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 PURPOSE OF REQUEST FOR PROPOSALS 1.

The purpose of this Request for Proposals (RFP) is to select a Proposer to perform the Project 
services described in this RFP. SCDOT desires that this Project be constructed in a very 
efficient and timely manner. The proposed Project services are hereinafter referred to as the 
“Project”. “Proposer,” as used here, includes a firm or firms, consortia, partnerships, limited 
liability corporation, sole proprietorship, joint ventures, and other legal entities, which have 
been requested by South Carolina Department of Transportation (SCDOT) to submit a 
Proposal in response to this RFP. Partnerships, corporations, limited liability corporations 
(LLC), joint ventures, or other joint entities are collectively referred to herein as “joint 
ventures”. The Proposer shall become the Contractor if awarded the Contract. 

It is not the intention of SCDOT to receive complete detailed Project analysis and design 
prior to the selection of a Proposer and the later execution of an agreement. Rather, the 
response to this RFP shall provide sufficient information to be evaluated by SCDOT to 
determine if the Proposal is in accordance with the specified process and criteria. The 
Proposal shall be specific enough on assumptions used in its preparation so as to provide the 
basis for determining a final agreement. 

If Proposer accepts a stipend, all information obtained under this RFP will become the 
property of SCDOT without restriction or limitation on its use, including Alternative 
Technical Concepts (ATCs), SCDOT shall have unrestricted authority to publish, disclose, 
distribute, or otherwise use in whole or in part any reports, data, or other materials prepared 
under this RFP. SCDOT shall retain ownership of all plans, specifications, and related 
documents. If a Proposer elects not to accept the stipend, Proposer’s ATCs may remain the 
property of Proposer 

 PROJECT OVERVIEW 2.

2.1 Project Description 

SCDOT proposes improvements to an approximately 16-mile long section of the I-26 
corridor designed to reconstruct pavement, increase capacity, and upgrade interchanges 
and overpass bridges to meet state and federal design requirements.  SCDOT intends to 
widen I-26 from four lanes to eight lanes from approximately Exit 101 (US 176) to Exit 
97 (US 176) and from four lanes to six lanes from just west of Exit 97 (US 176) to just 
west of Exit 85 (SC 202) in Richland, Lexington, and Newberry Counties.  
Interchanges will be improved at Exit 97 (US 176), Exit 91 (S-48), and Exit 85 (SC 
202).  Overpass bridges will be replaced at Koon Road, Shady Grove Road, Mt. Vernon 
Church Road, Old Hilton Road, Peak Street, Holy Trinity Church Road, and Parr Road.  
The weigh station at mile marker 94 WB will also be upgraded. 

SCDOT intends to enter into a contract for services as detailed in the Agreement and 
Agreement Exhibits.  The Proposer shall be responsible for meeting all Project 
requirements, specifications, and other applicable criteria as set forth in “Attachments 
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A and B”. Attachment B- Supplemental Project Design Criteria is located on the 
SCDOT Design-Build website at http://www.scdot.org/business/i-26-widening.aspx. 

2.2 Project Information 

Project Information, containing electronic files applicable to the Project, will be posted 
on the SCDOT Design-Build website. The Project Information Package will include 
information describing the work performed or obtained by SCDOT prior to entering 
into the contract for the Project. The Project Information Package may contain 
additional information not provided at the RFQ stage. The Project Information Package, 
which is posted on the SCDOT Design-Build website, is for information only and is not 
part of the Contract.  SCDOT makes no representations or warranties regarding the 
reliability or accuracy of the information contained therein.  Any available existing 
roadway plans can be obtained from the SCDOT Design-Build website at SCDOT 
Plans Online.  Any available existing bridge plans will be provided to the short-listed 
Proposers via upload to a secured ProjectWise folder.   

Proposers are responsible for reviewing all available information in the Project 
Information Package, visiting the Project site, and making any additional subsurface 
explorations or soil tests that the Proposer may desire for purposes of preparing the 
Proposal. Any information contained in Project Information Package is for information 
only, is not part of the contract and SCDOT makes no representation or warranties 
regarding such information. The Proposer shall obtain any permits or permissions 
required prior to any additional subsurface exploration. 

2.3 SCDOT Point of Contact 

Ms. Carmen Wright is the Primary point of contact (POC) and addressee for receiving 
all communications about the Project with copies to Ms. Barbara Wessinger, Alternate 
#1 POC, and Brad Reynolds, Alternate #2 POC.  The Alternate POCs have been 
identified in the event of the unavailability of the Primary POC but are not intended to 
be substitutes for the Primary POC. No contact is allowed with any SCDOT personnel 
concerning this Project except for questions of an administrative or contractual nature 
that shall be submitted in writing to the attention of the Primary SCDOT POC (email is 
acceptable) with a copy to the Alternate POCs. This restriction is in effect until the 
contract has been awarded. Any Proposer engaging in prohibited communications may 
be disqualified at the sole discretion of SCDOT. Written inquiries from the Proposer’s 
POC (as identified in the Proposer’s SOQ) shall be sent to: 

 Mail Delivery:  Ms. Carmen Wright (Ms. Barbara Wessinger,  
    Brad Reynolds) 
    Office of Project Delivery (Office of Chief Counsel, 
    Preconstruction Design-Build Group)  
    South Carolina Department of Transportation 
    955 Park Street, Room 101 (Room 302, 421) 

http://www.scdot.org/business/i-26-widening.aspx
http://206.74.144.33/falconwebv3/default.aspx
http://206.74.144.33/falconwebv3/default.aspx
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    Columbia, South Carolina 29202-0191 
 E-mail:  WrightCL@scdot.org (WessingeBM@scdot.org, 
    ReynoldsBS@scdot.org) 

 

2.4 RFP Committal 

The submittal of a Proposal in response to this RFP shall constitute the Proposer’s 
agreement to enter into a contract with SCDOT for the completion of the Project under 
the terms set forth in the Agreement and Agreement Exhibits attached hereto as 
“Attachment A”. 

2.5 NEPA Document/Permit 

An Environmental Assessment (EA) and Finding of No Significant Impact (FONSI) 
were prepared for the Project by SCDOT and have been signed by FHWA.  The EA 
and FONSI are contained in Attachment B. The Proposer shall be responsible for 
complying with the NEPA determination and all environmental commitments. 

The preparation of all necessary permit applications will be the responsibility of the 
Proposer.  Permittee Responsible Mitigation (PRM) may be required for the Project. 

2.6 Interchange Justification Report/Interchange Modification Report 

Interchange Modification Reports (IMRs) for Exits 97, 91, and 85 have been approved 
by FHWA. The approved IMRs are included in Attachment B.  Changes made to the 
IMRs will require SCDOT and FHWA review and approval.  If a Proposer’s design, 
through an approved ATC only, requires a revised IMR, the Proposer is fully 
responsible for justifying these changes and obtaining SCDOT and FHWA approval.  

 GENERAL INSTRUCTIONS 3.

3.1 Design-Build Selection Method 

For this Design-Build Project, SCDOT chose the two-phased selection method. Phase 
1, which identified a short-list of qualified Proposers, is complete.  

In Phase 2, SCDOT will invite each of the short-listed Proposers to submit their 
Proposals for completion of the Project. After evaluation of the Proposals, SCDOT 
plans to award and execute a contract with a single Proposer. Phase 2 includes the 
following steps: 

 SCDOT releases RFP for Industry Review #1 1.
 SCDOT holds Open-Forum Meeting #1 with Proposers to clarify/revise RFP 2.
 SCDOT releases RFP for Industry Review #2 3.

mailto:WrightCL@scdot.org
mailto:WessingeBM@scdot.org
mailto:ReynoldsBS@scdot.org
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 SCDOT holds Open-Forum Meeting #2 with Proposers to clarify/revise RFP 4.
 SCDOT releases Final RFP 5.
 Proposers submit Preliminary Alternative Technical Concepts (ATC) and 6.

Confidential Questions 
 SCDOT conducts Confidential One-on-One Meetings with Proposers to discuss 7.

Preliminary ATCs and Confidential Questions  
 SCDOT accepts Non-confidential Questions and conducts Open-Forum Meetings 8.

with all Proposers, if necessary 
 SCDOT Responds to Preliminary ATCs 9.
 Proposers submit Formal ATCs and any additional Confidential Questions 10.
 SCDOT Responds to Formal ATCs 11.
 Proposers submit Non-Confidential questions 12.
 SCDOT conducts Confidential One-on-One Meetings with Proposers to discuss 13.
Formal ATCs and additional Confidential Questions, if necessary 
 Proposers resubmit Formal ATCs in final form. 14.
 SCDOT issues final ATC determination 15.
 Proposers submit Non-Confidential and Confidential Questions 16.
 Proposers submit Technical Proposals 17.
 SCDOT evaluates Technical Proposals 18.
 Technical Proposal Presentations 19.
 Proposers submit Cost Proposal Bid Form 20.
 SCDOT selects a Contractor 21.

 
These steps will be carried out following the Milestone Schedule in Section 8.  SCDOT 
reserves the right to make changes to the above steps as appropriate to meet the needs 
of the procurement process.   The following paragraphs provide information detailing 
various steps of the process. 
  

3.2 RFP for Industry Review 
The intent of the RFP for Industry Review is to identify and resolve conflicts, mistakes, 
and/or ambiguities in the RFP. 

3.3 Questions, Clarifications, and Open-Forum Meeting 

Once the RFP for Industry Review is issued, the Proposers may submit non-
confidential questions and/or comments relating to the RFP. An Open-Forum Meeting 
with all Proposers present will be held on the date provided in the Milestone Schedule 
to discuss and edit the RFP for Industry Review.  Non-confidential questions will be 
accepted via electronic upload to ProjectWise on the dates provided in the Milestone 
Schedule. Proposers shall submit their questions or comments using the Questions 
Submittal Form which can be downloaded from the SCDOT Design-Build website 
under the SCDOT Design-Build Documents and Standard Forms Section.    

http://www.scdot.org/business/design-build.aspx.   

http://www.scdot.org/business/design-build.aspx
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SCDOT reserves the right to accept or reject non-confidential questions received after 
the milestone deadline. SCDOT will review all questions and/or requests for 
clarification and, in its sole discretion, may incorporate them in the Final RFP. SCDOT 
will endeavor to provide verbal answers during the Open-Forum Meeting to the 
questions received.  SCDOT’s verbal answers to Proposers’ questions are for general 
information only, are non-binding, do not constitute legal or other advice, and do not 
amend or form part of the Final RFP.  

3.4 Final RFP 

After completion of the Questions, Clarifications, and Open-Forum Meeting stage, 
SCDOT may incorporate the Proposers’ comments into the RFP, and a Final RFP will 
be issued. Items that are revised, inserted, or deleted will be highlighted in the Final 
RFP. In addition to releasing a highlighted version of the Final RFP, SCDOT will also 
concurrently release a clean version of the Final RFP where all revisions, insertions, 
and deletions are not highlighted.  It is this clean version of the Final RFP that will be 
utilized if any future Addendums are required.    

3.5 Additional Non-confidential Questions, Clarifications and Open-Forum Meetings 

Once the Final RFP is issued, SCDOT will allow Proposers to submit additional non-
confidential questions or comments to point out mistakes or ambiguities in the RFP.  
SCDOT will review all non-confidential questions and/or requests for clarification and, 
in its sole discretion, may incorporate them in the RFP through an Addendum.   

SCDOT may verbally respond to the non-confidential questions received.  If responses 
are provided, it will be verbally through an Open-Forum Meeting where all Proposers 
will be invited to attend.  This meeting may be conducted via conference call. A 
Proposers’ failure to attend this meeting will not relieve the Proposer of the 
responsibility for estimating properly the difficulty and cost of successfully performing 
the work, or for proceeding to successfully perform the work without additional 
expense to SCDOT.  SCDOT’s verbal responses to Proposers’ questions are for general 
information only, are non-binding, do not constitute legal or other advice, and do not 
amend or form part of the Final RFP. Written responses to any questions will not be 
provided.   

Non-confidential questions will be accepted via electronic upload to ProjectWise on the 
dates provided in the Milestone Schedule.  Written questions submitted outside of these 
dates may not be accepted.  If deemed necessary by SCDOT, Open-Forum Meetings 
will be held within 10 business days of the non-confidential Milestone Schedule 
deadline questions.  Proposers must use the Question Submittal Form that is provided 
on the SCDOT Design-Build website under the SCDOT Design-Build Documents and 
Standard Forms Section. 

http://www.scdot.org/business/design-build.aspx.  

http://www.scdot.org/business/design-build.aspx
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3.6 Confidential Questions 

Once the Final RFP is issued, SCDOT will allow Proposers to submit confidential 
questions to provide the Proposer an opportunity to confidentially discuss the contents 
of his/her Proposal with SCDOT personnel.  Confidential questions will be accepted via 
electronic upload to ProjectWise on the dates identified in the Milestone Schedule.  
Written questions submitted outside of these dates may not be accepted. 

SCDOT will determine, in its sole discretion, if confidential questions submitted are 
considered confidential. If more than one confidential question on the same topic has 
been received from multiple Proposers, SCDOT has the right to revise the RFP to 
include that concept as an addendum to the RFP. If submitted confidential questions are 
determined to be of non-confidential nature or identify an error or omission in the RFP, 
SCDOT, if it deems appropriate, in its sole discretion, may incorporate them in the RFP 
through an Addendum.   

SCDOT may verbally respond to the submitted confidential questions during the 
Confidential Preliminary ATC Meeting and/or any Confidential One-on-One Formal 
ATC Meetings.  SCDOT’s verbal responses to Proposers’ questions are for general 
information only, are non-binding, do not constitute legal or other advice, and do not 
amend or form part of the Final RFP.  Written responses to confidential questions may 
be provided if deemed necessary during discussions at the meeting; however, such 
questions and answers will be identified and narrowly tailored.  No oral discussions 
during the Confidential Preliminary ATC Meeting and/or any Confidential One-on-One 
Formal ATC Meetings shall be binding on SCDOT. 

Confidential questions received on the dates prior to the Confidential Preliminary ATC 
Meetings with Proposers may be discussed at that meeting.  For confidential questions 
received on the allowable date(s) after the Confidential Preliminary ATC Meeting, 
verbal answers may be  provided during a Confidential One-on-One Questions 
Meeting/conference call which may be held within 10 business days following receipt 
of the confidential questions or as determined necessary by the SCDOT POC.  
Proposers must use the Question Submittal Form that is provided on the SCDOT 
Design-Build website under the SCDOT Design-Build Documents and Standard Forms 
Section. 

http://www.scdot.org/business/design-build.aspx.  

3.7 Preliminary Alternative Technical Concepts 

An ATC is a confidential request by a Proposer to modify a contract requirement, 
specifically for that Proposer, prior to the Proposal due date. Requests for contract 
modifications that may qualify as ATC’s may include, but not be limited to, changes in 
design criteria, changes in alignments or location of facilities, changes to review and 
submittal processes, change in material or structure types, change in interchange type, 
material or process not covered by specifications, etc. The ATC process provides an 

http://www.scdot.org/business/design-build.aspx
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opportunity for design-build Proposals to promote innovation, find the best solutions, 
and to maintain flexibility in the procurement process. ATCs are evaluated by SCDOT 
within the deadline set forth in the Milestone Schedule. In order to be approved, an 
ATC must be deemed, in SCDOT’s sole discretion, to provide a Project that is equal or 
better in quality or effect on an overall basis than the Project would be without the 
proposed ATC. Concepts that simply delete scope, lower performance requirements, 
lower standards, conflict with environmental commitments, or reduce contract 
requirements are not acceptable as ATCs. SCDOT reserves the right, in its sole 
discretion, to reject any ATC. No ATC shall be included in the Proposal unless 
approved by SCDOT in writing prior to the Proposal submission deadline.  

As the environmental determination has been made for this project, the following 
guidance is to be used during the development of proposals and ATCs: 

• Concepts which violate environmental commitments require submittal and approval 
of an ATC to be eligible for implementation. 
 

• If the environmental determination for the project evaluated a study area without 
specifying a preferred alternative: 

 Designs which stay within the study area are permissible and do not require a.
submission of an ATC, provided all other RFP requirements are met; 

 Any design which extends beyond the study area would require submittal and b.
approval of an ATC to be eligible for implementation. 

•  If the environmental determination for the project identified a preferred alternative: 

 Shifts in the preferred alternative centerline that stay within the proposed right a.
of way footprint presented in the document and do not increase the 
environmental impacts are permissible without the submission of an ATC, 
provided all other RFP requirements are met; 

 Shifts in the preferred alternative centerline that stay within the proposed right b.
of way footprint presented in the document but increase the environmental 
impacts would require submittal and approval of an ATC to be eligible for 
implementation; 

 Any shift in the preferred alternative outside the proposed right of way footprint c.
presented in the document would require submittal and approval of an ATC to 
be eligible for implementation. 

 Submittal of Preliminary ATCs 3.7.1

Preliminary concepts are intended to be an informal inquiry by the Proposer to 
explore a concept and a quick method by SCDOT to review and comment on 
potential development of ATCs prior to investment of time and resources by the 
Proposer. Preliminary concepts shall present a Description, Deviations, and a 
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range of Costs, as further described in Section 3.8.1.  Other items identified in 
Section 3.8.1 can be provided, but are not required.  The amount of information 
provided shall be constrained to the boxes provided in the Preliminary ATC 
Submittal Form.  SCDOT will allow one single tabloid sized attachment (11” x 
17”) for detailed drawings or sketches.  Submission of preliminary concepts 
does not change or extend the submission deadline of Formal ATCs.  

Proposers shall be limited to one package of preliminary concepts and the total 
number of preliminary concepts shall not exceed 30. If more than one 
preliminary concept on the same topic has been received from multiple 
Proposers, SCDOT has the right to revise the RFP to include that concept as an 
addendum to the RFP.  

All preliminary ATCs shall be submitted electronically by uploading to 
ProjectWise in a single zip folder with each file name using the following 
format: PATCSummary_ProposerName or PATCNumber_ProposerName. The 
Proposers shall use the ATC Summary Form and the Preliminary ATC 
Submittal Form, which can be downloaded from the SCDOT Design-Build 
website under the SCDOT Design-Build Documents and Standard Forms 
Section.   

http://www.scdot.org/business/design-build.aspx.  

The Proposer shall submit Preliminary ATCs for review in accordance with the 
Milestone Schedule. All Preliminary ATC information being exchanged 
between Proposers and SCDOT shall occur only on the specific dates shown, 
unless otherwise directed by the SCDOT POC.  

 Confidential Preliminary ATC Meeting 3.7.2

SCDOT will offer Confidential Preliminary ATC Meetings at the request of the 
Proposers. Proposers shall request a meeting in writing (email is acceptable) 
addressed to the SCDOT POC with a copy to the alternate POC by the date 
specified in the Milestones Schedule.  SCDOT will reserve two hours of 
meeting time for each Proposer that requests a meeting, and SCDOT will give 
time of day preference in the order that requests are received. The purpose of 
this meeting is to provide the Proposer with the opportunity to confidentially 
discuss the preliminary ATCs and questions with SCDOT personnel. SCDOT 
may answer questions at the meeting verbally. Verbal responses are for 
information only and are not binding. Nothing discussed at this meeting shall 
change the requirements in the RFP.  

 

 

http://www.scdot.org/business/design-build.aspx
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 Responses to Preliminary ATCs 3.7.3

SCDOT will provide a response to the Proposer in accordance with the 
Milestone Schedule. SCDOT responses will be “Favorable,” “Not Favorable,” 
“Addendum,” or “Not an ATC.” If additional clarification is needed after the 
Preliminary ATC Meeting, Proposers are responsible for sending the 
clarification as soon as possible so that SCDOT has an opportunity to assess the 
benefits of the concepts before providing a response in accordance with the 
Milestone Schedule. A favorable response by SCDOT in no way guarantees that 
the concept will become an approved formal ATC. The favorable response may 
be subject to conditions. 

3.8 Formal Alternative Technical Concepts 

 Submittal of Formal ATCs 3.8.1

Each formal ATC submittal shall include the following.  

• Description: A detailed description and schematic drawings of the 
configuration of the ATC or other appropriate descriptive information 
(including, if appropriate, specifications, construction tolerances, special 
provisions, proposed bridge types, product details, and a traffic operational 
analysis).  Drawings shall clearly indicate what is specifically proposed for 
this project.  Samples/Examples from other projects may be used but specific 
commitments shall be identified for this project (i.e. member sizes, material 
requirements, etc. Specification and special provisions shall be supplied if 
the ATC covers materials, products, etc. not commonly used by SCDOT and 
not covered in the RFP package or references. Traffic analysis shall provide 
adequate information to clearly demonstrate the impacts of the proposal on 
the project and shall contain summaries where appropriate to aid in review. 

• Usage: Locations where and an explanation of how the ATC would be used 
on the Project 

• Deviations: Clearly identify the sections and page numbers in the RFP which 
is deviated and requires submission of an ATC. Include an explanation of the 
nature of the proposed deviation and a request for approval of such 
deviations or a determination that the ATC is consistent with the 
requirements of the RFP.  If consistent with the RFP, please provide the 
sections and page numbers in the RFP which address the concept. 

• Justification: Justify use of the ATC and why the deviations from the 
requirements of the RFP should be allowed 

• Schedule:  Proposed changes to the Project schedule if applicable. If early 
delivery is proposed, proposer shall clearly define any proposed liquidated 
damages or effect to contract if early date is not met. 
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• Impacts: Identify potential impacts on vehicular traffic, safety, community, 
utilities, right of way, and the environment 

• History: A detailed description of other projects where the ATC has been 
used under comparable circumstances, the success of such usage, and names 
and telephone numbers of project owners that can confirm such statements 

• Risks: A description of added risks to SCDOT and other persons/entity 
associated with implementing the ATC 

• Costs: An estimate of the impact of the ATC on the Proposal Price and the 
ATC implementation costs to SCDOT, FHWA, Contractor, or other person 
during construction, maintenance and operations 

• Quality: A description of how the ATC is equal or better in quality and 
performance than the requirements of the RFP 

• Operations & Maintenance: Any changes in operation or maintenance 
requirements associated with the ATC. 

The technical response to each item outlined above shall be provided in the 
Formal ATC Submittal Form.  Text submissions shall be limited to the form and 
shall not be provided as attachments.  Only drawing details, plan sheets, charts, 
tables, graphs, specifications, special provisions, manufacturer data sheets, and 
supporting reports/analyses can be provided as an attachment to the Formal 
ATC Submittal Form. 

A maximum number of 15 formal ATCs may be submitted to SCDOT by the 
Proposer for consideration.  

All formal ATCs shall be submitted electronically by uploading to ProjectWise 
in a single zip folder with each file name using the following format: 
FATCSummary_ProposerName or FATCNumber_ProposerName. The 
Proposers shall use the ATC Summary Form and the Formal ATC Submittal 
Form, which can be downloaded from the SCDOT Design-Build website under 
the SCDOT Design-Build Documents and Standard Forms Section. 

http://www.scdot.org/business/design-build.aspx.  

The Proposer shall submit formal ATCs in accordance with the Milestone 
schedule. All information being exchanged between Proposers and SCDOT 
shall occur only on the specific dates shown, unless otherwise directed by the 
SCDOT POC. 

 Review of Formal ATCs 3.8.2

Review of formal ATCs shall be in accordance with the information and 
Milestone Schedule provided herein. 

http://www.scdot.org/business/design-build.aspx
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 Initial Review: Upon completion of the initial review, SCDOT will make a a.
final determination in accordance with Section 3.8.3, request more 
information, or provide a conditional response. 

 More Information Needed: SCDOT may submit written questions to the b.
Proposer as outlined in the Milestone Schedule, and/or request a one-on-one 
meeting in order to better understand the details of the formal ATC.  In 
addition, for questions related to minor clarifications, SCDOT may submit 
written questions to the Proposer anytime during the initial review or any 
subsequent review.  Proposers will then have the opportunity to resubmit 
according to the Milestone Schedule.  

 One-on-One Meetings:  Confidential One-on-One Formal ATC meeting(s) c.
may be scheduled to fully understand the details of any formal ATCs. These 
meetings will be restricted to those persons involved in the review of the 
formal ATC and limited to discussions of the Proposer’s formal ATC 
approach and any outstanding confidential questions. The purpose of this 
meeting is to discuss proposed changes, answer questions, and other 
relevant issues. Verbal responses are for information only and are not 
binding. Nothing stated at any formal ATC meeting(s) will modify the RFP 
or Contract Documents. SCDOT reserves the right to disclose to all 
Proposers any issues raised during the ATC meeting(s) in an addendum. 
However, SCDOT will not disclose any information pertaining to an 
individual Proposer’s ATCs or other technical concepts to other Proposers. 

 Conditional Response by SCDOT: If the SCDOT states a formal ATC is not d.
approved in its present form, it may be reconsidered for approval upon 
satisfaction, in SCDOT’s sole discretion, of certain identified conditions that 
must be met or certain clarifications or modifications that must be made by 
Proposer. The Proposer shall not have the right to incorporate this formal 
ATC into the Proposal unless and until the formal ATC has been 
resubmitted in accordance with the Milestone Schedule, with the conditions, 
clarification and modifications satisfied, and SCDOT has made a final 
determination. 

 No Response from SCDOT: If the Proposer does not receive e.
correspondence from SCDOT in accordance with the Milestone Schedule, 
the formal ATC is deemed rejected by SCDOT, unless written notification 
to extend this period is given by SCDOT.  

 Final Determination of SCDOT 3.8.3

SCDOT will make one of the following written determinations with respect to 
each properly submitted ATC: 

 The ATC is approved. a.
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 The ATC is not approved. b.

 The submittal does not qualify as an ATC but appears eligible to be c.
included in the Proposal without an ATC (i.e., the concept appears to 
conform to the RFP and to be consistent with other contract requirements). 

 The ATC is deemed to take advantage of an error or omission in the RFP, or d.
other documents incorporated into the contract by reference, the ATC will 
not be considered, and the RFP will be revised to correct the error or 
omission. 

 More than one formal ATC has been received on the same topic and e.
SCDOT has elected to exercise its right to issue an addendum to the RFP to 
include that topic. 

Once an ATC has been approved, only the entire ATC is eligible for inclusion 
into the Proposal. The inclusion of partial ATCs into a Proposal is not allowed, 
unless the individual ATCs have received separate approval by SCDOT. 

Each Proposer, by submittal of its Proposal, acknowledges that the opportunity 
to submit ATCs was offered to all Proposers, and waives any right to object to 
SCDOT’s determinations regarding acceptability of ATCs. 

 Incorporation into Proposal 3.8.4

A Proposer has the option to include any or all approved ATCs in its Proposal. 
If SCDOT responded to an ATC by identifying conditions for approval, 
Proposer may not incorporate such ATC into the Proposal unless all conditions 
have been met. Copies of SCDOT’s ATC approvals, which shall include the 
ATC Summary Form for each incorporated ATC, shall be included in the 
Technical Proposal appendices. Proposals with or without ATCs will be 
evaluated against the same technical evaluation factors set forth in the 
Evaluation of Proposals section, and the inclusion of an ATC, including an ATC 
that provides technical enhancements, may or may not receive a higher 
technical rating. SCDOT approval of an ATC shall not be considered a guaranty 
that the Proposal incorporating the ATC will be selected. SCDOT’s rejection of 
an ATC will not entitle the Proposer to an extension of the Proposal submission 
deadline on the Milestone Schedule or claim for additional costs or delays, 
including development costs, loss of anticipated profits, or increased material or 
labor costs.  The Total Cost to Complete shown in the Cost Proposal shall 
reflect any incorporated approved ATCs.  Except for incorporating approved 
ATCs, the Proposal may not otherwise contain exceptions to or deviations from 
the requirements of the RFP. 

 Value Engineering 3.8.5
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An approved ATC that is not incorporated into the Proposal will not be 
considered a pre-approved value engineering change. 

 Abandonment of ATC by Proposer 3.8.6

If the approved ATC is abandoned by the Proposer, is unable to obtain required  
approvals, is otherwise proved to be infeasible, or fails to be constructed for any 
reason, the successful Proposer is obligated and required to complete the Project 
utilizing the original RFP requirements at the awarded cost, and shall be 
responsible for any redesign costs. 

 SCDOT’s use of Concepts Contained in an ATC  3.8.7

SCDOT expressly reserves the right to adopt and use any ATC, approved or 
disapproved, by the successful Proposer on this contract or other contracts 
administered by SCDOT. By submitting a Proposal, all unsuccessful Proposers 
acknowledge that upon acceptance of the designated stipend, all approved or 
disapproved ATCs may be included in this contract or other contracts 
administered by SCDOT and shall become the property of SCDOT without 
restriction on use. Prior to contract execution, limited negotiations may be 
conducted as necessary to incorporate the ideas and concepts from unsuccessful 
Proposers, provided a stipend is accepted by the unsuccessful Proposer.  After 
execution of the Contract, all ATCs from Proposers who have accepted a 
stipend will be subject to FOIA. 

 Proposer Obligations 3.8.8

The successful Proposer, in addition to performing all other requirements of the 
Contract Documents, shall: 

 Obtain and pay the cost of obtaining all required approvals including a.
approvals required to implement any approved ATC(s) incorporated into the 
Contract Documents; 

 Obtain and pay the cost of obtaining any third party approvals required to b.
implement any approved ATC(s) incorporated into the Contract 
Documents; and 

 Unless otherwise noted in the Contract, be responsible for all costs and/or c.
delays of any nature associated with the implementation of any approved 
ATC incorporated into the Contract Documents; and 

 Be solely responsible for reviewing the RFP and determining if the ATC d.
deviates from the revised requirements if SCDOT revises the RFP after a 
formal ATC has been approved. The Proposer must submit a request for 
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approval of all additional variances required within five (5) business days of 
receipt of the RFP addendum. 

3.9 Stipends 

By submitting a Proposal in response to the RFP, the Proposer acknowledges the 
following:  

 It is the intent of SCDOT to award a stipend of $620,000 to each responsible and 1.
responsive Proposer subject to the terms of the Stipend Agreement set forth in 
Section 13 of the RFP Instructions. 

 If Proposer elects to receive a stipend, the Stipend Acknowledgement form and 2.
Stipend Agreement shall be signed by Proposer and submitted as part of the 
unsealed Technical Proposal. The Stipend Agreement will not count against the 
specified page limit.   

 PROPOSAL DEVELOPMENT AND SUBMITTAL 4.

Proposals must be submitted separately in two parts, a Technical Proposal and a Cost 
Proposal. Required forms, confidentiality list, conceptual plans, and approved ATCs used in 
preparing the Proposer’s Cost Proposal shall also be incorporated in the Technical Proposal 
as Appendices. If a Proposer does not, at a minimum, submit a Technical Proposal Narrative 
and Technical Proposal Conceptual Plans, the submittal will be considered non-responsive 
and retained without further review/evaluation. Any concepts that conflict with the RFP 
specifications discovered during the evaluations or after award of the Project, and which are 
not approved as an ATC, shall not control over RFP specifications and shall be resolved at no 
expense to SCDOT (i.e. time or cost). The determination of whether a concept conflicts with 
the RFP specifications and the resolution of that conflict shall be at the sole discretion of the 
SCDOT. 

4.1 Cost Proposal 

The term “Cost Proposal” referred to herein is simply a reference to the items requested 
and included on the Cost Proposal Bid form. The Cost Proposal shall be clearly marked 
as “Confidential Proprietary Information” by the Proposer and shall include the 
completed Cost Proposal Bid Form and Bid Bond Form provided at the end of this 
document. The Cost Proposal Bid Form and Bid Bond Form shall be sealed in a 
separate envelope and delivered as part of the Cost Proposal per the Milestone 
Schedule.  This is a weighted criteria procurement with a fixed price.  The price is fixed 
at $421,000,000.00, (A=Total Cost to Complete), as shown on the Cost Proposal Bid 
Form and shall include the cost of the Base Scope and any selected Variable Scope 
Items. Proposals, at a minimum, must provide the Base Scope or will be disqualified. 
The Variable Scope items committed to in the Technical Proposal shall be identified on 
the Cost Proposal Bid Form.  Instructions for completing the Cost Proposal Bid Form 
are provided on the form.    
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 Bid Bond 4.1.1

Bid Bonds must be issued by a corporate surety registered and authorized to do 
business in the State of South Carolina. Any person signing a bid bond as an 
attorney-in-fact shall include with the bid bond evidence of authority to bind the 
surety.  An original, or a photocopy or facsimile of an original, power of 
attorney is sufficient evidence of such authority. Electronic, mechanically-
applied and printed signatures, seals and dates on the power of attorney shall be 
considered original signatures, seals and dates, without regard to the order in 
which they were affixed. Make certain that the proposal guaranty is written by a 
company licensed for surety authority by the Chief Insurance Commissioner of 
the South Carolina Department of Insurance and has a rating of “A” or better 
assigned by A.M. Best Company on its most recent Best’s Key Rating Guide; 
otherwise, the bond will not be accepted.   Ensure that the proposal guaranty is 
fully executed and indicates the name of the Proposer, the name of the surety, 
the project for which the bond is issued, the penal amount of the bond, and that 
the bond guaranties and names the South Carolina Department of 
Transportation as the oblige.    Proposal guarantees must be included in the 
Proposer’s response to the RFP on the required form and submitted as part of 
the sealed cost proposal.  Failure to furnish a bid bond in the proper form and 
amount with the response to the RFP may be cause for rejection of the proposal. 
Bid bonds shall be payable to SCDOT, shall be for at least five percent (5%) of 
the total amount of the proposal, and shall serve as a guarantee deposit that the 
offer will be carried out to the compete satisfaction of SCDOT.    

Failure to execute the Contract, or failure to meet and submit insurance and 
bond requirements within 20 days of receipt of the contract, shall result in its 
bid security being forfeited, and the Notice of Award and Contract will be 
rescinded and awarded to another Proposer.  Withdrawal or attempted 
withdrawal of a proposal after the receipt of the cost proposal may also result in 
forfeiture of bid security. 

A Proposal submitted without the Bid Bond Form may be deemed non-
responsive. 

4.2 Technical Proposal 

The Technical Proposal Narrative shall contain no more than 15 pages, excluding the 
required appendices. Charts, tables, and schedules used to explain or expand on the 
Technical Proposal are to be included within the page limit and shall not be inserted 
into the appendices.  

The Technical Proposal Narrative shall be on single sided 8.5”x11” letter sized paper, 
with minimum twelve-point Times New Roman font and double line spacing for text.  



 
September 11, 2018                 SCDOT | Design-Build Project Page 16 of 43 
November 15, 2018               Interstate 26 Widening MM 85-101 

Project ID P029208 
Richland, Lexington, and Newberry Counties, South Carolina 

 
 

Any Conceptual Plans shall be provided in black and white on single sided 11”x17” 
paper unless otherwise noted herein. 

The Technical Proposal Appendices shall only include: 

Appendix A – Conceptual Plans 

• A.1 – Roadway Plans 
• A.2 – Maintenance of Traffic Plans and/or Documents 
• A.3 – Bridge Plans 

Appendix B – Required Forms, and Confidential and Proprietary Information Page List 

Appendix C – Approved ATCs being incorporated into the Proposer’s Cost Proposal 

In the Technical Proposal Narrative, Proposers shall include a discussion on its Project 
Delivery and Approach or the proposal will be considered non-responsive.  The 
Proposer may choose to include a discussion on Innovation and Added Value; however, 
the decision to not discuss Innovation and Added Value will not result in a non-
responsive proposal.  The Technical Proposal Narrative shall be developed in the 
following sequence: 

 Describe the Project Delivery & Approach by discussing/providing the following. 1.
(30 points). 

 Identify the proposed schedule for implementing the Pproject.  Include the a.
sequence of construction, segmentation, if any, and material and equipment 
staging plan.  Describe methods that will allow a reduction in the overall 
construction scheduled for the Pproject.  The Cost Proposal includes 
Construction Time, so the narrative may not include the actual proposed time.  
The Proposer may use generalities to reference the proposed time. 

 Describe the proposed design submittal process and include a chart showing b.
anticipated deliverables in sequence that will allow SCDOT to conduct efficient 
and complete reviews.  Include discussion of how any proposed Pproject 
phasing/segmentation will be addressed in the design submittal and review 
process.  Dates do not need to be included in the chart showing anticipated 
deliverables. 

 Discuss approach for tying this I-26 mainline widening and associated crossing c.
route improvements to other on-going and upcoming Pprojects within or 
adjacent to the proposed Pproject limits.  Discussion should include, but not be 
limited to, coordination with the current contractor related to work schedule and 
traffic control.  The following Pprojects shall be included in the narrative: 
 
• I-26 Reconstruction MM 75-85 
• S-48 Columbia Avenue Corridor Project 
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• US 176 Broad River Road Widening Project 
• Carolina Crossroads Project 
 

 Describe the proposed approach for minimization, avoidance, and mitigation of d.
environmental impacts.  Describe the plan for obtaining permits and compliance 
with environmental commitments.  Demonstrate knowledge of the critical 
elements of the compensatory mitigation plan in accordance with the USACOE 
Charleston District “Guidelines for preparing a compensatory mitigation plan” 
(latest edition). 

 Describe the proposed approach for temporary pavements during construction e.
including proposed design.  Include intended use of pavement design and 
anticipated durations for in place use.  Provide Describe materials for use and 
thicknesses/weights to clearly demonstrate design. 

 Describe the proposed approach to Quality Control and understanding of the f.
Quality Assurance Program.  Discuss the roles of the Proposer and SCDOT for 
all aspects of construction of the Pproject.  Discuss compliance with required 
standards, testing laboratories, mix designs and material certifications 
processes. 

 Discuss the proposed approach to addressing any unique characteristics of the g.
Pproject and mitigating any risk items identified by the Proposer.  

 Describe the Proposer’s Innovation and Added Value to the Pproject that clearly 2.
provides additional benefit to SCDOT or the public.  The Proposer has an 
opportunity to earn up to 100 Quality Credit points.  An innovative aspect does not 
include practices that are standard to the industry.  Innovation may include the 
Proposer’s means and methods, roadway alignments, approach to Project, etc.  If 
the Proposer wishes SCDOT to consider items, including ATCs, to be innovative or 
to provide additional quality, these items must be described in this section to be 
eligible for any of these points.  However, SCDOT reserves the right to assign 
points for all items deemed beneficial to SCDOT or the public that have not been 
identified in this section.  In addition, the Proposer should consider, but not be 
limited to, the following items:  

 
 Minimizing impacts to traffic including, but not limited to, the following. a.

 
• Traffic shifts  
• Temporary lane closures 
• Construction Stages 
• Median access points along I-26 mainline and frequency of ingress/egress 

from mainline to the median 
• Traffic impacts to crossing routes 

 
 Avoid or minimize impacts to utilities.  Credit will not be awarded in this b.

section for paying prior rights, only for avoidance of impacts. 
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 Avoid or minimize impacts to right of way.  Credit will not be awarded in this c.
section for paying premiums, only for avoidance of impacts. 

 Improving long term pavement performance through the enhancement of d.
durability, reduction of maintenance costs, or improvement of quality through 
innovation in materials and methods. 

 Providing enhanced temporary pavement designs for use during construction to e.
reduce short-term maintenance and enhance rideability and safety.  Credit will 
not be awarded in this section for providing variable scope item number 1. 
 

 List the Variable Scope items that the Proposer will commit to provide as a part of 3.
this Pproject.  The Proposer has an opportunity to earn up to 100 Variable Scope 
points.  If the Proposer wishes to receive any points for Variable Scope items, these 
items must be listed in this section.  The commitments in this section shall be 
shown the same in the Cost Proposal Bid Form or it will be considered a 
conditional bid.  

In the Technical Proposal Appendices, Proposers shall provide the following items. 

 Provide Conceptual Roadway Plans (30 points). The intent of conceptual 1.
roadway plans is for the proposer to clearly demonstrate their understanding of 
requirements of the RFP, which includes any selected variable scope items, and 
the Team’s approach to meet those requirements.  The quality of the plans will 
be reviewed and scored for design content and compliance with RFP 
requirements, including ATC’s, if any, rather than plan development/preparation 
conformance.  The following shall be provided. 

 Typical sections for all roadways including as a minimum (11” X 17” plan a.
sheets). 
 

• Design speed 
• Functional classification 
• Lane configuration and widths  
• Shoulder and median widths  
• Cross slopes 
• Point of grade 
• Notes and details as necessary 

 
 Plan and profile for the entire project limits including interchange layouts (Roll-b.

plots shall be black and white and 1”=200’ scale and provided on 36” width x 8’ 
length sheets). 
 
Plan view shall include at a minimum: 
 

• Geometric layout with reference data 
• Superelevation data 
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• Taper lengths 
• Deceleration/acceleration lengths 
• Construction limits 
• Control of access limits (mainline and interchange) 
• Existing and proposed right-of-way 
• Turning radii 
• Lane alignment 
• Clear zone limits 
• Horizontal clearance at obstructions (any critical locations) 
• Roadside barriers (location and type) 
• Bridge and box culverts 
• Limits of retaining walls  
• Indicate any design exceptions approved in the RFP 

 
Profile view shall indicate: 
 

• Grades & elevations 
• Vertical curvature (PI station and elevation, length and K value, stopping 

site distance design speed met) 
• Bridge clearance envelopes 

 
 Cross sections only where necessary to indicate a significant difference from the c.

conceptual plans in the Project Information Package.  These should be limited to 
only those showing a significant change and may be segmented for only the 
areas where changes occur (11” X 17” plan sheets). 

 Special emphasis details (where needed to clearly demonstrate understanding d.
and approach – isolated locations such as ramp ties, wall types, etc.) (11” X 17” 
plan sheets).   

 Provide Conceptual Maintenance of Traffic Plans (25 points). The plans shall depict 2.
the number of construction stages and a staging narrative within those plans to 
include duration of each stage. The plans may be color coded and can be provided 
on roll-plots at 1” = 200’ scale on 36” width x 8’ length sheets for the entire project 
limits including interchange layouts. Plan scale and detail for critical areas shall be 
appropriate for demonstrating transitions, directional flow, and all items below.  

 Plan for areas deemed critical by the design team for staging concerns. These a.
areas may require cross sections for more detail. 

 Plan for access to the median work zone (ingress and egress) including access b.
spacing. 

 Plan for maintaining ramp traffic. c.
 Plan for maintaining positive temporary drainage during stages. d.
 Plan for placing girders over the interstate. e.
 Plan for notifying the traveling public of upcoming stages. f.
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 Provide Conceptual Bridge Plans which shall consist of the following (15 points). 3.

 Plan and profile of bridge showing horizontal and vertical clearances and a.
expansion joint locations and types of joint materials. 

 Superstructure cross sections and substructure elevations showing pertinent b.
structural elements, dimensions, and types of bearings. 

 Construction staging plan for bridge work including dimensions of temporary c.
roadway widths both on the bridges and, where applicable, on the roadway 
beneath the bridges. 

 Bridge construction access plan showing areas used to access the bridge work d.
and showing proposed equipment and material handling locations and staging. 

 Retaining wall envelopes at the bridge ends showing top of wall, ground lines, e.
and bottom of wall (required only if retaining walls are proposed) 

 Required Forms, and Confidential and Proprietary Information include. 4.

 Stipend Acknowledgement form a.
 Stipend Agreement b.
 EEO Certificate c.
 Non-Collusion Certificate d.
 Notice of Receipt of Addendum e.
 Bid Bond f.
 Updated Organization Chart and Notarized Statement of Availability of Key g.

Individuals 

• If SCDOT has approved the replacement of key individuals since 
shortlisting, provide an updated organizational chart from the Proposer’s 
Statement of Qualifications incorporating the approved changes by the 
SCDOT. 

• The Proposer shall include notarized written statement from the Proposer’s 
Project Manager indicating that all  key individuals identified on the original 
organization chart submitted with the SOQ or the updated organization chart 
will be available at the times and durations required in the RFQ and RFP.  

 Confidential and Proprietary Information Page List (See Section 4.4) h.
 Prequalification certificates for the Prime construction firms identified in the i.

organization chart.  If the Proposer is a Joint Venture, prequalification 
certificates for each individual member and/or partner, as well as for the Joint 
Venture. 

 A copy of the joint venture organizational agreement, if not already submitted j.
with the SOQ. 

The Technical Proposal Narrative and Conceptual Plans submitted as a part of the 
Technical Proposal will be considered a commitment and shall become part of the 
contract.  If awarded the Project, the Proposer commits to deliver this Project as set 
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forth in their Technical Proposal and further agrees to correct all non-conforming 
aspects, omitted items, and deficiencies to the satisfaction of SCDOT and at no 
additional costs.  If subsequent revisions to the Technical Proposal are desired by the 
Proposer, even if within the parameters of the RFP requirements, SCDOT approval will 
be required.  SCDOT reserves the right to utilize the change order process to approve 
any desired revision. 

4.3 Proposal Submittal 

Proposals must be submitted separately in two parts, a Technical Proposal and a Cost 
Proposal. Proposers are required to upload the Technical Proposal, signed forms, and 
appendices, online through ProjectWise in PDF format. Only one completed submittal 
per team will be accepted and shall be uploaded by either the lead contracting entity or 
lead design firm. Please be advised of the time required to set up new account. All 
requests for new accounts must be received 72 hours prior to the Proposal deadline 
indicated in the Milestone Schedule. More information is available 
at http://www.scdot.org/doing/constructionletting_projectwise.aspx. 

Proposers are to physically deliver and submit three printed and bound hard copies of 
the Technical Proposal, signed forms, and appendices. Proposers are to physically 
deliver one sealed, printed copy of the Cost Proposal. Please deliver to: 

  Ms. Carmen Wright 
  Office of Project Delivery 
  South Carolina Department of Transportation 
  955 Park Street, Room 101 
  Columbia, South Carolina 29202-0191 

Proposers are responsible for affecting delivery by the date in the Milestone Schedule. 
Late submissions will be rejected without opening. SCDOT accepts no responsibility 
for misdirected or lost Proposals. 

4.4 Confidentiality of Proposals 

Proposer shall specifically mark as “CONFIDENTIAL” any elements of their 
submission in addition to the Cost Proposal that they consider to contain confidential or 
proprietary information, and the release of which would constitute an unreasonable 
invasion of privacy. All markings must be conspicuous; use color, bold, underlining, or 
some other method in order to conspicuously distinguish the mark from the other text. 
Do not mark the entire Proposal as confidential or proprietary. In the Technical 
Proposal appendix, Proposer shall include a list of page numbers that contain 
confidential and/or proprietary information. Failure to include this list in the 
Technical Proposal appendix waives the confidentiality protection and subjects 
the information to disclosure in accordance with the law. In determining whether to 
release documents, the SCDOT will rely on the Proposer’s marking of each page or 
portions of pages of documents, as required by these instructions, as being either 

http://www.scdot.org/doing/constructionletting_projectwise.aspx
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“Confidential” or “Trade Secret”.  Proposer shall be prepared upon request to provide 
justification of why such materials shall not be disclosed under the South Carolina 
Freedom of Information Act, Section 30-4-10, et seq., South Carolina Code of Laws 
(1976) as amended. Proposals will be kept confidential and will not be disclosed, 
except as may be required by law. 

4.5 Non-collusion and Equal Employment Opportunity Certification 

Proposers shall certify that they have not participated in any collusion or otherwise 
taken any action in restraint of free competitive bidding in connection with the 
submission of this Proposal on this Project. A Proposal submitted without the non-
collusion certification may be deemed non-responsive. The non-collusion certification 
form provided as part of this document shall be submitted as part of the Technical 
Proposal and will not count against the specified page limit. Each joint venture team 
member shall submit a separate non-collusion certification.  

Proposers shall complete the Equal Employment Opportunity (EEO) Performance 
Certification form provided as part of this document.  A Proposal submitted without the 
EEO certification may be deemed non-responsive. The EEO certification form shall be 
submitted as part of the Technical Proposal and will not count against the specified 
page limit. Each joint venture team member shall submit a separate EEO certification. 

 EVALUATION OF PROPOSALS 5.

5.1 Evaluation Committee 

An Evaluation Committee (“Committee”) will be appointed by SCDOT to review the 
Proposals. The voting committee members will be comprised of SCDOT employees. 
The committee may consult with SCDOT employees, Project stakeholders and/or 
outside consultants having expertise in the various disciplines required by the Project 
including FHWA. 

5.2 Proposal Review 

The Committee will review the Technical Proposals and determine responsiveness 
based on the Proposal Development criteria in Section 4. Cost Proposals will be 
accepted from those Proposers deemed to have responsive Technical Proposals. 
Proposers that submit a non-responsive Technical Proposal will be sent a letter with a 
detailed explanation as to the reasons for determining non-responsiveness. All original 
copies of the non-responsive Technical Proposal(s) will be retained by SCDOT. 
Reasons for determining a Technical and/or Cost Proposal to be non-responsive may 
result from, but are not limited to, the following:  failure to provide all information 
requested in the Proposal, failure to conform to the material requirements of the RFP, 
conflict of interests, conditional Proposals, failure to provide complete and honest 
information, or failure to complete the Cost Proposal Bid Form correctly. Technical 
and/or Cost Proposals which impose conditions that modify material requirements of 
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the RFP may be rejected as non-responsive. Proposers will not be given an opportunity 
to correct any material nonconformity. Any deficiency resulting from a minor 
informality may be clarified or waived at the sole discretion of the SCDOT.  

5.3 Technical Proposal Evaluation 

Technical Score 

All Technical Proposals will be evaluated and scored on a scale of 0 to 100 points prior 
to opening the Cost Proposals.  A Technical Proposal Narrative outlining the Proposer’s 
Project Approach and Delivery which meets the minimum expectations of SCDOT as 
described in the RFP will be scored at 30 points.  Conceptual Plans providing a quality 
design through sound engineering principles and practices will be scored at 70 points.  
Sound engineering principles and practices are those design concepts, consistent with 
the RFP criteria and industry standards that are reliable, safe, and work efficiently as 
determined by SCDOT. Points will be deducted from the Project Approach and 
Delivery Technical Narrative and Conceptual Plans for aspects that do not conform to 
the RFP requirements, have omitted items, and contain deficiencies.  At SCDOT’s 
discretion, points will also be deducted for aspects of a Proposal that lack sound 
engineering judgement, as determined by SCDOT, in accomplishing the scope of work, 
incorporate minimal design values in areas where higher values are more 
commensurate with the design context, or provide unsuitable quality.  A Proposer will 
be deemed non-responsive if the evaluation of their Technical Proposal results in a 
score less than 70.  The following criteria will be used in determining the Technical 
Score.   

 Project Delivery and Approach  30 points 
 Conceptual Roadway Plans  30 points 
 Understanding of MOT    25 points 
 Conceptual Bridge Plans   15 points 
 Required Forms    Pass/Fail 
Total Available             100 points 

Each member of the Committee will examine each Proposal in detail to measure its 
contents against the evaluation factors and assign a score to each factor.  The 
Committee will then meet and formulate its collective conclusions.  The Committee 
must discuss significant variations in evaluator’s scores or assessments of technical 
merit and resolve discrepancies or fully explain them.  The Committee will assign the 
final score for each Technical Proposal by consensus.   

The Proposer may be deemed non-responsive if all required forms are not included in 
the Technical Proposal Appendices.  SCDOT reserves the right to request any required 
forms not included in the Technical Proposal.  If the Proposer does not provide the 
omitted forms in the time allotted by SCDOT, the Proposer shall be deemed non-
responsive. 
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Quality Credit Score 

The Technical Proposal Narrative outlining the Proposer’s Innovation and Added Value 
that, in the opinion of the SCDOT, provide additional benefits and added value to the 
Project beyond that specified in the RFP requirements will be awarded Quality Credits 
up to 100 points.  Approved ATCs incorporated into a Proposal may or may not be 
considered additional benefits to SCDOT.   

Variable Scope Score 

The Technical Proposal Narrative outlining the Proposer’s Variable Scope items will be 
awarded up to 100 Variable Scope points.  The following criteria will be used in 
determining the Variable Scope Score.   
 

No. Variable Scope Item Points 
1 Up-front overlay and significant patching 14 
2 Prior rights utility costs 12 
3 Full width inside shoulders (12’ min.) on 4 lane sections of mainline I-26 10 
4 Full width inside shoulders (12’ min.) on 3 lane sections of mainline I-26 15 
5 Full Depth inside and outside shoulder pavement 16 
6 Meet design speed of 70 mph for sag curves  11 
7 Eliminate design exception location 1 6 
8 Eliminate design exception location 2  6 
9 Proposer will pay all right of way premiums 10 

 
The Variable Scope items are defined further in Exhibit 3 along with instruction on the 
Cost Proposal Bid Form.   

 
5.4 Presentations 

Proposers who have submitted responsive Technical Proposals will be invited by the 
Committee to make a presentation on the date identified in the Milestone Schedule.  
The Committee will be present during the presentations.   The Committee may prepare 
questions and these questions may be sent to the Proposers prior to the presentation. 
The presentation will be scheduled for 50 minutes.  SCDOT will terminate the 
presentation promptly at the end of the allotted time. The format for the Proposer’s 
presentations is: 

• Introduction of key individuals (5 minutes) (Proposer) 
• Presentation by Proposer (20 minutes) (Proposer) 
• Questions from the Committee on the presentation (15 minutes) (SCDOT) 
• Wrap-up (10 minutes) (Proposer) 

The Proposer’s attendees may consist of the POC, key individuals identified in the 
Proposer’s Statement of Qualifications, and other personnel shown on the Proposer’s 
organization chart.  However, the number of attendees shall not exceed 12 individuals. 
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The presentation will allow the Proposers an opportunity to further explain any aspect 
of their Technical Proposals, but will not be an opportunity to modify the contents of 
the proposal. The presentation shall not be used to fill in missing or incomplete 
information that was required in the Technical Proposal. The presentation shall not be 
used as an opportunity by the Proposers to improve or supplement their proposals. The 
presentation will not constitute discussions or negotiations. Proposers will not be 
permitted to ask questions of the Committee during the presentation. The Technical 
Proposal submitted electronically to the SCDOT will be made available to the Proposer 
via a computer with large monitors suitable for display to the Committee and the 
Proposer’s attendees.  The Proposers will be able to navigate through their proposal and 
plans via the SCDOT provided computer access.  

 The Proposers shall not bring additional information, including additional copies of the 
proposal, additional plan sheets, design calculations or handouts to the presentation and 
shall limit their discussion to the material provided as a part of their Technical 
Proposal, and any clarifying questions posed by SCDOT. 

5.5 Clarifications  

SCDOT, at its sole discretion, shall have the right to seek clarifications from any 
Proposer to fully understand information contained in their responses to the RFP. 
Clarifications mean a written or oral exchange of information which takes place after 
the receipt of Proposals when award without discussions is contemplated. For this 
Project, proposals are intended to be evaluated and award made without discussion 
unless discussions are determined to be necessary by the SCDOT POC.  Therefore, 
Proposer’s initial offer should contain the Proposer’s best terms from a cost and 
technical standpoint.   At its discretion, SCDOT may elect to hold discussions, despite 
conducting clarifications, when circumstances dictate. Clarifications do not have to be 
held with any specific number of Proposers and do not have to address specific issues.  
The purpose of clarifications is to address minor or clerical revisions as well as clarify 
certain aspects of the proposals.  The SCDOT POC shall exchange sufficient 
information with the Proposer to clarify the issues. The SCDOT POC is charged with 
limiting such exchanges to only the information necessary to determine how to read 
language already existing in the proposal.  A proposal is unclear if open to more than 
one reasonable interpretation or obscure in meaning, through indefiniteness of 
expression. Silence is not unclear. Clarifications cannot involve an opportunity for 
proposal revisions. Accordingly, clarifications must be limited to determining which 
reasonable interpretation was intended and should not include new information. The 
SCDOT POC shall have exclusive discretion regarding whether clarification is needed. 

5.6 Communications 

Communications are exchanges, between SCDOT and Proposers, after receipt of 
proposals. 
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These communications:  

• may be conducted to enhance the Evaluation Committee’s understanding of 
proposals; allow reasonable interpretation of the proposal; or facilitate the 
evaluation process;   

• may address ambiguities in the proposal or other concerns (e.g., perceived 
deficiencies, weaknesses, errors, omissions, or mistakes and information relating to 
relevant past performance; and  

• shall address adverse past performance information to which the offeror has not 
previously had an opportunity to comment.   

Such communications shall not be used to cure proposal deficiencies or material 
omissions, materially alter the technical or cost elements of the proposal, and/or 
otherwise revise the proposal.  

5.7 Technical and Cost Proposal Analysis 
 

Upon delivery of the Proposer’s Cost Proposal at the time and date outlined in the 
Milestone Schedule, the Statement of Qualifications (SOQ) Score, the Technical Score, 
the Quality Credit Score, and the Variable Scope Score will be provided confidentially 
in a sealed envelope to each Proposer. After distribution of the scores, SCDOT will 
convene a closed session meeting; at which time, the Cost Proposals of Proposers with 
responsive Technical Proposals will be opened so that the analysis may be conducted. 

The weighted criteria factors for each respective Proposer will be entered into the 
weighted criteria formula to determine a total weighed criteria score.  SCDOT will 
analyze the Proposals to determine if an award is justified.  Upon completion of the 
analysis, the closed session will be adjourned and a public announcement will be made 
at the time and date outlined in the Milestone Schedule. 

If upon analysis, there are no apparent concerns with the Proposals, the total weighted 
criteria score and the Cost Proposal information along with the SOQ Score, Technical 
Score, Quality Credit Score, and Variable Scope Score for each Proposer will be read 
aloud during the public announcement.  SCDOT intends to award the contract to the 
Proposer with the highest Weighted Criteria Score.  However, the project may be 
cancelled after opening, but prior to the issuance of an award, when such action is 
determined in writing to clearly be in the best interest of the SCDOT. If the RFP is 
cancelled, Cost Proposals may be returned to the Proposers and a new solicitation may 
be conducted for the Project. 

If upon analysis, there are concerns with the Proposals, the Cost Proposal information, 
SOQ Scores, Technical Scores, Quality Credit Scores, and Variable Scope Score will 
not be read aloud and the Proposers will be advised whether SCDOT will hold 
discussions or cancel the procurement. 
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5.8 Weighted Criteria Determination 

Award of the Contract, if made, will be made to the responsible and qualified Proposer 
whose submittals generate the highest Weighted Criteria Score. To determine the 
Weighted Criteria Score, the following weights (defined as xx in formula below) will 
be applied: 
 
   Total Cost to Complete 0 points 
   Construction Time  5 points 
   SOQ Score   25 points 
   Technical Score  25 points 
   Quality Credit Score  30 points 
   Variable Scope Score  15 points 
   Total Weight   100 points 
 
The Proposer submitting the lowest Construction Time will be awarded the maximum 
number of points, 5 points.  The next-lowest Construction Time will be awarded points 
based on the product of: (a) the ratio of the lowest Construction Time divided by the 
next-lowest Construction Time; and (b) 5 points (i.e., the points awarded for the lowest 
Construction Time), with such product rounded to the nearest one hundredth of a point.  
The process will continue for each of the remaining Proposer’s Construction Time, with 
points being awarded based on the product of: (a) the ratio of the lowest Construction 
Time divided by the respective Proposer’s Construction Time; and (b) 5 points (i.e., the 
points awarded for the lowest Construction Time), with such product rounded to the 
nearest one hundredth of a point.   

The SOQ, Technical Score, Quality Credit Score, and Variable Scope Score for each 
proposer is converted to a percentage and multiplied by the point value assigned to each 
category, with such product rounded to the nearest one hundredth of a point. 

The following formula will be used to determine the Weighted Criteria Scores.   

Weighted Criteria Score = �𝐴𝐴𝑙𝑙𝑙𝑙𝑙𝑙
𝐴𝐴 𝑛𝑛

× 𝑥𝑥𝐴𝐴� + �𝑏𝑏𝑙𝑙𝑙𝑙𝑙𝑙
𝑏𝑏𝑛𝑛

× 𝑥𝑥𝐵𝐵� + � 𝐶𝐶
100

× 𝑥𝑥𝐶𝐶� +

� 𝐷𝐷
100

× 𝑥𝑥𝐷𝐷� + � 𝐸𝐸
100

× 𝑥𝑥𝐸𝐸� + � 𝐹𝐹
100

× 𝑥𝑥𝐹𝐹� 

low the lowest value from the proposals being scored 
n the proposal that is being scored 
x weight expressed as point values define above in this section 
A Total Cost to Complete the Base Scope and all selected Variable Scope 
 Items  
b      Construction time (b) is defined as calendar days from Notice to Proceed 
 to Substantial Work Completion of the Project, includes days to complete 
 Base Scope and any Variable Scope items to be provided as a part of the 
 Project. 
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C SOQ Score from RFQ phase 
D Technical Score 
E Quality Credit Score 
F Variable Scope Score 
 

Example for Determining the Weighted Criteria Score 

Proposal 

Total 
Cost to 

Complete 

Weighted 
Cost 
Score 

Project 
Constr. 
Time 

Weighted 
Time 
Score 

SOQ 
Score 

Weighted 
SOQ Score 

Technical 
Score 

Weighted 
Technical 

Score 

Quality 
Credit 
Score 

Weighted 
Quality 

Credit Score 

Variable 
Scope 
Score 

Weighted 
Variable 

Scope 
Score 

Total 
Weighted 
Criteria 
Score  

(A in 
millions) (x=0) (b) (x=5) (C) (x=25) (D) (x=25) (E) (x=30) (F) (x=15) 

A $400  0 1460 4.62 60 15.00 70 17.50 40 12.00 70 10.50 59.62 

B $400  0 1400 4.82 70 17.50 65 16.25 25 7.50 60 9.00 N/A 

C $400  0 1550 4.35 63 15.75 85 21.25 25 7.50 60 9.00 57.85 

D $400  0 1350 5.00 68 17.00 90 22.50 30 9.00 80 12.00 65.50 

 
Note: In this example, Proposal B was determined to be non-responsive and Proposal D 
was determined to be the highest Weighted Criteria Score. 

In the event that two or more Proposers are determined to have the same Total 
Weighted Criteria Score, the award, if made, will be made to the Proposer with the 
highest weighted quality score, and if still tied, the Proposer with the highest weighted 
SOQ score.  

5.9 Discussions 

If necessary, after the Technical and Cost Proposal Analyses, SCDOT may hold 
confidential discussions with each responsive Proposer relating to aspects of their 
respective Proposal. Discussions are written or oral exchanges with the intent of 
allowing the Proposers to revise their proposals.  However, after Discussions are 
concluded, SCDOT reserves the right to proceed with award without revisions to the 
proposals. 

Discussions are tailored to each Proposer’s proposal.  The discussion process is 
intended to assure that Proposers fully understand the requirements of the RFP and that 
the evaluation team fully understands each qualified Proposer’s Technical Proposal and 
the Proposer’s ability to perform as needed. Discussions involve only a limited 
exchange of information. Discussions are not negotiations. The SCDOT POC may 
discuss with each Proposer deficiencies, significant weaknesses, and other aspects of a 
proposal that could be altered or explained in their proposal.   However, the SCDOT 
POC is not required to discuss every area where the proposal could be improved.   The 
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scope and extent of discussions are a matter of the SCDOT POC‘s judgment. If SCDOT 
determines that discussions are necessary, SCDOT will forward a written invitation to 
the responsive Proposers.  

SCDOT reserves the right to hold multiple discussions at any length of time with all of 
Proposers. All discussions shall be controlled by the SCDOT POC. Proposers shall not 
communicate with any other SCDOT employees regarding these discussions except at 
the appropriate discussion meetings.  

At the conclusion of discussions, SCDOT may either, 1) proceed with award of the 
contract to the selected Proposer based on the highest Weighted Criteria Score; 2) issue 
a Request for Best and Final Offers; or 3) cancel the procurement. 

5.10 Best and Final Offer 

At the conclusion of discussions, if SCDOT determines that Proposal revisions are 
warranted, SCDOT may issue a Request for Best and Final Offer (BAFO). Regardless 
of the length or number of discussions, there will be only one request for a BAFO.   If 
necessary, SCDOT may also issue an addendum to revise the RFP to allow revisions to 
clarify and document understandings reached during discussions.  The Request for 
BAFO will include instructions for preparing and submitting the BAFO and will 
include a new Milestone Schedule. Proposers submitting a BAFO will not be requested 
to re-submit any documents which are unchanged from their initial proposals. 
Proposers should provide necessary changes to individual paragraphs, as briefly as 
possible, together with a table of contents, which clarifies where within the initial 
proposal the additional information or changed documents would be placed. Proposal 
revisions shall include a BAFO Acknowledgement Form that acknowledges receiving 
all RFP amendments, if applicable.  If only Cost Proposal revisions are requested, 
Proposers will revise and resubmit the Cost Proposal, and SCDOT will analyze the 
Cost Proposals as outlined in Section 5.6. If Technical Proposal revisions are 
warranted, Proposers will revise and resubmit, and the procurement process will return 
to Section 5.   A new bid bond shall be submitted only if the final proposal revisions to 
the Proposer’s Cost Proposal are greater than its initial Cost Proposal. 

5.11 Protest  

 Grounds for Protest 5.11.1

Protest of Contents of Solicitation (Invitation For Bids or RFPs or other 
solicitation documents, whichever is applicable, or any amendment to it, if the 
amendment is at issue):  Any Proposer who is aggrieved in connection with a 
solicitation document shall file a written protest to SCDOT’s Chief Procurement 
Officer (CPO), PO Box 191, Columbia, SC 29202, within five business days of 
the date of posting of the solicitation, RFQ, RFP, or other solicitation document 
or any addendums to it on the SCDOT design-build website.  
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Protest of Short-listing: Any Protestant who is aggrieved in connection with the 
selection of short-listed Proposers shall file a written protest with the CPO 
within five business days of the date the short-list is posted on SCDOT design-
build website. Any matter that could have been raised pursuant to the Protest of 
Contents of Solicitation, section above, may not be raised as a protest of the 
selection of the short-list.  The number of Proposers short-listed is not grounds 
for a protest. 

Protest of Award: Any Protestant who is aggrieved in connection with the 
award of the contract shall file a written protest with the CPO within five 
business days of the date the Request to Award memorandum is posted on 
SCDOT design-build website. Any matter that could have been raised pursuant 
to the protest of contents of solicitation or short-listing, section above, may not 
be raised as a protest of award. 

Exclusive remedy: The rights and remedies granted in this section to Proposers, 
either actual or prospective, are to the exclusion of all other rights and remedies 
of Proposers against the SCDOT. 

Failure to file a timely protest:  If protestant fails to request a protest within the 
five business days, the short-list and award shall be final. 

 SCDOT Procedures for Protest 5.11.2

Protest:  A protest must be in writing, filed with the CPO, and set forth the 
grounds of the protest and the relief requested with enough specificity to give 
notice of the issues to be decided. The protest must be received by the CPO 
within the time provided. 

Burden of Proof: The protestant bears the burden of proving the validity of the 
protest or claim against the SCDOT. 

Duty and Authority to Attempt to Settle Protests: Before commencement of an 
administrative review, the CPO, or a designee of the CPO, may attempt to settle 
by mutual agreement a protest of an aggrieved Protestant, actual or prospective, 
concerning the solicitation, short-listing, or award of the contract. Any 
settlement reached by mutual agreement shall be approved by the CPO. 

Administrative Review and Decision:  If, after reasonable attempt, a protest 
cannot be settled by mutual agreement, the CPO, or a designee, shall promptly 
conduct an administrative review.   The CPO shall commence the administrative 
review no later than five business days after a reasonable settlement attempt and 
shall issue a decision in writing within five business days of completion of the 
review.  The decision must state the reasons for the action taken.  The decision 
shall include findings of fact and conclusions of law, separately stated.    A copy 
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of the decision along with a statement of appeal rights set forth below must be 
mailed or otherwise furnished immediately to the protestant. 

Finality of Decision and Appeal:  The SCDOT’s decision pursuant to the above 
paragraph is final and conclusive.  A person adversely affected by the final 
decision can appeal to circuit court and hereby waives a trial by jury regarding 
any protest arising out of this procurement and any such trial will be a non-jury 
trial before the South Carolina Circuit Court in Richland County. 

Stay of Award:  The contract award is stayed until issuance of a final decision 
by the SCDOT.  Once a final decision is issued, the filing of a petition to appeal 
that decision does not stay enforcement of SCDOT’s decision to award the 
contract.  

All Freedom of Information (FOIA) requests will be sent to the FOIA Officer in 
the SCDOT Office of Chief Counsel. 

 SELECTION OF CONTRACTOR 6.

The Chairman of the Committee will present a report regarding the review of the Proposals 
along with the Technical and Cost Proposal Analysis results to SCDOT Director of 
Construction’s Office and recommend selection of the Proposer with the highest Weighted 
Criteria Score. Prior to contract execution, the Director of Construction’s Office may conduct 
limited negotiations on any issues regarding scope, schedule, financing, inclusion of ATCs, 
inclusion of any concepts submitted by another Proposer (provided a stipend is accepted by 
the unsuccessful Proposer), or any information provided by the selected Proposer. The 
Director of Construction’s Office will prepare a Secretary of Transportation Record of 
Approval Form requesting authorization to award and execute a contract.  Upon approval by 
the SCDOT Secretary of Transportation, SCDOT will offer a contract to the selected 
Proposer. However, if the contract terms are not accepted by the selected Proposer or the 
selected Proposer is unable to fulfill the contract requirements, SCDOT may offer a contract 
to the Proposer with the next highest Weighted Criteria Score. 

 GENERAL INFORMATION 7.

SCDOT reserves the right to terminate the evaluation of one or more of the Proposals if it is 
determined to be in the best interest of the state to do so. 

SCDOT reserves the right, at its sole discretion, to either cancel this solicitation or to re-
advertise in another public solicitation when it is in the best interest of the state to do so. 

SCDOT reserves the right to reject any and all Proposals, or parts thereof, and/or to 
discontinue contract execution with any party at any time prior to final contract execution.   

Except as to stipends, SCDOT assumes no liability and will not reimburse costs incurred by 
firms, whether selected or not, in developing Proposals or in contract execution. 
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SCDOT reserves the right to request or obtain additional information about any and all 
Proposals. SCDOT may also issue addendums to the RFP, which will be posted on the 
website and emailed to all Proposers’ Points of Contact.  

SCDOT reserves the right to revise or amend the RFP, specifications and/or drawings, 
including changes to the date the Proposal is due. Such changes, if any, will be announced by 
an addendum(s) to this RFP. All information relating to this RFP, including pertinent 
changes/addendums and other applicable information will be posted on SCDOT’s Design-
Build website http://www.scdot.org/business/design-build.aspx. If changes are made to the 
RFP within 10 days of the due date, Milestones may be adjusted accordingly. Proposers are 
advised to check this site frequently to ensure they have the latest information.  

Receipt of an addendum by the Proposer must be acknowledged in the space provided on the 
Addendum Notice to Proposer Transmittal Form posted on the SCDOT Design-Build 
website for this Project. Proposers shall submit the signed Notice with its Technical Proposal 
response to this RFP.  Failure to acknowledge an addendum may result in rejection of the 
Proposal. Explanations or instructions given in a form other than an addendum or ATC 
response letter shall not be binding. 

After award, if an unsuccessful Proposer would like to schedule a debriefing, Proposer shall 
submit a request within three business days from the date the award notification is posted on 
the SCDOT Design-Build website for this Project. Only written requests (emails are 
acceptable) for a debriefing will be scheduled. Failure to request a debriefing within the three 
business day period waives the opportunity for a debriefing.  

Proposer shall be held responsible for the validity of all information supplied in its Proposal, 
including that provided by potential subcontractors. Should SCDOT subsequently learn 
investigation disclose that the facts and conditions were not as stated, the Proposal may be 
rejected or contract terminated for default if after award, in addition to any other remedy 
available under the contract or by law. 

Proposer, by submitting a Proposal, represents that it has read and understands the RFP, its 
exhibits, attachments and addendums, and that its Proposal is made in compliance with the 
criteria of the RFP. Proposers are expected to examine the RFP, its exhibits, attachments and 
addendums thoroughly and should request an explanation of any ambiguities, discrepancies, 
errors, omissions, or conflicting statements therein. Failure to do so will be at the Proposer's 
risk. Proposer assumes responsibility for any patent ambiguity in the RFP, its exhibits, 
attachments and addendums that Proposer does not bring to SCDOT's attention.  

Proposal Acceptance Period - By submitting a Proposal, Proposer agrees to hold the Proposal 
offer available for acceptance a minimum of 90 calendar days after the submission of their 
Cost Proposal. If a BAFO is requested, Proposer agrees to hold the BAFO available for 
acceptance a minimum of 90 calendar days after the submission of their BAFO Cost 
Proposal. 

http://www.scdot.org/business/design-build.aspx
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Submission of a Proposer’s bid is not considered complete until both the Technical and Cost 
Proposals are received by SCDOT. 

If a Proposer withdraws any time during the procurement, the stipend shall be forfeited. 

A business day is hereby defined as a day in which SCDOT Headquarters is open for 
business. 
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 MILESTONE SCHEDULE  8.

Milestone Schedule Date/Time 
Provide RFP for Industry Review #1 to Short-list Proposers Thursday, June 7, 2018 
Deadline for Proposers to submit Non-Confidential 
Questions on the RFP for Industry Review #1 

Thursday, June 21, 2018 by 
7:30am EST 

Open-Forum Meeting #1 with Proposers for RFP for Industry 
Review #1 Non-Confidential Questions/Clarifications 

Thursday, July 12, 2018 at 
10:00am EST 

Provide RFP for Industry Review #2 to Short-list Proposers Thursday, July 26, 2018 
Deadline for Proposers to submit Comments/Questions on 
the RFP for Industry Review #2 

Thursday, August 2, 2018 by 
7:30am EST 

Open-Forum Meeting #2 with Proposers for RFP for Industry 
Review #2 Non-Confidential Questions/Clarifications 

Thursday, August 9, 2018 at 
10:00am EST 

Issue Final RFP Tuesday, September 11, 2018 
Submittal of Preliminary ATC Package and Confidential 
Questions 

Tuesday, September 25, 2018 
by 7:30am EST 

Confidential Preliminary ATC and Confidential Questions 
One-on-One Meetings with Proposers Monday, October 15, 2018 

Submittal of Non-Confidential Questions Friday, October 19, 2018 by 
2:00pm EST 

SCDOT Responds to Preliminary ATCs Tuesday, October 23, 2018 
Submittal of Formal ATCs for Initial Review and Submittal 
of Confidential Questions 

Wednesday, November 7, 2018 
by 7:30am EST 

SCDOT Responds to Formal ATCs with final determination, 
asks questions/requests information, or provides conditional 
responses 

Wednesday, December 5, 2018 

Submittal of Non-Confidential Questions Wednesday, December 5, 2018 
by 2:00pm EST 

Confidential Formal ATC One-on-One Meetings Wednesday December 12, 
2018 

Resubmittal of Formal ATCs in its final form (no revisions 
allowed after this submittal, unless requested by SCDOT) 

Wednesday January 2, 2019 by 
2:00pm EST 

SCDOT’s Final Determination for Formal ATCs Wednesday January 23, 2019 

Submittal of Non-Confidential and Confidential Questions Wednesday February 13, 2019 
by 7:30am EST 

Submittal of Technical Proposals Wednesday March 20, 2019 by 
2:00pm EST 

Technical Proposal Presentations Week of April 15, 2019 

Submittal of Cost Proposals Tuesday, May 14, 2019 from 
8:30 to 10:00am EST 

Public Announcement of the Technical and Cost Proposal 
Analysis (with team representatives present) 

Wednesday May 15, 2019 at 
1:00pm EST 
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 COST PROPOSAL BID FORM 9.

I-26 Widening MM 85-101 
Richland, Lexington, and Newberry Counties 

 
 
CONTRACTOR:             
 
ADDRESS:              
 
 
BASE SCOPE 
 
Provide full base Project scope as described in Attachment A.  The Total Cost to Complete 
consists of the cost of the Base Scope and any selected Variable Scope Items as described in 
Attachment A. 
 
TOTAL COST TO COMPLETE (A) = $421,000,000.00      
 
Construction Time (Calendar Days to complete Base Scope and any Variable Scope items to be 
included as a part of this Project) (b) =         
 
VARIABLE SCOPE 
 
Instructions: 

1. Proposer shall check those Variable Scope items below that are to be provided as a part 
of the Project and completed within the Total Cost to Complete (A) outlined above in this 
form.   

2. For those remaining items not being provided as a part of this Project, i.e. not checked, 
Proposer shall provide a Cost to Complete and Construction Time.  Cost to Complete is 
not required to be provided for checked items being included as a part of the Project.  
Construction Time for Variable Scope items not being provided as a part of the Project, 
i.e. not checked, shall be defined as all additional time to complete the selected Variable 
Scope items beyond the Construction Time provided above in the Base Scope section. 

3. If Variable Scope items are not provided as a part of the Project, i.e. not checked, 
SCDOT reserves the right to add any or all of the remaining Variable Scope items to the 
Project either after award and prior to contract execution, or as a contract change order, 
for the listed Cost to Complete and Construction Time on this bid form.  The Proposer’s 
Cost to Complete for each Variable Scope item shall be guaranteed as outlined in Section 
7, General Information.  

 
 
 
 



 
September 11, 2018                 SCDOT | Design-Build Project Page 36 of 43 
November 15, 2018               Interstate 26 Widening MM 85-101 

Project ID P029208 
Richland, Lexington, and Newberry Counties, South Carolina 

 
 

9. COST PROPOSAL BID FORM CONTINUED 
 

No. Variable Scope Item Check if 
Included 

Cost to 
Complete 

Construction Time 
(Calendar Days) 

1 
Proposer will provide up-front overlay and 
significant patching to improve ride-ability 
during construction 

   

2 Proposer pays all prior rights utility costs    

3 
Proposer will provide full width inside 
shoulders (12’ min.) on 4 lane sections of 
mainline I-26 

   

4 
Proposer will provide full width inside 
shoulders (12’ min.) on 3 lane sections of 
mainline I-26    

5 
Proposer will provide an inside and outside 
shoulder pavement design that is the same as 
the mainline interstate pavement    

6 
Provide a minimum design speed of 70 mph 
for sag curves with grade adjustment at all 
VPI locations 

   

7 
Proposer will meet design criteria in the area 
of design exception location 1 (vertical curve 
SSD station 1054+75)    

8 
Proposer will meet design criteria in the area 
of design exception location 2 (vertical curve 
SSD station 1432+00)    

9 Proposer will pay all right of way premiums    
 
 
No conditional Bids will be accepted and will be deemed non-responsive. 
 
 
_________________________________________ ________________ 
Signature              Date 
 
_________________________________________ 
Printed Name 
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 NON-COLLUSION CERTIFICATION 10.

 

NON-COLLUSION CERTIFICATION 

Project ID:  P029208 

 

IN ACCORDANCE WITH THE PROVISIONS OF S.C. CODE ANN. §§ 39-3-10 ET.SEQ., 39-5-10 ET. 
SEQ., 15 U.S.C. §45; 23 C.F.R. §635.112(F); AND 28 U.S.C. §1746, I HEREBY ACKNOWLEDGE THAT 
I AM AN OFFICER OF THE PROPOSER FIRM AND, UNDER PENALTY OF PERJURY UNDER THE 
LAWS OF THE UNITED STATES AND SOUTH CAROLINA, DECLARE, BY MY CERTIFICATION BELOW, 
THAT THE FOLLOWING IS TRUE AND CORRECT, AND FURTHER, THAT THIS FIRM, ASSOCIATION 
OR CORPORATION HAS NOT, EITHER DIRECTLY OR INDIRECTLY, ENTERED INTO ANY 
AGREEMENT, PARTICIPATED IN ANY COLLUSION, OR OTHERWISE TAKEN ANY ACTION IN 
RESTRAINT OF FREE COMPETITIVE BIDDING IN CONNECTION WITH THE SUBMISSION OF A BID 
PROPOSAL ON THE ABOVE REFERENCED PROJECT. 

 

 

BY CHECKING THIS BOX       , I CERTIFY THAT I HAVE READ, UNDERSTAND, ACCEPT, AND 
ACKNOWLEDGE ALL OF THE ABOVE STATEMENTS. 

 

 

Executed on _________________                              Signed:______________________________________ 
(Date)       (Officer/Proposer) 

 
____________________________________ 

   (Title) 

       _______________________________________ 
         (Address) 
 
       _______________________________________ 
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 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 11.

 
(COMPLETE THIS SECTION FOR FEDERAL PROJECTS ONLY) 

EQUAL EMPLOYMENT OPPORTUNITY PERFORMANCE 
 
 Select the Certification that applies to the PROPOSER: 
 
   Certification (1) □ or Certification (2) □ 
 
 Select the appropriate responses in the applicable Certification: 
 
Certification (1):  Pursuant to 41 C.F.R. §60-1.7(b)(1), Previous Equal Employment Opportunity Performance 
 Certification, as the Prospective Prime Contractor, I HEREBY CERTIFY THAT I: 
 
 (a) (HAVE / HAVE NOT) developed and filed an Affirmative Action Program pursuant to 

41C.F.R. §60-2 and/or 60-4; 
 
 (b) (HAVE / HAVE NOT) participated in a previous contract or subcontract subject to the equal 

opportunity clause; 
 
 (c) (HAVE / HAVE NOT) filed with the Joint Reporting Committee, the Director of Office of 

Federal Contract Compliance, or the Equal Employment Opportunity Commission, all reports due 
under the applicable filing requirements, 

OR 
 
Certification (2): I, HEREBY CERTIFY that as the Prospective Prime Contractor submitting this Proposal, 

(CLAIM / DO NOT CLAIM) exemption from the submission of the Standard Form 100 (EEO-
1) due to the fact that it employs a total of less than fifty (50) employees under C.F.R. §60-1.7, or 
qualifies for an exempted status under 41 C.F.R. §60-1.5. 

 
I FURTHER CERTIFY that the above Certification will be made part of any Subcontract Agreement involved with 
this project. 
 
Executed on _____, 20 ___   .        Signed:   ________________________________________ 
        (Officer/PROPOSER) 
      Title: ____________________________________________  
       
      Company: ________________________________________ 
       
      Address: _________________________________________ 
 
 
Note:  The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 
60-1.7(b)(1)), and must be submitted by PROPOSERS only in connection with contracts which are subject to the equal 
opportunity clause. Contracts that are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally, only 
contracts of $10,000 or under are exempt.) 
 
Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their implementing regulations. 
 
Proposers, Primary Members, or proposed Contractors and Consultants who have participated in a previous contract subject to 
the Executive Orders and have not filed the required reports shall note that 41 CFR 60-1.7(b)(1) prevents the award of contracts 
and subcontracts unless such contractor submits a report covering the delinquent period or such other  period  specified  by  the  
Federal  Highway  Administration  or  by  the  Director,  Office  of Federal Contract Compliance,  U.S. Department of Labor.  
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 STIPEND ACKNOWLEDGEMENT FORM 12.

Stipend Acknowledgement Form 
I-26 Widening MM 85-101 

Richland, Lexington, and Newberry Counties 
 

Proposer: ________________________________________________________________ 
 
ADDRESS: ___________________________________________________________________ 
 
The undersigned Proposer, hereby: 

 
Waives the stipend for this Project. 
 
 
Accepts the stipend for this Project.  

 
By accepting the stipend for this Project, Proposer agrees:   
 

1) to execute and include the Stipend Agreement in Article XIII of the RFP with their 
RFP response;  
 
2) to submit an invoice with FEIN number for the stipend amount to the SCDOT POC 
after SCDOT’s posting of the Notice of Award on SCDOT’s Design-Build Website. 
 
 
3) to transfer all rights to its Work Product used to develop the Proposal as of the date of 
this acknowledgement. “Work Product” ” means all submittals, including ATCs, ideas, 
innovations, solutions, methods, processes, design concepts,  materials, electronic files, 
marked up drawings, cross sections, quantity lists and intellectual property, made by 
Proposer during the RFP process, including the Proposal, exchange of information during 
the pre-Proposal and post-Proposal period.  

 
SCDOT will pay the stipend to each eligible, unsuccessful Proposer, who has signed a Stipend 
Agreement, within ninety (90) days after execution of the contract or the decision to not award a 
contract.   
 
______________________    ____________________________________ 
Date       Proposer 
        
____________________________________ 
Print Name  
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 STIPEND AGREEMENT 13.

STIPEND AGREEMENT 
Project ID: P029208 

I-26 Widening MM 85-101 
Richland, Lexington, and Newberry Counties 

 
THIS STIPEND AGREEMENT (the “Agreement”) is made and entered into as of the ___ day of 

_________, 20_, by and between the SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION (hereinafter 
“SCDOT”), and ___________________________________ ("Proposer"), with reference to the following facts: 

SCDOT issued a Request for Proposal (“RFP”) for design and construction of the above-referenced 
Design-Build Project (“Project”), pursuant to procurement authority granted in Section 57-5-1625 of the S.C. Code 
of Laws, 1976, as amended. The RFP provided for payment of stipends as provided herein. 

NOW, THEREFORE, Proposer hereby agrees as follows: 
1. Work Product. 

1.1  Proposer shall prepare and submit a responsible and responsive technical and cost Proposal that 
conforms in all material respects to the requirements and provisions of the RFP, as determined by SCDOT, and are 
timely received by SCDOT in accordance with the RFP Milestone Schedule.  

1.2  By signing this Stipend Agreement, Proposer agrees to transfer full and complete ownership to 
SCDOT of all Work Product. The Work Product (as defined below) shall become the property of SCDOT without 
restriction or limitation on its use, without further compensation or consideration, and can be used in connection 
with this Project or any future projects by SCDOT. Neither Proposer nor any of its team members shall copyright 
any of the material developed under this Agreement. 

1.3  The term “Work Product” shall mean the Proposal and all material, electronic files, marked up 
drawings, cross sections, quantity lists, submittals, alternative technical concepts (ATC), ideas, innovations, 
solutions, methods, processes, design concepts, and intellectual property, made by or produced for Proposer in the 
development and submission of the technical and price Proposals, including exchanges of information during the 
pre-Proposal and post-Proposal period.  
2. Compensation and Payment. 

2.1  A stipend to Proposer for the Work Product described herein shall be $620,000.00 and is payable 
on condition that Proposer (1) submitted a responsible and responsive technical and cost Proposal to the RFP which 
is not selected for award of this Project, or (2) was awarded the Contract but the Contract was terminated by SCDOT 
for convenience after the Submittal of Proposal Date (See Final RFP Milestone schedule) but prior to the Notice to 
Proceed #1. Responsibility and responsiveness of the Proposal will be determined by SCDOT as a condition of 
payment. 

2.2  SCDOT will pay the stipend to Proposer under the following conditions: 
(a)  Proposer has submitted a signed Stipend Agreement with its response to the RFP. 
(b) After posting of the Notice of Award on SCDOT’s Design-Build Website, Proposer has submitted 

to SCDOT an invoice, with FEIN Number, for the Stipend amount. 
(c)  After execution of the contract or the decision not to award a contract, SCDOT will pay the 

invoice for the stipend amount to the unsuccessful Proposer meeting the criteria of Section 2.1 within 90 calendar 
days of receipt of the invoice from Proposer. 

(d)  If the procurement is suspended or cancelled prior to the Proposal Due Date (see FINAL RFP 
Milestone schedule), no stipend will be paid to Proposer. 

(e)  After the submittal of Proposals, but prior to award, if the procurement is cancelled, all Proposers 
that provide a responsive technical and cost Proposal to the final RFP and submitted a signed Stipend Agreement 
with their RFP shall receive the stipend. 

(f) In the event of a Best and Final Offer, only one stipend will be paid.  
(g) No stipends will be paid for submitting RFQ responses. 
(h) No stipends will be paid to a Proposer who withdraws at any time from this procurement. 
2.3  Acceptance by the Proposer of payment of the stipend amount from SCDOT shall constitute a 

waiver by Proposer of any and all right, equitable or otherwise, to bring any claim in connection with this 
procurement, procurement process, award of the Contract, or cancellation of this procurement. 
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2.4 The Proposer awarded the contract shall be not eligible to receive a stipend. 
2.5 If Proposer elects to waive payment of the stipend, SCDOT will not use the ideas or information 

contained in that Proposer’s Proposal for this Project. However, the Proposer’s Proposal will be subject to the South 
Carolina Freedom of Information Act. 
3. Indemnities. 

3.1 Subject to the limitations contained in Section 3.2, Proposer shall indemnify, protect and hold harmless 
SCDOT and its directors, officers, employees and contractors from, and Proposer shall defend at its own expense, all 
claims, costs, expenses, liabilities, demands, or suits at law or equity arising, in whole or in part, from the negligence 
or willful misconduct of Proposer or any of its agents, officers, employees, representatives or subcontractors or 
breach of any of Proposer’s obligations under this Agreement. 

3.2  This indemnity shall not apply with respect to any claims, demands or suits arising from use of the 
Work Product by SCDOT. 
4. Compliance With Laws. 

4.1  Proposer shall comply with all federal, state, and local laws, ordinances, rules, and regulations 
applicable to the work performed or paid for under this Agreement and covenants and agrees that it and its 
employees shall be bound by the standards of conduct provided in applicable laws, ordinances, rules, and regulations 
as they relate to work performed under this Agreement. Proposer agrees to incorporate the provisions of this 
paragraph in any subcontract into which it might enter with reference to the work performed pursuant to this 
Agreement. 

4.2  The Proposer agrees (a) not to discriminate in any manner against an employee or applicant for 
employment because of race, color, religion, creed, age, sex, marital status, national origin, ancestry or disability of 
a qualified individual with a disability; (b) to include a provision similar to that contained in subsection (a) in any 
subcontract; and (c) to post and to cause subcontractors to post in conspicuous places available to employees and 
applicants for employment, notices setting forth the substance of this clause. 
5. Assignment. 
Proposer shall not assign this Agreement without SCDOT’s prior written consent. Any assignment of this 
Agreement without such consent shall be null and void. 
6. Miscellaneous. 

6.1  Proposer and SCDOT agree that Proposer, its team members, and their respective employees are 
not agents of SCDOT as a result of this Agreement. 

6.2  This Agreement, together with the RFP, as amended from time to time, the provisions of which 
are incorporated herein by reference, embodies the entire agreement of the parties. There are no promises, terms, 
conditions, or obligations other than those contained herein or in the RFP, and this Agreement shall supersede all 
previous communications, representation, or agreements, either verbal or written, between the parties hereto. 

6.3  It is understood and agreed by the parties hereto that if any part, term, or provision of this 
Agreement is by the courts held to be illegal or in conflict with any law of the State of South Carolina, the validity 
of the remaining portions or provisions shall not be affected, and the rights and obligations of the parties shall be 
construed and enforced as if the Agreement did not contain the particular part, term, or provisions to be invalid. 

6.4  This Agreement shall be governed by and construed in accordance with the laws of the State of 
South Carolina. 
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IN WITNESS WHEREOF, the parties have executed this Agreement as of the date first written above. 
 
SOUTH CAROLINA DEPARTMENT  

Witness:      OF TRANSPORATION 
 
____________________________   By:  ______________________________________  
       Chris Gaskins 

Design-Build Engineer 
Recommended:      
      Proposer 
__________________________       

Brad Reynolds                            __________________________________________ 
Design-Build Program Manager     Name of Proposer     

           
Witness:      By:   ___________________________________   
___________________________    
      Its: ___________________________________ 
_______________________ 
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 BID BOND FORM 14.

Note: This Bid Bond form is the only means of bid security that will be accepted by the S. C. Department of Transportation. 
 

 
South Carolina Department 
 

 Date Bond Executed 
of Transportation 
 

  
 

BID BOND 
 

Principal  

Surety 

Amount of Bond 5% OF Total Cost to Complete as shown on the Cost Proposal Bid form  Date of Bid 

Project 

 KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL, hereinafter “PROPOSER” and SURETY 
above named are held and firmly bound unto the South Carolina Department of Transportation, hereinafter called the 
Department, in the sum of the amount stated above, for the payment of which sum well and truly to be made, we bind ourselves, 
our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents. 
 The condition of this obligation is such as to operate as a guarantee that the PROPOSER  will fully and promptly 
execute a contract and cause to be executed bonds acceptable to the Department, all as set forth in Request for Proposal (RFP) 
and PROPOSER’s Response to RFP, should the same be accepted, and that not longer than twenty (20) days after the receipt by 
the PROPOSER  of contract forms from the Department, he will execute a contract on the basis of the terms and conditions set 
forth in the RFP and  PROPOSER’S Response to RFP  together with and accompanied by a Performance and Indemnity bond 
satisfactory to the Department, in the total amount of said contract, and a Payment bond in the amount of 100% of the contract, 
and that failure to perform shall be just and adequate cause for the annulment of the awards; and it is fully understood that in the 
event of the annulment of the award, the amount of this guarantee shall immediately be at the disposal of the Department, not as 
penalty, but as an agreed liquidated damage.  Should each and all of the foregoing conditions be fulfilled and Performance and 
Indemnity and Payment bonds, as set forth in the proposal, be executed, bonds being satisfactory to the Department, this 
obligation shall be null and void; otherwise to remain in full force and effect. 
 IN WITNESS THEREOF, the above-burden parties have executed this instrument under their several seals on the date 
indicated above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its 
undersigned representative, pursuant to authority of its governing body. 
In Presence of: 
                    Witness (2 Required) 
1.________________________________________ 
 
2.________________________________________ 
 

INDIVIDUAL OR PARTNERSHIPPROPOSER 
 
__________________________________(Seal) 
 
__________________________________(Seal) 

 
Attest_____________________________________ 
                               Secretary 
                           Witness (2 Required) 

Corporate Principal 
_______________________________________ 
Business Address 
_______________________________________ 

1.________________________________________ 
 
2.________________________________________ 
 

By 
_________________________ 
Title 

Affix 
Corporate 
Seal 

 
                          Witness (2 Required) 
 
1.________________________________________ 

Corporate Surety 
_______________________________________Business 
Address 
_______________________________________ 

 
2._________________________________________ 

By 
_________________________ 
Title 

Affix Corporate 
Seal 

Note:  All signatures and other information must be furnished. 
 



 
AGREEMENT 
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WHEREAS, the South Carolina Department of Transportation, as an agency of 
the State of South Carolina, wishes to improve the safety and operation of the state 
highway system by reconstructing and widening Interstate 26 from approximately mile 
marker 85 to approximately mile marker 101 in Richland, Lexington, and Newberry 
Counties (hereinafter referred to as “the Project”); and 

WHEREAS, the South Carolina Department of Transportation, as a servant of the 
people of the State of South Carolina, wishes to see this strategic project completed; and 

WHEREAS, limitations imposed by traditional methods of designing, and 
constructing highways would mean that the Project could be completed only after an 
unacceptable delay; and 

WHEREAS, the South Carolina Department of Transportation, working with the 
Federal Highway Administration (FHWA), has devised an innovative plan to allow the 
commencement and completion of  the Project in a timely and cost-effective manner; and 

WHEREAS, pursuant to Section 57-5-1625 SC Code of Law, the South Carolina 
Department of Transportation desires to award a highway construction contract using a 
Design / Build procedure; and 

WHEREAS, after a competitive process, CONTRACTOR has been selected to 
participate in this venture by designing and building the Project; and 

WHEREAS, the South Carolina Department of Transportation wishes to avail 
itself of and rely on CONTRACTOR’s expertise and proven track record in designing 
and constructing such projects, on time and within budget; and 

WHEREAS, CONTRACTOR wishes to provide that expertise and to participate 
in this venture for the good of the people of the State of South Carolina;  

NOW THEREFORE, this Agreement is executed and made, effective as of the 
Effective Date as defined herein, between the SOUTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (“SCDOT”) and 
___________________________(“CONTRACTOR”).  In consideration of the covenants 
hereinafter set forth, the parties hereto mutually agree as follows:  
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 CONTRACT DOCUMENTS I.

The Contract shall be composed of this Agreement and all exhibits, SCDOT’s Request 
for Proposals and all attachments, Request for Qualifications and all attachments, 
CONTRACTOR’s Proposal and all attachments, and CONTRACTOR’S Qualifications 
and all attachments.  In case of conflict, the order of precedence of the Contract 
documents shall be:  (1) this Agreement; (2) Agreement Exhibits; (3) SCDOT Request 
for Proposals (RFP) document and Attachment B; (4) CONTRACTOR’s Proposal and 
attachments; and (5) SCDOT Request for Qualifications (RFQ) and CONTRACTOR’s 
Statement of Qualifications (SOQ). In the event of a conflict between the Project Design 
Criteria and Special Provisions identified in the Agreement Exhibits, the order of 
precedence shall be (1) the Project Design Criteria and (2) Special Provisions. The 
Project Information Package is provided for information only and is not a Contract 
document.  SCDOT makes not representations or warranties regarding the accuracy of 
the information contained therein.  

 PROJECT SCOPE II.

 Scope of Work A.

CONTRACTOR shall furnish all services, labor, materials, equipment, supplies, 
tools, transportation, and coordination required to perform all design, preliminary 
engineering, surveying, geotechnical services, scheduling, permitting, right of way 
services, procurement, construction, utility coordination, demolition, material 
disposal and any other services necessary to perform the Project as defined in the 
Project Scope of Work made a part hereof as EXHIBIT 3 and Project Design Criteria 
made a part hereof as EXHIBIT 4. 

 Design and Construction Responsibilities B.

 CONTRACTOR, consistent with applicable state licensing laws, shall provide, 1.
through qualified South Carolina licensed design professionals employed by 
CONTRACTOR or procured from qualified, independent South Carolina licensed 
design consultants, the necessary design work and quality control, including, but 
not limited to, surveys, right of way services, roadway design, maintenance of 
traffic, geotechnical exploration and design, hydraulic analyses, storm water 
management, erosion control, superstructure design, and foundation and 
substructure design including seismic analyses for the preparation of the required 
drawings, specifications and other design submittals to permit CONTRACTOR  
to complete the work in accordance with the Contract. 

 CONTRACTOR shall provide through itself or subcontractors the necessary 2.
supervision, labor, inspection, testing, material, equipment, machinery, temporary 
utilities and other temporary facilities to permit performance of all demolition, 
earthwork, drainage, foundation work, maintenance of traffic, roadway work, 
structural work, excavation, erosion and sediment control work, field layout work, 
construction management and inspection, utility coordination and relocation, 
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railroad coordination, CONTRACTOR quality control, maintenance, and all other 
work necessary to complete construction of the Project in accordance with the 
Contract. CONTRACTOR shall perform all design and construction activities 
efficiently and with the requisite expertise, skill and competence to satisfy the 
requirements of the Contract. CONTRACTOR at all times shall exercise control 
over the means, methods, sequences and techniques of construction. 
CONTRACTOR’s operations and construction methods shall comply with all 
applicable federal, state and local regulations with regard to worker safety, 
protection and health and protection of the environment and applicable permit 
requirements.  

 CONTRACTOR shall design and construct the project in accordance with the 3.
approved environmental document.  Where new right of way is required to 
construct the Project, the CONTRACTOR shall design and construct the Project 
so as to minimize the additional rights of way needed while adhering to the design 
criteria herein.  The acquisition of rights of way, including both cost and services 
to acquire, shall be the responsibility of the CONTRACTOR and shall be done in 
accordance with Article VIII of this Agreement.   CONTRACTOR shall furnish 
the SCDOT a copy of any agreements for the use of additional properties not 
acquired as right of way that are used in conjunction with the construction of this 
Project.  CONTRACTOR shall abide by the provisions of all applicable 
environmental permits, any conditions of individual right of way agreements, and 
all environmental commitments.  The CONTRACTOR shall sign the Contractor 
Certification Form and this agreement will be made part of the contract. 

 It shall be the responsibility of CONTRACTOR to determine and comply with all 4.
applicable federal, state, and local laws in connection with the services set forth in 
this Contract.  This obligation shall include, but not be limited to, procurement of 
all permits and licenses not obtained by SCDOT provided, however, that with 
respect to any permit or licenses that must be obtained in the name of SCDOT, 
CONTRACTOR shall perform all functions within its power to obtain the permit, 
including mitigation, and SCDOT will fully cooperate in this effort and perform 
any functions that must be performed by SCDOT.  CONTRACTOR shall be 
responsible for payment of all charges, fees, and taxes, and for providing all 
notices necessary and incident to the performance of the Project as of the 
Effective Date of this Agreement.  The Contract Price shall include fees related to 
the above obligations and if any fees are waived by the regulatory or 
governmental entity, then the amount of the fee waived shall be deducted from the 
Contract Price.  

 Design Criteria C.

It shall be the responsibility of CONTRACTOR to design all aspects of the Project in 
accordance with the contract documents.  For the Project, CONTRACTOR shall 
provide a completed set of construction plans signed and sealed by a licensed 
professional engineer in South Carolina.  CONTRACTOR shall be fully responsible 
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for the accuracy of the design and compliance with specifications, standards and 
Project Criteria. 

 Design Review D.

 Prior to the Preconstruction Meeting, CONTRACTOR shall provide a Draft 1.
Design Review Submittal Schedule to SCDOT. The Design Review Submittal 
Schedule shall include a Gantt chart of the submittal packages and will serve as 
the basis for reviewing the design and construction plans. The Design Review 
Submittal Schedule shall be updated and included with each submittal package. 
CONTRACTOR, CONTRACTOR’S design consultant, subcontractors, suppliers 
and SCDOT shall discuss the schedule and procedures for submitting design plans 
at the Preconstruction Meeting. CONTRACTOR, CONTRACTOR’S design 
consultant, subcontractors and suppliers shall not provide any design deliverables 
until the Design Review Submittal Schedule is approved by SCDOT.  

 A Design QC Plan shall be submitted for review and approval prior to any design 2.
or plan production.  The plan shall clearly detail the processes and steps utilized 
by the designer and contractor to consistently produce quality designs and plans.  
The Design QC Plan shall be the first submittal listed in the Design Review 
Submittal Schedule.  

 All submittal packages shall be uploaded electronically to ProjectWise and an 3.
email shall be sent to SCDOT that verifies the contents of the upload. A complete 
submittal package shall be limited to one phase (ex. 
Preliminary/ROW/Final/Release for Construction (RFC)) of one segment or 
structure and include all design deliverables specified in EXHIBIT 4z. Prior to 
beginning any construction activities, permanent or temporary, the Traffic 
Management Plan and Conceptual Work Zone Traffic Control plans for the entire 
project shall be submitted by the CONTRACTOR and approved by SCDOT.  

 If approved by SCDOT, one Maintenance of Traffic submittal package, including 4.
but not limited to, an NPDES permit application and related plans, may be 
allowed to provide the opportunity to begin construction of non-permanent work 
items, such as clearing and grubbing, shoulder strengthening, minor demolition 
not adversely impacting traffic or operations, etc.   

 CONTRACTOR shall provide submittal packages as defined in EXHIBIT 4z. 5.
Prior to commencement of permanent construction activities, SCDOT will have 
the right, but not the obligation, to review and comment upon all submittal 
packages. SCDOT reserves the right to provide comments on the design or plans 
at any time when an issue is identified that is not compliant with the Project 
Design Criteria, the RFP or is an error or omission.   

 All documents of a submittal package must be uploaded to ProjectWise by 6.
11:59PM for the review period to begin the next business day. No more than one 
new submittal package shall be uploaded to ProjectWise within a five business 
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day period. SCDOT reserves the right to utilize Bluebeam Studio to facilitate 
design reviews between SCDOT and the CONTRACTOR. The initial review 
period for each submittal package shall be 15 business days. SCDOT review 
comments will be sent to the CONTRACTOR, who shall respond within five 
business days and prior to subsequent phase submittals. SCDOT will then status 
CONTRACTOR’S responses and will provide additional comments, if warranted, 
within five business days. If any open comments remain after the initial 15 day 
review and subsequent 5 day review and comment periods, there will be no time 
constraint for the CONTRACTOR to respond. For all subsequent rounds of 
CONTRACTOR responses, SCDOT will status CONTRACTOR’S responses and 
will provide additional comments, if warranted, within five business days.  
Review comments for Preliminary, ROW, and Final phases of each segment or 
structure shall be closed before the associated RFC plans are authorized to be 
submitted and prior to commencement of construction, demolition or disposal 
activities. 

Refer to EXHIBIT 6 for submittal review periods for the weigh station. 

 CONTRACTOR shall revise design deliverables and upload to ProjectWise for 7.
verification to allow SCDOT to close review comments. Verification design 
deliverables are not required for preliminary phase submittal packages. 
Verification design deliverables are required to close SCDOT comments in order 
to approve ROW and authorize RFC phase submittal packages. CONTRACTOR 
shall clearly identify and describe any changes made to a verification design 
deliverable that are unrelated to SCDOT review comments.  A complete 
verification package shall include revised contents for all design deliverables with 
open SCDOT review comments and be submitted along with CONTRACTOR 
responses.  After comments are closed and before RFC submittal packages are 
uploaded to ProjectWise, any changes made to design deliverables may, at the 
sole discretion of SCDOT, require a new submittal package be provided and 
require adjustment to the CONTRACTOR’s Design Review Submittal Schedule.  

 The review and comment process is fully discretionary; however, no review or 8.
comment nor any failure to review or comment shall operate to absolve 
CONTRACTOR of its responsibility to design and build the Project in accordance 
with the contract or to shift responsibility to SCDOT. 

 SCDOT reserves the right to reject any submittal package that is deficient or 9.
incomplete.  SCDOT will provide a written notice, including cause for rejection, 
for any submittal package that does not demonstrate the work can be completed in 
accordance with the Contract. Rejected submittal packages must be revised to 
comply with the Contract. Revised submittal packages will be considered a new 
submittal package and reviewed as described above. Rejected submittal packages 
shall not in any way serve to extend the Construction Time. 

 Maintenance of Traffic E.
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The SCDOT work zone mobility requirements found within the documents known as 
Rule on Work Zone Safety and Mobility: The Policy for South Carolina Department 
of Transportation and Rule on Work Zone Safety and Mobility: Implementation, 
Maintenance, and Safety Guidelines shall apply to this project. These requirements 
apply to the CONTRACTOR, all subcontractors, all SCDOT staff and designated 
representatives acting on behalf of the SCDOT performing duties with responsibilities 
relative to a work zone, including but not limited to planning, project development, 
design, construction, and maintenance. 

The CONTRACTOR shall design, develop, implement and maintain a set of 
coordinated strategies to manage the work zone impacts of the project designated as 
the Transportation Management Plan.  These strategies will include a Temporary 
Traffic Control plan, a Transportation Operations component, and a Public 
Information component.  The Policy and the anticipated work zone impacts of the 
project shall determine the level of detail, content, and scope of the TMP.  The 
primary component, the Temporary Traffic Control plan shall address traffic control 
and safety throughout and adjacent to the project site.  A secondary component, the 
Transportation Operations plan, will address management of traffic operations in the 
project site and all adjacent areas impacted by the project.  The final component, the 
Public Information plan, addresses communications with the public and entities 
impacted by the project.  The CONTRACTOR’s Transportation Management Plan 
and its components shall comply with the requirements of this Agreement and 
subsequent Exhibits, Part 6 of the Manual on Uniform Traffic Control Devices 
(MUTCD) latest edition, and SCDOT policies, standard specifications and all 
addendums to the standard specifications, the typical traffic control standard drawings 
for road construction, and procedures. 

 Ownership of Documents F.

Drawings, specifications, test data, inspection reports, QC documents, daily diaries 
and any other documents, including those in electronic form, prepared by 
CONTRACTOR or CONTRACTOR’s consultants are “Project Documents”. 
CONTRACTOR and CONTRACTOR’s consultants shall be the owner of the Project 
Documents.  Upon the Effective Date of this Agreement, CONTRACTOR grants 
SCDOT a nonexclusive license to reproduce the Project Documents for the purposes 
of, but not limited to, promoting, using, maintaining, upgrading, or adding to the 
Project.  Upon completion of the Project or upon default by CONTRACTOR, 
CONTRACTOR shall provide copies of all Project Documents to SCDOT in the 
format designated by SCDOT. 

 Construction Criteria G.

CONTRACTOR shall construct the Project in accordance with all applicable Federal, 
State, and local statutes and regulations.  All construction shall be performed in 
accordance with the following criteria, which are incorporated herein by reference 
and made a part hereof.  The construction criteria are intended to be complementary 
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and to describe and provide for a complete work.  Where the following construction 
criteria conflict, the order of precedence shall be as listed below: 

 Approved Alternative Technical Concepts (ATCs) in CONTRACTOR’s 1.
Response to RFP 

 EXHIBIT 4 – Project Design Criteria 2.

 EXHIBIT 5 – Special Provisions 3.

 Final Construction Plans provided by SCDOT 4.

 SCDOT Standard Drawings, effective as of the most recent Standard Highway 5.
Letting prior to the release of the Final RFP (see Design Build Website - 
http://www.scdot.org/business/design-build.aspx) 

 SCDOT Supplemental Specifications and Supplemental Technical Specifications, 6.
effective as of the release of the Final RFP (see Design Build Website - 
http://www.scdot.org/business/design-build.aspx) 

 SCDOT Standard Specifications for Highway Construction, effective as of the 7.
release of the Final RFP (see Design Build Website - 
http://www.scdot.org/business/design-build.aspx) 

 SCDOT Construction Manual, effective as of the release of the Final RFP 8.

 SCDOT Approval Sheets, Material Acceptance Policies and New Products 9.
Evaluation Summary (available on SCDOT internet website) 

 Project Management H.

 CONTRACTOR shall be responsible for ensuring that the Project is constructed 1.
in conformance with the Contract, all referenced documents and specifications, 
and applicable laws and regulations. 

 CONTRACTOR shall provide project management services sufficient to 2.
supervise the activities of his own personnel and subcontractors.  
CONTRACTOR shall provide a sufficient number of persons on site, to the 
satisfaction of SCDOT, to provide for the construction management of the 
Project. 

 SCDOT will provide representatives assigned to the Project to monitor the 3.
construction and provide necessary coordination between SCDOT and 
CONTRACTOR.  All costs for salary and equipment to maintain SCDOT 
employees will be provided by SCDOT at no expense to CONTRACTOR.  
SCDOT and FHWA, if applicable,  representatives will have full and complete 
access to the Project, the work in progress, the “Daily Diaries”, and to other 
technical documents and project records associated with design, construction, 

http://www.scdot.org/business/design-build.aspx
http://www.scdot.org/business/design-build.aspx
http://www.scdot.org/business/design-build.aspx
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demolition, material disposal, materials, quality control, materials installation, and 
testing. SCDOT representatives will receive reasonable notice of and have the 
opportunity to participate in any meetings that may be held concerning the Project 
or the relationship between CONTRACTOR and their consultants and 
subcontractors when such meetings are associated with technical matters, 
progress, or quality of the Project.  As used in this paragraph, “notice” shall 
require actual written notice to SCDOT’s Agent. 

 Control of the Work I.

 CONTRACTOR shall determine the appropriate means, methods and scheduling 1.
necessary to complete the work timely and in accordance with all construction 
requirements.  SCDOT and FHWA, if applicable, will have the right to review 
and inspect the work at any time. 

 If, at any time, SCDOT observes or has actual notice of any fault or defect in 2.
CONTRACTOR’s performance of this Agreement, SCDOT will give 
CONTRACTOR prompt written notice reasonably detailing the nature of the fault 
or defect.  SCDOT is not required to discover or to accept defective or faulty 
work.  SCDOT’s right to have defective or faulty work promptly corrected shall 
not be waived by any action of SCDOT. 

 SCDOT will have the authority to suspend the work, wholly or in part, for such 3.
periods, as SCDOT may deem necessary, due to CONTRACTOR’s failure to 
meet the requirements of the Contract in the performance of the work. 

 No inspection, acceptance, payment, partial waiver, or any other action on the part 4.
of SCDOT will operate as a waiver of any portion of this Agreement or of any 
power reserved herein or any right to damages or other relief, including any 
warranty rights, except insofar as expressly waived by SCDOT in writing.  
SCDOT will not be precluded or estopped by anything contained herein from 
recovering from CONTRACTOR any overpayment as may be made to 
CONTRACTOR. 

 Contract Deliverables J.

CONTRACTOR shall submit deliverables including, but not limited to, the following 
as set forth in the CONTRACT.  All deliverables shall contain proper references to 
both the Contract ID number and the appropriate Project ID number for that specific 
location.  Deliverables noted below with an asterisk shall be included in the Design 
Review Submittal Schedule and follow Design Review procedures as outlined in 
Article II, Section D of the Agreement.  

 Contract Deliverable Matrix  1.

 All deliverables as specified in EXHIBIT 4z* 2.

 CPM Schedule, as specified in Article IV 3.
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 Design Review Submittal Schedule including Gantt Chart of Submittals* 4.

 Schedule of Values, as specified in EXHIBIT 2 5.

 Design QC Plan* 6.

 Construction QC Plan 7.

 Clearing and Grubbing Plan 8.

 CONTRACTOR’s Erosion Control Plan  9.

 SCDHEC Notice of Intent (NOI) for Stormwater Discharges Covered Under SC 10.
NPDES Construction General Permit SCR160000) & Storm Water Pollutant 
Prevention Plan and signed Contractor Certification Form (SCDHEC 0437) 

 Wetland and Stream Mitigation 11.

 Crane Operator Documents 12.

 Community and Public Relations Plan, as specified in Article X and EXHIBIT 5   13.

 EEO, DBE, and OJT Requirements, as specified in Article XVIII, Article XIX & 14.
EXHIBIT 5 

 Right-of-Way documents, as specified in Article VIII 15.

 Escrow Proposal Documents  16.

 CONTRACTOR’s Materials Certification 17.

 HAZMAT surveys for structures not already surveyed, SCDHEC Notice of 18.
Demolition for RCE Signature 

 Utility Coordination Reports, including Utility Agreements, and Supporting 19.
Documentation 

 Right of Way Plats and Monuments (per Preconstruction Advisory Memorandum 20.
#8) 

 Shop Plans and Working Drawings 21.

 As-Built Plans 22.

 CONTRACT PRICE/CONTRACT PAYMENTS III.

 Contract Price A.
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The “Contract Price” shall be $                        .  In consideration for the Contract 
Price, CONTRACTOR shall perform all of its responsibilities under the Contract. 
The Contract Price shall include all work identified in the Agreement and subsequent 
Exhibits and as identified in the Cost Proposal Bid Form – EXHIBIT 1. 

 Contract Price Adjustments B.

 Allowable adjustments 1.

The Contract Price may be adjusted to reflect the direct costs, plus an additional 
amount not to exceed 10% of the direct costs for the combined total of reasonable 
overhead* and profit, associated with any of the following:  

a. Amount added or deducted as the result of a “Change” or “Construction 
Change Directive”. 

b. Differing site condition as defined in Article XIII. 

c. Intentional or bad faith acts or omissions by SCDOT that unreasonably 
interfere with CONTRACTOR’s performance and cause delay of work on the 
critical path of the Project.  

d. Changes in legal requirements or regulations that are effective subsequent to 
the date of submission of CONTRACTOR’s response to the RFP. 

e. Discovery of hazardous materials not previously identified in EXHIBIT 4 – 
Project Design Criteria and ATTACHMENT B as set forth in Article XI. 

f. Discovery of archeological or paleontological sites not previously identified 
as noted in Article X.  

g. Premium right-of-way costs and second appraisals as set forth in Article VIII.  
Only the actual premium right-of-way and actual second appraisal cost will be 
reimbursed.  No additional amount for overhead, profit, bonds and insurance 
will be considered for this item.   

*Overhead: The operating expense of a business exclusive of direct cost labor and 
material.  

Other than as provided above, the Contract Price shall not be increased for 
Contract Time extensions or delay damages. Contract Price adjustments shall be 
documented by Supplemental Agreement signed by both parties and shall be 
reflected immediately in the Schedule of Values. No claim by the 
CONTRACTOR for an adjustment hereunder shall be allowed if notice is not 
given prior to final payment under this Agreement. 

 Changes 2.



Interstate 26 Widening MM 85-101 
Richland, Lexington, and Newberry Counties 

 

Project ID P029208  Page 15 of 53 
  

a. A “Change” shall be any deviation or variation from the Project Scope or the 
Project Criteria.  No Change shall be implemented without the express written 
approval of SCDOT.  A “Change” may be an “Additive Change” or a 
“Deductive Change”. 

b. SCDOT may initiate a change by advising CONTRACTOR in writing of the 
change. As soon thereafter as practicable, CONTRACTOR shall prepare and 
forward to SCDOT an estimate of cost or savings, and the impact to the 
schedule resulting from the change.  SCDOT will advise CONTRACTOR in 
writing of its approval or disapproval of the change via “Issue Paper”.  If 
SCDOT approves the change, CONTRACTOR shall perform the Services as 
changed. 

 Construction Change Directive 3.

A Construction Change Directive is a written order from SCDOT directing a 
change prior to agreement with CONTRACTOR on adjustment, if any, to the 
Contract Price or Contract Time.  If a price for the work cannot be agreed upon, 
CONTRACTOR shall perform the work under Force Account Procedures as 
outlined in Section 109.5 of SCDOT’s Standard Specifications. 

 Direct Costs 4.

For the purpose of a Contract Price Adjustment, “Direct Costs” shall be defined 
as: 

a. Costs of labor, including social security, old age and unemployment 
insurance, fringe benefits required by agreement or custom, and workers’ 
compensation insurance; 

b. Costs of materials, supplies, and equipment, including cost of transportation, 
whether incorporated or consumed; 

c. Actual costs of machinery and equipment owned by CONTRACTOR or any 
affiliated or related entity exclusive of hand tools; 

d. Actual costs paid for rental of machinery and equipment exclusive of hand 
tools; 

e. Costs of premiums for all bonds and insurance, permit fees, and sales, use or 
similar taxes; 

f. Additional costs of supervision and field office personnel directly attributable 
to the change or event; and 

g. Costs incurred or fees paid for design work related to the change or event. 

 Contract Payments C.



Interstate 26 Widening MM 85-101 
Richland, Lexington, and Newberry Counties 

 

Project ID P029208  Page 16 of 53 
  

 Schedule of Values 1.

Prior to execution of this Agreement, CONTRACTOR shall provide a Schedule 
of Values acceptable to SCDOT and work may not start until the Schedule of 
Values is approved by SCDOT.  The Schedule of Values will serve as the basis 
for cost loading of the CPM Schedule.  The CPM schedule shall include sufficient 
information to provide for monetary and quantitative tracking of the work by 
SCDOT. Updates to the cost-loaded CPM schedule will serve as the basis for 
progress payments requested by and made to CONTRACTOR.  If the Contract 
Price is adjusted, CONTRACTOR shall revise its Schedule of Values and the 
CPM Schedule to reflect the adjustment in the Contract Price.  The revised 
Schedule of Values must be approved by SCDOT prior to the time for the 
subsequent request for a progress payment otherwise no progress payments will 
be made.  The Schedule of Values shall be incorporated herein as EXHIBIT 2.  
The Schedule of Values should include Lump Sum items that will serve as 
measurement and payment for any item referred to in this Contract as a “contract 
unit bid price” item. 

 Mobilization 2.

Mobilization shall not exceed 5% of the Total Contract Cost as shown in the 
Schedule of Values.  Mobilization will be paid in two installments. The first will 
be paid in the progress payment immediately following Notice to Proceed, and the 
second will be paid at the start of construction.  

 Periodic Progress Payment Applications 3.

No application for payment of the Contract Price shall be submitted until SCDOT 
gives a notice to proceed.  Applications for payment of the Contract Price may be 
submitted once a month. Each application for payment of the Contract Price shall 
set forth, in accordance with the Schedule of Values and the cost-loaded CPM 
schedule, the percentage of all items comprising the work completed since 
CONTRACTOR’s immediately prior request for payment. The application for 
payment of the Contract Price may also request payment for equipment and 
materials not yet incorporated into the Project, provided that (i) SCDOT is 
satisfied that the equipment and materials are suitably stored at either the Project 
or another acceptable location, (ii) the equipment and materials are protected by 
suitable insurance and (iii) upon payment, SCDOT will receive title to the 
equipment and materials free and clear of all liens and encumbrances. 

 Periodic Progress Payments 4.

SCDOT will review each application for payment.  Upon approval by SCDOT of 
an application for payment, SCDOT will pay CONTRACTOR the undisputed 
percentage for the Project completed during the period covered by the application 
for payment.  SCDOT will make each payment within twenty-one (21) days of the 
receipt of the corresponding Application for Payment.  In the event of a dispute 
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over the quality of work or percentage of the Project completed, SCDOT’s 
decision is controlling and final.  Payment by SCDOT will not preclude or estop 
SCDOT from correcting any measurement, estimate, or certificate regarding the 
percentage completion of the Project, and future payments may be adjusted 
accordingly.   

 Prompt Payment of Subcontractors 5.

CONTRACTOR shall comply with the requirements of the SCDOT Prompt 
Payment Clause Supplemental Specification.  

 Withholding of Payment 6.

SCDOT may withhold all or part of any payment under the Contract for any of 
the reasons listed below. Any funds withheld will be released upon 
CONTRACTOR satisfactorily remedying the defect, fault, or failure and will be 
included in the next regularly schedule pay estimate. Payment will be subject to 
retainage if applicable. 

a. Defective work not remedied. Any such withholding, however, shall not 
exceed two times the reasonable cost of remedying the defective work. 
Defective work shall be defined as work or material not conforming to the 
requirements of the Contract. 

b. Reasonable evidence that the Work will not be Substantially Complete within 
the Construction Time as adjusted and that the unpaid balance of the Contract 
Price will not be adequate to cover Liquidated Damages for the actual 
unexcused delay; 

c. Failure to comply with the prompt payment provision of this Contract; 

d. Any fines or other charges to SCDOT due to CONTRACTOR’s failure to 
comply with permit requirements or other regulations; 

e. Notice of cancellation of insurance;  

f. Failure to submit updated and approved CPM or Schedule of Values;   

g. Violation of QC plan requirements; 

h. Failure to follow specifications or procedures required by the Contract; 

i. Failure to comply with DBE, On-The-Job training, or Pre-Employment 
Training provisions; 

j. Failure to provide adequate work zone traffic control; 

k. Failure to provide adequate sediment and erosion control; or, 
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l. Violation of any contract provisions. 

 Retainage D.

Provided the Project is proceeding satisfactorily, SCDOT will not withhold retainage.  
However, if at any time SCDOT determines that CONTRACTOR fails to meet 
contract terms or the Project is not proceeding satisfactorily, SCDOT may retain up to 
10% of the Contract Price as retainage.   

 CONTRACT TIME IV.

 Project Schedule A.

 Time for Completion of Project:  Time is of the essence.  The Project shall be 1.
Substantially Complete within _______ calendar days from Notice to Proceed. 
The Notice to Proceed shall be no later than 45 days from the effective date of the 
Agreement.  The PROPOSER must identify the time required for the construction 
time of the Project on the Cost Proposal Bid Form. Final Completion shall be 
reached as defined in paragraph 5 below.  

Contract Time shall be the number of calendar days from effective date of 
agreement to Final Completion. 

Construction time is defined as calendar days from Notice to Proceed to 
Substantial Completion on the Project. 

 Substantial Completion: When CONTRACTOR believes that it has reached 2.
Substantial Completion, it shall notify SCDOT in writing.  Substantial 
Completion is the point in the Project when the work has been constructed to the 
typical section in the plans over the entire length of the Project, including tie ins 
to adjacent projects or existing roads, all travel lanes are open to the public, all 
safety features are installed and are being properly maintained, no lanes will have 
to be closed to complete any remaining work,  and all work is completed except 
for “Project Close-out Activities”,  “Project Close-out Activities” are defined as 
punch list items, site clean-up, demobilization, and final Project documentation, 
including but not limited to as-built plans. 

 Critical Path Method Schedule: CONTRACTOR shall prepare and maintain a 3.
schedule for the Project using the Critical Path Method of scheduling (hereinafter 
called “CPM Schedule”).  Prepare a Level II CPM Schedule in accordance with 
this agreement and the SCDOT Supplemental Specifications with the following 
exceptions: 

a. Submit to the SCDOT the initial baseline CPM schedule within 30 days from 
the Effective Date of this Agreement.  No contract payment will be made to 
Contractor and no construction work may begin until a CPM baseline 
schedule is received and accepted by SCDOT.  Update the baseline CPM 
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schedule for monetary and quantitative tracking purposes as RFC plans are 
developed. 

b. Cost-load the CPM schedule using the expenses identified in the schedule of 
values. Use the schedule of values to establish Expense Categories and assign 
to the correct activities. 

c. Include submittal activities.  Allow duration for these activities to include 
SCDOT review periods.  

d. Reuse of deleted activity ID’s from schedule update to schedule update is not 
allowed.  

e. Failure to include any element of work or any activity including but not 
limited to utility relocation, right of way acquisition, and permitting will not 
relieve the CONTRACTOR from completing all work within the Construction 
Time at no additional time or cost to the SCDOT, notwithstanding the 
acceptance of the schedule by SCDOT. 

f. Develop project specific calendars reflecting all seasonal restrictions included 
in this Agreement and non-work days.  Address durations for weather within 
activity duration, not within the calendar. 

g. Use only a Work Breakdown Structure (WBS) to organize schedule activities. 
At a minimum, breakout the design and construction phases.  These two 
breakouts should have the same parent within the structure. 

h. Submit monthly updates no later than 15 days following the most recent 
estimate period end date, whether or not an estimate was generated.  Set the 
data date the same as the most recent estimate period end date.  

i. If SCDOT determines any schedule submission is deficient, it will be returned 
to the CONTRACTOR.  A corrected schedule shall be provided within 7 
calendar days from the SCDOT’s transmittal date. 

j. The CONTRACTOR may plan for early completion; however, the schedule 
shall never reflect a completion date earlier than the original Substantial 
Completion date.  SCDOT will not be liable in any way for CONTRACTOR’s 
failure to complete the Project prior to the original Substantial Completion.  
Any additional costs, including extended overhead incurred between 
CONTRACTOR’s scheduled early completion date and the original 
Substantial Completion date, shall be the responsibility of the 
CONTRACTOR.  

k. Include in each narrative a detailed listing of crews utilized on activities and 
their responsibilities.  In lieu of this, the Contractor may request to submit a 
Resource Loaded CPM schedule. 
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 Progress Review Meetings:  4.

a. Review Meetings shall be held between CONTRACTOR and SCDOT at least 
every 2 weeks.  Periodic construction meetings shall be held by 
CONTRACTOR with its consultants and subcontractors to coordinate the 
work, update the schedule, provide information and resolve potential conflicts. 

b. SCDOT and CONTRACTOR will hold a regular CPM Progress Meeting at 
which all principal parties are expected to attend. These meetings will be held 
the week before the application for payment is due so that job progress will 
coincide with the payment application. At this meeting, CONTRACTOR shall 
provide the most recent schedule with notations showing actual start dates, 
actual finish dates, and activity progress. If the schedule provided indicates an 
actual or potential delay to the completion of the Contract, CONTRACTOR 
shall provide a narrative identifying the problems, causes, the activities 
affected and describing the means and methods available to complete the 
Project by the Contract Time. 

 Final Completion:  Final Completion shall be achieved within 180 calendar days 5.
of Substantial Completion as defined in this Agreement. When CONTRACTOR 
believes that all elements of its work on the Project, including all of the 
requirements of the Contract, have been completed, it shall notify SCDOT in 
writing. Within thirty (30) days thereafter, SCDOT will acknowledge project 
completion or will advise CONTRACTOR in writing of any aspect of the 
Contract or the Project Scope that is incomplete or unsatisfactory.  
CONTRACTOR shall complete all corrective action within 30 days after written 
notification of incomplete or unsatisfactory items. CONTRACTOR will notify 
SCDOT in writing upon completion of necessary corrective action.  SCDOT will 
verify satisfactory completion of the corrective action in writing to 
CONTRACTOR.  Upon verification, the Project shall be deemed to have 
achieved Final Completion.   

 Inspection/Acceptance; No Waiver:  No inspection, acceptance, payment, partial 6.
waiver, or any other action on the part of SCDOT will operate as a waiver of any 
portion of this Agreement or of any power reserved herein or any right to 
damages or other relief, including any warranty rights, except insofar as expressly 
waived by SCDOT in writing.  SCDOT will not be precluded or estopped by 
anything contained herein from recovering from CONTRACTOR any 
overpayment as may be made to CONTRACTOR.  

 Time Extensions B.

Time may be extended if there is a delay to the critical path of the Project caused by 
an event listed below.  All requests for time extensions shall be made in writing to 
SCDOT within 20 days of the event causing the delay.  All time extensions must be 
approved in writing by SCDOT.  Time extensions for adverse weather shall not be 
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allowed.  Time extensions may be allowed for the following events that affect the 
critical path: 

 Force Majeure as that term is defined in this Agreement in Article XIV; 1.

 Changes or construction change directives; 2.

 Differing site conditions as defined under Article XIII; 3.

 Injunctions, lawsuits, or other efforts by individuals or groups that hinder, delay, 4.
or halt the progress of the Project, provided that such efforts are not premised on 
alleged wrongs or violations by CONTRACTOR or its subcontractors;  

 Interference with or delay of work on the critical path of the Project by SCDOT; 5.
however, CONTRACTOR shall not be entitled to a time extension if SCDOT’s 
actions are necessitated by CONTRACTOR’s actions, omissions, failure to 
perform quality work, or failure to comply with contract requirements;  

 Changes in the legal requirements or regulations which are effective subsequent 6.
to the date of this Agreement;  

 Discovery of hazardous materials not previously identified as set forth in Article 7.
XI; 

 Discovery of archeological or paleontological remains not previously identified as 8.
set forth in Article X; or 

 Adverse utility relocation impacts meeting the requirements set forth in Article 9.
VII.  

 Adverse Railroad coordination impacts as set forth in Article VII. 10.

 Adverse permit acquisition impacts as set forth in Article IX. 11.

 Owner’s Right to Stop Work C.

SCDOT will have the authority to suspend the work, wholly or in part, for such 
periods, as SCDOT may deem necessary, due to CONTRACTOR’s failure to meet 
the requirements of the Contract in the performance of the work.  Such suspension of 
the work shall not constitute grounds for claims for damages, time extensions, or 
extra compensation. 

 Liquidated Damages D.

CONTRACTOR shall pay liquidated damages to SCDOT in the amount of Fifteen 
Thousand Dollars ($15,000.00) for each day for which the Project is not substantially 
complete, as defined in Article IV.   
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CONTRACTOR shall pay liquidated damages to SCDOT in the amount of One 
Thousand Five Hundred Dollars ($1,500.00) for each day that Final Completion, as 
defined in Article IV, is not achieved.   

The parties acknowledge, recognize and agree that because of the unique nature of the 
Project, it is difficult or impossible to determine with precision the amount of 
damages that would or might be incurred by SCDOT as a result of the 
CONTRACTOR’s failure to complete the Project as specified in the 
Contract.   Therefore, any sums payable under this provision are in the nature of 
liquidated damages, and not a penalty, and are fair and reasonable and such payment 
represent a reasonable estimate of fair compensation for the losses that may 
reasonably be anticipated from such failure. Liquidated damages are SCDOT’s sole 
remedy for delayed completion; however, liquidated damages do not apply to 
CONTRACTOR’s liability for other contractual breaches, duties, or obligations.    

 QUALITY ASSURANCE PROGRAM V.

 CONTRACTOR’s Responsibilities A.

CONTRACTOR shall be responsible for the QUALITY CONTROL Portion of the 
Program to include the items listed below.  Work shall not commence until 
CONTRACTOR has met these requirements. 

 Quality Control Plan:  CONTRACTOR shall submit a Quality Control (QC) Plan 1.
that outlines how CONTRACTOR shall assure that the materials and work are in 
compliance with the contract documents. The initial plan shall be submitted to 
SCDOT for review and approval at least five days prior to the beginning of any 
construction activity. The plan shall be updated as necessary prior to the start of 
any specific construction operation.  The plan shall include a list of SCDOT 
certified personnel responsible for management and quality control of the Project, 
and define the authority of each individual.  The plan shall also include how 
CONTRACTOR will monitor quality and deal with failing materials.  The QC 
Plan shall include the QC testing and sampling frequencies and shall indicate the 
frequency at which the QC Manager will provide QC test results to SCDOT.  
CONTRACTOR shall include a summary of quantities to SCDOT for the 
purposes of meeting the minimum acceptance and independent assurance 
sampling and testing requirements for the Project. 

 Personnel:  CONTRACTOR shall provide a sufficient number of SCDOT 2.
certified personnel to adequately control the work of the Project. Any personnel 
required to obtain samples or conduct material testing shall be SCDOT certified.  
CONTRACTOR shall provide SCDOT with copies of each individual’s 
certifications for review and approval by SCDOT.  Approved CONTRACTOR 
QC personnel shall be on the job at all times that permanent work items and 
materials are being incorporated into the project.  CONTRACTOR’s QC 
personnel shall not have any other project responsibilities. 
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 CONTRACTOR Testing:  Notwithstanding any required sampling and testing 3.
stipulated in Article II.G, the CONTRACTOR should establish additional 
sampling and testing to ensure that all workmanship and materials are in 
compliance with the contract requirements. Although not used for acceptance, QC 
testing and inspection shall ensure that quality has been incorporated into all 
elements of work prior to requesting acceptance testing and inspection. The QC 
Program should be sufficient in scope to remedy repeated discoveries of non-
compliant work by those performing acceptance inspection and testing.  Repeated 
observations of QC quality shortfalls shall be considered a breakdown of the QC 
program and shall be cause for investigation and corrective action prior to 
commencement of work areas affected.  Corrective action may include the 
addition of new QC procedures, revision to existing QC procedures, re-training of 
QC personnel, removal and replacement of QC personnel, or other such actions 
which will restore the effectiveness of the QC program.  All QC testing shall be 
performed in accordance with existing AASHTO, ASTM, or test methods used by 
SCDOT.  The cost of these activities will be borne by CONTRACTOR.     

 Testing Laboratories:  All testing laboratories used on the Project must be 4.
AASHTO certified and approved by SCDOT 30 days prior to beginning the 
portion of work for which the laboratory will be performing the testing. Hot Mix 
Asphalt testing laboratories require SCDOT certification. 

 Mix Designs:  Copies of all initial hot-mix asphalt mix designs and Portland 5.
Cement Concrete mix designs, along with supporting data, shall be submitted to 
SCDOT for review at least five business days prior to use.  All hot-mix asphalt 
mix designs will be prepared by personnel certified in Mix Design Methods.  
Portland Cement Concrete mix designs will be prepared by a certified concrete 
technician or a Professional Engineer.  The Portland Cement Concrete mix 
proportions given in the specifications are to be followed.  CONTRACTOR shall 
design the mix to obtain the strength and water/cement ratios given in the 
specifications, and shall provide workability, air content, gradation and suitable 
set times as set forth in the Standard Specifications.  The SCDOT will be notified 
of any revisions to CONTRACTOR’s mix design.   Copies of such revisions will 
be sent to SCDOT for review at least 10 business days prior to use. 

 Materials Certifications:  CONTRACTOR’s QC Manager shall submit all 6.
material certifications to SCDOT prior to the CONTRACTOR incorporating the 
material into the project.   

 SCDOT Responsibilities  B.

SCDOT will be responsible for the QUALITY ACCEPTANCE portion of the 
program to include: conducting inspections, acceptance testing, independent 
assurance testing and final project material certification. 

 Acceptance Testing:  SCDOT personnel assigned to the Project, or qualified 1.
personnel retained by SCDOT, will conduct sampling and testing, separate from 
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CONTRACTOR’s testing, at the frequencies set forth in SCDOT’s Quality 
Acceptance Sampling and Testing Guide. This testing will be used by SCDOT to 
determine the acceptability of the materials.  All sampling and testing will be in 
accordance with existing AASHTO, ASTM, or SC test methods used by SCDOT.  
The cost of these activities will be borne by SCDOT.  CONTRACTOR’s QC 
Manager is required to coordinate all activities closely with SCDOT to allow the 
necessary acceptance testing to be conducted prior to proceeding to the next 
operation.  The disposition of failing materials must be approved by SCDOT.   

 Independent Assurance Testing:  SCDOT will be responsible for conducting 2.
Independent Assurance Testing.  Personnel performing these tests will be SCDOT 
employees or qualified persons retained by SCDOT.  Persons performing these 
tests will not be involved in Acceptance Testing.  This testing will be used to 
ensure that proper sampling and testing procedures are being followed, and that 
testing equipment is functioning properly.  This testing will consist of observing 
sampling and testing by both SCDOT personnel performing Acceptance Testing 
and CONTRACTOR personnel performing Quality Control Testing, as well as 
taking split samples for the purposes of comparison testing.  Independent 
Assurance Testing will be at an approximate frequency of one-tenth of the 
Acceptance Testing frequency.  Independent Assurance test results will not be 
used for acceptance.  The cost of these activities will be borne by SCDOT. 

 Materials Certification:  SCDOT will be responsible for preparing the Materials 3.
Certification as required by the FHWA on federally funded projects. 

 CONTRACTOR’s Obligation C.

SCDOT’s testing in no way relieves CONTRACTOR of its obligation to comply with 
the Contract requirements.  All materials incorporated into the Project must meet or 
exceed contract requirements and specifications. Further, any testing by SCDOT will 
not relieve CONTRACTOR of any of its warranty obligations. 

 INSURANCE AND BONDING VI.

 Insurance A.

 CONTRACTOR shall purchase and maintain insurance using a company or 1.
companies that maintain an A.M. Best rating of not less than A-VII with coverage 
forms acceptable to SCDOT.  The insurance described below shall be maintained 
uninterrupted for the duration of the Project, including warranty periods, and shall 
protect CONTRACTOR from claims set forth below which may arise out of or 
result from CONTRACTOR’s operations under the Contract, whether such 
operations be performed by CONTRACTOR or by any subcontractor or by 
anyone directly or indirectly employed by any of them or by anyone for whose 
acts any of them may be liable: 
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a. Claims under workers’ or workmen’s compensation, disability benefit and 
other similar employee benefit acts; 

b. Claims for damages because of bodily injury, occupational sickness or 
disease, or death of CONTRACTOR’s employees; 

c. Claims for damages because of bodily injury, sickness or disease, or death of 
any person other than CONTRACTOR’s employees; 

d. Claims for damages insured by usual personal injury liability coverage which 
are sustained (1) by any person as a result of an offense directly or indirectly 
related to the employment of such person by CONTRACTOR, or (2) by any 
other person; 

e. Claims for damages, other than to the work itself, because of injury to or 
destruction of tangible property, including loss of use resulting therefrom; 

f. Claims for damages because of bodily injury or death of any person or 
property damage arising out of the ownership, maintenance or use of any 
motor vehicle. 

g. Claims involving contractual liability insurance applicable to the Contractor’s 
obligations under the indemnity provisions of this contract. 

h. Claims involving professional liability. 

 The minimum limits of liability for the following types of insurance are required, 2.
except where greater limits are required by statute: 

a. Workers’ Compensation, including: Worker’s Compensation 
Insurance/Employer’s Liability    

State Statutory limits  Employer’s Liability  
$100,000 per accident 
$500,000 per disease 
$100,000 each employee 

b. Commercial General Liability  $2,000,000 per occurrence 
$4,000,000 annual aggregate 

Commercial General Liability insurance shall be written on ISO occurrence 
form CG 00 01 (or substitute for providing equivalent coverage) and shall 
cover liability  arising from premises, operations, independent contractors, 
products-completed operations, contractual liability and personal injury and 
advertising injury.  The policy shall contain the per project endorsement. 

c. Business Automobile Liability  $1,000,000 per occurrence 
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This policy shall cover Any Auto, including Owned, Hired and Non-owned 
Automobiles. Business auto coverage shall be written on ISO form CA 00 01, 
CA 00 05, CA 00 12, CA 00 20, or a substitute form providing equivalent 
liability coverage.       

d. Umbrella Liability Coverage  $25,000,000 per occurrence 
$25,000,000 annual aggregate 

The general aggregate limit shall apply separately to the Project 

e. Professional Liability Coverage:  $10,000,000 per claim 
$10,000,000 annual aggregate 

This policy shall cover all claims arising from the performance of professional 
services on the Project (Professional Liability also known as Errors and 
Omissions Insurance).  Evidence of such insurance shall be provided to 
SCDOT at the time of the execution of the Agreement.  This policy is written 
on a claims-made basis and CONTRACTOR warrants that any retroactive 
date under the policy shall precede the effective date of this Contract; and that 
either continuous coverage will be maintained or an extended discovery 
period will be exercised for a period of eight years beginning at the time 
worked under this Contract is completed.  CONTRACTOR shall obtain, or 
require the Lead Designer to obtain, Professional Liability insurance for this 
Project. 

 Certificates of Insurance acceptable to SCDOT will be provided to SCDOT prior 3.
to execution of this Agreement.  These certificates shall name SCDOT as an 
additional insured under the Commercial General Liability (CGL) arising out of 
both the on-going operations and completed operations of CONTRACTOR.  Such 
additional insured coverage shall be endorsed to Contractor’s CGL policy using 
ISO Additional Insured Endorsement form CG 2010 (10/01) and CG 2037 (10/01) 
or a substitute providing equivalent coverage, and included under the commercial 
umbrella.  CONTRACTOR shall maintain continual additional insured status for 
SCDOT under the products-completed operations coverage for eight years after 
Substantial Completion.  CONTRACTOR shall also name SCDOT as additional 
insured under Business Automobile and Umbrella policies and reference the 
Project to which the certificate applies.  The policies must contain a provision that 
coverage afforded will not be canceled until at least 30 days prior written notice 
has been given to SCDOT and that the policies cannot be cancelled for non-
payment of premiums until at least 10 days prior written notice has been provided 
to SCDOT.  Send Notice of Cancellations to Director of Construction Room 330, 
PO Box 191, Columbia, SC 29202. Make certain that the policies are endorsed to 
reflect this requirement.   Verification of additional insured status shall be 
furnished to SCDOT by including a copy of the endorsements with the Certificate 
of Insurance.  This insurance, including insurance provided under the commercial 
umbrella shall apply as primary and noncontributory insurance with respect to any 
other insurance or self-insurance programs, including any deductibles, afforded 
to, or maintained by, SCDOT.  CONTRACTOR’S deductibles shall not exceed 
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$1,000,000 without written consent of the SCDOT and that the certificates show 
the deductible amounts. CONTRACTOR shall provide a notarized letter from a 
Certified Public Accountant showing that they have the financial ability to cover 
the amount of the deductible at the time of the execution of the agreement and for 
every year thereafter until the insurance obligation ends.  

 
 Limits shown in this provision are minimum acceptable limits and in no way limit 4.

available coverage to the additional insured.  CONTRACTOR’s CGL and 
commercial umbrella policies shall contain no provision providing that the limits 
available to an additional insured are less than the limits available to the 
CONTRACTOR.  SCDOT shall be given all the same rights and insurance 
coverage as CONTRACTOR.   

 There shall be no endorsements or modifications of the CGL limiting the scope of 5.
coverage for liability arising from explosion, collapse, underground property 
damage or work performed by contractors on behalf of SCDOT. 

 Hazardous Materials: If the CONTRACTOR is required to remove and haul any 6.
hazardous waste from the Project, or if the Project involves such similar 
environmental exposure, pollution liability coverage equivalent to that provided 
under the ISO Pollution Liability – Broadened Coverage for Covered Autos 
Endorsement (CA 99 48), shall be provided, and the Motor Carrier Act 
Endorsement (MCS 90) shall be attached.  Limits of pollution liability shall be not 
less than $1,000,000 per occurrence and $2,000,000 annual aggregate.  Coverage 
shall apply on an “occurrence form” basis, shall cover at a minimum bodily 
injury, property damage, defense costs and clean-up costs and be extended to 
include non-owned disposal sites and transportation coverage.  This insurance 
shall remain in effect after acceptance by Owner for the time period required to 
satisfy the statute of limitations in South Carolina.  However, if coverage is 
written on a “claims made form”, then the Contractor’s Pollution Liability 
coverage shall include a retroactive date that precedes the commencement of 
work under this Agreement.  Such coverage shall apply as primary and non-
contributory insurance with respect to any other insurance or self-insurance 
programs, including any deductibles, afforded to, or maintained by SCDOT.  
Pollution Liability policy must include contractual liability coverage. 

 Waiver of Subrogation: CONTRACTOR shall waive its rights against SCDOT, 7.
other additional insured parties, and their respective agents, officers, directors and 
employees for recovery of damages, or any other claims, to the extent these 
damages are covered by the CGL, business auto, pollution liability, workers 
compensation and employer’s liability or commercial umbrella maintained 
pursuant to this section of the Agreement. 

 CONTRACTOR is not required to purchase Builder’s Risk Insurance; however, 8.
CONTRACTOR must bear all risk normally covered by Builder’s Risk Insurance.  
If CONTRACTOR purchases Builder’s Risk Insurance, it shall be at its own cost. 
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 After Final Completion of the work, CONTRACTOR shall maintain CGL, 9.
professional liability, and commercial umbrella coverage to include liability 
coverage for damage to insured’s completed work equivalent to that provided 
under ISO CG 00 01 for eight years after Substantial Completion.  

 By execution of the contract, the CONTRACTOR accepts the responsibility to 10.
provide the liability insurance policies and endorsements as specified herein.  
Failure of SCDOT to identify a deficiency in the Certificate of Insurance 
submitted by the CONTRACTOR's insurance agent as evidence of the specified 
insurance or to request other evidence of full compliance with the liability 
insurance specified shall not be construed as a waiver of the CONTRACTOR's 
obligation to provide and maintain the required insurance for the duration of the 
contract.  The CONTRACTOR shall assess its own risks and if it deems 
appropriate and/or prudent, maintain higher limits and/or broader coverages.  The 
CONTRACTOR is not relieved of any liability or other obligations assumed or 
pursuant to the Contract by reason of its failure to obtain or maintain insurance in 
sufficient amounts, duration, or types. 

 Bonding  B.

 CONTRACTOR shall at the time of the execution of this Agreement, provide 1.
SCDOT the following bonds:   

a. A Performance and Indemnity Bond from a surety or sureties satisfactory to 
SCDOT.  The amount of bond shall be equal to the Contract Price.  

b. A Payment Bond from a surety or sureties satisfactory to SCDOT.   The 
amount of bond shall be equal to the Contract Price. 

These bonds shall be in accordance with the requirements of S.C. Code Ann. §57-
5-1660, (1976 as amended) and S.C. Code Ann. §29-6-250 (2000).  Bonds shall 
be issued by a surety company licensed in the State of South Carolina with an “A” 
minimum rating of performance as stated in the most current publication of “A.M. 
Best Key Rating Guide, Property Liability” and signed by the surety's agency or 
attorney-in-fact.  Surety must be listed on the current U.S. Department of the 
Treasury Financial Management Service list of approved bonding companies as 
approved for an amount equal to or greater than the amount for which it obligates 
itself in the Bond.  If surety qualifies by virtue of its Best's listing, the amount of 
the Bond may not exceed ten percent of policyholders' surplus as shown in the 
latest A.M. Best's Key Rating Guide. 

 CONTRACTOR shall also provide a warranty bond, acceptable to SCDOT, in the 2.
amount of $5,000,000 to cover the warranty obligations of the contract.  

 UTILITIES AND RAILROAD COORDINATION VII.

 As part of the Project Scope, CONTRACTOR shall have the responsibility of A.
determining the extent of utility delineation and appropriate quality levels needed 
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based on the utility information available, utility risks, and for coordinating the 
Project construction and demolition activities with all utilities that may be affected.  
CONTRACTOR shall be responsible for the cost of all utility coordination unless 
defined otherwise herein. If applicable, all temporary relocation costs as well as any 
other conflict avoidance measures shall be the responsibility of the CONTRACTOR.  
For those utilities that have prior rights SCDOT will be responsible for permanent 
relocation costs as defined by the Federal code.  For those utilities where the 
CONTRACTOR determines that the SCDOT has prior rights, CONTRACTOR may 
exercise these rights and require the utility company to bear the costs of relocation. If 
there is a dispute over prior rights, SCDOT shall be responsible for resolving the 
dispute.  SCDOT shall have final determination of the utility’s prior rights.      

 For those utilities requiring relocation, CONTRACTOR shall conform with SCDOT’s B.
“A Policy for Accommodating Utilities on Highway Rights of Way”, the applicable 
State laws, and the Code of Federal Regulations, Title 23, Chapter 1, Subchapter G, 
part 645, subparts A and B. The CONTRACTOR is responsible for all costs 
associated with relocating utilities owned by SCDOT.    

  The resolution of any conflicts between utility companies and the construction of the C.
Project shall be the responsibility of the CONTRACTOR.  If said utility companies 
interfere or fail to relocate conflicting utilities in a timely manner, SCDOT may, on 
an individual basis, consider a time extension for utility company delays when 
CONTRACTOR can demonstrate that appropriate coordination efforts have been 
made to expedite the utility relocation, and that the delay has a direct impact on the 
approved Critical Path.  CONTRACTOR shall not be entitled to additional 
compensation for interference or delays in utility relocations.  CONTRACTOR shall 
meet with the Department’s Utilities Office within 30 days of the Notice to Proceed 
to gain a full understanding of what is required with each utility submittal. 

 CONTRACTOR shall design the Project to avoid conflicts with utilities where D.
possible, and minimize impacts where conflicts cannot be avoided. If there is a 
dispute between the CONTRACTOR and SCDOT as to whether a utility relocation is 
required, SCDOT shall have the final determination.  Additional utility relocations 
desired by the CONTRACTOR for but not limited to construction staging, access or 
convenience, shall be the sole responsibility of CONTRACTOR and all associated 
costs shall be borne by the CONTRACTOR.   

 CONTRACTOR shall initiate early coordination with all utilities and provide the E.
utility companies with design plans for their use in developing Relocation Sketches as 
soon as the plans have reached a level of completeness adequate to allow the 
companies to fully understand the Project impacts.  If a party other than the utility 
company prepares Relocation Sketches, there shall be a concurrence box on the plans 
where the utility company signs and accepts the Relocation Sketches as shown.  

 CONTRACTOR shall be responsible for collecting and submitting to SCDOT the F.
following from each utility company that is located within the project limits:   
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 Relocation Sketches including letter of “no cost” where the company does not 1.
have a prior right; 

 Utility Agreements including documentation of prior rights, cost estimate and 2.
relocation plans where the company has a prior right; and/or 

 Letters of “no conflict” where the company’s facilities will not be impacted by 3.
the Project. Include location sketches on SCDOT plans confirming and certifying 
that facilities are not in conflict. 

 Encroachment Permits for all relocations regardless of prior rights. 4.

 CONTRACTOR shall assemble the information included in the Utility Agreements G.
and Relocation Sketches in a final and complete form and in such a manner that the 
Department may approve the submittals with minimal review.  CONTRACTOR shall 
ensure that there are no conflicts with the proposed highway improvements, or 
between each of the utility company’s relocation plans.  CONTRACTOR may not 
authorize the utility companies to begin their relocation work until authorized in 
writing by SCDOT.  Any early authorization by CONTRACTOR shall be at the 
CONTRACTOR’s risk.   

 At the time that CONTRACTOR notifies SCDOT that CONTRACTOR deems the H.
Project to have reached Final Completion, CONTRACTOR shall certify to SCDOT 
that all utilities have been identified and that those utilities with prior rights or other 
claims related to relocation or coordination with the Project have been relocated or 
their claims otherwise satisfied or will be satisfied by CONTRACTOR. 

 CONTRACTOR shall accurately show the final location of all utilities on the as-built I.
drawings for the Project. SCDOT reserves the right to request CADD files as needed. 

If Railroad property is impacted by this project, the following provisions shall 
apply:  

 Under the direction of and in coordination with SCDOT, the CONTRACTOR shall J.
be responsible for all coordination with the involved Railroad Companies, including 
but not limited to, sending plans, meetings, correspondence, phone calls, 
writing/reviewing agreements, and etc. as may be necessary to secure the applicable 
executed railroad agreements, needed for the construction of the project, between the 
SCDOT and all involved Railroad Companies. All correspondence related to railroad 
agreements or conditions shall include the railroad file number and railroad milepost 
information. The CONTRACTOR shall be responsible for the cost of railroad 
coordination as defined herein. 

 SCDOT will submit for approval, all required railroad agreements necessary for the K.
Preliminary Engineering and Construction of the project. Upon approval, the SCDOT 
will submit the agreement to the Railroad Company for execution. The 
CONTRACTOR shall be responsible for assisting SCDOT in the development of the 
railroad agreement by providing requested information.  
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 The CONTRACTOR shall be responsible for all costs to the Railroad Company or L.
Companies for services provided by the Railroad or the Railroad’s Agent, as detailed 
in the executed Railroad Agreement between the SCDOT and the Railroad. This 
includes all expenses such as railroad flagging operations.  The CONTRACTOR shall 
be responsible for all other costs associated with designing and constructing the 
project as described in the executed Railroad Agreement between the SCDOT and the 
Railroad Company.  The CONTRACTOR shall include all costs associated with these 
requirements in the final bid price. Once a contract is executed, SCDOT shall 
administer invoicing for costs to the Railroad Company or Companies. Monies will 
be deducted from the CONTRACTOR’s progress payments after payments are made 
to the Railroad Company.   

 All design and construction activities in, adjacent to, over or under the railroad shall M.
comply with all applicable Federal and State laws and standards, all terms identified 
in the Special Provisions for Protection of Railway Interests, and all terms of the final 
agreement executed with the Railroad Company. 

 The CONTRACTOR shall be required to meet the Railroad’s Insurance N.
Requirements as specified in the Special Provisions for Protection of Railway 
Interests.   

 The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities O.
Office and Railroad Projects Office within 30 days after the Notice to Proceed. The 
CONTRACTOR shall use the SCDOT approved agreement language and procedures, 
that will be provided in this meeting. 

 CONTRACTOR shall provide project specific information to SCDOT for inclusion P.
into the agreements. The CONTRACTOR shall anticipate and include in the proposed 
schedule a minimum 90-day approval time-frame for all railroad agreements.  If said 
Railroad Companies interfere or fail to provide information in a timely manner, 
SCDOT may, on an individual basis, consider a time extension for Railroad Company 
delays when CONTRACTOR can demonstrate that appropriate coordination efforts 
have been made to expedite the railroad coordination, and that the delay has a direct 
impact on the approved Critical Path.  CONTRACTOR shall not be entitled to 
additional compensation for interference or delays related to railroad coordination.   

 CONTRACTOR shall anticipate the need for a separate right-of-entry agreement Q.
between the CONTRACTOR and Railroad for surveys, borings, etc. The required PE 
Agreement, between SCDOT and Railroad, must be executed before Railroad will 
review or comment on any design questions or submittals from the CONTRACTOR. 
The Construction Agreement, between SCDOT and Railroad, must be executed 
before any construction activities can begin at the railroads.  

 CONTRACTOR is advised that all utility relocations required within railroad right-R.
of-way will require separate agreements between the affected utility company and the 
Railroad. 
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 RIGHT OF WAY ACQUISITION VIII.

 Right of Way Services A.

CONTRACTOR, acting as an agent on behalf of the State of South Carolina, shall 
provide right of way services for the Project unless otherwise directed herein.  
CONTRACTOR shall use firm(s) from the SCDOT’s current “on-call” list for right 
of way consultants, to provide right of way services. SCDOT’s Right of Way office, 
through its assigned project manager and/or other designee, will retain final authority 
for approving just compensation, relocation benefits, administrative settlements, and 
legal settlements. 

Right of way services shall include written appraisal, negotiation, acquisition, and 
relocation assistance services. CONTRACTOR shall be responsible for all costs 
related to these right of way services.  CONTRACTOR will provide expert testimony 
and SCDOT will provide legal services necessary for any cases that are to be resolved 
by trial.  Experts are defined as engineering and appraisal witnesses. SCDOT will 
designate a hearing officer to hear any relocation assistance appeals.  SCDOT agrees 
to assist with any out of state relocation by persons displaced within the rights of way 
by arranging with such other state(s) for verification of the relocation assistance 
claim. 

All offers of just compensation will be based on a written approved appraisal unless 
prior approval is given to CONTRACTOR by SCDOT. If SCDOT decides to utilize 
cost estimate offers, SCDOT will prepare the cost estimates and provide 
CONTRACTOR with the approved right of way cost estimate. SCDOT may allow 
offers to be made based on cost estimates on tracts estimated to be $20,000 or less 
and determined by SCDOT to be non-complicated. In the event the cost estimate offer 
is rejected by the property owner, a written appraisal shall be required. 

SCDOT will be responsible for reviewing and approving all appraisals and setting 
just compensation. Appraisals will be reviewed and released within 15 business days 
of receipt.  If appraisal review cannot be completed within 15 business days because 
of deficiencies within the appraisal, the Rights of Way Consultant will be notified 
immediately of the appraisal status. SCDOT will provide appraisal reviews 
complying with the technical review guidelines of SCDOT’s Right of Way Appraisal 
Manual.  The review appraiser will be an SCDOT staff appraiser or a review 
appraiser from SCDOT’s approved reviewer list.  SCDOT will be responsible for 
review appraiser costs.  

CONTRACTOR shall carry out the responsibilities as follows: 

 Acquire property in accordance with all Federal and State laws, guidelines, and 1.
regulations, including but not limited to the Uniform Relocation and Real 
Property Acquisition Act of 1970, as amended (the “Uniform Act”), the SCDOT 
Acquisition Manual, the SCDOT Appraisal Manual, SCDOT Relocation Manual, 
and the South Carolina Eminent Domain Procedure Act (“The Act”).  
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CONTRACTOR shall not be entitled to an increase in the Contract Price for 
acquisition of borrow sources. 

 Submit procedures for handling right of way acquisitions and relocations to the 2.
SCDOT for approval prior to commencing right of way activities.  These 
procedures are to show CONTRACTOR’S methods, including the appropriate 
steps and workflow required for appraisal, acquisition, and relocation. These 
procedures shall also include an appropriate time allowance for SCDOT’s right of 
way project manager to approve just compensation, relocation benefits,    
administrative settlements, and legal court settlements.   

 CONTRACTOR shall be granted the authority to negotiate administrative 3.
settlements up to a set amount.  This maximum administrative settlement amount 
for this Project shall be set by SCDOT’s Right of Way office and provided in 
writing to the CONTRACTOR upon review and approval of the right of way 
procedures. SCDOT’s right of way project manager will issue decisions on 
approval requests within three business days concerning just compensation, 
relocation benefits, administrative settlements, and legal settlements. This 
commitment is based on the procedures providing a reasonable and orderly 
workflow and the work being provided to SCDOT’s right of way project manager 
as completed.  Regardless of amount, CONTRACTOR shall send all 
administrative settlements to SCDOT’s right of way project manager for final 
concurrence and signature. 

 Utilize SCDOT’s right of way project tracking system and provide an electronic 4.
status update a minimum of twice per month or upon request by SCDOT’s right 
of way project manager. 

 As part of the right of way acquisition and relocation procedures, include a right 5.
of way quality control plan to the SCDOT for review prior to commencing right 
of way activities.  SCDOT standard forms and documents will be used to the 
extent possible. 

 Provide a toll free telephone number for landowners and displaced persons to call 6.
and an office near the Project which is located within the State of South Carolina 
for the duration of the right of way acquisition and relocation services for this 
Project.   

 Provide a current title certificate by a licensed South Carolina attorney for each 7.
parcel within 90 days of the date of closing or the date of filing of the 
Condemnation Notice. 

 Prior to preparing appraisals, CONTRACTOR shall determine the appraisal scope 8.
for each tract in conjunction with SCDOT’s Chief Appraiser or designee. 
Appraisals shall be prepared in accordance with SCDOT’s Right of Way 
Appraisal Manual.  Appraisals shall be prepared by appraisers from SCDOT’s 
approved list of active fee appraisers.   
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 CONTRACTOR shall make direct payments of benefits to property owners for 9.
negotiated settlements, relocation benefits and payments to be deposited with the 
court that have been approved by SCDOT’s right of way project manager. 
CONTRACTOR shall notify SCDOT monthly of all payments made.   

 Prepare and obtain execution of all documents conveying title.  Prior to recording, 10.
CONTRACTOR shall present these documents to SCDOT’s right of way project 
manager.  The SCDOT’s right of way project manager will review the documents 
and provide approval or further comments within five (5) business days. Upon 
approval, CONTRACTOR shall record documents conveying title to such 
properties to SCDOT with the Office of the Register of Deeds, and deliver all 
executed and recorded general warranty deeds to SCDOT. For all properties 
acquired in conjunction with the Project, title will be acquired in fee simple 
(except that SCDOT may, in its sole discretion and by written notification from 
SCDOT’s right of way project manager, direct the acquisition of a right of way 
easement or permission, in lieu of fee simple title) and shall be conveyed to “The 
South Carolina Department of Transportation” by general warranty deed, free and 
clear of all liens and encumbrances except permitted encumbrances. 

 Because these acquisitions are being made as agent on behalf of the State of South 11.
Carolina, SCDOT shall make the ultimate determination in each case as to 
whether settlement is appropriate or whether the filing of a condemnation action 
is necessary, taking into consideration the recommendations of the 
CONTRACTOR.  When SCDOT authorizes the filing of a condemnation, 
CONTRACTOR shall prepare a Notice of Condemnation in the name of SCDOT, 
and submit it to SCDOT for SCDOT to file and serve appropriate condemnation 
documents and pleadings, and request priority status pursuant to S.C. Code Ann. 
Section 28-2-310(1976, as amended).  

 SCDOT shall prosecute condemnation proceedings to final judgment pursuant to 12.
the requirements of the South Carolina Eminent Domain Procedures Act.  The 
procedure shall be by way of trial as provided by Section 28-2-240 of “The Act”. 
SCDOT shall be responsible for obtaining legal representation and 
CONTRACTOR will be responsible for providing expert witnesses, necessary for 
condemnation actions, at its own expense.  All settlements of condemnation cases 
shall be at SCDOT’s sole discretion. 

 CONTRACTOR will be responsible for all contacts with landowners for rights of 13.
way or construction items and shall provide the following: 

a. All Notices of Condemnation, issued pursuant to the authority granted, all 
titles of real estate and all right of way easements, recorded with the Office of 
the Register of Deeds or the Clerk of Court for the county or counties in 
which properties acquired through condemnation are located; 

b. All drainage permissions, slope permissions, Right of Entry agreements, and 
releases; 
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c. A right of way agent’s worksheet, or similar documentation substantially in 
the format of SCDOT Form No. 809, for each tract. 

 CONTRACTOR shall provide a right of way certification and SCDOT shall 14.
approve and sign that certification prior to CONTRACTOR entering the property.  
Only in exceptional circumstances will a certification be approved based on a 
right of entry.  Certification may be on a tract-by-tract basis. 

 If after right of entry Certifications have been submitted there remains 15.
outstanding remaining tracts that have not been resolved, CONTRACTOR shall 
exercise care in its operations when working in proximity to adjacent developed 
properties, properties not yet acquired, and residences or businesses that are to be 
relocated.  CONTRACTOR shall submit a plan to the SCDOT’s right of way 
project manager for approval to:  

a. Establish a clear zone adjacent to properties occupied by persons to be 
displaced in which construction equipment shall not be operated or parked, 

b. Establish a clear zone for construction for properties occupied by persons to 
be displaced to prevent undue impacts or hardships, 

c. Establish a method of protecting equipment from vandalism or unauthorized 
use, 

d. Perform all burning in accordance with applicable laws and ordinances, with 
specific attention to SCDHEC’s Bureau of Air Quality Control criteria which 
require compliance with the South Carolina Air Pollution Control laws, 
regulations, and standards as they concern the related work included in the 
Contract. 

e. Provide reasonable and safe access to residences or businesses that are to be 
displaced until such time as the property is vacant, and 

f. Observe the property rights of landowners of adjacent and/or yet to be 
acquired properties. 

 CONTRACTOR shall use reasonable care in determining whether there is reason 16.
to believe that property to be acquired for rights of way may contain concealed or 
hidden wastes or other materials or hazards requiring remedial action or 
treatment.  When there is reason to believe that such materials may be present, 
CONTRACTOR shall take steps consistent with customary industry standards to 
investigate.  SCDOT shall be notified of the presence of such materials before an 
offer is made to acquire the property. 

 During the acquisition process and for a period of three years after final payment 17.
is made to CONTRACTOR for any phase of the work, all project documents and 
records not previously delivered to SCDOT, including but not limited to design 
and engineering costs, construction costs, costs of acquisition of rights of way, 
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and all documents and records necessary to determine compliance with the laws 
relating to the acquisition of rights of way and the costs of relocation of utilities, 
shall be maintained and made available to SCDOT for inspection or audit. 

 Acquisition of Right-of-Way B.

 The CONTRACTOR is responsible for verification of all information necessary 1.
for acquisition of the right of way and is responsible for all costs, excluding 
premium cost as defined below, associated with the purchase of the right of way. 

 Acquisition of any additional area (not right of way)  desired by the 2.
CONTRACTOR for, but not limited to, construction staging, access or borrow 
pits, shall be the sole responsibility of CONTRACTOR, and any title or interest 
shall be secured in the name of the CONTRACTOR.  CONTRACTOR shall 
provide SCDOT the location and documentation for these additional areas.  
CONTRACTOR shall furnish SCDOT a copy of any agreements, whether for 
purchase or lease, for the use of additional properties in conjunction with the 
construction of the Project.  CONTRACTOR shall abide by the provisions of all 
applicable environmental permits, any conditions of individual right of way 
agreements, and all environmental commitments.  Any necessary permit 
modifications are the responsibility of the CONTRACTOR.  CONTRACTOR is 
responsible for all costs associated with these additional areas, including premium 
right-of-way costs.  If additional right-of-way is necessary beyond what has been 
evaluated in the NEPA documentation, CONTRACTOR shall be responsible for 
any re-evaluation of the approved Environmental Documents. 

 Right of way acquisition costs shall be defined as amounts paid for: (1) direct 3.
payments for ownership or other property rights, and (2) direct payments for 
eligible relocation expenses as provided for under the Uniform Act less premium 
right of way acquisition costs. 

 Premium right of way acquisition costs shall be the amount a jury award or a 4.
settlement that exceeds “Just compensation.” “Just compensation” shall be 
defined as the value SCDOT approves for a parcel after the following procedure:  
CONTRACTOR shall submit its recommendation for just compensation based on 
appraisals/appraisal reviews or cost estimates which support the recommendation.  
If SCDOT’s right of way project manager approves CONTRACTOR’S 
recommendations, that value becomes just compensation.  If SCDOT’s right of 
way project manager does not approve the recommendation, CONTRACTOR or 
SCDOT shall obtain another appraisal using an appraiser from the SCDOT’s 
approved list and submit this appraisal to SCDOT. SCDOT shall be responsible 
for the cost of the second appraisal.  SCDOT shall assign a value to the parcel 
which shall be deemed just compensation supported by the appraisals for the 
parcel. 

 CONTRACTOR shall be responsible for right of way service costs and right of 5.
way acquisition costs. 
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 SCDOT shall be responsible for premium right of way costs except for those 6.
additional areas explained above.  

 Upon final completion of the project, if any right of way condemnation actions 7.
are still pending, CONTRACTOR shall be responsible for adequate security to 
cover its contractual obligation relating to right of way acquisition.   

 PERMITS  IX.

 All permits necessary for completion of this project shall be procured by the A.
CONTRACTOR.  The CONTRACTOR shall comply with all local, state, and federal 
permitting requirements.  Regarding any permit or license that must be obtained in 
the name of SCDOT, the CONTRACTOR shall perform all functions within its 
power to obtain the permit or license, and SCDOT shall fully cooperate in this effort 
and perform any functions that must be performed by SCDOT.  The CONTRACTOR 
shall submit permit applications to SCDOT.  SCDOT will submit the permit 
application to the appropriate permitting agency indicating that CONTRACTOR is 
acting as an agent for SCDOT.  If said regulatory agencies fail to issue permits in a 
timely manner, SCDOT may, on an individual basis, consider a time extension for 
permit approval delays when CONTRACTOR can demonstrate that the application 
was submitted in a timely manner, all reasonable efforts have been made to expedite 
the permit approval, and that the delay has a direct impact on the Critical Path.  
CONTRACTOR shall not be entitled to additional compensation for delays in permit 
approval. 

 ENVIRONMENTAL COMPLIANCE X.

 Compliance with Environmental Commitments  A.

CONTRACTOR shall comply with all Environmental commitments and requirements 
including, but not limited to, the following: 

 Compliance with the provisions of all environmental permits applicable to the 1.
Project. A copy of the environmental document is included in ATTACHMENT 
B. Environmental Commitments are included in EXHIBIT 4.   

 Compliance with those stipulations and conditions under which SCDOT received 2.
approval of the Environmental Document(s) and any modifications resulting from 
a re-evaluation of the Document(s).  If the CONTRACTOR elects to construct the 
Project in a manner that is not consistent with the assumptions in the SCDOT 
prepared environmental documents, the CONTRACTOR will be responsible for 
revising the environmental documents and provide any additional studies that may 
be required.  All revisions will require SCDOT and FHWA, if applicable, 
approval prior to any right of way acquisition or construction activity;   

 Compliance with applicable laws and regulations relating to potential or actual 3.
hazardous materials that may be encountered in the course of carrying out this 
Agreement; 
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 Carrying out all necessary social, economic, and environmental studies required 4.
by regulatory authorities in the course of construction;  

 Cost, preparation, revision, acquisition, compliance, and adherence to conditions 5.
of any permits required by federal, state, or local laws or regulations; The 
CONTRACTOR is responsible for any mitigation required by permits. 
Compensatory mitigation may be available through an approved mitigation bank 
or Permittee Responsible Mitigation (PRM) as define in EPA’s 2008 Mitigation 
Rule;  and 

 The resolution of any deviations from the contract documents, drawings or other 6.
information included in the environmental permits that would violate the intent or 
spirit of the permits.  Any proposed changes within the permitted areas would 
need to be coordinated with SCDOT’s Environmental Services Office.   

 Preconstruction / Partnering Conference(s)   B.

CONTRACTOR shall conduct one (or more, if appropriate) pre-construction / 
partnering conference(s) prior to any construction activity to discuss environmental 
and permitting issues, which conference shall include all subcontractors, and, to the 
extent feasible, representatives from the U.S. Army Corps of Engineers, the S.C. 
Department of Health and Environmental Control Water Quality Division, the 
FHWA, CONTRACTOR, and SCDOT. 

 Protection of Archeological and Paleontological Remains and Materials C.

 When archeological or paleontological remains are uncovered, CONTRACTOR 1.
shall immediately halt operations in the area of the discovery and notify SCDOT. 

 Archeological remains consist of any materials made or altered by man which 2.
remains from past historic or prehistoric times (i.e. older than 50 years) Examples 
include old pottery fragments, metal, wood, arrowheads, stone implements or 
tools, human burials, historic docks, structures or not recent (i.e. older than 100 
years) vessel ruins.  Paleontological remains consist of old animal remains, 
original or fossilized, such as teeth, tusks, bone, or entire skeletons. 

 SCDOT will have the authority to suspend the work for the purpose of preserving, 3.
documenting, and recovering the remains and materials of archeological and 
paleontological importance for the State.  CONTRACTOR shall carry out all 
instructions of SCDOT for the protection of archeological or paleontological 
remains, including steps to protect the site from vandalism and unauthorized 
investigations, from accidental damage and from dangers such as heavy rainfall or 
runoff. 

 CONTRACTOR’s Contract Time and or Contract Price shall be adjusted to the 4.
extent CONTRACTOR’s cost and/or time of performance have been adversely 
impacted by the presence of archeological or paleontological remains.   
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 Community and Public Relations Plan D.

The CONTRACTOR shall provide to SCDOT for review and written approval a 
Community Relations Plan as part of the Project in accordance with EXHIBIT 5.  
The Community Relations Plan shall describe how the CONTRACTOR will actively 
promote good relationships with local elected officials, the news media, and the 
community at large.  All costs associated with community relations will be included 
in the Total Project Cost.  SCDOT will expect the CONTRACTOR to maintain 
positive communications with the local community (including public meetings as 
necessary), the adjacent property owners, and local businesses.  The Community 
Relations Plan shall be submitted within 45 calendar days after NTP. 

 HAZARDOUS MATERIALS  XI.

A. The CONTRACTOR is referred, in addition to this Article, to EXHIBIT 4 – Project 
Design Criteria and Attachment B for information and requirements regarding 
Hazardous Materials inspections and other environmental documentation regarding 
Hazardous Materials.  The CONTRACTOR shall be responsible for handling, 
storage, remediation, and disposal of any materials, wastes, substances and chemicals 
deemed to be a solid waste or hazardous waste under applicable state or federal law, 
(hereinafter "Hazardous Materials") encountered at the Site which were identified in 
the Hazardous Materials inspections or other environmental documentation regarding 
Hazardous Materials provided in EXHIBIT 4 – Project design Criteria and 
Attachment B and the cost of these activities shall be included in the Contract Price.    

 
B. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing 

structures not previously inspected by SCDOT, the Contractor is required to perform 
lead-based paint and asbestos inspections on the existing structures prior to 
performing those activities.  The cost of the lead-based paint and asbestos inspections 
shall be included in the Contract Price.  Removal of lead-based paint and asbestos and 
lead-based paint and asbestos containing materials identified by inspections shall be 
by a qualified independent firm retained by the Department or by negotiating a 
construction change directive with the CONTRACTOR as outlined in the procedures 
in Article XI.F.   

 
C. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing 

structures previously surveyed by SCDOT, but the asbestos inspection reports have 
expired, the CONTRACTOR is required to perform new asbestos inspections on the 
existing structures prior to performing those activities. The cost of the asbestos 
inspections shall be included in the Contract Price.  The cost of removal, handling, 
storage, remediation, and disposal of asbestos containing materials identified in the 
expired inspection reports shall be included in the Contract Price. 

 
D. A copy of the lead-based paint and asbestos inspection reports and the notification of 

demolition or renovation forms must be submitted to SCDHEC at least ten (10) 
working days prior to demolition of an existing structure.  Prior to submitting the 
reports and forms to SCDHEC, the CONTRACTOR shall obtain the RCE’s signature.  
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The CONTRACTOR is responsible for obtaining all required permits to proceed with 
the work.  

 
E. The CONTRACTOR is responsible for all necessary containment, removal, 

transportation, and disposal of the subsurface and surface Hazardous Materials 
identified in inspections or other environmental documentation provided in 
Attachment B in compliance with all applicable Federal (EPA, OSHA & DOT) and 
State (SCDHEC & SCDOT) and local (County and Municipality) requirements for 
Hazardous Materials and worker health and safety.  The CONTRACTOR is 
responsible for obtaining all required permits to proceed with the work. 

 
F. Unexpected Hazardous Materials – Upon encountering any unexpected Hazardous 

Materials, the CONTRACTOR shall follow the procedures as described below: 

 CONTRACTOR shall stop Work immediately in the affected area and duly notify 1.
SCDOT and, if required by state or federal law, all government or quasi-
government entities with jurisdiction over the Project or site. 

 Upon receiving notice of the presence of Hazardous Materials, SCDOT will take 2.
necessary measures required to verify that the Hazardous Materials are 
remediated or rendered harmless.  Such necessary measures will include SCDOT 
either (i) retaining qualified independent firm or (ii) negotiating a construction 
change directive with CONTRACTOR. 

 CONTRACTOR shall resume Work at the affected area of the Project only after 3.
written notice from SCDOT that the (i) Hazardous Materials have been removed 
or rendered harmless and (ii) all necessary approvals have been obtained from all 
government and quasi-government entities having jurisdiction over the Project. 

 CONTRACTOR’s Contract Price and/or Contract Time shall be adjusted to the 4.
extent CONTRACTOR’s cost and/or time of performance has been adversely 
impacted by the presence of Hazardous Materials. 

 If a construction change directive is negotiated, the CONTRACTOR shall comply 5.
with Article XI.E.  

G. For purposes of this Project, the Hazardous Material Generator shall be listed as 
“SCDOT” of any and all Hazardous Materials and/or hazardous wastes associated 
with work on the Project, with the exception that CONTRACTOR shall be the 
generator for all Hazardous Materials it, its consultants, subconsultants, 
subcontractors or suppliers, brings on to the Project  or that is brought to the Project 
by them and subsequently is caused to be released on the Project by the 
CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and 
suppliers.   The foregoing shall not preclude or limit any rights or remedies that 
SCDOT may have against third parties and/or prior owners, lessees, licensees and 
occupants of the Project’s right of way. 
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H. SCDOT is not responsible for Hazardous Materials actually brought to the Project by 
CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and suppliers 
or anyone for whose acts they may be or are liable.  SCDOT is not responsible for 
negligent or willful acts by CONTRACTOR, CONTRACTOR’s design consultants, 
subcontractors and suppliers or anyone for whose acts they may be or are liable 
relating to Hazardous Materials found at the site.  CONTRACTOR shall indemnify, 
defend and hold harmless SCDOT and SCDOT's officers, directors, employees and 
agents from and against all claims, losses, damages, liabilities and expenses, 
including attorney's fees and expenses arising out of or resulting solely from those 
Hazardous Materials actually brought to the Project or negligent or willful acts 
relating to Hazardous Materials, or both by CONTRACTOR, CONTRACTOR's 
design consultants, subcontractors and suppliers or anyone for whose acts they may 
be or are liable. 

 DEMOLITION, REMOVAL & DISPOSAL OF STRUCTURES XII.

CONTRACTOR shall be responsible for the demolition, removal and disposal of all 
structures and their appurtenances within SCDOT Right of Way necessary for the 
completion of the Project, to include those portions which may extend outside the right of 
way, but were purchased as a part of the acquisition process.  Structures shall include the 
bridges identified in the scope of work and all buildings acquired for the Project.  All 
necessary permitting shall comply with Articles II.B.4 and IX of the Contract.  Handling 
and disposal of Hazardous Materials shall be in accordance with Article XI of the 
Contract.  Before demolition of the structures, the CONTRACTOR shall complete and 
submit a Notification of Demolition and Renovation form to the South Carolina 
Department of Health and Environmental Control. 

 DIFFERING SITE CONDITIONS  XIII.

 “Differing Site Conditions” are defined as concealed or latent physical conditions at A.
the Site that (i) materially differ from the conditions reasonably assumed to exist 
based on the information identified in the RFP, this Agreement and its Exhibits (Type 
1); or (ii) are of an unusual nature, differing materially from the conditions ordinarily 
encountered and generally recognized as inherent in the work (Type 2).  For this 
project, Type 1 is the responsibility of the CONTRACTOR and no additional time or 
cost will be allowed.  

 Upon encountering a Type 2 Differing Site Condition, CONTRACTOR shall provide B.
prompt written notice to SCDOT of such condition, which notice shall not be later 
than 20 days after such condition has been encountered. CONTRACTOR shall 
provide such notice before the Type 2 Differing Site Condition has been substantially 
disturbed or altered and before any work is performed. 

 Upon written notification, SCDOT will investigate the conditions and if it is C.
determined that the conditions differ materially and cause an increase or decrease in 
the cost or time required for performance of the work, the Contract will be adjusted.  
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No contract adjustment that results in a benefit to CONTRACTOR will be allowed 
unless CONTRACTOR has provided the required written notice. 

 FORCE MAJEURE XIV.

Delays or failures of performance shall not constitute breach of the Agreement if and to 
the extent such delays or failures of performance are caused by severe and not reasonably 
foreseeable occurrences beyond the control of SCDOT or CONTRACTOR, including, 
but not limited to:  Acts of God or the public enemy; expropriation or confiscation of 
facilities; compliance with any order or request of any governmental authority other than 
SCDOT or a party in privity with it; a change in law directly and substantially affecting 
performance of the Project; Acts of War; rebellion or sabotage or damages resulting there 
from; fires, floods, explosions, or extraordinary accidents; riots or strikes or other 
concerted acts of workman, whether direct or indirect, or any similar causes, which are 
not within the control of SCDOT or CONTRACTOR  respectively, and which by the 
exercise of reasonable diligence, SCDOT or CONTRACTOR  are unable to prevent.  
Any expense attributable to such occurrence shall not entitle CONTRACTOR to an 
adjustment in the Contract Price.  Any critical path delay attributable to such an 
occurrence shall be added to the Contract Time. 

 WARRANTY XV.

 CONTRACTOR warrants that it will perform all services in accordance with the A.
standards of care and diligence normally practiced by recognized engineering and 
construction firms in performing services and obligations of a similar nature. 
CONTRACTOR warrants that all materials and equipment furnished shall be of good 
quality and new unless otherwise authorized by SCDOT and that the construction 
shall conform to the Contract requirements.  CONTRACTOR agrees to promptly 
correct, at its own expense, defects or deficiencies in materials and workmanship that 
appear prior to and during a period of three years after Final Completion of the 
Project.  This shall include all plant-produced materials (i.e. asphalt, concrete, etc.). 
CONTRACTOR shall not be responsible for damages caused by SCDOT’s failure to 
provide timely notification of potentially damaged or defective work of which 
SCDOT had actual knowledge. CONTRACTOR shall properly perform, at the 
written request of SCDOT made at any time within the warranty period after Final 
Completion of the Project as defined in Article IV.A.5, all steps necessary to satisfy 
the foregoing warranty and correct any element of the Project or the services that is 
defective or does not reflect such standards of care and diligence.  The cost of such 
corrective services shall be CONTRACTOR’s responsibility. 

  CONTRACTOR further warrants the performance of all bridge components on all B.
structures for three years from Final Completion of the Project.  If a component fails 
to perform properly for any reason, including but not limited to normal wear and tear, 
the CONTRACTOR shall replace the failed component at no cost to SCDOT. 

 The warranty periods begin at Final Completion of the Project.  CONTRACTOR C.
shall immediately abate any warranty deficiency that poses an unsafe condition to the 



Interstate 26 Widening MM 85-101 
Richland, Lexington, and Newberry Counties 

 

Project ID P029208  Page 43 of 53 
  

public; otherwise deficiencies shall be corrected no later than 30 days from the 
determination of corrective action.  In the event CONTRACTOR, after notice, fails to 
immediately abate the deficiency or fails to make correction within the prescribed 30 
days, SCDOT may have the deficiency corrected.  All costs associated with such 
correction by SCDOT shall be the responsibility of the CONTRACTOR and his 
Surety.  With respect to any component that is repaired or replaced pursuant to this 
warranty, the warranty period of that component shall be the longer of one year from 
repair or replacement of the component or the remainder of the original warranty 
period. 

 CONTRACTOR shall take all steps necessary to transfer to SCDOT any D.
manufacturer’s or other third-party’s warranties of any materials or other services 
used in the construction of the Project.  

 These warranties are in addition to all warranties implied by law. E.

 INDEMNITY XVI.

 CONTRACTOR shall indemnify, defend and hold SCDOT harmless from any and all A.
claims, liabilities and causes of action for any fines or penalties imposed on SCDOT 
by any state or federal agency because of violation by CONTRACTOR or any of its 
subcontractors of any state or federal law or regulation. 

 CONTRACTOR shall indemnify, defend and hold SCDOT harmless from any and all B.
claims, liabilities and causes of action arising out of or resulting from, in whole or in 
part, the performance of the Work, negligence or recklessness of CONTRACTOR or 
its agents, consultants and/or subcontractors. 

 TERMINATION AND CANCELLATION XVII.

 Termination for Default A.

 CONTRACTOR shall be in default of the Contract if it: 1.

a. Fails to supply a sufficient number of properly skilled workmen, tools, 
materials and equipment to assure the prompt completion of the work; 

b. Fails to perform work in accordance with contract requirements and/or refuses 
to remove or replace rejected materials or unacceptable work; 

c. Discontinues the prosecution of the work;  

d. Fails to resume work that has been discontinued within a reasonable time after 
notice to do so; 

e. Becomes insolvent or is declared bankrupt or commits any act of bankruptcy 
or insolvency; 
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f. Allows any final judgment to remain unsatisfied for a period of 15 days; 

g. Makes an assignment for the benefit of creditors; 

h. Fails to maintain the Project schedule; 

i. Commits a substantial breach of the Contract;  

j. Provides false or misleading information in the procurement process; or 

k. For any other cause whatsoever, fails to carry on the work in an acceptable 
manner. 

 If CONTRACTOR does not commence work to cure the default within 15 days 2.
after receipt of written notice from SCDOT and thereafter diligently prosecute 
work to completion within a reasonable time as determined by SCDOT, then 
SCDOT will have full power and authority to terminate CONTRACTOR for 
default and shall provide written notification of the termination to 
CONTRACTOR and Surety. 

 Upon termination for default, Surety will have the right to complete the contract 3.
and shall be given 30 days, or longer in SCDOT’s discretion, in which to resume 
the work.  This procedure shall not in any way serve to extend the Contract Time.  
All charges incident to negotiation with the Surety and arranging for work to be 
resumed, including attorney’s fees, shall be charged against CONTRACTOR or 
Surety as part of the cost of the work. 

 If Surety refuses to complete the work or fails to take over the work promptly as 4.
provided by this Agreement, then SCDOT may appropriate or use any or all 
materials and equipment on the job site as may be suitable and acceptable and 
may enter into an agreement for the completion of the Contract.  All costs and 
charges incurred by SCDOT together with the cost of completing the work under 
the Contract will be deducted from any monies due or which may become due 
CONTRACTOR.  If such expense exceeds the sum which would have been 
payable under the Contract, CONTRACTOR and Surety shall be liable and shall 
pay to SCDOT the amount of such excess. 

 Upon termination for default, all Project Documents, as defined in Article II.F, 5.
shall be surrendered forthwith by CONTRACTOR to SCDOT.  SCDOT will be 
authorized to use the Project documents for the sole purpose of promoting, 
completing, using, maintaining, upgrading or adding to the Project.  This 
authorization includes allowing design professionals to make changes, 
corrections, or additions to the Project documents for these purposes. 

 If, after termination, it is determined that the Contractor was not in default, or that 6.
the default was excusable, the rights and obligations of the parties shall be the 
same as if the termination had been issued for the convenience of the State.  
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 Termination for Convenience B.

 SCDOT reserves the right to cancel the Work upon 10 days written notice to 1.
CONTRACTOR.  Should the Work be so canceled by SCDOT for convenience, 
CONTRACTOR shall be paid for the value of the Work, based upon the Schedule 
of Values, performed to the date of cancellation and demobilization together with 
any cancellation charges by vendors and subcontractors. CONTRACTOR shall 
also be entitled to the cost of securing the work, provided such cost is approved 
by SCDOT.  In no event, shall CONTRACTOR recover any amount for work not 
performed.  The total payment to CONTRACTOR pursuant to such a cancellation 
shall not exceed the Contract Price. 

 Termination of all or a portion of the Contract shall not relieve CONTRACTOR 2.
of any responsibility it would otherwise have for the work completed, or for any 
claims arising from that work. 

 Upon such termination, all Project Documents, as defined in Article II.E, shall be 3.
surrendered forthwith by CONTRACTOR to SCDOT.  SCDOT will be 
authorized to use the Project documents for the sole purpose of promoting, 
completing, using, maintaining, upgrading or adding to the Project.  This 
authorization includes allowing design professionals to make changes, 
corrections, or additions to the Project documents for these purposes. 

 DISADVANTAGED BUSINESS ENTERPRISES  XVIII.

 DBE Goal - CONTRACTOR shall comply with the DBE goal and the requirements A.
of the SCDOT DBE – Design Build Special Provision, attached hereto in  EXHIBIT 
5, and the SCDOT DBE Supplemental Specification.  

 SCDOT’S Right to Audit - SCDOT will have the right to audit all documentation B.
regarding DBE participation in the Project. 

 ON-THE-JOB TRAINING REQUIREMENTS XIX.

There is an On-The-Job Training requirement for this Project.  The CONTRACTOR shall 
comply with the requirements, including the number of persons to be trained, provided in 
the Specific Equal Employment Opportunity Responsibilities Training Special Provisions 
within the Federal Aid Supplemental Specifications found in EXHIBIT 5.  The 
CONTRACTOR shall submit its plan for On-the-Job Training to SCDOT for written 
approval prior to commencing construction activities.   

 RECORD RETENTION  XX.

 CONTRACTOR shall maintain the following documents for a period of three years A.
or a period equal to the warranty period, whichever is longer, after Final Completion 
of the Project: 

 All CONTRACTOR samples and test reports; 1.
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 Daily Diaries and any other documents required to be retained in accordance with 2.
the Quality Control Plan. 

 During the retention period, SCDOT will be granted access to those documents upon B.
reasonable notice.  At any time during the retention period, SCDOT will have the 
option of taking custody of the documents. CONTRACTOR shall obtain a written 
release from SCDOT prior to destroying the records after the retention period. 

 AS-BUILTS XXI.

 In addition to those documents set forth elsewhere in this Agreement, A.
CONTRACTOR shall provide to SCDOT prior to Final Completion, complete sets of 
as-built drawings (See Article XXI.D for details).  As-built plans consist of the final 
version of the design plan CADD drawings that incorporate all changes, including 
any adjustments, relocations, additions and deletions that occurred during 
construction. CONTRACTOR shall certify that the as-built plans are a true and 
correct representation of the work as constructed. If any design changes occur during 
construction, the plan sheets (or any other “job site record document” with a seal) 
revised after award of contract shall include a complete accounting and detail of the 
revisions and design changes. The P.E. responsible for the revisions shall seal each 
altered plan sheet (or any other “job site record document” with a seal). This 
documented information is to be part of the As-Built Plan requirements.  The 
CONTRACTOR shall develop as-built plans in accordance with the SCDOT Manual 
of Instructions for the Preparation of As-Built Plans, edition effective as of the release 
of the Final RFP. 

  Information regarding major revisions to the plans shall be noted in a revision box on B.
the plans.  The information listed in the revision box shall include:  the initiator of the 
revision, a brief explanation of the nature of the revision, and acceptance and 
approval from CONTRACTOR, along with associated dates. 

 In addition to the revisions that incorporated changes during construction, the as-built C.
plans shall include the following information gathered during construction: 

 The location and elevation of foundations remaining below grade.  1.

 The final profile of each bridge constructed.  The profile shall include the 2.
elevation along the centerline (or as specified by SCDOT) and a line three feet 
inboard of each gutter line.  Points on the profile shall be taken at no greater than 
25-foot intervals and shall include the beginning and end of each span. 

 If any structure has pile foundations, information concerning the pile driving 3.
operation shall be listed to include pile and driving equipment data, final pile 
bearing, elevation of pile tip when plan bearing was obtained, final pile tip 
elevation, penetration into the ground, and PDA or WEAP analysis data.  This 
information shall be entered on each footing or bent sheet, or be included as a new 
sheet inserted immediately following the pertinent footing or bent sheet. 
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 If any structure has drilled shaft foundations, information concerning the 4.
installation of the shaft shall be listed to include the drilled shaft report.  This 
information shall be entered on each footing or bent sheet, or be included as a new 
sheet inserted immediately following the pertinent footing or bent sheet. 

 The final horizontal location of all existing and relocated utility lines and 5.
structures that are within the right-of-way. Include approved Utility Agreements, 
No Cost/No Conflict Letters, and Encroachment Permits. 

 The final location and elevations of all pipes, culverts, and drainage structures. 6.

 To include all right-of-way revisions, permissions, and an updated right-of-way 7.
data sheet to show the date and manner of acquisition of each tract 

 As-built plans shall be submitted as two full size (36 inch x 22 inch) copies and one D.
(1) copy on compact disc in a format acceptable to SCDOT.  The levels and 
symbology of the as-built CADD drawings shall conform to SCDOT standard levels 
and symbology used to develop the design drawings for the Project. 

 ESCROW PROPOSAL DOCUMENTS   XXII.

The Contractor shall submit bid documentation used to prepare the technical and cost 
proposals for this contract to the Department in accordance with the Supplemental 
Specification entitled Escrow Bid Documentation dated October 1, 2014.   

 DISPUTE RESOLUTION XXIII.

 Each party hereby waives a trial by jury regarding any dispute between them arising A.
out of this Contract and any such trial will be a non-jury trial before the South 
Carolina Circuit Court in Richland County. 

 In the event of a dispute between the parties, it shall be a condition precedent to B.
litigation that the parties submit the dispute to the Standing Dispute Review Board 
pursuant to the Claims Procedure set forth in the Project Supplemental Specifications.   

 CONTRACTOR consents that any papers, notices, or process necessary or proper for C.
the initiation or continuation of any disputes, claims, or controversies relating to the 
Agreement, any court action in connection therewith; or for the entry of judgment on 
any award made, may be served on CONTRACTOR by certified mail (return receipt 
requested) addressed to CONTRACTOR at the address provided in Article XXVI.  
Notice by certified mail is deemed duly given upon deposit in the United States mail. 

 SCDOT’S AGENT   XXIV.

SCDOT will appoint an individual who will be authorized to act on behalf of SCDOT, 
with whom CONTRACTOR may consult at all reasonable times, and whose instructions 
and decisions will be binding upon SCDOT as to all matters pertaining to this Agreement 
and the performance of the parties hereunder.   
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 ASSIGNABILITY XXV.

The Contract shall not be assignable by CONTRACTOR without the prior written 
consent of SCDOT.  SCDOT may assign the Contract without the consent of 
CONTRACTOR. 

 GENERAL PROVISIONS XXVI.

 This Agreement shall be governed by and interpreted in accordance with the A.
substantive laws of the State of South Carolina. 

 Headings and titles of the various parts of this Agreement are for convenience of B.
reference only and shall not be considered in interpreting the text of this Agreement.  
Modifications or amendments to this Agreement must be in writing and executed by 
duly authorized representatives of each party. 

 In the event that any portion or all of this Agreement is held to be void or C.
unenforceable, the parties agree to negotiate in good faith to reach an equitable 
agreement which shall affect the intent of the parties as set forth in this Agreement. 
For purposes of construction of this Agreement, this Agreement will be considered to 
have been drafted by both parties and will not be construed against SCDOT because it 
was drafted by SCDOT. 

 All notices pertaining to this Agreement shall be in writing and, if to SCDOT, will be D.
sufficient when sent registered or certified mail to SCDOT addressed as follows: 

   Deputy Secretary for Engineering 
   South Carolina Department of Transportation 
   Post Office Box 191 
   Columbia, South Carolina 29202-0191 

All notices to CONTRACTOR shall be sufficient when sent registered or certified 
mail to CONTRACTOR addressed as follows:   

(Insert CONTRACTOR’S address here) 

 The Contract Documents set forth the full and complete understanding of the parties E.
as of the Effective Date defined herein, and supersedes any and all prior agreements, 
representations, and understandings of any kind. 

 The parties make no representations, covenants, warranties or guarantees, express or F.
implied, other than those expressly set forth herein.  The parties’ rights, liabilities, 
responsibilities and remedies within respect to the work shall be exclusively those 
expressly set forth in this Agreement. 

 In no event shall any failure by either party hereto to fully enforce any provision to G.
this Agreement be construed as a waiver by such party of its right to subsequently 
enforce, assert or rely upon such provision. 
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 Nothing in this Agreement is intended to create any contract rights for any party other H.
than SCDOT and CONTRACTOR, nor are any third-party beneficiary rights intended 
to be created hereby. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the Effective 
Date defined herein.  The Effective Date is defined as the date signed by the Director of 
Construction on behalf of South Carolina Department of Transportation. 
 
 
       SOUTH CAROLINA DEPARTMENT 
Witnesses:      OF TRANSPORATION 
 
 
____________________________   By:  ____________________________ 
       Claude Ipock, P.E. 
____________________________   Director of Construction 
 
 
 
Date: _______________________   Recommended: 
    
 
____________________________   _______________________________  
       Brian Parnell 
       Contract Administrator 
 
 CONTRACTOR 
Witnesses: 
 _______________________________ 
       Name of Contractor 
 
   ___________ 

  By:   _______________________________ 
 

_____________________________  Its:   _______________________________ 
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CERTIFICATION OF CONTRACTOR 

I hereby certify that I am the duly authorized representative of CONTRACTOR and that neither I 
nor the above CONTRACTOR I here represent has: 

a) employed or retained for a commission, percentage, brokerage, contingent fee, or other 
consideration, any firm or person (other than a bona fide employee working solely for me 
or the above CONTRACTOR) to solicit or secure this contract; 

b) agreed, as an express or implied condition for obtaining this contract, to employ or retain 
the services of any firm or person in connection with carrying out the contract, or 

c) paid, or agreed to pay, to any firm, organization or person (other than a bona fide 
employee working solely for me or the above CONTRACTOR) any fee, contribution, 
donation, or consideration of any kind for, or in connection with, procuring or carrying 
out the contract except as here expressly stated (if any); 

d) either directly or indirectly, entered into any agreement, participated in any collusion, or 
otherwise taken any action, in restraint of free competitive bidding in connection with the 
submitted proposal.   

By execution of this Agreement, CONTRACTOR certifies CONTRACTOR and all 
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply 
with South Carolina’s Ethics, Government Accountability, and Campaign Reform Act of 1991, 
as amended. The following statutes require special attention: (a) Offering, giving, soliciting, or 
receiving anything of value to influence action of public employee - §8-13-790, 8-13-705, 8-13-
720; (b) Recovery of kickbacks - §8-13-790, (c) Offering, soliciting or recovering money for 
advice or assistance of public official - §8-13-720, (d) Use or disclosure of confidential 
information - §8-13-725, (e) Persons hired to assist in the preparation of specifications or 
evaluation of bids - §8-13-1150, (f) Solicitation of state employees - §8-13-755, 8-13-760 and 
§8-13-725, (g) False Claims Act -§16-13-240. The state may rescind any contract and recover all 
amounts expended as a result of any action taken in violation of this provision. 

I acknowledge that this certificate is to be furnished to the Department, the Federal Highway 
Administration, and the U. S. Department of Transportation, and is subject to applicable State 
and Federal laws, both criminal and civil. 

I acknowledge that giving false, misleading, or incomplete information on this certification may 
subject me to prosecution under Section 16-9-10 of the South Carolina Code of Laws. 
             
      CONTRACTOR 
 
      _____________________________________ 
      Name of Contractor 
       

By:  _________________________________ 
        
Date:  _________________   Its: __________________________________ 
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CERTIFICATION OF DEPARTMENT 

I hereby certify that I am the Director of Construction for the South Carolina Department of 
Transportation (SCDOT) of the State of South Carolina and that the above CONTRACTOR or 
its representative has not been required, directly or indirectly, as an express or implied condition 
in connection with obtaining or carrying out this agreement to: 

a) employ or retain, or agree to employ or retain, any firm or person, or 
 

b) pay, or agree to pay, to any firm, person, or organization, any fee, contributions, 
donations, or consideration of any kind, except as here expressly stated (if any). 

I acknowledge that this certificate is to be furnished to the Federal Highway Administration, and 
U. S. Department of Transportation, and is subject to applicable State and Federal laws, both 
criminal and civil. 

 
 
     SOUTH CAROLINA DEPARTMENT OF 
     TRANSPORTATION 
 
     BY:   _______________________________ 
 
     TITLE:   DIRECTOR OF CONSTRUCTION 
 
Date:  _________________ 
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DRUG-FREE WORKPLACE CERTIFICATION 

 
In accordance with Section 44-107-30, South Carolina Code of Laws (1976), as amended, and as 
a condition precedent to the execution of this agreement, the undersigned, who is an authorized 
representative of the CONTRACTOR certifies on behalf of the CONTRACTOR that the 
PROPOSER will provide a drug-free workplace by: 

 
(1) publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensations, possession, or use of a controlled substance is 
prohibited in the CONTRACTOR’s workplace and specifying the actions that will 
be taken against employees for violations of the prohibition; 

 
(2) establishing a drug-free awareness program to inform employees about: 

(a) the dangers of drug abuse in a workplace; 
(b) the person’s policy of maintaining a drug-free workplace; 
(c) any available drug counseling, rehabilitation, and employee assistance 

programs; and 
(d) the penalties that may be imposed upon employees for drug violations; 

 
(3) making it a requirement that each employee to be engaged in the performance of 

the agreement be given a copy of the statement required by item (1); 
 

(4) notifying the employee in the statement required by item (1) that, as a condition of 
employment of this agreement, the employee will: 
(a) abide by the terms of the statement; and 
(b) notify the employer of any criminal drug statute conviction for a violation 

occurring in the workplace no later than five days after the conviction; 
 

(5) notifying the South Carolina Department of Transportation within ten days after 
receiving notice under item (4)(b) from an employee or otherwise receiving actual 
notice of the conviction; 

 
(6) imposing a sanction on, or requiring the satisfactory participation in a drug abuse 

assistance or rehabilitation program by, any employee convicted as required in 
Section 44-107-50; and 

 
(7) making a good faith effort to continue to maintain a drug-free workplace through 

implementation of items (1), (2), (3), (4), (5), and (6) 
 
By execution of this Agreement CONTRACTOR certifies CONTRACTOR and all 
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply 
with all applicable provisions of the Drug-Free Workplace Act, Title 44, Chapter 107 of the 
South Carolina Code of Laws, as amended. 
 

CONTRACTOR:_____________________________ 
(Signature) 
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Base Scope 
 
The work on this Project consists of providing design, construction and associated services for 
improvements to an approximately 16-mile long section of the I-26 corridor specified to 
reconstruct pavement, increase capacity, and upgrade interchanges and overpass bridges to meet 
state and federal requirements.  SCDOT intends to widen the existing 4-lane section to a proposed 
8-lane section from the western end of the functional area of the interchange at exit 101   to the 
functional area of interchange at exit 97, widen the existing 4-lane section to a proposed 6-lane 
section from the  eastern end of the functional area of the interchange at exit 97 through the 
functional area of the interchange at exit 85, reconstruct the existing 4 lanes for the entire Project 
length, and replace all overpass bridges from the western end of the functional area of the 
interchange at exit 101 through the functional area of the interchange at exit 85.   
 
Concrete pavement shall be used along I-26 mainline within the limits of Station 610+00 through 
Station 1478+00. The full width section, including lane and shoulder widths, shall be provided 
within these limits. Tie-ins west and east of these limits for profile adjustment, crown point 
adjustment, lane and shoulder alignment, etc., may be accomplished with milling and asphalt 
pavement. Tie-in lengths will also include other related items such as drainage, median barriers, 
and guardrail installation. 
 
The existing weigh station at approximate MM 94 will be improved and upgraded to accommodate 
the use of the new Mainline Weighing and Sorting System. 
 
This Project includes installation and replacement of an Intelligent Transportation System (ITS) 
along I-26 mainline.  
 
This Project includes the design and construction of noise barrier walls along I-26 mainline 
adjacent to the Westcott Ridge and Arbor Springs neighborhoods. 
 
The Project includes several interchange/slip ramp removals/replacements/improvements as listed 
below:  
 

• No temporary or permanent slip ramps will be allowed. Remove all existing slip ramps 
within Project corridor; 

• Exit 97 (Peak Exit, US 176 Broad River Road): Remove and replace US 176 overpass 
bridge, reconstruct the interchange; 

• Exit 91 (Chapin Exit, S-32-48 Columbia Avenue): Remove and replace S-32-48 overpass 
bridge, widen S-32-48 to accommodate interchange improvements and configure to align 
with the proposed Lexington County road widening project, reconstruct the interchange; 

• Exit 85 (Little Mountain Exit, SC 202): Remove and replace SC 202 overpass bridge, 
reconstruct the interchange;   

 
The Project also includes the removal of existing and construction of new I-26 overpass bridges as 
listed below: 
 

• S-36-167 Parr Road bridge replacement 
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• S-36-39 Holy Trinity Church Road bridge replacement 
• S-32-49 Peak Street bridge replacement 
• S-40-405 Old Hilton Road bridge replacement 
• S-40-234 Mt. Vernon Church Road bridge replacement 
• S-40-80 Shady Grove Road bridge replacement 
• S-40-58 Koon Road bridge replacement 

 
For a full understanding of the scope of the Project and the criteria of the construction items 
needed for this Project, review Exhibit 4, Exhibit 5, Exhibit 6 and Attachment B. 
 
Variable Scope 
 
Variable Scope items may be added to the contract by the Proposers.  Any Variable Scope items 
that are to be provided as a part of the Project shall be completed within the Total Cost to 
Complete outlined in the Base Scope section on the Cost Proposal Bid Form.    No credit for 
partial addition of items will be allowed. 
 

No. Variable Scope Item Points 

1 Proposer will provide up-front overlay  and significant 
patching to improve ride-ability during construction 14 

2 Proposer pays all prior rights utility costs 12 

3 Proposer will provide full width inside shoulders (12’ min.) 
on 4 lane sections of mainline I-26 10 

4 Proposer will provide full width inside shoulders (12’ min.) 
on 3 lane sections of mainline I-26 15 

5 
Proposer will provide an inside and outside shoulder 
pavement design that is the same as the mainline interstate 
pavement 

16 

6 Provide a minimum design speed of 70 mph for sag curves 
with grade adjustment at all VPI locations 11 

7 Proposer will meet design criteria in the area of design 
exception location 1 (vertical curve SSD station 1054+75) 6 

8 Proposer will meet design criteria in the area of design 
exception location 2 (vertical curve SSD station 1432+00) 6 

9 Proposer will pay all right of way premiums 10 
 
Specific requirements for Variable Scope items are included herein: 
 

1. Provide up-front rehabilitation and patching to improve ride-ability of existing pavement 
during construction for all lanes on either Westbound from MM85 - 97 or Eastbound from 
MM 85-101.  Rehabilitation shall consist of removal of OGFC, milling 2 inches, replacing 
with new surface course Type A and patching   with 4” patching. One lift of 4”Intermediate 



EXHIBIT 3 – SCOPE OF WORK 
 

 

Project ID P029208 Page 3 
 

Type B Special is allowable.    Work under this item will include all labor, materials and 
equipment necessary to provide  an additional 30,000 square yards of 4” patching and a 
rehabilitated pavement surface.  

The contractor agrees that the 28,000 square yards 4” patching identified in the Base Scope 
remains and an additional 30,000 square yards is added resulting in an estimated total of 
58,000 square yards of 4” patching for the project. 

If more than the estimated square yards of patching are required by SCDOT, the Contractor 
will be paid at the 4” patch unit price listed in Exhibit 5. If less than the estimated square 
yards of patching are required by SCDOT, the Contractor shall reimburse SCDOT for the 
quantity of full depth patching that was not needed. Reimbursement will be paid to SCDOT 
at the 4” patch unit price listed in Exhibit 5. 

Once traffic has been shifted from the existing alignment to a temporary alignment, it shall 
be considered a temporary pavement.  Maintenance of the temporary pavement will be the 
responsibility of the design build team in accordance with Exhibit 4c. 

If variable scope item 1 is provided then the travel lanes covered in the resulting pavement 
rehabilitation may not be required to have additional treatment prior to the final concrete 
overlay as specified in Exhibit 4c, Section 2.4.1 if surface distresses are not present. Areas 
covered under the rehabilitation in variable scope item 1 that are identified by the RCE as 
having surface distress shall be sealed using Option 1 as specified in Exhibit 4c, section 
2.4.1. 

2. Pay all prior rights utility costs.  Proposer agrees to modify Section VII of the Agreement 
and accept responsibility for all costs, as defined by the Federal code, of permanent utility 
relocations for utilities that have prior rights. This applies to all utilities within the Project 
corridor, including mainline and crossing routes, which have prior rights.  Work under this 
item includes all design, labor, materials and equipment necessary to pay all permanent 
utility relocations for utilities with prior rights.    

3. Provide shoulder widths as specified in Exhibit 4a with the addition of providing full 
width inside shoulders for 4 lane (each direction) sections for the entire length of the 
Project along I-26 mainline.  The shoulder pavement design shall match the design 
provided in Exhibit 4c.  Full width shoulders are specified as: 

 
• 12ft minimum, 10ft paved/2ft earth where no median barrier is specified or 12ft 

minimum paved with median barrier unless wider width required for stopping sight 
distance.   

• Minimum 6ft paved with concrete median barrier at bridge pier or overhead sign 
support locations. 

 
Work under this item includes all design, labor, materials and equipment necessary to provide 
full width inside shoulders as described herein.  
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4. Provide shoulder widths as specified in Exhibit 4a with the addition of providing full 
width inside shoulders for 3 lane (each direction) sections for the entire length of the 
Project along I-26 mainline.  The shoulder pavement design shall match the design 
provided in Exhibit 4c.  Full width shoulders are specified as: 

 
• 12ft minimum, 10ft paved/2ft earth where no median barrier is specified or 12ft 

minimum paved with median barrier unless wider width is required for stopping sight 
distance.   

• Minimum 6ft paved with concrete median barrier at bridge pier or overhead sign 
support locations. 
 

5. Proposer will provide an inside and outside shoulder pavement design that is the same as 
the mainline interstate pavement as defined in Exhibit 4c for the full paved shoulder 
width along the entire length of the mainline corridor with 3 lanes or more in each 
direction.  The base for the shoulder shall match the mainline adjacent lane with the 
exception of matching the existing HMA pavement thickness. The existing HMA 
shoulders must be reconstructed selecting from options 2 or 3 in Section 2.4.1 of Exhibit 
4c.  Work under this item includes all design, labor, materials and equipment necessary to 
provide full depth inside and outside shoulders as described herein.  

6. Provide a minimum design speed of 70 mph for sag curves with grade adjustment at all VPI 
locations including the following: 

• I-26 EB Sta. 7223+52.59 
• I-26 EB Sta. 7352+00 
• I-26 WB Sta. 4417+22.36 

 
Work under this item includes all design, labor, materials and equipment necessary to meet 
a minimum design speed of 70 mph.  
 
Work under this item includes all design, labor, materials and equipment necessary to 
provide full width inside shoulders as described herein. 
 

7. Proposer shall meet all design criteria, including Stopping Sight Distance, in the area 
identified in the design exception for location 1, approximate Station 1054+75 and eliminate 
the need for a design exception.  Work under this item includes all design, labor, materials 
and equipment necessary to eliminate the need for a design exception.  

8. Proposer shall meet all design criteria, including Stopping Sight Distance, in the area 
identified in the design exception for location 2, approximate Station 1432+00 and eliminate 
the need for a design exception. Work under this item includes all design, labor, materials 
and equipment necessary to eliminate the need for a design exception.  

9. Proposer will pay all right of way Premiums.  Proposer agrees to modify Section VIII of 
the Agreement and accept responsibility for all right of way premium costs for the entire 
limits of the Project corridor. Acceptance of this variable scope item relieves SCDOT from 
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any right of way costs on the Project.  All other requirements of Section VIII of the 
Agreement remain in effect.  Work under this item includes all design, labor, materials and 
equipment necessary to acquire all right of way and pay all right of way premium costs for 
the Project.  



 
EXHIBIT 4 

 
PROJECT DESIGN CRITERIA 
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This exhibit details the criteria by which the project shall be designed and constructed.  These 
criteria are divided into subsections as listed below: 
 
Exhibit 4a – Roadway Design Criteria 
 
Exhibit 4b – Structures Design Criteria 
 
Exhibit 4c – Pavement Design Criteria 
 
Exhibit 4d – Traffic Design Criteria 
  Part 1 – Signing and Pavement Markings 
  Part 2 – Work Zone Traffic Control 
  Part 3 – Traffic Signals 
  Part 4 – Intelligent Transportation System (ITS) 
 
Exhibit 4e – Hydraulic Design Criteria 
 
Exhibit 4f – Geotechnical Design Criteria 
 
Exhibit 4g – Environmental Design Criteria 
 
Exhibit 4z – Project Design Deliverables 
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DESIGN REFERENCES 
 
This exhibit describes the general design considerations and criteria for the proposed roadway 
approaches, hydraulics, structures, and surveys.  
 
Design standards shall be in accordance with the following design references as supplemented or 
amended by Sections 4a, 4b, 4c, 4d, 4e, 4f, 4g, and 4z of this Exhibit.  Any variation in design 
from the included information shall require written approval from SCDOT.  
 
The Design-Build Firm shall prepare the design for the Project using the Design Standards and 
criteria that are most appropriate with proper consideration given to the design traffic volumes, 
adjacent land use, design consistency, aesthetics, ADA requirements, and this document.  

The design elements shall include, but not be limited to, the horizontal and vertical alignments, 
lane widths, shoulder widths, median widths, cross slopes, borders, sight distance, side slopes, 
front slopes and ditches. The design developed by the Design-Build Firm shall be an engineering 
solution that is not merely an adherence to the minimum AASHTO and/or Department standards. 

 
• AASHTO “Standard Specifications for Transportation Materials and Methods of 

Sampling and Testing” 2013 Thirty-Third Edition 
• AASHTO A Policy on Design Standards Interstate System, 2005  
• AASHTO An Informational Guide On Fencing Controlled Access Highways, 1990 
• AASHTO Drainage Manual, 2014 first edition 
• AASHTO Guide Design Specifications for Bridge Temporary Works 
• AASHTO Guide for the Development of Bicycle Facilities, 2012  
• AASHTO Guide for the Planning, Design, and Operation of Pedestrian Facilities, 2004  
• AASHTO Highway Drainage Guidelines, 2007 
• AASHTO LRFD Bridge Design Specifications, 2012, Sixth Edition (with 2013 Interim 

Revisions) 
• AASHTO Manual for Bridge Evaluation, latest edition 
• AASHTO Roadside Design Guide,  with 2011, 4th Edition 
• AASHTO Roadway Lighting Design Guide, 2005 
• AASHTO Standard Specifications for Highway Bridges, 17th Edition 
• AASHTO Standard Specifications for Structural Supports for Highway Signs, 

Luminaires and Traffic Signals, Sixth Edition with 2017 Interim Revisions 
• AASHTO/AWS D1.5M/D1.5:2015 Bridge Welding Code 
• ACI 318 Building Code and Commentary 
• ASCE’s “Minimum Design Loads for Buildings and Other Structures”, latest edition 
• FEMA Regulations, 44CFR Chapter 1 
• FHWA Manual on Uniform Traffic Control Devices, 2009 with Revisions 1 and 2 
• FHWA Publication No. FHWA NHI-07-071 Earth Retaining Structures, 2008 
• FHWA Report No. FHWA-SA-14-067 Diverging Diamond Interchange Informational Guide     
• International Building Code, effective as of the Final RFP release date 
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• NCHRP Report 672, Roundabouts: An Informational Guide – Second Edition 
• SCDHEC NPDES Construction Permit # SCR160000 
• SCDHEC NPDES MS4 Permit # SCS040001 
• SCDOT Access and Roadside Management Standards, August 2008 with updates  
• SCDOT Americans with Disabilities Act Transition Plan, December 2014 with updates 
• SCDOT Bridge Design Manual, 2006  
• SCDOT Bridge Design Memoranda, effective between July 1, 2006 and the Final RFP 

release date  
• SCDOT Bridge Drawings and Details, effective as of the Final RFP release date  
• SCDOT Engineering Directives, effective as of the Final RFP release date 
• SCDOT Environmental Reference Document, 2008 
• SCDOT Geotechnical Design Manual, 2010 Edition (Version 1.1)  
• SCDOT Geotechnical Drawings and Details, effective as of the Final RFP release date  
• SCDOT Instructional Bulletins, effective as of the Final RFP release date 
• SCDOT Load Rating Guidance Document 
• SCDOT Pavement Design Guidelines, July 2008 Edition  
• SCDOT Preconstruction Advisory Memorandums, effective as of the Final RFP release date 
• SCDOT Preconstruction Design Memorandum, effective as of the Final RFP release date 
• SCDOT Preconstruction Survey Manual, effective as of the Final RFP release date 
• SCDOT Procedures and Guidelines for Work Zone Traffic Control Design, effective as of 

the Final RFP release date 
• SCDOT Qualified Product Lists, effective as of the Final RFP release date 
• SCDOT Requirements for Hydraulic Design Studies, May 2009  
• SCDOT Road Design Reference Material for Consultant Prepared Plans, June 2010 
• SCDOT Roadside Plants to Avoid/Trees with Limitations on R/W, October 2014 
• SCDOT Roadway CADD Manual, effective as of the Final RFP release date 
• SCDOT Roadway Design Manual, 2017, with updates effective as of the Final RFP release 

date and supplemented with AASHTO A Policy on Geometric Design of Highways and 
Streets, 2011 

• SCDOT Seismic Design Specifications for Highway Bridges, 2008 (Version 2.0) 
• SCDOT Standard Drawings, effective as of the Final RFP release date 
• SCDOT Standard Specifications for Highway Construction, 2007 
• SCDOT Stormwater Quality Design Manual, effective as of the Final RFP release date; 
• SCDOT Street Trees and Sidewalk Planting Suggestions, May 2013 
• SCDOT Supplement to the MUTCD 
• SCDOT Supplemental Specifications (2007), effective as of the Final RFP release date  
• SCDOT Supplemental Technical Specifications, effective as of the Final RFP release date 
• SCDOT Traffic Signal Design Guidelines, 2009 with updates 
• SCDOT Traffic Signal Material Specifications, effective as of the Final RFP release date 
• SCDOT Traffic Signal Supplemental Specifications, effective as of the Final RFP release 

date 
• SCDOT Vegetation Management Guidelines, effective as of the Final RFP release date 
• South Carolina State Water Law 
• The Rule on Work Zone Safety and Mobility, Policy and  Guidelines  
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• The State Stormwater and Sediment and Erosion Control Regulations administered by 
DHEC, 26 S.C. Code Ann. Regs. 72-405 (Supp. 1995) et seq. 

• TRB Highway Capacity Manual, 2010 
• United States Access Board’s Revised Draft Guidelines for Accessible Public Rights-of-Way 

(PROWAG), November 23, 2005 
• USACOE Charleston District “Guidelines for preparing a compensatory mitigation plan” 

(latest edition) 
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1.0 GENERAL 

Prepare the roadway geometric design for the project using the design standards and 
criteria that are most appropriate based on design speed, functional classification, design 
traffic volumes, right-of-way, and aesthetics.  The design elements shall include, but not 
be limited to, the horizontal and vertical alignments, lane widths, shoulder widths, 
median widths, sight distance, clear zone, cross slopes, and side slopes.   

2.0   CRITERIA 

Classify the terrain as rolling on all routes within the scope of work.   

2.1 Functional Classification 

The functional classification for each roadway is as follows:   

• Interstate 26 Rural Arterial – Freeways 
   From Exit 85 to West of Exit 97 

   Urban Arterial – Freeways 
   From West of Exit 97 to Exit 101 

• Interchange Ramps Rural Arterial – Freeways 
   From Exit 85 to West of Exit 97 

   Urban Arterial – Freeways 
   From West of Exit 97 to Exit 101 

The midpoint between Rural and Urban Freeways functional classification is at MM 
95.405 on I-26.  This is based on the SCDOT Integrated Transportation 
Management System (ITMS). 

 Interchange Cross-Over Roads 

• SC 202  Rural Collector 

• S-167 (Parr Road) Rural Collector 

• S-39 (Holy Trinity Church Road) Rural Collector 

• S-49 (Peak Street) Rural Collector 

• S-48 (Columbia Avenue) Rural Arterial 

• S-405 (Old Hilton Road) Rural Collector 

• S-234 (Mount Vernon Church Rd.) Rural Collector 

• US 176 (Broad River Road) Urban Arterial 

• S-80 (Shady Grove Road) Urban Collector 

• S-58 (Koon Road) Urban Collector 
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 Frontage and Side Roads 

• Local & Non-SCDOT Roads* Urban / Rural Local – Group 2-4 

 *Non-SCDOT Roads are roads and streets maintained by local governments. 

2.2 Design Speed 

 Interstate 

• I-26   70 mph 

 Interchange Ramps 

• Loops  30 mph minimum new loops 
 25 mph retained existing loops 

• Ramps 45 mph minimum 
 

Interchange Cross-over Roads 

• SC 202  45 mph 

• S-167 (Parr Road) 60 mph 

• S-39 (Holy Trinity Church Road) 50 mph 

• S-49 (Peak Street) 60 mph 

• S-48 (Columbia Avenue) 45 mph 

• S-405 (Old Hilton Road) 50 mph 

• S-234 (Mount Vernon Church Rd.) 50 mph 

• US 176 (Broad River Road) 45 mph 

• S-80 (Shady Grove Road) 50 mph 

• S-58 (Koon Road) 50 mph 

 Frontage and Side Roads 

• Local & Non-SCDOT Roads 35 mph minimum 

2.3 Traffic Lane, Shoulder & Median Criteria 

Develop traffic lane, shoulder, and median widths in compliance with SCDOT 
Roadway Design Manual. 

Interstate 26  

• Through Lanes 12 ft. 

• Auxiliary Lanes 12 ft. 
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• Shoulder (outside) 12 ft. total (10 ft. paved, 2 ft. earth)   

• Shoulder (inside)      10 ft. paved/2 ft. earth or 10 ft. paved 
with concrete median barrier for 3 or 
more lanes unless wider width 
required for stopping sight distance.  
4 ft. paved/6 ft. earth for areas with 2 
lanes sections.  

Minimum 6 ft. paved with concrete 
median barrier at bridge pier or 
overhead sign support locations. 

Interstate Ramps  

• Through Lanes 16 ft. single lane / 12 ft. double lanes 

• Auxiliary Lane Shoulder 12 ft. (10 ft. paved, 2 ft. earth) 

• Shoulder (outside) 10 ft. (6 ft. paved, 4 ft. earth)*  

• Shoulder (inside)      10 ft. (4 ft. paved, 6 ft. earth)* 
*10 ft. paved at barrier locations 

Interstate Loop Ramps  

• Through Lanes 16 ft. single lane  

• Shoulder (outside) 10 ft. (6 ft. paved, 4 ft. earth)*  

• Shoulder (inside)      10 ft. (4 ft. paved, 6 ft. earth)* 
*10 ft. paved at barrier locations 

 SC 202  

• Through Lanes 12 ft. 

• Shoulder (outside) 8 ft. total (2 ft. paved, 6 ft. earth) 

• Median (TWLTL) 15 ft. paved 

 S-167 & S-39  

• Through Lanes 11 ft. 

• Shoulder (outside) 6 ft. total (2 ft. paved, 4 ft. earth) 

• Median (TWLTL) (if required) 15 ft. paved 

 S-49, S-405, S-234, & S-80  

• Through Lanes 12 ft. 
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• Shoulder (outside earth) 8 ft. total (2 ft. paved, 6 ft. earth) 

• Median (TWLTL) (if required) 15 ft. paved 

 S-58  

• Through Lanes 12 ft. 

• Shoulder (outside earth) 8 ft. total (2 ft. paved, 6 ft. earth) 

• Median (TWLTL) 15 ft. paved 

 US 176 & S-48 

• Through Lanes 12 ft. 

• Shoulder (outside earth) 10 ft. total (2 ft. paved, 8 ft. earth) 

• Shoulder (outside with C&G) 6.0 ft. beyond C&G 

• Median (TWLTL) 15 ft. paved 

 Local & Non-SCDOT Roads 

• Through Lanes 10 ft. or 11 ft. based on Road Group 

• Shoulder (outside) 6 ft. total (2 ft. paved, 4 ft. earth) 

All dead end roads will be completed with cul-de-sacs.  T-turn arounds will only be 
allowed with SCDOT approval. 

 
If the alignment needs to be shifted to accommodate appropriate inside shoulder 
width due to the bridge pier, overhead sign support, or horizontal sight distance on I-
26 then use horizontal curves to develop the transitions based on an 80 MPH design 
speed.  Horizontal sight distance shall be based on 70 mph design speed. 

An outside I-26 WB lane drop is required.  The I-26 WB lane drop taper shall end at 
Station 1477+53.  See conceptual plans in the Project Information Package for lane 
drop transition details. 

For S-58, provide a 300’ left turn lane on southbound Koon Road onto Western 
Lane and a 200’ right turn lane on westbound Western Lane onto Koon Road.  
Provide a uniform structure width (lane, shoulder, & 15 TWLTL) and use pavement 
marking to taper back to 2 lanes sections before the intersection of Koon Road and 
James Ballentine Road. 

 2.4 Horizontal Curves 

Develop horizontal curves and superelevation in compliance with SCDOT Roadway 
Design Manual and the SCDOT Standard Drawing.   
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For horizontal sight distance, use grade adjusted SSD values where the downgrades 
are 3 percent or greater on I-26. 

If modifications to frontage and side roads result in tie-ins to existing roads at the 
begin/end of construction then match existing conditions. 

2.5 Vertical Curves, Grades, and Clearances 

Develop vertical curves, grades, and clearances in compliance with SCDOT 
Roadway Design Manual.   

Interstate 26 

• Maximum 4% for Rural Arterial – Freeways 
   5% for Urban Arterial – Freeways 

• Minimum 0.3% 

Do not use spline grades.  Spline grades are only acceptable on the ramps within the 
limits of the gore areas. 

If the existing vertical clearance at overpass bridges on I-26 is less than 16 feet then 
retain or improve the existing vertical clearance during construction phases.  Final 
vertical clearances shall be as specified in the SCDOT RDM.  

Use grade adjusted K values where the downgrades are 3 percent or greater on I-26 
except as noted below. 

Provide a minimum design speed of 65 mph for sag curves without grade adjustment 
at these VPI locations: 

• I-26 EB Sta. 7223+52.59 

• I-26 EB Sta. 7352+00 

• I-26 WB Sta. 4417+22.36 

2.6 Side Slopes 

Develop side slopes in compliance with SCDOT Roadway Design Manual. 

Any fill slope steeper than 2:1 shall require SCDOT approval. 

2.7 Cross Slopes 

Develop cross slopes in compliance with SCDOT Roadway Design Manual. 

• Travel Way                                    50:1 for up to two lanes from crown 

• Travel Way                                            40:1 third or more lane from crown 
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• Shoulder (paved) 4 ft. or less Match travel way pavement slope 

• Shoulder (paved) greater than 4 ft. 25:1 

 On the high side of superelevation, slope the shoulder at the superelevation rate. 

On the low side of superelevation, maintain a 25:1 slope on the paved shoulder until 
the superelevation slope exceeds a 25:1 slope.  After the superelevation slope 
exceeds a 25:1 slope, slope the shoulder at the superelevation rate. 

2.8 Clear Zones 

Use the SCDOT Roadway Design Manual and the AASHTO Roadside Design 
Guide, 2011, 4th Edition.  When a range of values is shown, select higher value.  
SCDOT does not typically use a 3H:1V fill slope.  See the AASHTO Roadside 
Design Guide, 2011, 4th Edition for clear zone calculations where a 3H:1V fill slope 
is used.  Use 3H:1V fill slopes only where fill heights are required to match existing 
conditions and clear zone can be obtained within the Project limits. 

For those areas where no guardrail currently exists, design fill and cut slopes to 
obtain clear zones and to avoid the need for protection.  Where achieving the clear 
zone requirements results in new right-of-way, wetland impacts, or impacts to 
immovable obstructions, protect substandard areas contingent upon receiving 
SCDOT advanced approval. 

Where existing fill and cut slopes are presently protected by guardrail, replace 
damaged and/or substandard guardrail and extend/install new guardrail at locations 
that do not meet current standard. Also, clear and grind in accordance with SCDOT 
Engineering Directive (ED) 29. 

2.8.1 Safety Clearing 

After achieving the clear zone width requirements, provide safety clearing to 55’ 
from the edge of the through traveled way along I-26 WB and EB.  Clear and grind 
all trees and shrubs down and ground to a depth of 6” (0.5 feet) below grade or 
remove including stumps.  Remove all debris (trash, limbs, dead logs, etc.).  Once 
clearing and grinding operations are complete, the area shall be properly graded and 
seeded in accordance with Section 810 of SCDOT Standard Specifications (2007) 
and any applicable Supplemental Specifications. 

2.9 Sight Distance 

Develop sight distance in compliance with SCDOT Roadway Design Manual.  

If widening into the median in curved sections of I-26 results in insufficient 
Stopping Sight Distance due to the barrier placement, increase the median shoulder 
width in order to achieve the required Stopping Sight Distance. 
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If necessary, shift the centerline of I-26 EB/WB and/or concrete median barrier to 
provide adequate stopping sight distance throughout the entire length of the 
horizontal curves.  In areas where the concrete median barrier is shifted to provide 
adequate stopping sight distance, provide a minimum interior paved shoulder width 
of 6 feet.  

2.10 Ramps 

Develop ramps in accordance with SCDOT Roadway Design Manual.  

New loop ramps, with associated auxiliary lane, if required, must be offset to 
accommodate future widening of I-26. 

New ramp terminal profiles must accommodate intersection sight distance 
horizontally and vertically for crossroads. 

2.11 Intersections 

Develop intersections in compliance with SCDOT Roadway Design Manual. 

See Attachment B for roundabout criteria.  Multilane roundabouts are not allowed as 
an intersection type. 

2.12 Pedestrian & Bicycle Facilities 

Develop pedestrian and bicycle facilities in compliance with the AASHTO Guide 
for the Planning, Design, and Operation of Pedestrian Facilities edition 2004, 
SCDOT Americans with Disabilities Act Transition Plan, December 2014 with 
updates, AASHTO Guide for the Development of Bicycle Facilities edition 2012, 
Engineering Directive No. 22, and SCDOT Roadway Design Manual, March 
2017.  Provide pedestrian and bicycle facilities through the project limit at S-48 
(Columbia Avenue) and US 176 (Broad River Road) interchanges. 

2.13 Roadside Barriers 

Develop roadside barriers in compliance with SCDOT Standard Drawing and the 
AASHTO Roadside Design Guide, 2011, 4th Edition.  Include the following items in 
the work: 

Guardrail:  Ensure that all new guardrail and end treatments are listed on the 
Qualified Products Policies & Listings. 

Provide non-mow strip under guardrail in accordance with the guidance found in the 
Exhibit 5, Special Provisions Section 805.  When guardrail is adjacent to noise 
barrier, extend non-mow strip under guardrail to the face of the noise barrier. 

Use additional length guardrail posts with compressed guardrail shoulder break 
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contingent upon receiving SCDOT approval only where right of way or 
environmental impacts dictate that standard guardrail shoulder break cannot be built. 

Do not use thrie-beam guardrail with critical offset posts at the bridge piers. 

Cable Median Barrier:  Provide a single run of cable median barrier along Interstate 
26 where medians are less than or equal to 72 feet and greater than or equal to 36 
feet.  Cable median barrier shall be in installed in accordance with SCDOT standard 
drawings and specifications.  Replace all existing mainline cable median barrier 
within the project limits that is damaged or does not meet current design standards.  
Include in this work all necessary median grading, drainage adjustments, and any 
other work necessary to meet current design standards.  
 
Reset or reused cable median barrier must meet current design standards and subject 
to RCE approval. 

 
Only single-run cable barrier is allowed.  If double-run of cable barrier is warranted 
then use concrete median barrier with entire inside area paved to median barrier. 
 
Concrete Median Barrier:  Provide concrete median barrier along Interstate 26 
where existing or proposed medians are less than 36 feet.  When concrete median 
barrier is constructed, pave the inside shoulder to the barrier.  Use single slope 
shaped concrete median barriers.  Transition from single slope shaped barrier to 
the existing jersey face barrier in accordance with SCDOT Standard Drawings.  If 
portions of existing jersey face median barrier are in good conditions and criteria 
can be met with widening then the barrier can be retained. 

Provide custom design where required in accordance with Exhibit 4b.  

Concrete Roadside Barrier (outside)  

Barrier treatment is required when the distance from proposed I-26 edge of travel 
way to proposed Frontage Road edge of travel way is 50’ or less.  Construct 
outside barrier as specified in Exhibit 4b.  

Placement of the concrete barrier walls must accommodate a future 8-lane/10-lane 
facility.  For barriers adjacent to I-26 travel lanes, construct the traffic face of the 
barrier at an elevation that will accommodate the future widening of I-26.  Future 
travel lanes will be added to the outside of I-26. 

If barrier is required, then the area from the edge of paved shoulder to barrier shall 
be paved with minimum 8 inches of Hot Mix Asphalt.  Place no less than 8 inches 
of dense graded HMA, including 200 psy Surface Type C as a wearing course.  If 
the back slopes are steeper than 3H:1V then place Slope Protection - 4 inches 
Concrete meeting the requirements of Exhibit 4b.   
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2.14 Right-Of-Way and Control Of Access 

Where it becomes necessary to construct retaining walls to contain cut slopes, 
establish the right-of-way limit a minimum of 1.2 times the wall height behind the 
fill face of the wall.  Where it becomes necessary to construct retaining walls to 
contain fill slopes, establish the right-of-way limit as the lessor of either 15 feet 
beyond the exposed face of the wall or 1.2 times the wall height beyond the exposed 
face of the wall.  In addition, right-of-way must completely cover all retaining wall 
footings, MSE wall reinforcing, and wall anchorages.  Depending upon the design of 
the wall, additional right of way may be required to construct the wall.   

On a single two-lane bridge, secure a minimum right-of-way width of 75 feet on 
each side of the structure centerline and minimum 75 feet from each end of the 
bridge; refer to SCDOT Roadway Design Manual Chapter 12 Section 12.1.14. 

Follow SCDOT, FHWA, and AASHTO guidelines for Control of Access.  Maintain 
fully controlled access along interstate, all interchanges, and ramp terminals.  
Provide Controlled Access fencing for the entire project limits where the existing 
fencing must be relocated or is in poor condition as determined by the RCE.  
Fencing shall be in accordance with Standard Drawing series 806.  Use Woven Wire 
Fence Type 5 with 3 strands of Barbed Wire in rural areas and where existing woven 
wire fence is present.  Use Security Chain Link Fence 72” at interchanges where 
urban conditions exists (ex. Convenience stores, Hotels, restaurants, etc.) as 
determined by the RCE and in areas where existing chain link fence is present.  In 
areas without existing Controlled Access fencing and in areas where Controlled 
Access fencing is to be relocated or reset, place new fence one foot inside the right-
of-way. See Attachment B for typical details for fence locations. 

2.15 Design Exceptions 

An approved design exception for Stopping Sight Distance at two locations has been 
provided in Attachment B. 
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1.0 GENERAL 

Exhibit 4b contains requirements for: 
• the replacement of 7 overpass bridges and 3 interchange bridges over I-26 as 

shown here: 
1) SC 202 Interchange replacement 
2) S-167 Parr Road replacement 
3) S-39 Holy Trinity Church Road replacement 
4) S-49 Peak Street replacement 
5) S-48 Columbia Ave. Interchange replacement 
6) S-405 Old Hilton Road replacement 
7) S-234 Mt. Vernon Church Road replacement 
8) US-176 Exit 97 Interchange replacement 
9) S-80 Shady Grove Road replacement 
10)  S-58 Koon Road replacement 

• Retaining walls, 
• Box culverts and box culvert extensions, and 
• Concrete median barriers and bridge pier protection. 

2.0 CRITERIA 

2.1 New Highway Bridges 

2.1.1 Bridge Design 

Design all new bridges in accordance with the requirements of the 
AASHTO LRFD Bridge Design Specifications, 6th edition with interims.  
Use the HL-93 design live loading. 

2.1.2 Seismic Design and Detailing 

In accordance with the SCDOT Seismic Design Specifications (SDS) for 
Highway Bridges, the Bridge Operational Classification (OC) for each 
bridge is “II”.   Except SDC A and Single Span Bridges, submit Seismic 
Design Summary Reports according to the requirements shown in Exhibit 
4z along with bridge structure plan submittals. 

SDS 5.1.8 Load Combinations second paragraph is revised as follows: 

Live load without impact shall be included in the load combination. Live 
load shall be distributed to create the worst scenario of loading for the 
seismic response of foundations. 

SDS 5.6.2 Backwall/Wingwall Modeling  is revised as follows: 

Backwall and wingwall stiffnesses shall be modeled to account for the 
mobilized passive resistance due to soil-structure interaction per GDM. 
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The first paragraph of Section 8.7.3 of SCDOT Seismic Design 
Specifications for Highway Bridges is revised as follows: 

“When the principal tension stress is less than the limit established by 
Equation (8-25), a minimum amount of joint shear reinforcement in the 
form of column hoops as determined by Equation (8-26) shall be detailed, 
otherwise the provisions of Sections 8.7.5 through 8.7.7 shall apply.” 

The following note is added underneath Table 3.4 of SCDOT Seismic 
Design Specifications for Highway Bridges: 

“6. Significant damage to end bent piles is allowed only with permission 
of SCDOT’s Regional Production Group (RPG) Structural Engineer, in 
consultation with the Structural Design Support Engineer.” 

The last paragraph of Section 9.2.2 is revised as: “Shear keys shall be 
proportioned so that the height of the shear key, or distance to top of load 
application shall not exceed 0.3 times the length of the shear key parallel 
to the centerline of bridge. If for any reason the 0.3 ratio limit cannot be 
satisfied, the shear key shall be designed with adequate moment resistance 
no matter if the shear key is designed to take the shear load or fail in shear 
depending on the seismic design strategy. Expansion joint filler can be 
used to reduce the height of this contact region, where compressible joint 
material is used above.” 
 
BRIDGE DESIGN MEMORANDUM – DM0115 is revised herein: 

 Page 3, the first sentence of 7.1.3 Local Member Ductility Capacity is 
revised as follows: 

Local member ductility is different from global ductility. The global 
ductility capacity is calculated by the global displacements, which include 
the foundation displacements, while the local ductility capacity of a 
member is defined using Equations 7-3a or 7-3b with the idealized local 
displacements. The local displacement ductility capacity shall be 
calculated for an equivalent member that approximates an idealized fixed 
base cantilever element or an equivalent member idealized as two 
cantilevered segments that approximate a fix head condition as defined in 
Figure 6.3 to 6.6 

Page 3, Notes after Equation (7-3b) and “Where” on page 3 are replaced 
with the following: 

𝜇𝜇𝑐𝑐   is the local member ductility capacity, see Figure 6.3 & 6.5. 

𝜇𝜇𝑐𝑐1  is the local member ductility capacity of first cantilever segment, see 
Figure 6.4 & 6.6 
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𝜇𝜇𝑐𝑐2  is the local member ductility capacity of second cantilever segment, 
see Figure 6.4 & 6.6 

Page 4, the first sentence is replaced with “∆𝑐𝑐, ∆𝑐𝑐1,∆𝑐𝑐2 , ∆𝑦𝑦,∆𝑦𝑦1, ∆𝑦𝑦2 are 
the idealized local member displacements calculated by equations given in 
Section 6.5.2 or equivalent equations disregarding the displacement of 
foundations” 

Page 8, 9.2.2 Concrete Superstructure Shear Key Design: first 
paragraph is replaced with “Shear keys shall be provided at bents with 
expansion joints, except as noted for SDC A bridges.” 
 
Page 8, 9.2.3 Steel Superstructure Shear Key Design: first paragraph is 
replaced with “Shear keys shall be provided at bents with expansion joints, 
except as noted for SDC A bridges.” 
 

2.1.3 Corrosion Protection 

Follow requirements of the Bridge Design Manual (BDM).  

2.1.4  Design Thermal Movement 

Delete Example Problems located in Section 21.1.1.12 of the SCDOT 
Bridge Design Manual. Delete LRFD Equation 3.12.2.3-1 in Sections 
21.1.1.2 and 21.2.1.3 of the BDM and replace with the following equation:  

ΔT = 1.2α L (TMaxDesign − TMinDesign ) 
Where, 1.2 is the load factor. 

2.1.5 Dimensions 

Construct the new bridges with bridge roadway widths that are equal to or 
greater than the approach roadway widths (traveled way plus median and 
shoulders) that are specified in Exhibit 4a. 

2.1.6 Vertical Clearances 

Provide a minimum of 17’-0” of vertical clearance under the new bridges 
over I-26.  In addition, provide 17’-0” of vertical clearance over the future 
section of I-26.  When calculating the future vertical clearance, assume the 
future section of I-26 has inside and outside shoulders that satisfy the 
requirements of section 2.2.4, with one additional lane projected to the 
outside, the future profile grade line will be in the center of four 12-ft. 
travel lanes, and the future profile grade line elevation will be adjusted 
such that the pavement elevation at the median barrier for the future 
section will match this project’s pavement elevation at the median barrier.     
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2.1.7 Horizontal Clearances 

Provide horizontal clearances under the new bridges over I-26 as shown 
on the drawing entitled “Horizontal Clearance Requirements under New 
Overpasses” in Attachment B. 

Provide pier protection for interior bents located in the median of I-26.  
Locate all abutments to provide a minimum of 30 feet of horizontal 
clearance between the face of the abutment protection barrier and the edge 
of the adjacent travel lane. 

2.1.8 Removal and Disposal of Existing Bridges 

Remove and dispose of the existing bridges over I-26 in accordance with 
the Standard Specifications for Highway Construction, Exhibit 4g, and all 
applicable laws and regulations.  If a portion of an existing structure is to 
be removed while traffic is maintained on the bridge, ensure the structural 
capacity will be adequate to accommodate the traffic loading for which the 
bridge was originally designed. 

2.1.9 Superstructure Types 

For this project, Section 12.3.3 of the SCDOT Bridge Design Manual does 
not apply. Allowable superstructure types are outlined in Sections 
12.3.2.1, 12.3.2.2, 12.3.2.3, and 12.3.2.4 of the SCDOT Bridge Design 
Manual. 

For prestressed concrete girder superstructures, use prestressed concrete 
girders that are “I” shaped.  Design prestressed concrete girders so that the 
algebraic sum of the beam camber at prestress transfer due to prestress 
force, the beam dead load deflections due to non-composite dead load, and 
superimposed dead load deflections due to applied superimposed dead 
loads results in a positive (upward) camber.  Include the dead load from 
the future wearing surface in the determination of camber. 
 
For steel welded plate girder superstructures, use structural steel girders 
that are “I” shaped.  For steel welded plate girder and steel rolled beam 
superstructures, use structural steel that conforms to the requirements of 
AASHTO M 270 and paint the steel in accordance with Section 710 of the 
Standard Specifications.   

At each support of prestressed concrete girders, steel welded plate girders, 
and steel rolled beam superstructures, connect all beams and girders to the 
substructure using anchor bolts. 

Detail all construction stages for girder bridges to consist of a minimum of 
two lines of girders. 
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Floorless culverts are classified as "Other Structure Types" (Section 12.3.3 
of the SCDOT Bridge Design Manual) and are not permitted for this 
project. 

2.1.10 Concrete Strengths 

In prestressed concrete piles and beams, concrete design strengths are not 
allowed to exceed 8,000 and 10,000 psi maximum, respectively.  
Construct all cast-in-place concrete bridge components with Class 4000 
concrete except as noted in Section 2.1.12.  Construct all precast concrete 
bridge components with concrete having a minimum compressive strength 
of 5000 psi. 
 

2.1.11 Final Finish of Exposed Concrete Surfaces 

Final surface finish is not required on this project. 

Apply an Anti-Graffiti Coating to exposed concrete surfaces of bridge 
abutment walls, including precast panels and coping of MSE Walls. 

2.1.12 Lightweight Concrete 

Lightweight Concrete is only permitted in cast-in-place decks and barrier 
parapets.  Use lightweight concrete that conforms to the requirements of 
the Sand Lightweight Concrete Special Provision in Exhibit 5.  When 
calculating dead loads, include a minimum allowance of 7 pounds per 
cubic foot for reinforcing steel. 

2.1.13 Post-Tensioning 

Post-tensioning is not permitted for this project. 

2.1.14 Bridge Decks 

For girder and beam spans, construct bridge decks with reinforced cast-in-
place concrete.   

Apply a transverse Grooved Surface Finish to all bridge decks in 
accordance with Subsection 702.4.16 of the Standard Specifications for 
Highway Construction.   

Make the connection of the reinforcing of decks between stages by lap-
splice or mechanical splice.   

Asphalt overlays are not permitted on bridge decks. 

2.1.15 Stay-in-Place Bridge Deck Forms  
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The Contractor may use permanent stay-in-place bridge deck forms for 
concrete deck slabs between new beams and girders.  Fabricate permanent 
stay-in-place bridge deck forms and supports from steel conforming to 
ASTM A 446/A 653, Grades 40 or 50, and having a coating class of G165 
in accordance with ASTM A 525.  Do not use fillers in the flutes of the 
stay-in-place forms.  Fill form flutes with concrete as the deck slab is 
placed.  Do not use permanent stay-in-place steel bridge deck forms in 
bays in which longitudinal deck construction joints are located and in bays 
between stages. 

2.1.16 Barriers, Railing Walls, and Sidewalks 

For bridges with a roadway approach with shoulders use the SCDOT 
Standard Barrier Parapet.  At ends where thrie beam guardrail is required, 
detail the barrier using the standard barrier transition details shown on the 
Bridge Drawings and Details.  Detail the barrier parapet parallel to the 
edge of the adjacent travel lane. 

2.1.17 Bridge Drainage 

Design and construct the bridge deck drainage and bridge end drainage to 
ensure that the minimum requirements of the SCDOT Bridge Design 
Manual are met. Design flumes and or catch basins compatible with the 
current standard guardrail to satisfy spread limits while preventing erosion 
of earth slopes due to runoff from the end of the bridge. 

2.1.18 Pile Sizes and Types 

Minimum pile sizes and acceptable pile types are listed below. No other 
pile types are permitted. Where the geotechnical report indicates corrosion 
is a concern, use the entire perimeter of the steel section in contact with 
soil/water when determining sacrificial thicknesses for the design life of 
the member. 

PILE TYPE MINIMUM SIZE 
Steel H-Piles HP12x53 

Steel Pipe Piles 12” Diam. (min. wall thickness 
equal to ½”) 

Solid Prestressed Concrete Piles 18” Square 
Prestressed Concrete Pile Points W8x58 

 

2.1.19 Steel Pipe Pile Connection Details 

The pile connection detail described in Item 2 of Section 19.2.6.3 of the 
SCDOT Bridge Design Manual does not apply for this project. Terminate 
steel pipe piles at the bottom of the end bent cap and footing.  Connect the 
piles to the cap and footing using a reinforced concrete infill, with the 
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reinforcing extending into the cap or footing. The minimum clearance of 
the reinforcement shall satisfy the requirement of SCDOT Design 
Memorandum DM0107. 

2.1.20 Drilled Shafts  

SCDOT Bridge Design Memorandum DM0111 contains a requirement to 
detail the portion of shaft below the construction casing with a diameter 
that is six inches smaller than the diameter of the casing.  This six-inch 
reduction requirement does not apply to this project.  For this project, 
detail the portion of the shaft below the bottom of the construction casing, 
whether in soil or rock, with a diameter that is at least two inches smaller 
than the outer diameter of the casing. 

When the design for the upper portion of a drilled shaft requires a column 
reinforcement cage to be inserted into a larger diameter drilled shaft 
reinforcement cage, provide a construction joint in the shaft just below the 
bottom of the column cage. Prior to casting the upper portion of the shaft, 
remove all drilling fluids and unsound concrete and roughen the surface of 
the construction joint. Arrange for CSL testing to be performed prior to 
placement of the column reinforcement cage. Install the column 
reinforcement cage in the upper portion of the shaft prior to drilled shaft 
concrete placement in the splice region. 
 
Drilled shafts that have a diameter of 6 feet or greater and a length of 5 
feet or greater are considered to be mass concrete elements. See Exhibit 5 
for specifications regarding concrete mix design, concrete placement, 
temperature control, and testing of these large diameter drilled shafts. 

2.1.21 Crosshole Sonic Logging (CSL) Testing 

Install Crosshole Sonic Logging (CSL) access tubes in all drilled shafts in 
accordance with the SCDOT Standard Specifications for Highway 
Construction, 2007 Edition.  SCDOT will conduct CSL testing on all of 
the shafts. Acceptance of drilled shafts will be based on CSL testing. 
Install one CSL tube in the center of the drilled shaft for Thermal Integrity 
Profiling test for drilled shafts that have diameter of 6 ft. or larger. 
SCDOT will conduct TIP testing if mass concrete is used. 

2.1.22 Substructures 

Construct Interior Bents using cast-in-place reinforced concrete bent caps 
and columns supported on cast-in-place reinforced concrete drilled shafts 
or pile footings.  Deep foundations are required to extend below any 
compacted fill. 

Set the tops of footings in accordance with Section 19.5.5 of the SCDOT 
Bridge Design Manual.  In cases where there is pavement above the 



EXHIBIT 4b – STRUCTURES DESIGN CRITERIA 
 

Project ID P029208 Page 8 
 

footing, locate the top of footing a minimum of two feet below the bottom 
of the base course. 

If a drilled shaft is extended above ground, above the scour line, or 
through liquefiable soil, structurally design the shaft as a column and 
detail the longitudinal reinforcing steel with a maximum spacing of 8 
inches center-to-center.   

Construct end abutments as either vertical abutments or spill through 
abutments (2:1 maximum slope).  Vertical abutments include the end 
bents supporting the bridge spans along with the associated wall structures 
retaining the embankment of the bridge approaches. Construct vertical 
abutments and vertical abutment wing walls using cast-in-place reinforced 
concrete or MSE walls. Vertical abutment wing walls refer to the part of 
the wall structure extending beyond the end of the end bent cap retaining 
the embankment of the bridge approaches, not the bridge wings connected 
to the end bent cap.  For bridges crossing a highway, construct the vertical 
abutment and vertical abutment wing walls parallel to the adjacent travel 
lane passing beneath the bridge. For stream crossings, vertical abutments 
and vertical abutment wing walls are not allowed within the limits of the 
500 year water level.  For spill through abutments, set the elevation of the 
berm so that the top of the berm is no greater than 4 feet below the 
superstructure. 

Repair column or drilled shaft longitudinal reinforcement cut due to 
sampling with same size bar with butt welding or lap splice if preferred. 
Section moment capacity shall be checked assuming the cut bar that is lap-
spliced is not present.  

At MSE walls, use bridge ends consisting of cast-in-place reinforced 
concrete caps supported with piles or cast-in-place reinforced concrete 
drilled shafts that are set back behind the MSE wall faces as shown in 
SCDOT Geotechnical Drawings and Details. 

The following applies to bent cap cantilevers for end bents: 
• For a cap supported by prestressed concrete piles, provide a 

minimum of the equivalent of 2 pile widths of distance from the 
centerline of the exterior pile to the end of the cap.   

• Do not detail the intersection of the centerlines of bent and exterior 
beam/girder on the bent cap cantilever. 

• Provide a distance from the centerline of exterior pile to the edge 
of a slab superstructure, measured along the bent cap centerline, 
that is less than or equal to 30 percent of the average pile spacing 
of the bent. 

2.1.23 Integral Bent Caps 

If integral bent caps are used on this Project, construct the caps using cast-
in-place concrete. 
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2.1.24 Slope Protection 

Provide concrete slope protection for the end fills under new bridges over 
I-26.  If a bridge has a vertical abutment wall, provide concrete slope 
protection in the area under the bridge between the wall and the paved 
shoulder.  Detail concrete slope protection with a minimum thickness of 4 
inches and in accordance with Drawing No. 804-01 of the Bridge 
Drawings and Details and in accordance with the requirements of Section 
804 of the Standard Specifications for Highway Construction.  

For bridges crossing streams, protect the end fills with rip rap in 
accordance with Standard Drawing 804-105-00. 

2.1.25 Bearing Plates 

For beveled bearing plates, use a minimum thickness of 1 ½ inches at mid-
section while maintaining 1 inch minimum at the low side. 

2.1.26 Barriers Supported by Moment Slabs 

When required, provide barriers supported by moment slabs that are 
designed in accordance with the AASHTO LRFD Bridge Design 
Specifications.  Detail the moment slabs independently of MSE walls as 
shown on Drawing No. 713-01d of the SCDOT Geotechnical Drawings 
and Details. 

2.1.27 Bridge Plans 

As required by the SCDOT Bridge Design Manual, include in the bridge 
plans Reinforcing Steel Schedules and Quantities Tables for each bridge 
component (end bents, interior bents, spans, etc.).  When these 
components are required to be constructed in stages, break the Reinforcing 
Steel Schedules and Quantities Tables down by stage.  Immediately 
following the title sheet, provide a quantities sheet that includes a 
tabulation of estimated quantities and a summary of estimated quantities. 

2.2 Retaining Walls 

2.2.1 Mechanically Stabilized Earth (MSE) Walls 

Design and construct MSE walls in conformance with Supplemental 
Technical Specification SC-M-713 and SCDOT Geotechnical Drawings 
and Details, Drawings No. 713-01 and 713-02.  If MSE wall is adjacent to 
the drainage structure, the leveling pads of the MSE wall must be offset a 
distance away from the drainage structure to facilitate future maintenance 
and at an elevation which allows sufficient slope stability for open trench 
working condition. 
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At bridge abutments, construct MSE wall facing using precast concrete 
panels with a deep fractured fin finish in accordance with Standard 
Drawing 701-950-01.   

Provide a minimum of 3 feet of clear distance between the fill face of the 
MSE wall panels and the piles or drilled shafts. For two staged walls 
(walls with both temporary and permanent faces), provide a minimum of 3 
feet of clear distance between the fill face of stage 1 (temporary face) and 
the piles or drilled shafts. 

Design wall heights and lengths to provide adequate cover for roadway 
and bridge drainage inlets and pipes in the roadway approaches. In 
addition, design wall heights and lengths to provide adequate slope 
transitions to maintain stable shoulders and slopes and design clearances 
and templates in accordance with the design criteria. 

Do not use MSE wall structures, with panel type facings, that exceed 
heights of 40 feet.  Do not use MSE wall structures, with modular block 
type facings, that exceed heights of 30 feet.  Do not use MSE wall 
structures, with modular block type facings, that are visible to interstate 
traffic.  Construct MSE wall facing using precast concrete panels with a 
deep fractured fin finish in accordance with Standard Drawing 701-950-01 
for all MSE walls visible to interstate traffic. 

Provide a concrete paved drainage ditch along the top of the wall as shown 
on the SCDOT Geotechnical Drawings and Details.  Size the drainage 
ditch as necessary to prevent water from overtopping the wall. 

2.2.2 Reinforced Concrete Walls 

Base selection criteria for reinforced concrete walls on FHWA Publication 
FHWA NHI-07-071 entitled Earth Retaining Structures, 2008. 

Design these walls in accordance with the AASHTO LRFD Bridge Design 
Specifications and FHWA Publication FHWA NHI-07-071 entitled Earth 
Retaining Structures, 2008. 

Provide a concrete paved drainage ditch along the top of the wall if the 
retained soil slopes towards the back of the wall.  Provide drainage inlets 
as necessary to prevent water from overtopping the wall. 

Spread footings are permitted for concrete retaining walls that are not 
directly supporting bridges. Step the retaining wall footings when there is 
a change in grade. 

2.2.3 Other Wall Types 
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Other acceptable wall types include Precast Counterfort walls (which are 
permitted in conjunction with traditional MSE walls in partial rock cuts), 
Tangent Pile/Secant Pile walls, Anchored walls, Sheet Pile walls having 
reinforced concrete coping, Soldier Pile and Lagging walls, and Soil-
Nailed walls. Wall types proposed outside of those listed herein shall 
require submission through the ATC process for approval. 

Prior to commencing any designs of other wall types as specified herein, 
submit to SCDOT the wall type selected, design methodology, design 
criteria, and material and construction specifications for review. In the 
design criteria, include wall geometry and location, resistance factors, soil 
properties, and material properties of the wall. If the walls support bridge 
embankments, also submit conceptual bridge plans in accordance with 
Section 3.2 of the SCDOT Bridge Design Manual. Submit shop plans and 
any calculations for other wall types in accordance with Section 725 of the 
SCDOT 2007 Standard Specifications for Highway Construction. 

Provide a concrete paved drainage ditch along the top of the wall if the 
retained soil slopes towards the back of the wall.  Provide drainage inlets 
as necessary to prevent water from overtopping the wall. 

All walls visible from the Interstate shall have a consistent wall finish to 
match either the MSE or reinforced concrete walls.  

2.2.4 Traffic Railing 

If the face of a retaining wall is located either within the clear zone or 
within 30 feet of the edge of a travel lane, design the wall for a Test Level 
4 impact and provide a Test Level 4 barrier with a traffic face that is a 
minimum of 46 inches in height, measured from top of pavement to top of 
traffic face, and that has a constant 9.1 degree (1H: 6.25V) slope away 
from traffic.  This requirement applies to both sides of the wall.  Except 
for cast-in-place concrete gravity and semi-gravity walls, barriers must be 
detailed independently of the wall and must be supported by a moment 
slab.  An exception to this is that at the low side of wall only, the barrier 
detail shown in Attachment B, may be used in lieu of the barrier supported 
by moment slab.   

For barriers adjacent to I-26 travel lanes, construct the traffic face of the 
barrier at an elevation that will accommodate four travel lanes plus 12’ 
outside shoulder and 10’ paved minimum inside shoulder of I-26 in each 
direction.  See Section 2.1.7 for minimum required opening for the section 
of I-26. 

 

2.2.5 Anti-Graffiti Coating 
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Apply an Anti-Graffiti Coating to exposed surfaces of retaining walls. 

2.2.6 Plans Preparation 

Include retaining wall plans within the set of roadway plans and number 
the sheets using an “S” prefix.  However, if retaining walls are used as 
vertical bridge abutments, include the wall plans in the bridge plans.  
Include the following information in the wall construction plans: 

2.2.6.1 Design Information 

Indicate the design parameters.   

2.2.6.2 Plan View 

Provide a plan view that includes the following information and 
details: 
• proposed wall location, 
• centerline of roadway, 
• stationing, 
• stations and offsets of beginning and end of wall, 
• length of wall, 
• guard rail (if required), 
• drainage basins/flumes, 
• construction staging (if required), 
• north arrow, 
• existing structures, features, and utilities in vicinity of the wall 

if they impact construction, 
• temporary shoring (if required), and 
• boring locations. 

2.2.6.3 Elevation View 

Provide an elevation view that shows the top of the wall elevations, 
footing elevations (when applicable), and the existing ground line.  
In the elevation view, also show the final ground line along each 
face of the wall. 

2.2.6.4 Details 

Include details of each wall component and requirements of the 
architectural or finish treatment. 

2.2.6.5 Cross Sections 

Provide section views of the wall. 

2.2.6.6 Reinforcing Steel Schedule and Quantities 
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If the construction of the wall includes reinforcing steel, include a 
reinforcing steel schedule that lists the reinforcing steel required 
for the wall.  In this schedule, include the mark, number of bars 
required, and dimensions for each reinforcing bar.  Also, provide a 
table of estimated quantities for each wall.  For projects requiring 
stage construction, break the reinforcing steel schedule and 
quantities down by stage. 

2.2.6.7 Special Details 

Include details for construction of walls around buried foundations, 
drainage facilities, pipe penetrations, and utilities.  

2.2.6.8 Boring Logs  

Include copies of the boring logs.   
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2.3 Box Culverts and Box Culvert Extensions 

2.3.1 Design Specifications 

Design all new culverts in accordance with the requirements of the 
AASHTO LRFD Bridge Design Specifications.  Use the HL-93 live 
loading. 

The Contractor may design extensions of existing culverts in accordance 
with the Seventeenth Edition of the AASHTO Standard Specifications for 
Highway Bridges if the existing culvert was designed using the AASHTO 
Standard Specifications for Highway Bridges.  If this option is selected, 
design for HS 20-44 Loading or an Alternate Military Loading of two 
axles four feet apart with each axle weighing 24,000 pounds, whichever 
produces the greater stress.   

Hydraulically design culverts that convey water in accordance with the 
requirements of the SCDOT Requirements for Hydraulic Design Studies. 

Perform subsurface investigations for culverts in accordance with the 
requirements of the SCDOT Geotechnical Design Manual.   

Consider seismic effects for new culverts as required by the SCDOT 
Seismic Design Specifications for Highway Bridges. 

2.3.2 Materials 

Use Class 4000 concrete for cast-in-place elements of culverts and use 
Class 5000 concrete for precast elements of culverts. 

Use reinforcing bars conforming to the requirements of ASTM A 706, 
Grade 60.  Use Welded Wire Fabric that meets the requirements of 
AASHTO M 55 or AASHTO M 221. 

2.3.3 Design and Detailing Requirements 

2.3.3.1 General 

Culverts will not be allowed as a substitute for bridges specified in 
this project.  Construct culverts with four sides and using 
reinforced concrete. 

Establish the length of the culvert so that, at the end of the culvert, 
the theoretical fill slope is 1 foot below the top of the top slab. 
Locate the culvert headwalls outside of the adjusted clear zone (see 
SCDOT Standard Drawing No. 805-010-00) where practical or 
shield the exposed portions of the structure appropriately. 
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Detail weep holes and French drains in accordance with Section 
702 of the SCDOT Standard Specifications for Highway 
Construction.  Locate the weep holes 12 inches above the normal 
water line. 

For culverts that convey water, detail rip rap and geotextile fabric 
at both ends of the culvert in accordance with SCDOT Standard 
Drawing No. 804-205-00. 

From the beginning of construction until the end of the 75-year 
design life of the culvert, limit the settlement to 8 inches.  Limit 
the maximum allowable differential settlement along the length of 
a culvert to 1 inch per 50 feet of culvert length.  If deep 
foundations are used to limit the settlement of a culvert, limit the 
longitudinal differential settlement between the culvert and the 
adjacent paved embankment to a maximum of 1 inch in 20 years.   

Detail additional reinforcing steel at openings in the top slab or 
side walls to meet or exceed the reinforcement shown on SCDOT 
Standard Drawing No. 722-105-02.   

Detail all box culverts, whether cast-in-place or precast, with cast-
in-place wing walls, head walls, aprons, and cut-off walls on both 
the inlet and outlet ends.  Do not use precast wing walls, head 
walls, aprons, cut-off walls, and footings.   

In situations where guardrail is required and installation of the 
posts conflicts with the top slab of the culvert, provide a moment 
slab supported concrete barrier. Design and detail the moment slab 
to eliminate transfer of moment to the culvert barrel.  If the 
moment slab is attached to the culvert barrel for resistance to 
sliding forces, design and detail the connection to resist horizontal 
sliding forces only.   

2.3.3.2 Wing Walls 

Wing walls are typically flared out approximately 30 degrees in 
relation to the centerline of the culvert, but the angle may vary 
based on site conditions.  Detail the wing walls so that the top of 
the wing wall is at least 12 inches above the finished ground line.  
Design and detail the wing wall height so that, at the junction of 
the wing wall and culvert barrel, the top of the wing wall is the 
same elevation as the top of the top slab of the culvert barrel.  
Extend the wing wall at least to a point where the soil can wrap 
around the exposed face of the wing wall, using a slope of 2H:1V 
or flatter, without encroaching on the projected barrel opening. 
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Support wing walls by footings or aprons, but assume no support 
from the culvert barrel(s).  

Detail the thickness of wing walls equal to or greater than the 
exterior wall thickness of the culvert.  If the maximum wing wall 
height is greater than 5 feet and the wing wall has a layer of 
reinforcing in each face, provide a minimum of 5 inches of 
clearance between the mats of reinforcing steel. 

2.3.3.3 Aprons 

For box culverts, detail aprons as continuously cast-in-place 
concrete placed from end to end of the wing walls.  Aprons may 
cover the entire area between the wing walls and the ends of the 
culvert barrel(s) or may follow the edges of the wing wall/culvert 
barrel(s).  Detail the thickness of the aprons equal to or greater 
than the thickness of the bottom slab unless the bottom slab 
thickness exceeds 12 inches.  If the bottom slab thickness exceeds 
12 inches, detail the apron thickness as 12 inches unless a thicker 
apron is required by design.   

2.3.3.4 Cut-off Walls 

Detail cut-off walls with a minimum thickness of 10 inches.  Detail 
cut-off walls to extend a minimum of 2 feet below the bottom of 
the bottom slab or apron.  Detail cut-off walls to extend to a depth 
2 feet below the scour depth or into unweathered rock.  If cut-off 
walls are used as structural elements, design and detail appropriate 
reinforcement. 

2.3.3.5 Head Walls 

Detail head walls with a minimum height of 12 inches above the 
finished ground line and a minimum thickness of 12 inches.  Detail 
head walls to extend the full width of the culvert barrel(s).   

Anchor the head walls to the top slabs of culverts with reinforcing 
steel that has been designed and detailed to resist overturning and 
sliding.  Detail each face of the head wall with a minimum of 0.2 
square inches of reinforcing steel per foot in each direction. 

2.3.3.6 Concrete Cover 

For cast-in-place box culverts, provide concrete cover to 
reinforcing in accordance with the AASHTO LRFD Bridge Design 
Specifications.  For W/C ratios that are less than or equal to 0.4, 
use a concrete cover modification factor of 1.0. 
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For precast box culverts in counties other than Beaufort, Berkeley, 
Charleston, Colleton, Dorchester, Georgetown, Horry, and Jasper, 
detail the clear cover as shown in ASTM C 1433 and ASTM C 
1577.  For precast box culverts that convey intermittent flow in 
Beaufort, Berkeley, Charleston, Colleton, Dorchester, Georgetown, 
Horry, and Jasper counties, detail the clear cover as shown in 
ASTM C 1433 and ASTM C 1577.  For precast box culverts that 
convey permanent flow in Beaufort, Berkeley, Charleston, 
Colleton, Dorchester, Georgetown, Horry, and Jasper counties, 
detail a minimum of 3 inches of clear cover for reinforcing. 

2.3.3.7 Existing Culverts and Extensions 

Where a change in fill height is proposed for culverts remaining in 
place or being extended, evaluate the existing culvert to determine 
if it is structurally adequate to handle the revised loading 
conditions or if it will require total replacement.   

Construct all box culvert extensions of existing cast-in-place 
culverts using cast-in-place concrete.  Construct extensions of 
existing precast culverts using either precast sections or cast-in-
place concrete.  If precast sections are used, design and detail the 
extensions with a cast-in-place concrete transition between the end 
of the existing barrel and the first new section of precast barrel. 

For extensions of existing culverts, detail adhesive anchors, #6 
(#19) or greater in size, at a maximum spacing of 18 inches in the 
exposed ends of the existing barrel.  Match the interior barrel shape 
of the new culvert to that of the existing culvert (i.e. chamfers, 
ledges, etc.) except as noted in Section 2.3.4.3. 
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2.3.4 Cast-in-Place Concrete Box Culverts 

2.3.4.1 General 

For culverts with skews greater than 25 degrees, design and detail 
the transverse reinforcing steel perpendicular to the longitudinal 
reinforcing steel.  For lesser skew angles, design and detail the 
transverse reinforcing steel either perpendicular or parallel to the 
skew. 

At the discontinuous edges of culvert barrel sections, design edge 
beams for the top and bottom slabs. 

2.3.4.2 Slabs 

Use a minimum thickness of 10 inches for cast-in-place box 
culvert top and bottom slabs.   

2.3.4.3 Walls 

Detail cast-in-place box culvert walls vertical and detail a 
minimum thickness of 8 inches.  If the vertical opening dimension 
of the culvert is greater than 5 feet, provide a minimum of 5 inches 
of clearance between mats of reinforcing in the walls. 

For extensions of existing multi-barrel culverts having interior wall 
thicknesses less than the new wall thicknesses, detail a minimum 
6:1 transition at the junction of the new and existing interior walls. 

2.3.4.4 Construction Joints 

Limit the maximum pouring length of cast-in-place culvert barrel 
sections to 70 feet.  Detail keyed transverse construction joints in 
the barrel(s) as required to meet this limit.  Detail the longitudinal 
reinforcing steel continuous across the joints. 

If the volume of cast-in-place concrete exceeds 225 CY in any 
pour, provide a pouring sequence on the plans.  Complete all 
concrete pours in less than 5 hours.  If a pouring rate greater than 
45 CY/hr is needed, indicate on the plans the required pouring rate.   

Detail a keyed construction joint in the walls, 4 inches above the 
top of the bottom slab.  When the height of the wall, measured 
from the top of the bottom slab, is 8 feet or greater, also detail a 
keyed construction joint between the walls and top slab. 

For construction joints located between elevations of extreme low 
tide and extreme high tide, include requirements on the plans for 
the joint to be sealed.  Detail each exterior side of the joint with a 
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½ inch chamfer on the upper side of the joint.  Specify on the plans 
that the Contractor seal this ½ inch chamfer with a bonding epoxy 
conforming to ASTM C 881, Type IV, Grade 3, and that the 
Contractor apply the epoxy in accordance with the manufacturer’s 
written instructions. 

2.3.5 Precast Concrete Box Culverts 

2.3.5.1 General 

Do not use precast box culvert sections if any of the following 
conditions exist: 
• the design earth cover exceeds 20 feet, 
• the design earth cover is less than 2 feet, 
• the culvert is an extension of an existing cast-in-place culvert, 

or 
• the culvert will be used for pedestrian traffic. 

Use monolithically cast box culvert sections.  Do not use precast 
concrete split box culvert sections. 

2.3.5.2 Design Requirements 

Design precast box culvert sections for new culverts in accordance 
with ASTM C 1577 except when clear cover for reinforcing is 
required to be 3 inches.  Design precast box culvert sections for 
culvert extensions of existing precast culverts in accordance with 
either ASTM C 1577 or ASTM C 1433 except when clear cover 
for reinforcing is required to be 3 inches.  For precast culverts 
having design fill heights greater than 5 feet, round the design fill 
height to the next higher 5 foot increment when using the tabulated 
design information from ASTM C 1577 or ASTM C 1433. 

2.3.5.3 Detailing Requirements 

Detail precast box culverts in accordance with SCDOT Standard 
Drawing No. 722-305-00 and Section 722 of the SCDOT Standard 
Specifications for Highway Construction.  Require on the plans 
that the Contractor place all precast box culverts on a prepared bed 
of aggregate (Coarse Aggregate No. 5, No. 56, or No. 57) having a 
minimum thickness of 6 inches.  Extend the aggregate bed the 
entire width and length of the culvert plus 3 inches beyond the 
outer walls of the barrel(s).  

On the plans for precast box culverts, include details for cast-in-
place wing walls, head walls, aprons, cut-off walls, and footings.  
Detail these cast-in-place elements in accordance with the 
requirements of Section 2.3.3.  Attach these elements to the precast 
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culvert barrel(s) using #6 (#19) adhesive anchors detailed at a 
maximum spacing of 18 inches in the exposed ends of the 
barrel(s).  Design these elements as self-supporting.  Use the 
adhesive anchors only to control differential settlement. 

Where multiple precast box culvert barrels are placed side by side, 
the plans shall require a 3½ inch minimum and 6 inch maximum 
space between adjacent barrel sections. The plans shall require this 
space to be filled with flowable fill or cast-in-place concrete.  If the 
space is filled with flowable fill, the plans shall require that, at both 
the upstream and downstream ends, the last 6 inches of space 
between the barrels (measured along the longitudinal direction of 
the barrels) be filled with a cast-in-place concrete cap for the full 
height of the barrels. 

2.3.6 Plan Preparation 

Include culvert plans within the set of roadway plans and number the 
sheets using an “S” prefix.  Include the following information in the 
culvert plans: 

2.3.6.1 Title Blocks. 

In the title blocks of the culvert sheets, include the fill height used 
to design the culvert, the culvert opening size (span x rise), the 
station at centerline of culvert, and the slope of fills. 

2.3.6.2 Location Sketch. 

Provide a location sketch that includes the following information 
and details: 
• proposed culvert outline, 
• existing culvert outline as a light, dashed line, 
• centerline of roadway, 
• direction of stationing, 
• station of intersection of roadway centerline and culvert 

centerline, 
• dimensions of culvert barrels, 
• length of each end of culvert measured from the roadway 

centerline, 
• skew angle, 
• construction staging (if required), 
• temporary shoring locations (if required for construction), 
• permissible types of temporary shoring (if restricted), 
• stream name, 
• direction of flow, 
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• limits of riprap or note that riprap is in accordance with 
SCDOT Standard Drawing No. 804-205-00 (if required), 

• north arrow, 
• existing structures, features, utilities in vicinity of culvert if 

they impact culvert construction, 
• invert elevations at each end of new culvert or both ends of 

each side being extended, 
• boring locations, and 
• hydraulic data. 

2.3.6.3 Design Information. 

Indicate the design specification and live load in the plans.   

2.3.6.4 Plan View. 

Provide a plan view that details the culvert, apron, cut-off wall, 
wing wall, and footing dimensions; the reinforcing bars, bar 
callouts, and bar spacing; and the location of any required 
transverse construction joints. 

2.3.6.5 Cross Section 

Provide section views of the barrel(s), wing walls, head walls, 
aprons, cut-off walls, and footings detailing the dimensions; the 
reinforcing bars, bar callouts, and bar spacing; the weep holes and 
french drains; and the location of construction joints. 

2.3.6.6 Reinforcing Steel Schedule and Quantities 

For each culvert, include a reinforcing steel schedule that lists the 
reinforcing steel required for the culvert.  In this schedule, include 
the mark, number of bars required, and dimensions for each 
reinforcing bar.  Immediately below the reinforcing steel schedule, 
include a list of estimated quantities for the culvert.  Include all 
quantities required for construction of the culvert (e.g., reinforcing 
steel, concrete, piling, excavation, riprap, geotextile, etc.).  For 
projects requiring stage construction, break the reinforcing steel 
schedule and quantities down by stage. 

2.3.6.7 Boring Logs 

Include copies of the boring logs in the plans. 

2.4 Sound Barrier Walls 

2.4.1 Design Specifications 
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Except as noted otherwise in these requirements, design sound barriers in 
accordance with the requirements of the AASHTO LRFD Bridge Design 
Specifications. 

Modify Section 15 of the AASHTO LRFD Bridge Design Specifications 
by replacing the third and fourth paragraphs of Article 15.8.2 with the 
following:  

 “For sound barriers, base the wind velocity at 30.0 feet above low 
ground or above design water level, V30, on the county in which the 
barrier is located.  For Beaufort, Berkeley, Charleston, Colleton, 
Dorchester, Georgetown, Horry, and Jasper Counties, use 110 mph for 
V30.  For Aiken, Allendale, Bamberg, Barnwell, Calhoun, Clarendon, 
Dillon, Florence, Hampton, Marion, Orangeburg, and Williamsburg 
Counties, use 100 mph for V30.  For all other counties, use 90 mph for 
V30.  For a project that crosses a county line, design all sound barriers in 
the project for the higher wind velocity of the two counties if the velocities 
are different. 

For sound barriers, use the factors Vo and Zo only from the Coastal, Open 
Country, and Sparse Suburban columns of Table 15.8.2-1.”  

2.4.2 Materials 

Construct ground-mounted sound barrier walls using cast-in-place 
concrete, precast concrete panels and/or precast concrete posts.  Support 
the barriers by spread footings, driven or drilled piles, or drilled shafts.   

Use Class 4000 concrete for cast-in-place concrete, Class 4000P concrete 
for non-prestressed precast concrete, Class 5000 concrete for precast, 
prestressed concrete, and Class 4000DS concrete for drilled shafts and 
drilled piles. 

Use reinforcing bars conforming with the requirements of ASTM A 706, 
Grade 60.  Use Welded Wire Fabric meeting the requirements of 
AASHTO M 55 or AASHTO M 221.  Use prestressing strands that are 
low-relaxation, 7-wire strands and that conform to AASHTO M 203, 
Grade 270. 

Use elastomeric bearing pads conforming to the requirements of Section 
724 of the SCDOT Standard Specifications for Highway Construction.  

Use steel H-piles, steel pipe piles, prestressed concrete piles, or 
combination piles (prestressed concrete piles with steel pile extensions).  
If steel piles are extended and used as posts, detail the post portions of the 
piles with a precast concrete encasement that extends to at least 2 feet 
below the finished ground line. 
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2.4.3 Design and Detailing Requirements 

2.4.3.1 General 

The maximum permissible wall height is 25 feet.  Detail the top of 
wall not to exceed a 2 feet vertical step between adjacent panels.  
Detail the wall panels to extend a minimum of 6 inches below the 
finished ground line.  If a leveling pad is used, construct the pad of 
reinforced concrete that is a minimum of 6 inches thick and that 
extends a minimum of 3 inches beyond each face of the panel. 

Design and detail the wall to accommodate obstructions (drainage, 
light or sign foundations, utilities, etc.) in the foundation zone. 

Do not use precast panels that are longer than 20 feet.  Use a 
consistent panel length for the entire length of the wall.  Detail 
panels located in a horizontal curve to follow the roadway 
alignment.  To minimize the chording effect of panels in a 
horizontal curve, consider the need to use shorter length panels. 

2.4.3.2 Foundation Design 

Perform subsurface investigations for sound barriers in accordance 
with the requirements of Section 4.3.6 of the SCDOT Geotechnical 
Design Manual.   

Evaluate overall static and seismic stability of the ground 
supporting the sound barrier foundation system using the 
requirements of the SCDOT Geotechnical Design Manual.  If it is 
determined that ground improvements are required, use a design 
methodology and construction specifications that comply with the 
requirements of the SCDOT Geotechnical Design Manual.   

Calculate pile embedment design for lateral stability using P-y 
curves developed for the soils at the site, as used in LPILE.    

Over the 75-year design life of the wall, limit the vertical 
settlement at any point of the wall to a maximum of 3 inches and 
limit the vertical differential settlement along the wall to a 
maximum of 1.25 inches in 50 feet.  Limit the lateral displacement 
of the foundation at the base of the wall to a maximum of 1 inch. 

2.4.3.3 Seismic Design 

For the Acceleration Coefficient (A), use the Peak Ground 
Acceleration (PGA) for the Functional Evaluation Earthquake as 
modified by the appropriate Site Class.   

2.4.3.4 Wind Design 
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Limit the maximum deflection at the top of the wall due to service 
wind load to the lesser of 1/50 of the wall height or 5 inches 
(deflection measured relative to the point of fixity in the soil).   

2.4.3.5 Concrete Cover 

Provide concrete cover that meets or exceeds the requirements of 
Section 15.3.1.2 of the SCDOT Bridge Design Manual. 

2.4.3.6 Traffic Railing 

If the sound barrier wall or any portion of it functions as a traffic 
rail and aesthetic treatments are used, detail the aesthetic 
treatments of the railing portion to comply with SCDOT Standard 
Drawings.  

2.4.3.7 Anti-Graffiti Coating 

Apply an anti-graffiti coating to both sides of the concrete panels 
and to all exposed faces of the concrete posts. 

2.4.4 Plans Preparation 

Sound barrier wall plans are typically included within the set of roadway 
plans and the sheets are numbered using an “S” prefix.  Include the 
following information on the sound barrier wall construction plan sheets: 

2.4.4.1 Design Information 

Indicate the design parameters in the plans.   

2.4.4.2 Plan View 

Provide a plan view that includes the following information and 
details: 

• proposed sound barrier wall location, 
• centerline of roadway, 
• horizontal clearance to edge of adjacent travel lane, 
• stationing, 
• stations of beginning and end of wall, 
• length of sound barrier wall, 
• post spacing, 
• guard rail, 
• drainage basins/flumes, 
• locations and types of openings, 
• construction staging, 
• north arrow, 
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• existing structures, features, and utilities in vicinity of the 
sound barrier wall if they impact construction, 

• boring locations, and 
• benchmark data. 

2.4.4.3 Elevation View 

Provide an elevation view that shows the top of the wall elevations 
and the existing ground line.  In the elevation view, also show the 
final ground line along each face of the wall. 

2.4.4.4 Details 

Include details of each wall component (concrete panels, panel 
connections, posts, and foundation elements) and details of the 
architectural or finish treatment. 

2.4.4.5 Cross Sections 

Provide section views of the wall, posts, and foundations. 

2.4.4.6 Reinforcing Steel Schedule 

For each wall, provide a reinforcing steel schedule that lists the 
reinforcing steel required for the wall.  Include in this schedule the 
mark, number of bars required, and dimensions for each 
reinforcing bar.  For projects requiring stage construction, break 
the reinforcing steel schedule down by stage. 

2.4.4.7 Special Details 

Include details in the plans for construction of walls around buried 
foundations, drainage facilities, pipe penetrations, and utilities. 
Also, include details for special features such as access doors and 
wall bends. 

2.4.4.8 Boring Logs  

Include copies of the boring logs. 
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2.5 Concrete Median Barriers 

2.5.1 Concrete Median Barrier 

 Construct concrete median barrier according to SCDOT standard 
drawings.  Design 56” minimum height Test Level 5 median barrier with 
exception that if there is an elevation difference between the two sides, the 
higher side can be 46” minimum or Test Level 4.   Apply the following 
requirements when designing concrete median barriers: 
 
Utilize Class 6000 concrete as specified by Standard Drawing 805-800-1 
or utilize Class 4000 concrete with a minimum 6000 psi compressive 
strength at 28-days.  If a Class 4000 concrete with a 6000 psi 28-day 
compressive strength is utilized, develop the mix design in accordance 
with section 701 of the Standard Specifications and demonstrate 
compliance of strength and workability prior to incorporating into 
permanent work.  
 
Condition A – Concrete Median Barrier with grade separations of 18 
inches or less:  Use details from the SCDOT Standard Drawings.  The 
following requirements apply to the details of Standard Drawings 805-
810-01 and 805-810-02: 

• Details 4, 5, & 15 – Align barrier expansion joints with rigid 
pavement expansion joints while maintaining the joint spacing 
limitations of both structures. 

• All other details – Either isolate the barrier from rigid pavement by 
placing a bond breaker at the interface between the rigid pavement 
and the barrier foundation, or align expansion joints in barrier with 
pavement expansion joints within the joint spacing limitations of 
both structures.  If bond breaker is used, seal the top of the joint 
with a silicone sealant having a width of 3/8 inch. 

 
Condition B – Concrete Median Barrier with grade separations between 18 
inches and 36 inches require a complete design.  Calculate and detail the 
minimum expansion joint spacing required for stability analysis to resist 
the overturning of the Test Level 4 impact force at the increased moment 
arm generated by the grade separation. 
 
Condition C – Concrete Median Barrier with grade separations 36 inches 
and greater:  In addition to the design requirements of Condition B, design 
the cantilever wall barrier in accordance with SCDOT seismic design 
requirements.   
 
For Conditions B and C, when evaluating the stability of the barrier, use a 
transverse force of 10 kips.  For Conditions B and C, design and detail the 
barrier to provide a minimum height, measured from top of higher 
pavement surface to top of barrier, of 46 inches.  Use a 10:1 taper to 
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transition between Condition A barriers and Conditions B and C barriers.  
Design and detail the barrier foundation independent of the rigid 
pavement.  Provide an isolating bond breaker between the rigid pavement 
and the barrier structure and seal the top of the joint with a silicone sealant 
having a width of 3/8 inch. 

3.0 BRIDGE LOAD RATING 

The contractor will perform bridge load capacity ratings in accordance with the 
SCDOT Load Rating Guidance Document and the Manual for Bridge Evaluation, 
latest edition. Load ratings will be performed and submitted for review with final 
bridge plans and updated and resubmitted for approval with the as-built plans.  All 
load ratings shall be signed and sealed by a registered professional engineer. 
 
The structures will be load rated utilizing AASHTOWare’s Bridge Rating (BrR) 
computer program, if within the program’s capabilities. In the event that the 
structure type cannot be rated in BrR, then approval to use an alternate computer 
program will be required from the Bridge Maintenance Office.  
 
All deliverables will be made electronically and will be transferred to a SCDOT 
maintained ProjectWise location.  
 
The contractor shall perform data entry into rating software, complete the load 
rating process, post-process the results, complete the Load Rating Summary Form 
for each site, and perform QC for all ratings. The load rating and QC process as 
described in the SCDOT Load Rating Guidance Document shall be followed. 
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1.0 GENERAL 
 
Exhibit 4c contains requirements for: 
 

• Interstate Widening and Reconstruction Portland Cement Concrete Pavement 
(PCC)  

• Temporary Pavement 
• HMA pavement and base for non-interstate routes 
• Rehabilitation of non-interstate routes 
• Weigh Station I-26 East Bound 

 
2.0 CRITERIA 

 
2.1 General Notes  

 
The design-build team shall include their temporary pavement designs in the 
technical proposals including proposed uses and durations of use.  All temporary 
pavement designs must be approved prior to use on the project.  
 
Milled-in rumble strips shall be used on all shoulders, both inside and outside, in 
accordance with Engineering Directive 53, SCDOT Standard Drawings and 
specifications for the entire project. 

 
Cross-slope verification in accordance with Exhibit 5 – Special Provision is 
required for interstate pavement. 
 
All Cement Modified Reclaimed Base (CMRB) shall be Method B curing.  
Perform CMRB using a minimum of 2 passes with the reclaimer. This can 
include a pulverization and a mixing pass or two passes with cement. Additional 
passes may be needed to meet the requirements of the specification.  SCDOT 
may utilize coring at its discretion for dispute resolution of final acceptance for 
CMRB material.  If testing during production fails or the quality of material is 
uncertain to the SCDOT, acceptance may be based upon extraction of an intact 
core.  The thickness of the intact core shall equal or exceed the design thickness 
of the CMRB.     
 
Eradication of temporary markings shall not be allowed on the final pavement 
surface.  PCC pavement requiring revised pavement markings shall be diamond 
ground full width for the pavement prior to placement of the final pavement 
markings.  Existing pavement markings on bridge decks shall be removed and 
replaced to match new lane configurations. 
 
The design-build team shall select from the options given for interstate mainline, 
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shoulders and ramps.  The design-build team shall select from the options given 
for non-interstate routes.  Pavement designs may be further altered through the 
ATC process.    

 
2.1.1 Criteria in addition to SCDOT Pavement Design Guide and requirements 

for the ATC process are as follows:    
• Acceptable pavement materials are given in the SCDOT Pavement 

Design Guide Coefficient of Relative Strength for Flexible Pavement 
Components, included in this exhibit, or are subject to approval in the 
ATC process. http://www.scdot.org/business/pdf/materials-
research/PavementDesignGuide2008.pdf 

 
• Design of pavements or pavement system components not covered in 

the SCDOT Pavement Design Guide are subject to approval  through 
the ATC process.   Provide specifications for materials or processes 
not covered in current SCDOT specifications (i.e.SMA,etc.)  

 
• Facilities shall meet or exceed the required SN or minimum concrete 

and base thicknesses. 
 

• Indicate pavement thickness in rate (psy) for HMA courses and inches 
for all other material types on typical sections. Utilize 110 psy/in for 
HMA thickness 
 

• Utilize 25 or 50 psy increments for HMA rates 
 

• Follow Asphalt Mix Design Guidelines found on SCDOT website for 
type and rate.  http://www.scdot.org/business/pdf/materials-
research/Guidelines_Asphalt_Mix_Selection.pdf 

 
• Cold Central Plant Recycled (CCPR), see Exhibit 5, rate 3 – 6 inches 

per lift.  This material may be utilized as a substitute for HMA base up 
to 6 inches in thickness for interstate and 9 inches on non-interstate.  It 
must be covered with a minimum of 500 psy of dense graded HMA on 
the interstate and 150 psy of dense graded HMA on non-interstate 
routes.  The structural coefficient is 0.34 per inch.  Interstate traffic 
shall not be placed directly on CCPR material.    

 
• Soil-Cement, Section 301 Cement Modified Subbase.  The contractor 

shall confirm suitability of soils for modification and provide mix 
design with a minimum strength, during production, of 300 psi for 

http://www.scdot.org/business/pdf/materials-research/PavementDesignGuide2008.pdf
http://www.scdot.org/business/pdf/materials-research/PavementDesignGuide2008.pdf
http://www.scdot.org/business/pdf/materials-research/Guidelines_Asphalt_Mix_Selection.pdf
http://www.scdot.org/business/pdf/materials-research/Guidelines_Asphalt_Mix_Selection.pdf
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approval.  Ensure the full width of the lane/pavement area is mixed.         
 

• Contractor is responsible for mix design of Cement Modified 
Recycled Base (CMRB).  CMRB layers shall not be less than 8 inches 
or more than 12 inches.  CMRB shall be covered with no less than 175 
psy of asphalt surface course. Synthetic CMRB may be created by 
mixing a minimum of 40% of the thickness with graded aggregate 
base course (GABC) or recycled asphalt pavement (RAP).  The 
contractor shall confirm suitability of soils for modification.  The 
design strength shall be between 450 and 600 psi.      

 
• Roller Compacted Concrete (RCC) layer thickness shall be from 8 to 

10 inches in thickness.    
 

• Limited information indicating existing pavement condition is 
included in the project information package.   
  

• Pavement designs may be dependent upon Contractor’s selection of 
alignments.  If ATC’s are submitted for alignment changes they shall 
include pavement design for approval.    

 
• Ramp pavement shall be composed of PCC.  PCC minimum depth for 

ramps shall be 8 inches if plain jointed pavement is selected.  Ramp 
pavement shall be doweled.  PCC pavement design for ramps is the 
responsibility of the design-build team and shall be submitted for 
approval.  Mainline pavement structure shall continue to the back of 
the gore.        

 
 

2.2 General Notes – HMA  
 
If the final elevation is built up, and a new surface course of HMA is to be 
placed, mill and remove OGFC at a minimum.   
 
Include full depth asphalt patching in accordance with the Special Provision in 
Exhibit 5.  Patch interstate and non-interstate routes as directed by the RCE. Full 
depth patching or resurfacing of existing alignments to facilitate temporary 
alignment or to carry traffic during periods of shifts will not be paid from the 
Exhibit 5 quantities and should be included as part of the  Contractor’s temporary 
pavement design strategy.         
 
Due to the condition of the existing pavement, do not allow traffic to run on a 
milled or surface planned pavement for the interstate with the exception of 
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between Mile Markers 97 and 101 in the Westbound direction of I-26.       
 
Utilize surface planning for any areas intended to carry traffic on the 
milled/planed surface. The test section and rideability requirements in Exhibit 5 
SECTION 401: SURFACE PLANING OF ASPHALT PAVEMENT shall not be 
required where HMA Intermediate or multiple lifts of Surface are being placed as 
subsequent lifts.   
 
Avoid placing construction joints in wheel paths during temporary alignments.    
 
Intermediate B Special may only be placed in a confined condition and is limited 
to a maximum lift thickness of 495 psy.  Intermediate B Special shall only be 
utilized to facilitate MOT.      
 
HMA pavement designs considered for ATC must be for a 20 year design life.  
Utilize the 20 year Daily ESALs provided in Attachment B. 
 

2.3 General Notes – PCC 
 
For all new PCC pavements construct an expansion joint of a design acceptable to 
the Department when abutting bridges or other structures. At bridge ends and 
other rigid obstructions, provide three expansion joints one inch in width 
located at the obstruction and 75 feet and 150 feet away from the obstruction. 
Obtain approval of expansion joint assembly and detail from the RCE prior to 
construction. 
 
Section 5.2 of SC-M-501(0308) is removed and replaced with the following: 

5.2 Aggregate: 

5.2.1 Use coarse aggregate meeting the gradations identified in Appendix Sheet 
A-4 of the 2007 SCDOT Standard Specifications with the exception of CR-14. 
Other gradations may be used with the approval of the State Pavement Design 
Engineer. However, additional trial batch information as specified by the State 
Pavement Design Engineer may be required to demonstrate that the proposed 
gradation will provide the desired characteristics. When using blended aggregates, 
each aggregate type/gradation shall have a separate bin on the plant for batching. 
Other methods of blending shall be approved by the State Pavement Design 
Engineer. 

5.2.2 The combined target gradation of the coarse and fine aggregates given in 
the mix design submittal shall meet the Tarantula Curve defined below. 
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Sieve Size Maximum Percent Retained , 
% Vol 

Minimum Percent 
Retained, % Vol 

2” 0  
1-1/2” 5 0 

1” 16 0 
¾” 20 0 
½” 20 4 

3/8” 20 4 
#4 20 4 
#8 12 0 

#16 12 0 
#30 20 4 
#50 20 4 

#100 10 0 
#200 0 0 
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Section 5.3.1 of SC-M-501(0308), the maximum w/c ratio shall be 0.42.    
 
In Section 5.6.1 of SC-M-501(0308), the compressive strength of 4000 psi is 
removed and replaced with 4500 psi. 
 
Section 6 of SC-M-501(0308) is removed and replaced with the following: 
 
6.1 General 
 
6.1.1 Provide adequate space at the concrete production facility, or otherwise, 
onsite for the placement of QA testing laboratory for concrete pavement.  
Coordinate with SCDOT as necessary for the availability of water and electricity 
if required.   
 
6.1.2 Provide temperature controlled curing boxes for the temporary storage of 
QA compressive strength cylinders.  Provide access to boxes, relocate as 
necessary while work progresses, and provide any necessary power sources to 
operate boxes.       
 
Section 7.4.2 and 7.4.3 of SC-M-501(0308)  is removed and replaced with the 
following: 
 
7.4.2 When the 28-day compressive strength for a lot falls below 4500 psi, the 
unit price for Concrete Pavement will be adjusted according to Table below. 
 

Schedule for Adjusted Payment Based on 28-day Compressive Strength 
Compressive Strength Adjusted Unit Price 
Greater than 4220 psi 100% 
4219 psi to 4050 psi 90% 
4049 psi to 3825 psi 70% 

 
7.4.3 If the 28 day compressive strength is less than 3825 psi, the District 
Construction Engineer may either require that the lot be removed and replaced or 
accepted at an adjusted unit price of 50%. Selection of corrective action for this 
condition is at the sole discretion of the Department. 
  
Cross-slope verification in accordance with Exhibit 5 – Special Provisions is 
required. 
 
Temporary markings on PCC pavement shall be eradicated by water-blasting.   
 
If PCC pavement is considered for ATC’s or designed for ramps the following 
requirements are given in addition to the SCDOT Pavement Design Guide: 

• Design traffic shall be 2 x 20 year traffic.  Utilize 20 year Daily ESALs 
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provided in Attachment B.   
• Modulus of Rupture shall be 9.5√f’c.  Use 75% of this for design value 
• Maximum k value under any circumstances shall be 600 

 
PCC Construction joints shall be placed at the lane lines.   
 
Provide an isolation joint detail acceptable to SCDOT for pavement adjacent to 
median barrier or other walls and drainage structures.    
 
HMA pavement in direct contact with PCC pavement shall include 1% hydrated 
lime. 
 
The base, material type, in contact with PCC pavement shall not vary transversely 
across the pavement.     
 
PCC pavement shall not be placed directly on top of the existing HMA pavement 
without the placement of a new lift of HMA with the exception of mile markers 
97 to 101 west bound.    
 

2.4 Interstate Widening and Reconstruction PCC Pavement  
 
2.4.1 Construct a new PCC pavement with the following characteristics: 
 

PCC Pavement 
Thickness:  12 inches  
Transverse Joint Spacing: 15 feet 
Transverse Joint Load Transfer:  1.5 inch dowels, 18 inches long, 

spaced 12 inches c-c, mainline lanes  
Longitudinal Joint Reinforcement: #4 tie bar, 30 inches long, 30 inches 

c-c,  
Surface Texture:   Mainline – Diamond Ground  
Joint Sealant:                    Silicone 3/8 inch wide longitudinal 

and transverse 
Nominal Compressive Strength: 4500 psi 
Base:  See options below. 
Width:  14 feet Widened Slab (outside), 12 

feet (inside and middle)  
 
 
The base for PCC pavement shall be selected from one of the options below.    
 
Ensuring sufficient structure is present for construction traffic is the responsibility 
of the design-build team.      
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• Option 1:  Mill 2 inches and replace 200 psy of existing HMA with 

Surface C  
• Option 2:  12 inches CMRB and 175 psy Surface C  
• Option 3: 8 inches GABC and 175 psy Surface C (option only to be 

utilized for inside widening or ramps) 
 

The shoulders shall be selected from one of the options below. 
 

Interstate Shoulder Options (HMA SN 4.72) 
Layer Type Option 1s Option 2s 
Surface A 200  

Intermediate B 200  
RCC1   9 

Soil Cement or 
CMRB   8 

CMRB 12   
Notes: 

1: RCC pavement with no HMA overlay shall be diamond ground finish, match mainline joint spacing 

 
2 . 5  Temporary Pavement 

 
Existing pavement used to carry traffic in a temporary alignment or new alignment 
pavement used to carry temporary traffic is considered temporary pavement.  
 
Design of temporary pavement is required and is the responsibility of the design-
build team.  Information provided in the Project Information Package should not 
be relied on for design and is given for information only.  The existing mainline 
shoulders are inadequate to carry temporary mainline traffic. It is recommended to 
reconstruct the existing shoulders and repair to some extent the existing mainline 
to be used as a temporary pavement. If reconstructing or providing additional 
structure for temporary pavement on the shoulders it shall be for the entire width.  
If reconstruction is not selected for the existing shoulders, do not eliminate the 
potential of access to the original alignment for a minimum of 2 weeks after 
shifting traffic to the shoulders.  The maximum SSV to be utilized in the design of 
temporary pavements shall be 1.5.      
 
Temporary pavement must provide a satisfactory rideability to the public prior to 
opening to traffic and during construction.  Satisfactory rideability is defined as 
any 0.1 mile segment having roughness not to exceed 170 inches per mile when 
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tested in accordance with SC-T-125.  In addition to rideability, rutting shall not 
exceed ¼” when the wheel paths are measured with a 4 foot straightedge.  
 
If potholes appear in the temporary pavement the Contractor shall take action 
within one calendar day to temporarily fill all potholes for safety. A pothole 
identified by the RCE as a safety hazard must be filled within 24 hours.  
A $1,000 penalty will be applied for every 24 hours, or any portion 
thereof, that potholes, identified by the RCE, are not temporarily filled. 
All temporarily filled pot holes shall be full depth patched, once per month at a 
minimum, varying in depth as necessary but shall be no less than 4 inches. Any 
full depth patching required on temporary pavement is not to be paid for from full 
depth patching quantities included in Exhibit 5.     
 
If temporary pavement is to be incorporated in the final pavement structure, it 
must be free of cracks and distortion prior to overlay.  If the pavement has 
visible wear or deterioration, then take remedial action to improve or repair the 
pavement to the Department’s satisfaction prior to overlaying.   
 

2 . 6  New Alignment and Reconstruction of Non-Interstate Routes 
 
If new alignment or reconstruction is required for non-interstate routes, select 
from the options provided below for each routes assigned pavement group.   If a 
design is not provided it is the responsibility of the design-build  team to submit 
for approval.    

 
 

Road Number Road Name Pavement 
Group 

S-40-58 Koon Rd B 

S-40-2894 Western Ln B 

S-40-497 James Ballentine Rd E 

S-40-80 Shady Grove Rd B 

S-40-2896 Oscar Amick Rd E 

S-40-2897 Broad Bill Rd E 

US 176 Broad River Rd A 

S-40-2805  Broad Stone Rd D 

S-40-385 Rauch-Metz Rd B 

S-40-2894  Julius Richardson Rd C 
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S-40-612 W Shady Grove Rd C 

S-40-234 Mt Vernon Church Rd B 

S-40-1403 Stone Hill Rd (W of Mt Ver. Ch.) C 

S-40-2899 Bookie Richardson Rd E 

S-40-2698 White Rock Rd E 

S-40-405 Old Hilton Rd C 

S-40-2903 Mt Olivet Church Rd E 

S-40-1403 Stone Hill Rd (W of Old H.) C 

S-32-48 Columbia Ave. A 

L-81 Ellett Rd E 

S-32-689 Comalander Dr D 

S-32-232 Crooked Creek Rd D 

S-32-49 Peak St C 

L-2143 Haltiwanger Rd E 

S-36-39 Holy Trinity Church Rd D 

S-36-29 Clark Rd D 

S-36-354 Beagle Run Rd E 

S-36-691 Sam Koon Rd E 

S-36-167 Parr Rd D 

S-36-370 Four Oaks Rd E 

SC 202  B 

S-36-811  Meadow Brook Rd E 
 
 

Pavement Group A Options (SN 5.26) 
Layer Type Option 1a Option 2a Option 3a Option 4a 
Surface B 200 200 200 200 

Intermediate B 200 400 200 400 
Base A   625  

GABC   10  
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RCC 9    

CCPR    9 

CMRB  12   

 

Pavement Group B Options (SN 4.67) 

Layer Type Option 1b Option 2b Option 3b Option 4b 
Surface B 200 200 200 200 

Intermediate B 200  200  200  200 
Base A   425  
GABC   10  
RCC 8    

CCPR    9 
CMRB  12   

 
 

Pavement Group C Options (SN 4.11) 
Layer Type Option 1c Option 2c Option 3c Option 4c 
Surface C 200 150 200 150 

Intermediate C 200 200 450 200 
Base B 825    
GABC   10  
CCPR    8 
CMRB  11   

 
 

Pavement Group D Options (SN 3.57) 
Layer Type Option 1d Option 2d Option 3d Option 4d 

Surface (type) 125 (D) 175 (C) 175 (C) 150 (C/D) 
Intermediate C 300  300  

Base B 625    
GABC   10  
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CCPR    9 
CMRB  12   

 
 

Pavement Group E Options (SN 2.85) 
Layer Type Option 1e Option 2e Option 3e Option 4e 

Surface (type) 125 (D) 175 (C) 125 (D) 150 (C/D) 
Intermediate C 300  200  

Base B 425    
GABC   10  
CCPR    7 
CMRB  9   

 
 

2.7 Rehabilitation of Non-Interstate Routes 
 
Perform the required rehabilitation treatment for each route given below.  
Rehabilitation design required for any routes not listed below is the responsibility 
of the design-build team.  Submit designs for approval. 
 
2.7.1 Koon Road (S-40-58) – Overlay the existing pavement with two lifts of 

175 psy of Surface Type B. If needed, reconstruct using options from 
Pavement Group B in section 2.6. 
 

2.7.2 Broad River Road (S-40-58) – Mill the existing pavement 4 inches. Do 
not place traffic on pavement structure when it is reduced by more than 2 
inches. Overlay the milled pavement with one lift of 200 psy of 
Intermediate Type B and one lift of 200 psy of Surface Type B. If needed, 
reconstruct using options from Pavement Group A in section 2.6. 

 
2.7.3 SC 202 – Overlay the existing pavement with two lifts of 175 psy of 

Surface Type B. If needed, reconstruct using options from Pavement 
Group B in section 2.6. 
 

2.8 Tie ins of Existing Non Interstate Route Pavements 
 

Full depth patch as directed by the RCE.  Build up as necessary or mill the 
existing pavement and overlay with one lift of Surface matching the Road Group 
from Section 2.8.  
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2.9 Weigh Station I-26 East Bound 

 
The pavement for the weigh station shall be reconstructed.  Pavement leading up 
to the static scales shall be concrete pavement matching the mainline.  Pavement 
leaving the static scales shall be HMA consisting of 2 sections, ½ of the length of 
the alignment each, tying into the interstate mainline.    
 
Section 1:  8 inches GABC and 7 inches Intermediate B Special.  Intermediate B 
Special shall be placed in 1 lift, in a confined condition 12 feet wide.    
 
Section 2:  8 inches GABC, 600 psy HMA Base Type A, 300 Intermediate A, 200 
psy Surface Type A.    
 
The design-build team shall coordinate with SCDOT personnel to allow time for 
gathering of subgrade strength data and installation of stress and strain gage 
instrumentation at various stages of pavement construction.     
 
The design of the remainder of paved area at the weigh station is the 
responsibility of the design-build team and shall be submitted for approval.    
 

2.10 Deliverables  
 
Provide a plan identifying location and details of all joints, tie bars and dowels for 
review and approval prior to beginning PCC pavement construction.   
 
Submit for approval a plan identifying layout and configuration of slip form 
paving widths, geometry and location of hand pours.   
 
Submit for approval any necessary detail/standard drawings for construction of 
concrete pavement.   



 
EXHIBIT 4d 

 
TRAFFIC DESIGN CRITERIA 

 
Part 1 – Lighting, Signing, and Pavement 

Marking
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1.0 GENERAL  

1.1 Permanent Pavement Markings 

Pavement marking work on this project consists of preparing detailed pavement 
marking plans and applying appropriate markings for the entire length of the 
project.  All mainline and ramp edge lines and lane lines shall be to interstate 
standards as detailed in the Standard Drawings.  Interstate lane lines and edge 
lines shall be 6 inches in width.  Exit and entrance gore markings, as well as 
mainline lane drop markings, shall be 12 inches in width.  All other route lane 
lines and edge lines shall be 4 inches in width with the exception of 8 inch 
channelization markings.  The final roadway surface material will determine 
which type of permanent marking material is to be applied.  The CONTRACTOR 
shall use either polyurea or preformed tape (T-1) markings on concrete surfaces 
for the applications noted below.  Thermoplastic markings shall be used on all 
asphalt surfaces.  The CONTRACTOR shall install surface mounted raised 
pavement markers in accordance with the Standard Drawings. 

1.2 Permanent Signing 
 
Signing work on this project consists of preparing a detailed, comprehensive 
signing plan for the I-26 mainline from approximately MM 85 (the transition to 
and from 4-lanes west of the SC 202 interchange) to MM 101 (existing 6-lane 
section near the Broad River Road interchange) and any interchange ramps or 
crossing routes within the project limits; and fabricating, furnishing, and erecting 
new ground mounted and overhead mounted signs, breakaway posts, overhead 
sign structures and delineators.  All existing signs, delineators, sign structures and 
supports shall be removed and replaced, with the exceptions of the signs called 
out by the notes in the Conceptual Signing Plans.  Conceptual Signing Plans for I-
26 mainline are provided in Attachment B.  All signs and supports shall be 
replaced except for LOGO signs which should typically be retained and relocated.  
LOGO signs, unless damaged, shall be relocated to new supports. 
 

1.3 Permanent Lighting 
 
Roadway lighting on this project consists of providing roadway lighting at 
roundabouts and diverging diamond interchanges.     
 
Roadway lighting shall be designed to meet the requirements as outlined in the 
latest edition of the AASHTO Roadway Lighting Design Guide.  The contractor 
shall provide all components to the lighting system to be fully functional upon 
completion of the project.  The components shall include, but not be limited to, 
breakaway poles, lamps, ballasts, foundations, splice boxes, control cabinets, 
breakers, photocells, and wiring. 
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2.0 CRITERIA  
 

2.1 Permanent Pavement Markings 

2.1.1 Thermoplastic Pavement Markings (Asphalt Surfaces)  

All thermoplastic markings installed on the interstate mainline or any 
crossing routes shall meet the requirement of Section 627 of the Standard 
Specifications. 

2.1.2 Polyurea Pavement Markings (Concrete Surfaces)  

2.1.2.1  All polyurea markings installed on the interstate mainline, 
crossing routes or any bridge decks on this project shall be a 
liquid, multi-component system that includes highly reflective 
elements as recommended by the manufacturer of the polyurea 
binder.   

2.1.2.2 The polyurea pavement marking lines shall have a minimum 
dry thickness of 20 mils when placed on concrete and asphalt 
pavements.  The pavement marking material and highly 
reflective elements shall be applied in a simultaneous 
operation.   

2.1.2.3 The CONTRACTOR shall apply the polyurea resin, mixed at 
the proper ratio according to the manufacturer’s 
recommendations, to the pavement surfaces within the proper 
application temperatures as determined by the material 
manufacturer. Highly reflective elements shall be injected into 
the molten (liquid) polyurea pavement markings in accordance 
with the manufacturer’s recommendations using a dispenser 
approved by the manufacturers of both the polyurea materials 
and the highly reflective elements.  

2.1.2.4 Upon curing, the markings shall be uniformly reflectorized and 
have the ability to resist deformation caused by traffic 
throughout the entire length of the line. 

2.1.2.5 If requested by the Engineer, the manufacturer of the selected 
polyurea material shall provide a technical representative, or a 
manufacturer’s certified representative, to assure proper 
application technique by the contractor during the initial 
installation of the product. 

2.1.2.6 All materials with be accepted based on manufacturer’s 
certifications. 
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2.1.3 Preformed Patterned Tape (T-1) Pavement Markings (Options for 
Concrete Bridge Decks) 

2.1.3.1 The CONTRACTOR may choose to apply performed patterned 
tape markings to concrete bridge decks on this project. If this 
option is selected the markings shall be preformed patterned 
tape with a raised diamond pattern covered with ceramic 
elements having a refractive index of 1.9 or greater.  All 
preformed tape markings installed on the bridge decks on this 
project shall be installed with a truck mounted application 
system or other motorized applicator approved by the 
manufacturer.   

2.1.3.2 The CONTRACTOR shall provide to the Department the 
manufacturer’s normal warranty which shall guarantee the tape 
materials for a period of 72 months from the date of installation 
from failure to retain the minimum reflectance values provided 
by the manufacturer and from failure due to loss of material 
adhesion or complete wear through.  If failure occurs, the 
manufacturer will provide the replacement materials to restore 
the markings to their original effectiveness. 

2.2 Permanent Signing 

2.2.1 Maintenance of Mainline and Ramp Directional and Information (LOGO) 
Signing Mounted on I-Beam Breakaway Posts  

2.2.1.1 The existing mainline and ramp directional and information 
signs mounted on I-beam breakaway posts may have to be 
relocated due to the construction.  Where relocation is 
necessary, the mainline signs should be mounted temporarily 
on 4”x6” wood posts using the method detailed on Standard 
Drawing 625-120-00.  Ramp information signs (logo) should 
be mounted temporarily on 4”x4” wood posts.  No separate 
payment will be made for these relocations. All signs are to be 
maintained throughout construction.   

2.2.1.2 In addition, the CONTRACTOR will be responsible for 
replacing signs damaged during construction which are to be 
retained (i.e. logo signs) and erected as part of the permanent 
signing.  A Department representative should conduct an 
inspection/evaluation prior to and at the conclusion of 
construction to determine in any damage occurred during 
execution of the contract. 

2.2.2 Bridge Clearance and Crossing Route Information Signing  
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2.2.2.1 The CONTRACTOR will be required to erect bridge vertical 
clearance and crossing route number flat sheet signs on the new 
and existing bridges in both directions of travel.  The signs 
shall be fabricated in accordance with the SCDOT sign 
numbers shown in the table below.  The CONTRACTOR shall 
determine the actual minimum vertical clearance in each 
direction after all interstate mainline or crossing route surfacing 
is completed. 

SCDOT Sign 
Number 

Sign 
Description 

Crossing Route 
Type 

   

W12-2P-78 Vertical 
Clearance 

All 

OHB M1-1-48 Crossing Route 
Information 

Interstate – 2 or 3 digit 

OHB M1-4-48 Crossing Route 
Information 

US Route – 2 digit 

OHB M1-4-60 Crossing Route 
Information 

US Route – 3 digit 

OHB M1-5-48 Crossing Route 
Information 

SC Route – 2 digit 

OHB M1-5-60 Crossing Route 
Information 

SC Route – 3 digit 

OHB M1-6-78 Crossing Route 
Information 

Secondary Route – 2 digit 

OHB M1-6-84 Crossing Route 
Information 

Secondary Route – 3 digit 

 

2.2.2.2 Detailed layouts for the signs in table are available from 
SCDOT – Director of Traffic Engineering, (803) 737-1462.  
Written requests for detailed layouts shall be addressed to the 
POC. 

2.2.2.3 The vertical clearance sign shall be centered over the centerline 
of the interstate or crossing route travel way.  The crossing 
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route number sign shall be placed to the left of the vertical 
clearance sign with a minimum spacing of 8 feet between the 
right of the route number sign and the left of the clearance sign. 

2.2.2.4 The flat sheet panels may be mounted on the outside beam on 
each side of the bridge using 3-M Very High Bond Tape in 
accordance with the tape manufacturer’s recommendations, or 
other method, such as direct bolting, approved by the Engineer. 

2.3 Permanent Lighting 

2.3.1 Roadway lighting shall be designed to meet the requirements as outlined 
in the latest edition of the AASHTO Roadway Lighting Design Guide.  A 
photometric analysis of the lighting for the section of roadway shall be 
submitted to SCDOT for approval.  The illuminance calculation method 
described in the AASHTO Roadway Lighting Design Guide shall be used 
with a light loss factor (LLF) of 0.8 for the lighting design.  Where 
roadway lighting is installed, the pole setback will vary based on the speed 
and cross section design of the roadway.  Light standards within the right-
of-way or within the clear-zone of the roadway should be equipped with 
breakaway supports designed so that no fixed part of the support extends 
further than three inches above ground level.  When used, the breakaway 
capability of the support shall incorporate the use of breakaway electrical 
connectors so that no live electrical wires exist after impact by a vehicle.  
The breakaway poles shall meet the criteria established in the latest edition 
of the AASHTO Standard Specifications for Structural Supports for 
Highway Sign Luminaries and Traffic Signals and be approved by the 
Federal Highway Administration as meeting the requirements of NCHRP 
Report 350. 

2.4 Special Instructions to the Contractor 

2.4.1 A conceptual signing plan is included in Attachment B of the RFP which 
shows the proposed sign locations and sign layouts for overhead signs as 
well as signs mounted on I-beam breakaway posts along the I-26 mainline.  
To aid in estimating the costs of signing work, notes are provided on the 
conceptual plan for each sign location that details the sign size, sign 
identification numbers and a brief description of work to be accomplished.  
The conceptual plan does not show the location of flat sheet signs 
mounted on u-section posts (intermediate reference location signs (mile 
markers), warning signs, regulatory signs, etc.) along the I-26 mainline.  
These signs shall be included in the comprehensive signing plan and 
replaced as part of this contract.  The conceptual plan does not include flat 
sheet signs for the interchange ramps and crossing routes.  These signs 
shall also be included in the comprehensive signing plan. 
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2.4.2 The CONTRACTOR shall contact the Director of Traffic Engineering 
within 30 days of the issuance of the Notice to Proceed to review the 
conceptual signing plan and the overall signing requirements of the 
contract. A complete as built set of signing plans should be submitted to 
the Director of Traffic Engineering at the conclusion of the project.  The 
Director of Traffic Engineering will provide an example set of interstate 
signing plans to the Contractor at this meeting to use as a guide in 
preparation of the as built signing plans.   

2.4.3 SignCAD files for the all of the signs shown on the conceptual signing 
plan are provided in Attachment B. The signs are designed using 
SignCAD software and E and E Modified Fonts.    

2.4.4 Walkways should be included in the design of all new overhead structures 
as noted in the Standard Specifications.  Sign lighting systems will not be 
required on the new overhead structures. 

2.4.5 Guard rail should be included for all overhead uprights located within the 
clear zone on either side of the travel way. For guardrail installations that 
protect sign uprights, typically the face of the guardrail is located 
approximately 1 foot behind the edge of shoulder.  The center of the 
upright should be located approximately 9 feet behind the face of 
guardrail.  

2.4.6 The CONTRACTOR will be responsible for obtaining soil borings to be 
used for foundation designs for all new overhead sign structures. 

2.4.7 The CONTRACTOR is advised that all signs have a unique barcode 
sticker attached to the back of each sign and each sign assembly has a 
unique barcode sticker attached to one post of the assembly.  The 
CONTRACTOR will be required to record the barcode number for each 
sign and the associated assembly that is removed, replaced or relocated.  
These numbers and the date that the sign and assembly were removed, 
replaced or relocated shall be recorded on a form. This form shall be 
turned into the Resident Construction Engineer. SCDOT will place the 
new barcodes on signs. 

2.4.8 Intermediate Reference Location Signs (Mile Markers) shall be installed 
on the median barrier wall from Sta. 604+75 to Sta. 1046+50 and from 
Sta. 1112+00 to Sta. 1472+00 at two tenths (0.2) of a mile interval. The 
signs are to be installed in both directions back to back. Intermediate 
Reference Location Signs (Mile Markers) shall be installed on the right 
side of the roadway in both westbound and eastbound directions from Sta. 
1046+50 to sta. 1112+00 at two tenths (0.2) of a mile interval. 

Intermediate Reference Location Signs will be mounted to the median 
barrier wall using Indexable Concrete Barrier Mount (ICBM) 
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manufactured by Xcessories Squared or an approved equal on 2” 12-gauge 
square tube posts.  Mounting bolts shall be expansion or resin anchors 
specified by the manufacturer. 

2.4.9 All I-beam posts for LOGO signs will be designed to support full size 
LOGO panels. Full size mainline panels are 15’ X 10’ and full-size ramp 
panels are 8.5’ X 6.5’. 

2.4.10 The overhead sign structures for the 1 MILE advance guide signs (OH-5, 
OH-6, OH-19, OH-24, OH-34, OH-35) should be designed to 
accommodate future installation of truck restriction signs. The signs are 7’ 
X 5’. The design will be for an additional end chord, sign hangers and sign 
to be installed at a later date. This chord will not be installed in this 
project. The walkway will not be designed or installed to extend under the 
truck restriction sign.  

2.4.11 Install flexible delineators on both sides of the concrete median barrier 
wall at a spacing of two hundred feet (200’).  The mounting height of the 
delineators is thirty-four inches (34”).  See SCDOT Standard Drawing 
656-110-00 for detail of delineator and mounting method. 

2.4.12 Temporary signing overlays will be allowed on guide signs as long as the 
messages and/or arrangement of arrows provide motorists proper 
direction.  The overlays should be of the proper font and copy size if 
possible and should be constructed on flat sheet aluminum panels that will 
be fastened to the existing extruded panel signs. 

3.0 DELIVERABLES 

3.1 Permanent Pavement Marking Plans 

The Contractor shall submit Permanent Pavement Marking Plans with the Final 
Plans for SCDOT’s review.  Permanent Pavement Marking Plans shall include, at 
a minimum, all items described in this section of the RFP and all other applicable 
design references listed in Exhibit 4. 

3.2 Permanent Signing Plans 

The Contractor shall submit Permanent Signing Plans with the Final Plans for 
SCDOT’s review.  Permanent Signing Plans shall include, at a minimum, all 
items described in this section of the RFP and all other applicable design 
references listed in Exhibit 4. 

3.3 Permanent Lighting Plans 

The Contractor shall submit a Photometric Analysis and Permanent Lighting 
Plans with the Final Plans for SCDOT’s review.  Permanent Lighting Plans shall 
include, at a minimum, all items described in this section of the RFP and all other 
applicable design references listed in Exhibit 4. 
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3.4 As-Built Signing Plans 

A complete as-built set of signing plans, including SignCAD copies of all layouts, 
shall be submitted to the SCDOT as directed by the Director of Traffic 
Engineering at the conclusion of the project. 



 
EXHIBIT 4d 

  
TRAFFIC DESIGN CRITERIA 

 
Part 2 – Work Zone Traffic Control 
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1.0 GENERAL 

The Contractor shall execute the item of Traffic Control as required by the Standard 
Specifications, the Standard Drawings For Road Construction, the Special Provisions, all 
Supplemental Specifications, the SCDOT Procedures and Guidelines for Work Zone 
Traffic Control Design, the MUTCD, the Plans, and the Engineer.  This is an amendment 
to the Standard Specifications to require the following: 

2.0 CRITERIA 

2.1 GENERAL REGULATIONS 

These special provisions shall have priority to the plans and comply with the 
requirements of the MUTCD and the standard specifications.  Revisions to the 
traffic control plan through modifications of the special provisions and the plans 
shall require approval by the Department.  Final acceptance of any revisions to the 
traffic control plan shall be pending upon review by the member of the Design-
Build team representing the Director of Traffic Engineering through the Design-
Review Process. 
 
In accordance with the document, Rule on Work Zone Safety and Mobility:  
Implementation, Maintenance, and Safety Guidelines, this project has been 
classified as “SIGNIFICANT” and all components of the Transportation 
Management Plan prepared by the CONRACTOR are required and shall be 
implemented. 
 
Install and utilize changeable message signs in all lane closures installed on high 
volume high-speed multilane roadways.  Use of changeable message signs in lane 
closures installed on low volume low speed multilane roadways is optional unless 
otherwise directed by the plans and the Engineer.  Install and use a changeable 
message sign within a lane closure set-up as directed by the Standard Drawings 
For Road Construction.  When a lane closures is not present for any time to 
exceed 24 hours, remove the changeable message sign from the roadway.  Place 
the sign in a predetermined area on the project site, as approved by the Engineer, 
where the sign is not visible to passing motorists.  Utilize preprogrammed 
messages in accordance with the Standard Drawings For Road Construction 
when using the changeable message sign as part of the traffic control set-up for 
lane closures.  Only those messages pertinent to the requirements of the traffic 
control situation and the traffic conditions are permitted for display on a 
changeable message sign at all times.  At no time will the messages displayed on 
a changeable message sign duplicate the legends on the permanent construction 
signs. 
 
During operation of changeable message signs, place the changeable message 
sign on the shoulder of the roadway no closer than 6 feet between the sign and the 
near edge of the adjacent travel lane.  When the sign location is within 30’ of the 
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near edge of a travel lane open to traffic, supplement the sign location with no less 
than 5 portable plastic drums placed between the sign and the adjacent travel lane 
for delineation of the sign location.  Install and maintain the drums no closer than 
3 feet from the near edge of the adjacent travel lane.  This requirement for 
delineation of the sign location shall apply during all times the sign location is 
within 30’ of the near edge of a travel lane open to traffic, including times of 
operation and non-operation.  Oversized cones are prohibited as a substitute for 
the portable plastic drums during this application. 
 
All signs mounted on portable sign supports shall have a minimum mounting 
height of 5’ from the bottom of the sign to the ground.  All signs mounted on 
ground mounted u-channel posts or square steel tube posts shall have a minimum 
mounting height of 7’ from the bottom of the sign to the grade elevation of the 
near edge of the adjacent travel lane or sidewalk when a sidewalk is present. 
 
On multilane primary routes, avoid placement of signs on portable signs supports 
within paved median areas utilized for two-way left turns unless otherwise 
directed by the RCE. 
 
Temporary “Exit” signs (M1025-00) shall be located within each temporary gore 
during lane closures on multilane roadways.  Mount these signs a minimum of 7’ 
from the pavement surface to the bottom of the sign in accordance with the 
requirements of the MUTCD. 
 
When mounting signs on ground mounted u-section or square steel tube posts, 
utilize either a sign support / ground support post combination with an approved 
breakaway assembly or a single direct driven post for each individual sign support 
of a sign assembly installation.  Do not combine a sign support / ground support 
post combination and a direct driven post on the same sign assembly installation 
that contains two or more sign supports.  Regarding sign support / ground support 
post combination installations, ensure that post lengths, stub heights and 
breakaway assemblies comply with the manufacturer’s requirements and 
specifications.  Use approved breakaway assemblies found on the Approved 
Products List For Traffic Control Devices in Work Zones.   
 
When covering signs with opaque materials, the Department prohibits attaching a 
covering material to the face of the sign with tape or a similar product or any 
method that will leave a residue on the retroreflective sheeting.  Residue from 
tape or similar products, as well as many methods utilized to remove such residue, 
damages the effective reflectivity of the sign.  Therefore, contact of tape or a 
similar product with the retroreflective sheeting will require replacement of the 
sign.  Cost for replacement of a sign damaged by improper covering methods will 
be considered incidental to providing and maintaining the sign; no additional 
payment will be made. 
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Overlays are prohibited on all rigid construction signs.  The legends and borders 
on all rigid construction signs shall be either reversed screened or direct applied. 
 
Signs not illustrated on the typical traffic control standard drawings designated for 
permanent construction signs shall be considered temporary and shall be included 
in the lump sum price bid item for “Traffic Control” unless otherwise specified. 
 
Install “Grooved Pavement” signs (W8-15-48) supplemented with the 
“Motorcycle” plaque (W8-15P-30) in advance of milled or surface planed 
pavement surfaces.  On primary routes, install these signs no further than 500 feet 
in advance of the beginning of the pavement condition.  On interstate routes, 
install these signs no less than 500 feet in advance of the beginning of the 
pavement condition.  Install two sign assemblies at each sign location, one on 
each side of the roadway, on multilane roadways when the pavement condition is 
present.  Install these signs immediately upon creation of this pavement condition 
and maintain these signs until this pavement condition is eliminated.  
 
Install “Steel Plate Ahead” signs (W8-24-48) in advance of an area of roadway 
where temporary steel plates are present.  Install these signs no further than 300 
feet in advance of locations where steel plates are present.  On multilane 
roadways, comply with the same guidelines as applied to all other advance 
warning signs and install two sign assemblies at each sign location, one on each 
side of the roadway, when roadway conditions warrant.  Install these signs 
immediately upon installation of a temporary steel plate and maintain the signs 
until the temporary steel plates are removed.  Steel Plates are not allowed on 
interstates without prior approval from the Resident Construction Engineer. 
 
Install and maintain any necessary detour signing as specified by the typical 
traffic control standard drawings designated for detour signing, Part VI of the 
MUTCD, these Special Provisions, and the Engineer.  The lump sum price bid 
item for “Traffic Control” includes payment for installation and maintenance of 
the detour signing. 
 
The Contractor shall maintain the travel patterns as directed by the traffic control 
plans and shall execute construction schedules expeditiously.  The Contractor 
shall provide the Resident Engineer with no less than a two-week prior 
notification of changes in traffic patterns. 
 
During nighttime flagging operations, flaggers shall wear a safety vest and safety 
pants that comply with the requirements of ANSI / ISEA 107 standard 
performance for Class 3 risk exposure, latest revision, and a fluorescent hard hat.  
The safety vest and the safety pants shall be retroreflectorized and the color of the 
background material of the safety vest and safety pants shall be fluorescent 
orange-red or fluorescent yellow-green. 
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During nighttime flagging operations, the contractor shall illuminate each flagger 
station with any combination of portable lights, standard electric lights, existing 
street lights, etc., that will provide a minimum illumination level of 108 Lx or 10 
fc. 
 
During nighttime flagging operations, supplement the array of advance warning 
signs with a changeable message sign for each approach.  These changeable 
message signs are not required during daytime flagging operations.  Install the 
changeable message signs 500’ in advance of the advance warning sign arrays.  
Messages should be “Flagger Ahead” and “Prepare To Stop”. 
 
During surface planing and milling operations, grade elevation differences greater 
than 1 inch in areas with pavements composed of hot mixed asphalt (HMA) base 
courses, intermediate courses or surface courses and Portland cement concrete are 
PROHIBITED unless otherwise directed by the Department.  However, during 
surface planing and milling operations for removal of Open-Graded Friction 
courses ONLY, a grade elevation difference of 1½ inches between adjacent travel 
lanes opened to traffic may exist unless otherwise directed by the Department. 
 
During the paving operations, the length of roadway with an acceptable grade 
elevation difference less than or equal to 2" shall be restricted to 4 miles. 
 
During the milling and surface planing operations, the length of roadway with an 
acceptable grade elevation difference less than or equal to 1" shall be restricted to 
4 miles. 
 
During construction on the ramps, the contractor shall conduct flagging 
operations.  The flagging operations shall either stop traffic or direct the traffic 
around the work area.  Installation and operation of these flagging operations shall 
be according to these special provisions and the MUTCD. 
 
Supplement and delineate the shoulder edges of travel lanes through work zones 
with traffic control devices to provide motorists with a clear and positive travel 
path.  Utilize portable plastic drums unless otherwise directed by the Department.  
Vertical panels may be used where specified by the plans and directed by the 
RCE.  The installation of traffic control devices are required in all areas where 
those areas immediately adjacent to a travel lane open to traffic have been altered 
in any manner by work activities, including but not limited to activities such as 
grading, milling, etc.  Install the traffic control devices immediately upon 
initiating any alterations to the areas immediately adjacent to or within 15 feet of 
the near edge line of the adjacent travel lane.  When sufficient space is available, 
place the traffic control devices no closer than 3 feet from the near edge of the 
traffic control device to the near edge line on the adjacent travel lane.  When 
sufficient space is unavailable, place the traffic control device at the maximum 
distance from the near edge of the adjacent travel lane available. 
 



EXHIBIT 4d – TRAFFIC DESIGN CRITERIA – PART 2 

 

Project ID P029208 Page 5 
 

2.2 LANE CLOSURE RESTRICTIONS 

The lane closure restrictions stated below are project specific, for all other 
restrictions, see supplemental specification, “Restrictions”, dated September 1, 
2015. 
 
Primary and Secondary Routes – 
 
On primary and secondary routes, the Department prohibits lane closures during 
any time of the day that traffic volumes exceed 800 vehicles per hour per 
direction.  The Department prohibits lane closures on US 176 and S-48 Columbia 
Avenue Monday through Friday from 7:00 am to 9:00 am and 4:00 pm to 6:00 
pm.  The Department reserves the right to suspend a lane closure if any resulting 
traffic backups are deemed excessive by the Engineer.  Maintain all lane closure 
restrictions as directed by the plans, these special provisions, and the Engineer.   
 
Interstate Routes - 
 
I-26 Milepost 83 to Milepost 91 
 
The Department prohibits lane closures on eastbound I-26 Monday through 
Wednesday from 7:00 am to 6:00 pm, Thursday from 7:00 am to 7:00 pm, Friday 
from 7:00 am to 8:00 pm, Saturday from 7:00 am to 7:00 pm and Sunday from 
9:00 am to 8:00 pm.  The Department prohibits lane closures on westbound I-26 
Monday through Wednesday from 8:00 am to 6:00 pm, Thursday from 8:00 am to 
7:00 pm, Friday from 8:00 am to 9:00 pm, Saturday from 8:00 am to 7:00 pm and 
Sunday from 9:00 am to 8:00 pm.  
 
 
HOURLY LANE CLOSURE 

PROHIBITIONS 
 

(EASTBOUND) 

 
HOURLY LANE CLOSURE 

PROHIBITIONS 
 

(WESTBOUND) 

MON-WED:  7AM-6PM MON-WED:  8AM-6PM 
THU:  7AM-7PM THU:  8AM-7PM 
FRI:  7AM-8PM FRI:  8AM-9PM 
SAT:  7AM-7PM SAT:  8AM-7PM 
SUN:  9AM-8PM SUN:  9AM-8PM 

 
I-26 Milepost 91 to Milepost 101 
 
The Department prohibits lane closures on eastbound I-26 Monday through 
Wednesday from 6:00 am to 7:00 pm, Thursday from 6:00 am to 8:00 pm, Friday 
from 6:00 am to 9:00 pm, Saturday from 7:00 am to 8:00 pm and Sunday from 
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9:00 am to 9:00 pm.  The Department prohibits lane closures on westbound I-26 
Monday through Wednesday from 7:00 am to 7:00 pm, Thursday from 7:00 am to 
8:00 pm, Friday from 7:00 am to 9:00 pm, Saturday from 7:00 am to 7:00 pm and 
Sunday from 9:00 am to 9:00 pm.  
 
 
HOURLY LANE CLOSURE 

PROHIBITIONS 
 

(EASTBOUND) 

 
HOURLY LANE CLOSURE 

PROHIBITIONS 
 

(WESTBOUND) 

MON-WED:  6AM-7PM MON-WED:  7AM-7PM 
THU:  6AM-8PM THU:  7AM-8PM 
FRI:  6AM-9PM FRI:  7AM-9PM 
SAT:  7AM-8PM SAT:  7AM-7PM 
SUN:  9AM-9PM SUN:  9AM-9PM 

 
I-26 Milepost 101 to Milepost 108 
 
The Department prohibits lane closures on eastbound I-26 Monday through 
Thursday from 6:00 am to 7:00 pm, Friday from 6:00 am to 8:00 pm, Saturday 
from 8:00 am to 7:00 pm and Sunday from 9:00 am to 7:00 pm.  The Department 
prohibits lane closures on westbound I-26 Monday through Thursday from 7:00 
am to 8:00 pm, Friday from 7:00 am to 9:00 pm, Saturday from 9:00 am to 7:00 
pm and Sunday from 10:00 am to 8:00 pm.  
 
 
HOURLY LANE CLOSURE 

PROHIBITIONS 
 

(EASTBOUND) 

 
HOURLY LANE CLOSURE 

PROHIBITIONS 
 

(WESTBOUND) 

MON-THU:  6AM-7PM MON-THU:  7AM-8PM 
FRI:  6AM-8PM FRI:  7AM-9PM 
SAT:  8AM-7PM SAT:  9AM-7PM 
SUN:  9AM-7PM SUN:  10AM-8PM 

 
The Department prohibits dual lane closures on eastbound I-26 between MM 101-
108 Monday through Tuesday from 5:00 am to 9:00 pm, Wednesday through 
Thursday from 6:00 am to 10:00 pm, Friday from 6:00 am to 11:00 pm, Saturday 
from 6:00 am to 11:00 pm and Sunday from 8:00 am to 10:00 pm.  The 
Department prohibits dual lane closures on westbound I-26 between MM 101-108 
Monday through Wednesday from 6:00 am to 10:00 pm, Thursday from 6:00 am 
to 11:00 pm, Friday from 6:00 am to 11:00 pm, Saturday from 7:00 am to 11:00 
pm and Sunday from 8:00 am to 10:00 pm.  
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HOURLY DUAL LANE 
CLOSURE PROHIBITIONS 

 

(EASTBOUND) 

 
HOURLY DUAL LANE 

CLOSURE PROHIBITIONS 
 

(WESTBOUND) 

MON-TUE:  5AM-9PM MON-WED:  6AM-10PM 
WED-THU:  6AM-10PM THU:  6AM-11PM 
FRI:  6AM-11PM FRI:  6AM-11PM 
SAT:  6AM-11PM SAT:  7AM-11PM 
SUN:  8AM-10PM SUN:  8AM-10PM 

 
All routes with lane closure prohibitions for this project are listed on the SCDOT 
website under Business in the Traffic Engineering Section under Work Zone 
Traffic Control “Hourly Restrictions for Lane Closures”. 

 
These restrictions also apply to all road closures and pacing operations.  The 
Department reserves the right to suspend a lane closure if any resulting traffic 
backups are deemed excessive by the Engineer.  Maintain all lane closure 
restrictions as directed by the plans, these special provisions, and the Engineer. 
 
Installation and maintenance of a lane closure is PROHIBITED when the 
Contractor is not actively engaged in work activities specific to the location of the 
lane closure unless otherwise specified and approved by the Engineer.  The length 
of the lane closure shall not exceed the length of roadway anticipated to be 
subjected to the proposed work activities within the work shift time frame or the 
maximum lane closure length specified unless otherwise approved by the 
Engineer.  Also, the maximum lane closure length specified does not warrant 
installation of the specified lane closure length when the length of the lane closure 
necessary for conducting the work activity is less.  The length and duration of 
each lane closure, within the specified parameters, shall require approval by the 
Engineer prior to installation.  The length and duration of each lane closure may 
be reduced by the Engineer if the work zone impacts generated by a lane closure 
are deemed excessive or unnecessary.  
 
On multilane primary and secondary routes, a reduced regulatory speed limit of 
35 MPH shall be in effect during lane closures.  Erect temporary regulatory 
“Speed Limit” signs (R2-1-48-35) and “Speed Reduction 35 MPH” signs (W3-5-
48-35) on temporary supports according to the typical traffic control standard 
drawings.  Cover the existing regulatory speed limit signs when reduced speed 
limits are in place.  Immediately remove or cover the “Speed Limit” signs (R2-1-
48-35) and the “Speed Reduction 35 MPH” signs (W3-5-48-35) upon the removal 
of the lane closures. 
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On interstate routes, a reduced regulatory speed limit of 45 MPH shall be in effect 
during lane closures.  Erect temporary regulatory “Speed Limit” signs (R2-1-48-
45) and “Speed Reduction 45 MPH” signs (W3-5-48-45) on temporary supports 
according to the typical traffic control standard drawings.  Cover the existing 
regulatory speed limit signs when reduced speed limits are in place.  Immediately 
remove or cover the “Speed Limit” signs (R2-1-48-45) and the “Speed Reduction 
45 MPH” signs (W3-5-48-45) upon the removal of the lane closures. 
 
On interstate routes, the presence of temporary signs, portable sign supports, 
traffic control devices, trailer mounted equipment, truck mounted equipment, 
vehicles and vehicles with trailers relative to the installation or removal of a 
closure and personnel are prohibited within 30 foot clear zone during the 
prohibitive hours for lane closures specified by these special provisions. 
 
Truck mounted changeable message signs shall be required during all interstate 
lane closures.  The Contractor shall provide, install, and maintain these signs in 
accordance with all requirements of the Standard Specifications for Highway 
Construction (latest edition) and the typical traffic control standard drawings 
designated for interstate lane closures. 
 
The truck mounted changeable message signs are in addition to the requirements 
for trailer mounted changeable message signs.  Truck mounted changeable 
message signs and trailer mounted changeable message signs are not 
interchangeable. 
 
The Contractor shall discontinue and remove a lane closure when the work 
activities requiring the presence of the lane closure are completed or are 
discontinued or disrupted for any period of time to exceed 60 minutes unless the 
presence of unacceptable grade elevation differences greater than 1” in milled 
areas or greater than 2” in all other areas are present unless otherwise directed by 
the Engineer. 

2.3 SHOULDER CLOSURE RESTRICTIONS: 
 
Primary and Secondary Routes – 

On primary and secondary routes, the Department prohibits the Contractor from 
conducting work within 15’ of the near edge of the adjacent travel lane on an 
outside shoulder or a median area under a shoulder closure during any time of the 
day that traffic volumes exceed 800 vehicles per hour per direction.  The routes 
and times are listed above in Section 2.2.  The hourly restrictions for lane closures 
shall also apply to work activities conducted under a shoulder closure within 15’ 
of the near edge of an adjacent travel lane or a median area.  The Department 
reserves the right to suspend work conducted under a shoulder closure if any 
traffic backups develop and are deemed excessive by the Engineer.  Maintain all 
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shoulder closure restrictions as directed by the plans, these special provisions, and 
the Engineer. 
 
On primary and secondary roadways, the Department prohibits the Contractor 
from conducting work within 1’ or less of the near edge of an adjacent travel lane 
under a shoulder closure.  All work that may require the presence of personnel, 
tools, equipment, materials, vehicles, etc., within 1’ of the near edge of an 
adjacent travel lane shall be conducted under a lane closure.   
 
Interstate Routes - 

 
I-26 Milepost 85 to Milepost 101 
 
On Interstate 26, the Department prohibits the Contractor from conducting work 
within 15’ of the near edge of the adjacent travel lane on the outside shoulders or 
the median areas of I-26 during the days and times listed above in Section 2.2. 
 
The hourly restrictions for lane closures shall also apply to work activities 
conducted under a shoulder closure within 15’ of the near edge of an adjacent 
travel lane or a median area.   The Department reserves the right to suspend work 
conducted under a shoulder closure if any traffic backups develop and are deemed 
excessive by the Engineer.  Maintain all shoulder closure restrictions as directed 
by the plans, these special provisions, and the Engineer. 
 
On interstate highways, the Department prohibits the Contractor from conducting 
work within the limits of a paved shoulder or within 10’ of the near edge of an 
adjacent travel lane under a shoulder closure.  All work that may require the 
presence of personnel, tools, equipment, materials, vehicles, etc., within the limits 
of a paved shoulder or within 10’ of the near edge of an adjacent travel lane shall 
be conducted under a lane closure. 
 
The Contractor shall install all shoulder closures as directed by the typical traffic 
control standard drawings designated for shoulder closures, and the Engineer.  
Substitution of the portable plastic drums with oversized cones during nighttime 
shoulder closures is PROHIBITED. 

2.4 MOBILE OPERATIONS 

A mobile operation moves continuously at all times at speeds of 3 mph or greater 
without any stops.  The minimal traffic flow impacts generated by these 
operations involve brief traffic flow speed reductions and travel path diversions.  
Conduct work operations that cannot be performed at speeds of 3 mph or greater 
under standard stationary lane closures. 
 
The distance intervals between the vehicles, as indicated in the Standard 
Drawings For Road Construction, may require adjustments to compensate for 
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sight distance obstructions created by hills and curves and any other conditions 
that may obstruct the sight distance between the vehicles.  However, adjustments 
to the distance intervals between the vehicles should be maintained within the 
range of variable distance intervals indicated in the standard drawings unless 
otherwise directed by the Engineer. 
 
Maintain two-way radio communication between all vehicles in the vehicle train 
operating in a mobile operation. 
 
Supplement the work vehicles and the shadow vehicles with amber colored 
flashing dome lights.  The vehicles may also be supplemented with advance 
warning arrow panels and truck mounted attenuators as directed in the Standard 
Drawings For Road Construction and the Standard Specifications. 
 
The Contractor shall install, operate and maintain all advance warning arrow 
panels, truck mounted attenuators and truck mounted changeable message signs 
as required by these special provisions, the manufacturer’s specifications, the 
Standard Drawings For Road Construction, the Standard Specifications, the plans 
and the Engineer. 

2.5 TYPICAL TRAFFIC CONTROL STANDARD DRAWINGS: 

The typical traffic control standard drawings of the “Standard Drawings For Road 
Construction”, although compliant with the MUTCD, shall take precedence over 
the MUTCD.  The typical traffic control standard drawings of the “Standard 
Drawings For Road Construction” shall apply to all projects let to contract. 

Install the permanent construction signs as shown on the typical traffic control 
standard drawings designated for permanent construction signing.  

2.6 ADDENDUMS 

(Addendums to the “2007 Standard Specifications for Highway Construction”) 
 
2.6.1  Construction (Sub-section 601.4) – 

 
Sub-section 601.4.2    Construction Vehicles    (paragraph 2) - 
  
When working within the rights-of-way of access-controlled roadways 
such as Interstate highways, the Contractor’s vehicles may only change 
direction of travel at interchanges.  These vehicles are prohibited from 
crossing the roadway from right side to the median or vice versa.  Use a 
flagger to control the Contractor’s vehicles when these vehicles attempt to 
enter the roadway from a closed lane or the median area.  Ensure the 
flagger does not stop roadway traffic, cause roadway traffic to change 
lanes, or affect roadway traffic in any manner.  The Contractor’s vehicles 



EXHIBIT 4d – TRAFFIC DESIGN CRITERIA – PART 2 

 

Project ID P029208 Page 11 
 

may not disrupt the normal flow of roadway traffic or enter the travel lane 
of the roadway until a sufficient gap is present.  
 
The Contractor shall have flaggers available to control all construction 
vehicles entering or crossing the travel lanes of secondary and primary 
routes.  The RCE shall determine the necessity of these flaggers for 
control of these construction vehicles.  The RCE shall consider sight 
distance, vertical and horizontal curves of the roadway, prevailing speeds 
of roadway traffic, frequency of construction vehicles entering or crossing 
the roadway and other site conditions that may impact the safety of the 
workers and motorists when determining the necessity of these flaggers.  
Ensure these flaggers do not stop roadway traffic, cause roadway traffic to 
change lanes or affect roadway traffic in any manner.  The Contractor’s 
vehicles may not disrupt the normal flow of roadway traffic or enter the 
travel lane of the roadway until a sufficient gap is present. 
 
When working within the rights-of-way of access-controlled roadways 
with posted regulatory speed limits of 55 MPH or greater and average 
daily traffic volumes {ADT} of 10,000 vehicles per day or greater, i.e. 
Interstate highways, all construction and work vehicles possessing any one 
or more of the vehicular characteristics listed below are only permitted to 
enter and exit a right or left shoulder work area during the presence of 
active lane closures unless otherwise directed by the RCE or if median 
construction access points are allowable per Section 2.7.  These vehicles 
are not permitted to enter or exit these work areas without the presence of 
active lane closures unless otherwise directed by the RCE.  Shoulder 
closures are unacceptable and insufficient methods for control of traffic at 
ingress / egress areas for these vehicles.  The restrictive vehicular 
characteristics include the following: 
 
• Over six (6) tires 
• Tandem rear axles 
• A base curb weight greater than 8000 lbs. 
• A gross vehicular weight greater than 12000 lbs. unless 

performing duties as a shadow vehicle while supporting a truck 
mounted attenuator 

• A trailer in tow except under the following conditions: 
o Trailers transporting traffic control devices (including but 

not limited to standard and 42” oversized traffic cones, 
portable plastic drums, signs, portable sign supports, u-
channel and square steel tube sign posts) relative to the 
installation of lane closures, shoulder closures or other 
traffic control operations approved by the RCE  

o Trailer mounted traffic control devices (including but not 
limited to advance warning arrow panels, changeable 
message signs, temporary traffic signals, highway advisory 
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radios, work zone intelligent transportation systems and 
trailer towed truck mounted attenuators) 

 
2.6.2 Construction (Sub-section 601.4) – 

 
Sub-section 601.4.2    Construction Vehicles - 
 
Auxiliary Warning Lights for Vehicles and Equipment - 
 
Supplement all construction and/or construction-related vehicles and 
equipment that operate in a stationary or mobile work zone within or 
adjacent to a roadway within the highway rights-of-way with AMBER or 
YELLOW colored high intensity rotating or strobe type flashing auxiliary 
warning light devices.  Utilize, install, operate and maintain a single or 
multiple lighting devices as necessary to provide visibility to approaching 
motorists.  
 
All auxiliary warning light models shall meet Society of Automotive 
Engineers (SAE) Class I standards and SAE Standard J575 relative to 
Tests for Motor Vehicle Lighting Devices and Components and these 
specifications.  
 
The amber/yellow color of the dome/lens of an auxiliary warning light 
device shall meet SAE Standard J578 for amber/yellow color 
specifications.  
 
Auxiliary warning lights with parabolic reflectors that rotate shall rotate 
around a halogen lamp at a rate to produce approximately 175 flashes per 
minute.  The parabolic reflector shall produce a minimum 80,000 candle 
power and a minimum 54,000 candela through an SAE Standard J846 
approved amber dome.  
 
Equip strobe type flashing auxiliary warning light devices with 
photosensitive circuit controls to adjust the lighting intensity in response 
to changes in ambient light conditions such as from day to night.  These 
lights shall have a double-flash capability rated at approximately 80 
double flashes per minute and produce a minimum 24 joules of flash 
energy at the highest power level setting.  
 
Acceptable auxiliary warning light models shall provide sufficient light 
output to be clearly recognizable at a minimum distance of 1750 feet.  
 
Mount all auxiliary warning light devices intended to function as the 
auxiliary warning light system or as an element thereof on vehicles and 
equipment at locations no less than 3 feet above the ground and in 
conspicuous locations to provide visibility to approaching motorists. 



EXHIBIT 4d – TRAFFIC DESIGN CRITERIA – PART 2 

 

Project ID P029208 Page 13 
 

 
Auxiliary warning light devices and/or models that mount in the locations 
of the standard vehicle lighting system are unacceptable as the specified 
auxiliary warning light system due to restrictive simultaneous visibility 
capabilities from multiple sight angles.  However, auxiliary warning light 
devices that mount in the standard vehicle lighting system locations are 
acceptable as supplements to the specified lighting devices mounted in 
locations that do meet the minimum height requirements and provide 
simultaneous visibility capabilities from multiple sight angles.   
 
Standard vehicle hazard warning lights are only permitted as supplements 
to the specified auxiliary warning light devices. 

 
2.6.3 Category I Traffic Control Devices (Section 603) – 

 
Sub-section 603.2.2    Oversized Traffic Cones    (paragraph 6) - 
 
Reflectorize each oversized traffic cone with 4 retroreflective bands:  2 
orange and 2 white retroreflective bands.  Alternate the orange and white 
retroreflective bands, with the top band always being orange.  Make each 
retroreflective band not less than 6 inches wide.  Utilize Type III – 
Microprismatic retroreflective sheeting for retroreflectorization on all 
projects let to contract after May 1, 2010 unless otherwise specified.  
Separate each retroreflective band with not more than a 2-inch non-
reflectorized area.  Do not splice the retroreflective sheeting to create the 
6-inch retroreflective bands.  Apply the retroreflective sheeting directly to 
the cone surface.  Do not apply the retroreflective sheeting over a pre-
existing layer of retroreflective sheeting. 
 
Sub-section 603.2.3    Portable Plastic Drums    (paragraph 3) - 
 
Reflectorize each drum with Type III – Microprismatic retroreflective 
sheeting:  2 orange and 2 white retroreflective bands, 6 inches wide on all 
projects let to contract after May 1, 2010 unless otherwise specified.  
Alternate the orange and white retroreflective bands with the top band 
always being orange.  Ensure that any non-reflectorized area between the 
orange and white retroreflective bands does not exceed 2 inches.  Do not 
splice the retroreflective sheeting to create the 6-inch retroreflective bands.  
Apply the retroreflective sheeting directly to the drum surface.  Do not 
apply the retroreflective sheeting over a pre-existing layer of 
retroreflective sheeting. 

 
2.6.4 Category II Traffic Control Devices (Section 604) – 

 
Sub-section 604.2.1    Type I and Type II Barricades    (paragraph 3) - 
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Reflectorize these barricades with Type VIII or IX Prismatic 
retroreflective sheeting on all projects let to contract after May 1, 2012 
unless otherwise specified.  Ensure that the retroreflective sheeting has 
alternate orange and white stripes sloping downward at a 45-degree angle 
in the direction of passing traffic.  The stripes shall be 6 inches wide. 
 
Sub-section 604.2.2    Type III Barricades    (paragraph 3) - 
 
Reflectorize these barricades with Type VIII or IX Prismatic 
retroreflective sheeting on all projects let to contract after May 1, 2012 
unless otherwise specified.  Ensure that the retroreflective sheeting has 
alternate orange and white stripes sloping downward at a 45-degree angle. 
Apply the sloping orange and white stripes in accordance with the 
requirements of the Plans, SCDOT Standard Drawings and the MUTCD.  
The stripes shall be 6 inches wide. 

 
2.6.5 Temporary Concrete Barrier (Sub-section 605.2.3.2) – 

 
Sub-section 605.2.3.2    Temporary Concrete Barrier    (paragraph 6) - 
 
Previously used temporary concrete barrier walls are subject to inspection 
and approval by the RCE before use.  Ensure that previously used 
temporary concrete barrier walls are in good condition.  Defects to a 
temporary concrete barrier wall that may disqualify a section of wall for 
use include gouges, cracks, chipped, or spalled areas.  A defect that 
exposes reinforcing steel warrants immediate disqualification.  A 
disqualification grade type defect shall consist of measurements in excess 
of 1 inch, entirely or partially within the boundaries of the end connection 
areas and the drainage slot areas as illustrated in the “Standard Drawings 
for Road Construction”, and/or in excess of 4 inches for all areas beyond 
the end connection areas.  To warrant disqualification, these 
measurements shall exceed the specified dimensions in all three directions, 
width, height, and depth.  A defect that exceeds the specified dimensions 
in only one or two of the three directions does not warrant disqualification. 
 
Temporary concrete barrier walls with defects less than 6 inches in all 
three directions, width, height, and depth that do not expose reinforcing 
steel may be repaired in accordance with the following requirements.  
Repair is prohibited on temporary concrete barrier walls with defects 6 
inches or greater in all three directions, width, height, and depth. 
 
For repair of temporary concrete barrier walls with defects less than 6 
inches in all three directions, width, height, and depth that do not expose 
reinforcing steel, repair the defect with a premanufactured patching 
material specifically fabricated for patching structural concrete.  The 
strength of the patch must meet or exceed the design strength of the class 
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3000 concrete of the temporary concrete barrier wall.  Perform the repair 
procedures in accordance with all requirements and instructions from the 
manufacturer of the patch material.  Use a bonding compound between the 
patch material and the concrete unless specifically stated by the 
manufacturer that a bonding compound is not required.  If the 
manufacturer states that application of a bonding compound is optional, 
SCDOT requires application of a bonding compound compatible with the 
patch material.  If cracking occurs within the patched area, remove the 
patch material completely and repeat the repair process.  The contractor 
shall submit documentation stating all repairs have been conducted in 
accordance with these requirements prior to installing any temporary 
concrete barrier walls with repairs.  Utilization of temporary concrete 
barrier walls with repairs shall require approval by the RCE prior to 
installation. 
 
The Contractor shall submit certification documents for the patch material 
utilized for repairs to the Engineer prior to placing temporary concrete 
barrier walls that have been repaired on the project site. 

 
*** (Effective on all projects let to contract after January 1, 2017) *** 

 
   Sub-section 605.2.3.2    Temporary Concrete Barrier    (paragraph 5)  - 
 

In regard to projects let to contract after January 1, 2017, ALL NCHRP 
Report 350 compliant temporary concrete barrier walls placed on a project 
site SHALL comply with the requirements for the recessed approval stamp 
as directed by the SCDOT Standard Drawings.  Those NCHRP Report 350 
compliant temporary concrete barrier walls with the original recessed 
approval stamp that reads "SCDOT 350" will continue to be acceptable on 
projects let to contract after January 1, 2017.  However, those temporary 
concrete barriers with the “SCDOT 350” identification plate attached to 
the side of the barrier walls with mechanical anchors previously 
grandfathered will no longer be acceptable on projects let to contract after 
January 1, 2017. 
 

2.6.6 Construction Signs (Sub-section 605.4.1.1) – 
  

*** (Effective on all projects let to contract after January 1, 2016) *** 
 

On all projects relative to interstate highways let to contract after January 
1, 2016, all signs attached to portable sign supports on and/or adjacent to 
interstate highways shall be rigid.  Fabricate each of these rigid signs 
from an approved aluminum laminate composite rigid sign substrate 
approved by the Department.  Utilization of signs fabricated from roll-up 
fabric substrates attached to portable sign supports installed on and/or 
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adjacent to interstate highways will no longer be acceptable on projects 
let to contract after January 1, 2016. 

 
ONLY those portable sign supports specified and approved for support of 
rigid signs fabricated from approved aluminum laminated composite rigid 
sign substrates and included on the Approved Products List for Traffic 
Control Devices in Work Zones, latest edition, are acceptable.  To 
facilitate location of acceptable portable sign supports, the listing of 
portable sign supports is now separated into two (2) sections; “Portable 
Sign Supports for Use with Roll-Up Signs ONLY” and “Portable Sign 
Supports for Use with Roll-Up Sign Substrates and Rigid Sign 
Substrates”. 

 
The trade names of the approved aluminum laminate composite rigid 
sign substrates are “Acopan”, “Alpolic”, “Dibond” and “Reynolite”.  
These rigid sign substrates are restricted to thicknesses no greater 
than 2 millimeters.   

 
Rigid signs fabricated from standard aluminum sign blanks or any other 
rigid material other than Acopan, Alpolic, Dibond or Reynolite are 
PROHIBITED for attachment to portable sign supports.  However, rigid 
signs fabricated from standard 0.080 and 0.100 inches thick aluminum 
sign blanks will continue to be acceptable for mounting on ground 
mounted sign supports.   

 
Signs fabricated from roll-up fabric substrates approved by the 
Department will continue to be acceptable for use on and/or adjacent to 
secondary and primary roadways unless otherwise directed by the 
Department. 

 
The minimum mounting height of signs mounted on these portable sign 
supports shall continue to be 5 feet from the ground to the bottom edge of 
the sign except where a minimum 7 foot mounting height is required in 
accordance with the standard specifications, the standard drawings, these 
special provisions and the MUTCD, latest edition.   

 
2.6.7 Truck-Mounted Attenuator (Sub-section 605.4.2.2) – 

 
Sub-section 605.2.2.2.3.3    Color    (paragraph 1) - 
 
Use industrial grade enamel paint for cover of the metal aspects of the 
unit.  Provide and attach supplemental striping to the rear face of the unit 
with a minimum Type III high intensity retroreflective sheeting unless 
otherwise directed by the Department.  Utilize an alternating 4 to 8 inch 
black and 4 to 8 inch yellow 45-degree striping pattern that forms an 
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inverted “V” at the center of the unit that slopes down and to the sides of 
the unit in both directions from the center. 

 
2.6.8 Truck-Mounted Attenuator (Sub-section 605.4.2.2) – 

 
Sub-section 605.4.2.2    Truck-Mounted Attenuators    (paragraph 6) - 
 
A direct truck mounted truck mounted attenuator is mounted and attached 
to brackets or similar devices connected to the frame of a truck with a 
minimum gross vehicular weight (GVW) of 15,000 pounds (actual weight) 
unless otherwise directed.  A trailer towed truck mounted attenuator is 
towed from behind and attached via a standard pintle hook / hitch to the 
frame of a truck with a minimum gross vehicular weight (GVW) of 10,000 
pounds (actual weight) unless otherwise directed. 
 
Each truck utilized with a truck mounted attenuator shall comply with the 
manufacturer’s requirements to ensure proper operation of the attenuator.  
The minimum gross vehicular weight (GVW) (actual weight) for each 
truck shall comply with these specifications unless otherwise directed 
within the “Remarks” column of the Approved Products List For Traffic 
Control Devices in Work Zones in regard to specific requirements for the 
device in question.   
 
If the addition of supplemental weight to the vehicle as ballast is 
necessary, contain the material within a structure constructed of steel.  
Construct this steel structure to have a minimum of four sides and a 
bottom to contain the ballast material in its entirety.  A top is optional.  
Bolt this structure to the frame of the truck.  Utilize a sufficient number of 
fasteners for attachment of the steel structure to the frame of the truck to 
ensure the structure will not part from the frame of the truck during an 
impact upon the attached truck mounted attenuator.  Utilize either dry 
loose sand or steel reinforced concrete for ballast material within the steel 
structure to achieve the necessary weight.  The ballast material shall 
remain contained within the confines of the steel structure in its entirety 
and shall not protrude from the steel structure in any manner.  

 
2.6.9 Trailer-Mounted Changeable Message Signs (Sub-section 606.3.2) - 

 
Sub-section 606.3.2.7    Controller    (paragraphs 1-4) - 
 
The controller shall be an electronic unit housed in a weatherproof, rust 
resistant box with a keyed lock and a light for night operation.  Provide the 
unit with a jack that allows direct communications between the on-board 
controller and a compatible personal computer.  The unit shall have a LCD 
display screen that allows the operator to review messages prior to 
displaying the message on the sign. 
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The controller shall have the capability to store 199 factory 
preprogrammed messages and up to 199 additional messages created by 
the user in a manner that does not require a battery to recall the messages.  
Also, the controller shall allow the operator the capability to program the 
system to display multiple messages in sequence. 

 
Provide the controller with a selector switch to allow the operator to 
control the brightness or intensity level of the light source of the sign 
panel.  The selector switch shall include "bright," "dim" and "automatic" 
modes; inclusion of additional modes is permissible.  When the selector 
switch is in the "automatic" mode, a photosensitive circuit shall control the 
brightness or intensity level of the light source in response to changes in 
ambient light such as from day to night and other various sources of 
ambient light. 

 
Equip each sign with remote communications capabilities, such as 
utilization of cellular telephone or internet browser technology, to allow 
the operator to revise or modify the message selection from the office or 
other remote location.  Also, provide protection to prohibit unauthorized 
access to the controller, (i.e. password protection). 

 
Sub-section 606.5    Measurement    (paragraph 2) - 
 
Trailer-mounted changeable message signs are included in the lump sum 
item for Traffic Control in accordance with Subsections 107.12 and 601.5 
of the “2007 Standard Specifications for Highway Construction”.  No 
separate measurement will be made for trailer-mounted changeable 
message signs unless the contract includes a specific pay item for trailer-
mounted changeable message signs. 
 
The Contractor shall provide, install, operate, and maintain the trailer-
mounted changeable message sign per traffic control set-up as directed by 
the Plans, the “Standard Drawings for Road Construction”, these Special 
Provisions, the Specifications, and the Engineer. 
 
Sub-section 606.6    Payment    (paragraph 2) - 
 
In addition to Subsections 107.12 and 601.6, the payment for Traffic 
Control is full compensation for providing, installing, removing, 
relocating, operating, and maintaining trailer-mounted advance warning 
arrow panels and trailer-mounted changeable message signs as specified 
or directed and includes providing the units’ primary power source; 
repairing or replacing damaged or malfunctioning units within the 
specified time; providing traffic control necessary for installing, operating, 
and maintaining the units; and all other materials, labor, hardware, 
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equipment, tools, supplies, transportation, incidentals, and any 
miscellaneous items necessary to fulfill the requirements of the pay item 
in accordance with the Plans, the Specifications, and other items of the 
Contract. 
 
Sub-section 606.6    Payment    (paragraph 3) - 
 
Disregard this paragraph unless the Contract includes a specific pay item 
for trailer-mounted changeable message signs. 
 

2.6.10 Temporary Pavement Markings (Sub-section 609.4.1) – 
 
Sub-section 609.4.1.1.1 Application Requirements General (in addition to 
paragraph 3) - 
 
On two-lane two-way roadways, apply and place temporary or permanent 
pavement markings, as specified hereupon, prior to the end of each day’s 
work or shift or reopening a closed travel lane to traffic.  These pavement 
markings shall include 4-inch wide solid lines on edge lines and solid 
center lines and 4-inch wide by 10 feet long broken lines with a 30-foot 
gap for broken center lines and lane lines unless otherwise specified.  The 
center line pavement markings shall be either double yellow solid lines, 
yellow broken lines or an appropriate combination of a yellow solid line 
and yellow broken lines for passing / no passing zones.  Placement of a 
singular yellow solid line for a center line pavement marking is 
unacceptable.  The edge line pavement markings shall be a white solid 
line. 
 
On multilane primary and secondary roadways, apply and place temporary 
or permanent pavement markings, as specified hereupon, to the travel 
lanes prior to reopening a closed travel lane to traffic.  These pavement 
markings shall include 4-inch wide solid lines, utilized for edge lines and 
solid center lines, and 4-inch wide by 10 feet long broken lines with a 30-
foot gap, utilized for lane lines and turn lanes, unless otherwise specified.  
The center line pavement markings shall be either double yellow solid 
lines or an appropriate combination of a yellow solid line and 4-inch wide 
by 10 feet long yellow broken lines for two-way left turn median areas.  
The right edge line pavement markings shall be a white solid line and the 
left edge line shall be a yellow solid line except in areas where the travel 
lanes separate to create a gore type situation and then the color schemes 
shall comply with SCDOT application practices for gore areas.  The lane 
lines between travel lanes and turn lanes shall be 4-inch wide by 10 feet 
long white broken lines with a 30-foot gap. 
 
However, on two-lane two-way and multilane primary and secondary 
roadways, application of a 4-inch wide solid line utilized for an edge line 
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adjacent to an earth shoulder, white or yellow, may be delayed up to 72 
hours after eradication of the original line when the length of eradicated 
line at a single location is no longer than 250 feet.  In the event of multiple 
locations along the same line, each location must be separated from the 
adjacent location by no less than 250 feet with a cumulative total distance 
of eradicated line of no more than 1300 feet within any continuous 1 (one) 
mile length of roadway measured from a selected location.  If the length of 
eradicated line exceeds 250 feet at any single location, the distance 
interval between multiple adjacent locations is less than 250 feet or a 
cumulative total distance of multiple locations of eradicated line exceeds 
1300 feet within any continuous 1 (one) mile length of roadway measured 
from a selected location, replace the eradicated line(s) prior to reopening 
the adjacent travel lane to traffic. 
 
On interstate roadways, apply and place temporary or permanent 
pavement markings, as specified hereupon, to the travel lanes prior to 
reopening a closed travel lane to traffic.  These pavement markings shall 
include 6-inch wide solid lines, utilized for edge lines, and 6-inch wide by 
10 feet long white broken lines with a 30-foot gap, utilized for lane lines 
between travel lanes and auxiliary lanes, unless otherwise specified.  The 
right edge line pavement markings shall be a white solid line and the left 
edge line shall be a yellow solid line except in areas where the travel lanes 
separate to create a gore type situation and then the color schemes shall 
comply with SCDOT application practices for gore areas. 
 
On all roadways, apply and place white stop bars and white triangle yield 
bars in all locations where previous stop bars and triangle yield bars have 
been eradicated by the work.  Apply and place white stop bars and white 
triangle yield bars at intersections controlled by stop and yield signs 
within 72 hours of the eradication of the original pavement marking.  
Apply and place white stop bars at signalized intersections controlled by 
traffic control signals and at railroad crossings prior to reopening a closed 
travel lane to traffic. 
 
Within the limits of existing turn lanes on all roadways, apply and place 
white arrows in all locations where previous arrows have been eradicated 
by the work unless otherwise directed by the RCE.  Apply and place white 
arrows within 72 hours of the eradication of the original pavement 
markings.  However, in regard to newly constructed turn lanes, apply and 
place white arrows the within turn lanes as directed by the RCE. 
 
Within the limits of existing lane-drop sites on all roadways, apply and 
place white arrows in all locations where previous arrows have been 
eradicated by the work prior to the end of each day’s work or shift or 
reopening the closed travel lane to traffic.  In regard to newly constructed 
lane-drop sites, apply and place white arrows within the travel lane to be 



EXHIBIT 4d – TRAFFIC DESIGN CRITERIA – PART 2 

 

Project ID P029208 Page 21 
 

terminated prior to opening the travel lane to traffic and as directed by the 
RCE. 
 
Sub-section 609.4.1.1.1    Application Requirements General    (Revision 
to paragraph 8)  - 

 
On two-lane, two-way roadways, passing zones may be eliminated within 
the work zone through application of 4-inch double yellow centerline 
pavement markings if determined feasible and directed to do so by the 
Plans and/or the RCE.  Apply no passing zone markings as specified by 
the Plans, the Specifications, the MUTCD and the RCE.  

 
2.6.11 Flagging Operations (Sub-section 610.4.1) – 

 
Sub-section 610.4.1.1    Flagging Operations    (paragraph 1) - 
 
Use a flagging operation to control the flow of traffic when two opposing 
directions of traffic must share a common travel lane.  A flagging 
operation may be necessary during a lane closure on a two-lane two-way 
roadway, an intermittent ramp closure or an intermittent encroachment of 
equipment onto a portion of the roadway.  Utilize flagging operations to 
direct traffic around work activities and maintain continuous traffic flow at 
reduced speeds when determined to be appropriate by the RCE.  As stated 
above, flagging operations shall direct traffic around the work activities 
and maintain continuous traffic flow; therefore, stopped traffic shall not be 
required to stop for time durations greater than those listed below unless 
otherwise directed by the RCE.  Begin measurement of the time interval 
immediately upon the moment the Flagger rotates the Stop/Slow paddle to 
display the “Stop” condition to the approaching motorists. 
 

LENGTH 
OF 

CLOSURE 

MAXIMUM TIME DURATION 
FOR 

STOPPED TRAFFIC 

1 MILE or LESS 5 Minutes 

1 to 2 MILES 7 ½  Minutes 

 
If the work activities require traffic to be stopped for periods greater than 
5 to 7 ½ minutes as stated above, consider alternate work methods, 
conducting work activities during times of lowest traffic volumes such as 
during the hours of darkness or complete road closure with detour 
installation.   
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2.6.12 Paving and Resurfacing (Sub-section 611.4.1) – 
 
Sub-section 611.4.1.2    Requirements    (paragraph 8) - 
 
Whenever travel lanes with acceptable grade elevation differences are 
open to traffic, provide “Uneven Lanes” signs (W8-11-48) or “Uneven 
Pavement” signs (W8-11A-48).  Reflectorize these signs with a 
fluorescent orange colored prismatic retroreflective sheeting unless 
otherwise specified.  Install these signs adjacent to roadways with uneven 
pavement surfaces between travel lanes or between travel lanes and the 
adjacent paved shoulders.  Install these signs at intervals no greater than 
2600 feet. 

2.7 STAGING 

2.7.1 Traffic Control Restrictions (Project Specific) 
 
Maintain the existing number of I-26 mainline lanes of traffic in each 
direction during the times of the lane closure restrictions.  Maintain the 
existing number of travel lanes for all auxiliary lanes, on-ramps and off-
ramps during the times of the lane closure restrictions unless otherwise 
approved by the Department.  All ramps must maintain free-flow 
operation (no yield control) unless otherwise approved by the Department. 
 
Entrance and exit ramps and loops at Exits 85, 91, 97, and 101 shall 
remain open at all times during construction.  The only exception for 
ramps closures are for 54 hours during a weekend at various times during 
construction when the ramp tie-ins are required for staging.  No ramp 
detours are allowed outside of the interchange footprint unless approved 
by the Department.  Once frontage roads tied to the existing ramps are 
severed, they will not be reconnected. 
 
The Weigh Station in the westbound direction at approximately MM 93 
shall remain open and fully operational until such time that construction 
activities in the vicinity of the weigh station pose operational or safety 
concerns as determined by the RCE in conjunction with SCDPS. Once 
work begins on the weigh station upgrades, the weigh station will remain 
closed until the System Acceptance Test as defined in Exhibit 6 and 
Attachment B.  

The presence of acceptable grade elevation differences less or equal to 1” 
in milled areas or less than or equal to 2” in paved areas adjacent to a 
travel lane open to traffic are prohibited during weekends from 8:00 am 
Friday to 9:00 pm Sunday unless otherwise directed by the Engineer.  
When necessary, the weekend restriction may be extended due to the 
proximity of a holiday as directed by the Engineer. 
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The Contractor shall have no more than 72 hours to begin elimination of 
any grade elevation differences between or adjacent to the travel lanes of 
I-26.  The 72 hour time period shall begin upon creation of the grade 
elevation difference.  This restriction shall apply to all acceptable grade 
elevation differences less than or equal to 1” in milled areas or less than or 
equal to 2” in paved areas. 

 
During surface planing and milling operations, the length of roadway with 
a milled surface open to traffic is restricted to 4 miles.  This restriction 
does not apply to concrete diamond grinding operations. 

 
During surface planing and milling operations, the length of roadway with 
an acceptable grade elevation difference less than or equal to 1” adjacent 
to a single travel lane or between multiple travel lanes open to traffic is 
restricted to a maximum distance of 4 miles. 

 
During asphalt paving operations, the length of roadway with an 
acceptable grade elevation difference less than or equal to 2" adjacent to a 
single travel lane or between multiple travel lanes open to traffic is 
restricted to a maximum distance of 4 miles. 

 
The Contractor may conduct various work activities in the same direction 
at various locations concurrently if approved by the Department.  Various 
work activities in the same direction requiring simultaneous closures in the 
same travel lane or shoulder shall be separated by no less than 2 miles 
from the end of the first closure that a motorist will encounter to the 
beginning of the taper of the second closure.  Also, various work activities 
in the same direction requiring simultaneous right and left lane closures or 
shoulder closures shall be separated by no less than 4 miles from the end 
of the first closure that a motorist will encounter to the beginning of the 
taper of the second closure. 
 
Drainage grates are required to be bolted down when within 2 feet of a 
travel lane. 
 
Traffic splits will be allowed in the future 6-lane section I-26 from MM 
85-97 on this project.  Traffic Splits are not allowed on I-26 from MM 97-
101.   
 
The construction segmentation and staging should be designed to 
minimize the amount of traffic splits. If the split is carried through 
interchanges, the contractor shall evaluate the demand, queueing and 
capacity for those segments.  The work zone capacity and queueing 
analysis should take into account the existing conditions when developing 
an acceptable level of additional queueing during construction.  A 
significant increase in queueing (typical maximum queue is 2 to 4 miles) 
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or decrease in speed will not be acceptable by the Department.  When 
necessary to equalize the volumes between the separated travel lanes, 
design and include crossovers.  Each crossover will allow traffic to 
relocate in one (1) direction ONLY to permit avoidance of or access to an 
impending interchange.  The Department PROHIBITS the use of “weave” 
lanes. 
 
The Department PROHIBITS MORE THAN ONE (1) separation event 
per direction of travel at any one time unless otherwise approved by the 
Department.  The Department considers simultaneous multiple separation 
events in the same direction of travel unacceptable.  The Department may 
consider multiple singular separation events based upon traffic impacts 
such as but not limited to traffic queues, traffic queue lengths and 
durations, traffic delay, overall project length, number of interchanges, 
interchange locations, mainline traffic volumes, ramp traffic volumes, 
peak hour traffic volumes and seasonal variations in traffic volumes.  
Also, consider impacts upon local and state emergency response 
resources. 
 
During a separation of adjacent travel lanes / traffic split, the hourly lane 
closure prohibition restrictions are suspended for those separated / split 
travel lanes; NO PLANNED lane closures are permissible within either of 
the separated / split travel lanes.  The Department will ONLY permit 
closure of a travel lane within either of the separated / split travel lanes 
during EMERGENCY situations.  The Department PROHIBITS planned 
closures of a travel lane within either of the separated / split travel lanes to 
conduct routine and/or necessary work activities that contribute to the 
completion of the project. 
 
When travel lanes are split and there is one lane of travel between concrete 
barrier walls, a 16 foot wide paved emergency pull off on the right 
shoulder is required every 1 mile  with 300 foot tapers on both ends and a 
900 foot long full width emergency shoulder. The 1 mile spacing is 
measured from any point, within the lane split; the right shoulder width is 
less than 16 feet in width. Signing is also required to notify drivers of the 
upcoming shoulder closure, spacing, and distance to emergency pull-off 
area. 
 
A separation of adjacent travel lanes / traffic split should not exceed a 
length of 12 miles.  Measure the length of the traffic separation between 
each point of bifurcation of the travel lanes. 
 
The Contractor shall provide video simulations to be used by the media for 
public relations.  These simulations shall be provided for each major 
traffic stage including, but not limited to, traffic splits and restricting 
entrance or exit points from specific mainline or collector distributor 
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lanes.  TransModeler and Synchro files used in the design build prep will 
be provided to the contractor.  The Contractor is responsible for extending 
the model networks and gathering any necessary data associated with the 
traffic split simulations.  The simulations shall be created in either 
TransModeler or Synchro and presented similar to the Richland County I-
20 Widening Simulations. 
 
I-26 median access points will be permitted per the design criteria in 
Attachment B.  A construction median access point will not be allowed in 
concurrence with a Traffic Split configuration. 
 
The Contractor is required to coordinate with  the work zone traffic 
control of the Carolina Crossroads Project immediately adjacent to this 
project to the east and Pavement Rehabilitation Project immediately 
adjacent to this project to the west. 
 
The S-58 Koon Road Bridge over I-26 will be allowed to detour during 
replacement.  James Ballentine Road and Western Lane will be allowed 
temporary closures to construct the tie-in to the new roadway elevation.  
No lane closures will be allowed on Shady Grove Road during the closure 
of Koon Road.  
 
No other roadway closures are allowed on the project.  

3.0 DELIVERABLES 
 
Prior to submittal to SCDOT, subject all submittals to a thorough QC review. 

3.1 Traffic Management Plan  

The Contractor shall submit a Traffic Management Plan in accordance with the 
document, Rule on Work Zone Safety and Mobility: Implementation, 
Maintenance, and Safety Guidelines.  All components of the Transportation 
Management Plan prepared by the CONRACTOR are required and shall be 
submitted for review by the Department and must be approved before any 
construction activities can begin. 

3.2 Conceptual Work Zone Traffic Control Plans 

The Contractor shall submit Conceptual Work Zone Traffic Control Plans in the 
Right-of-Way Plans.  The plans shall include, but not be limited to, the following: 

• Staging Narrative 
• Concept Staging Plans 

o Widening/Rehabilitation Typical Sections for each Stage of Construction 
and any critical points 
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o Show areas where additional Right-of-Way is warranted for the purposes 
of Staging 

o Show areas where the travel lane leaves the existing roadway bed or 
direction on new alignment (transition area) and returns (termination area) 

3.3 Work Zone Traffic Control Plans and Staging Simulations 

The Contractor shall submit Work Zone Traffic Control Plans and Staging 
Simulations in the Final Plans Submittal.  The plans shall be in accordance with 
the SCDOT Procedures and Guidelines for Work Zone Traffic Control Design 
and all other applicable design references listed in Exhibit 4.  The Contractor may 
submit Draft Staging Simulations prior to the Final Staging Simulation for review. 
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1.0 GENERAL  

The Contractor shall repair and maintain all signal related equipment during the 
construction of this project. During construction, it is anticipated that there will be 
impacts associated to the detection at the existing traffic signals listed below. The project 
shall provide video detection cameras for each approach at each existing intersection 
listed below to maintain detection for the duration of the project.  In addition, once the 
construction impacting the detection at the existing traffic signals is completed, the 
damaged inductive loops shall be replaced in accordance with the latest SCDOT design 
standards. 

The Contractor is responsible for all interim traffic signal designs and operations due to 
revisions to intersection geometry, revisions to traffic patterns, lane closures or other 
construction activities. For major deviations from the existing signal geometry or 
operations (revisions to intersection laneage or phasing) temporary traffic signal plans 
shall be submitted for review and approval.  

The Contractor shall be responsible for the efficient operations of all traffic signals 
throughout the duration of the project. Revised signal system timings shall be provided 
and implemented during major construction phases to accommodate traffic during 
revisions to intersection geometry, revisions to traffic patterns, lane closures or other 
construction activities. 

In addition to maintaining the detection, any work at the ramps that impact the traffic 
signal, such as damage to fiber interconnect or any other signal appurtenances, shall be 
immediately repaired/replaced to SCDOT standards. Coordination with the District 1 
Signal Staff should occur to ensure the work will avoid damaging traffic signal utilities as 
much as is feasible.  
 
The existing signalized intersections are shown in the list below.  Maintain detection at 
ALL times at these intersections. 
 
o US 176 @ I-26 Westbound Ramps (Peak Exit) 
o S-48 Columbia Avenue @ I-26 Westbound Ramp 

 
The following existing unsignalized intersections shall be signalized prior to the closing 
and rerouting of Julius Richardson Road and Rauch-Metz Road connections to the 
interchange ramps.  The signals may be temporary if the final intersection configurations 
are not constructed. 
 
o US 176 @ W. Shady Grove Road 
o US 176 @ Broad Stone Road 

 
Provide new traffic signals at the following intersection locations with all new 
appurtenances.  The traffic signals shall be completely installed, inspected, tested and 
fully operational prior to opening the new roadways/intersections controlled by the 
signals to traffic.  The new signal installations are: 
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o S-48 Columbia Avenue @ I-26 Westbound Ramps (Chapin Exit) 
o S-48 Columbia Avenue @ I-26 Eastbound Ramps (Chapin Exit) 
o US 176 @ I-26 Westbound Ramps (Peak Exit) 
o US 176 @ I-26 Eastbound Ramps (Peak Exit) 
o US 176 @ W. Shady Grove Road 
o US 176 @ Broad Stone Road 
o S-58 Koon Road @ S-2894 Western Lane 

 
All new permanent signals shall incorporate steel strain poles, span wire in standard box 
configuration, inductive loops, and ground-mounted cabinet and controller. Flashing 
yellow arrow heads shall be incorporated into the signal designs when permissive, 
protected-permissive, or protected phasing is warranted. The loops shall be installed in 
the binder course for all projects in Engineering District One. At locations where 
pedestrian signals are warranted, countdown pedestrian signal heads shall be utilized. At 
traffic signal locations without pedestrian signals or where no sidewalks are present, 
where a field study indicates a need based on evidence of regular pedestrian use, such as 
visible walking paths, a minimum pedestrian treatment of push button assembly with sign 
R10-4a (pay item 6865790) shall be utilized to ensure call and adequate minimum green 
time for pedestrians crossing over the main route. 
 
Temporary signals shall utilize wooden poles or steel strain poles. 
 
The signals along US 176 shall be coordinated. Conduit with fiber-optic interconnect 
shall be installed along US 176 to connect signals at the intersections with the W Shady 
Grove Road, Westbound Ramps, Eastbound Ramps, and Broad Stone Road. 
Coordinated signal timings for peak and off-peak periods will also be developed as 
part of this project and be the responsibility of the contractor. 
 
The signals along S-48 (Columbia Ave) shall be coordinated. Conduit with fiber-optic 
interconnect shall be installed along S-48 to connect signals at the intersections with the 
Westbound Ramps and Eastbound Ramps. Coordinated signal timings for peak and 
off-peak periods will also be developed as part of this project and be the 
responsibility of the contractor. 
 

2.0 CRITERIA 
 
2.1 TRAFFIC SIGNAL DESIGN POLICIES 

 
All work under this Contract shall be performed under: the SOUTH CAROLINA 
DEPARTMENT OF TRANSPORTATION, "STANDARD SPECIFICATIONS 
FOR HIGHWAY CONSTRUCTION", Latest Edition; the SCDOT TRAFFIC 
SIGNALS TECHNICAL SUPPLEMENTAL SPECIFICATIONS; the SCDOT 
TRAFFIC SIGNAL STANDARD DRAWINGS; these SCDOT TRAFFIC 
SIGNAL SPECIAL PROVISIONS; the "MANUAL ON UNIFORM TRAFFIC 
CONTROL DEVICES FOR STREETS AND HIGHWAYS" (latest revision); the 
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SCDOT TRAFFIC SIGNAL DESIGN GUIDELINES, AS AMMENDED 
BELOW; and the PLANS. 

The 2009 Edition of the SCDOT TRAFFIC SIGNAL DESIGN GUIDELINES are 
amended as follows: Loop detector design shall utilize the (attached “Interim 
SCDOT Loop Design – March 2018”) in all permanent traffic signals in this 
project.  

 
2.2 EQUIPMENT 

 
2.2.1 SCDOT Supplied Equipment:  The Department will furnish signal 

communications equipment as described in the attached “SCDOT IT 
Services PIF - Signals”. Any equipment provided by the SCDOT IT 
Services group shall be paid for by SCDOT . The CONTRACTOR shall 
make all SCDOT IT Services requests a minimum of 60 days in advance 
of the expected need for the equipment or service to ensure adequate time 
for equipment delivery and integration. 
 

2.2.2 Contractor Supplied Equipment:  All CONTRACTOR supplied 
equipment shall be in accordance with the SCDOT Traffic Signal 
Supplemental Technical Specifications, 675.0 General Provisions. 

2.3 MAINTENANCE AND OPERATIONS DURING CONSTRUCTION 
 
Section 1.4 Operations during Construction and Section 1.5 Maintenance/Repairs 
of the SCDOT Traffic Signal Supplemental Specifications, 675.0 General 
Provisions, are amended as follows: the design build team shall be responsible for 
the maintenance and operations of all existing and newly installed signals, from the 
commencement of any signal construction activities until the final acceptance of 
the project. The CONTRACTOR shall be responsible for temporary 
controller time settings with approval of the ENGINEER.  
 
At that point in the project when construction activity is about to occur which 
could affect the operation of any traffic signal within this project, the 
CONTRACTOR shall request the Department’s concurrence, and the 
CONTRACTOR shall assume responsibility for maintenance of all traffic signals 
within this project. This request shall be in writing to the District Traffic Engineer 
and shall have a written response.  In the absence of the request, any activity of 
the CONTRACTOR which affects the operation of any traffic signal within this 
project shall be deemed evidence of the CONTRACTOR’s assumption of 
responsibility for the maintenance of all traffic signals within this project. 

 
2.4 MAINTENANCE OF TRAFFIC 

 
The Contractor shall execute the item of Traffic Control as required by the 
Standard Specifications, the plans, the Standard  Drawings  For  Road  
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Construction,  these  special  provisions,  all  supplemental  specifications,  the 
MUTCD,  and  the  Engineer. 
 
  
 

2.5 COORDINATED SYSTEM REQUIREMENTS 
 
The Contractor shall perform the following coordinated signal systems: Timing 
Plan Development, Implementation and Fine Tuning of Signal Timing Plans, 
Before and After Travel Time Runs, and Effectiveness Study Report and Final 
Documentation.  
 

2.5.1 Timing Plan Development 
 
Preliminary Assessment:  Prior to beginning the development of the signal 
timing plans, the consultant will evaluate the operations of all coordinated 
system project intersections to determine any operational and/or geometric 
changes that would benefit the overall system operations.  Additionally, 
the assessment will also include preliminary recommendations and cycle 
lengths.  The preliminary assessment will be submitted in memo form and 
will consist of the following: 
 
o Proposed number of timing plans up to 4. 
o Proposed cycle lengths. 
o Proposed clearance intervals. 
o Recommended time-of-day for each plan’s time periods. 
o Recommended day-of-week for each plan’s time periods. 
o Preliminary Assessment includes the evaluation of existing equipment 

and plan testing process. 
o Development of timing plans will begin after the approval of proposed 

clearance intervals has been received from SCDOT. 
o Consultant will make recommendations concerning what type signal 

system would be most effective-TOD, responsive or Adaptive. 
 

Development of Base System Timing Plans:  The consultant will prepare 
timing plans for systems using SYNCHRO version 9 and develop up to 
four (4) separate time-of-day plans.  The consultant will submit the 
Synchro output sheets, the Synchro files, and the timing plan development 
methodology for department review and approval.  Time space diagrams 
will be developed in Synchro and submitted with the timing plans for 
review.  Based on the results of SCDOT’s review, the consultant will 
finalize the Synchro timings.  Once finalized, the consultant will export 
the files for importing into ATMS for SCDOT maintained signals. 
 

2.5.2 Implementation and Fine Tuning of Signal Timing Plans 
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Proposed timing plans will be loaded and tested in the signal shop by the 
District signal shop or local government signal maintainer with the 
Consultant.  After successful testing a time plan shall be established for 
field implementation: Consultant shall be present in the field during field 
implementation.  The consultant will begin to fine tune each system for 
each time-of-day plan.  During the fine tuning, the consultant will make 
recommendations for timing adjustments that will be made in the 
controllers by the District or local government signal staff. 
 

2.5.3 Before and After Travel Time Runs 
 
The consultant will collect before travel time runs prior to implementation 
of the proposed timing plans and after travel time runs following 
implementation and field fine turning of the timing plans.  The before and 
after travel time runs will be collected during the AM, Mid-Day, and PM 
peak periods.  A minimum of six (6) travel time runs in each direction will 
be performed during the designated peak periods.  PCTravel or similar 
software should be used to collect the data.  Data collected will include: 
travel time, speed, delay, and stops. 
 

2.5.4 Effectiveness Study Report and Final Documentation 
 
The consultant will prepare a final project report for each signal system.  
The consultant will submit the Draft Effectiveness Study for SCDOT 
review.  The consultant will incorporate any comments for the Draft 
Effectiveness Study into the Final Effectiveness Study and submit three 
(3) bound hardcopies of the Final Effectiveness Study, and three (3) CD 
copies.  Assumptions:  Existing system timing plans will be provided by 
the Department.  The report should include: 
 
o Implemented and fine tuned TOD schedule. 
o Implemented and fine tuned signal timing plans (Final Synchro plans) 
o Methodology for conducting before and after studies. 
o Effectiveness evaluation. 
o Databases for each plan. 
 
The effectiveness evaluation should include the following: Travel Time, 
Stops, Delay, Emissions (including CO2, HC, NOx), Fuel consumption, 
Cost/Benefit Analysis.  Consultant shall update data keys as part of the 
final delivery. 
 

3.0 DELIVERABLES 

3.1 Conceptual Traffic Signal and Communications Plans 
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Provide Conceptual Traffic Signal Plans and Traffic Signal Communications 
Plans in the Right of Way Submittal for all of the proposed traffic signal locations 
for the purposes of setting right of way, negotiating utilities, coordinating any 
required certifications, and determining phasing and equipment for complex DDI 
signals. 

3.2 Temporary Signal Plans 

If temporary traffic signals are utilized within this project, for temporary traffic 
control of an intersection or to accommodate work zone staging for roadway 
work, temporary signal plans with clearance timing calculations and diagrams 
shall be provided for review. These plans are to be submitted concurrent to any 
review periods established for Traffic Signal Plan review or any Maintenance of 
Traffic Plan reviews. 

3.3 Coordinated Signal System Deliverables 

The following Coordinated Signal System Deliverables shall be provided as 
described in the criteria section above: 

o Preliminary Assessment Report which includes the Development of Base 
System Timing Plans 

o Draft Effectiveness Study 
o Final Effectiveness Study 

3.4 Signal Plans 

Provide Signal Plans in the Final Plan Submittal for all of the proposed signals 
locations. Clearance timing calculations and diagrams shall be included with these 
plans for review. 

3.5 Traffic Signal Communications Plans 

Provide Traffic Signal Communications Plans in the Final Plan Submittal for all 
of the proposed signals locations. These plans shall detail the design of any fiber 
optic runs, wireless communication paths, attachments, directional bores, or other 
appurtenances necessary for the proper operation of the traffic signal 
communication systems. 

3.6 As-Built Signal Plans 

Provide As-Built “red-lined” signal plans to the District Signal Shop after the 
signal work is completed. 
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1.0 GENERAL 

The Project involves the installation and replacement of an Intelligent Transportation 
System (ITS) along I-26 that provides full camera coverage of the freeway segment. 
This will include removal and disposal of existing ITS elements, furnishing and 
installing poles, lowering devices, fiber optic cable in conduits, service boxes, 
electrical services, and all miscellaneous hardware to make an operational system. 
The Work Zone Intelligent Transportation System (WZITS) on this project is also 
the responsibility of the contractors. 

2.0 CRITERIA 

2.1 Intelligent Transportation System (ITS) 

The Project includes the removal and disposal of existing ITS elements, 
replacement and installation of an ITS System along I-26 through the entire 
project limits. See Exhibit 5 – Special Provisions and ITS Standard Drawings 
in Attachment B for details regarding the ITS system. This is a turn-key 
project, with the CONTRACTOR removing existing ITS elements, 
furnishing and installing poles at approximately ¾  mile intervals or as 
needed for full video coverage, lowering devices, 144 SM fiber optic cable in 
conduits, service boxes, electrical services, and all miscellaneous hardware to 
make an operational system, as listed, complete to the satisfaction of the 
department. The existing dynamic message signs (DMS) shall be carefully 
disassembled and transported to the SCDOT Intelligent Transportation 
System Maintenance Facility; 1408 Shop Road, Columbia, SC, 29201. New 
structures in or near the locations of the existing DMS’s shall be installed. 
All other existing ITS elements shall be disposed of. 

An existing ITS infrastructure kmz file is provided for information only in 
the project information package. 

A total of six new DMS signs and structures along with a camera at each to 
view the sign shall be provided on I-26 at locations to be determined by 
SCDOT. 

2.2 Work Zone Intelligent Transportation System (WZITS) 

The Work Zone Intelligent Transportation System (WZITS) shall be the 
responsibility of the contractor and shall cover the entire project limits.  Prior 
to any construction activities, the Contractor shall submit a WZITS plan for 
SCDOT review and approval.  The scope of work will include the system set-
up, project deployment, project maintenance and project management for all 
phases of the Work Zone ITS system.  The components will consist of the 
following to achieve maximum efficiency of the system as well as provide 
the SCDOT personnel with the most accurate real time traffic data: 
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• Operations system  
• Device communication package  
• Portable variable message boards  
• Portable queue trailers  
• Portable PTZ cameras  
• On-site Adjustment of Project  

The WZITS shall notify selected SCDOT personnel by email alerting of the 
current traffic conditions when the speeds have decreased below 30 MPH.  
The department shall have the ability to view and remotely control portable 
cameras in the work zone.  The portable cameras shall be placed to provide 
full coverage in the project limits.  The maximum spacing for WZITS 
components shall not exceed one mile (1) for portable cameras, two miles (2) 
for VMS, and one-half mile (1/2) for queue trailers unless specifically 
approved by the ITS Operations Program Manager.  The system shall remain 
in operation until final ITS components have been installed and operational. 

2.2.1 WZITS Specifications 

2.2.1.1 OPERATIONS 

The operations shall include at a minimum an interface for 
operation and control of the WZITS devices. The interface 
shall allow operators and other SCDOT staff as well as the 
contractor to interface with the devices for control and 
operations. The private interface shall also show the health of 
the devices as well as their communications for maintenance 
purposes. The interface shall be password protected and allow 
different levels of security for operations and viewing of the 
devices.  

This item shall also include the necessary decision support 
system by which the queue detectors are used to provide real 
time information to the motoring public. The decision support 
system shall monitor the queue detectors and automatically 
change messages on the portable message boards as needed. 
The messages provided by the decision support system shall 
be derived by the contractor and approved by SCDOT.  

2.2.1.2 DEVICE COMMUNICATION PACKAGE 

The contractor shall coordinate with a provider of wireless 
communications to provide the necessary communications for 
each device including air time fees.  
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2.2.1.3 PORTABLE MESSAGE BOARD TRAILER WITH 
COMMUNICATIONS 

The device shall provide at a minimum 3 lines of text, twelve 
inches high, eight characters per line. The device shall be self-
contained and powered and require no commercial power or 
hard wired connections. The device shall be capable of 
communicating to the contractor’s communication and control 
system to support decision making for other WZITS devices.  

2.2.1.4 QUEUE TRAILER WITH SENSOR AND 
COMMUNICATIONS 

The device shall be self-contained and powered and require no 
commercial power or hard wired connections, and be capable 
of detecting speed, volume and occupancy of traffic. The 
device shall be capable of communicating to the contractor’s 
communication and control system to support decision 
making for other WZITS devices 

2.2.1.5 PORTABLE CAMERA WITH COMMUNICATIONS 

 The camera shall provide images remotely to be used to 
monitor traffic conditions. The camera shall have full pan tilt 
and zoom capabilities and shall be mounted at a minimum 
thirty feet above the roadway. The device shall be self-
contained and powered and require no commercial power or 
hard wired connections. The device shall be capable of 
communicating to the contractor’s communication and control 
system to support decision making for other WZITS devices.  
The SCDOT ITS Field Operations Manager will provide and 
install a DOT modem to each portable camera for PALguide 
compatibility, and air time for these DOT modems shall be 
included in WZITS project cost. 

2.2.1.6 ON-SITE ADJUSTMENT OF PROJECT 

 The Contractor shall provide the necessary labor and 
equipment to move devices as needed throughout the project. 
This shall include the re-positioning of que detectors, cameras 
and sign boards as conditions change throughout the 
construction project. Movement of devices shall be at the 
direction of the ITS Operations Program Manager or his 
designee, the Resident Construction Engineer for the 
construction project, or at the discretion of the contractor 
when deemed necessary. 
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3.0 DELIVERABLES 

Prior to submittal to SCDOT, subject all submittals to a thorough QC review. 

3.1 Work Zone ITS Plans 

The contractor shall develop and furnish work zone ITS plans. 

3.2 Conceptual Design Plans 

The contractor shall develop and furnish conceptual design plans as indicated 
in Exhibit 5. 

3.3 As-Built Plans 

The CONTRACTOR shall provide as-built plans to include: directional bore 
logs, conduit offsets every 500’, GPS data of device locations, all service and 
pull boxes, power metering points, mid span and reel end splices (three 
complete sets). An electronic copy of all GPS data will be turned in at the 
same time as the as-built plans. Allocation drawing and Fiber Trak data entry 
will be furnished by the Department as part of the integration.  
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1.0 GENERAL 
 
Perform all hydrologic and hydraulic drainage designs in accordance with the “SCDOT’s 
Requirements for Hydraulic Design Studies”, May 2009, Stormwater Quality Design 
Manual, and Project Design Criteria as listed in EXHIBIT 4.  Designs, at a minimum, to 
address include:  

 
• Best Management Practices 
• Bridge-Sized Culverts, Bridges, and Scour 
• Cross-line Pipes and Non-Bridge Sized Culverts 
• Ditch Capacity and Stability Analyses 
• Sediment and Erosion Control  
• Stormwater Quality and Post Construction Designs 
• Storm Sewer Systems  
• Bridge Deck Drainage 

 
2.0  CRITERIA 

  
 2.1 Roadway Drainage 

The Project Information Package contains drainage inspection reports and 
preliminary drainage designs for existing cross-line structures.  The post-
developed designs account for the current widening but do not account for a 
future widening.  

2.1.1 Evaluate the hydrologic and hydraulic conditions for roadway drainage.  
Ensure offsite areas that affect the hydraulic systems and outfalls of this 
project are accounted for.   

2.1.2 Perform hydraulic analyses, to include headwater and tail-water effects, on 
all cross-line and median drainage structures for the design storm event.  
Additionally, include the 50-year surcharging event for median inlets in 
sag locations and the 100-year overtopping event for crosslines.    

2.1.3 Design new and analyze existing closed-drainage systems with GEOPAK 
drainage software.  Where warranted, use Type-25 catch basin in place of 
Type-15.  Place inlets at staggered stations when a grade separation 
exceeds eighteen (18) inches or cantilever walls are used.  Design 
eastbound and westbound systems separately when inlets are staggered.  
Include offsite drainage areas in proposed designs.  Do not include 
upstream systems in the designs but do account for the upstream drainage 
areas at the inlets.  When tying into existing systems, at a minimum, 
include one downstream pipe link of the system in the design.  In locations 
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where designs account for a future widening, ensure proposed drainage 
systems are not constructed under future lanes. 

2.1.4 Perform open channel designs.  Include ditch capacity and stability 
analyses on the median, sideline, and outfall ditches within the limits of 
the project.  Provide additional information and analyses for those 
locations where structures are upsized to verify post conditions will not 
create nor contribute to adverse downstream impacts.  Minimize velocities 
to non-erosive rates.    

2.1.5 Design temporary drainage systems, except at any bridge rehabilitation, 
widening or replacement locations, with a rainfall intensity of 4 
inches/hour for the 5-yr storm event and restrict spread to the shoulder 
width.  Design temporary drainage systems at bridge rehabilitation, 
widening or replacement locations for the 10-year storm event, 
minimizing the spread to that of existing conditions.  Minimize ponding at 
flood sensitive locations and the low side of barrier walls 

2.1.6 Replace 15-inch piping with minimum 18-inch piping at all locations 
where design warrants retaining pipes, to include driveways. 

2.1.7 Abandon pipes by filling with flowable fill.  Note abandoned pipe 
locations on drainage sheets.  

2.1.8 Convert in-place Type-5 and -6 catch basins to Type-17 (719-017-RX) as 
appropriate.  Convert in-place Type-7 catch basins to Type-18 (719-018-
RX). When conversions are not practical, replace with new structures.  
Replace all damaged Type-9 catch basins with Drop Inlet Type-112 (719-
112-XX) within controlled access locations only.  Replace all damaged 
Type-9 catch basins with Type-9 Ditch Installation (719-009-03) where 
practical. Replace all other damaged Type-9 catch basins using Type-9 
Top Slabs with Integral Throat walls only (719-009-01).  Repair or replace 
damaged inlets such as DI 24x24, Type-12 and Type-112. All drainage 
structures shall be immediately accessible to the final surface grade by 
either a manhole or grate access (i.e., no blind junctions). 

2.1.9 Perform rehabilitations to washout areas and those locations where bridge 
downspouts tie into asphalt curbing.  Repair existing concrete and asphalt 
ditches in accordance with Special Provision 815 Erosion Control. 

2.1.10  At locations where fill height is greater than or equal to ten feet, provide a 
minimum five foot buffer between the toe of fill and the nearest top of 
bank of any sideline ditch or swale.  See Attachment B for detail.  
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2.1.11 Provide drainage conveyance structures to intercept offsite runoff prior to 
reaching the toe behind constructed walls.  Design the structures to contain 
the 10-year storm event. 

2.1.12 Replace all non-standard structures with depths up to 12 feet with 
structures meeting current criteria.  For non-standard structures with 
depths greater than or equal to 12 feet, SCDOT will take necessary 
measures to ensure the deficiencies are remediated, or rendered harmless.  
Such measures will include self-performing, retaining a qualified firm, or 
negotiating a construction change order with the Contractor.  The table 
below includes non-standard structures that were located during field 
inspections.  This table may not be all-inclusive for entire project.  

 

  

 

 

 

 

 

 

2.1.13 Perform field and video inspections on cross-line structures that have not 
been inspected, in accordance with the SCDOT’s Pipe and Culvert 
Inventory and Inspection Guidelines (2011) with exceptions noted herein.   

2.1.13.1 Inspect pipes 18-inches and greater in diameter using a pipe 
camera system (no laser). 

2.1.13.2 Inspect box culverts via direct measure techniques utilizing a 
video camera to document condition, jointing, and obstructions. 

2.1.13.3 Perform a condition assessment to evaluate inlets, outlets, joints, 
cracks, spalling, slope, sediment, debris, efflorescence, and rust 
staining.  Additionally note all drop inlet structural 
deficiencies and outfalls in need of regrading for positive 
drainage or armoring.  

Site ID STA Description 

31A 828+52 Inlet with vertical drain pipe. 

8 852+31 Inlet cut directly into top of box culvert. 

117 1268+50 Inlet with vertical drain pipe. 

155 1433+00 Inlet with vertical drain pipe. 

160 1447+00 Throated inlet connected to box culvert. 
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2.1.13.4 Prepare an Inspection Report and Summary Table for 
recommended alternatives.  Acceptable alternatives are retain, 
replace, seal, clean, clean and line, or a combination of these.  
Label one table column Evaluation of Pipe as depicted in 
Attachment B and list the chosen alternatives.  A SC Registered 
Professional Engineer shall sign the report.  The Contractor shall 
correct the deficiencies noted in the Inspection Report and 
Summary Table for pipes smaller than 36-inches that are 
discovered and inspected post contract award. 

2.1.13.5 SCDOT will take necessary measures to ensure the deficiencies 
are remediated, or rendered harmless, for box culverts and pipes 
36-inches and greater which have not been inspected at the time 
of award of the contract.  Such measures will include self-
performing, retaining a qualified firm, or negotiating a 
construction change order with the Contractor.   

 
2.1.14 Implement the alternatives as directed in the column Evaluation of Pipe of 

the document Pipe Inspection - Table Of Recommendation Summary 
located in Attachment B. Structures within the project limits may be 
replaced in lieu of repaired.  Verify the hydraulic capacity of the 
structures.  When analyses do not demonstrate compliance with the 
Hydraulic Requirements and Criteria, replace the structures or make other 
improvements to the system to achieve compliance. Analyses shall reflect 
the “n” value for the liner material and any reduction in diameter.  Add 
notes to the plan sheets for the chosen alternatives when existing 
structures are retained.   

 
2.1.15 Avoid placing drainage structures under pavement and adjacent to 

pavement where excavation for maintenance of the structure would impact 
the pavement structure, in roadway sections without curb and gutter.  
Avoid placing drainage structures in locations where access can only be 
obtained with a lane closure.  In addition to the drainage structures 
covered in the Standard Drawings, this applies to locations where two 
different pipe sizes and shapes are connected, such as with collars, 
headwalls, and bulkheads. All drainage structures shall be immediately 
accessible to the final surface grade by either a manhole or grate access 
(i.e., no blind junctions).   

  2.2  Bridge Hydraulics 

2.2.1 Model natural, existing, and proposed conditions for bridges and bridge-
sized culverts that are to be constructed, replaced, widened, or extended 
over stream crossings using the 1-D model HECRAS.  Refer to the HEC-
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RAS Reference Manual v4.1 or latest edition for guidance on setting up 
cross sections and other inputs within the model(s).  In addition to the four 
cross sections described within the Manual, include additional cross 
sections, a minimum 500 feet upstream and downstream, as necessary to 
achieve a downstream limit where a change in starting elevation will not 
affect the computed high-water depth at the bridge and the upstream limit 
extends to the limit of backwater from the bridge. 

2.2.2 Submit the preliminary model setup and results to the SCDOT before 
finalizing the model and performing scour calculations.  Summarize the 
inputs and results, to include backwater, freeboard and FEMA 
requirements.  

2.2.3 The Contractor shall perform the scour analysis for the 100-yr and 500-yr 
storms in accordance with the Department’s Requirements, USGS, and the 
latest FHWA’s HEC-18 and HEC-20 editions. Plot the 100-yr and 500-yr 
total scour lines on the bridge triple profile.   

2.2.4 Protect the bridge end fills with riprap in accordance with Standard 
Drawing 804-105-00. Use minimum Class B riprap. 

2.3 Floodplains and Floodways 

2.3.1 This project falls within FEMA Flood Insurance Rate Maps (FIRMs):  
• 45071C0405C and 45071C0410C, Newberry County dated 

September 16, 2011 
• 45063C0040G and 45063C0050G, Lexington County dated 

February 9, 2000 
• 45079C0066L, 45079C0067L, 45079C0069L, 45079C0088L, 

45079C0089L, 45079C0202L and 45079C0206L, Richland County 
dated December 21, 2017. 

 
2.3.2 The Contractor shall coordinate with the local County Floodplain 

Administrator to request for floodplain management compliance.  

2.4 Sediment and Erosion Control and Water Quality 

 2.4.1 Determine the classification of the receiving waterbodies and note 
downstream impairments.   

 
 2.4.2 Develop a plan to meet the requirements of SCDOT’s Construction Permit 

SCR160000 for erosion and sedimentation control during construction for 
the entire project length.   

 
 2.4.3 Provide additional water quality treatment when outfalls discharge to 

303(d) listed, TMDL, and other sensitive waters.  Exhaust all options prior 
to implementing structural controls.  
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2.5 NPDES Permitting 

2.5.1 Prepare the NPDES permit package(s), to include the Stormwater 
Prevention Plan (SWPPP) checklist found under Attachment B.  The 
Contractor shall perform all agency coordination to obtain the permit.  The 
SCDOT reviews, signs and submits the package to SCDHEC. Refer to the 
Project Information Hydro folder for a SCDHEC link on average times for 
obtaining NPDES permits 

2.5.2 If Contractor intends to phase the NPDES permitting process, the 
Contractor shall coordinate a meeting with the SCDOT’s District Contact, 
Environmental Coordinator, and the Hydraulic Support Office to explain 
the intent of the phasing and describe the proposed schedule for the 
submittals. 
 



 
EXHIBIT 4f 
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EXHIBIT 4f – GEOTECHNICAL DESIGN CRITERIA 
 

Project ID P029208 Page 1 
 

1.0 GENERAL 

The following items, at a minimum, shall be included in the geotechnical design for this 
project: 
 
• Design foundations for the proposed bridge structures and all retaining wall 

structures.  All subsurface exploration, geotechnical design, and construction for 
the Project shall be carried out in accordance with the design criteria below. 

 
2.0  CRITERIA 

The Geotechnical Base Line Report prepared by ECS Southeast, LLP dated May 16, 
2018, has been provided in the Project Information Package for geotechnical information.  
Soil test boring log input files have been provided electronically in gINT format.  
Additional geotechnical subsurface information for the I-26 Widening corridor has also 
been provided in the Project Information Package. 
 
All geotechnical testing shall comply with the requirements of the SCDOT Geotechnical 
Design Manual (GDM), 2010, Version 1.1.  Geotechnical design shall comply with the 
requirements stated below and the Special Provisions listed in Exhibit 5.  Geotechnical 
information provided in the Appendix of the GBLR (field and lab data only) as part of 
this RFP may be used in the design of this project at the Contractor’s discretion.  If the 
Contractor elects to use the geotechnical information in the Appendix of the GBLR, the 
Contractor shall verify that the information provided is applicable to the Contractor’s 
specific design.  The Contractor shall verify that geotechnical information provided in the 
Project Information Package meets the requirements for a geotechnical investigation for 
this specific project as required by the GDM.  If the requirements of the GDM are not 
met, then the Contractor shall provide additional geotechnical investigation to meet the 
geotechnical requirements for this specific project. 
 
2.1 Bridge 

Design the proposed bridge structures in accordance with the GDM.   
 
The Contractor shall be responsible for the load testing of all foundations used on 
this project if required by design.  All testing reports for driven piles shall bear the 
legible seal, signature, and date of the testing firm’s engineer registered as a 
Professional Engineer in the State of South Carolina.  The Contractor’s designer 
shall review and approve, in writing, all load test reports prior to submitting the 
reports to SCDOT for review and acceptance or comment.  Comments made by 
SCDOT shall be reviewed and rectified by the Contractor’s designer prior to the 
results of the load testing being used in design. 
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Table 10-4 of the 2010 SCDOT GDM, 2010, Version 1.1 shall be revised as follows: 
 

Bridge 
Embankment 

Bridge embankments shall be defined as the longitudinal length of 
embankment where mitigation is required to meet the Global 
Performance Objectives of the Bridge System as contained in the 
SCDOT Seismic Design Specifications for Highway Bridges, 2008, 
Version 2.0, or 3.25 times the height of the abutment backwall, 
whichever is greater.  In the event mitigation is not required, this 
embankment shall encompass the front slope and the portion of the 
embankment that is 3.25 times the height of the abutment backwall 
beyond the “begin” or “end” of bridge.  The bridge embankment 
encompasses the front slopes and side slopes within the areas 
described above. 

Front Slope 

Front slope shall be defined as the embankment that extends beneath 
the bridge and to the end of the approach slab (see figure below).  
The front slope begins at the end bent and extends longitudinally 
from the existing ground surface in front of the end bent to the end of 
the approach slab and extends transversely to existing ground surface 
on the sides.  For bridges without approach slabs, the front slope shall 
extend 20 feet from either “begin” or “end” of bridge.  Refer to 
Attachment B for “Figure – Front Slope Definition.” 

 
Table 8-11 of Bridge Design Memorandum DM0211 shall be replaced with the 
following: 

 
Roadway Operational 

Classification 
(ROC) 

Description 

I 

Bridge embankments of a bridge classified as OC = I. 
Roadway structures located within bridge embankments of 
a bridge classified as OC = I. 
Rigid walls with heights greater than 15 feet. 
Flexible walls with heights greater than 50 feet. 

II 
Bridge embankments of a bridge classified as OC = II. 
Roadway structures located within bridge embankments of 
a bridge classified as OC = II. 

III 

Bridge embankments of a bridge classified as OC = III. 
Roadway structures located within bridge embankments of 
a bridge classified as OC = III. 
Roadway structures located within the roadway 
embankment. 

IV Embankments not classified as ROC I, II, or III. 
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2.1.1 Pile Dynamic Load Testing with Pile Driving Analyzer 

If pile dynamic load testing is required by design, The Contractor shall 
select a testing firm for PDA Testing from those firms currently approved 
to provide foundation testing services on SCDOT’s Foundation Testing 
On-Call Contract.  In addition to the PDA testing, CAPWAP (Case Pile 
Wave Analysis Program) analysis shall also be performed.  The 
Contractor shall provide a Pile Installation Plan (PIP) that shall include the 
pile index testing program.  The pile index testing program shall at a 
minimum include the Bent and Pile number of each pile to be tested as 
well as the number of index piles to be tested.  The number of index piles 
shall conform to the SCDOT GDM.   

 
2.2 Roadway 

Design all new roadway structures required for the Project in accordance with the 
GDM.  The Contractor shall obtain SCDOT approval prior to using reinforced 
soil slopes (RSS).  The Contractor shall obtain SCDOT approval prior to using fill 
slopes or ditch slopes steeper than 2H:1V. 
 
Pavement distress due to potential settlement and/or slope instability in the 
westbound lanes of the I-26 mainline has been noted between approximate 
stations 1228+50 to 1230+50 (MM 89).  Longitudinal cracking in shoulder 
pavements due to potential slope instability in the eastbound lanes of the I-26 
mainline has been noted between approximate stations 1308+50 to 1313+00 (MM 
87.5).  The Contractor shall perform a geotechnical exploration and other 
reconnaissance at these locations as necessary to determine the cause of distress, 
settlement, and/or instability.  The Contractor shall provide remedial construction 
measures to prevent any further distress or failure at these locations and shall 
meet the performance limits of Chapter 10 of the GDM. 
 
Miscellaneous overhead structure foundations such as lighting and signage shall 
be designed in accordance with AASHTO Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals, effective as of the 
Final RFP release date. 
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2.3 Seismic 

Seismic design of the bridge structures, roadway structures, and bridge 
embankments shall be required in accordance with the SCDOT Geotechnical 
Design Manual and SCDOT Seismic Design Specifications for Highway Bridges.  
Seismic evaluation is required for all bridge embankments, regardless of fill 
height. 
 
Three-Point Acceleration Design Response Spectrum (ADRS) curves have been 
generated for the I-26 corridor.  The ADRS curves are provided below for both 
seismic Site Class C and seismic Site Class D subsurface conditions.  The 
appropriate ADRS curve shall be used in the design of each structure and 
embankment on the project. 

 
 

Site Class C 
Design EQ PGA SDS SD1 

FEE 0.07 0.11 0.05 
SEE 0.19 0.29 0.14 

 
 

Site Class D 
Design EQ PGA SDS SD1 

FEE 0.10 0.15 0.07 
SEE 0.24 0.38 0.19 
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1.0 GENERAL COMMITMENTS 

The Contractor shall avoid impacts to the environment to the most practicable extent.  In 
cases where impacts cannot be avoided, the Contractor shall minimize impacts to the 
environment to the most practicable extent.  As a minimum the Contractor shall include 
the following in the Project: 

1) The Contractor is responsible for the preparation, revision, acquisition, and adherence to 
conditions of any permits required by federal, state, local laws or regulations.   

2) The Contractor is responsible for any modifications or revisions to the environmental 
documents and permits that result from deviations in the project design and environmental 
impacts as stated in the environmental documents.  

3) The Contractor shall provide an Environmental Compliance Plan for the Project.  The plan 
shall be submitted to SCDOT for approval prior to any construction activity.  The plan shall 
identify specific measures that the Contractor will implement to assure compliance with all 
environmental documents, permits, and other environmental commitments.  The plan shall 
also designate specific personnel that are charged with carrying out monitoring and 
compliance activities included in the Environmental Compliance Plan. 

4) The Contractor shall stake out and delineate the jurisdictional areas using temporary 
barrier fence (refer to Supplemental Specification) in accordance with the preliminary 
jurisdictional determination issued by the USACE.  

 
5) Fines assessed by any agencies to the Department as the result of the Contractor’s non-

compliance or violation of said permit provisions shall be paid by the Department and 
subsequently deducted from the Contractor’s monthly pay estimate. 

 
6) The Contractor shall coordinate all permitting through SCDOT’s Environmental Services 

Office. 
 

7) Contractor shall provide a summary report documenting how all commitments that fall 
within his responsibility have been satisfied. 
 

2.0 ENVIRONMENTAL DOCUMENT COMMITMENTS 

The Contractor shall comply with all Environmental Commitments related to the Project.  
The Agreement, Article X, includes details related to Environmental Compliance. The 
Environmental Assessment Document and other environmental information are provided 
in Attachment B.  The following list of Environmental Commitments and instructions 
serves as a guideline for the relationship between SCDOT and the Contractor as it 
pertains to fulfilling the Environmental Commitments for the Project. 

1) Based on preliminary design, it is anticipated that the proposed project will require an 
Individual Department of the Army Section 404 Permit from the U.S. Army Corps of 
Engineers (USACE). The Contractor, with oversight from SCDOT, will be responsible 
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for preparing the permit application and the SCDOT will be responsible for submitting 
the permit application to USACE.  In addition, mitigation will be required for impacts to 
waters of the U.S. The Contractor, in coordination with the SCDOT, will be responsible 
for obtaining suitable mitigation for the project in consultation with the USACE and 
other resource/regulatory agencies. The SCDOT/Contractor will provide the USACE 
with information regarding any proposed demolition activities during the Section 404 
Permitting Process. 

 
The Contractor shall comply with this commitment. The Contractor shall be responsible 
for permit acquisition, obtaining all mitigation, and compliance.  The USACE permit 
shall be acquired in the name of SCDOT and all coordination shall be conducted through 
SCDOT.  Contractor shall ensure that proposed design has impacts equal to or less than 
those presented in the Environmental Assessment Document for the Project.  As written 
above; “any proposed demolition activities” refers to demolition activities which have 
the potential to impact USACE jurisdictional areas.   
 

2) The contractor shall minimize possible water quality impacts through implementation of 
construction BMPs, reflecting policies contained in 23 CFR 650B and the Department's 
Supplemental Specifications on Seeding and Erosion Control Measures (latest edition). 
Other measures including seeding, silt fences, sediment basins, etc. as appropriate shall 
be implemented during construction to minimize impacts to Water Quality. 

 
Contractor shall comply with this commitment.  The SCDHEC permit shall be acquired 
in the name of SCDOT and all coordination shall be conducted through SCDOT. 
 

3) The federal Migratory Bird Treaty Act, 16 USC § 703-711, states that it is unlawful to 
pursue, hunt, take, capture or kill; attempt to take, capture or kill; possess, offer to or sell, 
barter, purchase, deliver or cause to be shipped, exported, imported, transported, carried 
or received any migratory bird, part, nest, egg or product, manufactured or not. 

 
The Department will comply with the Migratory Bird Treaty Act of 1918 in regard to the 
avoidance of taking of individual migratory birds and the destruction of their active nests. 
The contractor shall notify the Resident Construction Engineer (RCE) at least four (4) 
weeks prior to construction/demolition/maintenance of the bridges and box culverts.  The 
RCE will coordinate with SCDOT Environmental Services Compliance Office to 
determine if there are any active birds using the structure.  After this coordination, it will 
be determined when construction/demolition/maintenance can begin.  If a nest is 
observed that was not discovered after construction/demolition/maintenance has begun, 
the contractor will cease work and immediately notify the RCE, who will notify the ESO 
Compliance Division.  The ESO Compliance Division will determine the next course of 
action.   
 
The use of any deterrents by the contractor designed to prevent birds from nesting, shall  
be approved by the RCE with coordination from the ESO Compliance Division.  The cost 
for any contractor provided deterrents will be provided at no additional cost to SCDOT.   
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The Contractor shall comply with this commitment. The Contractor is advised that this 
commitment applies to existing, temporary, and new structures. 

 
4) If avoidance of hazardous materials is not a viable alternative and soils that appear to be 

contaminated are encountered during construction, the South Carolina Department of 
Health and Environmental Control (SCDHEC) shall be informed.  Hazardous materials 
shall be tested and removed and/or treated in accordance with the United States 
Environmental Protection Agency and SCDHEC requirements, if necessary. 
 
The Contractor shall comply with this commitment. 
 

5) The SCDOT will acquire all new right-of-way and process any relocations in compliance 
with the Uniform Relocation Assistance and Real Property Acquisition policies Ace of 
1970, as amended (42 U.S. C. 4601 et seq.). The purpose of these regulations is to ensure 
that owners of real property to be acquired for Federal and federally-assisted projects are 
treated fairly and consistently, to encourage and expedite acquisition by agreements with 
such owner, to minimize litigation and relieve congestion in the courts, and to promote 
public confidence in Federal and federally-assisted land acquisition programs. 
 
The Contractor shall comply with this commitment.   

 
6) State and local regulations regarding dust control and other air quality emission reduction 

controls will be followed. Current state best management practices (BMPs), will be 
followed during the construction of the project. These include covering earth-moving 
trucks to keep dust levels down, watering haul roads, and refraining from open burning, 
except as may be permitted by local regulations.  The construction equipment would also 
produce slight amounts of exhaust emissions.  The EPA has listed a number of approved 
diesel retrofit technologies which may be deployed as emissions mitigation measures for 
equipment used in construction at the discretion of the Contractor, in consultation with 
SCDOT.   

 
The Contractor shall comply with this commitment. BMPs provided above are for 
example purposes only.  The clause “except as may be permitted by local regulations” 
only applies to refraining from open burning.  

 
7) Stormwater control measures, both during construction and post-construction, are 

required for SCDOT projects with land disturbance and/or constructed in the vicinity of 
303(d), TMDL, ORW, tidal, and other sensitive waters in accordance with the SCDOT’s 
MS4 Permit. The selected contractor would be required to minimize potential stormwater 
impacts through implementation of construction best management practices, reflecting 
policies contained in 23 CFR 650B and SCDOT’s Supplemental Specifications on 
Seeding and Erosion Control Measures (latest edition).   

 
The contractor shall comply with this commitment. 
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8) To minimize construction noise, the contractor will be required to comply with SCDOT 
2007 Standard Specifications for Highway Construction, which includes specifications 
regarding nuisance noise avoidance.   

 
 The Contractor shall comply with this commitment.   
 

9) It will be necessary that some work be completed during non-peak traffic hours on nights 
and/or weekends.  Non-peak traffic hours correspond to hours without lane restrictions. 
Lane restrictions are specified in Exhibit 4d Part 2 – Work Zone Traffic Control section 
2.2.   Activities during these non-peak traffic hours may impact residential areas and thus 
a specific work plan will be necessary regarding work during these times periods.  The 
Contractor shall submit the work plan to the SCDOT Resident Construction Engineer for 
its approval prior to its undertaking.   

 
 The Contractor shall comply with this commitment.   
 

10) A noise barrier shall be constructed to abate noise at Noise Analysis Areas (NAA) #5 and 
NAA #6 (Westcott Ridge and Arbor Springs neighborhoods).  Based on preliminary 
plans, the barrier adjacent to NAA #5 (Westcott Ridge Neighborhood) will be 
approximately 22 feet in height and 4,444 feet in length while the barrier adjacent to 
NAA #6 (Arbor Springs Neighborhood) will range between 16 to 20 feet in height and be 
approximately 2,104 feet long.   The Contractor shall ensure that the wall is designed and 
constructed to provide the appropriate noise abatement based on the parameters stated in 
the traffic noise analysis report completed for this project, and in close coordination with 
the SCDOT.   

 
 The Contractor shall comply with this commitment.   

 
11) The contractor and subcontractors must notify their workers to watch for the presence of 

any prehistoric or historic remains, including but not limited to arrowheads, pottery, 
ceramics, flakes, bones, graves, gravestones, or brick concentrations during the 
construction phase of the project.   If any such remains are encountered, the RCE will be 
immediately notified and all work in the vicinity of the discovered materials and site 
work shall cease until the SCDOT Archaeologist directs otherwise.   

 
 The Contractor shall comply with this commitment.   
 

12) The Department will ensure that the existing known limits of the Comalander and 
Summer-Counts Cemeteries are identified and delineated in the field.  Prior to 
construction activities near these cemeteries, a construction barrier fence or other 
appropriate barrier will be erected a minimum of 10 feet beyond the known cemetery 
limits.  This will ensure that these cemeteries and any potential unmarked graves 
associated with them will be protected.  As currently designed, these cemeteries are not 
proposed to be impacted by the project.  However, if construction would need to impede 
into the delineated area, the Department will provide an archaeologist on site to monitor 
all ground disturbing activities near the affected area(s).   
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 The Contractor shall comply with this commitment.   

13) The Contractor will send a set of final plans and request for floodplain management 
compliance to the local County Floodplain Administrator.  A hydraulic analysis will be 
performed for each encroachment of a FEMA-regulated floodplain and a detailed 
hydraulic analysis will be performed during final design development and will be 
performed per the SCDOT Requirements for Hydraulic Design Studies.  The proposed 
project will be designed to meet the “No-Rise” requirements.   

 
 The Contractor shall comply with this commitment.   

 
14) The contractor shall comply with the intent of EO 13112 regarding Invasive Species by 

actively stabilizing all temporarily disturbed areas with measures and/or seed mixtures 
that would not include invasive species.  Best Management Practices contained in the 
SCDOT Standard Specifications for Highway Construction would be used to reduce the 
introduction or spread of invasive species.  Cleared areas would be seeded with both 
temporary and permanent seed mixtures.  Vegetative matting and/or other techniques 
may also be used to stabilize areas that are cleared of vegetation, preventing the growth 
or spread of invasive species.   

 
 The Contractor shall comply with this commitment.   
 

15) Three (3) parcels located within the PSA (TMS# 01700-10-04, 01700-10-22, 01700-10-
26) are held in a Richland County conservation easement.  Impacts to the tracts should be 
minimized to the maximum extent practicable during final design.  The Richland County 
Conservation Division has indicated that to impact the property, ROW would need to be 
acquired through eminent domain and possibly condemnation.  Any ROW acquisition or 
use of the property will need to be coordinated with the property owner and Richland 
County.     

 
 The Contractor shall comply with this commitment.   
 

16) The existing structures shall be removed and disposed of by the Contractor in accordance 
with Subsection 202.4.2 of the Standard Specifications.  The Contractor’s attention is 
called to the fact that this project may require removal and disposal of structural 
components containing lead-based paints.  Removal and disposal of structural 
components containing lead-based paints shall comply with all applicable Federal, State, 
and Local requirements for lead as waste, lead in air, lead in water, lead in soil, and 
worker health and safety.   

 
 The Contractor shall comply with this commitment.   
 

17) SCDOT has surveyed the existing bridges for Asbestos Containing Material (ACM) and 
determined that the 10 bridges in the project corridor contain ACM.  Removal of ACM 
shall be coordinated with the SCDHEC Bureau of Air Quality, Asbestos Section prior to 
demolition or disturbances to the existing bridges.   
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 The Contractor shall comply with this commitment.   



 
EXHIBIT 4z 

 
PROJECT DESIGN DELIVERABLES 
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1.0 GENERAL 

This exhibit describes the makeup of submittal packages used for Design Review and for 
permanent record retention by SCDOT.  All submittals shall be in accordance with 
Departmental guides, including but not limited to, the Road Design Reference Material 
for Consultant Prepared Plans, as amended herein, and shall include all checklists, 
indexes and electronic files in the specified format and folder structure. 

 
2.0 SUBMITTAL PACKAGES 

SUBMITTAL PACKAGE CONTENTS HARD COPIES 

Preliminary Submittal Packages   

Work Zone ITS Plans  

  

Preliminary Road Submittal Packages shall include:  

• Preliminary Road Plans 1HS 

• Conceptual Work Zone Traffic Control Plans*  

• Conceptual ITS Design Plans  

• Preliminary Roadway Drainage Design Report   

• Preliminary Road Geotech Report   

    

Preliminary Bridge Submittal Packages shall include:  

• Preliminary Bridge Plans  1 HS 

• Preliminary Bridge Geotech Report   

• Preliminary Seismic Design Summary Report   

• Preliminary Bridge Hydraulic Design Report (for each 
applicable location) 

  

  

Right-of-Way Submittal Packages    

Right of Way Submittal Packages shall include:  

• Right-of-Way Plans   
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• Conceptual Work Zone Traffic Control Plans*  

• Right-of-Way Drainage Design Report   

• ITS Plans  

   

Final Submittal Packages   

Final Road Submittal Packages shall include:   

• Final Roadway Plans 1 HS 

• Work Zone Traffic Control Plans   

• Final Roadway Drainage Design Report   

• Final Road Geotech Reports   

• ITS Plans  

• Permanent Lighting Plans  

    

Final Bridge Submittal Packages shall include:  

• Final Bridge Plans  1HS 

• Final Bridge Geotech Report   

• Final Seismic Design Summary Report   

• Final Bridge Hydraulic Design Report (for each 
applicable location) 

 

  

RFC Submittal Packages   

RFC Road Submittal Packages shall include:  

• RFC Roadway Plans 1 FS 

• RFC Roadway Drainage Design Report  

• RFC Work Zone Traffic Control Plans  

• RFC Road Geotech Reports  

• RFC Design Calculations  

onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7BFB4486BB-DCB0-092E-34EF-007131F28E43%7D&71&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&46&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote://nts/hq/Win32app/Design-Build/OneNote/Design_Build_OneNote/DB%20Pages/RFP%20Development.one#RFP%20Deliverables&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7BBA78D918-DDFF-44EB-92A5-438574626D56%7D&C
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B629CF6CF-E5D8-07A6-2BB9-0CA09C776012%7D&B7&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&56&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&52&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&56&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B8274E7C3-73E8-0E13-062D-2A1139E175BC%7D&4F&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B629CF6CF-E5D8-07A6-2BB9-0CA09C776012%7D&B7&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote://nts/hq/Win32app/Design-Build/OneNote/Design_Build_OneNote/DB%20Pages/RFP%20Development.one#RFP%20Deliverables&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7BBA78D918-DDFF-44EB-92A5-438574626D56%7D&C
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&56&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&56&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev


EXHIBIT 4z – PROJECT DESIGN DELIVERABLES 
 

Project ID P029208 Page 3 
 
 

• ITS Plans  

• Permanent Lighting Plans  

  

RFC Bridge Submittal Packages shall include:  

•  RFC Bridge Plans 1 FS 

•  RFC Bridge Geotech Report  

•  RFC Seismic Design Summary Report  

• RFC Design Calculations  

• RFC Bridge Hydraulic Design Report (for each 
applicable location) 

 

  

Construction Submittals (including, but not limited to)**  

• Traffic Management Plan   

• Foundation Installation Plan Submittals   

• Foundation Testing Submittals   

• Hazardous Materials Testing Submittals   

• Shop Plans  

• Working Drawings  

• NPDES Submittals  

• Revised Permit Drawings  

• As-Built Signing Plans  

• As-Built ITS Plans  

• As-Built Signal Plans  

* If ROW plans are not anticipated, these plans shall be included with the preliminary 
road plans.  
** Reviews for these submittals are not held to the standard periods as outlined in Article 
II, Section D of the Agreement. 

3.0 SUBMITTAL PACKAGE CONTENTS 
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3.1 All Submittals Packages  

• Partial submittal of the required contents of the preliminary, right of way, or 
final submittal packages will not be allowed.  

• Perform a thorough QC review of the submittal packages prior to submitting 
them to SCDOT.  

• Digital or inked signatures are allowable for RFC documents.  However, only 
one method of signature, digital or inked, is allowed per Project ID. 

• Plans shall be submitted electronically as a landscape 22”x36” pdf file.  
• Reports shall be submitted electronically as a portrait 8.5"x11" pdf file.  

Larger sheets may be included for charts, diagrams, etc. 
• At the request of SCDOT or its representative, Contractor shall submit 

calculations and/or design files, including computer aided drafting files for 
review with a submittal package. 

3.2 Preliminary Submittal Packages 

3.2.1 Preliminary Road Plans 

• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
o strip map, including property closures 
o roadway plan and profile 
o cross sections 
o clearing limits on plan view and cross sections 
o drainage features  
o existing right-of-way 
o proposed right-of-way   

3.2.2  Preliminary Bridge Plans 

• The plans shall include, but not be limited to, all items described in 
Chapter 3 of the SCDOT Bridge Design Manual. 

3.2.3  Preliminary Drainage Design Reports 

• Preliminary Roadway Drainage Design Reports shall include, but not 
be limited to, the following:  
o Pre/post outfall summaries 
o HW/D summaries for crosslines 
o Open channel designs 
o Address permitting requirements 
o Field Investigation and Pipe Inspection Report  

• NPDES permitting-if permitting is going to be phased, address how 
submittals will be phased and anticipated submission schedules. 
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3.2.4 Preliminary Road & Bridge Geotechnical Reports 

• The geotechnical reports shall include, but not be limited to, the 
following: 
o all items described in Chapter 21 of the SCDOT Geotechnical 

Design Manual and the latest design memorandums  

3.2.5 Preliminary Seismic Design Summary Report 

• In the report, document the seismic design strategy that is planned to 
achieve the required seismic performance criteria for the bridge and 
describe the seismic design approach for the bridge. The report shall 
include,  but be limited to, the following:  
o a description of the project including bridge location( Longitude 

and Latitude),the geological and hydrological feature of the site, 
bridge preliminary configuration including layout, superstructure, 
substructure, bearing types, span lengths, end bent and interior bent 
type, skew angle, shear keys,  expansion joints, wingwalls,  
backwalls, shearwalls etc, 

o The seismic design specifications, 
o The SEE,FEE Design Earthquakes, The ADRS data, the 

Operational classification, the Seismic Design Category (SDC), 
o The analysis strategy to capture the structure seismic performance, 

including seismic models to be analyzed, how structure elements 
are going to be modeled, 

o a discussion of the expected performance of the bridge in regard to 
elastic and inelastic behavior (locations where plastic hinging is 
expected), the expected service performance and damage levels, 

o displacement and ductility criteria, according to the SCDOT 
Seismic Design Specifications for Highway Bridges, 

o the name(s) of computer software that will be used for modeling, 
o any unique structural and geotechnical issues affecting the seismic 

design, and the design response spectrum (when a site-specific 
study is required). 

3.2.6 Preliminary Bridge Hydraulic Design Report 

• Preliminary Bridge Hydraulic Design Reports shall include, but not be 
limited to, the following: 
o Preliminary Hydraulic Model Design and Supporting 

Documentation including Hydrology Data Sheets, the Hydraulic 
Design and Risk Assessment Form, and the NEPA Bridge 
Replacement Scoping Trip Risk Assessment Forms (for each 
applicable location)  

o HECRAS Model files 
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3.3 Right-of-Way Submittal Packages 

3.3.1 Right-of-Way Plans 

• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
o strip map, including property closures 
o right-of-way data sheet 
o roadway plan and profile 
o cross sections (include sediments basins, dams and crosslines) 
o clearing limits on plan view and cross sections 
o drainage features 
o erosion control features and data sheet 
o existing right-of-way 
o proposed right-of-way   
o conceptual traffic signal and communication plans 

3.3.2  Conceptual Work Zone Traffic Control Plans* 

• The plans shall include, but not be limited to, the following: 
o Staging Narrative 
o Concept Staging Plans 
o Widening/Rehabilitation Typical Sections for each Stage of 

Construction and any critical points  
o Where additional Right-of-Way is warranted for the purposes of 

Staging  
o Separation of Adjacent Travel Lanes / Traffic Splits as described in 

the SCDOT Procedures and Guidelines for Work Zone Traffic 
Control Design 

o Where the travel lane leaves the existing roadway bed or direction 
on new alignment (transition area) and returns (termination area) 

o Temporary signals 

3.3.3 Conceptual ITS Design Plans 

o The Contractor shall develop and furnish conceptual design plans 
as indicated in Exhibit 5 

3.3.4  Right-of-Way Drainage Design Reports 

• Roadway Drainage Design Reports shall include, but not be limited to,  
the following:  
o Updates to the preliminary roadway drainage designs 
o Inlet spacing calculations and bridge deck drainage calculations 
o Geopak drainage and Hw/D summaries 
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o Storm sewer system profiles for the design storm and the 50-yr 
event at sag locations 

o Sediment and erosion control designs 
o Water quality and post construction designs 
o Detention designs and supporting documentation 

3.4 Final Submittal Packages 

3.4.1 Final Road Plans 

• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
o strip map, including property closures 
o right-of-way data sheet 
o roadway plan and profile 
o cross sections 
o clearing limits on plan view and cross sections 
o drainage features (include drainage tables per Plan Preparation 

Guide behind each drainage sheet) and hydrology data for 
structures 48-inches and greater 

o existing right-of-way 
o proposed right-of-way   
o summary of estimated quantities 
o strip map including property closures 
o sediment and erosion control designs and data sheet 
o proposed barrier locations 
o permanent signing plans 
o permanent pavement markings plans 
o coordinated signal system deliverables 
o signal plans 
o traffic signal communications plans 

•  Electronic files submittals: Information herein is an abbreviated list of 
electronic deliverables taken from the Road Design Reference Material 
for Consultant Prepared Plans.  Submit Checklists, Indexes and files in 
accordance with the format and attachments specified in the document. 
o CADD electronic files index with the detailed descriptions of the 

contents of each file must be provided in a “readme” file. The 
index should also include detailed descriptions and names of 
horizontal and vertical alignments and profiles utilized by the 
GEOPAK software on the project. A copy of the file folder 
structure is shown in Road Design Reference Material for 
Consultant Prepared Plans. 

o All surveyed mapping, control points, benchmarks, GPS setup, 2D 
or 3D contours, spot points, survey notes, DTM, breaklines, TIN 
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files, aerial photos and all other CADD files and data used in 
developing surveys for the project. Also, the survey points should 
be provided in ASCII file format (Point number, N, E, Z, and 
Descriptions). Contact information for the survey company should 
be provided. All electronic survey files are to be placed in a 
separate folder. 

o All MicroStation files including all files that would supplement the 
ability to view files correctly such as reference files and cell 
libraries.  

o All .gpk files and any other Geopak files, such as input and criteria 
files that are needed to facilitate the review of plans should be 
submitted. 

o If other Civil Engineering software packages were utilized for 
project development then all binary or ASCII files that are 
software dependent for that package shall be submitted 

o All electronic files that pertain to the construction stake out. Files 
will be in SMI format and will include all horizontal controls, 
vertical controls and templates. SMI data will be provided in a 
separate folder. 

o Copies of all hand written or electronic calculations or notes (non-
CADD) that will facilitate verification and review of the plans. 

o On each printed sheet in the plans, the electronic folder name, 
filename, and date must be shown. 

o Provide plot setting to include levels used, symbology, line 
weights and pen tables in order to reproduce all plans sheets 

o All roadway structures’ design criteria with calculations will be 
provided in a separate folder. 

o Pavement Design will be provided in a separate folder with soil 
support data, traffic volumes, and ESAL’s 

o Electronic files for specifications and special provisions in Adobe 
PDF or Microsoft Word format 

• Approved Design Exceptions to AASHTO and/or SCDOT design 
standards developed during design 

3.4.2 Final Bridge Plans 

• The plans shall include, but not be limited to all items described in 
Chapters 3 and 6 of the SCDOT Bridge Design Manual. Partial 
submittal of the required contents of the final set of plans will not be 
allowed for this project.   

• Electronic files submittals:  
o All MicroStation files including all files that would supplement the 

ability to view files correctly such as reference files and cell 
libraries.   
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o Copies of all hand written or electronic calculations or notes (non-
CADD) that will facilitate verification and review of the plans. 

o Electronic files for specifications and special provisions in Adobe 
PDF or Microsoft Word format 

• Approved Design Exceptions to AASHTO and/or SCDOT design 
standards developed during design 

3.4.3 Work Zone Traffic Control Plans 

• The plans shall be in accordance with the SCDOT Procedures and 
Guidelines for Work Zone Traffic Control Design and all other 
applicable design references listed in Exhibit 4 

3.4.4 Final Road & Bridge Geotechnical Reports 

• The geotechnical reports shall include, but not be limited to, the 
following: 
o all items described in Chapter 21 of the SCDOT Geotechnical 

Design Manual and the latest design memorandums 
o design details and plan notes along with data that are consistent 

with that shown in the final bridge and road plans 
o Contractor’s designer shall prepare the required geotechnical 

bridge and roadway plan sheets that clearly detail any geotechnical 
requirements outlined in the reports   

3.4.5  Final Seismic Design Summary Report 

• In the report, describe the seismic design approach for the bridge.  The 
report shall include, but not be limited to, the following:   
o a project description, 
o the Seismic Design Specifications, 
o seismic design criteria and objectives, including Operational 

Classification, design earthquake(s), ADRS, and SDC, 
o expected service performance and damage levels, 
o seismic design approach and strategy to achieve the required 

seismic performance; including seismic load path, potential plastic 
hinges, and any unique aspects of the project, 

o liquefaction assessment and any geotechnical recommendations, 
o seismic analysis/design software used in the project (include 

discussions regarding the structural and geotechnical modeling 
aspects for the bridge), 

o mass participation achieved, longitudinal and transverse 
fundamental periods, and 

o tabulated results from the design earthquake(s) tension and 
compression models and pushover models as applicable for 
variations of liquefaction and scour including:  
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• displacement demand 
• yield displacement 
• displacement capacity 
• displacement performance limits 
• displacement capacity check 
• ductility demand check 
• ductility capacity check 

o seismic detailing,including design of cap support length, hinge 
region detailing, shear keys, anchor bolts, bearings, wingwalls, 
backwalls, shear walls, etc. 

3.4.6  Final Drainage Design Report 

• Final Roadway Drainage Design Reports shall include, but not be 
limited to,  the following: Updates to the Right-of-Way Roadway 
Drainage Designs Report 

3.4.7  Final Hydraulic Design Report 

• Final Bridge Hydraulic Design Reports shall include, but not be 
limited to, the following: 
o Final Hydraulic Model Design and Supporting Documentation 

including all updated forms  
o Final HECRAS Model files 
o Scour Study- additionally plot the 100- and 500-year lines on the 

bridge triple profile sheet (for each applicable location)  
o Address “No Impact” Certifications and/or CLOMRS (for each 

applicable location) 
o Include the hydrology data for bridges on the bridge triple profile 

sheets 

3.4.8  Permanent Lighting Plans 

• The Contractor shall submit a Photometric Analysis and Permanent 
Lighting Plans with the Final Plans for SCDOT’s review.  Permanent 
Lighting Plans shall include, at a minimum, all items described in this 
section of the RFP and all other applicable design references listed in 
Exhibit 4. 

3.5 RFC Submittal Packages 

• RFC submittal packages shall be submitted once all comments have been 
closed on all submittals for each phase (ex. Preliminary/ROW/Final/RFC) of 
a segment or structure and a request for RFC plans has been issued by the 
Construction Office. 
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• After all comments are closed, no changes shall be made to the design 
deliverables before providing a RFC submittal package. 

• Insert RFC Plans into plan folders as detailed in the SCDOT Plan Preparation 
Guide and the SCDOT Bridge Design Manual if not submitted with digital 
signatures. 

• The Engineer of Record, a licensed and registered Professional Engineer in 
the State of South Carolina, shall sign and seal all RFC plans and reports. 
RFC documents shall be original documents if not submitted with digital 
signatures. 

• RFC documents submitted with digital signatures shall comply with the 
SCDOT Digital Signatures Manual. 

• A complete set of design calculations shall be included with the RFC 
submittal package and at any point prior when requested by SCDOT. 

3.6 Revisions to RFC Plans and Reports 

• After providing a RFC submittal package, any subsequent changes to the 
RFC plans and reports will be considered revisions.  Revisions shall be 
denoted as detailed in the design manuals or as directed by the Department. 

3.7 Traffic Management Plan 

• The Contractor shall submit a Traffic Management Plan in accordance with 
the document, Rule on Work Zone Safety and Mobility: Implementation, 
Maintenance, and Safety Guidelines.   

• All components of the Transportation Management Plan shall be submitted 
for review by SCDOT and must be approved before any construction 
activities can begin.    

3.8 Foundation Installation Plan Submittals 

• Prepare Drilled Foundation Installation Plans (DFIP) and/or Pile Installation 
Plans (PIP) in accordance with the SCDOT Standard Specifications for 
Highway Construction, 2007 Edition.  Submit all foundation installation plan 
submittals electronically.  The Contractor’s designer shall review and 
approve all DFIP and PIP (including pile driving criteria) prior to submitting 
the foundation installation plans to SCDOT for review and acceptance.  
SCDOT will review the foundation installation plans and provide either 
acceptance or comments.  The Contractor’s designer shall resolve all 
comments prior to re-submittal to SCDOT.  SCDOT will review the DFIP 
and/or the PIP only to verify that the specifications have been addressed.  
The Contractor shall provide a supplement to the report containing the actual 
field conditions encountered and as-built foundation data and information 
after construction of the foundations is complete.  
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3.9 Foundation Testing Submittals 

• Submit to SCDOT an electronic copy of all applicable foundation testing 
reports for all bridge and roadway structures to include but not limited to 
Shaft Load Test and Pile Driving Analyzer test reports.  

3.10 Hazardous Materials Testing Submittals 

• The Contractor shall submit to SCDOT:  
o Results of any hazardous materials analytical testing of sampled or 

excavated subsurface materials as outlined in the Agreement. 
o Manifests of all hazardous materials requiring disposal.  

3.11 Shop Plans 

• Submit shop plans, as defined by the Standard Specifications for Highway 
Construction, to the Contractor’s designer for review and approval. Route all 
approved shop plans to SCDOT for review and distribution. Provide shop 
plan submittals that meet the criteria of Subsection 725.1.1 of the Standard 
Specifications for Highway Construction. After reviewing the plans, SCDOT 
will either distribute the plans or provide comments. If comments are 
provided, the Contractor’s designer shall review the comments prior to 
resubmitting to the SCDOT for further review. The Contractor’s designer 
shall stamp the shop plans “approved” prior to submittal to SCDOT. SCDOT 
will stamp and distribute the plans. Do not commence fabrication and 
construction/erection until after SCDOT distributes the plans. The 
responsible engineer, registered as a Professional Engineer in the State of 
South Carolina, shall seal, sign, and date all design calculations and shop 
plans. 

3.12 Working Drawings 

• Submit working drawings and design calculations, as defined by the Standard 
Specifications for Highway Construction, to the Contractor’s designer for 
review and approval. Route all approved working drawings and design 
calculations to the SCDOT for review and distribution. Provide working 
drawings and design calculation submittals that meet the criteria of 
Subsection 725.1.2 of the Standard Specifications for Highway Construction. 
SCDOT will review the drawings and calculations and either provide 
acceptance of the drawings as prepared or provide comments. If comments 
are provided, the Contractor’s designer shall review the comments prior to 
resubmittal to SCDOT for further review. The Contractor’s designer shall 
stamp the working drawings and design calculations “approved” prior to 
submittal to SCDOT. SCDOT will stamp and distribute the drawings and 
calculations. Do not commence construction/erection until after SCDOT 
distributes the drawings and calculations. The responsible engineer, 
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registered as a Professional Engineer in the State of South Carolina, shall 
seal, sign, and date all design calculations and working drawings. SCDOT 
will review the working drawings and design calculations only to verify that 
the specifications have been addressed. 

3.13 NPDES Submittals 

• The appropriate level of design and review shall be completed prior to any 
NPDES package submittal.   

3.14 Revised Permit Drawings 

• Contractor shall provide to SCDOT revised permit drawings that show ROW 
limits that differ from those in the approved USACE Permit.  

3.15 As-Built Signing Plans 

• Provide a copy of the as-built plans in accordance with the Manual of 
Instruction for the Preparation of As-built Plans.  

• Provide a final copy of all electronic data as noted in section 3.4.1 and 3.4.2 
which captures all changes to electronic data since the final plans submittal. 

• A complete as-built set of signing plans, including SignCAD copies of all 
layouts, shall be submitted to the SCDOT as directed by the Director of 
Traffic Engineering at the conclusion of the project.   

• The CONTRACTOR shall provide as-built plans to include: directional bore 
logs, conduit offsets every 500’, GPS data of device locations, all service and 
pull boxes, power metering points, mid span and reel end splices (three 
complete sets). An electronic copy of all GPS data will be turned in at the 
same time as the as-built plans. Allocation drawing and Fiber Trak data entry 
will be furnished by the Department as part of the integration.  

• Provide As-Built “red-lined” signal plans to the District Signal Shop after the 
signal work is completed. 

3.16 As-Built ITS Plans 

• The CONTRACTOR shall provide as-built plans to include: directional bore 
logs, conduit offsets every 500’, GPS data of device locations, all service and 
pull boxes, power metering points, mid span and reel end splices (three 
complete sets). An electronic copy of all GPS data will be turned in at the 
same time as the as-built plans. Allocation drawing and Fiber Trak data entry 
will be furnished by the Department as part of the integration.  

3.17 As-Built Signal Plans 

• Provide As-Built “red-lined” signal plans to the District Signal Shop after the 
signal work is completed. 



EXHIBIT 4z – PROJECT DESIGN DELIVERABLES 
 

Project ID P029208 Page 14 
 
 

 



 
EXHIBIT 5 

 
SPECIAL PROVISIONS AND CONTRACT 

REQUIREMENTS 
 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 1 
 

Table of Contents 
SPECIAL PROVISIONS ............................................................................................................................................. 3 

(1) SECTION 101:  STANDARD DRAWINGS: ........................................................................................................... 3 
(2) SECTION 102:  IMMINENT STANDARD DRAWINGS .......................................................................................... 3 
(3) SECTION 102:  STANDARD DRAWING ERRATA: ................................................................................................ 3 
(4) SECTION 103:  BONDS AND INSURANCE: ......................................................................................................... 5 
(5) SECTION 103:  MOBILIZATION – SUBCONTRACTOR: ........................................................................................ 5 
(6) SECTION 105:  CROSS SLOPE VERIFICATION ..................................................................................................... 6 
(7) SECTION 105:  BRIDGE INSPECTION ACCESS .................................................................................................... 7 
(8) SECTION 106:  SOURCE OF PRODUCTION OF IRON AND STEEL PRODUCTS:..................................................... 8 
(9) SECTION 106:  SOURCE OF SUPPLY AND QUALITY OF MATERIALS: .................................................................. 8 
(10) SECTION 106:  PLANT/FABRICATOR INSPECTION: ........................................................................................... 8 
(11) SECTION 106:  QUALIFIED PRODUCT LISTINGS: ............................................................................................... 8 
(12) SECTION 106:  SOUTH CAROLINA MINING ACT: ............................................................................................... 9 
(13) SECTION 107:  PROJECT BULLETIN BOARDS: .................................................................................................... 9 
(14) SECTION 107:  FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED: ............................................................ 9 
(15) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS: .............................................................................. 9 
(16) SECTION 107:  CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE CONCERNING 

ILLEGAL ALIENS: ...................................................................................................................... 10 
(17) SECTION 107:  IRAN DIVESTMENT ACT: ......................................................................................................... 10 
(18) SECTION 107:  APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT TRUCK DRIVERS AND 

MISCELLANEOUS CONSTRUCTION ACTIVITIES: ...................................................................... 11 
(19) SECTION 107:  REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT SUBCONTRACTORS, DBE 

HAULERS, MATERIAL SUPPLIERS AND VENDORS: ................................................................... 11 
(20) SECTION 107:  DISADVANTAGED BUSINESS ENTERPRISES (DBE) GOALS AND REQUIREMENTS: .................... 12 
(21) SECTION 107: LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS 

AND APPROVAL OF DESIGNATED BORROW PITS: ................................................................... 14 
(22) SECTION 107: SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES TRAINING SPECIAL 

PROVISIONS: .......................................................................................................................... 15 
(23) SECTION 107:  MONITORING OF CONSTR.-RELATED EARTHBORNE VIBRATIONS: ......................................... 17 
(24) SECTION 107:  COMMUNITY AND PUBLIC RELATIONS PLAN: ......................................................................... 20 
(25) SECTION 108:  PARTNERING: ......................................................................................................................... 21 
(26) SECTION 109:  FUEL ADJUSTMENT INDEXES: ................................................................................................. 22 
(27) SECTION 109:  REFERENCES TO UNIT PRICING: .............................................................................................. 22 
(28) SECTION 202:  REMOVAL OF EXISTING GUARDRAIL: ...................................................................................... 22 
(29) SECTION 202:  RECLAIMING EXISTING ROADWAY: ........................................................................................ 22 
(30) SECTION 202:  STAGED REMOVAL OF EXISTING BRIDGES: ............................................................................. 23 
(31) SECTION 203:  BORROW EXCAVATION: ......................................................................................................... 23 
(32) SECTION 203:  BORROW EXCAVATION (FOR SHOULDERS): ........................................................................... 24 
(33) SECTION 203:  BORROW PITS: ........................................................................................................................ 24 
(34) SECTION 204:  TEMPORARY SHORING WALL: ................................................................................................ 25 
(35) SECTION 205:  HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT: ................................. 26 
(36) SECTION 305:  MAINTENANCE STONE: .......................................................................................................... 33 
(37) SECTION 306:  CEMENT MODIFIED RECYCLED BASE: ..................................................................................... 33 
(38) SECTION 401:  ASPHALT BINDER ADJUSTMENT INDEX: ................................................................................. 33 
(39) SECTION 401:  DRESSING OF SHOULDERS: ..................................................................................................... 34 
(40) SECTION 401:  SURFACE PLANING OF ASPHALT PAVEMENT: ......................................................................... 34 
(41) SECTION 401:  HOT MIX ASPHALT (HMA) QUALITY ASSURANCE: ................................................................... 36 
(42) SECTION 401:  HOT-MIX ASPHALT RIDEABILITY: ............................................................................................ 36 
(43) SECTION 401:  FULL DEPTH ASPHALT PAVEMENT PATCHING: ....................................................................... 37 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 2 
 

(44) SECTION 403:  WARM MIX ASPHALT – ASPHALT INTERMEDIATE COURSE TYPE B (SPECIAL): ........................ 37 
(45) SECTION 409:  OPEN GRADE FRICTION COURSE: ........................................................................................... 38 
(46) SECTION 413: COLD CENTRAL PLANT RECYCLED MATERIAL: ......................................................................... 40 
(47) SECTION 501:  ROLLER COMPACTED CONCRETE: .......................................................................................... 52 
(48) SECTION 501:  NONWOVEN GEOTEXTILE INTERLAYER FABRIC: ..................................................................... 59 
(49) SECTION 503:  PORTLAND CEMENT CONCRETE PAVEMENT UNIT COST: ....................................................... 62 
(50) DIVISION 600:  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES: ............................................................ 62 
(51) DIVISION 600:  EVALUATION OF RETROREFLECTIVITY: .................................................................................. 62 
(52) SECTION 600: INTELLIGENT TRANSPORTATION SYSTEM: .............................................................................. 62 
(53) SECTION 600: ITS ELEMENTS INSTALLATION: ................................................................................................ 63 
(54) SECTION 601:  PENALTY FOR VIOLATING LANE CLOSURE RESTRICTIONS: .................................................... 116 
(55) SECTION 605:  PERMANENT CONSTRUCTION SIGNS: .................................................................................. 116 
(56) SECTION 610:  WORK ZONE TRAFFIC CONTROL PROCEDURES:.................................................................... 116 
(57) SECTION 653:  RETROREFLECTIVE SIGN POST PANELS: ................................................................................ 116 
(58) DIVISION 700:  ANTI-GRAFFITI COATING: .................................................................................................... 117 
(59) DIVISION 700:  SOUND BARRIER WALLS: ..................................................................................................... 119 
(60) SECTION 701:  SAND LIGHTWEIGHT CONCRETE: ......................................................................................... 121 
(61) SECTION 701:  NON-CONFORMING CONCRETE: .......................................................................................... 122 
(62) SECTION 701:  DRILLED SHAFT CONCRETE CLASS 4000DS – MASS CONCRETE MIX DESIGN ........................ 122 
(63) SECTION 702:  MASS CONCRETE PLACEMENT ............................................................................................. 123 
(64) SECTION 704:  PRESTRESSED CORED SLABS: ................................................................................................ 123 
(65) SECTION 711:  PILE AND DRIVING EQUIPMENT DATA FORM: ...................................................................... 124 
(66) SECTION 711:  GALVANIZED STEEL H PILING AND SWAY BRACES: ............................................................... 124 
(67) SECTION 712:  DRILLED SHAFT FORMS: ....................................................................................................... 125 
(68) SECTION 712:  CONCRETE PLACEMENTAND TEMPERATURE CONTROL FOR LARGE DIAMETER DRILLED 

SHAFTS ................................................................................................................................. 125 
(69) SECTION 714:  SMOOTH WALL PIPE: ............................................................................................................ 126 
(70) SECTION 714:  PIPE END TREATMENTS (2/5/2010): ..................................................................................... 128 
(71) SECTION 719:  CAST IN PLACE CONCRETE PIPE COLLAR: .............................................................................. 131 
(72) SECTION 724:  ELASTOMERIC BEARINGS: .................................................................................................... 131 
(73) SECTION 727:  CROSSHOLE SONIC LOGGING OF DRILLED SHAFT FOUNDATIONS: ....................................... 131 
(74) SECTION 727: CROSSHOLE SONIC LOGGING AND THERMAL INTEGRITY PROFILING OF DRILLED SHAFT 

FOUNDATIONS ..................................................................................................................... 132 
(75) DIVISION 800:  GEOTEXTILE FOR DRAINAGE FILTRATION: ........................................................................... 133 
(76) DIVISION 800:  GEOCOMPOSITE WALL DRAIN: ............................................................................................ 134 
(77) SECTION 805:  THREAD LOCKING GUARDRAIL HARDWARE: ........................................................................ 137 
(78) SECTION 805:  TL3 TYPE T TANGENT END TERMINALS: ................................................................................ 137 
(79) SECTION 805:  RESETTING GUARDRAIL: ....................................................................................................... 138 
(80) SECTION 805: NON-MOW STRIP UNDER GUARDRAIL: ................................................................................. 138 
(81) SECTION 806:  REPAIR EXISTING CONTROL OF ACCESS FENCE: .................................................................... 141 
(82) SECTION 809:  RIGHT OF WAY PLAT: ............................................................................................................ 141 
(83) SECTION 815:  ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL: ......................................................... 141 
(84) SECTION 815:  EROSION CONTROL MEASURES: ........................................................................................... 143 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS ................................................ 145 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT SPECIFICATIONS ........ 157 

GENERAL DECISION NUMBER SC35 .................................................................................................................... 160 

GENERAL DECISION NUMBER SC42 .................................................................................................................... 164 

GENERAL DECISION NUMBER SC47 .................................................................................................................... 170 

 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 3 
 

SPECIAL PROVISIONS 

(1) SECTION 101:  STANDARD DRAWINGS: 

The Bidders are hereby advised that this project shall be constructed using the Current Standard 
Drawings with all updates effective at the time of this letting. For this design-build project, the time of 
the letting is the most recent Standard Highway Letting that occurred on or before the Final RFP 
release date. The Standard Drawings are available for download 
at http://www.scdot.org/doing/sd_Disclaimer.aspx. All drawings that are updated are labeled with 
their effective letting date in red. 

The Standard Drawings are available to purchase through the SCDOT Engineering Publications 
Sales Center. The Engineering Publication Sales Center is located in Room 122 (College Street 
Entrance) of the SCDOT Headquarters Building, 955 Park Street, Columbia, South Carolina. 

All references in the plans, standard specifications, supplemental specifications, supplemental 
technical specifications or special provisions to drawings under the previous numbering system are 
hereby updated to the new drawing numbers. Refer to sheets 000-205-01 through 000-205-07 to 
find new drawing numbers when looking for references to older drawing numbers. “Old sheet 
numbers” are also visible on the website when using the full set of drawings “current” search and are 
sortable by clicking the header over the appropriate column on the results page. Be aware that some 
older drawings now span over multiple pages due to detailing changes. 

(2) SECTION 102:  IMMINENT STANDARD DRAWINGS 

On the Standard Drawings search page, entre status of Imminent with other fields blank to see a list 
of upcoming Standard Drawings and their corresponding effective let date. Imminent drawings may 
be used at any time they are available if approved by the Resident. Follow procedure shown in 
imminent drawings when noted in this section.  

No imminent drawings are currently required on this project, but contractor is encouraged to review 
available imminent drawings for bidding upcoming projects. 

(3) SECTION 102:  STANDARD DRAWING ERRATA: 

The Bidders are hereby advised that the following note changes apply to the published Standard 
Drawings. 
 
On sheet 000-205-05, add the following information under the columns below:   
OLD DRAWING NAME                                      NEW DRAWING NAME 
720-905-01 to 720-905-05                                   720-901-01 to 720-993-32 
 
On sheet 605-005-05 (ver 1-1-2013), replace entire text of General Note #4 with the following text: 
4.  The square footage of sign panels attached to 2½”  x 2½”  12 gauge sign support secured to a 3” 
x 3”  7 gauge breakaway anchor shall not exceed 20 square feet. 
 
On sheet 610-005-00 (ver 5-1-18) added the following definiton to Note 1 of Flagging Operations 
section: 
SIDE ROAD FLAGGER – This flagger is stationed on an intersecting side road and controls the side 
road traffic entering into the roadway where the work activity area is located. 
 
On sheet 610-005-20 (ver 5-1-18) added Note 5 : 
5. When the work proceeds through a “STOP sign controlled““SIDE ROAD” intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 
 
On sheet 610-005-20 (ver 5-1-18) 
Added dimension “300’-500’” for the work activity area after the intersection. 

http://www.scdot.org/doing/sd_Disclaimer.aspx
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On sheet 610-005-30 (ver 5-1-18) added Note 5 : 
5. When the work proceeds through a “STOP SIGN CONTROLLED“ intersection continue the work 
operations through the intersection to a specific location point within the “DEPARTURE LANE” no 
less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 
 
On sheet 610-005-40 (ver 5-1-18) added Note 5 : 
5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 
 
On sheet 610-005-50 (ver 5-1-18) added Note 5 : 
5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 
 
On sheet 610-005-60 (ver 5-1-18) Title block changed : 
Title block now reads “Flagging Operations – Work Zones Beginning @ Intersections with Two-Lane 
Two-Way Roadways – Departure Lane.” 
 
On sheet 610-005-70 (ver 5-1-18) Title block changed : 
Title block now reads “Flagging Operations – Work Zones Terminating @ Intersections with Two-
Lane Two-Way Roadways – Approach Lane.” 
 
On sheet 610-005-80 (ver 5-1-18) Note 6 revised: 
6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of 
the two-lane two-way road, when the work zone progresses to a location that requires conversion 
from this flagging operation traffic control setup to a standard flagging operation traffic control setup 
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard 
Drawing No. 610-005-70 as necessary regarding these conversions. 
 
On sheet 610-005-90 (ver 5-1-18) Note 6 revised: 
6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of 
the two-lane two-way road, when the work zone progresses to a location that requires conversion 
from this flagging operation traffic control setup to a standard flagging operation traffic control setup 
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard 
Drawing No. 610-005-70 as necessary regarding these conversions. 
 
On sheet 720-305-00 (ver May 2008), delete the entire note directly above main detail: 
If sidewalk exists, the driveway opening should... 
 
On sheet 720-405-00 (ver May 2009) Detail 2 replace dimension 2’-6” maximum with: 
2’-6” minimum 
 
On sheet 720-901-01 (ver Feb 2015) replace note 5.04 with: 
5.04  When a mid-block crossing is required, consider mid-block staggered crossing (720-955-41) to 
encourage eye contact between the pedestrian and the oncoming traffic.  Always angle the stagger 
so that the pedestrian travels through the refuge facing the oncoming traffic. 
 
On sheet 722-305-00 (ver May 2010) Detail 4 replace note “French Drain see note 21” with:  
French Drain see note 4.5.   
 
On sheet 722-305-00 (ver May 2010) table 722-305A, 4th column, change the following: 
Delete (SF)  
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Replace text “up to 36” with “up to 3’X3’  “ 
 
Replace text “larger than 36” with “larger than 3’X3’  ” 
 
On sheet 804-105-00 (ver May 2008) Title Block replace text “Rirap (Bridge End)” with: 
Riprap (Bridge End) 
 
On website, sheets designated as 805P* (Pre-MASH) are available for use when MASH eligible 
devices are not available.  Connect these devices to strong post details of the pre-MASH standards 
available in the 2016 edition of the SCDOT Standard Drawings. 
 
On sheet 805P-510-00 (ver Jan 2011) detail 3 replace guardrail base plate note with the following: 
See standard drawings 805-655-xx for guardrail base plate options. 
 
On sheet 805P-655-M1 (ver Jan 2011) replace note 30.4 with the following: 
30.4  Install adhesive anchors to a depth sufficient to develop a minimum factored (reduced) ultimate 
tensile capacity of 21 kips per anchor bolt.  Increase minimum embedment shown in detail 4 as 
required by adhesive manufacturer’s recommendations for the existing material properties, anchor 
bolt pattern, edge conditions, and any other design reduction. 

(4) SECTION 103:  BONDS AND INSURANCE: 

Bonds and Insurance consists of all Bonds and Insurance required of the contractor. A maximum 
allowable amount of 2.0% of the total contract amount will be paid on the first pay estimate after 
work begins. If there is a remaining amount of the lump sum price for Bonds and Insurance after 
payments are made according to the limit above, then the remaining amount will be paid on the final 
estimate.  

If special insurance is required by the contract provisions, such as railroad or coastal insurance, no 
maximum limit will apply to this bid item.  

Item No. Pay Item Unit 
1032010 BONDS AND INSURANCE LS 

(5) SECTION 103:  MOBILIZATION – SUBCONTRACTOR: 

Mobilization – Subcontractor consists of the preparatory operations for subcontractors including: 
moving personnel and equipment to the project site; paying bond and insurance premiums; 
establishing offices, buildings, and other facilities necessary for work on the project; and all other 
preparatory work or costs incurred before beginning work on the project. 

Mobilization - Subcontractor is paid at the lump sum price bid, which price and payment is full 
compensation for organizing and moving all subcontractor forces, supplies, equipment and 
incidentals to the project site, regardless of the number of times such moves are made. The price 
and payment also includes costs for demobilization. 

When the item Mobilization – Subcontractor is included in the bid items, payment will be made on 
the first four construction estimates. Each payment is for 25% of the lump sum price for Mobilization 
- Subcontractor, subject to the maximum total limit of 5.0% of the total contract amount. 

If there is a remaining amount of the lump sum price for Mobilization after payments are made 
according to the limit above, then the remaining amount is paid after all work on the project has been 
completed and accepted. 

Partial payment for this item in no way acts to preclude or limit any of the provisions of partial 
payments otherwise provided for by the Contract or these specifications. 
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Payment for this item includes all direct and indirect costs and expenses required to complete the 
work. 

Pay items under this section include the following: 

Item No. Pay Item Unit 
1031100 MOBILIZATION – SUBCONTRACTOR LS 

(6) SECTION 105:  CROSS SLOPE VERIFICATION 

 DESCRIPTION: A.
The cross slopes of the roadway are to be constructed as described in the RFP and within the 
tolerances listed in this specification. It is the responsibility of the Contractor to ensure that the 
roadway cross slopes meet the requirements of the RFP and this specification. 

 CALCULATING CROSS SLOPE: B.
The cross slope of a travel lane in the cross section view is the ratio or percent based on the 
change in horizontal compared to the change in vertical. Cross slope is calculated by subtracting 
the difference in elevation between the two edges of the travel lane and dividing this difference 
by the lane width. For example, a typical 48:1 Normal Crown (NC) pavement cross slope is 
calculated as -0.0208 ft/ft or -2.08% for a 12 foot lane.  

 ACCEPTABLE TOLERANCES OF CROSS SLOPES: C.
Tolerance Level 1 for cross slopes shall be ± 0.00174 ft/ft of the design cross slopes. 

Tolerance Level 2 for cross slopes shall be ± 0.00348 ft/ft of the design cross slopes. 

 FINAL PAVEMENT CROSS SLOPE VERIFICATION:  D.
Verify cross slopes along all interstate mainline lanes. 

Calculate the pavement cross slopes after placing the final surface (prior to OGFC if specified). 
Verify that the correct cross slopes have been obtained. Elevation data is to be collected at the 
edge of each travel lane perpendicular to the roadway centerline at the following locations: 

 Even 100-foot stations in tangent sections and even 50-foot stations in curves 1.

 Begin and end of superelevation, flat cross slopes within superelevation transition, remove 2.
crown, begin and end of maximum superelevation, PC’s, and PT’s 

 Cross slopes on begin and end of bridges 3.

Submit to the RCE a summary of the final pavement measurements. The data submitted for 
review shall include the following information for each travel lane: 

 
Station 

LETL 
Elevation 

RETL 
Elevation 

Lane 
Width 

Calculated 
X-slope 

Plan X-
slope 

 
Deviation 

Tolerance 
Level 

 Station 1.

 Left Edge of Travel Lane Elevation (LETL) in ft 2.

 Right Edge of Travel Lane Elevation (RETL) in ft 3.

 Lane width in ft 4.

 Calculated cross slope in ft/ft 5.

 Plan cross slope in ft/ft 6.

 Deviation between calculated cross slope and plan cross slope 7.

 Tolerance Level (1, 2, or Out of tolerance) 8.
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Areas outside of Tolerance Level 1 and within Tolerance Level 2 will be subject to review by 
the RCE and the DCE. The DCE will either require corrective measures at the Contractor’s 
expense, or will provide a memo of acceptance with a pay reduction. 

Areas outside of Tolerance Level 2 will be subject to review by the DCE and the Director of 
Construction. The Director of Construction will either require corrective measures at the 
Contractor’s expense, or will provide a memo of acceptance with a pay reduction. 

 PERFORMANCE ADJUSTMENTS: E.
For Final Pavement Measurements within Tolerance Level 1, no pay adjustment will be made. 

For Final Pavement Measurements outside of Tolerance Level 1, the DCE will either require 
corrective measures at the Contractor’s expense, or will provide a memo of acceptance with a 
pay reduction of $200/100’ for each travel lane over the length of the section. The section 
length(s) will be determined as follows: 

The beginning of each section will be halfway between the first point outside Tolerance Level 1 
and the previous (adjacent) point within full compliance. The end of each section will be halfway 
between the last point outside Tolerance Level 1 and the adjacent point which is within full 
compliance. The minimum section length will be 100 feet. This amount will be deducted from 
monies due for pavement mixes. 

For Final Pavement Measurements outside of Tolerance Level 2, the DOC will either require 
corrective measures at the Contractor’s expense, or will provide a memo of acceptance with a 
pay reduction of $300/100’ for each travel lane over the length of the section. (This pay reduction 
will be in addition to the $200 pay reduction for being outside of Tolerance Level 1.) The section 
length(s) will be determined as follows: 

The beginning of each section will be halfway between the first point outside Tolerance Level 2 
and the previous (adjacent) point within Tolerance Level 2. The end of each section will be 
halfway between the last point outside Tolerance Level 2 and the adjacent point which is within 
Tolerance Level 2. The minimum section length will be 100 feet. This amount will be deducted 
from monies due for HMA mixes. 

 AS-BUILT PLAN SHEETS AND ELECTRONIC DELIVERABLES F.
After any Performance Adjustments have been settled,  provide final pavement  cross sections 
on full size (22” x 36”) plans sheets and submit to the RCE for inclusion in the as- built plans. 
Include the final disposition of cross slopes outside of the specified tolerances (i.e. corrected 
survey data, memo of acceptance from DOC, etc). 

The as-built construction plans should include the following: 

 Control points, horizontal alignment, and stationing used to construct the project 1.

 Superelevation with horizontal curve data 2.

 Cross sections as defined in the Final Pavement Cross Slope Verification section 3.

 Corresponding electronic files on CD-ROM or DVD to include all files used to develop the 4.
survey for the project, all files used to verify the cross slopes for the project, superelevation 
calculations, and any MicroStation CADD files that pertain to the cross sections. 

(7) SECTION 105:  BRIDGE INSPECTION ACCESS 

 DESCRIPTION: A.
The contractor shall coordinate with SCDOT and allow SCDOT personnel or their designee’s 
access to perform bridge condition evaluations for all bridges within the project limits.  These 
evaluations may include routine, underwater, fracture critical or special inspections. The Design-
Build team shall allow unimpeded access to all bridges and shall not perform construction 
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activities which would impede bridge condition evaluations. Access shall be granted to SCDOT 
within 60 calendar days prior to the next required inspection date. The next required inspection 
date is determined from the previous inspection date and the frequency of inspection.  This data 
is available on the Structures Inventory and Appraisal forms. 

The contractor shall notify the SCDOT Bridge Maintenance Office four weeks prior to opening 
any new, widened, stage constructed or rehabilitated bridge to traffic to allow an initial bridge 
condition evaluation. The contractor shall perform all repairs necessary to correct deficiencies 
noted in the condition evaluation report. Bridges shall not be opened to traffic prior to completion 
of the bridge condition evaluation and acceptance by the Bridge Maintenance Office. 

The contractor shall notify the SCDOT Bridge Maintenance Office within 24 hours of 
permanently closing any bridge to traffic. 

(8) SECTION 106:  SOURCE OF PRODUCTION OF IRON AND STEEL PRODUCTS: 

Delete Paragraph 1 of Subsection 106.11 of the Standard Specifications and replace it with the 
following: 

“On this project where steel or iron materials are used, all manufacturing processes for iron and steel 
material, including tie wire for reinforcing steel, must occur in the United States in accordance with 
23 CFR Section 635.410(b)(1)(ii). This requirement includes the application of coating for these 
materials. Coating includes all processes that protect or enhance the value of the material to which 
the coating is applied.” 

(9) SECTION 106:  SOURCE OF SUPPLY AND QUALITY OF MATERIALS: 

Delete Paragraph 3 of Subsection 106.1 of the Standard Specifications and replace it with the 
following: 

“When materials, components, or elements that are not specifically covered in the Standard 
Specifications, Supplemental Specifications, Supplemental Technical Specifications, or Project 
Special Provisions are proposed to be incorporated into the work, submit to the RCE a specification 
covering the proposed material, component, or element for review and acceptance prior to 
incorporating it into the work. Ensure that such materials, components, or elements meet the 
requirements of the AASHTO specifications that were effective as of the date of the Final RFP. If the 
materials, components, or elements are not covered in the AASHTO specifications, ensure that they 
meet the requirements of the ASTM specifications that were effective as of the date of the Final 
RFP. Submission of a specification for a material, component, or element not covered in the 
Standard Specifications, Supplemental Specifications, Supplemental Technical Specifications, or 
Project Special Provisions does not guarantee approval for use on the Project.” 

(10) SECTION 106:  PLANT/FABRICATOR INSPECTION: 

Subsection 106.4, Plant Inspection, of the Standard Specifications shall be amended with the 
following: 

Change the subsection title to Plant/Fabricator Inspection and add the following sentence after the 
first sentence: 

“Provide 14 calendar days written notice to the Materials and Research Engineer prior to 
beginning fabrication work for Department projects.” 

(11) SECTION 106:  QUALIFIED PRODUCT LISTINGS: 

All references to “Approval Sheet” or “Approval Policy” are to be replaced with “Qualified Products 
Listings (QPL)” and “Qualified Products Policies (QPP)” respectively. This change includes all 
references in the SCDOT Standard Drawings, SCDOT Standard Specifications, SCDOT 
Supplemental Specifications, SCDOT Special Provisions, SCDOT Supplemental Technical 
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Specifications, SCDOT Internet and Intranet websites, and all other documents produced by 
SCDOT.  

(12) SECTION 106:  SOUTH CAROLINA MINING ACT: 

The South Carolina Mining Act Supplemental Specification dated March 20, 2003 is hereby modified 
as follows: 

Paragraph 9 is hereby deleted and replaced with the following: 

The deputy secretary for engineering, or his duly appointed representative, will make a final 
inspection of the reclaimed area and keep a permanent record of his approval thereof. A map or 
sketch providing the location and approximate acreage of each pit used on the project will be 
provided to the resident construction engineer for inclusion in the final plans. 

The last paragraph is hereby deleted and replaced with the following: 

The contractor shall comply with the provisions of the plan that are applicable to the project as 
determined by the engineer. Seeding or other work necessary to comply with the plan on pits 
furnished by the contractor shall be at the expense of the contractor. Seeding shall be in 
accordance with SC-M-810 (latest version) which can be found 
at http://www.scdot.org/doing/road_SupTechSpec.aspx. 

(13) SECTION 107:  PROJECT BULLETIN BOARDS: 

In accordance with the Required Contact Provisions Federal-Aid Construction Contracts Section II, 
Item 3, Part d, add the following:  

Single Location Projects – On projects in which work is performed at a single location (such as 
bridge replacement projects, two-lane to five-lane widening projects, etc.), mount the project bulletin 
board in a permanent location within the project limits so that it is visible and accessible at all times.  

Multiple Location Projects – On projects in which work is being performed or has the capability of 
being performed at multiple locations (such as resurfacing projects, pavement marking projects, 
etc.), display a portable bulletin board with at least one of the prime contractor’s work crews. If the 
prime contractor is not performing work, display the portable bulletin board with at least one of the 
subcontractor’s work crews. Display the portable bulletin board in a location and a manner that is 
acceptable to the RCE. Notify the RCE and all subcontractors as to the location of the portable 
bulletin board. On resurfacing projects, mount an additional project bulletin board in a permanent 
location at the asphalt plant supplying asphalt mix to the project so that it is visible and accessible at 
all times.  

(14) SECTION 107:  FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED: 

Attention is directed to this Federal Legislation, which has been enacted into law. The contractor will 
be responsible for carrying out all of the provisions of this legislation, which may affect this contract. 

(15) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS: 

A. Use of United States-flag vessels – General Provisions: 
"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials 
or commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, 
loaned, or advanced by the U.S. Government under this agreement, and which may be 
transported by ocean vessel, shall be transported on privately owned United States-flag 
commercial vessels, if available. 

"(2) Within 20 days following the date of loading for shipments originating within the United 
States or within 30 working days following the date of loading for shipments originating outside 
the United States, a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in English 

http://www.scdot.org/doing/road_SupTechSpec.aspx
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for each shipment of cargo described in paragraph (A)(1) of this section shall be furnished to 
both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-
lading) and to the Division of National Cargo, Office of Market Development. Maritime 
Administration, Washington, DC 20590." 

B. Use of United States-flag vessels - The contractor agrees: 
"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent 
of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) 
involved, whenever shipping any equipment, material, or commodities pursuant to this contract, 
to the extent such vessels are available at fair and reasonable rates for United States-flag 
commercial vessels.  

"(2) To furnish within 20 days following the date of loading for shipments originating within the 
United States or within 30 working days following the date of loading for shipments originating 
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in 
English for each shipment of cargo described in paragraph (B)(1) of this section to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and 
to the Division of National Cargo, Office of Market Development, Maritime Administration, 
Washington, DC 20590. 

"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to 
this contract." 

(16) SECTION 107:  CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE 
CONCERNING ILLEGAL ALIENS: 

By submission of this bid, the bidder as the prime contractor does hereby agree: 

A. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code of Laws 
regarding Unauthorized Aliens and Public Employment; 

B. to provide SCDOT with any documents required to establish such compliance upon request; and 
C. to register and participate and require agreement from subcontractors and sub-subcontractors to 

register and participate in the federal work authorization program to verify the employment 
authorization of all new employees, or to employ only workers who supply the documents 
required pursuant to S.C. Code 8-14-20(B)(2). 

(17) SECTION 107:  IRAN DIVESTMENT ACT:  

By submission of this bid/proposal, the bidder/proposer as the prime contractor/consultant/vendor 
does herby certify his compliance to the following: 

A. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-57-
310 that identifies persons engaged in investment activities in Iran. Currently, the list is available 
at the following URL: http://procurement.sc.gov/PS/PS-iran-divestment.phtm. Section 11-57-
310 requires the government to provide a person ninety days (90) written notice before he is 
included on the list. The following representation, which is required by Section 11-57-330(A), is a 
material inducement for the SCDOT to award a contract to you. (b) By signing your Offer, you 
certify that, as of the date you sign, you are not on the then-current version of the Iran 
Divestment Act List. (c) You must notify the SCDOT immediately if, at any time before posting of 
a final statement of award. You are added to the Iran Divestment Act List. 

B. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during the 
contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-57-
330(B), you shall not contract with any person to perform a part of the Work, if, at the time you 
enter into the subcontract, that person is on the then-current version of the Iran Divestment Act 
List. 

C. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by Section 
11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the date of any 
contract renewal, the renewal will be void ab initio. 

http://procurement.sc.gov/PS/PS-iran-divestment.phtm
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(18) SECTION 107:  APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT 
TRUCK DRIVERS AND MISCELLANEOUS CONSTRUCTION ACTIVITIES: 

June 13, 1990 

A. The Davis-Bacon and Related Acts apply when: 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a 5.
plant, pit, or quarry, which has been established specifically to serve (or nearly so) a 
particular project or projects covered by Davis-Bacon and Related Acts. 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul material from a 6.
non-commercial stockpile or non-commercial storage site outside the limits of the project to 
the project site. 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul excavated 7.
materials away from a Davis-Bacon covered project. 

 A contractor or Subcontractor rents or leases equipment with an operator to perform work as 8.
called for under a Davis-Bacon construction contract. 

 A common carrier is used for the transportation of materials from an exclusive material 9.
supply facility to fulfill the specific need of a construction contract. 

The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitations 
and would not have to be approved as a Subcontractor. However, payrolls must be submitted by 
truck fleet owner covering the truck drivers, and all requirements such as predetermined wages, 
overtime, etc., are applicable. Legitimate owner-operators (truck owner driving his own truck) must 
appear on the payroll by name and notation “truck Owner Operator” with no hours, etc. shown. 

B. The Davis-Bacon and Related Acts do not apply when: 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a 1.
commercial plant, pit, or quarry which had previously been established for commercial use 
and regularly sell materials to the general public. 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from 2.
an established commercial plant, pit, or quarry to a stockpile outside the limits of the project. 

 Bona fide owner-operators of trucks, who are independent contractors, use their own 3.
equipment to haul materials to or from or on a Davis-Bacon covered project. (One man-One 
truck) 

The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitation 
and would not have to be approved as a Subcontractor. 

(19) SECTION 107:  REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT 
SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS: 

March 1, 2010 

A. The contractor’s attention is directed to the requirements of Section I.2 in Form FHWA 1273 that 
is included in your contract documents as the Supplemental Specification “Required Contract 
Provisions Federal-Aid Construction Contracts”. Section I.2 requires that “the contractor shall 
insert in each subcontract all of the stipulations contained in the Required Contract Provisions”. 
This requirement also applies to lower tier subcontractors or purchase orders. These provisions 
must be physically included in your subcontracts. A reference to the applicable specification will 
not suffice.  

B. The contractor’s attention is directed to the requirements of the Supplemental Specification 
“Standard Federal Equal Employment Opportunity Construction Contract Specifications”. 
Section 2 requires that the provisions of this specification must be physically included in each 
subcontract with a value of $10,000 or greater. 
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C. The contractor’s attention is directed to the requirements of the Equal Employment Opportunity 
Performance certifications in the Proposal Form Certifications and Signatures section of the 
contract. Section 1 concerning Equal Employment Opportunity must be physically included in 
each subcontract.  

D. Prior to the issuance of formal approval, all DBE subcontracts must include a signed copy of the 
subcontract agreement between the Prime Contractor and the DBE Subcontractor. 

E. Prior to the issuance of formal approval, of any DBE haulers, the contractor must submit a 
signed copy of the hauling agreement. 

F. The contractor’s attention is further directed that sections 1, 2, 3, 8, 9, and 11of Form FHWA 
1273, or Sections 1, 3, 8 and 10 of Form 1316 (for Appalachian contracts only) must be 
physically included in each purchase agreement with a value of $10,000 or greater with a vendor 
or supplier, and in open-end contracts where individual purchases are less than $10,000 but 
where the total purchases accumulate to $100,000 or more per year. 

(20) SECTION 107:  DISADVANTAGED BUSINESS ENTERPRISES (DBE) GOALS AND 
REQUIREMENTS: 

 GENERAL A.
For Design Build Projects, PROPOSER shall comply with the Disadvantaged Business 
Enterprises (DBE) Supplemental Specification, dated July 26, 2017, except as specifically 
modified pursuant to this special provision. This special provision modifies the timing and steps 
for which the PROPOSER is to obtain DBE committals for a design build project. The DBE goal 
on this project is 10 percent of the contract price. 

 DBE PROGRAM RELATED CERTIFICATIONS  B.
By submitting a proposal and by entering into any contract on the basis of that proposal, the 
PROPOSER certifies to each of the following DBE Program-related conditions and assurances: 

 That the PROPOSER agrees to comply with the project construction and administration 1.
obligations of the USDOT DBE Program, 49 CFR Part 26 as amended, and the  DBE 
Supplemental Specifications setting forth the SCDOT’s DBE Program requirements. 

 PROPOSER shall comply fully with the DBE Program requirements in the execution and 2.
performance of the Contract. PROPOSER acknowledges that failure to comply may result in 
any one or more of the sanctions listed in the SCDOT’s DBE Supplemental Specification. 

 To ensure that DBE firms have been given full and fair opportunity to participate in the 3.
performance of the contract, PROPOSER certifies that all reasonable steps were, and will 
be, taken to ensure that DBE firms had, and will have, an opportunity to compete for and 
perform work on the contract. The PROPOSER further certifies that the PROPOSER shall 
not discriminate on the basis of race, color, age, national origin, or sex in the performance of 
the contract or in the award of any subcontract. Any agreement between a PROPOSER and 
a DBE whereby the DBE promises not to provide quotations for performance of work to 
other PROPOSERs is prohibited. 

 PROPOSER shall make good faith efforts to obtain DBE participation in the proposed 4.
contract at or above the goal. The PROPOSER, by submitting its proposal, certifies the DBE 
participation information that will be submitted within the required time as specified herein is 
true, correct, and complete, and that the information to be provided includes the names of all 
DBE firms that will participate in the contract, the specific item(s) that each listed DBE firm 
will perform, and the dollar amounts of the participation of each listed DBE.  

 By submitting its proposal, the PROPOSER certifies that good faith efforts will be made on 5.
work that it proposes to subcontract; and that it will seek out and consider DBE firms as 
potential subcontractors and sub-consultants. The PROPOSER shall, as a continuing 
obligation, contact DBE firms to solicit their interest, capability, and prices in sufficient time 
to allow them to respond effectively, and shall retain on file proper documentation to 
substantiate its good faith efforts.  

 PROPOSER shall comply fully with all contractual and legal requirements of the USDOT 6.
DBE Program and SCDOT DBE Program, and shall cause each DBE firm participating in 
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the Contract to fully perform the designated work items with the DBE firm’s own forces and 
equipment under the DBE firm’s direct supervision, control, and management. Where a 
contract exists and where the PROPOSER, DBE firm, or any other firm retained by the 
PROPOSER has failed to comply with federal or SCDOT DBE Program requirements, 
SCDOT has the authority and discretion to determine the extent to which the DBE contract 
regulations have not been met, and will assess against the PROPOSER any remedies 
available at law or provided in the contract.  

 If a bond surety assumes the completion of work, if for any reason the SCDOT has 7.
terminated the PROPOSER, the surety shall be obligated to meet the same DBE contract 
terms and requirements as were required of the original PROPOSER in accordance with the 
requirements of this contract. 

 DBE PROGRAM COMPLIANCE PROCEDURES C.

 DBE Utilization Plan 1.

 Within thirty (30) calendar days from the effective date of the Agreement, the a.
PROPOSER shall submit to the SCDOT a DBE Utilization Plan for review and approval. 
This plan shall include the following information: 

1) The various work elements the PROPOSER anticipates subcontracting to DBE firms 
in order to meet the established contract goal; 

2) The expected dollar amount and contract percentages of each work element to be 
applied towards meeting the contract goal; and 

3) Anticipated timeframes for which PROPOSER expects DBE subcontracts to be 
executed for each of the work elements identified. 

 The SCDOT will not accept or review any design submittals from the PROPOSER nor b.
make any progress payments until the DBE Utilization Plan is approved by SCDOT. 
However, failure to promptly submit the DBE Utilization Plan will not delay the SCDOT’s 
issuance of the Notice to Proceed thereby commencing Contract Time. 

 As the Project proceeds through the design phase, the PROPOSER may submit c.
revisions to the approved DBE Utilization Plan, if necessary, for the SCDOT’s 
consideration and approval. Reasons for the revisions shall be documented by the 
PROPOSER and included in the revision request. 

 In the DBE Utilization Plan submittal, CONTRACTOR shall designate and make known to d.
the SCDOT a DBE liaison officer who is assigned the responsibility of administering and 
promoting an active and inclusive DBE program as required by 49 CFR Part 26, the 
SCDOT’s DBE Supplemental Specifications, and this Special Provision. 

 After approval of the DBE Utilization Plan, PROPOSER may begin submitting DBE e.
Committal Sheets for review and acceptance at the monthly Progress Meetings. 

  Establishing DBE Committals 2.

 The PROPOSER shall aggressively implement the approved DBE Utilization Plan by a.
submitting DBE Committal Sheets listing specific DBE firms to carry out the identified 
work elements. The use of DBE firms and the information to be provided on the DBE 
Committal Sheet shall be as instructed in Part A of the SCDOT’s DBE 
Supplemental Specification. 

 The PROPOSER shall obtain the SCDOT’s approval of all subcontracts as set forth in the b.
SCDOT DBE Supplemental Specification.  

 PROPOSER shall not unilaterally terminate, substitute for, or replace any DBE firm listed c.
on the Committal Sheet in whole or in part with another DBE, any non-DBE firm, or with 
the PROPOSER’s own forces without the prior written consent of SCDOT as set forth in 
the SCDOT DBE Supplemental Specification. 

 The PROPOSER’s Final DBE Committal Sheet, signed quotes are to be submitted to the d.
SCDOT 30 days prior to beginning of construction activities.  The PROPOSER’s Final 
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DBE Committal Sheet shall be approved prior to the start of construction activities. If the 
PROPOSER fails to meet the deadline, SCDOT shall withhold progress payments until 
the Final DBE Committal Sheet is submitted. Construction shall not begin until all DBE 
Committal Sheets are received by SCDOT.  If the Final DBE Committal Sheet falls short 
of the DBE contract goal, the PROPOSER shall submit good faith efforts documentation 
in accordance with Part A of the DBE Supplemental Specification. This information is due 
within three (3) business days following the due date of the Final DBE Committal Sheet. If 
upon review of the Final DBE Committal Sheet, good faith efforts documentation and, if 
necessary, the findings of the Reconsideration Panel, the PROPOSER fails to meet the 
contract DBE goal or demonstrate good faith, the SCDOT will withholding monthly 
progress payments until compliance with DBE contract goal or PROPOSERs good faith 
efforts have been accepted by SCDOT. 

 Progress Review Meetings / Monthly Updates 3.

 Implementation of the PROPOSER’s DBE Utilization Plan shall be a discussion point a.
during each progress review meeting (as required in the Agreement) until such time as 
the SCDOT deems it a closed issue. The PROPOSER’s DBE liaison officer shall attend 
all progress review meetings until such time the issue is closed. At each progress review 
meeting, the DBE liaison officer shall provide a summary of the PROPOSER’s progress 
towards implementing the DBE Utilization Plan as well as provide an updated DBE 
Committal sheet. 

 The PROPOSER shall provide the SCDOT monthly updates of its progress in b.
accomplishing the DBE Utilization Plan. Monthly updates must include a copy of the 
latest committal sheet, signed quotes and copies of executed DBE subcontracts. The 
SCDOT’s approval date of the DBE Utilization Plan will establish the date for which 
monthly updates are required of the PROPOSER. 

 The SCDOT, at its discretion, may withhold progress payments if the PROPOSER fails to c.
submit monthly updates or any other submittal requirement on time or if the SCDOT 
believes the efforts of the PROPOSER in implementing the DBE Utilization Plan are 
insufficient.  

 PROPOSER’s Obligation Post DBE Committal 4.

 Once a firm is listed on the DBE Committal sheet, the PROPOSER shall administer the a.
subcontract with the firm in accordance with the instructions provided in Part B of the 
SCDOT DBE Supplemental Specification. 

 It is the PROPOSER’s responsibility to comply with all elements of the SCDOT’s DBE b.
Program and to continuously pursue DBE participation as the project progresses. If the 
PROPOSER’s Final DBE Committal Sheet and good faith efforts fall short of meeting the 
project goal and/or payments to committed DBE firms were less than the committed 
amounts, SCDOT may impose one of the sanction set forth under Part B of the SCDOT 
DBE Supplemental Specifications. 

 PROPOSER, for itself, for its design build team, and for its subcontractors and suppliers, c.
whether certified DBE firm or not, commits to complying fully with all federal and state 
DBE provisions and agrees to assume these contractual obligations and to bind the 
design build team contractually to the same at the PROPOSER’s expense. 

(21) SECTION 107: LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON 
FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS: 

August 7, 1991 

 LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS A.

 Responsibilities: 1.

The Contractor and subcontractors must notify their workers to watch for the presence of 
any prehistoric or historic remains, including but not limited to arrowheads, pottery, 
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ceramics, flakes, bones, graves, gravestones, or brick concentrations. If any such cultural 
remains are encountered, the Resident Construction Engineer shall be immediately notified 
and all work in the vicinity of the discovered materials or site shall cease until the 
Department’s Staff Archaeologist or the State Highway Engineer directs otherwise. 

 Applicability: 2.

This provision covers all areas of ground disturbance resulting from this federal - aid 
contract, including but not limited to road construction, Department designated borrow pits, 
Contractor furnished borrow pits, and/or staging areas.  

 Cost Reimbursement and Time Delays: 3.

Any extra work required by A(1) above within the project right of way or on 
Department designated borrow pits (see below) will be paid for in accordance with 
Subsection 104.05 of the Standard Specifications. Extra contract time may be provided 
under Subsection 108.06 of the Standard Specifications for archaeological work within the 
project right of way or on designated borrow pits. 

NOTE: On Contractor furnished borrow pits the contractor is not entitled to any additional 
time or money for delay on impact resulting from A(1) above or for extra work required by 
A(1) above. Therefore, contractors may wish to retain professional archaeological services 
to better ensure that borrow pit areas are cleared of archaeological/historical remains prior 
to use on Federal aid projects. 

 APPROVAL OF DESIGNATED BORROW PITS ON FEDERAL AID PROJECTS (PLANT SITES WHICH QUALIFY B.
AS COMMERCIAL ARE NOT INCLUDED) 

 
In instances where the Department specifically designates the location of borrow pits on project 
plans or in contract specifications for use on a Federal aid project, an archaeological survey will 
be performed by Department archaeologists prior to award of contract. 

This provision also applies to designated disposal sites, staging areas, haul roads, and job site 
field offices. 

(22) SECTION 107: SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 
TRAINING SPECIAL PROVISIONS:  

August 20, 1975 
Revised April 1, 2004 

This Training Special Provision supersedes Subparagraph 7b of the Special Provision entitled 
“Specific Equal Employment Opportunity Responsibilities”, (Attachment 1), and is in implementation 
of 23 U.S.C. 140(a). 

As part of the contractor’s equal employment opportunity affirmative action program, training shall be 
provided as follows: 

The contractor shall provide on-the-job training aimed at developing full journeymen in the type 
of trade or job classification involved. 

THE NUMBER OF TRAINEES TO BE TRAINED UNDER THE SPECIAL PROVISION WILL BE. 

Road – 53 (at 520 hours each). 
Bridge – 3 (at 1040 hours each). 

In the event that a Contractor subcontracts a portion of the contract work, he shall determine how 
many, if any, of the trainees are to be trained by the subcontractor, provided however, that the 
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Contractor shall retain the primary responsibility for meeting the training requirements imposed by 
this Special Provision. The Contractor shall also insure that this training Special Provision is made 
applicable to such subcontract. Where feasible, 25 percent of apprentices or trainees in each 
occupation shall be in their first year of apprenticeship or training. 

The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to the 
State Highway Agency for approval the number of trainees to be trained in each selected 
classification and training program to be used. Furthermore, the Contractor shall specify the starting 
time for training in each of the classifications. The Contractor will be credited for each trainee 
employed by him on the contract work who is currently enrolled or becomes enrolled in an approved 
program.  

Training and upgrading of minorities and women toward journeyman status is a primary objective of 
this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll minority 
trainees and women (e.g., by conducting systematic and direct recruitment through public and 
private sources likely to yield minority and women (trainees)) to the extent that such persons are 
available within a reasonable area of recruitment. The contractor will be responsible for 
demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to 
whether the Contractor is in compliance with this Training Special Provision. This training 
commitment is not intended, and shall not be used, to discriminate against any applicant for training, 
whether a member of a minority group or not. 

No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as a 
journeyman. The Contractor should satisfy this requirement by including appropriate questions in the 
employee application or by other suitable means. Regardless of the method used the Contractor’s 
records should document the findings in each case. 

The minimum length and type of training for each classification will be as established in the training 
program selected by the Contractor and approved by the State Highway Agency and the Federal 
Highway Administration. The State Highway Agency and the Federal Highway Administration shall 
approve a program if it is reasonably calculated to meet the equal employment opportunity 
obligations of the Contractor and to qualify the average trainee for journeyman status in the 
classification concerned by the end of the training period. Furthermore, apprenticeship programs 
registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a State 
apprenticeship agency recognized by the Bureau and training programs approved but not 
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training shall also be considered acceptable provided it is being administered in 
a manner consistent with the equal employment obligations of Federal Aid highway construction 
contracts. Approval or acceptance of a training program shall be obtained from the State prior to 
commencing work on the classification covered by the program. It is the intention of these provisions 
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type 
positions. Training is permissible in lower level management positions such as office engineers, 
estimators, timekeepers, etc., where the training is oriented toward construction applications. 
Training in the laborer classification may be permitted provided that significant and meaningful 
training is provided and approved by the division office. Some off-site training is permissible as long 
as the training is an integral part of an approved training program and does not comprise a 
significant part of the overall training. 

Except as otherwise noted below, the cost for the training will be included in the contract price. 
There will be no reimbursement given by SCDOT for the hours of training that are provided on this 
project. However, a “Statement of Completed Training” will be required at the end of the project. The 
fact that the cost of the training must be included in the contract does not prohibit the contractor from 
receiving training program funds from other sources, if he so desires. Training hours may be counted 
if training is done off-site where the contractor does one or more of the following and the trainees are 
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concurrently employed on a Federal Aid project: contributes to the cost of the training, provides the 
instruction to the trainee, or pays the trainee’s wages during the off-site training period. 

The training requirement will not be considered completed by the Contractor if either the failure to 
provide the required training, or the failure to hire the trainee as a journeyman, is caused by the 
Contractor and evidences a lack of good faith on the part of the Contractor in meeting the 
requirements of this Training Special Provision. It is normally expected that a trainee will begin his 
training on the project as soon as feasible after start of work the skill involved and remain on the 
project as long as training opportunities exist in his work classification or until he has completed his 
training program. It is not required that all trainees be on board for the entire length of the contract. A 
Contractor will have fulfilled his responsibilities under this Training Special Provision if he has 
provided acceptable training to the number of trainees specified. The number trained shall be 
determined on the basis of the total number enrolled on the contract for a significant period.  

Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified in 
the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in an 
approved existing program are enrolled as trainees on this project. In that case, the appropriate 
rates approved by the Departments of Labor or Transportation in connection with the existing 
program shall apply to all trainees being trained for the same classification who are covered by this 
Training Special Provision.  

The Contractor shall furnish the trainee a copy of the program he will follow in providing the training. 
The Contractor shall provide each trainee with a certification showing the type and length of training 
satisfactorily completed. 

The Contractor will provide for the maintenance of records and furnish periodic reports documenting 
his performance under this Training Special Provision, as required under the SCDOT approved 
training program. 

Meeting the On-the-job Training Requirements or Making Good Faith Efforts to Meet the On-the-job 
Training Requirements. It is the Contractor’s responsibility to meet the On-the-job Training 
Requirements stated in this section. Failure to meet the requirement or demonstrate good faith 
efforts, as determined by SCDOT, to meet the requirement may result in any one or more of the 
following sanctions: 

A. Withholding monthly progress payments;   
B. Declaring the Contractor in default pursuant to Section 108.10 of the Standard Specifications 

and terminating the contract;  
C. Disqualifying the Contractor from bidding pursuant to Regulation 63-306, Volume 25A, of the S. 

C. Code of Laws; and/or 
D. Requiring the Contractor to obtain On-the-job Training participation on future contracts to the 

extent the Contractor failed to meet or use good faith efforts to meet the On-the-job training 
contract requirement. 

(23) SECTION 107:  MONITORING OF CONSTR.-RELATED EARTHBORNE VIBRATIONS: 

July 8, 2015 

 DESCRIPTION A.
The project construction will generate vibrations that will travel through the earth, which will 
subsequently be received or “sensed” by nearby structures and inhabitants. Specific procedures 
that will generate earthborne vibrations during bridge and roadway construction include (but are 
not limited to) the installation of piles, earthquake drains, shoring walls, general foundation 
construction, and vibratory compaction of unclassified or borrow excavation. To mitigate the risk 
of vibration-related damage to nearby structures, this specification outlines the Contractor’s 
responsibility for performing a program of pre-construction condition assessment and vibration 
monitoring during construction. 
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This specification is based, in part, on AASHTO R 8-96 (2004) Standard Recommended 
Practice for Evaluation of Transportation-Related Earthborne Vibrations. As discussed in 
AASHTO R 8-96 (2004), humans respond to a much broader range of vibration frequencies and 
intensities than structures. Intrusive vibration levels can annoy humans at much lower intensities 
than levels considered critical for structures. Thus, occupants of adjacent properties may 
perceive that the construction-induced vibrations may present risk to their structures. The 
recommended safe vibration limits are intended to mitigate the risk of structure damage, and 
more specifically, reduce the development of “threshold cracks” or cosmetic cracking. Such 
cracks may appear at lower vibration levels than the level at which architectural or minor 
structural damage would be expected to occur. 

 PRE-CONSTRUCTION CONDITION ASSESSMENT B.
The Contractor shall retain a geotechnical engineering firm to perform a pre-construction 
condition assessment to document the conditions of nearby buildings and other sensitive nearby 
structures prior to the beginning of construction. The assessment shall be performed on all 
properties adjacent to the project site and any other properties as directed by the Engineer. The 
assessment shall include any structures within 300 feet of any vibration inducing construction 
activity. The assessment should include video and photographic documentation of all exteriors 
and interiors, and installation of crack monitors on cracks that might propagate due to 
construction vibrations. All documentation of existing building conditions and information 
concerning the type and location of crack monitors shall be presented to the Engineer in a report 
prior to construction. 

 CRACK MONITORING DURING CONSTRUCTION C.
During all construction, the Contractor shall perform periodic readings of the crack monitors that 
were installed during the pre-construction condition assessment. All readings shall be provided 
to the Engineer within 48 hours of taking the reading. Provided that the crack readings confirm 
that vibrations are not contributing to increasing the crack width, the crack monitors may be read 
once per week. More frequent readings may be directed by the Engineer during activities that 
are expected to have greater earthborne vibrations (e.g., pile driving). If the crack readings 
suggest that vibrations from the project site are contributing to crack width, then the Contractor 
shall immediately notify the Engineer and review those activities that are generating the 
earthborne vibrations. The Contractor and his or her geotechnical firm shall then submit a 
detailed plan for repair, perform the repair at no cost to the Department and develop and submit 
for review a revised construction plan to address the vibration problems and minimize further 
damage and complaints.  

 VIBRATION MONITORING DURING CONSTRUCTION D.

 Procedure - The Contractor shall monitor vibrations at no less than four locations at each 1.
specific site of construction activity along the perimeter of the project during all foundation 
and embankment construction activities. The locations shall be selected by the Contractor 
based on the location of the construction activities and their relative position to nearby offsite 
structures. Prior to construction, a plan of the monitoring locations shall be submitted to the 
Engineer for acceptance. The locations of the vibration monitors shall be adjusted during 
construction with acceptance by the Engineer. The vibration monitors shall be established at 
the site so that background vibrations may be determined prior to beginning foundation or 
embankment construction. The sensitivity range of the seismograph shall be selected so 
that the recording is initiated below the maximum allowable particle velocity shown in Figure 
1 and extends above the highest expected intensity. Specific activities of the vibration 
source shall be indexed in time to allow correlation with the arrivals on the vibration 

 Project Vibration Criteria - The maximum allowable particle velocity is shown in Figure 1. If 2.
the data from the monitors indicate that vibrations are exceeding the established criteria, 
then the Contractor shall immediately notify the Engineer and suspend those activities which 
are generating the earthborne vibrations, until the Contractor and his or her geotechnical 
firm have developed a revised construction plan to resolve the problem. The problem shall 
be resolved at no additional cost to the Department.  
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 Instrumentation – The vibration monitors shall consist of digital seismographs that display 3.
the particle velocities and associated frequencies plotted against the criteria for this project 
(i.e., Figure 1). Each seismograph shall contain geophones with response capability in three 
mutually perpendicular axes or components: one vertical and two horizontal (radial and 
transverse). The frequency response of the geophones shall be linear from at least 4 Hz to 
more than 200 Hz. The sensitivity shall range from less than 0.02 in/sec to more than 5.0 
in/sec. The BlastMate III by Instantel is one type of seismograph that is suitable for this 
project.  

 Calibration and Instrument Use - The Contractor shall field calibrate the vibration monitors 4.
before the start of each recording period. The transducer shall be positioned with the 
longitudinal axis toward the vibration source. Transducers must be adequately coupled with 
the ground. Operation of all vibration monitors shall be in accordance with the instrument 
manufacturer’s instructions and recommendations. Vibration records shall be collected in 
waveform plot or strip chart plot. The peak vector sum of the particle velocity in longitudinal, 
transverse, and vertical planes shall be shown along with the respective dominant or 
principle frequencies. The highest recorded particle velocity (i.e., the vector sum of the three 
orthogonal directions), when indexed to a particle vibration event, shall be reported as the 
peak particle velocity. The recorded peak particle velocity shall be compared to criteria 
appropriate for the subject of concern. 

 Complaints - In the event of a complaint, the Contractor shall immediately contact the 5.
Engineer and review those construction activities that are inducing vibrations into the earth. 
The Contractor shall prepare a report documenting all relevant data such as the time and 
date presented in the complaint, a description of the construction activities during the subject 
time/date, data from the monitoring instruments for the subject time/date, complaint 
information and a description (including photographs, if possible) of the alleged damage. 
The Contractor and his or her geotechnical firm shall then submit a detailed plan for repair, 
perform the repair at no cost to the Department and develop and submit for review a revised 
construction plan to address the vibration problems and minimize further damage and 
complaints. 

 
 METHOD OF MEASUREMENT E.

In addition to the pre-construction condition assessment report, the Contractor shall also provide 
monthly reports containing the results of the crack monitors and vibration monitors during those 
activities that generate earthborne vibrations, including (but not limited to) ground improvement 
and foundation construction. The reports shall document that the Contractor is providing the 
work described by this specification. 

 BASIS OF PAYMENT F.
Payment shall be made in proportion with the percent of the project that is complete. Final 
payment of the remaining lump sum balance shall be made when vibration monitoring is 
complete as approved by the Engineer. Payments shall be made under: 
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Figure 1 - Vibration Criteria (adapted from AASHTO R8-96) 

(24) SECTION 107:  COMMUNITY AND PUBLIC RELATIONS PLAN: 

SCDOT will take the lead role on this project and be responsible for a portion of the public 
information efforts. Unless noted otherwise elsewhere in this RFP, the SCDOT responsibilities 
include: 

A. Developing and maintaining the project website 
B. Soliciting and administering advertisements and media announcements, as deemed necessary 

The Contractor shall coordinate with the Department to promote public awareness for this project. 
The amount of public involvement required for this project is directly based on the Contractor's 
Transportation Management Plan and construction details. The Design- Build Team's responsibilities 
shall include: 

A. Providing details surrounding the impacts to the public 
B. Providing advance notice to the Department of upcoming project impacts 
C. Assisting the Department in the development of the target audience list 
D. Attending and/or speaking at public meetings 
E. Hand delivery of time sensitive informational materials 
F. Preparing advertisements and media announcements 
G. Preparing and forwarding direct mailers, flyers, and other promotional materials as necessary 
H. If required, organizing public meetings, including venue selection, reservation and fee 

The Contractor shall hold an initial project coordination meeting with SCDOT at least one month 
prior to start of construction to discuss project impacts to the public. This information will be used by 
the Contractor to create a Public Information Plan. 

The Contractor shall inform the Department at least twenty-one (21) calendar days in advance of 
any construction activity that will have significant impact on the public, including, but not limited to, 
the start of construction, major traffic shifts, road closures, ramp closures, detours, night work and 
project completion. 

The Contractor will develop, with the assistance of SCDOT, the specific list of target audiences for 
this project. The following groups are identified as typical target audiences to receive informational 
materials: 
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A. State Senator(s) and Representative(s) 
B. Chairman of the County Council 
C. County Administrator/Manager 
D. County Planner 
E. City Mayor (as appropriate) 
F. City Manager (as appropriate) 
G. Transportation services 
H. Emergency services 
I. Neighborhood groups and private homes 
J. Industry and businesses 
K. Chamber(s) of Commerce 
L. Individual schools effected by the project 
M. Public School District(s) and Transportation Office(s) 
N. Post Office 
O. Any other organization as deemed necessary by the Department 

The minimum public information requirements solely associated with the Transportation 
Management Plans shall include, but not be limited to the following: 

Public Meetings - If Beginning of Construction meeting for area businesses and residents is held, 
attending and I or speaking at this event. 

Distribution of Informational Materials - For beginning of construction and for all road closures with 
detour routes, the Contractor shall be responsible for delivering time sensitive informational material 
provided by the SCDOT directly to portions of the target audience. If the Contractor informs the 
Department of the aforementioned activities less than twenty-one (21) calendar days in advance, the 
Contractor shall hand deliver the informational materials to the impacted target audiences. 

The Department will be responsible for establishing, creating, maintaining and updating the project 
website for this project. However, throughout the project duration, the Contractor shall coordinate 
with the RCE to ensure the accuracy of the aforementioned project website. At a minimum, the 
Contractor shall designate a contact for public information inquiries and coordination. Throughout 
construction, at a minimum, this contact shall provide bi-weekly updates to the RCE, including, but 
not limited to, traffic control phasing, graphic illustrations, project pictures, etc. 

The Contractor shall include in their Total Cost to Complete, all costs associated with their 
involvement in the Community and Public Relations Plan. 

(25) SECTION 108:  PARTNERING: 

 COVENANT OF GOOD FAITH AND FAIR DEALING A.
This Contract imposes an obligation of good faith and fair dealing in its performance and 
enforcement.  

The CONTRACTOR and Department, with a positive commitment to honesty and integrity, 
agree to the following mutual duties: 

 Each will function within the laws and statutes applicable to their duties and responsibilities. 1.

 Each will avoid hindering the other’s performance. 2.

 Each will proceed to fulfill its obligations diligently. 3.

 Each will cooperate in the common endeavor of the Contract. 4.

 PARTNERING B.
The Department encourages the foundation of cohesive partnering with the CONTRACTOR and 
its principle subcontractors and suppliers. This partnering is not a legal partnership as defined by 
South Carolina law. Partnering will be structured to draw on the strengths of each organization to 
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identify and achieve reciprocal goals. The objectives are effective and efficient contract 
performance and completion within budget, on schedule, and in accordance with the Contract. 

The establishment of a partnering charter will not change the legal relationship of the parties to 
the contract nor relieve either party from any of the terms of the Contract. Any cost associated 
with effectuating partnering will be agreed to by the Department and the CONTRACTOR and will 
be shared equally between them.  

(26) SECTION 109:  FUEL ADJUSTMENT INDEXES: 

Fuel Index will be determined on the first calendar day of the month the cost proposals are due. 

(27) SECTION 109:  REFERENCES TO UNIT PRICING: 

Except listed below, any references in the contract documents to unit price, measurement, and 
payment, are typical references for design-bid-build contracts and are not applicable to the extent 
they effect payment on Design-Build contracts. The Design-Build contractor’s schedule of values 
shall provide sufficient detail to compare work progress to the contractor’s schedule and determine 
appropriate periodic payments. 

The following Special Provisions contain unit rate and payment information specifically applicable to 
this Design-Build contract: 

SECTION 105: CROSS SLOPE VERIFICATION 

SECTION 306: CEMENT MODIFIED RECYCLED BASE 

SECTION 401: HOT MIX ASPHALT (HMA) QUALITY ASSURANCE 

SECTION 401: HOT-MIX ASPHALT RIDEABILITY 

SECTION 401: FULL DEPTH ASPHALT PAVEMENT PATCHING 

SECTION 413: COLD CENTRAL PLANT RECYCLING MATERIALS 

SECTION 501 ROLLER COMPACTED CONCRETE 

SECTION 503: PORTLAND CEMENT CONCRETE PAVEMENT UNIT COST 

SECTION 701: NON-CONFORMING CONCRETE 

SECTION 806: REPAIR EXISTING CONTROL OF ACCESS FENCE 

(28) SECTION 202:  REMOVAL OF EXISTING GUARDRAIL: 

Section 202.4.4.3 applies on this project. 

(29) SECTION 202:  RECLAIMING EXISTING ROADWAY: 

 DESCRIPTION A.
This work consists of the restoration of paved areas. These areas are typically shown as 
hatched areas on the plans when outside the construction limits. 

 MATERIALS B.
None 

 CONSTRUCTION REQUIREMENTS C.
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 Asphalt Pavement with Earth Base: Remove and dispose of areas of pavement shown as 1.
hatched areas on the plans. Grade the area to properly drain. Seed the area in accordance 
with Section 810. 

 Asphalt Pavement with Stone Base: Remove and dispose of areas of pavement and base 2.
shown as hatched areas on the plans. Grade the area to properly drain. Seed the area in 
accordance with Section 810. 

 Earth roadway or Bituminous Surfacing with Earth Base:  Scarify existing areas of roadway. 3.
Grade the area to properly drain. Seed the area in accordance with Section 810. 

 Bituminous Surfacing with Stone Base: Remove and dispose of areas of pavement and 4.
base shown as hatched areas on the plans. Grade the area to properly drain. Seed the area 
in accordance with Section 810. 

Suitable materials may be used for embankment construction on the project. In the event that 
removed materials are used for embankment construction a corresponding deduction in 
Unclassified Excavation will be made by the Resident Construction Engineer. 

 MEASUREMENT D.
Removed asphalt pavement greater than 2 inches in depth will be measured by the square yard. 
Removed bituminous surfacing with stone base will be measured by the cubic yard. Removed 
stone base will be measured by the cubic yard. Scarified areas will not be measured for 
payment. 

 PAYMENT E.
Removed asphalt pavement which is greater than 2 inches in depth will be paid at the unit price 
bid for Removal and Disposal of Existing Asphalt Pavement. Removed bituminous surfacing with 
stone base will be paid for at the unit price bid for Unclassified Excavation. Removed stone base 
will be paid for at the unit bid price for Unclassified Excavation. No payment will be made for 
scarifying earth roadway or bituminous surfacing with earth base. No separate or additional 
payment will be made for grading necessary to obtain proper drainage. 

(30) SECTION 202:  STAGED REMOVAL OF EXISTING BRIDGES: 

For existing bridges that will be removed in stages, maintain stability of the existing structure at all 
times while traffic is on the bridge. At a minimum, replace tie rods after removal of any slab sections 
and maintain bracing on the existing piles at all times while traffic is on the bridge. 

(31) SECTION 203:  BORROW EXCAVATION: 

Section 203.2.1.8 of the Standard Specifications is amended by adding the following: 

Ensure that all borrow material placed on embankments meet or exceed the requirements for total 
and effective internal friction angle, cohesion, and total moist unit weight as specified by the 
geotechnical design engineer of record. These requirements shall be determined by the following 
tests: 

A. Internal friction angle determined from either direct shear (AASHTO T236) or triaxial (AASHTO 
T297) testing on remolded specimens performed by the Contractor.  

B. Cohesion determined by triaxial (AASHTO T297) testing on remolded specimens performed by 
the Contractor. 

C. Total moist unit weight determined by standard proctor test (AASHTO T99) on remolded 
specimens performed by the Contractor. 

 

Remold all samples to 95 percent of the maximum dry density as determined by the Standard 
Proctor test (AASHTO T99) and test at normal/consolidation stresses specified by the geotechnical 
design engineer of record. Conduct shear strength and soil classification testing (AASHTO M145) at 
the initial selection of the borrow pit, any subsequent changes in borrow pits, and for every 50,000 
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cubic yards of materials placed. This testing is in addition to the normal embankment and borrow 
sampling and testing requirements for classification and compaction in accordance with Section 203 
and 205 of the SCDOT Standard Specifications for Highway Construction that are used for daily 
acceptance.  

Perform additional shear strength testing and/or soil classification testing at no additional cost to the 
Department when the Department deems that the materials being placed appear to be different from 
those originally tested. Submit all test results to the RCE for approval prior to use in embankment 
construction. The RCE will also submit copies of the test reports to the Quality Assurance Engineer 
at the Office of Materials and Research. Use only qualified laboratories that are appropriately 
accredited by AASHTO to perform the test procedures required by this specification. 

Do not use material derived from Unclassified Excavation to construct embankments unless that 
material meets the requirements for Borrow Material as stated above. 

(32) SECTION 203:  BORROW EXCAVATION (FOR SHOULDERS): 

This work shall consist of satisfactory placement of all materials necessary to bring the shoulder 
grade to within 2 inches of the final pavement edge grade. The Contractor shall furnish all earth 
material necessary to eliminate any edge of final pavement to shoulder gradient differential that 
exceeds 2 inches. The quantities shown on the plans are the Engineering estimate of the number of 
units that will be necessary for this project, actual field measurements may cause these quantities to 
vary. 

Selected materials shall be used for this operation. The selected material shall consist of a friable 
material such as topsoil, etc., containing grass roots and having the properties of being 
comparatively porous, capable of growing grass and of a stable nature in that when compacted it will 
resist erosion and be capable of supporting vehicles when relatively wet. When the area where 
material is to be placed, is greater than 4 feet in width, it shall be scarified and/or disked to a 
minimum depth of 3 inches prior to placing any material. Scarifying or disking is not required for 
areas less than 4 feet in width. Borrow shall be mixed with the existing scarified and/or disked 
shoulder material in such a manner as to provide a seed bed in accord with Section 810.15 of the 
Standard Specifications. The Contractor has the option of placing the borrow material (a) Prior to 
placing final surface course or (b) Following the placing of the finished surface course. 

The method of measurement will be the volume in cubic yards, determined in accordance with 
Section 203 of the Standard Specifications. The Contractor, at his option, may elect to base the 
quantity measured on the loose volume at the point of delivery by scaling and counting the loads, 
with a deduction of 35 percent made for shrinkage. All cost for borrow material including obtaining, 
hauling, and placing shall be included in the unit price. 

(33) SECTION 203:  BORROW PITS: 

 PERMITTING OF BORROW PITS A.
Prior to using borrow material from commercial or other borrow pits located wholly or in part in 
wetland areas, the contractor shall submit written evidence that operations to obtain fill material 
from the borrow pit(s) have received all appropriate and necessary authorizations from federal, 
state, and/or local authorities.  

Permitted Borrow Pits 

If the appropriate federal, state, and local authorities have issued permits, the contractor shall 
provide to SCDOT copies of all permits issued for such borrow pit sites.  

 BORROW PITS WITHOUT SECTION 404 PERMIT B.
For borrow pit sites for which a Section 404 permit under the Clean Water Act has not been 
issued, the contractor shall provide SCDOT with copies of documentation provided by the 
contractor or its subcontractor(s) to the U.S. Army Corps of Engineers, which shall, at a 
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minimum, clearly define the location of the borrow pits and any wetlands on the borrow pit site; 
describe the proposed activities and processes that will be used to prepare the site, obtain fill 
material from the site, and store material at the site; and request the U.S. Army Corps of 
Engineers to confirm in writing that no Section 404 permit is required for those operations. No 
operations shall take place at the borrow sites for at least thirty days from the date of the 
submission of confirmation request to the U.S. Army Corps of Engineers. After thirty-one days 
the contractor may begin work. The contractor shall also provide copies to SCDOT of any 
response(s) provided by the U.S. Army Corps of Engineers to its documentation.  

 RESPONSIBILITY C.
SCDOT has no obligation or duty to review, assess, evaluate, or act upon such documentation 
and maintains no authority or responsibility to alter, amend, reject, accept, or otherwise exercise 
any control over the contractor or subcontractor regarding compliance with Clean Water Act 
Section 404 and the implementing regulations for Section 404. Documentation submitted to 
SCDOT is for public information and coordination purposes only. The contractor is responsible 
for all costs related to the selection, operation, and/or activities at any borrow pit site in wetlands 
including fines, additional mitigation, and impact delays related to failure to obtain any and all 
necessary federal, state, and local permits and approvals for borrow pits and operations. 
Nothing herein shall affect in any way SCDOT’s right to accept or reject any fill material not 
meeting the required technical specifications.  

(34) SECTION 204:  TEMPORARY SHORING WALL: 

Subsection 204.4.5.2 of the Standard Specifications is amended to include the addition of the 
following section: 

“The retaining wall system shall be designed to limit deformations (vertical and lateral 
displacements) that would affect the stability or performance of any adjacent structures (MSE walls, 
Bridge foundations, Pavement Structure, Approach Slabs, Embankment (stage construction), etc.). 
Deformations that must be limited shall include, but not be limited to, vertical settlement, sliding, 
bulging, bowing, bending, and buckling. Design criteria for allowable deformations shall be 
dependent on the type of structure that will be influenced by any deformation of the temporary 
shoring wall. Regardless of the type of structure being retained, the deformation criteria shall not 
exceed 3 inches without acceptance from the Geotechnical Design Support Engineer. An 
instrumentation plan for monitoring deformations of the temporary shoring and any adjacent 
structure shall be submitted along with the shop drawings. The instrumentation plan shall indicate 
the maximum allowable deformations of the temporary shoring and adjacent structures. Typical 
instrumentation used for monitoring deformations are survey targets, settlement monuments, crack 
gages, inclinometers, and tilt monitors. The monitoring locations shall be established in a manner 
that they can be monitored consistently and obtain repeatable measurements for the entire 
construction period. A monitoring schedule that the Contractor will use during construction will also 
be included with the instrumentation plan. The Contractor shall submit periodic monitoring reports to 
the RCE in accordance with the approved instrumentation plan. Any changes in frequency of 
monitoring or report submittal must be sent to the Geotechnical Design Support Engineer for 
acceptance. If the initial instrumentation plan is found not to be documenting adequately the 
movements of the temporary shoring or adjacent structures, the Contractor will revise the 
instrumentation plan and resubmit the revised plan for review and acceptance. If the measured 
deformations exceed the maximum allowable deformations shown in the instrumentation plan, the 
Contractor will be required to stop work immediately, and at his own expense, correct the situation to 
the satisfaction of the Department prior to resumption of construction activities. Extended monitoring 
after construction may be required if adjacent structures have been affected by the construction. The 
extended monitoring of the adjacent structures shall continue until the structures have stabilized and 
the Department concurs with the results and conclusions of the monitoring report. All costs 
associated with developing the instrumentation plan, purchasing instrumentation, installing 
instrumentation, and monitoring of the instrumentation shall be included in the unit cost of the 
temporary shoring item.” 
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(35) SECTION 205:  HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT: 

April 21, 2015 

 DESCRIPTION A.
This work shall consist of furnishing and installing construction geotextiles in accordance with 
the details shown in the plans, specifications, or as directed by the RCE. 

 MATERIALS B.
A geotextile is defined as any permeable polymeric textile used with foundation, soil, rock, earth, 
or any other geotechnical engineering related material, as an integral part of a civil engineering 
project, structure, or system. Use geotextiles and thread used in joining geotextiles 
manufactured from fibers consisting of long-chain polymers, composed of at least 95 percent by 
weight of polyolefins or polyesters. Use geotextiles with fibers formed into a stable network such 
that the fibers or yarns retain their dimensional stability relative to each other, including 
selvedges (edges) during shipping, handling, placement, and in service. Use geotextile free from 
defects or tears. 

 Minimum Average Roll Values:  All property values, with the exception of Apparent 1.
Opening Size (AOS), represent Minimum Average Roll Values (MARV) in the weakest 
principal direction. Provide geotextiles whose average test results from any roll sampled in a 
lot for conformance or quality assurance testing meets or exceeds minimum values provided 
in this Section. 

 Apparent Opening Size:  Values for Apparent Opening Size (AOS) represent maximum 2.
average roll values. Acceptance will be based on ASTM D 4759. 

 Reinforcement Geotextile:  Use reinforcement geotextile within existing and/or proposed 3.
fills for slope reinforcement. 

 
Furnish geotextiles meeting the property requirements outlined in Table 1. 

Table 1: High Strength Geotextile Properties (Design Requirements)1,2 

Property     Test Method Geotextile Property Requirements 

Long-Term Design Strength, Tal, MD       22,800 lb/ft 
Long-Term Design Strength, Tal, XD       2,280 lb/ft 
Sewn Seam Breaking Strength3   ASTM D4884 900 lbs/ft 
AOS      ASTM D4751 <(1.0 to 2.0)D85(soil) 
Permeability     ASTM D4491 >10ksoil 
Default Pullout Friction Factor, F*   ASTM D6706 0.6Tan Φ 
Default Alpha, α     ASTM D6706 0.6  
Ultraviolet Stability     ASTM D4355 ≥ 50% after 500 hrs of exposure__ 
  Notes:  1.The test procedures shall conform to the most recently approved ATSM 

geotextile test procedures. 
2. All numeric values represent Minimum Average Roll Value (MARV). 

  3. Applies to factory or field sewn seams. 

 Source Approval and Certification 4.

Prior to construction, the Contractor shall submit to the Resident Construction Engineer 
(RCE) a Certification Package prepared by the geotextile reinforcement manufacturer. The 
Contractor shall allow 21 calendar days from the day the submittals are received by the RCE 
for review and acceptance. Submit the following information regarding each geotextile 
proposed for use: 

 Manufacturer’s name and current address; a.

 Full product name/number, including roll number; b.
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 Geosynthetic material (i.e. polymer type) and structure (including fiber/yarn type); c.

 Proposed geotextile use(s); and d.

 Certified test results for the properties outlined in Table 1 and below in Section 4. e.

The Certification shall state that the furnished geotextile soil reinforcement is in full 
compliance with the design requirements as stated in this specification and the design 
drawings and is fit for use in long-term critical soil reinforcement applications. In addition to 
the minimum required properties in Table 1, the submittal shall also certify the following 
values for each geotextile soil reinforcement used on the project: 

 The ultimate tensile strength, TULT, (MARV) for geogrid soil reinforcements, MD/XD a.

 The tensile strength at 5% strain, MD b.

 The creep reduced tensile strength, MD c.

 The geotextile’s pullout coefficients (F*, α)  d.

The Contractor’s submittal package shall include, but not be limited to, actual test results for 
tension, creep, durability, construction damage, joint/seam strength, pullout and quality 
control. A person having the legal authority to bond the manufacturer shall attest to the 
certificate. Any tests required shall be performed at no additional cost to the Department. If 
in the opinion of the RCE, the required documentation is not provided for individual reduction 
factors (RF) or pullout coefficients (F*, α), default values for these design parameters shall 
be used in accordance with this specification. 

 Ultimate Tensile Strength (Tult):  a.

The ultimate tensile strength, Tult, shall be determined from wide width tensile tests 
(ASTM D 4595). Geotextile samples tested in accordance with ASTM D 4595 shall be 
with an 8-inch width specimen, or a 4-inch specimen width with correlation to an 8-inch 
width. Correlation methodology shall be submitted to, and is subject to acceptance by the 
RCE. All geotextile strength tests (ASTM D 4595 and ASTM D 6637) shall be conducted 
at a strain rate of 10% per minute based on actual gage length necessary to meet the 
testing sample dimension requirements. Laboratory test results documenting the ultimate 
tensile strength, Tult, in the reinforcement direction shall be based on the minimum 
average roll values (MARV) for the product. 

 Long-Term (Allowable) Design Tensile Strength (Tal): b.

The allowable tensile load per unit width of geotextile soil reinforcement, Tal, in 
accordance to the backfill type used shall be computed as follows: 

𝑇𝑇𝑎𝑎𝑎𝑎 =  
𝑇𝑇𝑢𝑢𝑢𝑢𝑢𝑢
𝑅𝑅𝑅𝑅

 

 Reduction Factor (RF):  c.

The total reduction factor, RF, is the combined reduction factor for long-term degradation 
due to installation damage, creep, and durability. The total reduction factor, RF, shall be 
defined as follows: 

𝑅𝑅𝑅𝑅 =  𝑅𝑅𝑅𝑅𝐼𝐼𝐼𝐼𝑥𝑥𝑅𝑅𝑅𝑅𝐶𝐶𝐶𝐶𝑥𝑥𝑅𝑅𝐹𝐹𝐷𝐷 ≥ 3.0 

The individual reduction factors shall be documented in accordance with the site 
conditions, design calculations, and specifications. When sufficient documentation is not 
provided for individual reduction factors, RFID, RFCR, and RFD, a reduction factor RF of 
7.0 shall be used. The reinforcement manufacturer shall certify and document the 
individual reduction factors as follows: 
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 Installation Damage Reduction Factor (RFID): d.

The reduction factor for installation damage, RFID, shall be documented by field and 
laboratory test results and literature review, as described in ASTM D 5818 for the 
reinforced backfill specified or for more severe soils. Samples subjected to installation 
damage shall be tested for tensile strength and deformation characteristics in accordance 
with ASTM D 4595. Recommended values for reduction factors for installation damage 
(RFID) for various soils shall also be documented. The minimum installation damage 
reduction factor, RFID, shall be 1.1, regardless of product specific test results. 

 Creep Reduction Factor (RFCR):  e.

Laboratory test results documenting creep performance over a range of load levels, for a 
minimum duration of 10,000 hours based on tension creep test (ASTM D 5262) shall be 
required. Creep test samples shall be of sufficient width to be representative of overall 
product creep response (fiber creep testing will not be accepted). 

The creep-limiting strength, TI, shall be based on extrapolating the 10,000 hours (or 
longer duration) tension creep tests to a 75-year design life, unless a 100-year design life 
is specified in the plans. The creep extrapolation method shall be based on methods 
described in FHWA NHI-10-025, "Design and Construction of Mechanically Stabilized 
Earth Walls and Reinforced Soil Slopes" - Appendix "D". Laboratory test results and 
extrapolation methodology shall be documented.  

The reduction factor for creep, RFCR, is defined as the ratio of the average lot specific 
ultimate tensile strength, TULTLOT, to the creep-limiting strength, TI. The average lot 
specific ultimate tensile strength, TULTLOT, for the lot of material used for creep testing, 
TULTLOT, shall be determined from wide width tensile test, ASTM D 4595. 

 Durability Reduction Factor (RFD):   f.

The total reduction factor for durability, RFD, shall be defined as the combined effects of 
chemical and biological degradation. Laboratory test results, extrapolation techniques, 
and a comprehensive literature review shall document the reduction factor for durability 
for all material components in accordance with FHWA NHI-09-087, "Corrosion I 
Degradation of Soil Reinforcements for Mechanically Stabilized Earth Walls and 
Reinforced Soil Slopes". The minimum durability reduction factor, RFD, shall be 1.1, 
regardless of product specific test results. 

 Soil Reinforcement Pullout Coefficients (F*, α):  g.

The Certification Package shall document the pullout coefficients (F*, α) meet or exceed 
the required coefficients necessary to obtain the Tal provided above where, 

F* = Minimum pullout friction factor = Ci Tan Φ, 
Ci = Soil interaction coefficient ≥ 0.6 
Φ = Soil Angle of Internal Friction 

The pullout friction factor, F*, and the scale effect correction factor, α, shall be 
documented by laboratory testing from pullout tests. Pullout testing shall be conducted for 
site-specific materials or for materials representative of the reinforced backfill at confining 
pressures specified by the Engineer. When laboratory tests are used from representative 
soils, the representative soils shall be documented by providing the soil’s angle of internal 
friction, gradation, and coefficient of uniformity (Cu = D60/D10). Recommended pullout 
coefficients for various soil types shall also be documented. The pullout coefficients shall 
be determined by using the quick effective stress pullout tests (”Measuring Geosynthetic 
Pullout Resistance in Soil” per ASTM D 6706). The soil interaction coefficient, Ci, shall be 
documented when computing the pullout friction factor, F*. When sufficient 
documentation is not provided for pullout coefficients, F* and α, and the coefficient of 
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uniformity, Cu, is greater or equal to 4, the default values indicated in this specification 
can be used. If the coefficient of uniformity of the reinforced backfill is less than 4, 
laboratory pullout test shall be required to determine pullout friction factor, F*, and the 
default scale effect factor, α. 

 Sample Approval.  5.

To confirm that the on-site geotextile meets the property values specified, random samples 
shall be submitted to the RCE for evaluation. The machine direction shall be marked clearly 
on each sample submitted for evaluation. The machine direction is defined as the direction 
perpendicular to the axis of the roll.  

Cut a sample from the geotextile roll with the minimum dimensions of 4 feet by the full width 
of the roll beyond the first wrap. The geotextile samples shall be cut from the roll with 
scissors, sharp knife, or other suitable method that produces a smooth edge and does not 
cause geotextile ripping or tearing. Submit a manufacturer’s certificate of compliance signed 
by an authorized manufacturer’s official. The certificate must attest that the geotextile meets 
all the Minimum Average Roll Value (MARV) requirements specified in Table 1 as evaluated 
under the manufacturer’s quality control program. Geotextiles supplied for construction of 
the project shall be certified in accordance with the following criteria. The tests described in 
the specification shall be conducted by the manufacturer or by an approved independent 
testing laboratory on samples taken from the same lot number as the material actually 
shipped to the project and at the specified frequency. The manufacturer or independent 
testing laboratory shall maintain the appropriate accreditations and must be preapproved by 
the Department. All rolls shall be marked with individual and distinct roll numbers. All roll 
numbers shall have traceable certified mill test reports from the given lot that they were 
manufactured. These test reports must be supplied to the Department prior to installation of 
any geotextile materials. After the sample and the required information have been submitted 
to the RCE, allow 30 calendar days for evaluation. 

Product acceptance is determined by comparing the average test results of all specimens 
within a given sample to the Minimum Average Roll Values (MARV) listed in Table 1. Install 
geotextiles only after the material has been tested and/or evaluated and accepted. Replace 
all geotextiles installed prior to acceptance that do not meet specifications at Contractor’s 
expense. 

 Sewn Seam Approval a.

If the geotextile seams are to be sewn in the field, the Contractor shall provide a section 
of sewn seam that can be sampled by the RCE before the geotextile is installed. The 
sewn seam shall be in accordance with ASTM 6193. 

The seam sewn for sampling shall be sewn using the same equipment and procedures 
as will be used to sew the production seams. The seam sewn for sampling must be at 
least 6 feet in length. If the seams are sewn in the factory, the Contractor shall provide 
samples of the factory seam at random from any of the rolls to be used. Regardless of 
whether the seam is to be sewn in the factory or the field, the manufacturer and/or 
Contractor shall certify that the strength meets the requirement set forth in Table 1. If 
seams are to be sewn in both the machine and cross-machine direction, provide samples 
of seams from both directions. The seam assembly description shall be submitted by the 
Contractor to the Engineer and will be included with the seam sample obtained for 
testing. This description shall include the seam type, stitch type, sewing thread type(s), 
and stitch density. 

If sewn seams are used for seaming the geotextile, use thread that consists of high 
strength polypropylene or polyester. Do not use nylon thread. Use thread that is of 
contrasting color to that of the geotextile itself. 
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If the manufacturer can provide a Tal MD that is greater than the sum of the required Tal 
MD and sewn seam breaking strength (for each specified in the project plans), the sewn 
seams may be eliminated and a minimum overlap of 1 foot may be used.  

 Identification, Shipment and Storage 6.

Conform to ASTM D 4873, Standard Guide for Identification, Storage, and Handling of 
Geotextiles. Clearly label each roll of geotextile shipped to the project with the name and 
address of the manufacturer, full product name/number, quantity, and roll number.  

The RCE will reject materials that are mislabeled or misrepresented. Wrap each roll with a 
material that protects the geotextile, including ends of the roll, from damage due to 
shipment, water, sunlight, and contaminants. Maintain the protective wrapping during 
periods of shipment and storage. Do not damage the geotextile or wrapping when unloading 
or transferring from one location to another. Do not drag the rolls. 

During storage, elevate geotextile rolls off the ground and adequately cover to protect them 
from the following: 

 Site construction damage; a.
 Precipitation; b.
 Ultraviolet radiation including sunlight; c.
 Chemicals that are strong acids or strong bases; d.
 Flames including welding sparks, temperatures in excess of 140 °F (60 °C); and e.
 Mud, dirt, dust, debris and any other environmental condition that may damage the f.

physical property values of the geotextile 

 CONSTRUCTION REQUIREMENTS C.

 General 1.

Prepare the surface on which the geotextile is to be placed so that no damage occurs to the 
geotextile. Do not drive or operate any construction equipment directly on the geotextile. 
Dispose of material with defects, rips, holes, flaws, deterioration, or other damage. Do not 
use defective material in the work. The manufacturer shall be present on site for a minimum 
of two days of geotextile installation such that the manufacturer observes any field-sewn 
seams. 

 Installation Plan 2.

Within thirty (30) calendar days after award of the contract or no later than thirty (30) 
calendar days before beginning high-strength geotextile installation, the Contractor shall 
submit to the Department for review a high-strength geotextile installation plan that includes 
as a minimum the following information:  

 The Contractor shall certify and provide proof to the Department of experience in the a.
work described. The Contractor shall have successfully installed at least 500,000 square 
yards of any geotextile that has sewn seams during the last five years. In addition, the 
Contractor shall have successfully completed at least five projects within the last five 
years of similar size and complexity to that of the Project. 

The Contractor’s experience shall be documented by providing a project summary that 
includes for each referenced project, the project start and completion dates, total quantity 
of geotextile installed (specifically indicate if high-strength geotextile installed), and a 
detailed description of the project, site conditions, and subsurface conditions. The project 
description shall include details of the geotextile materials, the equipment and technique 
used to install the geotextiles, the average and maximum area of geotextile installed, the 
client name and address, the name and telephone number of the representative of the 
consultant and owner for whom the work was performed and who can attest to the 
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successful completion of the work, and any other information relevant to demonstrating 
the Contractor’s qualifications. 

 Resume of supervisor documenting experience and qualifications in the installation of b.
both normal and high-strength geotextile. The Contractor shall have a full-time supervisor 
who has been in responsible charge of supervising geotextile installation operations for at 
least five projects in the last five years. The supervisor shall be present at the work site at 
all times during installation operations. The acceptability of the supervisor, as well as any 
replacement for the supervisor, will be subject to the approval of the Department. 

 Shop drawings showing the planned locations and elevations of all high-strength c.
geotextiles. The installation sequence shall also be provided including any required 
staging. The shop drawings shall also show the location of the bridge abutment, and the 
limits of the final embankment and construction staging. 

 Detailed description of proposed installation procedures d.

 Proposed methods and equipment for sewn seams e.

 Site Preparation 3.

Prepare the installation site by clearing, grubbing, and excavating or filling the area to the 
design grade. This includes removal of topsoil or vegetation. The RCE will identify soft spots 
and unsuitable areas during site preparation. This may include but not be limited to proof-
rolling specific areas defined by the RCE. Excavate these areas and backfill with approved 
borrow or bridge lift material and compact as specified. The area to be covered by the 
geotextile shall be graded to a smooth, uniform condition free from ruts, potholes, and 
protruding objects such as rocks or sticks.  

The Contractor may construct a working platform, up to 2 feet in thickness, in lieu of grading 
the existing ground surface. A working platform is required where stumps or other protruding 
objects which cannot be removed without excessively disturbing the subgrade are present. 
These areas shall be prepared in accordance with the 2007 Standard Specifications for 
Highway Construction. The stumps shall be covered with at least 6 inches of fill before 
placement of the first geotextile layer.  

 Geotextile Placement 4.

The geotextile shall be spread immediately ahead of the covering operation. The geotextile 
shall be laid with the machine direction perpendicular or parallel to centerline as shown in 
Plans. All seams shall be sewn. Seams to connect the geotextile strips end to end will not be 
allowed. The geotextile shall not be left exposed to sunlight during installation for a total of 
more than 14 calendar days. The geotextile shall be laid smooth without excessive wrinkles. 
Under no circumstances shall the geotextile be dragged through mud or over sharp objects, 
which could damage the geotextile.  

Small soil piles or the manufacturer’s recommended method shall be used as needed to 
hold the geotextile in place until the specified cover material is placed. Remove wrinkles and 
folds by pulling the geotextile taut as required.  

Should the geotextile be torn or punctured or the sewn joints disturbed, as evidenced by 
visible geotextile damage, subgrade pumping, intrusion, or roadbed distortion, the backfill 
around the damaged or displaced area shall be removed and the damaged area repaired or 
replaced by the Contractor at no expense to the Department. The repair shall consist of a 
patch of the same type of geotextile placed over the damaged area. The patch shall be 
sewn at all edges. 

If geotextile seams are to be sewn in the field or at the factory, the seams shall consist of 
two parallel rows of stitching, or shall consist of a J-seam, Type SSn-2. The two rows of 
stitching shall be 1 inch apart with a tolerance of plus or minus 0.5 inches and shall not 
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cross, except for re-stitching. The stitching shall be a lock-type stitch. The minimum seam 
allowance, i.e., the minimum distance from the geotextile edge to the stitch line nearest to 
that edge, shall be 1.5 inches if a flat or prayer seam, Type SSa-2, is used. The minimum 
seam allowance for all other seam types shall be 1 inches. The seam, stitch type, and the 
equipment used to perform the stitching shall be as recommended by the manufacturer of 
the geotextile and as approved by the RCE. 

The seams shall be sewn in such a manner that the seam can be inspected readily by the 
RCE or his representative. The seam strength will be tested and shall meet the 
requirements stated herein. 

 Fill Placement.  5.

Embankment construction shall be kept symmetrical at all times to prevent localized bearing 
capacity failures beneath the embankment or lateral tipping or sliding of the embankment. 
Place fill over the geotextile by dumping onto previously placed material and pushing the 
material into place. Stockpiling of fill on the geotextile will not be allowed. Do not operate any 
construction equipment directly on the geosynthetic material under any circumstances. 

Place the fill material in uniform layers so that there is a minimum lift thickness (loose) of 8 
inches between the geosynthetic material and equipment tires or tracks at all times. The 
minimum thickness of the first lift is 8 inches. Do not allow construction equipment to turn on 
the first life of material above the geosynthetic material. Do not blade the first lift placed over 
the geosynthetic material. If the subgrade is very soft with an undrained shear strength less 
than 500 psf, minimize pile heights to less than 3 feet and spread piles as soon as possible 
after dumping to minimize the potential for localized subgrade failure due to overloading of 
the subgrade. 

Do not use sheepsfoot or studded compaction equipment on the first lift placed over the 
geosynthetic material. Stop vibrator on compaction equipment if pumping occurs. Do not 
operate any construction equipment that results in rutting in excess of 3 inches on the first 
lift. If rutting exceeds 3 inches, decrease the construction equipment size and/or weight or 
increase the lift thickness. Use only rubber-tired rollers for compaction if any foundation 
failures occur when placing subsequent lifts. Compact all lifts to the moisture and density 
requirements for each embankment specified in the Standard Construction Specifications. 
Do not blade material down to remove ruts. Fill any ruts or depressions with additional 
material and compact to the specified density. 

A sandy material that meets the requirements of an A-2 AASHTO soil classification shall be 
the only borrow excavation soil allowed for placement between the lowest elevation 
geotextile and the bottom of the pavement section. The embankment fill soils shall be 
compacted in accordance with the 2007 Standard Specifications for Highway Construction. 
Fill shall be placed in 12-inch maximum lift thicknesses where heavy compaction equipment 
is to be used and 6-inch maximum uncompacted lift thicknesses where hand-operated 
equipment is used. 

The geotextile shall be pretensioned during installation using either Method 1 or Method 2 
as described herein. The method selected will depend on whether or not a mudwave forms 
during placement of the first one or two lifts. If a mudwave forms as fill is pushed onto the 
first layer of geotextile, Method 1 shall be used. Method 1 shall continue to be used until the 
mudwave ceases to form as fill is placed and spread. Once mudwave formation ceased, 
Method 2 shall be used until the uppermost geotextile layer is covered with a minimum of 1 
foot of compacted fill. These special construction methods are not needed for fill 
construction above this level. If a mudwave does not form as fill is pushed onto the first layer 
of geotextile, then Method 2 shall be used initially and until the uppermost geotextile layer is 
covered with at least 1 foot of compacted fill. 

Method 1 
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After the working platform, if needed, has been constructed, the first layer of geotextile shall 
be laid as outlined in the project plans and the joints sewn together. The geotextile shall be 
stretched manually to ensure that no wrinkles are present in the geotextile. The fill shall be 
end-dumped and spread from the edge of the geotextile. The fill shall first be place along the 
outside edges of the geotextile to form access roads. These access roads will serve three 
purposes: to lock the edges of the geotextile to form access roads, to contain the mudwave, 
and to provide access as needed to place fill in the center of the embankment. These 
access roads shall be approximately 16 feet wide. The access roads at the edges of the 
geotextile shall have a minimum height of 2 feet completed. Once the access roads are 
approximately 50 feet in length, fill shall be kept ahead of the filling operation, and the 
access roads shall be kept approximately 50 feet ahead of this filling operation. Keeping the 
mudwave ahead of this filling operation and keeping the edges of the geotextile from moving 
by use of the access roads will effectively pre-tension the geotextile. The geotextile shall be 
laid out no more than 20 feet ahead of the end of the access roads at any time to prevent 
overstressing of the geotextile seams. 

Method 2 

After the working platform, if needed, has been constructed, the first layer of geotextile shall 
be laid and sewn as in Method 1. The first lift of material shall be spread from the edge of 
the geotextile, keeping the center of the advancing fill lift ahead of the outside edges of the 
lift. The geotextile shall be manually pulled taut prior to fill placement. Embankment 
construction shall continue in this manner for subsequent lifts until the uppermost geotextile 
layer is completely covered with 1 foot of compacted fill. 

 METHOD OF MEASUREMENT D.
Measurement of geotextile is on a square yard basis and will be computed based on the total 
area of geotextile shown in the plans, exclusive of the area of geotextiles used in any overlaps, 
seams, and/or joints. This shall include all costs associated with installation of the geotextile. 
Overlaps and any geotextile waste are an incidental item.  

 BASIS OF PAYMENT E.
Payment at the contract unit price is full compensation for all resources necessary to complete 
the item of work under the contract. Payment for the completed and accepted quantities is made 
under the following: 

 Item No. Pay Item Unit 
2037110 GEOTEX REINF. SY 

 

(36) SECTION 305:  MAINTENANCE STONE: 

Maintenance Stone used on this project shall conform to the gradation requirements of Section 305, 
or to the gradation specified for Aggregate No. CR-14 in the Standard Specifications. 

(37) SECTION 306:  CEMENT MODIFIED RECYCLED BASE: 

Conform to SC-M-306. 

A unit price of $5/SY will be applied for the purpose of pay adjustment. 

(38) SECTION 401:  ASPHALT BINDER ADJUSTMENT INDEX: 

The Liquid Asphalt Binder Adjustment Index Supplemental Specification dated March 3, 2009 
applies to this project. For this project the Basic Bituminous Material Index will be determined on the 
first calendar day of the month in which this project is let cost proposals are due. The index and 
adjustment table will be available on the internet 
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at https://www.scdot.org/business/constructionletting-monthlyindex.aspx, or may be obtained from 
the office of the Contracts’ Administrator. 

The following is hereby included in the table entitled “Items of Work Eligible for A.C. Binder 
Adjustments” in the supplemental specification.  

PREVENTATIVE MAINTENANCE SURFACE TREATMENT SY 0.0026 
ASPH. SURF. TREAT. (TRIPLE T-1) SY 0.0024 

 

All items of work included in this project, that are listed in the table entitled “Items of Work Eligible for 
A.C. Binder Adjustments” below paragraph 4 of the supplemental specification will be subject to 
price adjustment. 

The following Section of the Supplemental Specification is hereby modified: 

Additional Provisions: 

The Department will calculate and apply asphalt binder index adjustments to estimates based on 
index values set at the beginning of the estimate period. 

Estimate period begins on the 1st of the month and ends on the last day of the month. The 
1st of the month Index will be compared to the contract Base Index to determine index 
adjustments for the estimate period. 

(39) SECTION 401:  DRESSING OF SHOULDERS: 

Prior to the placement of asphalt mixtures on existing roadways, the contractor will be required to 
remove all vegetation adjacent to the edge of pavement which impedes the placement of the asphalt 
mixture to the specified width. The contractor shall also remove and dispose of all excess asphalt 
which is disturbed during minor grading for widening, or during removal of debris or grass from 
existing surface during preparation of surface for new lift. After the asphalt mixture has been placed, 
the contractor shall blade the disturbed material to the extent that the shoulder is left in a neat and 
presentable condition. All excess material shall be removed from the project. No direct payment shall 
be made for this work; all costs are to be included in the price of other items of work. 

(40) SECTION 401:  SURFACE PLANING OF ASPHALT PAVEMENT: 

 GENERAL A.

 Description:   1.

This Special Provision replaces all references to Surface Planing of Asphalt Pavement in 
Subsection 401 of the Standard Specifications in their entirety. It does not replace or amend 
Subsection 611 of the Standard Specifications. It describes the material and construction 
requirements for the surfacing planing of existing asphaltic concrete pavement by micro-
milling to remove wheel ruts and other surface irregularities, restore proper grade and/or 
transverse slope of pavement as indicated in the Plans or as instructed by the RCE. Ensure 
that the planed surface provides a texture suitable for use as a temporary riding surface or 
an overlay with OGFC with no further treatment or overlays. Do not use the planed surface 
as a temporary riding surface for more than ten days if no corrective action is required and 
no more than 21 days if corrective action is required unless otherwise instructed by the 
RCE. 

 REFERENCED DOCUMENTS B.

 SCDOT Standard Specifications, Edition of 2007 1.

 SC-M-502, Rideability of PCC Pavement 2.

https://www.scdot.org/business/constructionletting-monthlyindex.aspx
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 EQUIPMENT C.

 Provide power-driven, self-propelled micro-milling equipment that is the size and shape that 1.
allows traffic to pass safely through areas adjacent to the work. Also, use equipment with the 
following characteristics. 

 Ensure that the equipment is equipped with a cutting mandrel with carbide-tipped cutting a.
teeth designed for micro-milling HMA and bituminous treated pavement to close 
tolerances. 

 Ensure that the equipment is equipped with grade and slope controls operating from a b.
string line or ski and based on mechanical or sonic operation. 

 Ensure that the equipment is capable of removing pavement to an accuracy of 0.0625 c.
inches. 

 Ensure that the equipment is furnished with a lighting system for night work, as d.
necessary. 

 Ensure that the equipment is provided with conveyors capable of transferring the milled e.
material from the roadway to a truck located to the side, rear, or front while minimizing 
airborne dust and debris. 

 CONSTRUCTION REQUIREMENTS D.

 Follow the Plans to micro-mill the designated areas and depths, including bridge decks, 1.
shoulder, and ramps, as required. Ensure that the following requirements are met. 

 Prior to commencement of the Work, construct a test section that is 1156 feet in length a.
with a uniformly textured surface and cross section on the road to be treated as approved 
by the RCE. Ensure that the final pavement surface has a transverse pattern of 0.2 
inches center to center of each strike area and the difference between the ridge and 
valley of the mat surface in the test section does not exceed 0.0625 inches. 

 Milling depth may range up to 2 inches as necessary to fully remove existing OGFC b.
surface, which has a typical nominal depth of one inch, as well as lesser depths on 
shoulders to provide a planar surface that allows appropriate drainage prior to placement 
of new OGFC. While milling depths over one inch are anticipated to ensure OGFC 
removal in low spots as well as to meet rideability requirements, milling depth should be 
minimized when possible to avoid excessive removal of the pavement structure while still 
removing all existing OGFC.  

 The Department will test the test section for rideability following Subsection 6 of SC-M-c.
502 for diamond ground and textured existing concrete pavement, except that the 
maximum acceptable rideability is 90 inches per mile for each 0.1 mile segment. The first 
and last 50 feet of the test section will not be included in the two 0.1 mile segments. 
Provide the RCE with at least three business days of notice prior to need of rideability 
testing. 

 If any of the requirements of Section D.1 are not met, do no further work and provide a 2.
written plan of action to the RCE detailing what steps will be taken to improve operations. 
The RCE may require corrective action to the test section prior to acceptance or accept the 
test section as is. Once the plan has been approved by the RCE, construct a second test 
section at a different location from the first. If the second test section meets the 
requirements of Section D.1 and is approved by the RCE, continuous milling may 
commence. If the second test section fails to meet the requirements of Section D.1, continue 
to construct test 1156 foot sections until satisfactory results are achieved. 

 Once continuous operations commence, continue to produce a uniform finished surface and 3.
maintain a constant cross slope between extremities in each lane. 

 Provide positive drainage to prevent water accumulation on the micro-milled pavement as 4.
shown on the Plans or as directed by the RCE. 
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 Bevel back the longitudinal vertical edges greater than one inch that are produced by the 5.
removal process and left exposed to traffic. Bevel back at least 1.5 inches for each one inch 
of material removed. Use an attached mold board or other approved method. 

 When removing material at ramp areas and ends of milled sections, the transverse edges 6.
may be temporarily tapered 10 feet to avoid creating a traffic hazard and to produce a 
smooth surface. However, ensure that a neat transverse joint is created prior to the 
placement of the OGFC; do not terminate OGFC by “pinching” the OGFC over a tapered 
area. 

 Remove dust, residue, and loose milled material from the micro-milled surface. Do not allow 7.
traffic on the milled surface and do not place overlying layers on the milled surface until 
removal is complete. 

 ACCEPTANCE E.

 Ensure that the micro-milling operation produces a uniform pavement texture that is true to 1.
line, grade, and cross section. 

 The Department will test and accept the milled surface for rideability as given in Subsections 2.
6.2 through 6.4 of SC-M-502. The Adjusted Schedule of Payment given in Table 2 of 
Subsection 6 of SC-M-502 will apply to the contract unit price for the micro-milling as given 
in Subsection F of this special provision. 

 Micro-milled pavement surfaces are also subject to visual and straightedge inspections. 3.
Keep a 10-foot straightedge near the micro-milling operation to measure surface 
irregularities of the milled surface. Repair any areas exceeding 0.125 inches between the 
ridge and valley of the mat surface to the satisfaction of the RCE at no additional cost to the 
Department. Provide a written plan of action to the RCE for approval prior to performing any 
corrective action on the basis of rideability, grade, or surface texture. 

 MEASUREMENT AND PAYMENT F.

 Measurement:  The quantity measured for payment under this special provision is the 1.
number of square yards of micro-milled surface in place and accepted. 

 Basis of Payment: The quantity, as measured above, will be paid for at the contract unit 2.
price subject to the adjustments given herein, for which price and payment is full 
compensation for furnishing all materials, equipment, tools, labor, hauling, stockpiling, 
temporary asphalt, and any other incidentals necessary to satisfactorily complete the work. 
All reclaimed asphaltic pavement (RAP) becomes the property of the Contractor unless 
otherwise specified. No adjustment in the unit price for this item or other items will be 
considered for variations in the amount of RAP actually recovered. 

Payment includes all direct and indirect costs and expenses required to complete the work. 
Payment will be made under: 

Item No. Pay Item Unit 
4013099 SURFACE PLANE ASPHALT PAVEMENT, VARIABLE  Square Yard 

(41) SECTION 401:  HOT MIX ASPHALT (HMA) QUALITY ASSURANCE: 

Reference is made to the Supplemental Technical Specification “Hot Mix Asphalt (HMA) Quality 
Assurance.”  For the purposes of applying this Supplemental Technical Specification, pay factor 
adjustments will be based on a unit price of $75 per ton.  

(42) SECTION 401:  HOT-MIX ASPHALT RIDEABILITY: 

Reference is made to the Supplemental Technical Specification “Hot-Mix Asphalt Rideability.”  For 
the purposes of applying this Supplemental Technical Specification, pay factor adjustments will be 
based on a unit price of $75 per ton. 
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(43) SECTION 401:  FULL DEPTH ASPHALT PAVEMENT PATCHING: 

 DESCRIPTION:  A.
The Contractor shall patch existing asphalt pavement at locations directed by the Engineer. This 
work shall consist of the removal of deteriorated pavement and replacing with a  full depth 
asphalt plant mix patch. 

 CONSTRUCTION PROCESS:  B.
The deteriorated pavement shall be removed to the width and length indicated by the RCE, with 
the face of the cut being straight and vertical. The pavement shall be removed to a depth  as 
directed by the RCE. In the event unstable material is encountered at this point, then such 
additional material shall be removed as directed by the RCE. 

The volume of material removed below the patch shall be backfilled with crushed stone and 
thoroughly compacted in 4-inch layers with vibratory compactors. Prior to placing the asphalt 
patch material in the hole, the sides of the existing asphalt pavement shall be thoroughly tacked. 
The patch material shall then be placed in layers not exceeding 3 inches with each layer being 
thoroughly compacted with a vibratory compactor and pneumatic roller. The patch material shall 
be an approved SCDOT Asphalt Concrete Binder Course Mix. Patches shall be opened and 
filled in the same day. Asphalt mixture shall not be applied when the existing surface is wet or 
frozen. The finished patch shall be smooth riding. The patches are to be no less than six feet by 
six feet in size and should be spaced at not less than 25 feet between patches. 

The quantity of full depth asphalt pavement patching to be paid for will be the actual number of 
square yards of existing asphalt pavement which has been patched and accepted. The work 
includes cleaning, removing, and disposing of debris from the patching work, furnishing and 
placement of crushed stone and asphalt patching material, and all other materials, labor, 
equipment, tools, supplies, transportation, and incidentals necessary to fulfill the requirements of 
this item of work. 

The Contractor’s bid shall include the following quantities of full depth asphalt pavement 
patching at the given unit price for each specified depth of patching: 

4” – 28,000 SY -$31/SY (1 lift of Intermediate B Special is allowed) 

6” – 3000 SY -$40/SY 

8” – 2000 SY -$50/SY 

10”- 2000 SY -$60/SY 

If more than the estimated square yards of patching are required by SCDOT, the Contractor will 
be paid at the unit prices listed above for each specified depth of patching. If less than the 
estimated square yards of patching are required by SCDOT, the Contractor shall reimburse 
SCDOT for the quantity of full depth patching that was not needed. Reimbursement will be paid 
to SCDOT at the unit prices listed above for each specified depth of patching. 

(44) SECTION 403:  WARM MIX ASPHALT – ASPHALT INTERMEDIATE COURSE TYPE B 
(SPECIAL): 

WMA Intermediate B Special will utilize the same specifications for Intermediate B with several 
exceptions: 

A. The mix must use WMA Technology using a chemical process on QPL # 77 to utilize maximum 
reduction in temperature to improve constructability in the field placement operations.  

B. The mix will require the exact same requirements as stated in SC-M-402 with exception of target 
air voids. The air voids will be targeted at 2.5-3.0% on the mix design to increase binder content 
and improve field compaction and fatigue resistance.  
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C. The placement rate will also be different than conventional mix in order to make necessary 
repairs to the milled pavement sections during one lane closure sequence.  

D. In place density will be measured and accepted by using the gauge in lieu of taking roadway 
cores. A test strip will be required on the shoulder of the roadway to set up a roller pattern and 
establish target density. Ensure in place density is acceptable by taking 6 inch roadway cores at 
the end of the test strip to verify maximum compaction effort is obtained. All other mix 
acceptance testing will follow SC-M-400 using the same mixture acceptance criteria as the 
Intermediate Course Type B.  

 
 
 

(45) SECTION 409:  OPEN GRADE FRICTION COURSE: 

 MATERIALS: A.

 Coarse Aggregate Specification Requirement 1.

Do not use aggregates other than crushed granite or gneiss. Use coarse and fine aggregate 
that does not have an excessive amount of mica or other deleterious material. All other 
specifications regarding LA abrasion and Micro Deval will apply as stated on section 
409.2.2. 

 Hot Applied Non-Tracking Ultrahigh Strength Bonding Coat 2.

Use Hot Applied Non Tracking ultrahigh strength bond product in lieu of the conventional 
emulsions listed in 401.4.18 as a tack or bonding layer between the surface and the OGFC. 
Ensure the product is placed in accordance with manufacturer’s recommendations, or as 
deemed necessary by the AME.  

 Ambient and Surface Temperature 3.

Place OGFC mix when ambient temperature is at or above 60°F and when the existing 
surface temperature is at or above 60°F. Monitor wind conditions in the field and discontinue 
operations in the event that severe weather is approaching, in order to prevent the OGFC 
from cooling too quickly or causing an unnecessary number of cold joint in the finished mat. 

 Truck Cover Requirements 4.

Cover all loads of OGFC with a strapped down tarp to minimize heat loss of the OGFC 
mixture. Tarp shall overlap the truck bed a minimum of 6 inches.   

 CONTRACTOR PAVING PLAN: B.
Provide a detailed paving plan to the SCDOT a minimum of 15 working days prior to the pre-
paving conference which will be held at the RCE’s office prior to beginning the project. The 
paving plan may be altered if deemed necessary by the HMA Contractor and the RCE in order to 
maintain schedule and to provide consistent OGFC mixture. 

Address each area shown below in the paving plan: 

 Monitoring 1.

Install a Pave-IR system (MOBA or similar) on the asphalt paver that utilizes infrared 
sensors to continuously monitor and record the GPS location and temperature of the OGFC 
mixture as it is placed.  This system shall be used on each paver utilized for OGFC, 
including ones use for paving ramps. One purpose of the system is to assist the HMA 
contractor by identifying segregation as it happens, so it can be corrected in a timely 
manner.  Another purpose of this system is to document the location and duration of all 
paver stops, allowing the contractor to determine when and where changes are necessary to 
limit the duration of paver stops.  All data recorded each night must be reviewed by the 
paving contractor prior to paving the next lot. Provide the RCE the summary report that lists 

Item No. Pay Item Unit 
4112320 X WMA INTERMEDIATE COURSE TYPE B “SPECIAL” TON 
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the areas of thermal segregation as well as the location and duration of all paver stops 
greater than 60 seconds prior to paving the next day. The manufacturer must provide 
training to the HMA Contractor and to the RCE on how to use the IR system and interpret 
the collected data.  Within 30 calendar days of completing the OGFC, the Contractor shall 
obtain all of the raw data collected from the manufacturer and provide a copy to the RCE. 

 Paver Operations 2.

Include the HMA contractor’s plan for a desired optimum paver speed in feet per minute to 
eliminate inconsistent movement of the paving operations and provide a more uniform 
OGFC finished mixture. 

Include a plan on how the paver, screed, cold joint, and MTV will be preheated prior to 
paving each shift.  In addition, explain how the paver and MTV will be cleaned properly after 
each shift to prevent contamination of the OGFC mixture. 

 OGFC Mix Temperature 3.

Include a plan on how the mix temperature will be monitored by the Contractor prior to 
leaving the plant as well as prior to dumping into the MTV.  Include a truck roadway mix 
target temperature with a tolerance of +/- 20o F. Target temperature will be in the specified 
range prior to load out into the asphalt paver. 

 Compaction 4.

Provide a list of static rollers that will be used to compact the OGFC mixture. A diagram of 
the roller pattern will be required and used for the remainder of the construction project. The 
diagram should include the distance or range in feet where the rollers will be located behind 
the paver during compacting operations. 

Include in the plan the Contractor’s minimum mat temperature in advance of the first roller in 
the pattern to ensure the aggregate is seated in an acceptable range of temperatures.  This 
minimum temperature should satisfy the manufacturer’s guidelines for both the Non-
Tracking Ultra High Strength Bonding Coat and OGFC. 

 General 5.

List in the plan how the QC personnel will monitor rates of bonding coat, mat temperatures, 
roller patterns, etc. to ensure a quality paving project.  State how QC personnel and paving 
foremen will communicate to ensure quality related issues such as plant production, trucking 
operations, paver speeds, etc. will be monitored and adjusted as necessary to ensure that 
issues are resolved. 

 TRUCKING PLAN: C.

 Provide a Trucking Plan that calculates the number of trucks that will be used for each 1.
segment of mileposts of the project in order for the paving operation to be done in a 
continuous operation, without waiting for trucks and eliminate excessive standing idle time of 
trucks in line at the paver.  This plan should include but not be limited to the following 
variables: 

 Cycle Distance (miles) for each segment of roadway between turnaround locations a.

 Cycle Times (minutes) for each respective segment.  This should be the sum of time b.
associated with batching, tarping, hauling, un-tarping, dumping, returning, cleanout, 
release agent, etc..  

 Target Tons per Hour respective to each lane/lane width. c.

 Target Paver Speed (ft/min) d.

 Number of Trucks Needed to maintain the Target Paver Speed. e.
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 The following is a Sample Trucking Plan: 2.

 

 This is intended to be a live, working document the Contractor will use each shift to reduce 3.
paver stops.  As the number of available trucks changes, the revised number can be 
inserted into the plan to back-calculate the Target Paver Speed to minimize paver stops.   

(46) SECTION 413: COLD CENTRAL PLANT RECYCLED MATERIAL: 

413.1 DESCRIPTION 
These special provisions cover the requirements for Cold Central Plant Recycling Material 
(CCPRM).Cold Central Plant Recycling (CCPR) is a process in which recycled asphalt concrete 
pavement is processed and stabilized using foamed asphalt or emulsified asphalt at a plant and 
then placed using conventional asphalt paving equipment. CCPRM will not be used as a final 
riding surface.  

413.2 MATERIALS 
413.2.1 STABILIZING AGENT (EMULSIFIED OR FOAMED PG BINDER)  

Use stabilizing agents that are either asphalt emulsion or PG 64-22 binder (must be listed on 
SCDOT Qualified Product List 37 or 38). Use emulsified asphalts that conform to the 
requirements of AASHTO M 208, M 140, or M 316 that is formulated for CCPRM use. Use PG 
64-22 that meets the requirements of section 401.2.1.1 of the Standard Specifications. 
Emulsified Asphalt, used as a stabilizing agent, is not permitted when placement occurs during 
night time hours and will be opened to traffic the next morning. 

413.2.2 WATER  
Use water for mixing that meets the requirements of Section 701.2.11 of the Standard 
Specifications. 

413.2.3 OTHER ADDITIVES (HYDRATED LIME OR PORTLAND CEMENT)  
Use, if necessary, additional additives that meet the requirements in TABLE 4.  In the case 
where an additional additive is used, show type and dosage as described in the Job Mix Formula 
submitted to the Department. 

413.2.3.1 HYDRATED LIME  
Use hydrated lime that conforms to the requirements of AASHTO M 303, Type 1 from suppliers 
listed on the most recent edition of SCDOT Qualified Product List 39. 

413.2.3.2 PORTLAND CEMENT 
Use Portland cement that conforms to the requirements of Subsection 701.2.1with the allowable 
maximum alkali content (Na2O+0.658K2O) increased to 1.0%. 

413.2.4 ASPHALT TACK COAT  
Use an asphalt tack coat material that meets the requirements of Subsection 401.4.18 of the 
Standard Specifications. 

Section

Cycle 
Distance 
(miles)

Cycle 
Time 
(min)

Avg Tons 
per Truck

Ideal Paver 
Speed 
(FPM)

#1 Lane             
Tons/Hr 

(16')

#1 Lane 
Trucks 

Needed
Exit 77 - Exit 79 10 58 20 25 147 7
Exit 79 - Exit 82 15.5 69 20 25 147 8
Exit 82 - Exit 83 18.5 72 20 25 147 9
Exit 83 - Exit 85 23 81 20 25 147 10
Exit 85 - Exit 88 27.5 90 20 25 147 11
Exit 88 - Exit 90 33 101 20 25 147 12
Exit 90 - NCSL 36 109 20 25 147 13
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413.2.5 ASPHALT FOG SEAL  
Use an asphalt emulsion fog seal material or PG 64-22 binder from Qualified Product Listing No. 
37 / 38. 

413.2.6 FINE AGGREGATE 
Use a fine aggregate for the Grit application that conforms to FA 10 or FA 13 and from suppliers 
listed on the most recent edition of SCDOT Qualified Products List 1. 

413.2.9 CRUSHED RECLAIMED ASPHALT PAVEMENT (RAP) MATERIAL 
Additional RAP material (other than that reclaimed from the project) may be used and, if added, 
must meet the requirements of Section 401.2.2.6 of the Specifications and TABLE 1. 

413.2.10 ADDITIONAL AGGREGATE  
Add additional aggregate if deemed necessary so the results of the job mixture meet the 
gradation requirements in TABLE 3. If additional aggregate is needed ensure that it comes from 
materials listed on Qualified Product List 1 and/or 2 and also meet the requirements of TABLE 
2. 

TABLE 2 – ADDITIONAL AGGREGATE 

Tests Method Limit 

Los Angeles Abrasion Value AASHTO T 96 55% maximum loss 

Sand Equivalent AASHTO T 176 45% minimum 

Maximum Sieve Size, 1.5 inches (37mm) AASHTO T 27 100% Passing 

Water absorption AASHTO T 85 3% maximum 

 

413.3 JOB MIX FORMULA 
Submit a job-mix formula (JMF) to the State Pavement Design Engineer for approval no less 
than 30 calendar days prior to the start of CCPRM operations. More than one JMF may be 
required to avoid any construction delays in case of materials changes. Ensure that the 
gradation of each JMF is within the bands shown in TABLE 3. Ensure that the contingency plan 
addresses actions to be taken if the gradation fails to meet these requirements. The RCE 
reserves the right to require appropriate measures be taken that may include stopping the work. 

TABLE 3 – JMF GRADATION RANGE 

 

TABLE 1 – ADDITIONAL CRUSHED RAP 

Tests Method Limit 

Deleterious Materials: Clay Lumps and Friable 
Particles in Aggregate AASHTO T 112 0.2% maximum 

Maximum Sieve Size, 1.5 inches (37mm) AASHTO T 27 100% Passing 
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*Values based on AASHTO T 27 using washed, pulverized materials, prior to stabilization. For CCPRM 
using Foamed Asphalt, cement can be used as a portion of the material passing the No. 200 sieve. 

Ensure that the following items are included on the JMF: 

 Target field density (nearest 0.1 lbs / #/ft³) 1.

 Target percent (nearest 0.1%) of the stabilizing agents to be added to the recycled mix 2.

 Target percent (nearest 0.1%) by weight of water (at room temperature) required 3.

 Expansion ratio, half-life characteristics, and temperature of asphalt binder at the time of 4.
dosage into foaming chamber (for mixtures using foamed asphalt). Minimum curing time/set 
time for the emulsified asphalt and temperature of emulsified asphalt at the time of dosage 
into the mixture (for mixtures using emulsified asphalt) 

 Target gradation for sieve sizes 1.5”, ¾”, 3/8”, No.4 and No. 200 (including any aggregate to 5.
be added). 

Note: If a change in source materials is made during construction, create and submit new JMFs 
to the RCE and ensure that they are approved prior to use on the project. 

TABLE 4 – CCPRMJMF REQUIREMENTS 

Item Test Method Criteria Fabrication / Conditioning 
Procedure 

Emulsified Asphalt Stabilized Materials 

1 
Moisture Density Relations  

AASHTO T 180, Method D 

Determined by Design; 
Used to Establish Target 
Field Density 

 

___ 

Sieve Size 

Gradation Band* 

(Percent Passing) 

Lower Upper 

1.5”  - 100 

¾”, 3/8”, No. 4 , No. 8 Production targets set off of blended gradation 

No. 200 2 9 
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TABLE 4 – CCPRMJMF REQUIREMENTS 

Item Test Method Criteria Fabrication / Conditioning 
Procedure 

2 

Mixture Stability Test 

ASTM D 5581  

(6 in. specimens) or 

150mm specimens) 

 

AASHTO T 245  

(4 in. specimens) 

2500 lbs. minimum  

(6 in. diameter specimen) 

Or (150mm diameter )  

 

1250 lbs. minimum  

(4 in. diameter specimen) 

Produce three specimens at 
75 blows per side (or 30 
gyrations per AASHTO T 312) 
and cured at 140ºF + 5ºF to 
constant mass, hold 
specimens at 104ºF +5ºF for 2 
hours +5 min. in a forced draft 
oven immediately prior to 
testing. 

3 

Retained Stability  

ASTM D5581  

(6 in. specimens) or 150 
mm specimens) 

 

AASHTO T 245 

(4 in. specimens) 

 

Minimum 70% of results 
of item #2 

Produce an additional three 
specimens and cure at 140ºF 
+5ºF   to constant mass.  
Vacuum saturate specimens 
to 55-65% moisture content, 
77ºF +1.8ºF water bath for 23 
hours +30 min and 104ºF 
+1.8ºF   water bath for an 
additional hour immediately 
prior to testing 

4 

Raveling Stability 

(ASTM D 7196) 

Maximum 2% Produce specimens using a 
gyratory compactor following 
AASHTO T 312 at 20 
gyrations and cured at 50ºF 
+5ºF for 4 hours +5 min at 
50% humidity. 

5 

Thermal Cracking (Indirect 
Tensile Test) 

 AASHTO T 322 

The critical cracking 
temperature must be less 
than or equal to the 
pavement temperature 
given for the project 
climate area and 
pavement depth by 
LTPPBind1. 

See Notes 1 through 7 below. 

 

Foamed Asphalt Stabilized Materials 
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TABLE 4 – CCPRMJMF REQUIREMENTS 

Item Test Method Criteria Fabrication / Conditioning 
Procedure 

1 
Moisture Density Relations  

AASHTO T 180, Method D 

Determined by Design; 
Used to Establish Target 
Field Density 

 

---- 

2 

Dry Indirect Tensile 
Strength  

AASHTO T 283 Section 11 

45 psi minimum  Produce three specimens 
using 75 blows per side (or 30 
gyrations per AASHTO T 312) 
compacted at or below OMC 
and cured as follows: 4 inch 
diameter specimens, oven dry 
at 104ºF +5 ºF for 72 hrs + 30 
min. and cool to ambient 
temperature for 24 hrs + 30 
min.; 6 inch or 150 mm 
diameter specimens, air dried 
for 24 hours + 30min., then an 
additional 48 hours at 104ºF 
+5 ºF in sealed plastic bag, 
cool to ambient temperature 
for 24 hrs + 30 min. 

3 

Retained Indirect Tensile 
Strength 

 AASHTO T 283 Section 11 

Minimum, 70% of the Dry 
ITS from Item 2 

Produce an additional three 
specimens and cure according 
to Item 2, and then submerge 
in 77ºF + 1.8 ºF water bath for 
24 hours + 30 min. prior to 
testing. 

4 

Expansion Ratio.  

Wirtgen 2012 Cold 
Recycling Manual 

10 times when Aggregate 
Temperature is 50ºF to 
77ºF  

 

8 times when Aggregate 
Temperature is greater 
than  77ºF 

 

----- 

5 

Half-Life  

Wirtgen 2012 Cold 
Recycling Manual 

6 second minimum  

---- 
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TABLE 4 – CCPRMJMF REQUIREMENTS 

Item Test Method Criteria Fabrication / Conditioning 
Procedure 

JMF Notes: 

 Choose the specification temperature using current FHWA LTPPBind software, using the 1.
weather station closest to the project.  Ensure that the required temperature is the coldest 
temperature at the top of the recycled layer, using 98% reliability. 

 Compact samples to 6 in(150mm) diameter and at least 4.52 inches (115mm) in height, 2.
compacted to within 1% of design air voids at the design stabilizing agent content.  Cure 
compacted samples at 140 + 5 ºF no less than 48 hours + 30 mins. Before testing, check 
sample mass every two hours + 5 mins until change in mass between successive checks 
does not exceed 0.05%.  After curing, saw-cut two specimens from each compacted 
sample to 2 in. in height.  Perform bulk density testing after saw-cutting. 

 Prepare three specimens at each of the three testing temperatures. 3.

 Select two testing temperatures that bracket the specification temperature.  For example, if 4.
the specification temperature is -13ºF, then two of the selected testing temperatures will be 
-4ºF and -22ºF.  A temperature of 14ºF or -40ºF would be used as the third testing 
temperature. 

 Perform the tensile strength test on each specimen directly after the tensile creep test (at 5.
the same temperature as the creep test). 

 The critical cracking temperature is defined as the temperature at the intersection of the 6.
thermal stress curve (derived from the creep data) and the tensile strength line (the line 
connecting the average tensile strengths at the three testing temperatures). 

 Ensure that the critical cracking temperature predicted by the Indirect Tensile Test is less 7.
than or equal to the pavement temperature given for the project climate area and 
pavement depth by LTPPBind.  

413.4 QUALITY CONTROL PLAN 
Prepare a Quality Control Plan to ensure that operational techniques and activities provide a 
homogeneous and finished material of acceptable quality meeting the requirements of this 
special provision.  Conform the plan to show sampling and testing that will be performed to 
control the processes and ensure material compliance within the requirements of this special 
provision.  Provide the Quality Control Plan and the JMF that is intended to be used to 
accomplish the work to the State Pavement Design Engineer for review and approval no less 
than 30 calendar days prior to the start of CCPRM operations. 

For each CCPRM project, a project specific Quality Control Plan is required, and must include 
the following (minimum) information: 

 A description of the Quality Control organization, including the number of full-time equivalent 1.
employees or Sub-Contractors with specific Quality Control responsibilities and an 
organizational chart showing lines of authority and reporting responsibilities. 

 A listing by discipline with the name, qualifications, duties, responsibilities and authorities for 2.
all persons proposed to be responsible for construction Quality Control. 

 A Quality Control Sampling, Testing and Analysis Plan with methods that include a 3.
description of how random locations for testing and sampling are determined. 

 Identification and description (and accreditation status) of the laboratories to be used for 4.
each type of testing. 
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 Specific list of documentation for Quality Control activities. 5.

 Procedures to meet contract requirements and corrective action when QC criteria are not 6.
met. 

 Procedures to protect stabilized material from receiving excessive moisture from weather 7.
events (i.e. rain, fog, etc.) and corrective actions when criteria are not met. 

 Contingency Plan including: inclement weather, equipment breakdowns, materials 8.
shortages, deficient density of installed CCPRM, material doesn’t break or cure in timely 
manner, as established by the JMF, gradation is outside of tolerances, and production 
modifications based on changes in ambient and/or material temperature 

413. 5 PLANT EQUIPMENT 
413.5.1 CCPRM PLANT 

Use a plant that is capable of homogeneously incorporating all stabilizing agent(s) and materials 
up to the sizes shown in TABLE 3.  Ensure that the plant is capable of delivering the amount of 
additives to within +/- 0.2% of the required amount by weight of the pulverized asphalt material, 
except that a capability of adding up to 5% water by weight of the pulverized bituminous material 
is mandatory.  Use automated systems to regulate the application of stabilizing agent(s) and 
water that adjust automatically to the mass of the material being processed.  When using 
foamed asphalt, outfit the plant with a test or inspection nozzle at one end of the spray bar that 
can produce a representative sample.  Use a plant that is capable of maintaining the 
temperature of the liquid asphalt at a minimum of 300°F. Ensure that the plant is equipped with 
the means for the operator to verify that the stabilizing agent(s) and water are being evenly 
distributed and that the correct dosage rates of each are being applied.  Ensure that the plant 
has the ability to print out stabilizing agent(s) and water quantities used during production.  
Ensure that the equipment is operated in accordance with the manufacturer’s recommendations. 

413.5.2 PLANT SCALES 
Use scales that are approved in accordance with the requirements of SC-M-401. 

413.5.3 TRUCKS, TRUCK SCALES AND AUTOMATIC PRINTER SYSTEM 
Use truck scales and an automatic printer system that meets the requirements of SC-M-401. 

413.6 PLACEMENT OPERATIONS EQUIPMENT 
 

413.6.1 ASPHALT PAVERS  
Use an asphalt paver that meets the requirements of Section 401.3.10 of the Standard 
Specifications. Place CCPRM at the specified depth set forth in the plans and ensure that the 
mix is spread uniformly without segregation. 

413.6.2 ROLLERS  
Use rollers that are self-propelled.  Ensure that at least one pneumatic tire roller has a minimum 
gross operating weight of not less than 50,000 lbs. Ensure that at least one double steel-
wheeled vibratory roller has a gross operating weight of not less than 24,000 lbs. and a width of 
78 inches.  Ensure that all rollers have properly working scrapers and water spraying systems. 

413.7 CONSTRUCTION  
413.7.1 WEATHER RESTRICTIONS 

Ensure that recycling operations are performed when both the ambient temperature and material 
to be processed (measured in the shade and away from artificial heat) is a minimum 50°F.  Do 
not perform any work when the weather forecast calls for freezing temperatures within 48 hours 
after placement of CCPRM on any portion of the project. 

413.7.2 PLACING AND FINISHING 
413.7.2.1 TRIAL TEST SECTION 

 At least one week, but not more than 30 days prior to the start of production, construct a 1,000 
foot long trial section, one-lane wide, at the designated thickness and designed optimal 
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stabilizing agent(s) content provided in the approved JMF.  Construct the trial section at a 
location approved by the RCE on the project using the same construction procedures and 
equipment intended for the entire project.  Cease production after construction of the trial section 
until the trial section is evaluated and accepted by the RCE. The Trial Section will be considered 
a LOT and payment will follow the payment tables established in this special provision.  

In the event the initial trial section fails to meet JMF on gradation, binder content, designated 
depth, and field density requirements, make necessary corrections and construct a second trial 
section on the project site.  The RCE may require a Technical Representative present during 
mixing and placing operations for the second trial section.  When a Technical Representative is 
required, they must remain present during mixing and placement of any additional trial sections 
until acceptance has been made by the RCE. Additionally, ensure that the Technical 
Representative is present for the next day of production to oversee the mixing and placing 
operation.  If during the next production day, the materials meet the mixture and placement 
acceptance criteria, the Technical Representative will no longer be required on the project site.  
If additional trial sections beyond the first two are needed, construct the trial section at sites 
approved by the RCE. 

Ensure that the Technical Representative meets the following criteria: 

 Have 2 years minimum experience with the CCPRM process 1.

 Have personally supervised a minimum of 5 successful CCPRM projects 2.

 Have personal experience in developing CCPRM mix designs 3.

 Have the experience to perform and supervise field process control testing 4.

 Submit a list of references, with current telephone numbers, of persons who are able to 5.
verify the experience required herein. 

Consultants or manufacturer’s representatives may be used to satisfy the technical 
representative requirements listed herein.  

The initial trial section will be paid for at the contract unit price for CCPRM, to include price 
adjustments.  If needed, the Department will pay for up to one additional trial section of CCPRM 
at the contract unit price, to include price adjustments.  The Department will pay for a maximum 
of two trial sections at the contract unit price.  If more than two trial sections are needed, the 
Contractor will bear all costs associated with producing and placing the material at a site 
approved by the RCE. 

413.7.2.2 MATERIAL TESTING – QUALITY CONTROL 
413.7.2.2.1 GRADATION AND BINDER CONTENT  

CCPRM acceptance for gradation and binder content will be based on a mean of the results of 
each day’s run - production. A lot will be considered to be acceptable for gradation if the mean of 
the test results obtained is within the tolerance allowed for the job-mix formula as specified in 
TABLE 5.  If a lot does not conform to the acceptance requirements for gradation stop 
paving/production and take corrective measures to bring the gradation within tolerance of the 
approved JMF. 

TABLE 5 

Process Tolerance on Each Laboratory Sieve and Asphalt Content: Percent Plus and Minus 

No. Tests 1 ½” 3/4" 3/8” No. 4 No. 200  

1 0.0 8.0 8.0 8.0 2.0  

2 0.0 5.7 5.7 5.7 1.4 
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3 0.0 4.4 4.4 4.4 1.1 

4 0.0 4.0 4.0 4.0 1.0 
5 0.0 3.6 3.6 3.6 0.9 

6 0.0 3.3 3.3 3.3 0.8 

7 0.0 3.0 3.0 3.0 0.8 

8 0.0 2.8 2.8 2.8 0.7 

9 or more 0.0 2.3 2.3 2.3 0.6 

Establish, as part of the JMF, a target percent passing for the 1.5”, ¾”, 3/8”, No. 4 and No, 200 
sieves. Create the JMF(s) using either existing materials obtained directly from the project site 
(prior to the start of construction) or from an existing stockpile of RAP. Quality Acceptance 
testing will be conducted by obtaining a sample of the mixture from the truck prior to it leaving 
the plant. The sample frequency will use SC-T-101 at a rate of 1 sample per 1000 tons. 

Determine the asphalt binder content using an asphalt ignition oven in accordance with SC-T-75. 
Ensure a mix correction factor is determined in accordance with SC-T-75 prior to production.  
Perform gradation on the extracted ignition sample using SC-T-102. Cure all extraction samples 
to constant weight in a 300-350°F oven until the weight loss in a 15 minute period does not 
exceed +/- 1.0 grams within consecutive 15 minute intervals.  There will be no price adjustment 
for asphalt content.  

413.7.2.2.2 STABILIZING AGENT CONTENT  
Provide with each gradation sample a computer printout of the stabilizing agent content 
percentage/rate of the plant at the time of sampling.  If the dosage rate is outside of 0.20 
percentage points, stop paving/production and take corrective measures to bring the dosage 
rate within tolerance of the approved JMF.  In addition, provide a daily summary of the stabilizing 
agent content percentage/rate to the RCE. 

413.7.2.2.3 MOISTURE CONTENT  
Report the percent moisture content for prior to performing the mix extraction using the following 
equation: 

% Moisture = Original Mass – Final Mass   x 100 
Final Mass 

413.7.2.2.4 MIXTURE STABILITY  
When emulsified asphalt is used as the stabilizing agent, acceptance for Mixture Stability will be 
based on results of samples taken at a frequency a minimum of once per day. If the results are 
less than the established job-mix target, a pay adjustment will be applied for the tonnage 
represented by the results in section 414.8.4 under Acceptance.  

413.7.2.2.5 DRY INDIRECT TENSILE STRENGTH  
When foamed asphalt is used as the stabilizing agent, acceptance for Dry Indirect Tensile 
Strength will be based on results of samples taken at a minimum of once per day. If the results 
are less than the established job-mix target, a pay adjustment will be applied for the tonnage 
represented by the results in section 414.8.4 under Acceptance. 

413.7.2.2.6 HALF-LIFE AND EXPANSION RATIO 
Verify and provide reports to the RCE confirming that each load of asphalt binder used for 
foaming meets the requirements of TABLE 4. 

413.7.2.2.7 FIELD COMPACTION 
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Ensure compaction of the recycled mix is completed using rollers meeting the requirements of 
this specification. In addition, set the vibratory roller near the highest frequency and near the 
lowest amplitude setting without damaging the CCPRM. Ensure that final rolling eliminates 
pneumatic tire marks and to achieve density, and done using a double drum steel roller(s), either 
operating in a static, oscillating or vibratory mode. Use oscillating and vibratory mode only if it is 
shown to not damage the pavement. Complete finish rolling no more than one hour after paving 
is completed, unless otherwise approved by the RCE.  Do not stop rollers and allow them to sit 
on the uncompacted material. Establish rolling patterns so that they begin or end on previously 
compacted material or the existing pavement. Perform rolling until the material reaches a density 
of 98 percent of the maximum target density from the JMF as measured via a nuclear density 
gauge following SC-T-30, SC-T-31, or SC-T-32. 

Use a nuclear density gauge conforming to the requirements of SC-T-65 to determine mat 
density by the Direct Transmission method.  Ensure that the nuclear density gauge has been 
calibrated within the previous 12 months.  In addition, maintain documentation of such 
calibration service for the 12-month period from the date of the calibration service and furnish 
the same to the RCE if requested.  Construct a control strip and establish a roller pattern in 
accordance with the requirements of SC-T-65. The control strip will be acceptable if the field 
proctor (AASHTO T 180, Method D) is at least 98 percent of the maximum target density from 
the approved JMF and the density of the compacted CCPRM course is not less than 98.0 
percent of the maximum target density from the approved JMF. Construct an additional control 
strip when a change in the source of material is made, when a change in compaction equipment 
is made, when a significant change in the composition of the material occurs, a change in 
roadway conditions occurs, or when there is a failing test section. 

413.7.2.2.8 DEPTH CHECKS  
Perform depth checks at a minimum rate of twice per 5,000 linear feet after compaction by 
coring the newly CCPRM after compaction has been completed. Measure the depth by the 
height of the core in 3 separate evenly spaced measured transversely across the mat and 
average 3 readings. Use SC-T-101 to determine the random locations. The RCE will take 
verification measurements of the same core.  Acceptance of CCPRM course for depth will be 
based on the mean result of measurements of samples taken from each LOT of material placed. 
A LOT will be considered acceptable for depth if the mean result of the tests is within the 
tolerance of the plan depth for the number of tests taken as shown in TABLE 7. 

TABLE 7 – PROCESS TOLERANCE FOR DEPTH CHECKS 

Plan Depth, inches Tolerance, inches (Plus or Minus) 

 2 tests 3 tests 4 tests 

≤ 4 0.45 0.35 0.30 

>4 ≤ 8 0.65 0.50 0.40 

>8 ≤ 12 0.90 0.70 0.50 

>12 1.00 0.80 0.60 

  
If the mean depth of a LOT of material is in excess of the tolerance, the payment will not be 
made for that material in excess of the tolerance for the plan depth specified throughout the 
length and width of the LOT of material represented by the tests.  For excessive depth CCPRM 
courses, the rate of deduction from the tonnage allowed for payment as CCPRM course will be 
calculated based on the JMF weight per square yard per inch of depth in excess of the tolerance 
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for plan depth and the number of tests taken as specified in TABLE 7 or the RCE can require 
excessive material to be removed at no additional expense to the Department. 

If the mean depth of a lot of material is deficient by more than the allowable tolerance for the 
plan depth specified, correction will be required and payment will be made for the quantity of 
material that has been placed in the lot.  For sections of CCPRM course that are deficient in 
depth beyond the tolerance, furnish and place material specified for the subsequent course or as 
approved by the RCE to bring the deficient CCPRM course depth within the tolerance of the 
specified plan depth.  This additional material will be placed at no additional expense to the 
Department. 

413.7.2.2.9 FOGSEAL 
Ensure that after compaction of the recycled material has being completed, a fog seal is applied 
to the recycled surface at a uniform application rate of 0.04 gal/sy residual using a emulsified 
asphalt or PG 64-22 binder. A light application of fine aggregated used as grit may be applied to 
the fog seal to aide in the reduction of CCPRM pickup and raveling (if necessary). Ensure that 
after fog sealing no traffic, including construction equipment, drives on the completed recycled 
material for at least two hours. After two hours rolling traffic may be permitted on the recycled 
material.  This time may be adjusted by the RCE to allow establishment of sufficient cure so 
traffic will not initiate raveling.  After opening to traffic, maintain the surface of the recycled 
pavement in a condition suitable for the safe movement of traffic.  Remove all loose particles 
that may develop on the pavement surface without damaging the surface. Within the limits of the 
Contract, maintain the CCPRM material in good condition until all work has been completed and 
accepted. This maintenance includes immediate repairs or defects that may occur including 
raveling or other surface imperfections. Perform this work without additional compensation and 
repeat as often as may be necessary to keep the area continuously intact. Replace faulty work 
for the full depth of the layer. 

413.7.2.2.10 VERIFICATION OF MOISTURE CONTENT 
Prior to placing the asphalt concrete surface courses, or other applicable surface treatment, 
allow the CCPRM material to cure until the moisture of the material is a maximum of 50 percent 
of the optimum water content or until approval of the RCE is received.  Measure the moisture 
content using AASHTO T 329 on samples taken from two random locations and immediately 
placed in a sealed plastic bag, as determined by the RCE for each production day.  Other 
methods and sampling rates may be used if supplied in the Quality Control Plan and approved 
by the RCE.  Split samples may be taken at the direction of the RCE. Split samples may be part 
of the random locations or at additional locations determined by the RCE. Apply a tack coat, in 
accordance with Subsection 401.4.18, prior to any additional asphalt layers. Do not use CCPRM 
as a final riding surface. 

413.7.2.2.11 TESTING RECORDS  
Ensure that all testing information is readably available during the performance of the work and 
all records are collected by the RCE prior to the next LOT. Provide accurate reports meeting the 
requirements of AASHTO R 18. 

414.8 ACCEPTANCE 
414.8.1 DAILY PRODUCTION - LOT 

For the purposes of acceptance, each day’s production will be considered a LOT. When paving 
is less than 2,000 feet, it will be combined with the next day’s production or added to the 
previous day’s production if it is the last day to create a lot.  

414.8.2 MIX QUALITY ACCEPTANCE 
If key test results are less than the established JMF target, a pay adjustment will be applied for 
the tonnage represented by the results using the TABLE 8 for mix stability and TABLE 9 for 
Indirect Tensile Strength. 
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TABLE 8 - Mix Quality – Stability (Foamed Asphalt) 

% of Job-Mix Target Stability % of Payment 

Greater than 99.0  100 

95.0 to 99.0 95 

90.0 to 94.9 90 

Less than 90.0* 90% pay and Cease Production 

* Immediately cease production and notify the RCE when results fall below 90.0% of the 
approved JMF target.  Make any necessary corrective actions to the mix and provide 
verification to the RCE that it conforms to the approved JMF.  Should the results fall below the 
minimum specified in TABLE 4, remove the material represented by the failing results and 
replace it at no cost to the Department.  With approval of the RCE, subsequent paving 
operations can resume.  

 

414.8.3 Field Compaction 

Measure density by taking a nuclear density reading from two random test sites selected by the 
RCE within every 1000 feet. Ensure that readings are not located within 12 inches of the edge of 
any application width for CCPRM. Nuclear density test locations will be marked and labeled by 
the RCE in accordance with the requirements of SC-T-101.   

The average of the density measurements taken for the LOT will be compared to the target 
nuclear density established by the approved JMF to determine the acceptability of the lot.  Once 
the average density of the lot has been determined, do not provide additional compaction to 
raise the average.  If two consecutive 1000 foot sections produce density results less than 98 
percent of the target density, immediately notify the RCE and institute corrective action.  By the 
end of the day’s operations, furnish the test data developed during the day’s recycling to the 
RCE.  Verify results for every lot by performing a field proctor (AASHTO T 180, Method D).  

TABLE 9 - Mix Quality – Indirect Tensile Strength (Emulsified Asphalt) 

% of Job-Mix Target Dry Indirect 
Tensile Strength 

% of Payment 

Greater than 99.0 100 

95.0 to 98.9 95 

90.0 to 94.9 90 

Less than 90.0*  90% and Cease Production 

* Immediately cease production and notify the RCE when results fall below 90.0% of the 
approved JMF target.  Make any necessary corrective actions to the mix and provide 
verification to the RCE that it conforms to the approved JMF.  Should the results fall below the 
minimum specified in TABLE 4, remove the material represented by the failing results and 
replace it at no cost to the Department.  With approval of the RCE, subsequent paving 
operations can resume.  
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Ensure that the field proctor is at least 98 percent of the target density from the approved JMF. A 
pay adjustment for the tonnage represented by the LOT will be applied using TABLE 10. 

TABLE 10 - PAYMENT SCHEDULE FOR LOT DENSITIES 

% of Target Control Strip Density % of Payment 

98.0 or greater 100 

97.0 to less than 98.0 95 

96.0 to less than 97.0 90 

Less than 96.0 75 

414.8.4 LOT PAY FACTOR 
The RCE will compute the Lot Pay Factor (LPF) once payments are determined using the tables 
for mix quality and field density using the following formula.  The LPF will be rounded to the 
nearest 0.1%. 

LPF = 0.50 (PF mix quality) + 0.50 (PF Density) 

414.9 MEASUREMENT 
Measurement and payment for the Cold Plant Recycling Material (CCPRM) will be paid by the 
ton of the completed sections and will be paid for at the Contract unit price per ton.  This price 
will be full compensation for removal, hauling and processing of the existing pavement (if RAP 
from the same project is used) and/or existing RAP stockpile(s); for additional aggregate if 
needed; for preparing, hauling, placing and compacting of all materials; furnishing stabilizing 
agents (PG Binder or Emulsion), fog seal, aggregate used in grit application and additives (lime 
and cement); for all freight involved; for all manipulations, rolling and brooming; for testing and 
documentation; asphalt supplier services; and for all labor, tools, equipment and incidentals 
necessary to complete the work.  Net weight information will be furnished with each load of 
material delivered in accordance with the requirements of Section 401 of the Specifications.  
Batch weights will not be permitted as a method of measurement unless the Contractor’s plant is 
equipped in accordance with the requirements of Section 401 of the Specifications, in which 
case the cumulative weight of the batches will be used for payment. The unit price for calculating 
pay factor will be $48.00 per ton. 

(47) SECTION 501:  ROLLER COMPACTED CONCRETE: 

 GENERAL A.

 Description:  Roller Compacted Concrete (RCC) consists of aggregate, Portland cement and 1.
possibly other supplementary cementitious materials (fly ash, slag), and water. RCC is 
proportioned, mixed, placed, compacted, and cured in accordance with these specifications. 
Ensure that the RCC conforms to the lines, grades, thickness, and typical cross section 
shown in the plans or otherwise established by the RCE. When used as base course, it will 
be covered with one or more lifts of asphalt as shown on the Plans. Otherwise, the RCC will 
provide the final riding surface. 

 SUBMITTALS B.

 Proposed RCC mix design:  At least 45 days prior to the beginning of placing of RCC in the 1.
roadway, submit a proposed mix design to the State Materials Engineer at the SCDOT 
Office of Materials and Research for review. If the mix design appears satisfactory to the 
SCDOT, prepare and test a trial batch mixture at the Contractor’s facilities to verify that the 
design criteria for strength are met. Perform batch mixture preparation and testing in the 
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presence of representatives of the SCDOT Office of Materials and Research. Make no 
production until an approved mix design has been obtained. 

 MATERIALS C.

 General:  The RCE will approve all materials to be used for RCC construction based on 1.
laboratory tests or certifications of representative materials that will be used in the actual 
construction. All materials must conform to Section 700 of the SCDOT Standard 
Specifications for Highway Construction, unless otherwise modified herein. 

 Portland Cement, Fly Ash, and Water-Granulated Blast Furnace Slag:  All cementitious 2.
material must conform to Section 501.2.1. Pozzolanic substitution for Portland cement shall 
be allowed as specified in Section 701.4.9. If the use of silica fume is desired, have the type 
and usage pre-approved by the SCDOT State Materials Engineer. 

 Aggregates:  Obtain all aggregates to be used from qualified sources appearing on the 3.
SCDOT Qualified Products Listing for aggregates. Use no aggregate where the plasticity 
index of the aggregate exceeds 5. Aggregates may be obtained from a single source or 
borrow pit, or may be a blend of fine and coarse aggregates. Use well-graded aggregate 
without gradation gaps and conforming to the following gradation: 

Sieve Size Percent Passing by Weight 
1 inch 100 
¾ inch 90-100 
½ inch 70-100 
3/8 inch 60-85 

#4 40-60 
#16 20-40 
#100 6-18 
#200 2-8 

 

 Water:  Use only water conforming to Section 701.2.11 of the Standard Specifications. 4.

 Curing Compound:  Where curing compounds are used, only those white-pigmented 5.
products shown in the current edition of SCDOT Qualified Products List 33 shall be used. 

 DESIGN STRENGTH D.
Use a mix design that demonstrates a compressive strength of 4000 psi within 28 days when 
specimens prepared according to ASTM C 1435 are tested according to AASHTO T 22. At least 
two sets of three cylinders will be produced, with one set being tested at 4 days and the other at 
28 days. To determine the compressive strength for a set, two of the specimens will be tested. If 
the weaker of the two specimens is at least 90 percent of the strength of the stronger specimen, 
then the two values will be averaged to determine the overall compressive strength. If the 
weaker specimen has less than 90 percent of the strength of the stronger specimen, then the 
third specimen will be broken and all three specimens will be averaged. If one individual result is 
much lower or much higher than the other two due to defects in the specimen, that value may be 
discarded at the State Materials Engineer’s discretion. 

 EQUIPMENT E.

 General:  Construct roller compacted concrete with any combination of equipment that will 1.
produce a completed pavement meeting the requirements for mixing, transporting, placing, 
compacting, finishing, and curing as provided in this specification. 

 Mixing Plant:  Locate the mixing plant within a thirty-minute haul time from the point of RCC 2.
placement. Use only plants capable of producing an RCC pavement mixture in the 
proportions defined by the final approved mix design and within the specified tolerances. 
The capacity of the plant must be sufficient to produce a uniform mixture at a rate 
compatible with the placement equipment. If the plant is unable to produce material at a rate 
adequate to prevent unnecessary cold joints and frequent paver stoppages, the RCE may 
halt production until such time that a plant of appropriate capacity is used. Have the plant 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 54 
 

inspected and approved by the SCDOT Office of Materials and Research prior to production 
of material under these specifications. 

 Pugmill Plant:  Use only pugmill plants of the central plant type with a twin-shaft pugmill a.
mixer, capable of batch or continuous mixing, equipped with synchronized metering 
devices and feeders to maintain the correct proportions of aggregate, cement, pozzolan, 
and water. Other pugmill plant requirements are as follows: 

1) Aggregate Storage:  If previously blended aggregate is furnished, storage may be in 
a stockpile from which it is fed directly to a conveyor feeding the mixer. If aggregate 
is furnished in two size groups, follow proper stockpiling techniques to ensure 
aggregate separation. 

2) Aggregate Feed Rate:  Use aggregate bins with a feed rate controlled by a variable 
speed belt, or an operable gate calibrated to accurately deliver any specified quantity 
of material. If two aggregate size stockpile sources are used, the feed rate from each 
bin must be readily adjustable to change aggregate proportions, when required. Feed 
rate controls must maintain the established proportions of aggregate from each 
stockpile bin when the combined aggregate delivery is increased or decreased. 

3) Plant Scales:  Plant scales, if utilized, for any weigh box or hopper must comply with 
Section 701.3.2. 

4) Cement and Pozzolan Material Storage:  Supply separate and independent storage 
silos for Portland cement and pozzolan. At plants with two or more silos in which 
different types of cement or cementitious materials are stored, ensure that each silo 
has a sign at each fill inlet to reduce the potential for loading errors. Make the sign 
from a durable material, with minimum two-inch high by ¼-inch wide letters that are 
raised, indented, or cut. Ensure that the sign clearly identifies the material that is in 
the silo and may be easily read even when completely coated with dust. Flat signs 
with painted or applied letters are not acceptable. 

5) Pre-blended Portland Cement and Pozzolan:  If using pre-blended Portland cement 
and pozzolan (such as fly ash or slag), employ blending equipment acceptable to the 
RCE and demonstrate, with a testing plan, the ability to successfully produce a 
uniform blended material meeting the mix design requirements. Perform testing on at 
least a daily basis to ensure both uniformity and proper quantities. 

6) Cement and Pozzolan Feed Unit:  Provide a satisfactory means of dispensing 
Portland cement and pozzolan, volumetrically or by weight, to ensure a uniform and 
accurate quantity of cementitious material enters the mixer. 

7) Water Control Unit: Use a water control unit capable of measuring the required 
amount of water for the approved mix by weight or volume. Ensure that the unit is 
equipped with an accurate metering device. Vary the amount of water to be used 
only with the approval of the RCE. 

8) Gob Hopper:  For continuous operating pugmills, provide a gob hopper attached to 
the end of the final discharge belt to temporarily hold the RCC discharge in order to 
allow the plant to operate continuously. 

 Rotary Drum Mixer:  Provide a rotary drum batch mixer capable of producing a b.
homogeneous mixture, uniform in color, and having all coarse aggregate coated with 
mortar. Equip the mixer with batching equipment to meet the following requirements: 

1) Weighing Equipment: Measure the amounts of cement, pozzolan, and aggregate 
entering into each batch of RCC by direct weighing equipment. Use only weighing 
equipment that is readily adjustable in order to compensate for the moisture content 
of the aggregate or to change the proportionate batch weights. Include a visible dial 
or equally suitable device that will accurately register the scale load from zero to full 
capacity. The cement and pozzolan may be weighed separately or cumulatively in 
the same hopper on the same scale, provided the cement is weighed first. 

2) Weigh Hoppers: Use only bulk cement and pozzolan weigh hoppers that are 
equipped with vibrators to operate automatically and continuously while weighing 
hoppers are being dumped. Ensure that the weigh hopper has sufficient capacity to 
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hold not less than 10 percent in excess of the cementitious material required for one 
batch. 

3) Water Metering: Measure the amount of water entering each batch of RCC by weight 
or volume. Use only equipment capable of measuring the water to within a tolerance 
of plus or minus one percent and equipped with an accurate gauge or dial measuring 
device. Vary the amount of water to be used only with the approval of the RCE. 
During batching, admit water to the mixer only through the water measuring device 
and then only at the time of charging. 

4) Mixing Time: Use only drum mixers equipped with an accurate clock or timing device, 
capable of being locked, for visibly indicating the time of mixing after all the materials, 
including the water, are in the mixer.  

5) Recharging:  Discharge all material in the drum before recharging. Ensure that the 
volume of mixed material per batch does not exceed the manufacturer’s rated 
capacity of the mixer. 

 Paver:  Place RCC with a high-density asphalt-type paver subject to approval by the RCE. 3.
Use only pavers equipped with compacting devices capable of producing an RCC pavement 
with a minimum of 90 percent of the maximum density in accordance with AASHTO T 180, 
Method D prior to any additional compaction. Ensure that the paver is of suitable weight and 
stability to spread and finish the RCC material, without segregation, to the required 
thickness, smoothness, surface texture, cross-section, and grade. 

 Compactors: Use self-propelled steel drum vibratory rollers having a minimum static weight 4.
of 10 tons for primary compaction. For final compaction, use either a steel drum roller, 
operated in a static mode, or a rubber-tired roller of equal or greater weight. Only use walk-
behind vibratory rollers or plate tampers for compacting areas inaccessible to large rollers. 

 Haul Trucks: Use trucks for hauling the RCC material from the plant to the paver with covers 5.
available to protect the material from inclement weather. To ensure adequate and 
continuous supply of RCC material to the paver, have a sufficient number of trucks. If the 
number of trucks is inadequate to prevent frequent starts and stops of the paver, cease 
production until additional trucks are obtained. 

 Water Trucks: Keep at least one water truck, or other similar equipment, on-site and 6.
available for use throughout the paving and curing process. Equip such equipment with a 
spreader pipe containing fog spray nozzles capable of evenly applying a fine spray of water 
to the surface of the RCC without damaging the final surface. 

 Inspection of Equipment:  Before start-up, the Contractor’s equipment will be carefully 7.
inspected. Should any of the equipment fail to operate properly, cease work until the 
deficiencies are corrected. 

 Access for Inspection and Calibration: Provide the RCE or RCE’s representative access at 8.
all times for any plant, equipment, or machinery to be used in order to check calibration, 
scales, controls, or operating adjustments. 

 CONSTRUCTION REQUIREMENTS F.

 Preparation of Subgrade:  Before the RCC processing begins, prepare the subgrade in 1.
accordance with Section 208 of the SCDOT Standard Specifications. 

 Quality Control Test Specimens: For each day’s production, up to 1500 cubic yards of mix 2.
produced, prepare at least three sets of test specimens in accordance with ASTM C 1435 
under the direct observation of the RCE or RCE’s representative. A set of specimens 
consists of three cylinders. Make an additional three sets for each additional 1500 cubic 
yards or fraction thereof. Cure and transport the specimens to the Contractor's (or mix 
producer's) Office of Materials and Research-approved laboratory in accordance with ASTM 
C 31. Test two cylinders for compressive strength in accordance with ASTM C 39 at 3 days, 
7 days, and 28 days under the direct observation of the RCE or RCE’s representative. If the 
measured compressive strength between two cylinders varies by more than 10 percent of 
the stronger cylinder, test the third cylinder and average the results of the three cylinders. 
Otherwise, average the measured compressive strengths of the two cylinders tested at 28 
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days to determine the compressive strength of the lot. Retain the compressive strength test 
results for inspection by the RCE. 

If the compressive strength measured at 3 days indicates that the 28-day compressive 
strength will be less than 3500 psi, investigate the potential causes of the low strengths and 
report to the RCE within 24 hours. If the compressive strength measured at 3 days indicates 
28-day compressive strengths less than 3200 psi, immediately stop production and notify 
the RCE. Do not resume production until the cause of the discrepancy has been determined 
to the satisfaction of the RCE. The RCE may adjust compressive strength targets at 3 days 
as production continues based on field experience. 

 Mixing Process: Use the same mixture for the entire project unless otherwise stated in the 3.
project documents. If, during production, the source of Portland cement, pozzolan, or 
aggregates is changed, then suspend production and submit a new mix design to the RCE 
for approval. Do not exceed the manufacturer's rated capacity for dry concrete mixtures in 
the mixing chamber. Keep the sides of the mixer and mixer blades free of hardened RCC or 
other buildups. Routinely check mixer blades for wear and replace if wear is sufficient to 
cause inadequate mixing. 

 Mixing Time: Use a mixing time adequate to ensure a thorough and complete mixing of a.
all materials. Do not allow the mixing time, after all materials including water are in the 
mixer, to be less than 1½ minutes for one cubic yard and 20 seconds for each additional 
cubic yard. 

 Mixture Ingredient Tolerances:  Ensure that the mixing plant receives the quantities of b.
individual ingredients to within the following tolerances: 

Material Variation by Weight 
Cementious Material ±2.0% 

Water ±3.0% 
Aggregates ±4.0% 

 Plant Calibration: Prior to commencement of RCC production, carry out a complete and c.
comprehensive calibration of the plant in accordance with the manufacturer's 
recommended practice. Provide all scales, containers, and other items necessary to 
complete the calibration. After completion of the initial calibration, calibrate the plant 
periodically as directed by the RCE. Plants listed on SCDOT Qualified Product List 28 at 
the time of RCC production are exempt from this requirement, although the SCDOT 
reserves the right to require additional calibration if variation in mixture quantities are 
suspected. 

 Daily Reports: Supply daily plant records of production and quantities of materials used d.
that day to the RCE. These records may be used as a check on plant calibration. 

 Transportation: Transport the RCC pavement material from the plant to the areas to be 4.
paved in dump trucks equipped with retractable protective covers for protection from rain or 
excessive evaporation. Ensure that the trucks are dumped clean with no buildup or hanging 
of RCC material in the corners. Have the dump trucks deposit the RCC material directly into 
the hopper of the paver or into a secondary material distribution system that deposits the 
material into the paver hopper. Dump truck delivery must be timed and scheduled so that 
RCC material is spread and compacted within the specified time limits. 

 Placing: 5.

 Subbase Condition: Prior to RCC placement, ensure that the surface of the subbase is a.
clean and free of foreign material, ponded water, and frost. Ensure that the subbase is 
uniformly moist at the time of RCC placement. If sprinkling of water is required to 
remoisten certain areas, ensure that the method of sprinkling will not form mud or pools 
of freestanding water. Correct soft or yielding subbase areas prior to placement of RCC 
as specified in Section F.1 above. 

 Weather Conditions: b.
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1) Cold Weather Precautions: Employ cold weather precautions as detailed in Section 
501.4.6 of the Standard Specifications. 

2) Hot Weather Precautions: During periods of hot weather or windy conditions, take 
special precautions to minimize moisture loss due to evaporation. Cooling of 
aggregate stockpiles by shading or the use of a fine mist may be required. Protective 
covers may be required on dump trucks. Keep the surface of the newly placed RCC 
pavement continuously moist. 

3) Rain Limitations: Conduct no placement of RCC pavement during rain conditions 
sufficient to be detrimental to the finished product. Placement may continue during 
light rain or mists provided the surface of the RCC pavement is not eroded or 
damaged in any way. Use dump truck covers during these periods. The RCE may 
terminate paving at any time when, in the RCE’s judgement, the rain is detrimental to 
the finished product. 

 Paver Requirements: Place all RCC with an approved paver as specified in Section E.3 c.
and also meet the following requirements: 

1) Filling the Paver: Do not allow the quantity of RCC material in the paver to approach 
empty between loads. Maintain the material above the auger at all times during 
paving. 

Stopping the Paver: Ensure that the paver proceeds in a steady, continuous 
operation with minimal starts and stops, except to begin a new lane. Maximum paver 
speed during laydown is 10 feet per minute. Higher paver speeds may be allowed at 
the discretion of the RCE if the higher speeds may be obtained without distress to the 
final product or cause additional starts and stops. 

2) Surface Condition: Ensure that the surface of the RCC pavement is smooth, uniform, 
and continuous without excessive tears, ridges, or aggregate segregation once it 
leaves the paver. 

 Inaccessible Areas:  Pave all areas inaccessible to either roller or paver with cast-in-d.
place concrete meeting the compressive strength requirements of these specifications. 

 Adjacent Lane Pavement: Place adjacent paving lanes within 60 minutes. If more than 60 e.
minutes elapses between placement of adjacent lanes, the vertical joint must be 
considered a cold joint and prepared in accordance with Section F.7 below. At the 
discretion of the RCE, this time may be increased or decreased depending on ambient 
conditions of temperature, wind, and humidity. Multiple pavers may be used in tandem to 
reduce the occurrence of cold joints. 

 Hand Spreading:  Broadcasting or fanning the RCC material across areas being f.
compacted is not permissible. Such additions of materials may only be done immediately 
behind the paver and before any compaction has taken place. Any segregated coarse 
aggregate shall be removed from the surface before rolling. 

 Segregation: If segregation occurs in the RCC during paving operations, placement shall g.
cease until the cause is determined and corrected to the satisfaction of the RCE. If the 
segregation is judged by the RCE to be severe, remove and replace the segregated area 
at no additional cost to the Department. 

 Compaction:  6.

 Time to Compaction Start: Ensure that compaction begins with the placement process a.
and is completed within 60 minutes of the start of the mixing at the plant. The time may 
be increased or decreased at the discretion of the RCE depending on ambient conditions 
of temperature and humidity. Do not permit delays in rolling unless approved by the RCE. 
Plan operations and supply sufficient equipment to ensure that these criteria are met. 

 Rolling: Determine the sequence and number of passes by vibratory and non-vibratory b.
rollers to obtain the specified density and surface finish. Only operate rollers in the 
vibratory mode while in motion. Rubber-tire rollers may be used for final compaction. Use 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 58 
 

additional rollers if specific density requirements are not obtained or if placing operations 
get ahead of the rolling operations. 

 Rolling Longitudinal and Transverse Joints: Do not operate the roller within 2 feet of the c.
edge of a freshly placed lane until the adjacent lane is placed. Then, roll both edges of 
the two lanes together within the allowable time. If a cold joint is planned, then roll the 
complete lane and follow cold joint procedures as specified in Section F.7 below. 

 Inaccessible Areas: Compact areas inaccessible to large rollers using walk-behind rollers d.
or hand tampers. 

 Density Requirements: Field density tests will be performed in accordance with SC-T-33 e.
as soon as possible, but no later than 30 minutes after the completion of the rolling. Only 
wet density is used for evaluation. The required minimum density is 98 percent of the 
maximum laboratory density obtained according to AASHTO T 180 (Method D). The in-
place density and moisture content may be determined with a nuclear moisture-density 
gauge. The gauge will be calibrated for moisture content at the beginning of the work and 
at any time during the work. RCC properly placed and compacted, but not meeting the 
density requirements, shall be cored and tested at the Contractor's expense. If the tested 
area achieves 28-day design strength, it will be paid at the full unit price. If the tested 
area indicates strength less than 3500 psi but greater than 3150 psi, payment will be 
made as follows: 

Compressive Strength 
(psi) 

Price Reduction  
(Percent of Unit Bid Price) 

3300-3499 5 
3150-3299 15 

If the cores indicate strengths less than 3150 psi at 28 days or longer, the Department 
will evaluate the results and may reject the affected area and require removal and 
replacement or elect to pay at a reduced rate. 

 Joints: 7.

 Fresh Vertical Joints: A joint is considered a fresh joint when an adjacent RCC lane is a.
placed within 60 minutes of placing the previous lane or as specified by the RCE based 
on ambient conditions. Fresh joints do not require special treatment. 

 Cold Vertical Joints: Any planned or unplanned construction joints that do not qualify as b.
fresh joints are considered cold joints. Prior to placing fresh RCC mixture against a 
compacted cold vertical joint, thoroughly clean the cold joint of loose or foreign material. 
Wet the vertical joint face and maintain it in a moist condition immediately prior to 
placement of the adjacent lane. 

1) Sawing Cold Vertical Joints: For uncompacted surfaces or slopes more than 15 
degrees from the vertical, cut the joint vertically for the full depth. Within 2 hours of 
final compaction, the edge of a cold joint may be cut with approved mechanical 
equipment. For edges cut after 2 hours, sawcut to the full depth of the pavement. 
Demonstrate any modification or substitution of the sawcutting procedure to the RCE 
for approval prior to use. In no case allow cutting of the edge to cause raveling or 
tearing of the surface. Moisten the cut edge immediately prior to placement of the 
adjacent lane. 

 RCC Pavement Joints at Structures: Line structures such as manholes, valves, or c.
concrete curb and gutter with joint filler as defined in Section 501.2.6.1 of the Standard 
Specifications. 

 Control Joints: Construct transverse contraction joints at regular intervals up to 20-feet in d.
the RCC pavement to induce cracking at pre-selected locations unless otherwise 
indicated on the Plans or as directed by the RCE. At the option of the Contractor, soft-cut 
or green-cut saws may be utilized as soon as possible behind the rolling operation and 
set to manufacturer's recommendations. Conventional cut saws must be used as soon as 
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the sawing operation will not result in raveling or other damage to the RCC pavement, but 
not more than 18 hours after RCC placement. Cut all joints to 1/4 the depth of the RCC 
pavement to a single saw blade width.  

 Finishing:  8.

Ensure that the finished surface of the RCC pavement, when tested with a 10-foot 
straightedge or crown surface template, does not vary from the straightedge or template by 
more than 1/4 inch at any one point and shall be within 5/8 inch of the specified finished 
grade. When surface irregularities are outside these tolerances, diamond-grind the surface 
to meet the tolerance at no additional cost to the SCDOT. 

 Curing:  9.

Immediately after final rolling and compaction testing, keep the surface of the RCC 
pavement continuously moist until an approved curing compound, a suitable prime coat, or a 
layer of asphalt concrete is applied. 

 Water Cure: Apply water cure by water trucks equipped with fog spray nozzles, soaking a.
hoses, sprinkling system, or other means such that a uniform moist condition on the 
surface of the RCC is ensured. Apply this moisture in a manner that will not erode or 
damage the surface of the finished RCC pavement. 

 Curing Compound: Do not use curing compounds when the RCC material is to be b.
promptly covered with asphalt. Apply curing compound as indicated in Section 501.4.11 
of the Standard Specifications, except that the minimum rate of curing compound 
application is 0.09 gallons per square yard (11 square yards per gallon) unless a higher 
rate is specified by the curing compound manufacturer. 

 Traffic: Protect the RCC from vehicular traffic during the curing period. Completed portions 10.
of the RCC pavement may be opened to automotive and light truck traffic as soon as the 
strength is sufficient to prevent damage to the RCC. The pavement may be opened to 
unrestricted traffic after 4 days. If the temperature drops below 40o F, then the period of time 
the temperature is below 40o F will be added to the minimum time to opening. 

 Maintenance: Maintain the RCC pavement in good condition until all work is completed and 11.
accepted. Perform such maintenance at no additional cost to the SCDOT. 

 Thickness:  Provide and operate equipment capable of extracting a small (approximately 1 12.
inch diameter or greater) core to determine the pavement thickness. Extract samples in the 
presence of the RCE or RCE’s representative unless otherwise directed. 

 Thickness Tolerance - The thickness of the completed RCC is measured at staggered 13.
intervals not to exceed 250 feet in length for two-lane roads. Measure the core to the 
nearest 1/8 inch at three different, evenly spaced locations and record the average. Where 
the RCC is deficient by more than 1/2 inch, correct such areas by removal and replacement. 
Where the measured thickness is more than 1/2 inch thicker than shown on the Plans, it is 
considered as the specified thickness, plus 1/2 inch. The average job thickness is the 
average of the depth measurements determined as specified above. Should this average 
thickness be more than 1/4 inch below the specified thickness, an adjusted unit price is used 
in calculating payment. This adjusted contract unit price bears the same ratio to the contract 
unit price as the square of the average thickness bears to the square of the specified 
thickness. When the contract includes more than one road, each road is considered 
separately. 

 UNIT PRICE G.

 A unit price of $36/SY will be applied for the purpose of pay adjustment. 1.

(48) SECTION 501:  NONWOVEN GEOTEXTILE INTERLAYER FABRIC: 

This Special Provision describes the construction and material requirements for installation of an 
interlayer fabric to be used between concrete pavement and cement stabilized aggregate base. 
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 REFERENCED DOCUMENTS A.
ASTM D 4355 Standard Test Method for Deterioration of Geotextiles by Exposure to Light, 
Moisture and Heat in a Xenon Arc Type Apparatus 

ASTM D 4491 Standard Test Methods for Water Permeability of Geotextiles by Permittivity 

ASTM D 4595 Standard Test Method for Tensile Properties of Geotextiles by the Wide-Width 
Strip Method 

ASTM D 4716 Standard Test Method for Determining the (In-plane) Flow Rate per Unit Width 
and Hydraulic Transmissivity of a Geosynthetic Using a Constant Head 

ASTM D 5199 Standard Test Method for Measuring the Nominal Thickness of Geosynthetics 

ASTM D 5261 Standard Test Method for Measuring Mass per Unit Area of Geotextiles 

 GENERAL B.

 Provide and install a non-woven geotextile interlayer to be placed between concrete 1.
pavements and cement stabilized aggregate bases. The fabric is intended to provide limited 
drainage, separation between the base and pavement to retard the transmission of cracking, 
and relief of bedding stress due to movement of the concrete pavement on a stiff base. 
Attach the fabric firmly to the base to prevent movement during paving operations. Conduct 
paving operations to minimize fabric damage due to vehicle movements. Repair any 
damage prior to paving to ensure complete coverage of the base. 

 MATERIAL REQUIREMENTS C.

 Geotextile requirements: 1.

 Fabric type: Provide a nonwoven needle-punched geotextile. Thermal treatment a.
(calendaring or lR) is not acceptable. 

 Color: Ensure that the color is uniform and uses nominally the same color fibers b.
throughout. 

 The following requirements must be met by 95% of samples. Minimum Average Roll c.
Values (MARV) are also acceptable: 

1) Mass per unit area: Ensure that mass per unit area is greater than 450 grams per 
square meter (13.3 ounces per square yard) and less than or equal to 550 grams per 
square meter (16.2 ounces per square yard) when tested in accordance with ASTM 
D 5261. 

2) Thickness under load (pressure): Ensure that the thickness under load is greater than 
or equal to 3.0 mm at 2 kPa (0.12 inch at 0.29 psi), greater than 2.5 mm at 20 kPa 
(0.10 inch at 2.9 psi), and greater than 1.0 mm at 200 kPa (0.04 inch at 29 psi) when 
tested in accordance with ASTM D 5199. 

3) Wide-width tensile strength: Ensure the tensile strength is greater than 10 kN per 
meter (685 pounds per foot) when tested in accordance with ASTM D 4595. 

4) Maximum elongation: Ensure that the maximum elongation is less than or equal to 
130 percent when tested in accordance with ASTM D 4595. 

5) Water permeability in normal direction under load (pressure): Ensure that the water 
permeability in the normal direction under load (pressure) is greater than or equal to 
1x10-4 meters per second (3.3x10-4 feet per second) when tested in accordance with 
modified ASTM D 4491 at 20 kPa (2.9 psi) or ASTM D 5493. 

6) In-plane water permeability: Ensure that the in-plane water permeability 
(transmissivity) under load (pressure) is greater than or equal to 5x10-4 meters per 
second (1.6x10-3 feet per second) when tested in accordance with modified ASTM D 
4716 at 20 kPa (2.9 psi) and is greater than or equal to 2x10-4 meters per second 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 61 
 

(6.6x10-4 feet per second) when tested in accordance with modified ASTM D 4716 at 
200 kPa (29 psi) or ASTM D 6574.  

7) Weather resistance: Ensure that the retained strength after 500 hours of weathering 
is greater than or equal to 60 percent of the initial strength when tested in 
accordance with ASTM D 4355. 

8) Alkali resistance: Provide a manufacturer certification that the supplied material is 
composed of 96% or more polypropylene/polyethylene. 

 Certification: Prior to incorporation in the work, provide the RCE with a manufacturer's d.
certification stating that the material being used meets all requirements of this Special 
Provision for each batch or lot of material. Ensure that the provided certification 
references the batch number(s) supplied and is attested to by the notarized signature of 
an officer of the manufacturing company. Also provide the RCE with a copy of the 
manufacturer's independent test data showing results for all the properties given in this 
section obtained by the test methods provided. Test data does not have to be batch or 
lot-specific. 

 Anchor system requirements: 2.

 Fasteners: Use hardened steel pin fasteners with a galvanized finish intended for a.
insertion in concrete by a powered fastening tool. Select a diameter and length adequate 
to anchor the geotextile such that normal paving operations do not dislodge the pins and 
the base is not damaged by the insertion. 

 Discs: Provide thin, galvanized steel discs ranging from 2.0 to 2.8 inches in diameter with b.
small stamped claws for holding the fabric and distributing the anchoring load. 

 CONSTRUCTION D.

 Preparation of base: Repair any damaged or defective areas in the base to the satisfaction 1.
of the RCE. Thoroughly sweep the base immediately prior to fabric placement and ensure 
that the surface is free of loose debris. 

 Timing of placement: Place fabric no more than 3 days ahead of paving operations. If 2.
concrete is being placed by trucks directly in front of the paver, do not place fabric more than 
650 feet ahead of the paver. 

 Placement: Roll the material onto the base, keeping the fabric tight with no wrinkles or folds. 3.
Roll out the sections of the fabric in a sequence that will facilitate good overfapping, prevent 
folding or tearing by construction traffic. and minimize the potential that the material will be 
disturbed by the paver. Overlap sections of the fabric a minimum of 6 inches and a 
maximum of 10 inches. Ensure that no more than three layers overlap at any point. Extend 
the fabric a minimum of 12 inches beyond the edge of the concrete pavement. 

 Anchoring: Secure the fabric with fasteners punched through the steel discs into the base. 4.
Space the anchors as necessary to securely hold the fabric in position during paving 
operations. However, maintain a maximum anchor spacing of 6 feet under all 
circumstances. 

 Construction traffic: Keep all nonessential traffic off of the fabric. Ensure that operations are 5.
staged such that no vehicles make sharp turning motions on the fabric. Remove and replace 
damaged fabric using required placement overlaps and sufficient anchors. 

 Moisture: Lightly but completely dampen the fabric ahead of the paving operations to ensure 6.
that the fabric does not draw water from the concrete. If the fabric is wetted due to 
precipitation or other reasons to the point of standing water or that free water appears when 
the fabric is walked on, allow the fabric to dry to a moist condition before continuing paving 
operations. 
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(49) SECTION 503:  PORTLAND CEMENT CONCRETE PAVEMENT UNIT COST: 

The Contractor is obligated to comply with the 2007 Standard Specifications regarding compressive 
strength and thickness. This Special Provision establishes the Portland Cement Concrete unit cost 
for any payment adjustments associated with Supplemental Technical Specification SC-M-501, SC-
M-502, SC-M-503, regarding compressive strength, rideability, and thickness. For purposes of 
applying any payment adjustments associated with these Supplemental Technical Specification, a 
unit price of $45/SY will be used. SC-M-502DB no longer applies. SC-M-502 (04/16) will be applied 
to this contract unless noted otherwise in Exhibit 4c. 

(50) DIVISION 600:  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES: 

The Contractor is advised that all work involving design or installation of traffic control devices, 
including but not limited to signs, pavement markings, elements of work zone traffic control, signals, 
etc., shall be in compliance with the FHWA’s Manual on Uniform Traffic Control Devices (MUTCD), 
latest edition. The latest edition is defined as the edition that the Traffic Engineering Division of 
SCDOT recognizes as having been officially adopted (Engineering Directive, Memorandum 19) at 
the time the project is let, unless stated otherwise in the Special Provisions. 

(51) DIVISION 600:  EVALUATION OF RETROREFLECTIVITY: 

Within 20 days of initial application, the Contractor shall arrange for an independent party to evaluate 
the retroreflectivity of the pavement markings using a mobile retroreflectometer utilizing 30 meter 
CEN geometry. All lines shall be measured in both directions. The independent party conducting the 
measurements shall furnish directly to the Department a report detailing the average of the readings 
over one mile segments for each type of long line (white edgeline, white lane lines, yellow edgelines) 
along the length of the project. Average measurements shall also be provided along each ramp. 
Interstate mile markers may be used for beginning and ending points, with the first and last 
segments in each direction being less than one mile in length. The initial minimum retroreflectivity 
values shall be as follows: 

Retroreflectivity (mcd/lux/m²) 

White               Yellow 
450                  350 

A second evaluation shall take place within 20 days prior to the end of the 180 day observation 
period. The evaluation method shall be the same as described above. The 180 day minimum 
retroreflectivity values shall be as follows:  

Retroreflectivity (mcd/lux/m²) 

White  Yellow 
 400    300 

All markings failing to meet the initial minimum retroreflectivity requirements by more than 50 mcd / 
lux / m² shall be replaced immediately at the Contractor’s expense. All markings failing to meet initial 
requirements by less than 50 mcd / lux / m² may be reevaluated at the time of the 180 day 
evaluation unless the defect causing the lower readings is obvious to the Engineer.  

(52) SECTION 600: INTELLIGENT TRANSPORTATION SYSTEM: 

 GENERAL PROVISIONS FOR INTELLIGENT TRANSPORTATION SYSTEM A.
The work on this project consists of a Contractor removing all existing ITS elements and 
furnishing / installing new ITS elements to include  poles, lowering devices, fiber optic cable in 
conduits, service boxes, electrical services, Dynamic Message Signs (DMS) with structures in or 
near the locations of the existing DMS’s and all miscellaneous hardware to make an operational 
system.  This existing DMS’s will be removed and returned to the SCDOT per the specification. 
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All other elements shall be disposed of. REMOVAL SALVAGE AND DISPOSAL OF 
EQUIPMENT AND MATERIALS. 

Control cabinets will be furnished by the SCDOT for Contractor installation.  CCTV cameras will 
be furnished and installed by SCDOT forces on contractor installed poles with  camera lowering 
devices. SCDOT forces will integrate project upon completion of fiber optic backbone.   

All work involved in this contract shall be in accordance with the following publications: 

The South Carolina “Specifications for Intelligent Transportation Systems”, – referred to as 
the ITS Elements Installation located below in Tab (52). 

The AASHTO “Standard Specifications for Structural Supports for Highway Signs, 
Luminaires and Traffic Signals”, (2001) 

 DEVICE LOCATION-EXPECTATION B.
At the completion of the project, there shall be 100% video coverage of the construction limits. 
Cameras shall not be spaced more than ¾ mile apart (closer or farther apart locations can be 
considered during the design phase, depending on terrain). Fiber optic cable and service boxes 
shall be as far back to the ROW limits as possible. Camera poles shall be placed a minimum of 
18 ½ ft. off of white line with guardrail installed for protection. 

 SUBMISSION:  C.
SUBMISSION OF REQUIRED DESIGN INFORMATION AND DESIGN DRAWINGS:  

It is essential that the ITS contractor make all required design submissions following award of 
this contract.  

(53) SECTION 600: ITS ELEMENTS INSTALLATION: 

 PROJECT DESCRIPTION A.
1. Scope: ITS System – The Project includes the installation of an ITS System along I-26 

throughout the limits of the project. This will be a turn-key ITS project, with the 
CONTRACTOR furnishing and installing concrete or Steel poles along the mainline 
segments (at approximately ¾ mile intervals) and as necessary within the interchange 
area to achieve full video coverage. Full coverage includes the paved areas along 
the mainline and ramps and on crossroads between the interchange ramps. 
Occlusions such as sign trusses and bridge structures causing limited reduction in 
visibility are acceptable. The installation shall also include anchor foundations for 
steel poles, breakaway T-Bases for steel poles, lowering devices, 144 SM fiber optic 
cable in 2 inch conduits, fiber optic cable splicing and terminations, fiber optic cable 
testing, service boxes, pull boxes, electrical conduit, electrical cable, electrical services, and 
all miscellaneous hardware required to make an operational system per the specifications, 
as listed, complete to the satisfaction of the DEPARTMENT. The existing dynamic 
message signs (DMS) that are currently in place within the project limits shall be 
replaced with new DMS as part of the new ITS system. New DMS location shall be 
coordinated with t h e  signing layout to avoid conflicts and/or spacing issues; new DMS 
location may be adjusted slightly relative to the existing location as required to avoid such 
conflicts. The CONTRACTOR shall develop and furnish conceptual plans a minimum of 45 
days prior to commencing fabrication/construction activities. The CONTRACTOR shall also 
provide as-built plans to include: directional bore logs, conduit offsets every 500’, GPS data 
of device locations, all service and pull boxes, power metering points, mid span and reel 
end splices (three complete sets). An electronic copy of all GPS data will be turned in at 
the same time as as-built plans. Allocation drawing and Fiber Trak data entry will be 
furnished by the Department as part of the integration.  

The new 144 SM FOC (Fiber Optic Cable) shall be spliced to the existing 144 SM FOC in a 
service box located at I-26 West, camera 41, Exit 102A.  The termination shall be a reel 
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end splice in the existing in-ground service box.  The link distance to the nearest fiber HUB 
is +/- 6 miles; however, SCDOT will provide all optics used in SCDOT provided network 
switches so this distance is not relevant. 

Prior to commencing construction, the DEPARTMENT will remove all existing ITS 
cameras and cabinets only. THIS DOES NOT INCLUDE camera poles, cabinet 
bases, conduit, fiber, electric services, dynamic message signs and structures 
from the project.  

The Department will furnish to the contractor local camera cabinets with control 
equipment and power supplies to be installed according to the specifications for 
INSTALL 332 AND SCIPCAB1 ITS CABINET ASSEMBLY. 

The Supplemental Specifications provide detailed requirements for specific ITS 
components of this system. Elements of this ITS system to be shown in the conceptual 
design plans, and specified in the Supplemental Specifications, are briefly described as 
follows: 

2. Spare parts:  Per section 12 of the FURNISH AND INSTALL PERMANENT 
DYNAMIC MESSAGE SIGN STANDARD, section 3 of the FURNISH AND INSTALL 
CAMERA LOWERING DEVICE the CONTRACTOR shall furnish NEW spare parts as 
defined. 

3. Training: Per Section 6 of FURNISH AND INSTALL FIBER OPTIC CABLE, AND Section 11 
of FURNISH AND INSTALL PERMANENT DYNAMIC MESSAGE SIGNS, and 
MAINTENANCE OF TRAFFIC the CONTRACTOR shall furnish training as defined. 

4. The Local Control Cabinet (332 or SCIPCAB1):  Department furnished 332 Control 
cabinets shall be installed on preformed concrete bases, a SCIPCAB1 Control cabinets 
shall be installed on a  concrete pedestal mounted at each specified field site as shown on 
the Plans.  Control cabinets shall be used to house  the  field  control  and  communications  
equipment  required interfacing  the  CCTV  components  to  the  field  hub  cabinet  
communications  control  and communications system, closures, and traffic control center 
(TCC) equipment. Control cabinets include all of the equipment needed to interface the 
CCTV cameras and the communication system. 

5. Service boxes: Service boxes shall be installed as shown on the plans, though not to 
exceed a maximum of 2450 foot spacing or as indicated on plans. Service boxes shall all 
so be installed at CCTV, Field Hub, Hub Buildings and other locations as needed for fiber 
optic splicing and cable management. Each service box shall have the SCDOT Fiber 
Optics logo cast in the lids. Each service shall have a passive marker ball operating at 
101.4 KHZ orange in color. In cases were a service box is to be used for electrical 
cabling the lids shall have the SCDOT Electrical logo cast, and shall have a red passive 
marker ball operating at 169.8KHZ installed. At each service box locations, a PNA type 
marker post shall be installed (orange top for fiber optic and red top for electrical). GPS 
location shall be determined for all boxes installed and shown on as-built plans. 

6. The  Fiber  Optic  Backbone  and  Drop  Cable:  The  fiber  optic  backbone shall  be  144 fiber 
single-mode cable with twelve (12) buffer tubes with 12 fibers each.  It shall be installed in 
a 2” conduit where shown.  Splicing of the cable shall only be allowed at  specified  
locations  to  be  approved  by  the  ITS  Field  Operations  Manager.  Buried backbone cable 
shall have orange marking tape above it and above ground cable markers at every service 
box.  The drop cable or Gator  patch  shall  also  be  single-mode  and  extend  from  3M  
Brand  splice  closures  to  local  cabinets. GPS locations shall be determined for all mid 
spans/reel end splices and shown on as-built plans No subsurface investigation has been 
done.  It shall be the CONTRACTOR’s responsibility to verify that the cable can be buried at 
specified depth using pre-plowing or other methods to be approved by SCDOT. New 144 
SM fiber optic Backbone cable installed along I-26 shall be a Prysmian cable or 
approved equal and installed in  accordance  with  the  designated  fiber  allocations  
to  be issued by the ITS Field Operation Manager.  All terminations and splicing 
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shall be in accordance with the designated fiber allocations to be issued by the ITS 
Field Operations Manager. 

 GENERAL PROVISIONS B.
 

1. All work under this Contract shall be performed under the latest editions of following 
standards: 

THE SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION, "STANDARD 
SPECIFICATIONS 

FOR HIGHWAYS CONSTRUCTION", Latest Edition;  

These SPECIAL PROVISIONS; 

The "MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES", "MUTCD - 2009 Edition"; 
The “INTELLIGENT TRANSPORTATION SYSTEM SPECIFICATIONS”; 

The “NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)”;  

The “NATIONAL ELECTRICAL SAFETY COUNCIL (NESC)”; 

The “ELECTRONIC INDUSTRIES ASSOCIATION (EIA);  

The “NATIONAL ELECTRIC CODE (NEC)”; 

The “United States Department of Agriculture Rural Utility Service (RUS)”; The “AMERICAN 
SOCIETY OF TESTING AND MATERIALS (ASTM); 

The “AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION 
OFFICIALS (AASHTO)”, and 

Any other standards, codes and ordinances that may apply. 

2. Section numbers appearing in these SPECIAL PROVISIONS refer to the section 
numbers in the STANDARD SPECIFICATIONS referenced above. 

MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES: 

“The Contractor is hereby advised that the Department has adopted the MUTCD 2009 – 
Manual on Uniform Traffic Control Devices for use on all projects.  All references to the 
South Carolina Manual on Uniform Traffic Control Devices (SCMUTCD) are hereby revised 
to read “MUTCD – 2009 Edition”. 

 CODES, LICENSES, & ABILITIES C.
1. All work shall be done in a workmanlike manner to meet the highest industry standards, 

all in accordance with the requirements of the latest editions of the National Electric Code 
(NEC), National Electrical Safety Council (NESC), the Illuminating Engineering Society 
(IES), American National Standards Institute (ANSI), National Electrical Manufacturer's 
Association (NEMA), and the regulations and standards of the local power company 

2. The following supplements Section 102.1.  The contracting firm responsible for the 
performance of the work  covered  by these  SPECIAL  PROVISIONS,  must  be licensed  
as a General  Contractor  with a Classification of Public Electrical Utility (2U) by the 
SC Licensing Board for Contractors, and possess all other sub-classifications and 
licensing as required by the SC LLR.  Documentation of properly trained personnel for 
exothermic welding is required for all personnel performing exothermic welding.  A copy of 
the documentation for exothermic welding shall be submitted to the Department. 

3. Further, at least one ‘ON-SITE’ field supervisor shall have LEVEL II or higher, Fiber Optics 
for ITS Certification by the International Municipal Signal Association (IMSA). Photo copies 
of the license and certificate shall be submitted before work commences. Contractor 
personnel performing Fiber optic testing, splicing, terminating, and/or troubleshooting shall 
have Level II IMSA Fiber Optics for ITS or ETA FOI certification. The CONTRACTOR shall 
retain employee(s) holding the appropriate licenses to conduct this type of work for the 
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duration of the project; and the employee(s) shall be present DAILY and at the FINAL 
INSPECTION.  The CONTRACTOR shall submit the names and copies of these licenses and 
certifications to SCDOT prior to contract award. 

4. The CONTRACTOR shall employ persons capable of installing all the components of 
this ITS project as described in the Plans and Specifications. The CONTRACTOR shall 
possess all the necessary equipment and be capable of using it to install, integrate and 
maintain all the ITS components into a functional system that will allow the SCDOT Traffic 
Control Center (TCC) operators and system supervisors to monitor, detect and verify 
incidents on the Interstate. 

 SYSTEM INTEGRATION D.
Furnished by the Department- includes cameras, camera pipe adaptors, encoders, fiber 
transceivers, fiber mux, and integration. 

 SUPPLEMENTAL SPECIFICATIONS E.
The ITS components shall be constructed in accordance with the detailed “SUPPLEMENTAL 
SPECIFICATIONS, and the plan details; which by reference are made a part of these SPECIAL 
PROVISIONS. These documents may be obtained from the SCDOT, Director of Traffic 
Engineering, Advanced Systems Coordinator, P.O. Box 191, Columbia, SC 29202-0191. 

 SPECIAL INSTRUCTIONS TO CONTRACTOR F.
1. This is a "TURN-KEY" project. The plans will be field reviewed with the Contractor and 

SCDOT engineers before installation begins. Any field supervisor for the contractor must 
be at this review. The CONTRACTOR must devise/refine the final details, working within 
the Supplemental Specifications, the Design Details, the Standards, and with the 
ENGINEER. The ENGINEER must approve the Plans as submitted by the contractor 
before construction begins. 

2. At project completion, all ITS components shall be complete and operational to the 
satisfaction of the ENGINEER. 

3. The CONTRACTOR shall furnish and install conduit, service boxes, and stainless steel pull 
boxes where needed or as shown on the plans. 

4. The CONTRACTOR SHALL FURNISH AND INSTALL ALL MATERIALS such as, EDCO 
surge suppressors, equipment racks, wood poles, fiber optic cables, electrical and coax 
cables, conduit, miscellaneous fittings, electrical service parts, clamps, ground rods, tape, 
fiber optic Siecor or equivalent interconnect centers, and all other needed materials. 

5. The CONTRACTOR SHALL INSTALL 332 base-mounted or SCIPCAB1 pedestal 
mounted cabinets as shown in the plans. 

6. The CONTRACTOR will install all new ITS components to provide a state-of-art 
installation. The CONTRACTOR shall install a new METERED ELECTRICAL 
SERVICE indicated on the Plans. NOTE: the service may be either: underground or 
overhead; depending on the latest requirements of the power company. GPS locations 
shall be determined at each meter location and shown on as-built plans Bids should be 
prepared accordingly. The CONTRACTOR shall furnish and install ALL NEW 
ELECTRICAL CABLE. 

7. In addition to the state requirements, all permits and licenses required by a   City/County 
are the responsibility of the CONTRACTOR. The CONTRACTOR shall arrange with the 
utility company for hookup connections and attachment agreements. 

8. Camera lowering devices shall be installed at all locations with CCTV unless otherwise 
indicated by SCDOT. 

9. Submittal Data Requirements: The CONTRACTOR shall provide six (6) copies of complete 
and thorough submittal data for all components and materials of the Intelligent 
Transportation system (ITS) project with the Final ITS Plans . Work cannot begin on any 
part of the project until the RFC Plans are   approved  by the Department. The submittal 
data shall be furnished to the DEPARTMENT Project Engineer. Submittal data shall 
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include complete technical and performance specifications on all hardware, materials and 
installation wiring/cabling to be performed on the ITS project. Each package of submittal 
data shall be neatly organized and separated by hardware item and shall contain an 
index of all submittal data documents included in the package. The index shall name each 
submittal data document, what ITS system component the document is submitted for, and 
the specific manufacturer model, part and revision number of the subject hardware or 
software item exactly as the item is proposed to be provided. Any submittal data 
document or documentary item that is not listed in the index shall not be accepted for 
review. Each package of submittal data shall address all of the components and materials 
necessary for a complete ITS system as spelled out in the specifications; separate 
submissions for individual ITS system components and materials are not permissible. 
Typical submittal data which is required for all ITS system components shall include, but is 
not limited to, manufacturer’s specifications, operating/maintenance, troubleshooting 
manuals, schematic wiring diagrams with detailed parts lists, materials lists and assembly 
drawings for the components used on this project, camera control, acceptance testing 
procedures, and detailed warranty and guarantee information for each component. 

10. Contractor shall be responsible for new electrical and fiber optic cable locates during 
project. Contractor shall be responsible for locating PUPS tickets for all new electrical and 
fiber optic cable locates within the project area throughout the duration of the project. 

11. Contractor is responsible for preventive maintenance on all new components with in 
the project. Preventive maintenance shall start upon notice to proceed. Preventive 
maintenance consists of cleaning cabinets, changing filters, weed and grass control, 
rodent control and repairs as needed. Preventive maintenance is to be performed every 
three months during project. New components installed shall be serviced every three 
months after installation until completion of project. Upon award of contract the Contractor 
will be given a Preventive maintenance checklist to be followed for servicing components. 
Preventive Maintenance check list shall be filled out for each CCTV, DMS sign, and Hub 
locations, and shall be turned in to the ITS Central Maintenance Facility for review. 

12. SUBMISSION OF REQUIRED DESIGN INFORMATION AND DESIGN DRAWINGS: 
It is essential that the signing contractor make all required design submissions within 90 
days following award of this contract, except as follows: 

Section 9.103 of Signing Specifications is amended to also require that design drawings for 
Overhead Sign Structures and the details of footings be submitted within 90 (ninety) calendar 
days following award of the contract. 

Section 9.104 of the Department’s SPECIFICATIONS FOR SIGNING EXPRESSWAYS AND 
FREEWAYS is revised to require that the independent registered Professional Engineer who 
checks the designs for the overhead structures and footings be licensed by the State of South 
Carolina. 

OVERHEAD SIGN STRUCTURE DESIGN: 

Section 9.101 of the Signing Specification is amended to require stiffener plates between the 
base plate of all cantilever structures and the upright. The plates should be equally spaced 
about the base plate between the anchor bolt holes. All structures shall have at least six (6) 
anchor bolts per base plate. Also, the Contractor shall provide direct bolted connections of the 
sign to the structure sign hangers at the top and bottom of the signs. This shall be provided at 
all four corners of the sign. The top hole on each hanger shall be slotted to provide for 
adjustment. 

Soil  borings  are  not  provided  for  the  locations  of  the  new  Overhead  Structures.     The 
Contractor will be responsible for obtaining subsurface investigation data at the locations of the 
overhead structures shown in the plans for the purpose of overhead structure footing design.  
Special Note:  Footings shall be designed using a maximum allowable toe pressure of 2000 
pounds per square foot. 

 ACCEPTANCE G.



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 68 
 

This project requires a 30 (thirty) day burn in period. All equipment shall operate satisfactorily 
for a period of 30 calendar days prior to final acceptance of the project. Any items deemed non- 
operational in that time period will cause the burn in period to start over. The burn in period 
shall not begin until all equipment is installed and operational. The burn-in period shall not 
begin until a punch list, generated by the final inspection, is complete. 

 INSPECTION H.
1. Resident Construction Engineer (RCE): During construction of the ITS portion of the 

Project periodic Inspections will be made by the RCE and by the Department’s ITS staff. 
The Department’s RCE is the designated representative of the Engineer, for the purposes 
of this project. 

2. Disputes: The CONTRACTOR is advised that in any dispute between the CONTRACTOR 
and the manufacturer, concerning the operation/maintainability/reparability of any piece of 
equipment, THE DECISION OF THE ENGINEER SHALL BE FINAL. 

3. Faulty Equipment: The CONTRACTOR shall be responsible for the labor cost to remove 
and replace faulty equipment. The CONTRACTOR shall be responsible to have a 
replacement part in place no later than 24 hours from the reported failure of the equipment. 

Any delay that is documented by the RCE as late or non-responsive by the CONTRACTOR in 
replacing the faulty equipment within the specified period of time shall be assessed at a $500 
PER DAY liquidated damages penalty. 

 MAINTENANCE OF TRAFFIC I.
The CONTRACTOR shall maintain traffic throughout the length of this Project as required by 
the Manual on Uniform Traffic Control Devices and other applicable SCDOT Standards for traffic 
control. As part of the plans, the contractor shall provide traffic control plans prior to beginning 
work. Any necessary lane closures will have to be approved by the ENGINEER two weeks 
prior closing the lane. Interstate lane closures shall be done only at night. Shoulder closers 
are required when work is performed within 30 feet of the travel way. This includes the parking 
of vehicles or equipment. 

Should the CONTRACTOR believe a lane closure is necessary to perform the work specified 
herein, the CONTRACTOR shall submit to the ENGINEER a written request at least two (2) 
weeks in advance of the proposed closure.  The request for lane closure shall include: 

1. Date and times that the closure is required. 

2. Reason for the closure, and why the work cannot be accomplished without the requested 
closure. 

3. A plan showing the lane(s) to be closed, the extent of the closure, the work area, and the 
proposed signing and other traffic control devices to be installed by the CONTRACTOR 
for the maintenance and protection of traffic during the closure. 

4. Date and time that the closure will cease and related signing and other traffic control 
devices will be removed and normal traffic control will be re-established. 

The RCE shall review the request, and shall approve, reject, or identify modifications to the 
plan necessary for approval. 

Training- 

Training will be furnished as part of the Traffic Control bid item with no additional cost to the 
Department. 

5. The Contractor will be required to furnish approved Supervisor and Advanced work zone 
traffic control training courses for up to ten (10) SCDOT employees, as part of Traffic 
Control. The   Department reserves the right to allow others to attend training. 

6. Training shall be scheduled on a date selected by ITS Field Operations Manager during the 
project (contractor should note that this training may be required at the beginning of the 
project however must be conducted prior to Substantial completion of ITS infrastructure for 
this contract.) 
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7. Work zone training will be conducted in accordance to the below specifications by a 
recognized organization. 

Approved Work Zone Traffic Control Training Providers: 

The SCDOT recognizes the following organizations as acceptable providers of an advanced 
work zone   traffic control training program, a “Flagger Training” course or the optional basic 
work zone traffic control training course: 

8. American Traffic Safety Services Association (ATSSA) 

9. Institute for Transportation Research and Education at North Carolina State University 
(ITRE) 

10. Carolinas Association of General Contractors (AGC) 

11. National Safety Council - South Carolina Chapter 

These organizations provide work zone traffic control training in compliance with the MUTCD 
and reference requirements specific to SCDOT.  Therefore, work zone traffic control training 
provided by entities other than those listed above are not considered comparable and shall be 
unacceptable. 

Specific course material for work zone traffic control training courses designated as “Basic”, 
“Advanced”, “Supervisor” or “Flagger” and any additional training courses not specified here is 
determined by the work zone traffic control training course provider and has undergone review 
and received acceptance by SCDOT.  Also, the passing score for each training course is 
determined by the work zone traffic control provider. 

  WEEKLY ITS SCHEDULE J.
For the duration of this project, the CONTRACTOR shall furnish on each Wednesday to the 
RCE, a WEEKLY SCHEDULE for the week to come, listing the location and date of each 
intended activity.  This will permit scheduling ITS inspection personnel.  Upon contractor not 
showing up nor notifying the Inspector of changes to the schedule there will be a penalty of 
$500.00 per hour after the first hour of delay.  Deviation from this schedule may cause the 
DEPARTMENT to delay inspection and payments. 

 MOBILIZATION K.
Description: This item shall consist of performing preparatory operations, including moving 
personnel and equipment to the project site; paying bonds and insurance premiums, establishing 
CONTRACTOR’S offices, buildings and other facilities necessary for work on the project and for 
all other work and operations which must be performed or cost incurred prior to beginning work 
on the project. 

Construction Requirements: All work performed in providing the facilities and services shall be 
done in a safe and workmanlike manner. 

 FURNISH AND INSTALL CONDUIT L.
DESCRIPTION: This work shall consist of furnishing and installing conduit and fittings of the 
types and sizes specified herein, at locations shown on the Plans, or as established by the 
ENGINEER in accordance with these Specifications.  All materials will be subject to inspection 
for condition by the ENGINEER, just prior to incorporation into the work. 

1. MATERIALS: MATERIALS SHALL MEET THE REQUIREMENTS LISTED BELOW: 

a. STEEL CONDUIT: STEEL ELECTRICAL CONDUIT SHALL BE RIGID, HEAVY-WALL, GALVANIZED 
STEEL, MEETING THE REQUIREMENTS OF   FEDERAL SPECIFICATION WW-C-581, AND 
AMERICAN STANDARDS ASSOCIATION SPECIFICATIONS USAS C-80.1-1966. 

b. PVC CONDUIT: PLASTIC CONDUIT SHALL BE SUNLIGHT RESISTANT POLYVINYL CHLORIDE 
(PVC), SCHEDULE 80, MEETING THE REQUIREMENTS OF NATIONAL ELECTRICAL 
MANUFACTURING ASSOCIATION (NEMA) SPECIFICATION TC-2 AND UNDERWRITER 
LABORATORY (UL) STANDARDS UL-514; AND/OR ASTM D-1784. FITTINGS SHALL MEET 
NEMA TC-3 AND UL-514.  NO QUARTER SIZE CONDUIT SHALL BE USED.  CONDUIT SIZES 
SHALL BE AS FOLLOWS: 1 INCH, 2 INCH, 3 INCH AND SO ON. 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 70 
 

c. HDPE ROLLED CONDUIT:UNDERGROUND FIBER SHALL BE INSTALLED IN ROLLED CONDUIT, 
PLOWED OR DIRECTIONAL BORED (TRENCH LESS) IN. EACH RUN SHALL HAVE ONE (1) CONDUIT 
INSTALLED. THIS CONDUIT SHALL BE A MINIMUM OF SCHEDULE 80 OR SDR 11 HDPE (HDPE 
SHALL BE ORANGE IN COLOR FOR FIBER OPTIC CABLE INSTALLATIONS AND RED IN COLOR FOR 
ELECTRICAL). IT SHALL BE BURIED AT A MINIMUM OF 36”. 

d. FLEXIBLE WEATHER-TIGHT STEEL CONDUIT: WEATHER-TIGHT/LIQUID-TIGHT FLEXIBLE STEEL 
ELECTRICAL CONDUIT SHALL BE SINGLE STRIP, HELICALLY WOUND, INTERLOCKING GALVANIZED 
STEEL. IT SHALL BE MADE LIQUID-TIGHT BY AN EXTRUDED POLYVINYL CHLORIDE JACKET; AND 
SHALL MEET THE REQUIREMENTS OF UL-360. 

e. FITTINGS: ALL CONDUIT BODIES, 90BENDS, WEATHERHEADS, ELBOWS, NIPPLES, 
COUPLINGS, AND OTHER HARDWARE SHALL BE MADE OF THE SAME MATERIAL AND QUALITY AS 
THE CONDUIT RUN AND SHALL BE INCIDENTAL TO CONDUIT INSTALLATION. HDPE COUPLING 
SHALL BE HYDRAULICALLY PRESSED ON TYPE. HDPE COUPLINGS SHALL BE CARLON BARBED 
COUPLINGS BS2.375 OR APPROVED EQUAL.  CATALOG CUTS ARE REQUIRED FOR HDPE 
COUPLINGS FOR APPROVAL. 

f. GROUND BUSHINGS: GROUNDING BUSHINGS SHALL BE THREADED, MADE OF MALLEABLE 
IRON, GALVANIZED STEEL, OR BRASS; AND SHALL HAVE AN INSULATING PLASTIC INSERT, AND 
LAY-IN LUGS TO HOLD NO. 6 AWG COPPER WIRE. 

g. PULLING LINE: THE PULLING LINE SHALL BE MULETAPE WP1250P OR DETECTABLE 
MULETAPE DT1250/4P, HAVING A MINIMUM STRENGTH OF 1250 IBS, WHICH SHALL BE 
PULLED INTO ALL UNDERGROUND CONDUIT RUNS, AND SHALL REMAIN 
THEREIN FOR FUTURE USE. 

h. WARNING TAPE: UNDERGROUND WARNING TAPE SHALL BE HEAVY DUTY B-720 
POLYETHYLENE, 0.89 MM (3.5 MILS) THICK, BY 76 MM (3 INCHES) WIDE, WITH APWA COLOR 
ORANGE FOR FIBER AND RED FOR ELECTRIC LINES. THE TAPE SHALL  BE PLACED ABOVE 
ALL TRENCHED CONDUIT RUNS, JUST BEFORE THE FINAL BACK-FILL. 

i. CONCRETE: CONCRETE USED FOR PATCHING PAVEMENT SHALL BE SCDOT STANDARD 
SPECIFICATION CLASS X    ACCORDING TO SECTIONS 701, 702, 703, AND 704. 

j. BITUMINOUS ASPHALT: BITUMINOUS ASPHALT FOR PATCHING PAVEMENT SHALL BE SCDOT 
STANDARD SPECIFICATIONS, SECTION 403. 

k. MARKING WIRE: ALL UNDERGROUND CONDUITS CONTAINING FIBER OPTIC CABLE SHALL HAVE 
A FOUR (4) CONDUCTOR DETECTABLE MULETAPE TYPE DT1250/4P PULLED IN FOR FUTURE 
LOCATE SERVICES. THE DETECTABLE MULETAPE SHALL BE SPLICED THROUGH ALL JUNCTION 
POINTS AND GROUNDED TO A RUS 13 5/8”X8’ GROUND ROD IN SERVICE BOXES AND 
CONNECTED TO THE GROUND BUSS IN CABINETS. 

2. CONSTRUCTION METHODS: 
a. General: Conduit shall be installed as either a riser, or be trenched, plowed or 

directional bored (trench less). 

b. Plans: All conduit shall be installed as trenched, plowed or riser unless specifically 
shown on the plans as or site determined by SCDOT as directional bored. Conduit off-
set shall be performed every 500’ and shown on as-built plans. Directional bore log 
indicating depth of conduit shall be shown on as-built plans. 

c. Depth: Unless shown otherwise, conduits shall be placed a minimum depth of thirty-six 
(36) inches below surface grade, when approved by the Engineer a min. of 24” cover 
when rock is encountered, rock being defined in section 203.2.1.7 of the Standard 
Specifications of Highway Construction Edition of 2007, and shall slope at a minimum 
rate of 150 mm (six inches), per 30 meters (100 ft.) of length, to a service box hole or 
drain. All conduit runs shall be cleaned and swabbed before cables are installed. In 
poles, cabinets, and buildings, duct-seal shall be used to effectively seal the opening. 
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d. Direction: Changes in direction of conduit shall be accomplished by the use of standard 
bends, elbows, or by bending the steel conduit. Steel conduit, if bent, shall have a 
uniform radius that will fit the location, with a minimum radius of six (6) times the 
internal diameter of the pipe. Sharp kinks in the conduit or the substitution of unlike 
materials will not be permitted. 

e. Fittings: Standard manufactured conduit bodies, condulets, weatherheads, elbows, 
nipples, tees,  reducers, bends, couplings, expansion couplings, unions, etc., of the 
same materials and treatment as the straight conduit, shall be used as required 
throughout the conduit line except that weatherheads shall be malleable iron clamp on 
type Arlington Industries, Inc. catalog number 145 MFG number 00145 or approved 
equal. All fittings shall be tightly connected to the conduit. A solvent-weld cement 
shall be used for fitting connections with PVC conduit. Where steel conduit mates 
PVC, an adapter coupling shall be used and sealed waterproof. Where HDPE mates 
PVC an approved adapter coupling shall be used. Where HDPE meets PVC a 
service box shall be installed. 

f. Cutting: Nipples shall be used to eliminate cutting and threading where short lengths of 
conduit are required.  Where it is necessary to cut and thread steel conduit, no exposed 
threads will be permitted.  All conduit fittings shall be free from burrs and rough places; 
and all cut conduits shall be reamed before fittings and cables are installed.  All conduit 
runs ending in a junction box, hand box, or other approved junction point, shall be 
provided with a bushing to protect the cable from abrasion.  Conduit being placed for 
future use shall be capped. 

g. Location: Where conduit passes under a curb, an `X' shall be cut in the curb, over the 
conduit.  Where there is no curb, a stake shall be driven in the ground at the end of the 
conduit to mark its location. 

h. Riser: Attach conduit risers to wood poles; or where specified, to the outside of 
steel poles.   Use stainless steel bands for steel poles. Use stainless steel or hot 
dipped galvanized conduit clamps/straps and galvanized screws on wood poles.  
Attachment shall be in accordance with the plans or Standard Drawings.  Furnish 
each Riser with a weatherhead, which shall not be measured. 

i. Trenching (Non-Paved Surface): Trenches shall be excavated to such depth as 
necessary to provide (24” minimum in rock, , rock being defined in section 203.2.1.7 of 
the Standard Specifications of Highway Construction Edition of 2007, when approved 
by the Engineer) 36 inches minimum cover over the conduit. Cinders, broken concrete, 
or other hard abrasive materials will not be permitted in the back-filling. The trench 
shall be free of such materials before the conduit is placed. Contractor shall supply 
approved back fill material as needed in such cases. No conduit shall be placed prior to 
inspection by the ENGINEER.  Back-fill shall be compacted, and the surface restored. 

j. Trenching (In Paved Surface): Trenches across driveways or streets shall be cleanly 
saw cut about 150 mm (six inches) wide. The conduit shall be placed and the back-fill 
shall be compacted, and the patch shall be of like material and thickness as was 
removed. NO additional payment shall be made for the bituminous or concrete 
patching material, unless a pay item has been established for such. 

k. Bored and Jack (Pushing): Where shown on the Plans as bored or jacked, certain steel 
conduit to be placed under existing roadways, driveways, sidewalks, or other paved 
surfaces, shall be bored and jacked. Such conduit shall be placed by jacking, boring, 
pushing, or other means approved by the ENGINEER, without cutting or removing 
pavement. 
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l. Bored and Jack (Pulled): When the ITS design anticipates that high-accuracy 
directional boring techniques will be used, and two (2)- two (2) inch schedule 80 or 
SDR 11 HDPE conduits pulled back through the bore, then a pay item will be 
established for: SCHEDULE 80 PVC CONDUIT (trench less). The directional boring 
method shall be approved by the ENGINEER, and shall in no way crumple or damage 
the conduit. 

m. Placed Before Pouring: Where shown on the Plans, PVC conduit, with flexible weather 
tight conduit, shall be  placed  in roadways or structures, prior to pouring the concrete. 
Typical usage would be a bridge deck. The conduit  shall be firmly attached to the 
bottom reinforcement bar mat, or to the bottom wire-mat, using plastic tie-wraps   every 
0.60 meter (two feet). At expansion joints, 1.2 meter (four ft.) lengths (typical) of 
flexible weather-tight steel conduit shall be used to accommodate movement. These 
shall be installed to NEC standards for concrete structural installations and usage, 
including any recommended lubricants  and sleeves. All conduit  ends etc. shall be 
plugged to prevent concrete penetration. When used on a bridge, there will usually be 
service-box(es) near the centerline, and the conduit will terminate in service-boxes at 
each end. 

n. Restoration: The CONTRACTOR shall restore all cuts, trenches, and openings to the 
original condition. Grass surfaces shall be replaced with pre-grown, cut turf (sod, in 
accordance to section 813 of the SSHC), in existing lawns. Seeding shall be performed 
in accordance to the Standard Specifications of Highway Construction Edition of 2007 
as listed below. Other dirt areas shall be raked, seeded, and fertilized. While care 
should have been used to avoid them, any damaged trees and shrubs shall be replaced 
(if directed by the ENGINEER).  See seeding with straw or hay mulch and sod 
specifications for restoration pay items. 

o. Method A: Seeding with Straw or Hay Mulch: Sow seed as specified in Method A of 
Subsection 810.4.11. Within 24 hours following covering of the seed, uniformly apply 
straw or hay mulch material at the rate of 2 tons per acre. Spread mulch by hand, by 
appropriate mechanical spreaders, or by blowers. Use mulch that allows sunlight to 
penetrate and air to circulate but also partially shades the ground and conserves soil 
moisture. To be paid at the line item for 8101000 Seeding (Mulched) MSY. 

p. Sod: Provide sod that consists of living, well-established growth, predominantly of the 
grass specified in the Special Provisions. Provide vigorous, well rooted, healthy turf, 
free from disease, insect pests, weeds, other grasses, stones, and any other harmful or 
detrimental materials.  To be paid at the line item for: 8131000 Sodding MSY 

q. Rock Boring: When ITS design anticipates rock being encountered or the Engineer 
deems it necessary rock bor ing  techniques will be used. The Rock Boring method 
shall be approved by the ENGINEER, and shall in no way crumple or damage the 
conduit. 

r. Bridge attachment: When attaching to a bridge, rigid galvanized steel conduit shall be 
used. Conduit supports and hardware shall be Stainless steel and installed using an 
approved epoxy anchor. Conduit supports shall be installed a maximum of 5 feet apart 
and bent closed at the bottom. Conduit straps shall be two hole heavy duty stainless 
steel. Conduit shall have approved heavy duty galvanized steel expansion couplings at 
every expansion joint in bridge.  Approved in line stainless steel pull boxes shall be 
installed on bridge attachments for pull points that are over 500 feet at no additional 
cost to the Department. There shall be a service box set at both ends of bridge to 
make transition from PVC or HDPE conduit to ridged galvanized steel conduit for 
bridge crossing. All conduit, expansion couplings, couplings, conduit supports, bolts, 
nuts, anchors, epoxy, unions, and all other incidental material will be included in the 
pay item for LF Bridge attachment. 
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s. Proofing: Prior to installing cable or fiber into conduit and Department acceptance the 
conduit must be proofed. Proofing the existing conduit ensures that all obstructions are 
cleared and that conduit continuity and alignment is good. A rigid mandrel designed for 
HDPE roughly 90% of the inner diameter of the conduit shall be used to perform the 
proof. Proofing conduit is typically performed by pushing or pulling a rigid mandrel 
attached to the end of a pull line or fiberglass rodder and pulled or pushed through the 
conduit. If the mandrel makes its way through the conduit without any difficulties 
experienced, then the conduit has “proofed out,” and no repairs should be necessary. If 
it does not make it through the conduit it must be repaired prior to installing cable or 
fiber and prior to acceptance. All conduit must be proofed prior to final acceptance. 

 EROSION CONTROL M.
1. DESCRIPTION: THIS SECTION CONTAINS SPECIFICATIONS FOR THE MATERIALS, EQUIPMENT, 

CONSTRUCTION, MEASUREMENT, AND PAYMENT FOR THE PLACEMENT OF TEMPORARY EROSION 
CONTROL MEASURES TO PREVENT EROSION AND WATER POLLUTION THROUGH THE USE OF BEST 
MANAGEMENT PRACTICES INCLUDING THE USE OF ROLLED EROSION CONTROL PRODUCTS, SILT 
FENCES, SEDIMENT TUBES, AND TEMPORARY SEEDING IN CONFORMITY WITH THE PLANS THE 
SPECIFICATIONS, SCDOT STANDARD DRAWINGS, OR AS DIRECTED BY THE RCE. 

2. SEDIMENT TUBES: SEDIMENT TUBES ARE TEMPORARY EROSION CONTROL DEVICES INSTALLED 
ALONG CONTOURS, IN DRAINAGE CONVEYANCE SWALES, AND AROUND DRAINAGE INLETS TO 
REDUCE THE EFFECTS OF SOIL EROSION AND TO RETAIN SEDIMENT. LOCATIONS FOR INSTALLATION 
WILL BE DESIGNATED ON THE PLANS OR BY THE RCE 8152007 SEDIMENT TUBE LF 

3. SILT FENCES: CONSTRUCT THE SILT FENCE IN ACCORDANCE WITH PLANS OR SCDOT STANDARD 
DRAWINGS OR AS APPROVED BY THE RCE. PLACE SILT FENCES BEFORE THE MAJOR 
CONSTRUCTION IN AN AREA IS STARTED. 

Maintain the silt fence until its capacity has been reached or erosion activity in the area has 
stabilized. Remove sediment accumulated along the fence when it reaches approximately 
one-third of the height of the fence, especially if heavy rains are expected. Remove trapped 
sediment or stabilize on site. 

Inspect the silt fence every 7 days. Immediately correct any deficiencies. Remove filter 
fabric and replace whenever it has deteriorated to such extent that it reduces the 
effectiveness of the silt fence. In addition, review daily the location of silt fences in areas 
where construction activities have changed the natural contour and drainage runoff to 
ensure that the silt fences are properly located for effectiveness. Install additional silt 
fences as directed by the RCE where deficiencies exist. 

If a silt fence or portion of a fence is located in an area where removing the sediment is not 
possible, then install a second silt fence, if necessary, at the discretion of the RCE. In this 
case, payment for both silt fences and portions involved is made at the unit price for silt 
fence. 

Remove silt fence within 30 days after final stabilization is achieved or after temporary Best 
Management Practices (BMP) are no longer needed. Permanently stabilize disturbed areas 
resulting from fence removal. The fence materials remains the property of the Contractor 
and may be used at other locations provided the materials meet the appropriate 
requirements contained in this specification and/or on the Plans. 

Silt Fence LF 

Replace/Repair Silt Fence LF 

4. TURF REINFORCEMENT MATTING (TRM) 

a. Type 1: Provide a Type 1 TRM consisting of a web of mechanically or melt bonded 
polymer netting, monofilaments or fibers entangled to form a strong three-dimensional 
stable net structure utilizing bonding methods including polymer welding, thermal or 
polymer fusion or the placement of fibers between two high-strength biaxial oriented 
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nets mechanically bound by parallel stitching with polyolefin thread. The RCE may 
allow a degradable fiber matrix to be used to provide immediate coverage for bare soil. 

b. Type 2: Provide a Type 2 TRM consisting of a web of mechanically or melt bonded 
polymer netting, monofilaments or fibers that are entangled to form a strong three-
dimensional stable net structure utilizing bonding methods including polymer welding, 
thermal or polymer fusion or the placement of fibers between two high-strength biaxial 
oriented nets mechanically bound by parallel stitching with polyolefin thread. The RCE 
may allow a degradable fiber matrix to provide immediate coverage for bare soil. 

c. Type 3: Provide a Type 3 TRM consisting of a web of mechanically or melt bonded 
polymer netting, monofilaments or fibers that are entangled to form a strong three-
dimensional stable net structure utilizing bonding methods including polymer welding, 
thermal or polymer fusion or the placement of fibers between two high-strength biaxial 
oriented nets mechanically bound by parallel stitching with polyolefin thread. Do not 
use a TRM manufactured from discontinuous or glued netting in this category. Ensure 
that the material is 100% synthetic and resistant to biological, chemical, and ultraviolet 
degradation. 

d. Type 4 (High Survivability): Provide a Type 4 TRM consisting of a geosynthetic matrix 
that exhibits a very high interlock and reinforcement capacities with both soil and root 
systems, demonstrates a high tensile modulus, and is specially designed for erosion 
control applications on steepened slopes and vegetated waterways. Do not use a TRM 
manufactured from discontinuous netting, netting loosely held together by stitches or 
glue, or composites. Ensure that the material is 100% synthetic and resistant to 
biological, chemical, and ultraviolet degradation. Furnish a Type 4 TRM with high 
loading and/or high survivability capabilities for field conditions such as long term 
maintenance, structural backfills protecting critical structures, utility cuts, and traffic 
areas with the potential for high abrasion, higher required factors of safety, and/or 
general durability concerns 

Turf Reinforcement Matting (TRM) Type1 MSY 

Turf Reinforcement Matting (TRM) Type2 MSY 

Turf Reinforcement Matting (TRM) Type 3 MSY 

Turf Reinforcement Matting (TRM) Type4 MSY 

 FURNISH AND INSTALL ELECTRIC SERVICE N.
Description: This work consists of furnishing and installing complete electrical services to provide 
electric power to the ITS components, at locations shown determined by the contractor and 
SCDOT, and in accordance with power company procedures. GPS locations shall be provided at 
each meter location and shown on as-built plans. This includes all necessary poles, conduit and 
incidentals.  Contractors are advised that location may require long conduit runs for power.  
These runs SHALL be included in the “ELECTRICAL SERVICE”. 

1. GENERAL 

a. Standards: All work is to be in accordance with the Standards, or the REQUIREMENTS 
OF THE LOCAL POWER COMPANY. All work shall be in accordance with the 
National Electric Code (NEC), and applicable local codes. 

b. Meeting: The ENGINEER, the CONTRACTOR, and the power company representative 
shall discuss the project at the "Pre-Construction Meeting", and arrange the schedule 
for power connection. Additional meetings will be held as necessary to satisfy all 
concerns about electrical service. 

c. Schedule: The CONTRACTOR shall make all necessary arrangements with the power 
company to insure having the needed power available at each location. Difficulties in 
securing the service of the power company are to be immediately reported to the 
ENGINEER. 

d. Location: The CONTRACTOR shall determine the exact location of the electric service. 
When a wood pole is to be used for power company attachment and meter base, the 
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pole shall be set within 15 feet of the cabinet or device it’s feeding. Engineer shall 
approve final location of service pole prior to installation. The nature of the service is 
not shown on the Plans, and shall be finalized as: 

1) Electrical service from the power head to the local cabinet assembly; 
2) Electrical service from the local cabinet assembly to the field hub; 
3) Electrical service from the power panel to the Hub building. 

e. Meter: The electric service will usually be METERED. The CONTRACTOR shall 
provide hardware accordingly. 

2. MATERIALS 

THE POWER CONNECTION SHALL BE 100 AMP SINGLE-PHASE, 120/240 VOLT, 3-WIRE, 60 
HERTZ ALTERNATING CURRENT SUPPLY FOR CCTV/HUB CABINETS AND DMS SIGNS. THE POWER 
CONNECTION SHALL BE 200 AMP SINGLE PHASE, 120/240, 60 HERTZ ALTERNATING CURRENT 
SUPPLY FOR HUB BUILDINGS. 

a. Meter: The contractor shall furnish a Mid- West R102EN METER BASE/POWER 
PANEL (CAN) or as indicated on plans, for the CCTV cabinet or Field HUB cabinet, a 
Cutler hammer MB816B200BTS Meter  base/power panel for Hub building, which the 
CONTRACTOR shall install. Contractor shall install  an EDCO EMC-240B surge 
arrestor on the power panel at all metering locations and shall be wired according to 
manufactures spec. 

b. Disconnect Switch: The disconnect switch shall be NEMA STANDARD TYPE 3R, weatherproof.   
It  shall  be  CIRCUIT BREAKER  TYPE,  100  AMP  rated  and  have  a  tab  for  pad-
locking  the  cover  closed.   It shall be of 3-WIRE DESIGN (2-circuit), with solid neutral.    
Disconnect switch shall be a Siemens Model WO408ML1125 or approved equal or as 
indicated on the plans.   The CONTRACTOR shall twist a No. 6 AWG wire through 
the padlock  tab,  to  prevent  unauthorized  entry  (until  SCDOT  installs  their  
padlock).    Pedestals  (or  lintels)  for services  or  disconnect  switch  shall  be  an  
8”X8”X96”  Allied  Concrete  Products  Lintels  or  approved  equal, whenever possible 
the same Pedestal shall be utilized for the installation of the disconnect and the 
SCIPCAB1 cabinet  assembly.  If  the  Power  company  metering  location  is  greater  
than  100  feet  from  the  cabinet  or  is placed on the opposite side of the road, a 
disconnect switch shall be installed on a concrete pedestal not greater than 15 feet 
from the cabinet. The disconnect switch shall have a 100 AMP rating and shall be a 
circuit breaker type. In cases where one meter location is going to feed two ITS 
devices, the breakers shall be sized to accommodate both devices. 

c. Rating: To provide a maximum of future flexibility, and a minimum of voltage-drop to 
meter/power panel, the components of the electrical service shall have the ratings 
stated. (Shall be wired to supply a min. of 100 amp 120/240 volt service at meter). 

4) DISCONNECT BREAKER: 

Panel rating: (for uniformity) 100 AMP (200 AMP for Hub Building) 

Circuit breaker (single pole) 30 AMP Camera or as indicated on the plans  

Circuit breaker (double pole) 50 AMP DMS 

(If needed an additional circuit breaker may need to be installed for AC or future 
use).  

5) CABLE: 

3-Wire THHN/THWN – MIN SIZE No. 2/0 AWG copper (Hub Building) 

3-Wire THHN/THWN – MIN SIZE No. 4 AWG copper (from meter to power 
company attachment) 

3-Wire (W, BL, RD), THHN/THWN – MIN. SIZE No. 10 AWG copper or as 
indicated on the plans    (from power panel to CCTV/Hub cabinet) 
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(Wire size to be determined by the length of run and voltage drop according to 
NEC to supply 100 AMP to all meter panels (except Hub Building), ), breaker 
sizes shall be 50 AMP to DMS signs, 30 AMP to CCTV cabinet or as indicated on 
the plans, 50 AMP to Hub cabinet and 200 AMP to Hub building). 

6) CONDUIT: 

PVC Schedule 80 – MIN. SIZE 25 mm (1 in.) 

(Conduit size shall be determined by the conductor size; NO quarter or half size 
conduit). 

d. Ground Rod: One or more ground rods shall be installed at the service pole; and where 
applicable, at the controller itself. The ground rod shall be min. 16 mm by 2.4 meters 
(5/8 in. by 8 ft.) (minimum), copper-clad RUS 13, with brass or bronze ground rod 
clamp. Additional ground rods may be needed to achieve proper resistance to ground 
(not to exceed eight ground rods). The controller ground rod shall be exothermically 
welded (by personnel properly trained to make exothermic welds). Grounding system 
shall be no greater than 15 ohms.  Grounding systems shall be tested using the fall of 
potential method and shall be overseen by the engineer. 

e. Ground Wire: The grounding wire for the service shall be No. 6 AWG, bare, 7 stranded 
wire. (Note that this is in addition to the solid grounding wire running down each 
wooden pole and shall be stapled at a min of every 16 inches with a coil of solid copper 
wire at the bottom and top of pole.) For grids the ground wire shall be #4 AWG (7) 
seven stranded or larger around concrete poles and # 2 or larger around Hub 
Buildings. The grounding for the service shall be connected to the cabinet ground rod 
with AWG 6 and the pole ground grid shall be connected to the cabinet ground rod in 
the electric service pull box, (located at the cabinet) to make up a complete grounding 
system. 

f. Conduit: Conduit and fittings used for the electric service shall be PVC Schedule 80, 
MIN. Size 25 mm (1 in.) diameter.  Contractor shall use 1 inch, 2 inch, 3 inch, etc. 
conduit sizes.  No quarter or half size conduit shall be used.  It shall extend from the 
point of power company attachment, through the meter and disconnect assembly, to 
the controller cabinet (See FURNISH AND INSTALL CONDUIT Specifications).   All 
HDPE pipe to be used for electrical underground service shall be RED in color. 

g. Weatherhead: A  weatherhead  mating  to  the  above  conduit  shall  be  used  with  
overhead  service  connections. Weatherhead shall be malleable iron clamp on type 
Arlington Industries, Inc. catalog number 145 MFG number 00145 or approved equal. 
Also used shall be a strain Clevis, to create a 200 mm (1 ft.) minimum drip loop. 

h. Cable: The electrical cable installed from the point of power company attachment to the 
Communication Local Cabinet or the Communication Hub Cabinet, shall be:  Type 
THHN/THWN, sized per length of run and voltage drop and above table, 3-WIRE, 
(white, black, red) 600 Volt, copper only, stranded, with cable lugs. Wire sizes AWG 6 
and smaller shall have colored insulation (Red, Black, White, and Green). Wire sizes 
larger than AWG 6 shall be marked with phasing tape (Red, Black, and White) at 
every termination point. Grounding conductors shall be bare copper or have Green 
insulation.  At no place shall the non-metered service cable be in the same conduit 
as any other control and or electric cables. 

i. Hardware: All hardware used shall be rustproof: steel parts shall be stainless steel 
or Hot Dipped galvanized. Stainless steel ¾” bands shall be used for attachment to 
steel/concrete poles. The bands are to be spaced every 1.0 meter (3 ft.) maximum. 
When specifically required by the utility company or on wood poles, stainless steel 
conduit or Hot Dipped galvanized clamps/strap, fastened with hot dipped galvanized or 
stainless steel screws, may be substituted for the bands. A neutral spool bracket 
shall be furnished and installed by contractor for the power company attachment 
(house knobs are not acceptable). 
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j. Power Service Assembly: Lightweight corrosion resistant aluminum construction 
(painted gray). 14 gauge galvanized post with high quality electro-deposition gray paint 
finish. UL listed NEMA 3R construction. 10,000 AMPS RMS symmetrical short circuit 
rating, 22,000 AMPS rating available when appropriate 22,000 AIC breaker is field 
installed. 100 AMP (200 amp for hub buildings) continuous, 120/240 V single phase 4 
jaw ring type meter socket. Loop feed 350 KCMIL single phase line terminals as 
standard. Main breaker (bolt in main on 200 amp service), convertible 2 circuit load 
center, or 12 circuit plug-in load center. Lockable, sealable covers provided with 
stainless steel latches. Parallel wired units are copper bussed from the meter socket to 
the load center. Multi-breaker UL listed accepts GE, Bryant, Challenger, 
Westinghouse, Square D. “Homeline” or ITE plug-in circuit breakers. Dead front 
construction for maximum user safety. Fully accessible line terminal compartments. 

k. Pull Box: A 17’’X30’’X28’’ pull box shall be installed within five (5) feet of cabinet 
location. The pull box shall be an Armorcast A6001640TAPCX28, 17’’X30’’X28’’ or 
approved equal. See Furnish and Install Service/Pull Box. Electrical pull boxes shall not 
be placed over 500’ feet apart without Department approval. All pull boxes containing 
electrical cable shall have SCDOT ELECTRIC logo caste on lids. All pull boxes 
containing electrical cabling shall have a PNA dome pack post cable marker 3” in dia, 
6’ long with a 16” Red top with approved labeling and phone number (labeling 
information and phone number to be supplied by Engineer  for  each project) or 
approved equal. There shall be a Red passive marker ball operating at a frequency of 
169.8KHZ installed in all pull boxes containing electrical conductors.  The red passive 
marker balls shall be compatible with a Metro Mark passive marker locator 760Dx or 
approved equal. GPS location shall be provided for all boxes installed and shown on 
as-built plans. 

3. CONSTRUCTION METHODS 

a. The electrical service shall be installed in accordance with all applicable codes, 
regulations, and the   REQUIREMENTS OF THE POWER COMPANY, with the final 
location being determined in the field. Typical construction methods are shown on the 
Installation Details, and the Standards. 

b. The CONTRACTOR shall obtain all ELECTRIC PERMITS required; and shall arrange 
for INSPECTION at completion. 

c. The CONTRACTOR shall install the power service and post locations as shown on the 
Plans at the back edge of the right-of-way. The power company will supply power to the 
power service. 

d. At locations where need is determined by the contractor, transformers shall be installed 
to compensate for voltage drops in service. All work to comply with the NEC. 

4. EQUIPMENT POWER 

e. Normal: For equipment for this Contract, (while operating from a 115 VAC, ± 10%, sixty 
(60) Hz, commercial grade, non-dedicated power service), shall be capable of providing 
the following: 

7) Proper regulation for AC outputs, up to one-hundred and fifty percent (150%) of 
normal load. 

8) Sufficient internal electronic noise and transient immunity, so that equipment fed by 
this service will not be affected by either noise or transients. 

9) Equipment power supplies of sufficient design to prevent extraneous coupling of 
signals between equipment. 

10) Complete internal surge protection (in addition to that of the cabinet). 

f. Additional: Where electronic problems can be traced to Radio Frequency Interference 
(RFI), as shown by an oscilloscope, then the CONTRACTOR shall provide additional 
isolation, filters, capacitors, etc. to eliminate the problem. 

5. GROUND SYSTEM 
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The resistivity of the electrical system EARTH GROUND shall be FIFTEEN (15) OHMS 
OR LESS, as measured with an appropriate instrument which was calibrated not more 
than twelve (12) months prior to the date of performing such tests. Test shall be over 
seen by Engineer and documented results given to DOT. Contractor shall add 
appropriate grounding to achieve the above requirements if needed (not to exceed eight 
ground rods). 

CATALOG CUTS ARE REQUIRED 

 FURNISH AND INSTALL FIBER OPTIC CABLE O.
DESCRIPTION: THIS ITEM SHALL CONSIST OF FURNISHING AND INSTALLING SINGLE-MODE FIBER 
OPTIC (SMFO) CABLE    IN CONDUIT AND RISERS OR OVERHEAD LASHED TO NEW MESSENGER 
CABLE. THE PAY ITEM FURNISH AND INSTALL FIBER OPTIC CABLE ALSO INCLUDES ALL ITEMS 
AND EXPENSES ASSOCIATED WITH THE ITEMS LABELED FIBER OPTIC COMMUNICATION PLANT – 
TESTING, FURNISH AND INSTALL FIBER INTERCONNECT CENTERS AND CLOSURES. 
THE CONTRACTOR SHALL FURNISH ALL ATTACHMENT HARDWARE, SPLICE ENCLOSURES AND 
INSTALLATION GUIDES NECESSARY TO INSTALL THE FIBER OPTIC CABLE. CABLE SHALL BE 
PRYSMIAN FLEXLINK MATCHING THE EXISTING PRYSMIAN 144  SM FIBER.  CONTRACTOR SHALL HAVE 
INDEX OF REFRACTION LABELED ON AS-BUILT FOR ALL FIBER CABLE. 

1. General: The cable shall meet all requirements stated in RUS-90 as well as those stated 
within this specification. The cable shall be an accepted product of the United States 
Department of Agriculture Rural Utility Service as meeting the requirements of RUS-PE-
90. The cable shall be new, unused, and of current design and manufacture. 

The single-mode fiber used in the cable shall conform to the following specifications: 

Fiber Coating    Corning CPC6 or approved equal 

Cladding Diameter:   125.0 + 1.0 µm by fiber end measurement 

Outer Coating Diameter   245 ±  5 µm 

Core-Clad Concentricity   ≤ 0.5 µm 

Cladding Non-Circularity:   ≤ 1.0% 

Fiber Curl     ≥ 4.0m radius of curvature 

Index of Refraction 1310/1550 nm  1.4693/1.4690 

Mode field diameter – 1310  9.2 ± 0.4 µm 

Mode field diameter – 1550  10.5 ± 1.0 µm 

Cable Cutoff Wavelength   ccf ≤ 1260nm 

Refractive Index Profile   Matched clad, step index 

Zero Dispersion Wavelength  1304nm ≤ ±o ≤1324 nm 

Zero Dispersion Slope   <0.092 ps(km-nm) 

Dispersion  1330 nm   <3.5ps/( nm-km) 

Dispersion  1550 nm   <18ps/ (nm-km) 

Point Discontinuity   ≤0.10 dB at 1310 and 1550 nm 

Attenuation at Water Peak 

(Uncabled Fiber)    <1.5 dB/km at 1383 ± 3nm 

Attenuation vs. Wavelength  1285 ≤ 1310 ≤ 1330nm – 0.05 dB/km 

       1525 ≤ 1550 ≤ 1575 nm – 0.05 dB/km 

Attenuation vs. Bending   1 turn (32 mm) at 1550nm ≤ 0.50 dB 
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      100 turns (50mm) at 1550nm ≤ 0.10dB 

Polarization Mode Dispersion Coefficient ≤ 0.2 ps/√km 

Temperature Cycling   ≤ 0.05 dB/km (-40 C to 85 C) 

Temperature-Humidity Cycling  ≤ 0.05 dB/km – 10 C to 85 C, 4 to 98% RH 

Water immersion, 23 C   ≤ 0.05 dB/ km 

Heat Aging, 85 C    ≤ 0.05 dB/ km 

Proof Test    ≥ 100 kpsi 

2. Fiber Characteristics 

All fibers in the cable shall be usable fibers and meet required specifications. 

All optical fibers shall be sufficiently free of surface imperfections and inclusions to meet 
the optical, mechanical, and environmental requirements to this specification. Each optical 
fiber shall consist of a doped silica core surrounded by a concentric silica cladding. 

The coating shall be a dual-layered, UV cured acrylate applied by the fiber manufacturer. 
The coating shall be capable of being mechanically or chemically striped without damaging 
the fiber. 

Optical fibers shall be placed inside a loose buffer tube. 

EIGHT through TWELVE (8-12) buffer tubes, each containing twelve (12) single-mode 
fibers shall be furnished. The fibers shall not adhere to the inside of the buffer tube. 

Each fiber shall be distinguishable from each other by means of color coding according to 
the following. 

These colors shall meet EIA/TIA-598, “Color Coding of Fiber Optic Cables”. 

Buffer tubes containing fibers shall also be color coded with distinct and recognizable 
colors according to the following. 

1. Blue 

2. Orange 

3. Green 

4. Brown 

5. Slate 

6. White 

7. Red 

8. Black 

9. Yellow 

10. Violet 

11. Rose 

12. Aqua 

Buffer tubes shall be of a dual-layer construction with the inner layer made of 
polycarbonate and the outer layer made of polyester. Fillers may be included in the cable 
core to lend symmetry to the cable cross-section where needed. 

Each buffer tube shall be filled with a non-hygroscopic, electrically non-conductive, 
homogenous gel. The gel shall be free from dirt and foreign matter. The gel shall be readily 
removable with conventional non- toxic solvents. Water blocking tape is an acceptable 
substitute. 
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Buffer tubes shall be stranded around a central member using the reverse oscillation, or 
“SZ” stranding process. 

Binders shall be supplied with sufficient tension to secure the buffer tubes to the 
central member without crushing the buffer tube. The binders shall be non-hygroscopic, 
non-wicking (or rendered so by the flooding compound), and dielectric with low shrinkage. 

The cable shall contain a central member that is intended to prevent buckling of the cable. 
The central anti-buckling member shall consist of a glass reinforced plastic rod. 

The cable shall contain at least one (1) ripcord under the sheath for easy sheath removal. 

Tensile strength shall be provided by high tensile strength aramid yarns and fiberglass.  
The high tensile strength aramid yarns/fiberglass shall be vertically stranded evenly 
around the cable core. All cable shall be sheathed with medium density polyethylene. 
The minimum nominal jacket thickness shall be 1.4 mm. Jacketing material shall be 
applied directly over the tensile strength members and flooding compound. The jacket or 
sheath shall be free of holes, pits and blisters. 

The maximum pulling tension shall be 2700 N (600 lbs.) during installation (short-term) 
and 600 N (135 lbs.) long-term installed. 

The shipping, storage, installation and operating temperature range of the cable shall be –
40º C to 70º C. 

3. Drop Kit 

When specified on the Plans, the CONTRACTOR shall furnish and install all necessary 
items required for connectivity of a device to the network via fusion splice of a drop cable to 
the network trunk cable. This assemblage of items shall be known as a drop kit. The 
drop kit consists of the drop cable assembly, fiber optic splice closure, termination’s 
splices and splice trays. The "Gator Patch" product is acceptable for this application.  
Gator Patch if used takes the place of the interconnect center. 

4. Quality Assurance Provisions 

All optic fibers shall be proof tested by the fiber manufacturer at a minimum load of 100 
kpsi. 

All optical fibers longer than 1,000 meters shall be 100% attenuation tested by the 
manufacturer. The attenuation of each fiber shall be provided with each cable reel. Fibers 
less than 1,000 meters shall be tested for continuity. 

5. Splice Closure – Underground 

a. Use: The closure shall be 3M brand only no exceptions, designed for use under the 
most severe conditions such as moisture, vibration, impact, cable stress and flex 
temperature extremes as demonstrated by successful passing the factory test 
procedures and minimum specifications listed below. The closure will be installed 
inside service boxes. For more details see FURNISH AND INSTALL SERVICE 
BOXES. The closures shall be incidental to the fiber optic cable installation. 

b. Physical Requirements 

1) The closure shall handle up to four (4) cables in a butt configuration. A butt adapter 
may be used to increase capacity to six (6) cables. 

2) The closure shall prevent the intrusion of water without the use of encapsulate. 
3) The closure shall be capable of accommodating splice organizer trays, which 

accept mechanical, fusion, or multi-fiber array splices. The splice closure shall 
have provisions for storing fiber splices in an orderly manner, mountings for splice 
organizer assemblies; add space for excess or non- spliced fiber. Splice organizers 
shall be re-enterable. Splice cases shall hold a minimum of two (2) splice trays to a 
maximum of six (6) splice trays, with each tray housing 24 splices. 

4) Closure re-entry and subsequent reassemble shall not require specialized tools or 
equipment. Further, these operations shall not require the use of additional parts. 
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5) The splice closure shall have provisions for controlling the fiber bend radius to a 
minimum of 38 mm. 

6. CERTIFICATION: The CONTRACTOR shall provide certified test results from the 
manufacturer showing the cable furnished has been tested. The test shall be approved by 
SCDOT prior to its implementation. Note:  Catalog cuts shall be submitted at pre-con. 

7. LABELING AND DELIVERY 

The SMFO cable furnished by the CONTRACTOR shall be packaged on non-returnable 
wooden reels. The reels shall not contain imperfections such as broken flanges or nails 
that may cause damage to the cable as it is unreeled. 

Both the top and bottom ends of the cable shall be available for testing on the reel. The 
ends of the cable shall be sealed to prevent the ingress of moisture. 

8. CONSTRUCTION METHODS 

a. General 

The CONTRACTOR shall take every precaution to ensure the fiber optic cable is not 
damaged during storage and installation. The fiber optic cable shall not be stepped on 
by workers, or run over by any vehicle or equipment. The fiber optic cable shall not be 
pulled along the ground, or over or around obstructions. 

It shall be the responsibility of the CONTRACTOR to coordinate his overhead and 
underground construction activities on a continuing basis with each of the utility 
agencies that have facilities in the immediate vicinity. 

The fiber optic cable shall be installed in conduit with other cables only where 
specifically called out in the Plans. 

Where fiber optic cable is to be installed on overhead poles, the CONTRACTOR shall 
exercise care in temporary placement of installation equipment to provide safety to 
the public and to prevent damage to existing facilities. Should the CONTRACTOR 
cause damage to any existing cables and/or equipment, the CONTRACTOR shall 
immediately notify the ENGINEER. The affected owner and the CONTRACTOR shall 
repair or have the repair made at no additional cost. 

During installation, the CONTRACTOR shall provide cable blocks at least every 50 
feet to guide the cable and reduce pulling tension. All pulling equipment and 
hardware that will contact the cable during installation must maintain the minimum 
bend radium of the fiber optic cable as listed in Table 1. Corner blocks, 
appropriately sized to ensure that the minimum bending radius of the cable is 
maintained, shall be provided whenever fiber optic cable must be pulled around a 
corner. 

Table 1 
Fiber Optic Minimum Bend Radius Chart 

Nominal Cable Diameter Minimum Bend Radius 
(no tension) Installed 

Minimum Bend Radius 
(under tension) 

Millimeters Inches Centimeters Inches Centimeters Inches 
6.0 – 10.0 (1/4 – 3/8) 10.0 (4.0) 15.0 (6.0) 
10.1 – 15.0  (4/10 – 6/10)  15.0 (6.0) 22.5 (9.0) 
15.1 – 20.0  (10/16 – 8/10)  20.0 (8.0) 25.0 (10.0) 
20.1 – 23.0  (13/16 – 9/10)  23.0 (9.0) 25.0 (10.0) 
23.1 – 25.0  (15/16 – 1.0)  25.0 (10.0) 30.0 (12.0) 

 

In the case where the plans call for fiber optic installations in conduit, the fiber optic 
cable shall not be pulled through any intermediate junction box, manhole, pull box, pole 
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base or any other opening in the conduit unless  specifically  required  by  the  
ENGINEER  in  specific  facilities.   The necessary length of cable to be installed shall be 
installed from one junction box, manhole, pull box, pole base, or cabinet to the 
immediate next downstream manhole, box, pole base, or cabinet.   The remaining 
length of cable to be installed in the next conduit shall be carefully stored in a manner 
that is not hazardous to vehicular traffic, yet ensures that no damage to the cable shall 
occur.  The cable shall be stored in a manner that shall allow that length of cable to be 
safely pulled into the next conduit.  The ENGINEER shall approve the storing methods 
to be used. 

Cable reel lagging shall remain on the cable reels until they arrive at the pulling site.  If 
the lagging has been removed, the CONTRACTOR shall securely fasten the cable 
ends to avoid damage during transit. 

If the cable must be unreeled during installation, the “figure-eight” configuration 
shall be used to prevent kinking or twisting of the fiber optic cable. The preferred size 
of the “figure-eight” is 15 feet with each loop about eight (8) feet in diameter. The fiber 
optic cable shall not be coiled in a continuous direction except for lengths of 100 feet or 
less. 

In case of aerial installations, the CONTRACTOR shall not increase the tension on 
the messenger cable to which the fiber optic cable has already been lashed. 

 At the completion of a day’s installation, the CONTRACTOR shall protect the cable 
from the ingest of moisture by placing a cable cap and/or several wraps of tape on the 
tip of the cable. 

The CONTRACTOR shall record the cable meter marks at the fiber splice points on 
a set of as-built Plans. Two (2) copies of the Plans showing the meter marks shall be 
provided to the RCE. The meter marks are most easily obtained while forming drip 
loops. 

For aerial installations (when approved by SCDOT), the CONTRACTOR shall route the 
fiber optic cable on the inside of messenger intersections at dead ends and crossovers. 

b. Aerial Installation 

1) General 

All fiber optic cable installation shall be in buried conduit. 

c. Underground Installation 

Where shown on the Plans, the fiber optic cable shall be installed in new or 
existing underground conduit, 36” deep. Typically, the drop cable from the backbone to 
the local cabinets is installed in one 2 inch schedule 80 PVC, or as indicated on the 
Plans. 

1) Conduit 

Conduit size and type are specified on the Plans. For additional information 
concerning conduit see FURNISH AND INSTALL CONDUIT. This section 
concerns the procedure for installing cable inside the conduit. 

Seven (7) days prior to the installation of fiber optic cable in conduit is performed, 
the CONTRACTOR shall provide the RCE with four (4) copies of the cable 
manufacturer’s recommended and maximum pulling tensions. Included with 
these pulling tensions shall be a list of the cable manufacturer’s approved 
pulling lubricants. Only those lubricants in the quantity recommended by the 
fiber optic cable manufacturer shall be approved for use. 

When installing the cable in underground conduit, the maximum allowable pulling 
tension for the cable installation by the CONTRACTOR shall not exceed 70 
percent of the manufacturer’s maximum pulling tension. If the cable is pulled by 
mechanical means, a dynometer (clutch device) approved  by  the ENGINEER 
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shall be used to ensure that a maximum allowable pulling tension is not 
exceeded at any time during installation. 

Fiber optic cable shall not be pulled over edges or corners, over or around 
obstructions or through unnecessary curves or bends. Approved cable guides, 
feeders, shoes and bushings shall be used to prevent damage to the cable during 
installation. 

Sealing bushings rather than weatherheads shall be used on all risers 
containing fiber optic cable. The sealing bushings shall conform to the typical 
detail shown. 

Conduit bends and cabinet entrance fittings used by the fiber optic cable 
network shall be designed to accommodate the bending radius limitations of the 
fiber optic cable used. 

The CONTRACTOR shall pull an adequate amount of fiber optic cable into the 
various cabinets and service boxes. The following table shows the amount of 
slack cable that should be provided in the various type cabinets and service 
boxes: 

a) Local cabinet   50 feet 

b) SCIPCAB1   3 feet 

c) Field hub cabinet  50 feet 

d) Service boxes   100 feet 

e) Hub building   100 feet 

The length of slack for each of these cabinet types should be divided evenly 
between entering and exiting cable. For example, the field hub cabinet should have 
50 feet of slack on the entering cable and 50 feet of slack on the exiting cable for a 
total of 100 feet. If service box is within 50 feet of local or hub cabinet, the cable 
slack can be cut in half in the cabinets. Service boxes and hub buildings should 
have 100 feet of slack on the exiting and 100 feet of slack on the entering cable for 
a total of 200 feet. When Gator Patch cables are used in local cabinets there 
should be 25 feet of slack in cabinet (for SCIPCAB1 there shall be no more than 3 
feet of slack) and 100 feet of slack entering into the service box. Maintenance 
loops should follow the same cable slack measurements listed for service boxes. 
After the fiber optic cable has been spliced, the cable shall be neatly coiled (with 
tie-wraps placed on the cable) and placed on top of the fiber interconnect center or 
on the bottom of the cabinet. The cable shall be readily accessible to enable 
maintenance personnel to perform splicing of the cable in a vehicle located near 
the controller cabinet. 

All metal conduits shall be grounded.  All conduit, terminal cabinets, anchor bolts 
and reinforcing bar  cages  shall  be  made  mechanically  and  electrically  secure  
to  form  a  continuous  system  and  shall  be effectively grounded.  The grounding 
or bonding conductor shall be #6 AWG bare stranded copper wire. 

Bonding of metallic conduit in service boxes and other installations, where the 
conduit is not coupled, shall be coupled with metallic conduit ground bushings 
having smoothly rounded, molded, insulated inserts and bonding jumpers. 

The CONTRACTOR shall furnish and install all grounding facilities. 

2) Buried Cable Markers 

Buried cable markers shall be located along the buried cable line at locations 
shown on the Plans and/or shall be placed at every service box and not more than 
every 2450 feet apart. The marker shall be a PNA dome pack post cable marker 3” 
in dia., 6’ long with a 16” orange top with approved labeling and phone number 
(labeling information and phone number to be supplied by Engineer for each 
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project) or approved equal. An Orange passive marker ball shall be placed in every 
service box containing fiber or communications cable with a frequency of 
101.4KHZ, that is compatible with a MetroMark passive marker locator 760Dx or 
approved equal. 

9. SPECIAL INSTRUCTIONS TO CONTRACTORS 

a. Fiber optic cable, of the type and size specified, will be measured by the linear foot of 
cable actually furnished and installed, completely in place and accepted, using an 
optical time-domain reflectometer (OTDR). 

b. The jacket shall have “Grabber” brand cable (stock no. VF0G – 07) markers. The 
markers shall be six (6) inches long, orange in color and read as follows in black: 
“SCDOT FIBER OPTIC CABLE (803) 737- 1893”. Two Grabber brand cable markers 
shall be placed on cable in each service box and shall be visible when the lid is 
removed. For aerial installation, the cable markers shall be placed on each side of 
every pole approximately two (2) feet from the pole. The CONTRACTOR shall install 
three (3) additional markers on the cable between the poles, spaced equally apart 
along the span. 

c. The SMFO cable shall be spliced only at those points shown in the Plans or as 
approved by the ITS Field Operations Manager,   (minimum distance between reel end 
or end to end splices shall be no less than 15,000 feet of cable length).   Back bone 
cable shall not have intermediate splices and all drop cables shall  connect  to  the  
back  bone  cable  using  mid-span  entry.   The designated splices shall be in the fiber 
interconnect centers that are proposed for installation in the field hub cabinets, ITS hub 
and at service boxes as designated on the Plans.   If fiber optic cable splice locations 
are not labeled on the plans the ITS Field Operations Manager shall designate were 
splices will be allowed.   The CONTRACTOR shall order cable in reel lengths that are 
of sufficient length (>15,000’) to require no intermediate splicing of the cable. 

d. The CONTRACTOR shall furnish and install single-mode fiber optic cable as the 
transmission medium for the video signals, the data communications trunk, and the 
data communication channels between the field devices and the hub building.   The 
CONTRACTOR shall furnish, install, splice and test all the fiber optic cables.   No 
separate payment shall be made for furnishing and installing splicing kits, fiber optic 
cable caps, breakaway swivels, moisture sealants, terminators, splice trays, fiber 
connector panels, jumper cables, connectors, and accessories to complete the fiber 
optic network.    These items shall be considered as incidental and their costs shall be 
included in the cost to furnish and install the fiber optic cable.  No separate payment  
will  be  made  for  equipment  used  by  the  CONTRACTOR  to  install,  splice  and  
test  the  fiber  optic cable, the cost of which shall be included in the unit price to furnish 
and install the cable. 

The number of fibers in each cable shall range from twelve (12) fibers through four (4) 
fibers in the drop cable to 144 fibers in the backbone cable. The number of fibers 
provided in any particular section of cable shall be as indicated in the Plans. 

The following specifications provide detailed operational and technical requirements 
for specific elements of the communication system. The ITS Field Operations Manager 
shall designate the fiber allocations for all communications and integration into existing 
system. Elements of the fiber optic system shall include, but not be limited to, the 
following: 

1) Single-mode optical fiber cables used for CCTV data transmission from local field 
equipment cabinets to the hub building. Transceivers shall be furnished and 
installed by the Department for video transmission and camera control data 
transmission over the fiber optic links between the field cabinets and hub building. 
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2) Two single-mode fibers will be used between the local cabinets (two fibers in and 
two fibers out) for communications. The allocations for the fibers to be used will be 
designated by the ITS Field Operations Manager. 

3) Single-mode optical fiber cables used for data communication between the field 
equipment cabinets. The fiber cables will link the field cabinets in a network having 
a fiber optic backbone as shown in the Plans. 

4) UPC ST connectors, patch panel modules, connectorized cable assemblies, and 
jumpers. 

10. TRAINING 

The Contractor will be required to furnish training for the testing and maintenance of 
the fiber optic infrastructure installed on this contract. The training will consist of classroom 
and “hands-on” training. The Training will be ETA and IMSA compliant and will include 
ETA FOI, IMSA Fiber Optics for Traffic Systems Tech. Levels I and II certification testing 
and certifications for each SCDOT employee in attendance. 
Training will be furnished as part of the Furnish and Install Fiber Optic Cable bid 
item with no additional cost to the Department. 

a. The classroom training will consist of a minimum 40 hours (or as required to achieve 
certifications for both ETA FOI and IMSA Level I and II) of classroom instruction for up 
to ten (10) SCDOT ITS maintenance personnel and will include hands on training, ETA 
and IMSA Fiber Optic Technician certification testing, certifications and written 
instruction.  The Department reserves the right to allow others to attend training. 

b. The testing and maintenance training will be conducted at the ITS Maintenance Facility 
in Columbia SC. Training dates and times shall be approved by the ITS Field 
Operations Manager prior to scheduling. A list of attendees will be given to the 
contractor by the ITS Field Operations Manager for scheduling and testing purposes. 
Training shall be scheduled on a date selected by ITS Field Operations Manager 
during the project (contractor should note that this training may be required at the 
beginning of the project however must be conducted prior to Substantial completion of 
ITS infrastructure for this contract.) 

CATALOG CUTS ARE REQUIRED 

 FIBER OPTIC COMMUNICATION PLANT - TESTING P.
Description: The  CONTRACTOR  shall  test  the  fiber  optic  cable  before  and  after  
installation    in accordance with the procedures in this project's special provisions. The results of 
the tests shall be provided to the DEPARTMENT'S project resident construction engineer (RCE).  
The CONTRACTOR shall test all used or spare/unused fibers. 

1. FIBER OPTIC CABLE TEST 

a. Continuity: Prior to the installation of any fiber optic cable, the CONTRACTOR shall 
test the continuity of each fiber using an optical time domain reflectometer (OTDR). 
The test shall be conducted while the fiber is still on the reel and the test results shall 
be provided to the RCE. 

b. Splice Loss: After the installation of the fiber optic cable, the CONTRACTOR shall test 
the dB loss for every splice of the fiber optic cable in accordance with procedures 
established in the OTDR operator's manual. The testing may be done in conjunction 
with the splicing of the cable. Any splice that has a splice loss >0.05 dB shall be re-
spliced. 

The CONTRACTOR shall provide hardcopy test results to the ITS Field Operations 
Manager that identify the location of the splice (camera/DMS #, splice tray #), the fiber 
(by buffer tube and fiber color), and the splice loss in dB. 

c. Connector/End Splice Testing: The CONTRACTOR shall test each connector/end 
splice loss bi-directionally using an OTDR, in accordance with procedures 
established in the OTDR operator's manual. The average mated connector/end splice 
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loss shall be <0.5 dB. Individual mated connector pair/end loss shall be <0.7 dB. Any 
connector/end splice with a loss greater than 0.7 dB shall be replaced by the 
CONTRACTOR. Any replacement connectors/ends shall also be tested. 

d. End-to-End Attenuation Testing: The CONTRACTOR shall perform end-to-end testing 
of each fiber between each place point at 1310 nm, and 1550 nm bi-directionally in 
accordance with EIA/TIA 526-7. 

The CONTRACTOR shall provide hardcopy test results to the ITS Field Operations 
Manager that identify the two (2) ends of the test site, the fiber tested, the wavelength 
tested, the reference power output, and the system attenuation in dB. 

The contractor shall provide to the Department three hard copies and three electronic 
copies on CD of the OTDR test results of all fiber optic cable installed on project. 
Contractor will supply to the Department any software required to open the OTDR 
electronic files at no additional cost to the Department. 

The CONTRACTOR shall provide OTDR signature traces of all fibers between all 
CCTV locations and ITS control centers for system documentation and restoration 
purposes. 

 FURNISH AND INSTALL FIBER INTERCONNECT CENTERS AND CLOSURES Q.
Description: This item is to be included in the cost for FURNISH AND INSTALL FIBER 
OPTIC CABLE. These items shall consist of furnishing and installing fiber interconnect centers 
and fiber optic interconnect closures. All in-ground (below grade) Splice Enclosures shall be of 
the 3M brand, no exceptions. Included in these items are the splicing of the fiber optic cable; 
furnishing and installing splice trays, interconnection sleeves, jumpers, connectors and other 
hardware that may be needed to house the coiled fiber optic cable and the fiber optic splices. 
The centers and closures will have a varying number of splice trays and splices and shall be 
housed at locations such as: at base mounted 332A local cabinet, at field hubs (332A cabinet) 
and the hub building, and inside service boxes for drop cables to local cabinets or inside service 
boxes at reel termination points. Closures may be needed when the fiber optic cable is 
transitioned from a buried location to an aerial crossing at a river or railroad crossing. GPS 
location shall be provided for mid spans/reel end splices and shown on as-built plans. 

1. MATERIALS 

The CONTRACTOR shall furnish and install Gator patch cables or Department approved 
Siecore or CCS01U rack-mounted fiber optic interconnect centers at field cabinets or hubs. 
The CONTRACTOR shall also provide 3M splice closures at locations for drop cables 
and reel end splices. The fiber interconnect centers shall include strain-relief hardware, 
be rack-mountable and typically have the following capacities and locations: 

a. At each of the base mounted local cabinets, there shall be one (1) splice/organizing 
tray and termination/connection capacity for a minimum of six (6) fibers and shall have 
ST connectors installed or a Gator patch. 

b. At a field hub cabinet there shall be one or two (1-2) splice/organizing tray and 
termination/connection capacity for twelve to one hundred forty four (12-144) fibers. 

c. At hub building, there shall be four (4) splice center/organizer trays with a capacity to 
hold a total of 144 splices each. 

The fiber optic 3M brand closures shall typically have the following capacities and locations: 

d. At fiber optic backbone reel end locations with a 144-splice closure capacity. 

e. At drop locations as specified on drawing with a 12-splice closure capacity. 

The fiber interconnect center and closures shall be located in the cabinet or service boxes 
such that the slack fiber optic cable stored on top of the fiber interconnect center (as 
required in the Special Provision – Furnish and Install Fiber Optic Cable) can be easily 
removed (along with the fiber interconnect center) from the cabinet and taken to a 
maintenance vehicle for splicing, if necessary. 
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The interconnect centers shall be equipped with fiber connector panels with factory-
installed interconnection sleeves. The interconnection panels shall be clearly labeled 
(transmit/receive). The interconnection sleeves shall be type ST compatible, with ceramic 
insert, and composite housing for single- mode fiber optic cable. The trays shall be a 
Siecor type or approved equivalent. 

The CONTRACTOR shall furnish pigtail fiber optic cable assemblies with type UPC-ST 
compatible connectors factory-installed on one (1) of the assemblies. The pigtails shall be 
fusion-spliced to the fiber optic communication cable in each splice tray. The appropriate 
number of pigtail assemblies shall be furnished and installed in each fiber interconnect 
center. 

2. SPLICING OF THE FIBER OPTIC CABLE 

a. Splicing Methods 

All splicing shall be done by means of a fusion-splice technique, which induces less 
than 0.09 dB attenuation. Bare fibers shall be completely recoated with a protective 
RTV gel or similar substance prior to application of the sleeve or housing to protect the 
fiber from scoring, dirt, or microbending. Each spliced fiber shall be packaged in a heat 
shrunk protective sleeve or housing.  All splices shall be performed in accordance with 
the cable manufacturers and the splice manufacturer’s recommendations. During 
splicing, t h e  CONTRACTOR shall maintain the continuity of the buffer tube and fiber 
color. 

Incoming fibers shall be provided with five (5) feet of coiled slack and spliced to a 
pigtail of the same type fiber. Pigtails shall have a minimum length of five (5) feet 
and shall have a factory-installed UPC-ST compatible connector. The pigtails shall 
have an attenuation of less than 0.5 dB. The UPC-ST connector shall mate with the 
connector panels installed in the fiber interconnect center. 

Unused optical fibers shall be properly protected with sealed end caps. 

The CONTRACTOR shall record  the meter  marks on  the cable sheath  at each splice 
point.   These marks shall be provided to the owner on a sheet of as-built system plans 
at the completion of the project. 

The CONTRACTOR shall label all fiber optic patch panels and jumpers. Labeling 
shall match DMS and Camera addressing numbers, if fiber port is unassigned, the 
fiber destination location shall be used for labeling. The labeling shall be approved 
by the Engineer. 

b. Jumpers 

If necessary, the CONTRACTOR shall furnish and install single-mode fiber optic cable 
assemblies with UPC ST connectors factory-installed on each end (jumpers). These 
assemblies will be used to connect the fiber optic modem to the connector panel. 
These jumpers will not be paid for directly, but shall be considered incidental to the item 
Furnish and Install Fiber Optic Modem. 

c. Future Applications 

The fiber optic communications network is being designed and constructed to 
accommodate future applications. The CONTRACTOR shall only fusion splice the 
necessary fibers at local cabinet locations. However, the CONTRACTOR shall splice all 
fibers at reel end splices. Complete fiber optic cable count shall be terminated at Hub 
building, TMC facilities and/or other head end location. All pigtail assemblies shall be 
connected by the CONTRACTOR to the connector panels installed in the fiber 
interconnect center. The transmit and receive designations of each fiber pair shall be 
clearly labeled on the front of the connector panel. Each fiber termination/connection 
shall be tested for attenuation. 

CATALOG CUTS ARE REQUIRE 
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 FURNISH AND INSTALL PRESTRESSED CONCRETE POLES R.
Description: The following specification covers design, fabrication and installation of pre-stressed   
spun concrete poles. Poles shall be designed and constructed so that all wiring and grounding 
facilities are concealed within the pole. All handholes, wire inlets/outlets, inserts for pole steps, 
thru-bolt holes and ground wire shall be cast into the pole during the manufacturing process. 
These specifications are for typical 80-foot and 60-foot concrete poles to be used for installations 
with Closed Circuit Television (CCTV) assemblies. Pre-stressed concrete poles shall be Stress 
Crete SCDOT camera poles or approved equal. 

1. DESIGN 

a. Poles shall be designed considering the application of both dead load and wind load. 
The moment at any point along the length of the pole is to be the sum of moments 
resulting from dead loads and forces from wind loads. The wind force is to be 
computed by multiplying the specified wind pressure by the effective projected area 
(EPA) of the individual components. 

b. The P-Delta secondary moments due to the deflected unbalance of the structure must 
be accounted for in the design and shown in any calculations submitted. 

c. Poles shall be designed to meet AASHTO requirements for wind loading. 

d. Manufacturer shall supply engineering calculations which support pole design, 
hardware when applicable and foundation design when soil borings are provided. 
Calculations shall be  approved and stamped by a registered professional engineer. 

e. Poles shall be designed such that the deflection does not exceed 1.1% of the free 
height of the pole at its maximum EPA under a wind loading equivalent to ½ the 
designated ultimate wind speed, including a 1.3 gust factor. 

f. The natural frequency of the pole shall be limited to 0.8 cycles/sec. The manufacturer 
shall provide calculations verifying the above requirements. 

g. The structural design shall provide for both multiple point and one point lifting. 

h. Poles shall be designed such that the forces imposed in handling, transportation and 
erection including a 1.3 impact factor, shall not exceed its cracking moment when 
handled at the pickup point locations indicated by the manufacturer. 

2. MATERIALS 

a. Concrete: The concrete mix shall be designed to achieve a minimum 28-day 
compressive strength of 8,000 psi. Concrete test reports shall be kept per ASTM C-99 
and certified by a registered professional engineer. Cement shall conform to the latest 
requirements of Type I, II or III Portland Cement in accordance with ASTM- C150. 
Maximum size aggregate may be ¾ inch or 75% of the clear spacing between main 
reinforcing steel and surface of pole. Any water/reducers, retarders, or accelerating 
admixtures shall conform to ASTM-C494. Water shall be free from foreign materials in 
amounts harmful to concrete and embedded steel. 

b. Pre-stressing Steel: Pre-stressing steel reinforcement shall conform to uncoated 7-
wires, stress-relieved strand (including low relaxation) per ASTM-A416 and shall be 
limited to ½ inch diameter. 

c. Spiral Reinforcement: Steel spiral reinforcement shall conform to the requirements of 
ASTM-A82 and shall not be less than 0.150 inch diameter. The pitch of the spiral steel 
shall not be greater than 3.2 inches or the radius of the pole, whichever is less. 

d. Hardware:  All structural steel shall conform to ASTM-A36 and be hot-dip galvanized in 
accordance with ASTM- A123. Zinc alloy AC41A for inserts, hand hole frames and 
covers, shall conform to ASTM-B240. All bolts, nuts, washers and other fasteners must 
be either stainless steel or hot-dip galvanized per ASTM-A153. 

3. MANUFACTURE 
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a. All manufacturing tolerances, details or reinforcement and finishes shall be in 
accordance with “Guide Specification for Pre-stressed Concrete Poles”, as published in 
the May-June 1982 issue of the Journal of the Pre-stressed Concrete Institute. 

b. Poles shall be pre-stressed concrete poles, manufactured by the centrifugal spinning 
process. 

c. Poles shall be round in cross-section with hollow center. 

d. Pre-stressing forces shall be limited to 65% of the ultimate yield strength of the pre-
stressing strand. 

e. Forms shall be designed to provide a minimum concrete cover of ¾” inch over the 
spiral steel. 

f. Poles shall have a smooth natural form finish, soft gray color. 

g. The manufacturer shall have a minimum of ten years of experience in the design and 
production of centrifugally spun concrete poles. 

h. Pole will be of single piece construction through 130 ft., unless otherwise specified. 

4. POLE ACCESSORIES 

a. Nameplate: A brass or aluminum nameplate shall be cast into the wall of the pole 
approximately five (5) feet above the ground line identifying the name of the 
manufacturer, job identification (SCDOT project number) or order number, overall 
length, manufacturer date, and actual weight. 

b. Two (2) four (4) inch x ten (10) inch conduit entrance opening shall be centered 18 
inches below grade. 

c. An internal wire support shall be located directly above each wire inlet/outlet and be 
accessible from the handhole opening. 

d. The pole base shall be plugged to provide extra bearing surface. 

e. Grounding - A #4 stranded copper ground wire shall be cast into the pole. The ground 
wire shall be terminated in a copper/tank ground at the top platform/crossarm level and 
approximately 12 inches below grade. Ground grid shall be connected to the cabinet 
ground and electric service ground in the electrical pull box located at the cabinet. The 
copper tank ground shall provide a ½ inch tapped insert for the grounding of hardware. 
The tank ground shall be connected to the camera lowering device at the top of the 
pole with AWG 4 stranded bare copper. This internal grounding system, shall meet 
NFPA and UL96 requirements. 

f. A minimum size three and one-half (3-1/2) inch x eight (8) inch reinforced hand hole 
frame with curved cover shall be centered 24 inches above grade for both 80 feet and 
60 feet poles.   This hand hole shall have the manufacturer recommended attachments 
installed for the camera lowering device wench to be used on this contract. 

g. A minimum size three and one-half (3-1/2) inch x eight (8) inch reinforced hand hole 
frame with curved cover shall be centered 48 inches above grade 90 degrees offset 
from other hand holes for cable access on both 80 feet and 60 feet poles. 

h. A minimum size three and one-half (3-1/2) inch x eight (8) inch reinforced hand hole 
frame with curved cover shall be centered 52 inches above grade for both 80 feet and 
60 feet poles. There shall be an eye bolt installed 90 degrees offset from the hand hole 
inside of pole. The eyebolt shall be installed to manufactory recommendations to 
secure the camera-lowering device’s lowering cable. 

i. A minimum size three and one-half (3-1/2) inch x eight (8) inch reinforced hand hole 
frame with curved cover shall be centered 20-23 feet above grade for both 80 foot and 
60 foot poles. 
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j. A minimum size two (2) inch x eight (8) inch reinforced hand hole frame with curved 
cover shall be centered 48 - 49 feet above grade for the 60 feet pole only and 67 – 69 
feet above grade for 80 pole. 

5. INSTALLATION 

Prior to installation, the CONTRACTOR shall conduct the necessary soil samples and 
geotechnical analysis  to  determine  installation  depth  and  foundation  design  
requirements  for  each  pole.   The samples should be taken at the locations where the 
poles are to be installed and a copy of the analysis submitted to the SCDOT project 
engineer for consensus.   The analysis results should provide a recommendation of the 
back fill material, depth and diameter requirement for the concrete pole.  Final pole 
installation location shall be approved by the ITS Field Operations Manager prior to 
installation.  GPS location shall be provided for camera pole and shown on as-built plans. 
When pole is to be installed on steep slopes or hills contractor shall furnish and install a 
level 12’X12’ class A concrete pad around pole for access and maintenance purposes, at 
no additional cost to the department.  A service box shall be installed in pad with 2- two (2) 
inch spare conduits extending out two (2) feet past the edge of pad for future access.   
The conduit locations shall be marked with an X in the concrete pad. 

For bidding and estimating purposes, an embedment depth of ten percent (10%) of the 
overall pole length plus an additional four (4) feet may be used. Sixty feet CCTV poles 
shall have a typical 36-inch diameter hole. 

a. Grounding Grid: There shall be a four point grounding grid 7’ x 7’ around pole which 
shall be connected to copper/tank ground 12 inches below grade.  The grid shall 
consist of a min. of four RUS 13 ground rods 5/8 inch by   eight feet long copper clad, a 
min. of #4 AWG bare 7 stranded copper wire. Ground grid shall be connected to the 
cabinet ground and electric service ground in the electrical pull box located at the 
cabinet. Additional ground rods may be required to achieve proper resistance to ground 
(not to exceed eight ground rods). Connections to rods shall be by a method of 
exothermic weld connections. Ground grid shall meg <15 ohms and shall be tested 
using the fall of potential method and test shall be overseen by Engineer. 

b. Plumbing Pole: Poles shall be plumbed (straight) before back filling, to Engineers 
approval. 

c. Access Holes: Pole shall be set so that top Access hole in pole is no more than four (4) 
and one half (½) feet above finished grade and no less than four (4) feet above finished 
grade. 

d. Back fill Material: Back fill material shall be crush and run in typical installations. No soil 
samples and geotechnical analysis have been made. Contractor is responsible for all 
soil samples and geotechnical analysis. Where deemed necessary by Engineer, Class 
A Concrete shall be used for back fill material at no additional cost to the Department. 

CATALOG CUTS ARE REQUIRED 

 FURNISH AND INSTALL STEEL POLES S.
Description: The following specification covers design, fabrication and installation of Steel poles. 
Poles shall be designed and constructed so that all wiring and grounding facilities are concealed 
within the pole. All hand holes, wire inlets/outlets are fabricated into the pole during the 
manufacturing process. These specifications are for typical 50-foot steel poles to be used for 
installations with Closed Circuit Television (CCTV) assemblies. Steel poles shall be Valmont 
CCTV Camera Poles SC drawing 12768-1 or approved equal. 

1. DESIGN 

a. Poles shall be designed considering the application of both dead load and wind load. 
The moment at any point along the length of the pole is to be the sum of moments 
resulting from dead loads and forces from wind loads. The wind force is to be 
computed by multiplying the specified wind pressure by the effective projected area 
(EPA) of the individual components. 
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b. The P-Delta secondary moments due to the deflected unbalance of the structure must 
be accounted for in the design and shown in any calculations submitted. 

c. Poles shall be designed to meet AASHTO requirements for wind loading. 

d. Manufacturer shall supply engineering calculations which support pole design, 
hardware when applicable and foundation design when soil borings are provided. 
Calculations shall be approved and stamped by a registered professional engineer. 

e. Poles shall be designed such that the deflection does not exceed 1.1% of the free 
height of the pole at its maximum EPA under a wind loading equivalent to ½ the 
designated ultimate wind speed, including a 1.3 gust factor. 

f. The natural frequency of the pole shall be limited to 0.8 cycles/sec. The manufacturer 
shall provide calculations verifying the above requirements. 

2. Materials 

Hardware: All structural steel shall conform to ASTM-A36 and be hot-dip galvanized in 
accordance with ASTM- A123. Zinc alloy AC41A for inserts, hand hole frames and covers, 
shall conform to ASTM-B240. All bolts, nuts, washers and other fasteners must be either 
stainless steel or hot-dip galvanized per ASTM-A153. 

3. Manufacture 

Pole will be of single piece construction, unless otherwise specified. 

4. Pole Accessories 

a. Nameplate: A nameplate shall be installed on the pole approximately three (3) feet 
above the ground line identifying the name of the manufacturer, job identification 
(SCDOT project number) or order number, overall length, manufacturer date, and 
actual weight. 

b. Grounding: A #4 stranded copper ground wire shall be connected to a grounding lug 
inside of pole. The ground wire shall be terminated a multi-point grounding system (not 
to exceed eight ground rods) connected to the cabinet ground and electric service 
ground in the electrical pull box located at the cabinet.  

c. There shall be two hand holes fabricated into pole at measurements as shown on 
Valmont Drawing 12768-1 or as approved by the Department 

5. Installation 

Final pole installation location shall be approved by the ITS Field Operations Manager 
prior to installation.  GPS location shall be provided for camera pole and shown on as-built 
plans. 

a. Grounding Grid: There shall be a multi point grounding not to exceed 8 ground rods, 
which shall be connected to the inside of the pole with a mechanical lug.  The 
grounding shall consist of a min. of three RUS 13 ground rods 5/8 inch by eight feet 
long copper clad, a min. of #4 AWG bare 7 stranded copper wire. Grounding shall be 
connected to the cabinet ground and electric service ground in the electrical pull box 
located at the cabinet. Additional ground rods may be required to achieve proper 
resistance to ground (not to exceed eight ground rods). Connections to rods shall be by 
a method of exothermic weld connections. Grounding shall meg <15 ohms and shall be 
tested using the fall of potential method and test shall be overseen by Engineer. 

b. Plumbing Pole: Poles shall be plumbed (straight), shims may be used to plumb per 
manufacture recommendation and to Engineers approval.   

c. Breakaway T Base: Transformer Base, TB1-17 Modified w/ Pelco Door & Washers, 
Alum Pelco’s TB1-17 Transformer Base stands 17” tall with a 13.12” square top, 15.38” 
square bottom, and has a 10½”-13½” top bolt circle and 10½”-1215/16” bottom bolt 
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circle. Comes complete with an aluminum Pelco door and 8 heavy duty galvanized 
steel washers. Install in accordance to the manufacture recommendations.  

d. Anchor Foundation: Foundation Anchor Assy, 8” Sch 20 x 5’-0” 11” to 17” Bolt Circle, 
1”-8NC Hardware Pelco’s schedule 20 foundation anchors feature a top plate which 
enables the bolt head to be inserted after the anchor is in place. This eliminates the 
necessity of digging under the plate to install base bolts. The carriage bolts are locked 
in place by the slots in the top plate, which prevent them from turning. For street and 
highway lighting. Typically for poles ranging from 30’-50’ in height. (wt. 184 lbs).  Install 
in accordance to the manufacture recommendations. PB-5534-GLV 

Foundation Anchor Assy, 10” Sch 20 x 10’-0” 13-1/2” to 17” Bolt Circle, 1”-8NC 
Hardware Pelco’s foundation anchors feature a top plate which enables the bolt head 
to be inserted after the anchor is in place. This eliminates the necessity of digging 
under the plate to install base bolts. The carriage bolts are locked in place by the slots 
in the top plate, which prevent them from turning. For street and highway lighting. 
Typically for poles ranging from 30’-50’ in height. (wt. 359 lbs)  Install in accordance to 
the manufacture recommendations. PB-5535-GLV 

CATALOG CUTS ARE REQUIRED 

 

 FURNISH AND INSTALL CAMERA LOWERING DEVICE T.
Description: The camera lowering device shall be designed to support and lower a standard 
closed circuit television camera, lens, housing, dome, PTZ mechanism, cabling, connectors and 
other supporting field components without damage or causing degradation of camera 
operations. All components of the lowering device shall be installed so that they function 
properly with other ITS components. The device shall be used in conjunction with concrete or 
steel support poles. Camera lowering device shall be a Camera Lowering Systems (CLS) CDP6-
16HDBP series or approved equal. Lowering device to be offset a minimum of 90 degrees off 
access holes. Lowering devices should typically be ordered with 105 feet of lead cable and 18 
inch pigtail on lowering head. All lowering devices and lowering winches shall be designed for 
eighty (80) feet camera poles. When deemed necessary by the Department the Contractor shall 
furnish longer lead cables as needed per project. 

1. Materials 

a. Top Plate or Arm Mounted Assembly 

The headframe assembly shall be designed to bolt to a round cross section on top of 
pole structure. 

The interface and locking components shall be made of stainless steel and or 
aluminum. All external components of the lowering device shall be made of corrosion 
resistant materials, powder coated, galvanized, or otherwise protected from the 
environment by industry-accepted coatings to withstand exposure to a corrosive 
environment.      

The lowering device shall be a “single cable“ system, with the control cable 
remaining stationary in the pole during the lowering process.  Camera lowering tool is 
a LT-1R-11-XX or approved equal. 

The only cable permitted to move within the pole or lowering device during lowering or 
raising shall be the stainless steel lowering cable. All other cables must remain stable 
and secure during lowering and raising operations. 

b. Camera Mounting Assembly 

The camera mounting assembly shall be a two piece design for easy camera mounting. 

1) Both sections shall be made of corrosion resistant cast aluminum. 

2) The top half shall be mounted and gasketed to the bottom of the disconnect unit. It 
shall extend into the cylinder of the disconnect unit and designed to repel water. 
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3) Inside the top half, it shall have provision to mount additional weights for lightweight 
cameras or other equipment. 

4) All parts shall be made of extra heavy construction. 

5) The camera connection box shall be adaptable to all brands of cameras by means 
of a one and one half inch NPT receptacle. 

6) The two piece construction shall feature a lower box that hinges down for easy 
access to wiring. It shall contain a large capacity-splicing compartment for camera 
power, signal leads, surge suppression equipment, and connectors.  The internal 
cavity shall be a minimum 8.5 inches  square X a minimum 4.5 inches deep (per 
half) with a 1.5 inch NPT female pipe thread centered in the bottom. 

7) All hardware shall be made of stainless steel. 

The hoist cable shall be stainless steel wound anti-rotational aircraft cord 
minimum of 1/8 inch diameter manufactured to meet MIL-W83420C. 

c. Electrical Connection 

1) The coaxial and electrical disconnect unit shall meet or exceed sine vibration tests 
of 3.5 g’s within the frequency range of 5-60 Hz in all three axes for minimum of six 
5-minute cycle each axes. It shall meet or exceed random vibration tests of 
frequency range 60-1000 Hz at .025 g2/Hz applied for 30 minutes in each of the 
three axes. It shall have results to exhibit no signal or electrical discontinuities 
greater than 10 microseconds.  Tests applicable to Electrical Disconnect Unit and 
attached component. 

2) The EDU shall have a 3-way tracking guide and support. It shall be constructed of 
precision cast high strength aluminum alloy 356-T6. A permanently fixed position 
piece incorporating a special tracking guide system permits the moveable portion 
of the Disconnect Unit to align in the same position every time the system is 
operated, thereby eliminating the need to re-orientate the camera. The Electrical 
Disconnect Unit shall have twin high strength notches securing the load of the 
Lower Contact Assembly and camera. 

3) The MULTI-CONTACT Connector assembly shall be modular for easy installation 
and retrofit requirements. All pin and socket contacts shall be insertable and 
removable. The connector shall have a maximum of 16 copper alloy C14500, size 
12 contacts (.095” Dia.) rated at 35 Amps with gold plating per MIL-G-45204. All 
hardware shall be corrosion resistant stainless steel. It shall have a self-aligning 
and self-adjusting mechanical system comprised of two principal assemblies: 

Two UPPER CONTACT HALVES shall house the socket contacts. It shall 
incorporate spring assisted polymer contact body with precision-machined 
guideposts. The socket contact body shall have integral guideposts for precise 
contact alignment. The composite cable shall be terminated directly into the upper 
contact halves and shall run splice free to the CCTV cabinet. Composite cable 
shall be Camera Lowering Systems 663-229-RG59-09 16HD-CQ or approved 
equal. 

Two LOWER CONTACT HALVES shall house the pin contacts comprised of 
spring assisted polymer contact body with precision-machined guidepost receivers. 
The pin contact body aligns with guideposts of integral socket body guideposts. 

4) The EDU cover shall be a one-piece hydro-spun heavy gauge stainless steel. The 
unit shall have a guidepost constructed of precision cast high strength stainless 
steel. It shall utilize a cast-in- place guide bar for precise alignment of Lower 
Contact Assembly with the fixed portion of the EDU. 

5) The cables shall meet the following minimum requirements: 

a) Camera Control Cable – Shall be a Camera Lowering System 663-229-
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RG59-09 16 HD-CQ or approved equal. All camera control cables shall 
incorporate a cat-5 or cat-6 cable for IP camera connections along with all 
other conductors for analog cameras in one single jacketed cable. The cable 
shall be splice free. All connectors shall be equipped with a strain-relief. 

b) Video Cable - The video cable between the camera unit and the video 
transmitter shall be made with RG-59U coaxial cable. All cable runs shall be 
continuous and un-spliced. Connectors shall be BNC or MS. All connectors 
shall be equipped with a strain-relief. 

2. CONSTRUCTION METHOD 

The lowering device shall not be installed on pole prior to delivery to installation location. 
After pole is delivered to the location where it is to be erected, the lowering device shall 
be installed. The clam shell or junction box shall not be mounted prior to pole being set. 
The Clam shell or junction box shall be mounted after the pole is erected by means of 
lowering the device and then installing. Care shall be taken while the pole is being 
erected to insure lifting cables do not rest against or damage lowering device. It is 
the contractor’s responsibility to insure the lowering device is level and straight after 
erection of pole, to the satisfaction of the Department. 

3. SPARE PARTS 

As part of the contract bid for FURNISH AND INSTALL CAMERA LOWERING 
DEVICE, at the time of final acceptance of the project, the Contractor shall furnish to the 
SCDOT the following for use as spare parts. 

These parts will be new: 

a. Five (5) spare Camera Lowering Systems (CLS) CDP6-16HDBP series per spec 

b. Two (2) spare LT-CC-90 Lowering tool with SS aircraft cable each including Dewalt 20 
volt ½’’ hammer drills (DCD985L2) 

CATALOG CUTS ARE REQUIRED 

 

 INSTALL 332 AND SCIPCAB1 ITS CABINET ASSEMBLY U.
DESCRIPTION – This work shall consist of installing  a  Department  supplied  Type  170  332  
cabinet assembly or SCIPCAB1 cabinet assembly used to house the transceivers and splice tray 
equipment or gator patch to transmit the signals and connect to the fiber optic cable back to the 
hub building or TMC. 

Where references are made to Caltrans specifications, the CONTRACTOR is directed to the 
Traffic Signal Control Equipment Specifications, as published by the State of California 
Business, Transportation & Housing Agency: Department of Transportation, Current Edition, and 
all current addenda. The ITS cabinet assembly, as described below, shall conform to all 
applicable sections of the Caltrans specifications, South Carolina DOT Standard Specifications 
and to the supplemental requirements of this section.   

1. General Requirements 

The CONTRACTOR shall install the ITS cabinet assemblies as called for in the Plans 
and shall conform to all materials and installation requirements of this section. 

2. Materials 

a. Standard Cabinet Housing 

1) General Requirements 

Unless otherwise specified, all cabinet housings shall conform to the cabinet 
housing details as defined in Chapter 6, Section 2 (Housing Number 2) and the 
cabinet housing details of the Caltrans specification. All cabinets shall exhibit a 
smooth, uniform natural aluminum finish. The police panel and associated wiring 
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circuits are not required as part of this cabinet assembly. All cabinets shall have 
hooks, welded to the inside of the front cabinet door, for hanging the plastic 
documentation pouch. 

All bolts, nuts, washers, screws, hinges, hinge pins and other related hardware 
shall be stainless steel. 

Unless otherwise specified in the Plans, all 332 equipment cabinet assemblies 
shall be configured for base-mounting. The cabinet bottom shall be open and set 
on prefabricated concrete base. Prefabricated concrete bases shall be set on a 12 
inch bed of crush and run leveled and compacted. Cabinet must be level and 
plumb. All SCIPCAB1 equipment cabinet assemblies shall be configured for  
mounted on a prefabricated concrete pedestal. Prefabricated concrete pedestals 
shall be set 3 feet in the ground and back filled with ready mix concrete, a minimum 
of 5 feet above grade. 

2) Standard Cabinet Housing 

The cabinet housing (see Detail Drawing 1) shall be a standard Model 332 housing 
with approximate exterior dimensions of 66 inches (H) by 24 inches (W) by 23 
inches (D). 

All cabinet housings shall be equipped with the standard EIA 19-inch rack cabinet  
cage as described in Section 3 of the Caltrans specification. Side panels within the 
two sides of the cabinet cage shall be installed as. Each side panel shall be 
fabricated from 5052 sheet aluminum alloy with a minimum thickness of 0.125 
inches. 

SCIPCAB1 cabinet housing with approximate exterior dimensions of 16 inches (H) 
by   14 inches (W) by 12 inches (D). 

The 332  cabinet  housing  shall  be  equipped  with  a  rack-mounted  fiber  
interconnection panel or Gator patch and appropriate fiber jumper cables between 
the interconnection panel and the fiber optic transceivers.  The fiber 
interconnection panel shall be no more than one rack unit high (1.75 inches) and  
no  more  than  12  inches  deep  (Multilink  FRM012X,  Siecor  C-MIC-012  or  
CCSO1U  or  approved equivalent).   The  panel shall  be  fabricated  from  
aluminum  or  painted  steel  and  shall  include  an  easily accessible enclosed 
compartment with fiber routing guides, cable strain-relief guide and grounding lug. 
Cable entry holes closed with rubber or soft plastic poke-through grommets shall 
permit cable entry from the  rear,  sides  or  bottom  of  the  enclosed  
compartment.   The  panel  shall  be  capable  of  terminating  a minimum of 144 
fibers.  A minimum of two (2) single-mode ST connectors shall be provided to 
terminate the  fibers  in  the  fiber  drop  cable  as  shown  in  the  Plans.   The  ST  
connectors  furnished  with  the  fiber interconnection  panel  shall  be  fully  
compatible  with  the  ST  connectors  terminated  onto  the  fiber  drop cable and 
the fiber jumper cable.  All ST connectors in the fiber interconnection panel shall be 
identified in the cabinet documentation by type (UPC, single-mode, ceramic, 
composite, etc.). 

The 332 cabinet housings shall be equipped with a cabinet sliding drawer. The 
drawer shall be an aluminum storage compartment mounted in the rack assembly 
with the approximate following dimensions: 1.75 inches (H) x 16 inches (W) x 14 
inches (D). This compartment shall have telescoping drawer guides to allow full 
extension from the rack assembly. When extended, the storage compartment shall 
open to provide storage space for cabinet documentation and other miscellaneous 
items. The storage compartment shall be of adequate construction to support a 
weight of 25 lb. when extended. The top of the storage compartment shall have a 
non-slip plastic laminate attached, which covers a minimum of 90% of the surface 
area of the top. 

b. Internal Cabinet Assembly Components and Wiring 
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1) Surge Suppression 

The cabinet shall have a Department supplied model 4000 Hawk modular power 
unit or Approved equal. 

3. INSTALATION 

All 332 or SCIPCAB1 cabinet assemblies which includes the concrete base or pedestal 
shall be installed where shown on the Plans and shall be plumb and level. The cabinet 
assembly shall be provided with a grounding system in accordance with the 
DEPARTMENT’S Standard Specification. The CONTRACTOR shall measure the 
resistance to ground in the presence of the ENGINEER and it shall be <15 ohms. The 
ground conductor between the cabinet grounding terminal and the ground rod shall not 
be spliced. The cabinet assembly grounding system shall be connected to the camera 
pole ground grid and the electric power service ground in the 17X30X28 pull box placed 
within five feet of cabinet to form a complete grounding system. Cabinets shall be 
installed approximately five feet from the CCTV pole, insuring that the cabinet will not 
interfere with the lowering tool. The Cabinet shall be placed so that the equipment side is 
facing away from the pole or DMS sign location. The ITS Field Operations Manager shall 
designate the cabinet location in the event the cabinet has to be set further than five feet 
from the CCTV pole. The DMS sign cabinets shall be Ledstar ACAS74A01R10 or 
approved equal located on upright of structure or as shown on plans. All cabling and 
wiring entering the cabinet housing shall be enclosed in conduit. A spare 2” conduit shall 
be installed for future use. All cabling and wiring inside the cabinet, including field wiring, 
shall be secured and neatly dressed and shall have sufficient slack [minimum two (2) 
feet] for cabinet equipment maintenance and re-termination of the field wiring. Fiber drop 
cables into the cabinet shall be routed to provide as much physical protection as 
possible, shall be secured through the cabinet, and shall be strain-relieved within the 
fiber termination unit. 

Electrical power cable, grounding bushing or utilize myers hub, control cabling and fiber 
optic cabling shall enter the SCIPCAB1 cabinet housing in a continuous run of 2’’ 
aluminum conduit or rigid galvanized steel to extend from bottom of SCIPCAB1 cabinet 
to a minimum of one (1’) foot below grade. When disconnect and or power meter is 
located on the same pedestal, the electrical power cabling shall enter the bottom of the 
SCIPCAB1 cabinet housing in a 1’’ metallic sealtight flex. SCIPCAB1 cabinet assembly 
shall be banded to the pedestal using stainless steel banding in two locations or with 
factory mounting hardware. Whenever possible the SCIPCAB1 cabinet assembly shall 
be mounted on the opposite side of the pedestal from the disconnect or meter can.  

4. Certification 

Prior to installation, the CONTRACTOR shall submit to the ENGINEER design details 
and drawings in complete evaluation of the materials, and comparison with these 
specifications. Any exception to these specifications must be stated in writing at that 
time. 

5. Guarantee 

a. The CONTRACTOR shall furnish the ENGINEER with any warranties or guarantees on 
all electrical or mechanical equipment that are provided by the manufacturer or vendor, 
as customary trade practice. 

-and/or- 

b. The CONTRACTOR shall warranty or guarantee the satisfactory in-service operation of 
all electrical or mechanical equipment and related components, for a period of six (6) 
months following project final acceptance. 

CATALOG CUTS ARE REQUIRED 

 

 FURNISH AND INSTALL ELECTRIC FLUSH UNDERGROUND ENCLOSURE V.
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DESCRIPTION – This work shall consist of furnishing and installing ELECTRIC FLUSH 
UNDERGROUND ENCLOSURE (service boxes) at the locations determined by the Contractor 
and SCDOT and in accordance with these Specifications. The service box shall consist of a box 
and cover, installed over a min. 6 inches of aggregate. The service box is intended for use for 
the power supply for the cameras and detection devices and is intended for use of coil of fiber 
optic cable and future splice of the fiber optic cable near bridge decks. The contractor is 
cautioned that some boxes may be installed over existing conduit with existing cable. The 
contractor is responsible for installation without damage to the existing items. Any damage shall 
be repaired by the contractor at no cost to the Department. Any damage to the existing fiber 
optic cable shall be repaired within twelve (12) hours of damage. A penalty of $100.00 per hour 
shall be imposed for every hour past twelve that it takes to repair existing fiber cable. Service 
boxes shall be Armorcast A6001430TAPCX30 or High Line HIGHLINEPHA30483H04 furnished 
with a two- piece non-skid cover or approved equal. All Electrical pull boxes shall  be an 
Armorcast A6001640TAPCX28 or approved equal. It shall be installed on in the dirt, at the depth 
so as the top is flush with the ground. GPS location shall be provided for all boxes and shown on 
as-built plans. 

1. Materials 

Shall meet the following requirements: 

a. Box and Cover 

The service boxes shall consist of a base having an open top (the box), with a separate 
removable two piece cover. . They shall be GRAY IN COLOR. Two piece covers shall 
have the LEGEND "SCDOT Fiber optic" or “SCDOT Electrical”, as required. In the case 
were both fiber optics and electrical cable will pass thru the same box the LEGEND 
shall have "SCDOT FIBERIELEC".  They shall use HEX-HEAD stainless steel bolts. 
The PHYSICAL FEATURES AND THE NOMINAL SIZE AND DIMENSIONS for the box 
and cover, are shown on the Standards or the Design Details, and are listed below: 

WIDTH  LENGTH DEPTH 

SERVICE BOX: 30in.  48in.  30in. 

Pull Box:  17in.  30in.  28in. 

(Service, Splice box for fiber optics and for electric services when deemed necessary  
by  the engineer) 

b. Design Load 

Boxes shall be designed to survive a tandem wheel load specified by AASHTO H 20-
44, being 32,000 pounds (14,514.9 kg) per axle, or 16,000 pounds (7257.6 kg) per 
tandem wheel pair. This 16,000 pound (7257.6 kg) dead load shall be multiplied by 1.3 
impact factor, to obtain the DESIGN TEST LOAD OF 20,800 pounds (9434.7 kg).  
Thus, boxes shall be designed and tested for the following test loads: Cover-vertical 
load 20,800 pounds distributed over a 10 in. x 20 in. area (9434.7 kg over .254 x .508 
m). Box- vertical load 20,800 pounds distributed over a 5 in. x 20 in. area (9434.7 kg 
over .127 x .508 m). Box-lateral load of 600 pounds per square foot (28728 Pascals).  
The cover deflection shall be less than 0.5 inch   (1.27 cm); and the box deflection less 
than 0.25 in./ft. of length (.635 cm/.3 m). (Because of quoted references, English units 
are first.) 

c. Western Underground Committee (WUC) 

Using the above specified loads, the service boxes shall meet or exceed the WUC 
"Recommended Guide No. 3.6, Non-Concrete Enclosures". Structural requirements 
shall include: testing for vertical load on cover; vertical load on box; lateral load on box. 
Further they shall meet WUC recommendations for: accelerated service per ASTM D-
756; chemical resistance per ASTM D-543; simulated sunlight resistance per ASTM G-
53; plus water absorption; and flammability. Covers shall be skid-resistant, with a 
minimum coefficient of friction of 0.5. 
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d. Concrete 

Concrete for patching shall be DHPT Class A, mixed and installed in accordance with 
Section 700 of the STANDARD Specifications. 

e. Aggregate 

Crushed stone for the service box shall be DHPT Aggregate Numbers 5 or 57.  Service 
boxes   shall be set on a min.36’’ X 54’’ bed of aggregate min. 6 inches deep. 

2. Certification 

a. The Bidder shall provide certification from the manufacturer or vendor that the above 
material specifications have been met, including written results for Western 
Underground Committee tests. 

NOTE:  CATALOG CUTS ARE REQUIRED. 

b. The CONTRACTOR shall provide the DEPARTMENT with all guarantees offered by 
the manufacturer. 

3. Construction Methods 

a. Construction 

1) The service boxes shall be constructed as indicated in the Design Details or the 
Standards, at locations shown on the Plans. 

2) The service boxes shall be constructed such that when the box and covers are in 
place, they are flush with the adjacent pavement, ground, or sidewalk, as shown in 
the Design Details or the Standards. Patching concrete shall be placed around any 
box installed in pavement. 

3) Boxes shall be placed at least 0.3 meters (one ft.) behind the curb-line or edge of 
roadway or as shown on the Plans. 

b. Conduit 

1) See FURNISH AND INSTALL CONDUIT Specifications. 

2) Conduit shall enter the box at the bottom and extend at least six inches above the 
aggregate. 

3) Conduit shall enter from the direction of the run unless otherwise permitted by    the 
ENGINEER. 

4) All metallic conduit ends within the box shall have grounding bushings with plastic 
inserts; and shall be bonded with one another with #6 AWG bare copper ground 
wire. PVC conduits greater than 3’’ shall have end bushings to prevent chaffing. 

5) After the electrical/communication cable is placed, the  completed  conduit ends 
shall be packed with "duct-seal" or other equivalent material to prevent water from 
entering the conduit. Spare conduit shall be capped. 

c. Grounding 

1) Service box shall have one 5/8” X 8’ copper clad ground rod installed for grounding 
of detectible muletape or tracer wire for fiber optic cable. The Detectable muletape 
conductors shall be bonded to the ground rod with a mechanical ground rod 
connector. Ground rod shall be installed so that the top of the ground rod is 6 to 8 
inches below the box lid (allowing easy access for locating personnel to connect 
inductance equipment to tracer wire). There shall be a min. three feet of slack on 
detectible muletape. 

2) All service boxes shall have accurate GPS coordinates with accuracy of 3 feet or 
less marked on as-built plans. GPS coordinates shall be obtained using a 
Department approved device. All service boxes shall have a red or orange passive 
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marker ball with a frequency of either 101.4KHZ for fiber or 169.8KHZ for electrical 
that is compatible with a MetroMark passive marker locator 760Dx or approved 
equal. All service boxes shall have a 16’’ RED or ORANGE Top (as required) 
above ground cable marker type PNA Dome Pack cable post marker 3’’ dia., 6’ 
long or approved equal. 

CATALOG CUTS ARE REQUIRED 

 

 FURNISH AND INSTALL PERMANENT DYNAMIC MESSAGE SIGN W.
Description - The following provides a description of a dynamic message sign using amber LED 
display elements and various subassemblies, with the intent of providing interchangeability 
between signs and compatibility with software used.  This section describes the minimum 
requirements for the sign.  All items furnished shall be new and shall be the latest version. 

It is understood and agreed by the Contractor that equipment shall be complete and shall 
include all items necessary for the proper functioning of the DMS System.  All  DMS  local  
controllers  shall  be  Ethernet connectible  without  any  additional  upgrades  or  expense  to  
the  Department.   Even though every item necessary may not be specifically mentioned or 
described, the Contractor is responsible for constructing a complete and functioning sign 
system.  Any additional items that are required to make the sign system perform properly but 
which are not mentioned herein shall be supplied and furnished by the Contractor at no 
additional charge. Structures for the DMS should be included with the DMS for bidding and 
payment. Fiber optic cable and Equipment from sign to Controller shall be single mode or 
multimode fiber and equipment.  Fiber terminations and splicing shall be in accordance to the 
Furnish and Install Fiber Interconnect Centers and Closures Section 1 and 2.   Fiber optic cable 
shall meet the specifications for Furnish and Install Fiber optic Drop cable.   DMS signs shall be 
LedStar VMS-68R6-3X21 Full Matrix Capable and Daktronics or approved equal.  If structure is 
to span a cross both directions of roadway, the structure shall be designed for  a  load  rating  
sufficient  for  installing  one  sign  in  each  direction.    Catwalks for bridge structures, 
cantilever, and any other shall extend from sign to vertical up right.   

1. General 

The sign display shall only consist of LED illumination technology. 

Remote RS232 port shall be provided in the DMS housing to access the local port of the 
DMS controller. 

Displays shall be three (3) lines of 18” characters, 21 characters per line. 

Displays shall be readable from a distance of 900 feet. 

Sign display and all components will be housed in a waterproof walk-in enclosure. 

a. LIGHT EMITTING DIODES (LED) 

LEDs shall be untinted, non-diffused, high-output, solid state lamps utilizing indium 
aluminum gallium phosphide (ALLnGAP) LED technology, manufactured by Avago or 
equal. 

LEDs shall emit a true amber color at a wavelength of 592 nm (±4nm). 

LED size shall be T-1 ¾ (5mm). 

LEDs shall be nominally rated for 100,000 hours of operation under field  conditions, 
which shall include operating temperatures between -22° and +185°F. 

LEDs shall have a 15° - 17° viewing angle and shall all be of the same degree viewing 
angle and manufacturer for all signs. 

LEDs shall have no less than 50% of the normalized intensity at their 15° viewing 
angles. 
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LEDs shall be soldered to circuit boards with through-hole type circuit board mounting. 

Surface mounting of LEDs will not be allowed. 

b. PIXELS 

Each light-emitting pixel of an LED display shall consist of a cluster of closely spaced 
LEDs. 

Pixels shall be constructed with strings of LEDs. The number of LEDs in each string 
shall be determined by the manufacturer, as necessary to produce the candela 
requirement as stated herein. 

LED pixels shall produce the luminous intensity levels required herein at a drive  
current of 20 mA per string with a forward voltage drop not to exceed 24 VDC. The LED 
drive current shall be adjustable up to, but not exceed, 30 mA per string. 

Each pixel shall produce a luminous intensity of 40Cd when driven with a LED drive 
current of 20 mA per string. 

LED pixels shall be driven with direct-drive pulse width modulation. Maximum pulse 
amplitude shall not exceed 30 mA. 

Materials used in the fabrication of LED clusters shall contain UV light inhibitors and 
shall be designed for direct exposure to sunlight. 

Each LED pixel shall be rated for outdoor use over the environmental range expected 
for the sign locations (including heat absorption due to sunlight). 

LED pixels shall be attached to the display panel with a secure fastening system. 

LED pixels shall be mounted perpendicular to the display panel. 

Visors shall be installed above each pixel or row of pixels for maximum contrast and 
legibility without interference to the LED display. Alternate methods may be utilized 
upon approval of the Engineer. The Contractor shall submit complete descriptive 
literature to the Engineer to substantiate an alternate method. 

LED pixels shall be replaceable either individually or in groupings. Groupings with three 
(3) or more pixels shall be permitted only if bench level repairs and replacements to 
individual pixels are possible. 

Pixels shall be replaceable from the inside of the walk-in display. Clusters and modules 
shall be interchangeable between signs employing the same display technology. 

Characters formed by the DMS displays shall have a minimum of seven (7) pixels in 
height. The number of pixels making up the character width shall vary by the operator. 
The horizontal spacing between pixels shall be equal to the vertical spacing between 
pixels. From the center of the last column of pixels in one module to the center of the 
first column of pixels in the adjacent module shall equal the spacing between pixels in 
the same modules. 

Character display shall be all upper case letters, all punctuation marks, all numerals 0 
to 9, and special user characters such as #, &, *, +, <, >. 

c. MODULES 

All modules shall consist of pixels arranged by forming a column of seven (7) pixels 
high by   five (5) rows wide. The vertical and horizontal spacing from center of pixel to 
center of pixel shall be equal. The spacing shall be such that seven (7) pixels high shall 
form 18” characters. Modules shall be interchangeable among all signs in this project. 
Modules shall be easily removable for service/replacement with simple hand tools from 
inside the walk-in enclosure. 

d. TEMPERATURE SENSOR 
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Adjustable temperature sensors to monitor the interior temperature of the DMS 
enclosure are required. Sensor parameters shall be adjustable by commands from the 
central, local, or laptop computers to activate/deactivate the fans and heaters. Sensor 
operating range shall be from +40°F to +150° F. When the temperature in the 
enclosure reaches +140 degrees F, the local controller will be prompted and when the 
temperature goes back down to +100 degrees F, the local controller will be prompted 
again. 

e. DRIVER BOARDS 

LED driver boards shall be in the DMS housings for all signs. Plug-in locking 
connectors shall be provided on each driver board for all connections. Connectors shall 
be held in place with screws. Driver boards shall be easily removable for 
service/replacement with simple hand tools. Driver boards shall control a single 5X7 
LED module. Driver boards and all electronic circuit boards installed in the DMS 
housing shall be thoroughly coated with an acrylic coating for moisture-resistance. 
Each driver board shall have an on-board microprocessor capable on internal 
diagnostics, LED current measurement and adjustment. 

f. Photo-Electric Sensors 

Three (3) commercially available, watertight and dust-proof photoelectric sensors shall 
be mounted on the enclosure or structure in a position where a technician can easily 
access them for repair or maintenance. The sensors shall be automatically adjustable 
by the software for the DMS System or manually set, to a minimum of seven (7) levels. 
The sensor will be positioned so that front, rear and ambient lighting levels can be 
detected. 

g. Power Supplies 

Power supplies shall operate from 120 VAC power. The LED displays shall be operated 
at low internal DC voltage not exceeding 24 VDC. Power supplies shall be solid state 
transformer type regulated output. Electronic switching type power supplies will not be 
allowed. Signs shall be powered with one supply for each 1/3 of the display. Power 
supplies shall be wired in a redundant configuration such that failure of any supply shall 
result in a backup supply providing power. The backup power supply shall be rated 
such that it can operate the entire LED section under full load conditions. Power 
supplies shall operate from -22o to +185o F. Power supplies shall be short circuit 
protected by DC power off. Power supplies shall also be protected by a minimum 
overload allowance of 105% and have an efficiency rating of at least 75%. 

h. Sign Face Coverings 

Signs shall have polycarbonate sign face coverings. Coverings shall be weather tight, 
ultraviolet protected, non-diffusing, polycarbonate, with anti-reflective coating and a 
minimum ¼ inch thick. Sign face shall be designed to minimize bowing. Sign face cover 
panels shall be installed and removed using simple hand tools. 

i. Walk-In Housing 

Sign housing, framing, and mounting members shall be designed to withstand a wind 
velocity in accordance with AASHTO’s Standard Specifications for Structural Supports 
for Highway Signs, Luminaries and Traffic Signals and PE certified. The DMS should 
be constructed with a metal walk-in enclosure excluding the face and the enclosure of 
welded aluminum type 6061-T6, 5052-H38, 5052-H38, 5052-H34 or of an Engineer 
approved alternate at least 1/8” thick. The seams should be continuously welded using 
an inert gas process and all welds should be ensured to be solid with no cracks or 
blowholes. The housing should be constructed with a maintenance-free clear aluminum 
finish, with the exception of the front of the housing, which will be painted matte black. 
A complete description of the painting process, along with a sample of the finish on a 
12” x 12” sheet of the same type of aluminum that is used to construct the DMS 
enclosure, should be submitted to the Engineer for approval. The enclosure should be 
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designed and constructed to resist torsion twist and warp, present a clean and  neat 
appearance, and protect the equipment within from moisture, dust and corrosion. The 
interior surfaces of the enclosure should be painted with a dull black enamel to reduce 
internal reflection. 

Lifting eyes or the equivalent shall be provided for moving and mounting signs. DMS 
housings shall be designed such that the DMS can be shipped and temporarily stored, 
without damage or undue stress, prior to installation on the overhead support structure. 
The DMS shall be shipped with a temporary wood support frame that will permit the 
storage of the DMS in a vertical position without damage to the sign housing. The DMS 
shall be furnished with all required hardware for attachment on overhead sign 
structures. The attachment devices will be of a type where the sign face can be 
adjusted +/- 3 degrees vertically and horizontally once installed. The Contractor can 
propose an alternate method of sign face tilt to be approved by the Engineer. 

The requisite dimensions will determine the height and length of the sign enclosure. 
The sign will consist of three (3) lines of copy, with 21 18-inch high characters per line 
and a minimum of one-half the letter height distance between lines. The border will be 
a minimum of 12 inches on all sides of the active display area. 

The minimum height of the interior, from the top of the walkway to the lowest framing 
member or other obstruction shall be 72 inches. The minimum distance from the 
interior rear wall of the DMS housing to the closest display component shall be 36 
inches. This free space shall be maintained across the entire interior of the sign 
housing. Structural members shall be designed and positioned so as to not be an 
obstruction to free movement by maintenance technicians throughout the 72-inch 
height of the housing interior. A level walkway shall be installed in the bottom of the 
DMS housing for maintenance personnel to walk. This walkway shall be a minimum of 
24” wide and shall run the entire length of the sign. The walkway’s top surface shall be 
non-slip and free of obstructions that would present a tripping hazard to maintenance 
personnel. 

All DMS equipment, components, modular assemblies, and other materials located in 
the DMS housing shall be removable, transportable, and capable of being installed by a 
single technician. Structural members and components thereof are not included in this 
requirement. The DMS housing shall be constructed so that all maintenance and repair 
is performed from within the DMS housing, except for the sign face, necessary external 
repairs, and any miscellaneous devices required to be installed on the outside of the 
housing. 

Housings shall have interior, non-corrosive, metal cage support frames to mount the 
display clusters. The cage support frames shall be designed to withstand and minimize 
vibration effects to the display and/or electronics. 

Doors shall be installed on one or both sides of the housing and shall open to the 
outside and to the rear of the DMS housing. DMS housing doors shall be 
watertight/dust-proof doors with minimum doorway opening dimensions of six (6) feet 
high by two (2) feet wide. Doors shall be provided with continuous stainless steel 
hinges. A four (4) inch kick plate shall be provided at the base of both DMS door 
openings above the internal walkway. DMS housing doors shall have a stop to retain 
the door open at the full position. The DMS housing door shall be furnished with a door 
lock that is keyed. All locks shall be keyed alike, and the Contractor will furnish the 
Engineer with five (5) keys per DMS. The latching/locking mechanism shall include a 
handle on the interior of the housing so that a person with no key or tools could not 
become trapped inside the housing. A metal pocket will be provided on the inside of the 
door of sufficient size to hold documents relating to the sign, such as wiring diagrams, 
instructions and specifications. One of the door openings will require removable rails on 
the inside of the housing. Rails shall be installed horizontally and spaced vertically 
every 12 inches to a height of 48 inches above the internal walkway. When installed the 
side rails will not interfere with the operation of interior handle on the door. The rail size 
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shall be as required to conform to OSHA and all other applicable regulations.  Rails 
shall be attached to the sign housing with stainless steel hardware and designed for 
removal with simple hand tools. The Department will advise the Contractor prior to 
installation on which end the rails will be required. 

Fans or other forced air devices of sufficient size to circulate air through the interior of 
the enclosure for maintenance personnel shall be provided. Fans shall be provided to 
maintain operating temperature for all equipment in the sign.  A  minimum  of  two  
exhaust  fans  shall  be  provided  to  ventilate  the  enclosure.  A separate  set  of  fans  
shall  be  used  to  provide  airflow  over  the  LED's  and  the  entire  sign  face.    The 
Contractor shall provide copies of applicable regulations dealing with personnel 
ventilation systems and proof of compliance with each requirement.  An adjustable 
timer that will deactivate fans after the set time has expired shall control the 
maintenance personnel ventilation system.  The timer shall be adjustable up to at least 
four (4) hours and shall be located just inside the DMS housing door, within easy reach 
for a maintenance technician, and without having to enter the DMS housing. 

The  DMS  housing  shall  include  15  AMP,  120  VAC  duplex  electrical  outlets,  with  
ground  fault  circuit interrupters, for use by maintenance personnel. A minimum of two 
(2) duplex outlets, one at each end of the enclosure, shall be located within the DMS 
enclosure. Additional duplex electrical outlets may be required so that there is a 
maximum of 12-feet between outlets. 

The walk-in housing shall contain enough internal fluorescent lighting to provide 
maintenance personnel with a minimum of 240 watts of evenly distributed lighting. 
Ballast shall be rated for operation in zero degree temperatures. There shall be a 
protected cover over the lamps. Two (2) three-way switches shall control the interior 
lighting system and shall be located just inside the DMS enclosure, at both ends, within 
easy reach from outside the enclosure through each door opening. 

Signs shall contain a minimum of three (3) thermostatically controlled fans and electric 
heating elements (if required by manufacture) to prevent condensation on the inside of 
the display windows.  Electric heating elements are needed if required by the 
manufacture to prevent condensation. Adjustable thermostat on/off parameters for the 
control of the fans and electric heaters for the display window shall be adjustable from 
the local or central computers. Fans shall be designed to provide the cubic feet per 
minute (CFM) required to properly remove condensation on the inside of the display 
window. Cooling fans shall be located behind the display modules and shall blow air 
directly on the back of the LED pixels. Fans shall be designed to properly cool the 
enclosure and display modules. Heaters shall operate from a 240-volt, 60 Hz, single-
phase AC power. Fans shall operate from 120-volt, 60-Hz, single-phase AC power. 
Vents for fan intake and exhaust shall be weatherproof in design. Filters shall be sized 
so that standard “off-the-shelf” filters will fit. Filters shall be installed and removed from 
inside the walk-in enclosure. 

j. Local Controller 

Each sign installation shall include an associated controller installed in a ground-
mounted cabinet on a concrete base at the location shown on the plans. The local 
controller shall be operated by the Departments existing integrated software 
package (PALguide). The successful contractor must include integration of the 
signs with the above mentioned integrated software package (PALguide) The 
controller shall be orientated so that a technician working at the controller can easily 
see the message displayed on the DMS. DMS sign cabinet shall be installed as 
shown on plans or on upright of structure, face cabinet as directed by ITS Field 
Operations Manager. The DMS local controller will include all necessary cabling, 
conduit, terminal blocks to connect the DMS to the local controller, and devices 
required for Ethernet network connection and dial-up phone connections to a central 
controller. Each DMS local controller will have its own unique address for 
communications.  The contractor supplied controller cabinet assembly shall be a 
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LedStar Model CAS36A03R11 or ACAS74A01R10 or approved equal. The 332 or 336 
cabinets shall meet the Furnish and Install 332 Cabinet Specifications for this project. 
The controller cabinet will include (but not be limited to) the following: 

• Power supply and distribution with back panel. 

• Power line surge protection devices, UPS system and local disconnect. 

• Communication surge protection devices. 

• Microprocessor-based controller, menu driven, with software integrated with 
SCDOT’s software. 

• Lamp driver and control system (unless integral to the DMS). 

• Communication interface with modem and serial port for dial-up operation to 
the central controller. 

• Serial port for laptop computer connection with a three (3) foot connector cord 
to allow operation of the laptop outside the cabinet. 

• Local control panel with remote/local control switch. 

• Adjustable shelves as required for components. 

• Interior lighting and duplex receptacle. 

• Interior ventilation. 

• All interconnect harnesses, connectors, and terminal blocks. 

• All necessary installation and mounting hardware. 

• Communications from the local controller to the sign shall be over single mode 
or multimode fiber optic cable. The fiber cable and transceivers shall meet the 
specifications for those components spelled out in their respective 
specifications in this contract. The single mode fiber optic transceivers shall be 
Optelecom 9245 or equal. 

The DMS controller and associated equipment will be housed in a NEMA 3R cabinet 
made of 5052-H32 sheet aluminum at least 1/8” thick.   All seams will be welded with 
continuous solid welds.   The cabinet shall be sized to house all equipment plus 20% 
vacant space for future equipment requirements. The cabinet shall be a Caltrans 
specified 332 cabinet shell (see Install 332 cabinet specifications). 

k. Central Controller 

Deleted for this project. 

l. Sign Structures 

The contractor is responsible for the design, manufacture and construction of each sign 
structure needed for the DMS. Each structure that spans a cross both directions of road 
way shall be designed to handle one sign in each direction. Catwalks for bridge 
structures, cantilever, and any other shall extend from sign to vertical up right. Each 
structure shall be made part of the bid item for the DMS. Reference is made to 
SCDOT’s Signing Specifications. The Contractor must perform all cross-sections as 
outlined in the Signing Specifications. Overhead structures which are fabricated 
incorrectly and do not fit the specific location shall be replaced by the Contractor at no 
additional cost to the Department. Alterations that involve cutting or welding or any 
procedure which will damage the factory-applied protective finish of the posts will not 
be allowed after the structures are fabricated. 

SUBMISSION OF REQUIRED DESIGN INFORMATION AND DESIGN DRAWINGS: 

It is essential that the signing contractor make all required design submissions within 
90 days following award of this contract, except as follows: 
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Section 9.103 of Signing Specifications is amended to also require that design 
drawings for Overhead Sign Structures and the details of footings be submitted within 
90 (ninety) calendar days following award of the contract. 

Section 9.104 of the Department’s SPECIFICATIONS FOR SIGNING EXPRESSWAYS 
AND FREEWAYS is revised to require that the independent registered Professional 
Engineer who checks the designs for the overhead structures and footings be licensed 
by the State of South Carolina. 

2. OVERHEAD SIGN STRUCTURE DESIGN 

Section 9.101 of the Signing Specification is amended to require stiffener plates between 
the base plate of all cantilever structures and the upright. The plates should be equally 
spaced about the base plate between the anchor bolt holes. All structures shall have at 
least six (6) anchor bolts per base plate. Also, the Contractor shall provide direct bolted 
connections of the sign to the structure sign hangers at the top and bottom of the signs. 
This shall be provided at all four corners of the sign. The top hole on each hanger shall 
be slotted to provide for adjustment. 

Soil borings are not provided for the locations of the new Overhead Structures.    The 
Contractor will be responsible for obtaining subsurface investigation data at the locations 
of the overhead structures shown in  the  plans  for  the  purpose  of  overhead  structure  
footing  design.   Special Note:   Footings shall be designed using a maximum 
allowable toe pressure of 2000 pounds per square foot. 

a. System Maintenance 

The Contractor will be responsible for all routine or preventive maintenance, repair (up 
to and including replacement) of defective parts, and any operating costs of the DMS 
System until final acceptance of the project. Any repair or replacement will be 
performed within twenty-four (24) hours of discovery or notification of a non-working 
piece of equipment or part. 

The Engineer will have the option of placing individual DMS Systems in operation 
before the complete system is operational. This will not constitute acceptance of the 
individual DMS System nor relieve the Contractor of maintenance or operating costs for 
the individual DMS System. 

b. Warranties 

The Contractor will warrant all equipment, devices, and components provided for this 
project from defects in workmanship for a period of five (5) years from the final 
acceptance date. 

c. Training 

The Contractor will be required to furnish training for the operation and maintenance of 
the equipment installed on this contract. The training will consist of classroom and 
“hands-on” training. Training will be furnished as part of the DMS bid item with no 
additional cost to the Department. 

The classroom training will consist of 16 hours of classroom instruction for the 
operators of the system and will include written instruction in the form of a notebook of 
operating procedures for all functions of the DMS System. This includes, but is not 
limited to, the operations required when polling signs for diagnostics, adding messages, 
changing a message, paging or flashing messages on the DMS, and diagnostics of the 
local controller. 

The maintenance training will consist of a notebook of all preventive maintenance 
requirements for all equipment, devices, and components of the DMS System. In 
addition, the Contractor will furnish personnel to work with SCDOT maintainers of the 
DMS System during the construction period for any sign systems placed in operation, 
and for a period of six (6) months from the date of final acceptance. This person will be 
required to report to the central location of the SCDOT maintenance personnel daily 
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and accompany the SCDOT maintenance person as he performs routine preventive 
maintenance and emergency repairs, offering instructions and assistance. The 
Contractor person will also be on call twenty-four (24) hours a day, seven (7) days a 
week, for emergencies. This person is expected to be located within thirty (30) minutes 
of the project for emergency calls. 

d. DMS Spare Parts 

As part of the contract bid for DMS, at the time of final acceptance of the project, the 
Contractor shall furnish to the SCDOT the following for use as spare parts. These parts 
will be new. 

Four (4) spare Pixel Four (4) spare Driver Card 

Two (2) spare sign controllers Two (2) spare power units 

Two (2) spare Ground Controller with Ethernet 10/100 port One (1) ITS Cabinet for 
DMS includes Controller Two (2) Optelecom 9245DT and 9245DR Sets(single mode) 

Four (4) Temperature Sensor Four (4) Photo Sensor 

e. Controller Functions 

The local controller shall respond to the following basic command types. The 
commands can come from the central controller or the laptop controller in the field. The 
DMS controller shall be NTCIP compliant. Remote RS232 port shall be provided in the 
DMS housing to access the local port of the DMS controller. All Controllers shall be 
Ethernet IP compatible without any additional upgrades or firmware. 

1) Blank sign 

2) Display message 

3) Report status of DMS displays 

4) Execute sign test 

5) Reset 

The local controller will automatically report the following by initiating a phone call to the 
central computer. If the central computer’s line is busy, the sign controller will keep 
trying until it gets through. 

6) Loss of AC power to the DMS. 

7) Restoration of AC power to the DMS. 

8) Loss of communication to the DMS. 

9) The inability of the DMS to respond to a command from the local controller or the 
local controller cannot respond to a command from the central or laptop controller. 

10) The failure of any pixel or module to operate when required and the identification of 
which pixel or module has failed. 

11) The local controller software will be programmed to produce a report once every 
twenty-four (24) hours, by time of day and duration, of the messages displayed on 
the DMS, any pixel outage, any power outages, and any errors experienced by the 
DMS. This report can be automatic or manual, at the discretion of the operator. 

The local controller will, when polled from the central or laptop, respond to the 
following: 

12) Message being displayed 

13) Temperature inside the sign housing 

14) Status of all components 
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15) Any error messages 

CATALOG CUTS ARE REQUIRED 

 

 FURNISH AND INSTALL WOOD POLES X.
DESCRIPTION - This  work  consists of furnishing  and installing  CCA treated  wood  poles  for  
electric services or in this project for overhead fiber installation, of the types and sizes shown on 
the Plans, in accordance with these Specifications, and in close conformity with the lines shown 
on the Plans, or as established  by  the  Engineer.     Each  wood  pole  installation  shall  include  
all  related  overhead  and underground hardware, and back guy assemblies. 

1. Materials 

Materials used shall meet the following requirements. 

a. Wood Pole 

1) Wood 

Each pole shall be Southern Yellow Pine that is cut, stored, seasoned, and 
manufactured in accordance with specification ANSI 05, 1-19-79. Prohibited 
defects include: red heart, shakes in the tops of poles, short crooks, double-sweep, 
splits or through-checks, nails & spikes, and excessive knots. Scars shall not be 
deeper than 2.5 cm (1 inch), nor longer than one (1) metre (3 feet). Poles shall not 
have excessive butt-swell, nor more than one twist per pole length.  Sweep in two 
planes is prohibited. 

2) Straightness 

All poles shall be straight to the extent that a line drawn from the center of the butt 
end, to the center of the tip end shall lie within the middle two-thirds of the body of 
the pole at all points. Poles shall also be free from short crooks, in which the 
surface deviation from straightness in any 1.5 metres (5 feet) of length, exceeds 38 
mm (1.5 inches) at any location, as determined by a straight edge. 

3) Treatment 

Each pole shall be prepared and pressure-treated in accordance with American 
Wood Preservers Association (AWPA) Standards C1, C3, C4, and M1.  Treatment 
shall be "SALT TREATED", CCA- CHROMATED COPPER ARSENATE, and shall 
conform to AWPA Standard P5.  The retention of the treatment shall be tested in 
accordance with AWPA Standard M2. The minimum penetration shall be 7.6 cm (3 
inches), or 90 percent of the sap-wood.  The retention shall be at least 9.6 kgs per 
cubic metre (0.60 POUNDS PER CUBIC FOOT), as determined by AWPA 
Standards. 

4) Size 

POLE SHALL BE CLASS II 35 FEET OR 40 FEET CLASS V 25 FEET (for service 
feed only) as stated on the Plans. 

5) Brand 

Each pole shall have a "brand" 3.6 metres (12 feet) above the butt-end, showing 
the Manufacturer. Plant-location with month and year of treatment, "Southern Pine 
CCA 0.60 (9.8)", and the Pole Class and Length. A Metal Tag showing Pole Length 
and Class shall be fixed to the butt-end; and the Length and Class shall be 
stamped on the top-end. 

6) Inspection 

Each pole shall have the "Brand Mark" of an inspection-company that has been 
approved by the Department. 
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b. Back-Guy Anchor 

Wood Poles require the installation of one-or-more back-guy cable assemblies, as 
needed. (See BACK-GUY.)   The installation shall be made in accordance with the 
Installation Details, or the Standards. 

c. Ground Wire 

Each pole shall be grounded in accordance with the Installation Details or the 
Standards. A No. 6 AWG, SOLID, bare-copper ground wire (ASTM B2) shall run the 
length of wooden poles, and extend 15 cm (6 inches) above the top end. 

d. Ground Rod 

The Ground Rod shall be copper-clad, conforming to RUS 13, having a minimum size 
of 1.6 CM DIAMETER BY 2.4 METRES IN LENGTH (5/8 inch by (8 feet).  A ground 
rod clamp shall also be used (heavy duty bronze or brass). 

2. Construction 

a. Location 

The general location of each pole is shown on the Plans. The Contractor shall 
determine the final location of the pole, which shall be approved by the Engineer.  
Consideration shall be given to the property lines, underground utilities, and overhead 
clearances (including the guy anchor assembly). 

b. Hole 

A hole shall be drilled TWO METRES (6 feet) DEEP, or as shown on the Plans. The 
diameter shall be larger than the pole by approximately 10 cm (4 inches) all around. 
The hole shall be of uniform diameter, and cleanly augured. 

c. Sidewalk 

When the pole is installed in a side walk, then the hole shall be cleanly cut 15 cm (6 
inches) larger than the pole on all sides. After installation of the pole, and back filling 
the hole, then expansion joint material shall be placed around the pole, and tacked in 
place. Conduit running to the pole shall be installed at this time, in the cut. Concrete 
shall be poured around the pole to a depth of 10 cm (4 inches) and neatly troweled 
level. This work shall be considered incidental to pole installation, unless a pay item 
has been established for concrete patching or side walk. 

d. Installation 

Poles shall be vertical, except at corners, where they shall be RAKED away from the 
strain, 5 to 10 cm (2 to 4 inches) per 3 metre (10 feet) length. Back guy assemblies 
shall be installed in line with the strain of each span wire. After installing, the hole shall 
be back-filled with clean earth or sand (no rocks or debris), placed in 30 cm (1 foot) 
layers; each layer moistened and compacted. Excess earth shall be removed from the 
site.  (A 5 cm (2 inch) mound around the pole base is acceptable.) 

e. Utility Poles 

Where poles are to be used for joint-use UTILITIES, they shall be installed in 
accordance with all local codes, and with the requirements of the Utility Company. 
Cross Arms shall be provided if required by the Utility Company. 

f. Grounding 

Each pole shall have a No. 6 Bare SOLID copper ground wire running the entire length.  
The ground wire shall be securely attached and bonded while the wood pole is laying 
on the ground.  It shall extend 15 cm (6 inches) above the top end, have a 60 cm (2 
foot) coil (slack) at the top end, and extend down to the bottom, and have another 60 
cm (2 foot) coil on the bottom end. The ground wire (and the coils) shall be attached 
using galvanized 30 mm (1-1/2 inch) wire staples, on 60 cm (2 foot) centers above 3 
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metres (14 feet), and on 30 cm (1 foot) centers below 3 metres (14 feet). (The spacing 
change will be at 2.4 metres (8 feet) above grade.) 

g. Ground Rod 

One wood pole at each intersection shall have a GROUND ROD. Usually this would be 
the pole having the electrical service from the Power Company. The ground rod shall 
be driven vertically into the earth, until it extends about 5 cm (2 inches) above local 
grade. Then a separate No. 6 AWG bare, STRANDED copper wire shall be used to 
bond the electrical service and the overhead cable (and pole ground wire) system to 
the ground rod, using a grounding clamp. 

h. Back Guying 

Wood poles used to support service wire could require back guying, especially at turns. 
(See BACK- GUY.) It is the responsibility of the Contractor to install sufficient numbers 
of back guy assemblies, to insure the stability of wood pole installations. This may 
include: double-guying; extra large anchors; or Re- guying Utility Company poles. The 
Contractor shall inform the Engineer when additional back guy assemblies are 
required. When the back guy is installed in a side walk, then the procedures of 
paragraph 2.3 above shall be followed. 

3. ACCEPTANCE 

Acceptance of each wood pole shall include checking for the pressure-treatment inspection 
company Brand Mark, plus visual inspection by the Engineer. The visual inspection shall be 
made of the pole, overhead cables, grounding, and back guy assembly. The complete 
installation shall be structurally sound, and the final pole placement shall be vertical, or 
raked as specified. Poles NOT meeting this inspection, shall be replaced by the Contractor, 
without further cost to the project. 

CATALOG CUTS ARE REQUIRED 

 

 FURNISH AND INSTALL STEEL CABLE Y.
DESCRIPTION –  This  work shall consist of furnishing and installing splice-free lengths of Steel 
Cable with cable  supports,  installing  back  guys,  etc.,  at  locations  shown  on  the  Plans  or  
as  established  by  the Engineer. 

1. Materials 

Materials shall meet requirements listed below: 

a. Fabrication 

Steel Cable shall be fabricated of seven (7) steel wires, Class A double galvanized in 
accordance with ASTM A-475, and twisted into a single concentric strand to conform 
with the following schedule: 

 

Diameter mm (inches) Strand Size 
(AWG) 

Tensile Strength 

Newtons     (pounds) 
6.35 (1/4) 14 14,011          (3,150) 
9.53 (3/8) 11 30,913          (6,950) 

b. Usage 

1) Span Wire 

All Steel Cable used as span wire shall be 9.53 mm (3/8 inch) in diameter, unless 
otherwise noted on the Plans. 

2) Messenger Wire 
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All Steel Cable used as messenger shall be 6.35 mm (1/4 inch) in diameter, unless 
otherwise noted on the Plans. 

3) Tether Wire 

All Steel Cable used as tether wire shall be 6.35 mm (1/4 inch) in diameter, unless 
otherwise noted on the Plans. 

4) Back Guy 

All Steel Cable used for back guying shall be 9.53 mm (3/8 inch) in diameter, 
unless noted otherwise on the Plans. 

c. Cable Supports 

1) Aluminum Tie-wrap 

Shall be Flat Aluminum Armor Tape, 1.2 mm (0.05") Thick X 7.6 mm (0.30") Wide, 
typically fur- nished in 4.5 kg (10 pound) coils. 

2) Where specifically required, Support Rings (also called "cable rings", "messenger 
rings") shall be galvanized in accordance with ASTM A-153, and the design 
approved by the Engineer, and shall be 3 to 8 cm (2 to 3 inches) in diameter (to 
contain the Electrical Cables), and sized to specifically match the Steel Cable. 

d. Miscellaneous Hardware 

1) All hardware and fittings shall be of the type shown on the Standards or the 
Construction and Installations Details. 

2) All hardware and fittings shall be made of galvanized steel or non-corrosive metal. 
The tensile strength of all hardware shall be equal-to or greater-than the Steel 
Cable installed. 

3) All oval eye-bolts used to connect the automatic compression dead-end clamps to 
wooden poles, shall be 1.9 cm (3/4 inch) diameter. S-hooks shall be the same 
diameter as the cable. Fiberglass insulators shall be fabricated from epoxy-resin 
impregnated fiberglass strands, and have a ten-sile strength fifty (50%) percent 
greater than the Steel Cable. 

2. Certification 

The Bidder shall provide a Certification from the Manufacturer or Vendor, that the Steel   
Cable has been tested to meet or exceed the required tensile strength. 

3. Construction Methods 

a. Span Wire 

1) General 

All Span Wire shall be installed as shown the Standards, or on the Construction 
and Installation Details.  Note that different methods and materials are required for 
Wood Poles and Steel Poles. 

a) Before  erecting  the  Span  Wire,  the  Contractor  shall  determine  the  
length  of  cable required  to  span  the  distance  indicated  on  the  Plans.    
Sufficient additional length shall be allowed to compensate for sag, pole 
connections, and adjustments, to make the whole assembly consistent with 
the Design Details, or the Standards.  NO MID-SPAN SPLICES SHALL BE 
PERMITTED. 

b) The Contractor shall set the Span Wire so that the height of the installed 
signal heads, including all hardware, shall conform to the clearances shown 
on the Design Details or the Standards, or as directed by the Engineer. 

c) The Span Wire shall not be permanently "tied-off" until all signal heads, 
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signs, and cables are in place. 

d) The Contractor shall not erect any Span Wire which lays on, or is likely to 
rub a Utility Company's cable. If a Span Wire, as erected, is within 15 cm (6 
inches) of any other cable, wire, or structure, it shall be protected with plastic 
wire-guards. 

e) When required by the Utility Company, or by the applicable electrical Code, 
strain- type fiberglass insulators shall be installed. 

2) Cables from STEEL POLES 

Steel Poles are essentially electrical conductors. 

a) A Roller Type Pole Clamp shall be used, attached at the proper height. 

b) The free-end of the cable shall be secured with a 15 cm (6 inch) galvanized 
steel clamp, with 16 mm (5/8 inch) galvanized bolts. The clamp shall be 
placed approximately 30 cm (1 feet) from the pole. Cable-grips are not 
permitted. 

c) The ends of the cable shall be covered with "servisleeves" to prevent 
unraveling. 

d) The SAG shall be THREE (3%), TO FIVE (5%) PERCENT, fully loaded. 

3) Cables from WOODEN POLES 

Wooden poles are essentially electrical insulators, and thus require extensive 
GROUNDING and BONDING procedures, as shown on the Construction and 
Installation Details, and the Standards. 

a) The SAG shall be typically FIVE (5%) PERCENT, fully loaded. 

b) The height of attachment shall be sufficient to provide the required road-
clearance, including sag. 

c) Shall be installed in accordance with the requirements of the Utility 
Company. 

d) May require the installation of a back guy assembly as required in FURNISH 
AND INSTALL BACK GUY 

e) Shall be electrically bonded.  

b. Messenger Wire 

1) Where Messenger Wire is attached to traffic signal poles, it shall be installed in the 
same manner as specified for span wire, but with relatively little sag. 

2) Where Messenger Wire is attached to utility poles, it shall be installed in 
accordance with the UTILITY COMPANY'S SPECIFICATIONS. 

c. Tether Wire 

Where Steel Cable is specified to tether signal heads and/or traffic signs, it shall be 
installed as indicated on the Construction Details, or Standards. Generally, galvanized 
S-hooks should be used at the pole ends to permit "break-away" action. 

d. Back Guy 

See FURNISH AND INSTALL WOOD POLES. See FURNISH AND INSTALL BACK 
GUY.    See the CONSTRUCTION AND INSTALLATION DETAILS. 

e. Cable Supports 

1) Cable  supports  shall  be  used  to  support  electrical  cables  from  span  wire     
and messenger wire.  Cable Supports shall be spaced at 25 CM (10 INCH) 
INTERVALS. 
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2) When Aluminum Tie-Wraps are used, they shall be installed by wrapping 3-full 
turns TIGHTLY around the bundle formed by the steel cable and all electrical 
cables, then cutting off from the tape coil. 

 

 FURNISH AND INSTALL BACK GUYS Z.
DESCRIPTION – This work consists of furnishing and installing Back-Guy cable assemblies to 
secure wood poles, at locations shown on the Plans, and in accordance with these 
Specifications, and the Installation Details and Standards. 

RESPONSIBILITY – It is the responsibility of the CONTRACTOR  to assure  that the number  
and size    of Back-Guy assemblies is fully sufficient to anchor every wood pole, corner 
messenger cable pole, and Utility Company pole (where required). 

1. Materials 

Materials used shall meet the following requirements: 

a. Assembly 

From the top-down, a Back-Guy Assembly shall consist of: eye-type thru-bolt, guy-
hook, strandvise, jumper-bonding clamp, the steel cable (10 mm (3/8-inch) guy-cable 
stranded), another strandvise, and a Screw-type guy anchor. 

b. Rust Proof 

All parts shall be as shown on the Installation Details or the Standards.  All hardware 
shall be   hot-dip galvanized in accordance with ASTM Standard A-153. 

c. Parts List 

Acceptable parts are listed below: 

1) Guy Anchors – One piece screw type guy-anchors, shall conform to EEI-TD-2, 25 
mm (1 in.) diameter, 2.4 METRES (8 FEET) LONG, thimble eye type. (Joslyn No. 
J-6550-WCA or approved equal) 

2) Guy Guards shall be Joslyn J5518 or approved equal yellow plastic (PVC) sunlight 
resistant, 2.4 metres (8 ft.) long. 

3) Spool Insulators shall be a Joslyn J101 or approved equal. 

4) Neutral Spool bracket (Clevises) shall be a Joslyn J251 or approved equal. 

5) Machine Bolts shall be Joslyn J8812 through J8818 or J8912 through J8918 or 
approved equal. 

6) Lock washers shall be Joslyn J139 or J140 or approved equal. 

7) Reliable Universal Strandvise (or approved equal) shall be used for guy and 
messenger cable deadends. 

8) Oval Bolts shall be Joslyn J9412 through J9418 or J9512 through J9518 or 
approved equal. 

9) Oval Eye Nuts shall be Joslyn J1092 or J1093 or approved equal. 

10) Square Washers shall be Joslyn J1074 or J1078 or approved equal. 

11) Curved Square Washers shall be Joslyn J6822 or J133 or approved equal. 

12) Cable – SEE FURNISH & INSTALL STEEL CABLE; using the 10 MM (3/8 IN) 
DIAMETER CABLE SIZE. 

13) Cable Clamps: 3-bolt clamps shall conform to EEI-TDJ-23, (100 mm (4 in.) and 150 
mm (6 in.) sizes) 

14) Nuts shall be Joslyn J8563 or J8564-1 or approved equal. 
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15) Side-walk Bridge-over shall be Joslyn J1502 and J1501 with galvanized ridged 
conduit between or approved equal. 

16) Lag Bolts shall be Joslyn J8652-1/2HH or J8754P or approved equal. 

17) Guy Attachments (Hooks) shall be Joslyn P134AXW or approved equal. 

18) Bonding Clamps shall be Joslyn J8300 or approved equal. 

2. CONSTRUCTION 

a. A Back-Guy Assembly shall be installed: 

1) Where shown on the plans; 

2) In conjunction with installation of Steel Cable as span wire; 

3) In conjunction with the installation of a wooden pole; 

4) Where required by the Utility Company to "dress" pole to which signal equipment is 
attached; or, At corner/turning wood poles that are used for messenger cable runs. 

b. The installation of the wood pole, Back-Guy Assembly, and the span wire, shall have 
the construction staged for the safety of the motorist, pedestrian, and ITS construction 
worker. 

c. See WOOD POLE. 

d. The span wire, service wire, and Back-Guy Assembly shall be stretched, adjusted, and 
then ADJUSTED to produce the specified amount of span wire sag, the proper 
clearance, and still create a nearly vertical wood pole. 

e. The CONTRACTOR shall assure that the Back-Guy Assembly is sufficiently strong to 
handle the pull of all span wires.  This shall include consideration of the earth/soil type 
into which the ground anchor is buried. The CONTRACTOR shall furnish 
EXTRA LARGE ANCHORS and/or MULTIPLE-ANCHOR ASSEMBLIES if needed.  
Special anchors shall be used for solid rock. 

f. Where a pedestrian sidewalk is adjacent to a wood pole, the CONTRACTOR shall 
furnish as an incidental item, a sidewalk "bridge-over" assembly. 

g. The compass angle of the Back-Guy shall be reasonably IN LINE with the strain of the 
overhead cable: that is, in line with each span wire.  Thus most signal poles should 
have two (2) Back-Guys, installed at right angles to each other.  The use of a single 
diagonal Back-Guy is generally unacceptable. 

h. The Back-Guy shall be installed (wherever possible) to provide as a minimum: rise=2 / 
run=1 (i.e. 2/1). For example, if the Back-Guy is attached at 8 metres (26 feet), the 
anchor should be at a minimum of 4 metres (13 feet) from the pole. This corresponds to 
an angle with the earth of about 60 degrees. 

i. All work shall be performed within the public Right of Way, and particular care shall be 
taken   to assure that the Back-Guy does not extend into private property. 

j. The Back-Guy shall be installed where it will not interfere with traffic, giving particular 
attention to private driveways.  Where damage is likely (say, edge of driveway), then a 
STEEL GUY GUARD shall be installed to protect the cable.  When shown on the Plans, 
a CONCRETE TIRE/WHEEL STOP (curb) shall be placed at the base of the Back-Guy, 
anchored/pinned with 400 mm (2 ft.) pieces of reinforcement bar. 

k. NO splices shall be allowed in the steel cable. 

3. INSPECTION 

The Engineer shall inspect each installation of wood pole, span wire, and Back-Guy, for 
proper clearance, dress, and tension. At the direction of the Engineer, the CONTRACTOR 
shall re-install or replace improper installations, without further compensation. 
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CATALOG CUTS ARE REQUIRED 

 

 REMOVAL SALVAGE AND DISPOSAL OF EQUIPMENT AND MATERIALS AA.
DESCRIPTION – This  item  consists  of  the  Removal  and  Salvage,  or  the  Removal  and  
Disposal   of equipment and materials, during the construction of this project. Construction 
includes new installations, and the modification, or removal of existing ITS devices. It shall be 
disposed of, as stated below: 

1. GENERAL 

a. Removal and Salvage 

These items are to be carefully removed from the job site, salvaged, and returned to 
the Department. The items of major equipment to be salvaged are listed on the Plans. 
The Contractor shall deliver, (and obtain a RECEIPT for), the salvaged equipment, to: 
**SCDOT Intelligent Transportation Systems Maintenance Facility ** in Columbia, 
SC   Contact the ITS Field Operations Manager at (803)-737-0394 for deliveries. 

b. Disposal 

Material NOT to be salvaged, shall be removed from the job site, become the property 
of the Contractor;  and  should  be  properly  disposed  of  by  the  Contractor,  at  an  
APPROVED  LAND  FILL  (or material reclamation yard). Any materials designated as 
HAZARDOUS WASTE shall be disposed in accordance with regulations enforced by 
the SC Department of Health and Environmental Control (DHEC), Bureau of Solid and 
HAZARDOUS Waste; (803)-734-5000 for information. 

c. Inspection 

Removal and disposal quantities will not be measured as pay items, but shall be 
included in the price bid for Removal, Salvage, and Disposal. FINAL ACCEPTANCE 
and Final Payment will  be withheld, if the Contractor has not removed unneeded 
equipment from the job site, and if the Contractor cannot present RECEIPTS from the 
Shop showing that the salvaged equipment has been delivered to the Department as 
specified. 

d. Holes 

Every hole caused by removing old equipment shall be filled THE SAME DAY. It shall 
be back- filled, compacted, and reseeded/sodded, to the satisfaction of the Engineer. 
Holes in PAVEMENT shall be cleanly side-trimmed, then brought to grade and finished 
with the same paving material as the adjacent pavement. Sidewalk "squares" shall be 
completely replaced (complete square), using forms and expansion material. 

2. SPECIFIC ITEMS 

a. Controllers and Cabinets 

Controllers and Cabinets to be removed by the Department. Contractor to be 
responsible for the foundations of ground-mounted cabinets and shall be removed 
completely or cleared to 0.3 meters (1 ft.) below ground. 

b. Cameras  

Cameras units to be removed by the Department. and salvaged shall be carefully 
dismounted,  keeping as much of the  

c. Wood Poles 

Wood Poles that are not utilized in the new ITS system, and are not required by other 
utilities, shall be removed and disposed of. Back guys, grounding systems, and 
miscellaneous hardware shall be disposed of. 

d. Concrete Poles 
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Concrete poles shall be removed and disposed of by contractor. 

e. Miscellaneous Equipment 

Minor equipment shall be removed from the site and discarded.   This includes steel 
cable, electrical cable, fiber optic cable, concrete pads, and 
spliceboxes/pullboxes/handboxes Underground conduit and detector loops not utilized, 
shall be abandoned in place. 

f. DMS and Structures 

The DMS shall be carefully removed and turned in to the Department. Care shall be 
taken to insure the DMS sign is not damaged during removal or delivery to the ITS 
Field Operations Office. The structure shall be removed and disposed of by the 
contractor. 

 INSTALL DEPARTMENT SUPPLIED EQUIPMENT BB.
DESCRIPTION - This work shall consist of installing equipment that will be supplied by the 
department, at the locations designated on the Plans, in accordance with the appropriate 
Specification, and the applicable Design Detail or Standard. 

1. Materials 

The Plans and BID or Proposal Forms, state specifically which material will be supplied by 
the  Department. ALL  OTHER  MATERIALS  SHALL  BE  ASSUMED  TO  BE  
FURNISHED  BY    THE CONTRACTOR.   The Contractor  should  refer  to the  
appropriate  “Furnish  and Install  …” Specification to determine what other materials will be 
required to complete the installation. Those materials must  be required to complete the 
installation. Those materials must then meet the physical Specifications stated. The 
Contractor shall also supply all miscellaneous materials that will result in a complete and 
acceptable project. 

2. Certification 

The Contractor shall provide certification that any material they supply for this item will 
meet the Specifications. 

3. Guarantee 

For any materials they supply, the Contractor shall furnish the Department with all 
warranties offered by the manufacturer as normal trade practice.   

4. Construction Methods 

a. General – All workmanship and construction methods shall be in accordance with the 
appropriate Specification and in agreement with the applicable Design Detail or 
Standards. 

b. Example – As an example, take the BID item – “INSTALL CONTROLLER BASE- 
MOUNTED CABINET-- EACH”. The Contractor shall then refer to the Specification 
titled “INSTALL CONTROLLERS AND CABINET”. They shall then furnish any other 
necessary materials, and shall complete the work needed to result in a finished 
installation. The Contractor shall also refer to the Plans, and to the Design Details and 
Standards. 

c. The Contractor is responsible for picking up the equipment to be supplied, at the ITS 
Field Operations Office located in Columbia SC or appropriate DOT Depot or Shop, 
and for providing any loading equipment and trailers required. Receiving and pick up of 
Department furnished items shall be scheduled 48 hours in advance with the ITS Field 
Operations Manager located in Columbia SC. The Specified Units shall be that stated 
in the “Install…” specification. 

 SCDOT INTELLIGENT TRANSPORTATION SYSTEMS SPECIFICATIONS FOR THE CC.
REPLACEMENT OR NEW INSTALLATION OF TRAFFIC COUNTING,  OR CLASSIFICATON  
SYSTEMS 
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GENERAL DESCRIPTION 

This work shall be performed by the SCDOT Intelligent Transportation Systems (ITS) Staff and 
the on-call ITS Maintenance/Installation Contractor.  All equipment and labor will be provided by 
the ITS Field Operations Unit.  Contact the ITS Field Operations Manager located at 1408 Shop 
Rd. Columbia, SC 29201, Phone: (803) 737-1163 for cost estimates, scheduling, reclaiming, 
reinstallations, maintenance and installations.   

(54) SECTION 601:  PENALTY FOR VIOLATING LANE CLOSURE RESTRICTIONS: 

The Contractor is advised that the Lane Closure Restrictions outlined in the Traffic Control Special 
Provisions will be strictly enforced. Should lane closures remain in place or not be completely 
removed by the time specified in the Traffic Control Special Provisions, a penalty will be assessed at 
the rate of $2,500.00 (Two Thousand Five hundred Dollars) for each 1/4 hour interval (or any 
portion thereof). Should lane closures remain in place or not be completely removed for a period of 
longer than one hour beyond the time specified by the Traffic Control Special Provisions the penalty 
will increase to $5,000.00 (Five Thousand Dollars) for each 1/4 hour interval (or any portion 
thereof). 

(55) SECTION 605:  PERMANENT CONSTRUCTION SIGNS: 

Utility locations must be performed prior to the placement of Permanent Construction Signs. State 
Law requires that the location of each sign be marked with a white line in the roadway or a stake in 
the shoulder. The locator company will mark 25 feet on either side of the location. The responsibility 
for marking the sign locations prior to the contractor calling PUPS for utility locate lies with the party 
responsible for lines and grades on the project. If Construction Lines and Grades is a pay item, then 
the Prime Contractor is responsible for marking the sign location. If this is not included, it is the 
Department’s responsibility to mark the locations. 

Prior to marking the sign location, care must be taken when marking the signs to ensure that there 
are no obstructions or other mitigating factors that will cause the sign to be moved outside of the 50 
foot utility window. Any costs associated with staking out the sign locations are considered incidental 
to the cost of Permanent Construction Signs. 

Requests for utility locates must be specific and isolated to the sign locations if no ground disturbing 
activities are occurring outside of the sign placement. 

(56) SECTION 610:  WORK ZONE TRAFFIC CONTROL PROCEDURES: 

The first sentence of Section 610.3 of the 2007 Standard Specifications is hereby revised to:  

“Ensure that background color of personal protective apparel is either fluorescent Yellow-Green 
or fluorescent Orange-Red, and meets ANSI Standard 107-2004 National Standard for High 
Visibility Apparel Class 2 (or Class 3 as necessary) Performance Criteria, or latest edition.”    

Note #12 of Standard Drawing 610-005-00 is hereby revised to: 

“During nighttime flagging operations, flaggers shall wear a Safety Vest and Safety Pants 
meeting ANSI Standard 107-2004 National Standard for High Visibility Apparel Class 3 
Performance Criteria, or Latest Edition, and a Hardhat. The color of the apparel background 
material shall be either fluorescent Yellow-Green or fluorescent Orange-Red.” 

(57) SECTION 653:  RETROREFLECTIVE SIGN POST PANELS: 

Section 653 is hereby modified as follows: 

 653.2 MATERIALS A.
Add the following paragraph: 
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Use retroreflective sign post panels constructed of a nonmetallic composite or 3mm aluminum 
composite material approved by the SCDOT covered with a 3-inch wide type III sheeting. Use 
sheeting that meets the requirements of Section 651.2.3. Use approved panels included on the 
Approved Products List For Traffic Control Devices in Work Zones. 

 653.4.2 ERECTION B.
Add the following paragraph: 

Mount the panel for the full length of the post from the sign to within 6 inches above the edge of 
the roadway. Mount panel only on post specified in the plans or special provisions. Secure the 
panel to the post with a minimum of 3 5/16-inch bolts and a lock washer and flat washer 
between post and nut, or tamper-resistant and rust-resistant screws. Use bolts, washers and 
nuts meeting the requirements of section 651.2.2. Provide the sheeting in the color that matches 
the background color of the sign except that the color for the “Yield” and “Do Not Enter” signs 
shall be red. Install panels to both posts, if there are two posts supporting the sign. 

 653.5 MEASUREMENT C.
Replace with the following: 

653.5 Measurement 

The quantity for the pay item U-Section Post for Sign Support – (2 or 3)P, U-Section Post for 
Sign Bracing –2P or retroreflective sign post panel is the length of U-section post used for sign 
support or bracing or panel and is measured to the nearest 1/100 of a linear foot (LF) of the 
required post or panel, complete and accepted. 

 653.6 PAYMENT D.
Replace with the following: 

653.6 Payment 

Payment for the accepted quantity for U-Section Post for Sign Support – (2or 3)P,  U-Section 
Post for Sign Bracing –2P or Retroreflective Sign Post Panel, measured in accordance with 
Subsection 653.5, is determined using the contract unit bid price for the applicable pay item, and 
the payment includes all direct and indirect cost and expenses necessary to complete the work. 

Payment is full compensation for fabricating and erecting U-section posts or braces or panels as 
specified or directed and includes providing mounting hardware; removing and disposing of 
existing signs supports, braces, and mounting hardware removed or replaced; replacing or 
relocating supports or braces shown on the Plans or directed by the RCE; and all other 
materials, labor, equipment, tools, supplies, transportation, and incidentals necessary to fulfill the 
requirements of the pay item in accordance with the Plans, the Specifications, and other terms of 
the Contract. 

Pay items under this section include the following: 

Item No. Pay Item Unit 
6531205 U-SECTION POST FOR SIGN SUPPORTS – 2P LF 
6531210 U-SECTION POST FOR SIGN SUPPORTS – 3P LF 
6531215 U-SECTION POST FOR SIGN BRACING – 2P LF 
6531500 REFLECTIVE SIGN POST PANELS LF 

(58) DIVISION 700:  ANTI-GRAFFITI COATING: 

July 27, 2015 

 GENERAL A.
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The anti-graffiti coating system shall be applied to locations as described in Exhibit 4 and in 
accordance with this Specification.  Anti-graffiti coatings intended for use under this Specification 
shall be of a composition capable of preventing the adhesion of and facilitating the removal of 
acrylic, polyurethane, and alkyd spray paint.  Use a clear, non-sacrificial anti-graffiti coating for 
all applications. 

 MATERIALS B.
All anti-graffiti coatings must possess the physical and handling characteristics that are 
compatible with the requirements of this Specification.  Anti-graffiti coating shall be 
manufactured by one of the approved manufacturers listed on the most recent Qualified Product 
List 7, titled “Qualified Spray-On/Brush-On Surface Coatings for Concrete Finish”.  Contractor 
shall ensure that the anti-graffiti coating is compatible with the selected applied Finish Coating, if 
applicable. 

Anti-graffiti coatings shall contain less than 5.0 lb/gal volatile organic compounds (VOC) as 
defined by 40 CFR Part 59, Subpart D. The manufacturer shall supply the following additional 
information: 

 Technical data sheet that includes installation instructions and graffiti removal instructions, 1.
including any solvents or other materials, as necessary. Graffiti removal must be 
accomplished with nonproprietary cleaners as defined in ASTM D 6578. 

 Certification that non-sacrificial anti-graffiti coating shall not blister, crack, check, chalk, 2.
delaminate, or exhibit a color change of more than 8 dE94 (or dE76) CIELAB units for a 
period of one year after installation. 

 
Clear coating must contain a UV degradable color for inspection purposes. UV degradable color 
must dissipate in a reasonable time period to allow inspection but not detract from visual impact 
of the structure. 

Additionally, submit a certification that the coating meets the following laboratory performance 
requirements: 

Additional Laboratory Performance and Tests 
Test Method Limits 

Graffiti 
Resistance 

ASTM D 6578; Use identified marking 
materials; initial and re-cleanability; and 
after exposure initial and re-cleanability 

Cleanability Level 1, 2, or 3 

Fluid 
Resistance ASTM D 1308; Paint thinner, gasoline No blistering, discoloration, 

softening, or adhesion loss 
 

 APPLICATION C.
Apply an anti-graffiti coating or coating system in accordance with manufacturer’s product data 
sheet and as specified herein, when the ambient temperature is between 40º and 90ºF, and the 
surface temperature is between 50º and 85ºF and rising.   

Ensure all concrete has cured a minimum of 30 days before applying anti-graffiti coating. Do not 
apply coating when precipitation is expected within 12 hours of the completion of application or 
the relative humidity is above 88%. 

 PROTECTION OF ADJACENT SURFACES D.
Consider wind direction, velocity and geographic location as having a major impact on all 
cleaning and anti-graffiti coating operations.  Use all necessary precautions to prevent cleaning 
and anti-graffiti coating materials from being dispersed outside the work site. If conditions are 
such that material is dispersed to areas where vehicles or other property may be damaged, 
suspend operations until conditions improve and work can continue without affecting adjacent 
property. 
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Protect all surfaces not intended to be coated, which are adjacent to, or in close proximity to the 
surfaces to be coated, during the application of anti-graffiti coating. Clean surfaces that are to be 
coated, as per the manufacturer’s product data sheet. 

 SURFACE PREPERATION E.
Prior to applying any anti-graffiti coatings, prepare all surfaces to be coated in accordance with 
ASTM D 4261 or ASTM D 4258 and the manufacturer’s product data sheet.  When the anti-
graffiti coating or coating system is to be applied over an existing coating, apply a test patch 
(minimum area of 4 square feet) in accordance with this Specification.  Allow the test patch to 
cure a minimum of 7 days without any defects.  No time extension will be granted as a result of 
this test requirement.   

 BASE COAT F.
Apply the base coat, if part of the system, as specified by the manufacturer.  Unless otherwise 
specified by the manufacturer, ensure the cured base coat has a minimum dry film thickness of 
4.0-8.0 mils. 

 FINISH COAT G.
When applicable, ensure the base coat surface is clean and cured to a dry hard state according 
to the manufacturer’s instructions before applying the finish coat.  Mix finish coat and apply in 
accordance with the manufacturer’s instructions.  Ensure the cured finish coat of the two coat 
system has a minimum dry film thickness of 2.5-5.0 mils.  Apply as many coats as necessary to 
provide a finish coat which is a uniform continuous film over the entire surface, free of pinholes, 
runs, sags, or any other deficiencies.  Finish coat shall be considered “non-sacrificial”. 

 CORRECTION OF DEFICIENCIES H.
Remove all applied anti-graffiti coatings identified by the Engineer as damaged, defective, or 
otherwise not meeting these Specifications, in accordance with the manufacturer’s 
recommendations. Prepare the surface and reapply the coating in accordance with the 
manufacturer’s recommendations and as specified herein, at no additional cost to the 
Department. 

 REMOVAL OF GRAFFITI BEFORE ACCEPTANCE I.
Remove all graffiti from areas receiving anti-graffiti coating, at no additional cost to the 
Department.  Ensure all federal, state, and local environmental regulations are met when 
removing graffiti.  Removal shall be in accordance with manufacturer’s recommendations. 

(59) DIVISION 700:  SOUND BARRIER WALLS: 

 
July 26, 2018 
 
Design, furnish, and construct Sound Barrier Walls in accordance with the requirements of Exhibit 
4 and this Specification. 
 

 GENERAL A.
 
Secure joints and connections in such a manner as to be structurally sufficient with no visible 
openings for sound transmission and as to not be a secondary source of sound transmission due 
to vibration. 
 
Conform top of walls to the elevation shown and construct walls to conform to the horizontal 
alignments, corners and offsets shown in the plans.  Provide all drainage related items in order to 
control the buildup of moisture from storm water runoff.  Follow the design requirements for the 
type, gradation, and method of placement of backfill required.  Exercise due caution in placing 
backfill at sound barrier wall foundation so as to maintain proper wall alignment. 

 
 PRECAST CONCRETE PANELS B.
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Precast concrete panels shall conform to the following requirements: 

 Cast all precast panels in a precasting facility approved by the Materials and Research 1.
Engineer. 

 Prior to construction of test wall, provide three 2-ft. minimum by 4-ft. minimum sample 2.
models (full scale texture) of the proposed texture to the RCE for approval. 

 Fabricate wall panels using an Ashlar (Standard) finish (Standard Drawing 701-950-02) on 3.
the interstate side and a broom finish on the back side.  On the interstate side of the top 
panel, provide a broom finish on the top two feet of the panel to provide the appearance of a 
concrete coping.   Fabricate posts using smooth or brushed finish.     

 Acceptability of the panels will be determined from the compressive strength of cylinders 4.
made and cured in the same manner as the panels, and by inspection during the 
manufacturing process.  The manufacturer of the panels shall furnish such facilities and 
assistance as may be required to carry out the sampling and daily testing in an expeditious 
and satisfactory manner. 

 Cast panels on a steel surface with steel side forms prepared so that there is no damage to 5.
panel finish.  Do no strip forms until a minimum concrete strength of 2400 psi is attained.  
Vertical forms are required to provide the surface relief specified on each side of the panel. 

 Place concrete in each panel without interruption, and consolidate by the use of vibrators 6.
supplemented by hand tamping and rodding so as to force the concrete into the corners of 
the forms and eliminate stone pockets, cleavage planes, and air bubbles. 

 Repair minor honeycombing and voids within 24 hours of the removal of forms. 7.

 Cure the panels as specified in SCDOT Standard Specification Subsection 702.4.4 for a 8.
sufficient length of time so that the concrete will develop the specified compressive strength.  
Do not use a curing period less than 72 hours under normal summer temperature 
conditions.  In colder weather extend the curing period, as directed by the RCE, to provide 
equivalent curing.  Protect the curing panels from freezing and evaporation from the time the 
concrete is placed until curing is complete.  As an alternate to the wet cure method, steam 
cure the panels as specified in Section 704. 

 On each panel, include the date cast and the Inspector's approval stamp.  Acceptance by 9.
the Inspector at the precast yard will not preclude rejection at the erection point if any 
damage or defects are discovered. 

 Erect the panels in accordance with plan details and dimensions.  10.

 After erection is complete and before final acceptance of the project, clean the Sound 11.
Barrier Wall to remove any dirt or stain in an environmentally safe procedure. 

 Panels will be subject to rejection due to failure to meet any of the requirements specified 12.
above.  In addition, any of the following defects will be cause for rejection: 

 Defects that indicate imperfect mixing and casting. a.

 Honeycomb or open texture. b.

 Exposure of the reinforcement. c.

 Failure to meet the specified concrete compressive strength at 28 days. d.

 For items damaged during shipment or installation, repair/replace procedure shall be 13.
approved by the RCE. 

 Handle and ship panels in as close to vertical position as possible as directed by the 14.
manufacturer to prevent damage to the finish. 

 
 TEST WALL C.
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Erect a portion of the wall as directed by the RCE (not less than 50 feet in length) which will be 
used for testing and acceptance.  The RCE will use this portion of the wall to determine if the 
Contractor’s methods and equipment are sufficient to produce a Sound Barrier Wall that meets 
the requirements of the contract documents including sound reduction performance, appearance, 
and texture.  The Contractor may revise his methods and equipment as necessary in order to 
satisfactorily meet all contract requirements.  If this portion of wall does not meet the 
requirements of the contract documents, remove and dispose of any rejected portions at no 
expense to the Department.   

 
 TOLERANCES D.
 
Limit vertical deviation from plumb for walls and posts to: ½ inch for wall heights less than 10 feet; 
1 inch for wall heights 10 feet to 20 feet; and 1 ½ inches for wall heights greater than 20 feet. 
 
Limit horizontal tolerance for walls to prevent panels from slipping out of the post joints. 
 
Set posts within ½ inch of their intended location.  For Sound Barrier Walls that are built on top of 
earth berms, construct the berms of earthwork fill material and compacted to ninety-five percent 
(95%) of the maximum density as determined by AASHTO T 99. 

 

(60) SECTION 701:  SAND LIGHTWEIGHT CONCRETE: 

Use sand lightweight concrete, where specified in the plans, complying with the requirements of this 
Special Provision. 

Sand lightweight concrete is composed of portland cement, fine aggregate, lightweight coarse 
aggregate, water, and admixtures.  Provide sand lightweight concrete that complies with the 
applicable requirements of Section 701 of the Standard Specifications and the additional 
requirements herein. 

At least 35 days prior to the proposed use, submit for approval a mix design from a testing laboratory 
accredited by the AASHTO Accreditation Program.  Provide a mix that obtains a 28-day design 
compressive strength equal to or greater than 4000 psi and satisfies the following design criteria: 

TEST TEST METHOD REQUIREMENT 
Max. Unit Weight, plastic, lbs/ft3 AASHTO T 121 120 

Max. Unit Weight, dry, lbs/ft3 ASTM C567 using equilibrium (air 
dried) unit weight 115 

Min. Relative Dynamic Modulus, 
(percent) AASHTO T 161    Procedure A 80 

When submitting the mix design, include the source of the aggregates, cement, and admixtures and 
the gradation, specific gravity, and fineness modulus (fine aggregate only) of the aggregates.  
Submit test results showing the mix design conforms to the criteria, including the 28 day 
compressive strength of a minimum of six cylinders.  Provide a mix design that produces an average 
compressive strength sufficient to ensure that a minimum strength of 4000 psi is achieved in the 
field. 

Produce an additional mix in accordance with AASHTO M 195 to determine the drying shrinkage.  
The maximum drying shrinkage for this mix is 0.07%. 

For lightweight coarse aggregate, use expanded shale or slate that meets the requirements of 
AASHTO M 195.  Provide lightweight coarse aggregate that meets the gradation table below. 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 122 
 

GRADATION OF LIGHTWEIGHT CONCRETE AGGREGATE 

Sieve Size Passing Square Opening Sieves 
(Percent by Weight) 

1” 100 
3/4“ 90-100 
3/8” 10-50 

No. 4 0-15 

Determine the soundness in accordance with AASHTO T 104.  Loss of more than 10% of the 
lightweight aggregate in five cycles of the accelerated soundness test using sodium sulfate is not 
permitted. 

Ensure the lightweight aggregate will have a wear of not more than 40% when tested in accordance 
with AASHTO T 96. 

Ensure that lightweight aggregate has an absorbed moisture content equal to the 24 hours 
absorption as determined by AASHTO T 84 or T 85 when it is proportioned and incorporated into the 
mix.  Consult with the lightweight aggregate supplier regarding minimum absorption required for 
proper performance of aggregate in concrete mixtures. 

Have a representative from the manufacturer of the lightweight aggregate attend and participate in 
the Pre-pour Conference and also provide technical assistance in the production of the lightweight 
concrete at the batch plant and/or site for the first day of lightweight concrete mixing and placement 
operations. 

Do not use AASHTO T 152 to determine the air content.  Determine air content in accordance with 
AASHTO T 196. 

Determine the plastic density (unit weight) of lightweight concrete in accordance with AASHTO T 
121.  Perform density tests for acceptance of lightweight concrete after final corrections for entrained 
air and slump have been made.  When a density test is made and the results of the test exceed the 
specified maximum, perform a check test immediately from the same load of concrete.  If the 
average of the 2 test results exceeds the specified maximum density, the load is rejected. 

The quantity for Sand Lightweight Concrete is the volume of specified concrete within the neat lines 
of the structure as shown on the Plans or as revised by the RCE and is measured by the cubic yard 
(CY) of concrete, complete, and accepted.  Deductions are made for the volume of embedded items, 
except for reinforcing steel; however, no deduction is made for edge chamfers of ¾ inch or smaller. 

(61) SECTION 701:  NON-CONFORMING CONCRETE: 

For purposes of applying the reduced payment and below strength provisions of Subsection 
701.2.12.4 of the Standard Specifications, a unit price of 870 dollars per cubic yard will be used for 
normal weight concrete and a unit price of 900 dollars per cubic yard will be used for sand 
lightweight concrete.  

(62) SECTION 701:  DRILLED SHAFT CONCRETE CLASS 4000DS – MASS CONCRETE MIX 
DESIGN 

The requirements of this Special Provision apply only to the concrete mix design for drilled shafts 
with a diameter of 6 feet or larger.  This Special Provision modifies the requirements of Standard 
Specification 701.4.9 Fly Ash and Water-Granulated Blast-Furnace Slag as it relates to the mix 
design for Class 4000DS Structural Concrete. 

 SUBSECTION 701.4.9 FLY ASH AND WATER–GRANULATED BLAST-FURNACE SLAG A.
Replace Subsections C and D with the following: 
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C. When fly ash is used to replace the Portland cement, replace at a ratio of not less than 1.2:1 
by weight, and do not replace more than 40% of the cement originally called for in the mixture. 

D. When water-granulated blast-furnace slag is used to replace Portland cement, replace at a 
ratio of 1:1 by weight, and do not replace more than 60% of the cement originally called for in the 
mixture. 

Add the following Subsections: 

J. When a combination of multiple different supplementary cementitious materials is used, do not 
replace more than 75% of the total cement originally called for in the mixture. 

K. Do not use Class C fly ash when the percentage replacement exceeds 20%. 

L. Do not use High-early-strength (ASTM C150 Type III or ASTM C1157 HE) cement, 
metakaolin, silica fume, calcium chloride and accelerating type admixtures unless an adiabatic 
temperature study is completed and accepted by the BCE showing temperature rise significantly 
less than that of plain unmodified cement. 

(63) SECTION 702:  MASS CONCRETE PLACEMENT 

This Special Provision modifies the requirements of Standard Specification 702.4.2.5 for mass 
concrete placement 

 SUBSECTION 702.4.2.5 MASS CONCRETE PLACEMENT A.
Replace first Paragraph with following: 

Use procedures for mass concrete placement for a structural concrete pour that has dimensions 
of 5 feet or greater in 3 different directions. In the case of a circular cross-section, a mass 
concrete placement is defined as a structural concrete pour that has a diameter of 6 feet or 
greater and a length of 5 feet or greater.  

(64) SECTION 704:  PRESTRESSED CORED SLABS: 

Subsection 704.4.6 of the Standard Specifications is amended as follows: 

 Delete Paragraph 2 of Subsection 704.4.6.2 and replace it with the following: A.
“Provide holes and recesses at locations indicated in the Shop Plans for insertion of the 1¼ -inch 
diameter transverse tie rods.” 

 Delete the last sentence of Subsection 704.4.6.4 and replace it with the following: B.
“Make certain of the correct alignment of the holes for the transverse tie rods.” 

 Delete Subsection 704.4.6.5 and replace it with the following: C.
704.4.6.5 Transverse Tie Rods 

In each span, place 1¼-inch diameter transverse tie rods and tighten to a snug fit. After the 1¼-
inch diameter transverse tie rods have been tightened in a span and before any equipment, 
material or barrier parapet is placed on the span, fill the shear keys, dowel holes, and tie rod 
recesses with the non-shrink grout as indicated on the Plans and allow curing for a minimum of 3 
days. To prevent leakage of grout, place foam backer rod or other material acceptable to the 
RCE along the bottom of the joint between adjacent slab units. Ensure that the grout reaches a 
compressive strength of 5000 psi in 24 hours. Properly remove any foreign substance/materials 
including grease from the exposed portions of transverse tie rods before grouting the recesses. 

With the approval of the RCE, material and equipment may be placed on the cored slab spans 
after the transverse tie rods have been tightened, the grout in shear keys has cured for 3 days 
minimum, and the grout has reached a compressive strength of 5000 psi.” 
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(65) SECTION 711:  PILE AND DRIVING EQUIPMENT DATA FORM: 

Pile and Driving Equipment Data Form is included in Attachment B. 

(66) SECTION 711:  GALVANIZED STEEL H PILING AND SWAY BRACES: 

March 16, 1999 

 GENERAL A.
This Supplemental Specification covers the cleaning, hot dip shop galvanizing, field cleaning and 
field repair of galvanizing for new Steel H Bearing Piling and Steel Sway Bracing where required 
and detailed in the plans. 

 SURFACE PREPARATION B.
The coating applicator shall pre-clean the material to be galvanized in accordance with accepted 
methods to produce an acceptable surface for hot dip galvanizing.  

 SHOP GALVANIZING C.
Hot dip galvanizing of iron and structural steel shapes shall be produced utilizing lead free 
technology. Steel H Bearing Piling and Steel Sway Braces shall be hot dip galvanized in 
accordance with the latest ASTM A 123 Specification to provide a uniform minimum coating 
thickness of 3.5 mils (89 μm). Shop repair of coatings not meeting the above minimum thickness 
requirements will not be allowed. 

Galvanizing practices and procedures shall protect against possible embrittlement of the steel as 
described in ASTM A143.  

Inspection and testing of hot dip galvanized coatings shall be done under the requirements of 
ASTM A 123. 

The coating applicator shall have available for inspection a quality assurance manual and shall 
submit an original and two copies of the coating applicator’s notarized Certificate of Compliance 
that the hot dip galvanized coating meets or exceeds the specified requirements of ASTM A 123 
as modified by this Specification. 

Galvanized members shall be stored, protected, handled and loaded in accordance with industry 
standards to protect the coating. 

 SHOP INSPECTION D.
Inspection of galvanizing practices and procedures will be performed by the Department’s 
Research and Materials Laboratory. As soon as the project has been awarded, the Contractor 
shall notify the Research and Materials Laboratory at (803) 737-6698, P. O. Box 191, Columbia, 
South Carolina 29202. The Contractor shall provide the name and address of the coating 
applicator so that the inspection arrangements can be made. 

 FIELD REPAIR OF GALVANIZING E.
Field repair of galvanized coatings may be used to repair damaged areas, weld areas at pile 
splices, weld areas at sway braces to piles or other areas of coating damage. All field repairs 
shall be made in accordance with ASTM A 780. The Engineer shall be the sole judge of 
damaged areas that require field repair of the galvanized coating.  

When galvanized members are to be field welded the Contractor shall clean the area at the weld 
location for a distance sufficient to provide an area free of coating for the weld metal to be 
deposited. The Contractor’s cleaning method shall be pre-approved by the Engineer and 
cleaned areas shall be inspected and approved prior to field welding.  

 METHOD OF MEASUREMENT F.
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The galvanizing of Steel H Bearing Piling and Sway Braces will not be measured for payment. 
All cost for galvanizing shall be included in the price bid for the item galvanized. 

 BASIS OF PAYMENT G.
All costs for labor, materials, equipment, tools and other incidentals required to galvanize the 
Steel H Bearing Piling and Sway Braces shall be included in the price bid for those items. No 
separate payment will be made for galvanizing.  

(67) SECTION 712:  DRILLED SHAFT FORMS: 

Drilled Shaft Forms are included on the Construction Extranet. 

(68) SECTION 712:  CONCRETE PLACEMENTAND TEMPERATURE CONTROL FOR LARGE 
DIAMETER DRILLED SHAFTS 

 DESCRIPTION A.
The requirements of this Special Provision only apply to drilled shafts that have a diameter of 6 
feet or greater and a length of 5 feet or greater and shall consist of furnishing all necessary 
submittals and materials for providing drilled shaft concrete placement and temperature control 
in accordance with the details shown on the plans and the requirements of the Special 
Provisions.  The requirements of this Special Provision are in addition to the drilled shaft and 
concrete requirements of the Standard Specifications.  This Special Provision supersedes the 
Standard Specifications in one area in that the maximum allowable concrete temperature at 
discharge into the shaft is 80ºF. 

 PLACEMENT B.

 Concrete Mix Temperature: For all drilled shaft concrete pours, do not allow the mix 1.
temperature to exceed 80ºF measured at discharge into the shaft.  Throughout the length of 
shaft, maintain a temperature differential of 35ºF or less between the center of shaft and just 
inside the nearest face of shaft. 

 Concrete Curing Temperature: The maximum concrete temperature during curing shall not 2.
exceed 160 ºF within the drilled shaft. 

 Drilled Shaft Concrete Placement Plan: At least 30 days before placing drilled shaft 3.
concrete, submit to the BCE for review and acceptance a Drilled Shaft Concrete Placement 
Plan containing, but not limited to, the following: 

 Analysis of the anticipated thermal developments within the drilled shafts using the a.
proposed materials and casting methods, 

 Temperature Control Plan outlining specific measures to control the temperature b.
differential within the limits noted above, 

 Details of how the central CSL access tube will be held in place during cage installation c.
and concrete placement, and 

 Details of how the concrete will be placed to accommodate the central CSL tube and the d.
associated support elements. 

 Temperature Monitoring Devices: During the heat of hydration, Department personnel or a 4.
Department designated representative will monitor the drilled shaft temperature differential 
between the interior and exterior CSL access tubes using Thermal Integrity Profiling 
equipment.  Differential temperature monitoring will be performed for the entire length of the 
shaft.  Monitoring will continue at least until the peak heat of hydration has occurred. 

 Temperature Monitoring Results: If the monitoring indicates that the proposed measures are 5.
not controlling the concrete curing temperature with the maximum concrete temperature 
specified, make the necessary revisions to the Temperature Control Plan and submit the 
revised plan for review. 
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 CONTRACTOR’S RESPONSIBILITY C.
The Contractor assumes all risks connected with placing a large diameter drilled shaft pour of 
concrete.  BCE review of the Contractor's Drilled Shaft Concrete Placement Plan will in no way 
relieve the Contractor of the responsibility for obtaining satisfactory results. Should any drilled 
shaft concrete placed under this Special Provision prove unsatisfactory, make the necessary 
repairs or remove and replace the material at no expense to the Department. 

 BASIS OF PAYMENT D.
Include all costs associated with concrete placement and temperature controls for large diameter 
drilled shafts in the unit cost bid for the drilled shaft concrete. 

(69) SECTION 714:  SMOOTH WALL PIPE: 

NOTE: Reinforced Concrete Pipe shall be utilized on I-26 Mainline and Ramps where installations 
are required under the roadway and median. 

 REFERENCE A.
SCDOT Supplemental Technical Specification SC-M-714 

 DESCRIPTION B.
When bid items for smooth wall pipe are listed in the EBS file and/or proposal, the SCDOT will 
allow the use of reinforced concrete pipe, spiral ribbed aluminum pipe or high density 
polyethylene pipe in accordance with the specifications found in SC-M-714 (latest edition), the 
Standard Drawings, and this Special Provision. The plans may indicate reinforced concrete pipe 
only and are hereby superseded by this Special Provision. 

 MATERIALS C.
Smooth wall pipe is either Reinforced Concrete Pipe (RCP: 714-205-XX), Spiral Ribbed 
Aluminum Pipe (SRAP: 714-605-XX), or High Density Polyethylene pipe (HDPE: 714-705-XX) 
as described in SCDOT Supplemental Technical Specification SC-M-714 and in the SCDOT 
Standard Drawings. Use smooth wall pipe culvert from manufacturers listed on Qualified Product 
Lists 30, 68, or 69. No value engineering application is required in order to use alternate pipe. 

For the following counties: Berkeley, Beaufort, Charleston, Colleton, Dorchester, Georgetown, 
Horry, and Jasper, provide pipe joints meeting AASHTO M 315 for RCP or passing the 13 psi 
pressure test as indicated on the QPL for SRAP or HDPE. Take care to properly lubricate and 
equalize pipe gaskets as indicated in the SCDOT Standard Drawings and SC-M-714 to prevent 
gaskets from “rolling” during installation. For all other counties, provide pipe joints meeting 
AASHTO M 198, M 315, or passing the minimum 10 psi pressure test unless specific pipe joints 
are indicated in the plans or special provisions. 

No other pipe type will be accepted as an alternate. 

 CONSTRUCTION REQUIREMENTS D.
Use only pipe that conforms to the minimum and maximum fill height limitations indicated on the 
appropriate standard drawing. Unless indicated otherwise in the plans, determine pipe fill height 
based on the following formula: 

Fill Height = Elevation (top of curb or max grade above pipe) – Elevation (pipe crown) 

For all locations where new pipe is being attached to an existing system, use one of the 
following options: 

 Any existing pipe may be extended using any acceptable alternate pipe type by using a 1.
drainage structure at the interface between the different pipe types. The drainage structure* 
may consist of standard junction boxes, manholes, catch basins, drop inlets, or circular 
drainage structures detailed on SCDOT Standard Drawings. For larger diameter pipe, 
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custom drainage structures may be required. Field cut existing pipe to remove damaged 
joint (if applicable) and install new drainage structure at the field cut interface. Always fully 
clean existing pipe and pipe joints before installing joint sealant or gaskets and attaching 
new pipe.  

 For locations where existing pipe properties cannot be directly matched, use a custom 2.
designed interface* (concrete collar, proprietary mastic wrap, custom coupling band, etc.) 
appropriate to interface the existing pipe to the new pipe of the same type. Submit interface 
drawings and design for review by the Engineer of Record and the Design Standards 
Engineer. Always fully clean existing pipe and pipe joints before installing joint sealant or 
gaskets and attaching new pipe. Replace existing pipe that has joint damage before 
connecting new pipe to the system. 

 Any existing pipe may be extended using new pipe with the same joint profile and wall 3.
properties of the existing pipe. Always fully clean existing pipe and pipe joints before 
installing joint sealant or gaskets and attaching new pipe. Verify* the following parameters 
before ordering new pipe: 

 For RCP to RCP, confirm wall thickness, joint profile shape, and compatibility with a.
existing manufacturer’s pipe. Replace existing pipe that has joint damage before 
connecting new pipe to the system. 

 For SRAP to SRAP, replace existing pipe that has joint damage before connecting new b.
pipe to the system. 

 For HDPE to HDPE, confirm the manufacturer of the existing pipe and the joint c.
compatibility with the new pipe. Provide a new gasket when connecting to existing spigot 
end of HDPE pipe. Replace existing pipe that has joint damage before connecting new 
pipe to the system. 

 For CAAP to CAAP, confirm the type and size of end corrugations of the pipe. When d.
existing pipe has full helical corrugations, provide new connecting pipe with one end fully 
helical and fully helical coupling band. When end corrugation size does not match the 
corrugation size shown on SCDOT Standard Drawings, provide a drainage structure 
(described above) at the interface. Replace existing pipe that has joint damage before 
connecting new pipe to the system. Do not install CAAP as smooth wall pipe; however, 
use these requirements when plans specify installing new CAAP. 

The RCE will verify that connections between existing pipe and new installed pipe have been 
handled with one of the options listed above. Repair or replace all existing to new joint interfaces 
that do not meet the requirements above at no additional cost to SCDOT.  

In all installations, provide the RCE with a complete pipe table indicating the following: Plan Pay 
Item, Plan Pipe Description, Plan Quantity, Installed Pipe (diameter, type, class/gage), Installed 
Quantity, and description of interface used to join new pipe to existing pipe for each occurrence. 

In cases where 2 or more different pipe types are installed, provide a copy of the proposed 
installation layout on the drainage/plan sheets to the RCE indicating which pipe is installed at 
each location.  

 MEASUREMENT E.
Measure smooth wall pipe in accordance with methods specified in SC-M-714 for the pipe 
material installed.  

*No measurement will be made for drainage structure, designed interface, or field verification 
performed at each interface between existing pipe and new pipe unless drainage 
structure/interface is specified in the plans. 

 PAYMENT F.
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Payment will be made for smooth wall pipe regardless of the type of material installed. Payment 
for smooth wall pipe is as specified in SC-M-714 for the pipe material installed. 

*Include all costs for work related to connecting new pipe to existing pipe in the unit bid price of 
the new pipe. This connection work includes: drainage structure at the interface, custom 
designed interface, field verification of existing pipe and compatibility with new pipe, new 
gaskets, new joint sealant, new coupling bands, removal, and disposal of damaged sections of 
existing pipe.  

ITEM NO. DESCRIPTION UNIT 
7143XXX X" SMOOTH WALL PIPE LF 
7143XXX X"x X" SMOOTH WALL PIPE CUL.TEE   EA 
714XXXX X" x X" SMOOTH WALL PIPE CUL.WYE   EA 
7144XXX X" SMOOTH WALL PIPE X DEG BEND   EA 
7144XXX SMOOTH WALL PIPE  INCR.- X" TO X" EA 

(70) SECTION 714:  PIPE END TREATMENTS (2/5/2010): 

 REFERENCE   A.
SCDOT Supplemental Technical Specification SC-M-714 

 DESCRIPTION B.
For exposed pipe culvert ends, provide an end treatment in accordance with this special 
provision. 

 MATERIALS C.
Rigid pipe culvert is Reinforced Concrete Pipe (RCP: 714-205-00). Flexible pipe culvert is either 
Spiral Ribbed Aluminum Pipe (SRAP: 714-610-00), High Density Polyethylene pipe (HDPE: 714-
705-00), or Corrugated Aluminum Alloy Pipe (CAAP: 714-605-00). 

Use minimum Class B riprap for pipe up to 84” diameter. Use minimum Class C riprap for pipe 
84” diameter or larger. 

Use minimum Class 4000 concrete (4000P for precast). 

Use ASTM A-706 grade 60, low-alloy steel deformed rebar. 

Use minimum AASHTO M-196 Alclad 3004-H32 alloy aluminum. 

Use Type M Mortar Grout unless specified otherwise. 

 CONSTRUCTION REQUIREMENTS D.
Use one of the following end treatments as specified in the plans or special provisions: 

For all exposed crossline pipe ends, when an end 
treatment is not specified in the plans, use Pipe Riprap Protection (804-3xx-xx). For flexible 
pipe larger than 24” diameter, install pipe straight headwall, pipe end structure, flared end 
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section, or wingwall section in addition to riprap. For all exposed driveway pipe ends where no 
end treatment is specified in the plans, use Pipe Riprap Protection (804-3xx-xx) unless 
directed otherwise by the engineer. 

Use Beveling of Pipe End (719-610-00) when 
specified in the plans or special provisions. Beveled ends may only be used on flexible pipe up 
to 24” diameter and on rigid pipe up to 60” diameter. When beveling of pipe ends is specified on 
flexible pipe larger than 24” diameter, install pipe straight headwall, pipe end structure, flared 
end section, or wingwall section. Use factory fabricated beveled ends for all pipe types unless 
approved by the Engineer. 

Use Pipe Straight Headwall (719-605-00) when 
specified in the plans or special provisions. Use straight headwall only in locations where pipe 
exposed end does not face the direction of traffic. 

Use Pipe End Structure (719-615-00) when specified 
in the plans or special provisions. Use pipe end structure in locations where pipe exposed end 
faces the direction of traffic. Pipe end structures may be used in other locations if approved by 
the RCE.  
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Use Pipe Flared End Section when specified in the 
plans or special provisions. 

 Use Pipe Wingwall 
Section when specified in the plans or special provisions.  
 
Completely seal interface between pipe and end treatment with grout. If bricks or shims are used 
to place pipe, take care to remove all air pockets and voids when grouting. 

For systems not designed in the SCDOT Standard Drawings, provide shop drawings, installation 
procedure and design calculations for review by RCE. Design must include provision to control 
erosion around the structure and prevent the separation of the end treatment from the pipe 
system. Design must provide for a proper seal at all construction joints including the interface 
between the pipe and the structure. Design must be self-supporting and not induce any 
additional loads on the pipe. Submit designs for consideration as new standard drawings to the 
Design Standards Engineer at the address listed in the SCDOT Standard Drawings book. 

 MEASUREMENT E.
Measure pipe in accordance with SC-M-714 

Measure end treatments in accordance with Standard Specifications, Standard Drawings, or 
Special Provisions 

 PAYMENT F.
Beveling of pipe ends will be in addition to the standard pipe pay item. Payment for the item 
Beveling of Pipe Ends includes all labor required to factory (or field, if approved) fabricate a 
bevel on one end of pipe.  

Pipe culvert and end treatments, measured as provided in SC-M-714 Subsection x.4, are paid 
for at the contract unit price for the respective items, which price and payment is compensation 
for furnishing all material, labor, equipment, tools including hauling and placing all pipe sections 
and materials, excavation of the entire standard trench, bedding, and pipe backfill as described 
in the measurement section (both structural and embankment backfill in this region), removal of 
existing pipe to be replaced, constructing pipe joints, removal of old end treatments, cleaning out 
pipe, disposal of surplus materials, all visual inspection, and all incidentals necessary to 
complete the work. 
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Add the following paragraph to SC-M-714 subsections x.5: 

Payment for riprap and geotextile for erosion control under riprap as measured in subsection x.4 
includes all direct and indirect costs and expenses necessary to complete the work. 

(71) SECTION 719:  CAST IN PLACE CONCRETE PIPE COLLAR: 

 DESCRIPTION A.
A cast in place concrete pipe collar is used to provide a permanent connection between two pipe 
culverts of the same diameter but different joint profiles. Pipe collars can be used between two 
pipe of the same material or different material. Use only pipe that conforms to SC-M-714, 
Permanent Pipe Culverts. 

 MATERIAL B.
Use minimum class 4000 concrete. 

Use reinforcement steel conforming to ASTM A706 Grade 60. 

See SCDOT Standard Drawings or Project Plans for other material requirements and design 
details. 

 CONSTRUCTION REQUIREMENTS - GENERAL C.
Follow SCDOT Standard Drawings 719-705-xx for minimum dimensions and details. Use 
geotextile wrap on joint to minimize concrete intrusion into the joint during the forming and curing 
process. 

 MEASUREMENT D.
Measure concrete pipe collars by each location where pipe diameter of different joint profiles are 
to be connected. Include in measurement all materials and work to complete the pipe collar as 
shown in the Standard Drawings or plans. 

 PAYMENT E.
Payment will be made for each location. 

ITEM NO. DESCRIPTION UNIT 
7197051 CONCRETE COLLAR FOR UP TO 12” PIPE EA 
7197052 CONCRETE COLLAR FOR UP TO 24” PIPE EA 
7197053 CONCRETE COLLAR FOR UP TO 36” PIPE EA 
7197054 CONCRETE COLLAR FOR UP TO 48” PIPE EA 
7197055 CONCRETE COLLAR FOR UP TO 60” PIPE EA 
7197056 CONCRETE COLLAR FOR UP TO 72” PIPE EA 

(72) SECTION 724:  ELASTOMERIC BEARINGS: 

724.4.4 Installation. Paragraph 4 was revised as follows: 

Exercise caution where field weld or shop weld is made while elastomeric bearing pad is in contact 
with the metal. Do not expose the elastomer or elastomer bond to instantaneous temperatures 
greater than 400°F or any temperature limit set by the fabricator whichever is lower. Any damage to 
the elastomeric bearing due to welding is cause for rejection. Monitor temperature by use of heat 
crayons. 

(73) SECTION 727:  CROSSHOLE SONIC LOGGING OF DRILLED SHAFT FOUNDATIONS: 

Crosshole Sonic Logging (CSL) Testing is required for all drilled shafts. SCDOT shall be responsible 
for all CSL Testing. 
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(74) SECTION 727: CROSSHOLE SONIC LOGGING AND THERMAL INTEGRITY PROFILING OF 
DRILLED SHAFT FOUNDATIONS 

Amend Subsections 727.1, 727.3, 727.4.1, and 727.4.2 of the Standard Specifications to include the 
following additional requirements: 

727.1 Description. This section includes specifications for Thermal Integrity Profiling (TIP), which 
consists of measuring the temperature of the concrete resulting from heat of hydration to assess the 
quality of cast-in-place concrete.  TIP testing will be performed by Department personnel or a 
Department designated representative.  TIP testing may be performed on all shafts or a portion 
thereof as determined by the BCE.  CSL testing will be performed on all shafts and acceptance of 
the shafts will be as indicated in Subsection 727.4.3.  The Department reserves the right to use the 
results of the TIP testing to aid in the evaluation of a shaft. 

727.3 Equipment. Equipment used for TIP testing will be furnished by the Department or a 
Department designated firm.  TIP testing will be performed using the Thermal Wire Cable system 
and the CSL access tubes. 

727.4.1 Preparation. In addition to the access tubes that are required around the inside of the 
circular reinforcement cage, install an access tube in the center of the shaft.  Provide an access 
platform for the Department’s personnel to safely and adequately perform TIP testing. 

727.4.2 Thermal Integrity Profiling. Department personnel or a Department designated 
representative will perform TIP testing before CSL testing.  Thermal wires will be connected to a 
Thermal Access Port (data logger) within four hours of shaft concrete placement.  Data will be 
collected by the data logger every 30 minutes for the duration of at least 48 hours.  The Department 
reserves the right to increase or decrease the data collection duration based on field conditions, 
anticipated thermal developments, and/or TIP results. 

Furnish information regarding the shaft, tube lengths and depths, construction dates and other 
pertinent shaft installation observations or details to the RCE or the Department’s designated testing 
representative at the time of TIP testing.  

Ensure CSL tubes remain filled with water until all TIP and CSL testing is completed.  Before adding 
any additional water to CSL tubes during the TIP testing, discuss the issue with the RCE.  If water is 
to be added during the TIP testing, heat the water to within 5 degrees of the existing water in the 
CSL tube prior to adding it. 

Replace Subsections 727.5 and 727.6 of the Standard Specifications with the following: 

727.5 Measurement. There is no separate measurement for providing and installing CSL tubes, 
filling and/or removing the potable water from the CSL tubes, heating water to place in the tubes, 
and grouting the CSL tubes for each drilled shaft and taking cores as directed by the RCE or 
BCE.  The cost of this work is included in the contract unit bid price for the drilled shaft in which they 
are placed. 

The quantity for the item Crosshole Sonic Logging Set-Up is measured by each (EA) platform setup, 
complete, and accepted.  Each CSL platform includes TIP testing.  No separate measurement will 
be made for TIP platforms. 

727.6 Payment. Payment for the accepted quantity for Crosshole Sonic Logging Set-Up, measured 
in accordance with Subsection 727.5, is determined using the contract unit bid price for that pay 
item.   Payment is full compensation for providing an access platform for the Department personnel 
to safely and adequately perform TIP and CSL testing and preparation of the CSL access tubes 
required to conduct TIP and CSL testing on a drilled shaft as specified or directed and includes all 
other materials, labor, equipment, tools, supplies, transportation, and incidentals necessary to fulfill 
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the requirements of the pay item in accordance with the plans, the Specifications, and other terms of 
the Contract. 

Payment includes all direct and indirect costs and expenses necessary to complete the work. 

Pay items under this section include the following: 

Item No. Pay Item Unit 
7270010 Crosshole Sonic Logging Set-Up EA 

(75) DIVISION 800:  GEOTEXTILE FOR DRAINAGE FILTRATION: 

October 15, 1991 

 ACCEPTANCE  A.
The Contractor shall supply to the Resident Engineer, prior to placing the material, certified test 
results from a recognized laboratory of those tests specified herein. Acceptance will be based on 
the test results meeting these requirements1 and the material meeting all stated specifications. 
The Resident Engineer shall submit the certified test results to the Research and Material 
Engineer for acceptance. Test data shall be no more than 1 year old at the time it is furnished to 
the Department. Once a fabric has been accepted, it will be listed on an Approval Sheet, and 
only those materials listed will be acceptable. Test data must be resubmitted for reapproval 
every 2 years. No fabric will be used nor will payment be made for fabric until the fabric 
certification is received and approved by the Research and Materials Engineer. The Department 
reserves the right to sample and test any of the fabrics, or other materials used in drainage 
filtration, at any time. 

 PIPING RESISTANCE  (SOIL RETENTION - ALL APPLICATIONS) B.

 Soils with 50% or less particles by weight passing U.S. No. 200 sieve: 1.

EOS No. (fabric) ≥  30 U.S. Std. Sieve No. 

 

 Soils with more than 50% particles by weight passing U.S. No. 200 sieve: 2.

EOS No. (fabric) ≥  50 U.S. Std. Sieve No. 

Note: 

 Whenever possible, fabric with the lowest possible EOS No. should be specified. a.

 When the protected soil contains particles from 1 inch size to those passing the U.S. No. b.
200 sieve, use only the gradation of soil passing the U.S. No. 4 sieve in selecting the 
fabric. 

 PERMEABILITY C.
 

Critical/Severe Applications * 
 

Normal Applications 
k (fabric)  ≥   10 k (soil) 2  k (Fabric)  ≥   k (soil)2 

*Woven monofilament fabrics only; percent open area ≥ 4.0 and EOS No. ≤ 100 sieve. 

 CHEMICAL COMPOSITION REQUIREMENTS/CONSIDERATIONS  D.

 Fibers used in the manufacture of civil engineering fabrics shall consist of long chain 1.
synthetic polymers, composed of at least 85% by weight of polyolefins, polyesters, or 
polyamides. These fabrics shall resist deterioration from ultraviolet exposure. 
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 The engineering fabric shall be exposed to ultraviolet radiation (sunlight) for no more than 30 2.
days total in the period of time following manufacture until the fabric is covered with soil, 
rock, concrete, etc. 

 PHYSICAL PROPERTY REQUIREMENTS (ALL FABRICS) E.
 

 Class 1 Fabric3 
Protected 

 

Class 2 Fabric3 
Unprotected 

 
Grab Strength  

(ASTM D-4632 or ASTM D-1682) 
 

80 lbs. 180 lbs. 

Seam Strength4  
(ASTM D-4632 or ASTM D-1682) 

 

70 lbs. 160 lbs. 

Puncture Strength  
(ASTM D-3787) 

 

25 lbs. 80 lbs. 

Burst Strength  
(ASTM D-3786) 

 

130 psi. 290 psi. 

Trapezoid Team  
(ASTM D-4533) 

 

25 lbs. 50 lbs. 

Ultraviolet Degradation at 150 hours  
(ASTM D-4355) 

 

70% 70% 

 
1 All numerical values represent minimum average roll values (i.e., any roll in a lot should 
meet or exceed the minimum values in the table). Use values for the weaker principal 
direction. Lots should be sampled according to ASTM D-4354. 

2 Permeability should be based on the actual fabric open area available for flow. For 
example, if 50% of the fabric area is to be covered by flat concrete blocks, the effective flow 
area is reduced by 50%.  

3 Fabric is said to be protected when used in drainage trenches or beneath/behind 
concrete (Portland or asphalt cement) slabs. All other conditions are said to be unprotected, 

Examples of each condition are: 

Protected:  highway edge drains, blanket drains, smooth stable trenches < 10 feet in 
depth. In trenches, in which the aggregate is extra sharp, additional puncture resistance 
may be necessary. 

Unprotected:  stabilization trenches, interceptor drains on cut slopes, rocky or caving 
trenches or smooth stable trenches > 10 feet in depth. 

4 Values apply to both field and manufactured seams. 

(76) DIVISION 800:  GEOCOMPOSITE WALL DRAIN: 

May 6, 2003 

 DESCRIPTION A.
A geocomposite wall drain is a prefabricated drain system that is used to provide drainage 
behind retaining walls. The geocomposite drain consists of a flexible plastic drainage core 
bonded to a non-woven geotextile. Geocomposite wall drains shall be placed continuously along 
the back of the wall as shown in the plans or as otherwise directed by the Engineer. The 
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Contractor shall furnish all necessary labor, equipment, and materials and perform all operations 
necessary for the installation of geocomposite wall drains in accordance with the details shown 
on the plans and with the requirements of this specification.  

 ACCEPTANCE CRITERIA B.
The Contractor shall supply to the Engineer, prior to placing the material, certified test results of 
those tests specified herein from a recognized laboratory. Acceptance will be based on the test 
results meeting the geocomposite system properties, drainage core properties, and geotextile 
properties stated in this specification. The Engineer shall submit the certified test results to the 
Research and Material Engineer for acceptance. Test data shall be no more than one year old at 
the time it is furnished to the Department. Geocomposite wall drains shall not be installed until 
the material certification is received and approved by the Research and Materials Engineer. The 
Department reserves the right to sample and test any of the materials used in the geocomposite 
wall drain system. 

Labeling, shipment, and storage of the geocomposite wall drain materials shall follow ASTM D 
4837. Product labels shall clearly show the manufacturer or supplier name, style number, and 
roll number. Geocomposite rolls shall be wrapped with a material that will protect the 
geocomposite drain from damage due to shipment, water, sunlight, and contaminants. The 
protective wrapping shall be maintained during periods of shipment and storage. 

 MATERIAL C.
The geocomposite wall drain shall be prefabricated type made up of a lightweight, high impact 
polymeric drainage core bonded to the geotextile at intervals not exceeding 1.5 inches. The 
geocomposite wall drain shall be solid backed allowing drainage of water on only one side. The 
non-woven geotextile is thermal (heat) bonded or fungicide glue bonded to the polymeric 
drainage core. The geocomposite product sheets or rolls shall have a minimum width of 3 feet 
with a minimum coverage area of 40 square feet. A geotextile flap shall be provided along all 
drainage core edges. This flap shall be of sufficient width for sealing the geocomposite drain 
edge to prevent soil intrusion into the drainage core during and after installation. The geotextile 
shall cover the full length of the drainage core. 

The wall drainage system shall meet the following geocomposite system properties in addition to 
the individual component properties of the polymeric drainage core and the non-woven 
geotextile. All numerical values listed in the required property tables shown below represent 
minimum average roll values (MARV) per ASTM D 4759 unless indicated otherwise. Values for 
the weaker principal direction should be used. Testing shall be performed in accordance with the 
methods referenced in this specification. Sampling of lots shall be in accordance with ASTM D 
4354. 

 
GEOCOMPOSITE SYSTEM PROPERTIES 

TEST METHOD LIMIT 

Flow Capacity (gpm/ft. width) 
At a hydraulic gradient of 1.0 and a 
minimum normal stress of 3600 psf 

(Normal load maintained for 300 
hours or until equilibrium)  

ASTM D 4716 14 
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DRAINAGE CORE PROPERTIES 
TEST METHOD LIMIT 

Thickness (inches) ASTM D 1777 0.3 minimum / 0.5 
maximum 

Compressive Strength (psf) 
At 20% Deformation 

(10,000 hour minimum duration) 
ASTM D 1621 14,000 

 
GEOTEXTILE PROPERTIES 

TEST METHOD LIMIT 

AOS (Equiv. U.S. Sieve) ASTM D 4751 50 maximum average roll 
value 

Permittivity (sec-1) ASTM D 4991 1.0 
Grab Tensile Strength (lbs.) ASTM D 4632 80 
Grab Tensile Elongation (%) ASTM D 4632 50 

Trapezoidal Tear Strength (lbs.) ASTM D 4533 40 
Puncture Strength (lbs.) ASTM D 4833 50 

Burst Strength (psi) ASTM D 3786 150 
Ultraviolet Stability (%) 

(Retained strength after 500 hours of 
exposure) 

ASTM D 4355 70 

 
 CONSTRUCTION REQUIREMENTS - GENERAL D.

The Contractor shall check the geocomposite wall drain upon delivery to ensure that the proper 
material has been received. The geocomposite wall drain shall be protected during shipment 
and storage at the construction site from temperatures greater than 71 °C, mud, dirt, debris, and 
any other environmental condition that may damage the material’s physical property values. The 
wall drainage system shall be protected from direct sunlight in accordance with the 
manufacturer’s recommendations. 

The geocomposite wall drain will be rejected at the time of installation if it has defects, tears, 
punctures, flaws, deterioration, or damage incurred during manufacture, shipment, or storage. 
Torn or punctured sections shall be removed or repaired as directed by the Engineer. Any 
geocomposite wall drain damaged during manufacture, shipment, or storage shall be replaced 
by the Contractor at no additional cost.  

If at any time the Engineer determines that the method of installation does not produce a 
satisfactory wall drainage system, the Contractor shall alter his method and/or equipment as 
necessary to comply with this specification. 

The geocomposite wall drain shall be installed in accordance with the plans and specifications. 
The surface that the geocomposite drain will be placed against shall be cleaned by removing all 
soil, debris, and irregularities that will prevent intimate contact between the surface and the 
geocomposite drain. The geocomposite wall drain shall be secured to the wall using metal stick 
clips, adhesives, or as recommended by the manufacturer. The geocomposite wall drain shall be 
installed so as to allow weepholes, as shown in the plans, to drain water from the drainage core 
and underdrain pipes.  

All joints shall be formed by peeling or trimming the geotextile off the attached section to expose 
3 inches of the drainage core. The drainage core of the second section being attached is then 
overlapped 2 inches over the first drainage core. The joint is then covered by reattaching the 
geotextile flap and securely fastening it to the lower geotextile by means of a continuous strip of 
3 inch wide waterproof plastic tape. Each overlapping course shall be shingled in the direction of 
water flow. If joints cannot be formed by interlocking the cuspations, then the drainage core 
should be butted together and covered with continuous, 6 inch wide geotextile. The geotextile 
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fabric shall be centered over the joint and securely fastened to the two geocomposite drains with 
3 inch wide waterproof plastic tape. 

All exposed edges of the geocomposite wall drain shall be covered with geotextile by tucking 
and securing a minimum of 4 inches of geotextile behind the drainage core. This may be done 
by using the geotextile flaps at the edges or using a 12 inch wide continuous strip in the same 
manner, taping it to the exposed fabric 4 inches in from the edge with a continuous strip of 3 inch 
wide waterproof plastic tape, and folding the remaining geotextile and tucking it behind the 
drainage core edge. 

If the geotextile is torn, perforated, or ripped during installation, it shall be patched or replaced as 
directed by the Engineer. The damaged section shall be cut out and replaced completely or 
repaired by placing a piece of geotextile over the damaged area and providing a minimum of 4 
inches of overlap on all sides over the damaged area and secured with 3 inch wide waterproof 
plastic tape. Damaged drainage core sections shall be discarded and replaced. Any 
geocomposite wall drain damaged during installation shall be replaced or repaired by the 
contractor at no additional cost. 

The underdrain pipes and free draining aggregate shall be placed as shown in the plans or as 
directed by the Engineer. A positive outlet for the water in the geocomposite drain shall be 
maintained at all locations. Weepholes shall not be sealed or made ineffective by the wall drain 
material. This may involve making a hole in the drainage core at the weephole location. The 
geotextile drainage filtration fabric used to envelop the underdrain system shall be tucked 6 
inches behind the geocomposite drain and overlapped over the geocomposite drain a distance 
of 12 inches and continuously secured with 3 inch wide waterproof plastic tape. 

Backfill shall be placed immediately over the geocomposite wall drain. The contractor shall 
backfill against the wall in a manner that does not damage the geocomposite drainage system. 
Care shall be taken to avoid excessive settlement of the backfill material. The geocomposite wall 
drain shall not be exposed for more than seven days prior to backfilling. Any geocomposite 
drainage system component that is damaged during the backfilling operation shall be replaced 
or repaired as directed by the Engineer. 

 METHOD OF MEASUREMENT AND BASIS OF PAYMENT E.
Geocomposite wall drains will not be measured for payment. The cost of the geocomposite wall 
drain shall be included in the cost of the retaining wall or wall system where the drainage system 
is being installed. 

(77) SECTION 805:  THREAD LOCKING GUARDRAIL HARDWARE: 

Use a permanent thread locking compound meeting Military Specification Mil-S-46163A Type I, 
Grade L. Follow the thread locking compound manufacturer’s directions and apply compound to all 
the fasteners within Type T End Treatments, Impact Attenuators, and Crash Cushions. Apply 
compound to all guardrail fasteners across bridges or on base plate mounted posts, or in locations 
directed by the Resident Construction Engineer. 

(78) SECTION 805:  TL3 TYPE T TANGENT END TERMINALS: 

Qualified Product List 49 provides minimum length of continuous w-beam from the impact head for 
each proprietary Test Level 3 product. All radius, kinks, and transition sections must occur outside of 
the continuous w-beam section. SCDOT Standard Drawing 805-710-00 shows the required 
installation for systems with a 50’ w-beam requirement. Where the design requires immediate 
transition from w-beam to thrie-beam at the end of the Type-T, confirm that adequate space exists in 
advance of the impact head before selecting a system that requires any length greater than 50’. The 
pay length for the TL3 Type T end terminal is shown in Special Provision Drawing 805-710-SP. No 
additional measurement or payment will be made for additional w-beam required by the selection of 
a proprietary product. Where sites do not accommodate longer end treatments, use a system with a 
50’ continuous w-beam section. When design includes a tangent installation of standard w-beam rail 
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behind the 50’ section, the designed rail will be measured and paid at 50’ from the impact head as 
shown in the plan quantities. 

For products with a 62’-6” requirement, see drawing 805-710-SP in Attachment B for additional 
guidance. 

(79) SECTION 805:  RESETTING GUARDRAIL: 

Existing steel beam guardrail that is determined to be in acceptable condition by the RCE, using the 
below criteria, may be reset in conformance with Section 805.4.3 of the 2007 SCDOT Standard 
Specifications. The Contractor shall inspect all guardrail on the project and notify the RCE in writing 
of any guardrail that will be permanently reset. Provide this notice to the RCE a minimum of two 
weeks prior to permanently resetting any guardrail on the project. If existing wood posts are planned 
to be reset, all existing wood posts shall be replaced with steel posts. 

Resetting Guardrail Acceptance Criteria: 

A. Any guardrail components that are bent, flattened, torn, deformed, exhibit signs of rust, or 
damaged in any way shall not be reset. 

B. Guardrail with obsolete components and guardrail systems that are not on the SCDOT Qualified 
Products List (QPL) shall not be reset. 

C. Section 805.4.3 disallows resetting guardrail posts. This shall only apply to existing wood posts.  

(80) SECTION 805: NON-MOW STRIP UNDER GUARDRAIL: 

May 7, 2018 

Section 805 is expanded as follows: 

 GENERAL A.
Provide non-mow strip under guardrail as shown in the plans, in accordance with plan details, 
standard drawings 805-525-01 & 805-525-02, and these special provisions. Non-mow strips 
under guardrail shall only be placed where shown in the plans, specified in the RFP or as 
directed by the Engineer. 

 CONSTRUCTION B.
 
Place non-mow strips under guardrail where indicated on the plans, specified in the RFP or as 
directed by the Engineer. Refer to details provided in this special provision and standard 
drawings for typical limits of non-mow strip and requirements for leave out areas around 
guardrail posts. 

Provide non-mow strip between the edge of pavement and the face of the guardrail when that 
distance is less than 20 feet. 

Extend non-mow strip under guardrail to bridge end at locations where concrete approach slabs 
are used.  

When at least one opening between parallel lines of guardrail is less than 20 feet wide, provide 
non-mow strip the entire area between the lines of guardrail.  

When openings between parallel lines of guardrail are more than 20 feet wide, but obstructions 
such as bridge columns reduce the access between the guardrail and the obstruction to less 
than 20 feet and/or the distance between any two obstructions is less than 20 feet then provide 
non-mow strip for the area with any single point of access less than 20 feet wide.  

When areas around obstructions have non-mow strips, no area should remain uncovered that 
will sustain plant life. 
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The top of non-mow strips shall be constructed to be flush with surrounding earth shoulders and 
slopes.  

Damage to non-mow strips during subsequent construction, especially during driving of guardrail 
posts, should be minimized. Any damaged non-mow strip must be restored to its original line 
and grade to the satisfaction of the Engineer.  
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(81) SECTION 806:  REPAIR EXISTING CONTROL OF ACCESS FENCE: 

Repair, replace or reset any damaged control of access fencing or fence components within the 
project limits, as directed by the RCE. Remove and dispose of existing fences, trees, brush, stumps, 
logs, weeds, or other debris that interfere with the construction of the fence. CONTRACTOR’s bid 
shall include 1000 linear feet of Repair of Existing Control of Access Fence. Should the actual length 
of fence rehabilitation vary from this estimated value by more than 25%, a change order will be 
generated by the RCE to adjust the contract value based on the actual rehabilitated length of fence 
as measured by SCDOT inspectors, utilizing a unit price of $15.00/LF, regardless of fence type. 
Ensure all waste materials and debris generated during this work is disposed of promptly and at 
appropriate waste facilities.  

(82) SECTION 809:  RIGHT OF WAY PLAT: 

 DESCRIPTION A.
The contractor by the “Substantial Work Complete” date shall prepare a right of way plat signed 
and sealed by a Professional Land Surveyor (PLS) licensed to practice in the state of South 
Carolina. The right of way plat shall be in accordance with the requirements of Section 49-460-A 
“General Property Survey” as outlined in the South Carolina “Standards of Practice Manual” for 
land surveyors.  A copy of the plat will be recorded, by the contractor, in the Register Mesne 
Conveyance (RMC) office of the county or counties in which the project resides.  The contractor 
will provide one copy of the plat on a full sized plan sheet(s) (22” X 36”) and submit to the 
resident construction engineer to be included in the as-built plans.  

 MATERIALS: REBAR CAP R/W MARKER B.
Materials used shall comply with those listed on SCDOT Standard Drawing Nos. 809-10500or 
809-110-00. 

 CONSTRUCTION REQUIREMENT C.
The PLS shall set right of way markers along all new right of way lines as well as along any 
present right of way being retained by the Department at intervals listed on the SCDOT Standard 
Drawings.  Right of way markers shall not be placed at points common to side property lines 
and/or corners.  In the event that the plan reflects a break in the right of way along a side 
property line the right of way marker will not be set without the side property line being retraced 
and established by way of survey.  The PLS shall prepare a plat documenting the location of all 
Right of Way Markers set and reflecting the as-built station and offset from the plan alignment.  
The plat shall show the entire project corridor as an enclosed strip or parcel of land to include 
the mainline and all side roads as defined on the project plan.  

 MEASUREMENT AND BASIS OF PAYMENT D.
The item Right of Way Plat is paid on a lump sum (LS) basis; and therefore, there is no specific 
measurement for this item. The unit price bid for Property Right of Way Plat shall include all 
costs for labor, materials, equipment, services of a PLS and any related fees or costs associated 
with producing a plat, recording the plat at the RMC office, and all required copies.  Each marker 
placed in accordance with the Standard Drawings complete and accepted will be measured and 
paid at the unit price bid. 

Bid Item Number Description Unit 
8091010 RIGHT OF WAY MARKER (REBAR AND CAP) EA 
8091000 RIGHT OF WAY MARKER (REINFORCED CONCRETE) EA 
8091050 RIGHT OF WAY PLAT LS 

(83) SECTION 815:  ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL: 

 DESCRIPTION A.
This work consists of applying a product containing anionic polyacrylamide to disturbed land 
areas as a means of controlling erosion. The work also consists of the use of solid form anionic 
polyacrylamide as a means of sediment control. 
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 MATERIALS B.
The product to be used is to be specific to the area to be treated. Product selection and 
application rate is to be determined by a testing laboratory acceptable to SCDOT. Preliminary 
site-specific assessment (soil and water testing) by a qualified manufacturer must be conducted 
to select media, additives, application rate, application method and maintenance procedure 
tailored to site-specific soil characteristics, topography, hydrology, and the type of erosion 
targeted. A copy of the test results is to be provided to the Engineer. 

Anionic polyacrylamide, in pure form, shall have less than or equal to 0.05% acrylamide 
monomer by weight, as established by the Food and Drug Administration and the Environmental 
Protection Agency. The maximum application rate of polyacrylamide, in pure form, shall not 
exceed 200 pounds/acre/year, or 10 pounds/acre per single application event. 

The polyacrylamide shall have a charge density of 10% to 55%, by weight. The polyacrylamide 
shall have a molecular weight of 6 to 24 Mg/mole. 

The polyacrylamide and polyacrylamide mixtures shall be noncombustible. 

Cationic forms of polyacrylamide are not allowed for use due to their high level of 
toxicity. 

Polyacrylamide shall be non-toxic. A toxicity report is required to be submitted to the 
Engineer. 

 CONSTRUCTION REQUIREMENTS C.
Liquid and powder forms of polyacrylamide are to be either applied directly to the exposed soil 
surface or applied as a tackifier with temporary seeding to prevent detachment of soil particles 
during the establishment of vegetation. 

In the solid form, the polymer is to be placed directly into the storm water runoff to enhance 
eroded particle settlement in a trapping device. 

Polyacrylamide shall be mixed and/or applied in accordance with all Occupational Safety and 
Health Administration (OSHA) Material Safety Data Sheet (MSDS) requirements and the 
manufacturer’s recommendations for the specified use conforming to all federal, state and local 
laws, rules and regulations. The Contractor is responsible for obtaining all required permits. 

Emulsion batches shall be mixed following recommendations of a testing laboratory that 
determines the proper product and rate to meet site requirements. 

Additives such as fertilizers, solubility promoters, or inhibitors, etc. to polyacrylamide shall be 
nontoxic. 

Care is to be taken when using polyacrylamide adjacent to natural water bodies. 

 METHOD OF MEASUREMENT D.
The application of polyacrylamide for erosion control will be measured by the surface area 
treated at the recommended rate of application. Quantities are to be computed to the nearest 
MSY (Thousand Square Yards). Solid form anionic polyacrylamide is to be measured by weight 
in pounds, in place and accepted. The Contractor is required to provide, to the Engineer, 
invoices for all polyacrylamide products used on the project. 

 BASIS OF PAYMENT E.
The accepted quantity of “Anionic Polyacrylamide For Erosion Control” will be paid at the 
contract unit price, which price and payment shall be full compensation for all materials, labor, 
tools equipment, and incidentals necessary to complete the work herein described in a 
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workmanlike and acceptable manner. Solid form anionic polyacrylamide is to be paid for by the 
pound. Bid Item Numbers and Descriptions are as follows: 

Bid Item Number Description Unit 
8152020 ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL MSY 
8152025 SOLID FORM ANIONIC POLYACRYLAMIDE LBS 

(84) SECTION 815:  EROSION CONTROL MEASURES: 

In addition to the erosion control measures specified in the Plans, Standard Specifications, 
Supplemental Technical Specifications and the Special Provisions, the CONTRACTOR is advised 
that all land disturbing activities (clearing and grubbing, excavation, borrow and fill) are subject to the 
requirements set forth in the following permits and regulations: 

A. South Carolina Code of Regulations 63-380, Standard Plan for Erosion, Sediment, and 
Stormwater Runoff Control.  

B. Erosion and Sediment Reduction Act of 1983 (Title 48, Chapter 18 of the South Carolina Code 
of Laws of 1983, as amended). Section 70 of this code authorized the South Carolina 
Department of Health and Environmental Control (SCDHEC) to administer this regulation with 
respect to lands under the jurisdiction of the South Carolina Department of Transportation.  

C. National Pollutant Discharge Elimination System (NPDES) General Permit Number SCR160000, 
effective January 1, 2013: The Environmental Protection Agency, in accordance with the Federal 
Clean Water Act, has granted to the South Carolina Department of Health and Environmental 
Control (SCDHEC) the authority to administer the Federal NPDES permit program in the State of 
South Carolina.  

In accordance with the NPDES General Permit, the Contractor must sign a Contractor Certification. 
The Contractor shall refer to the Construction Extranet for the certification form. By signing this form, 
the Contractor acknowledges that upon award and execution of the Contract, he/she accepts/ 
understands the terms and conditions of the Storm Water Pollution Prevention Plan (SWPPP) as 
required by the NPDES General Permit and may be legally accountable to SCDHEC for compliance 
with the terms and conditions of the SWPPP. In addition, the Contractor certifies that the NPDES 
certification statement status is made part of all its subcontracts. 

The Contractor will complete and forward an updated SCDOT approved Notice of Intent (NOI) to the 
SCDOT Construction office to submit to SCDHEC. If the Coastal Zone Consistency (CZC) permit 
has not been approved it shall be forwarded by the Contractor to SCDOT to submit to SCDHEC as 
part of NOI package. If SCDHEC does not send a letter within 10 business days of receipt of the 
NOI, authorizing coverage, denying coverage, or advising that a review of the CECP will take place, 
coverage will be automatically granted. 

Prepare and submit a Contractor's Erosion Control Plan (CECP) to the RCE before the pre-
construction conference. Ensure that the plan meets the requirements of the NPDES General 
Permit. The plan will be reviewed and approved by the Department before commencing any land 
disturbing activities.  

At the pre-construction conference, with contactors performing land-disturbing activities present, the 
CECP will be explained and discussed so that the Contractor is made aware of their responsibilities 
in the CECP. 

Once approved, fully implement the CECP. Coordinate the prompt installation of erosion control 
devices with construction activities to maintain compliance with the above regulations and NPDES 
General Permit. 

Conduct an Erosion and Sediment Control Inspection by an appointed Certified Erosion Prevention 
and Sediment Control Inspector (CEPSCI) from the Contractor and the Department at least every 7-
calendar days. Both parties will acknowledge participation in the inspection by signing the inspection 
report and include their inspector's CEPSCI number on the report. Correct deficiencies noted during 
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these inspections within the assigned priority period. If deficiencies are not corrected within this 
timeframe, the RCE will stop all work (except erosion and sediment control measures) until the 
deficiencies are corrected. 

Give special attention to critical areas within the project limits (i.e., running streams, water bodies, 
wetlands, etc.). In these areas, the RCE may direct the Contractor to undertake immediate corrective 
action, but in no case allow these deficiencies to remain unresolved more than 7 days or 48 hours in 
accordance with their assigned priority after being identified during the Erosion and Sediment 
Control Inspection. 

Closely follow the grading operations with the seeding operations. Shape and prepare the slopes for 
seeding as the grading progresses. Unless the RCE grants prior written approval, limit the amount of 
surface area exposed by land disturbing activities to 750,000 square feet. Commence seeding 
operations within 7 days following completion of construction activities within an area. 

Initiate stabilization measures within 7 days for an area where construction activities will be 
temporarily or permanently ceased for 14 days or longer. 

Coordinate the installation of all other permanent erosion control items with the grading and seeding 
operations. These items include, but are not limited to, asphalt gutter and riprap. Construct gutter 
work before or promptly after the seeding is performed. Place riprap at the ends of pipe immediately 
after the pipe is laid and promptly install riprap ditch checks after ditch work has been performed. 

Within existing right of way, clean and repair existing concrete paved ditches that will be retained. 
Within existing right of way, clean and repair existing asphalt paved ditches that are to be retained 
and overlay with 200 lbs/sy HMA Surface Course Type C or D. Stabilize new ditches in accordance 
with the SCDOT Requirements for Hydraulic Design Studies (May 26, 2009), the SCDOT Water 
Quality Design Manual (December 2014) and as needed for erosion control utilizing SCDHEC Best 
Management Practices (BMP’s). 

Failure to adequately comply with the provisions as detailed above or any other required erosion 
control measures will result in stoppage of all contract operations (except erosion and sediment 
control measures) until corrective action has been taken. Additional sanctions may be invoked by the 
SCDHEC in accordance with their authority. 

Keep the following documents at the RCE’s office from the start of construction until the site is finally 
stabilized: 

A. Copy of the CECP, 
B. Copies of Contractor Certification statements, 
C. Copy of the permit, 
D. Letter from DHEC authorizing permit coverage if provided by SCDHEC, and 
E. A marked-up set of site plans. 

When uniform perennial vegetation achieves a cover density of 70%, submit a Notice of Termination 
(NOT) to SCDHEC to terminate coverage. Include a signed statement with the NOT certifying that all 
work on the site has been completed in accordance with the SWPPP and the NPDES General 
Permit for all sites one acre or greater. 

Fines assessed on the Department by SCDHEC as the result of the CONTRACTOR’s non-
compliance or violation of said permit provisions will be paid by the Department and will 
subsequently be deducted from any monies due or that may become due to the CONTRACTOR. In 
case no monies are due or available, the fines incurred will be charged against the CONTRACTOR's 
Surety. 
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FHWA-1273 --  Revised May 1, 2012  
 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION 
CONTRACTS 

  
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access Road 
Contracts (included in Appalachian contracts only) 
 
 
I. GENERAL 
 
1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal). The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding 
purchase orders, rental agreements and other agreements for 
supplies or services).  
 
The applicable requirements of Form FHWA-1273 are incorporated 
by reference for work done under any purchase order, rental 
agreement or agreement for other services. The prime contractor 
shall be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider.  
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, rental 
agreements and other agreements for supplies or services). The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the Form 
FHWA-1273 must be physically incorporated (not referenced) in all 
contracts, subcontracts and lower-tier subcontracts (excluding 
purchase orders, rental agreements and other agreements for 
supplies or services related to a construction contract). 
 
2. Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the 
assistance of workers under the contractor's immediate 
superintendence and to all work performed on the contract by 
piecework, station work, or by subcontract. 
  
3. A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of 
progress payments, withholding of final payment, termination of the 

contract, suspension / debarment or any other action 
determined to be appropriate by the contracting 
agency and FHWA. 
 
4. Selection of Labor: During the performance of this 
contract, the contractor shall not use convict labor for 
any purpose within the limits of a construction project 
on a Federal-aid highway unless it is labor performed 
by convicts who are on parole, supervised release, or 
probation. The term Federal-aid highway does not 
include roadways functionally classified as local 
roads or rural minor collectors. 
 
 
II. NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 
230 are applicable to all Federal-aid construction 
contracts and to all related construction subcontracts 
of $10,000 or more. The provisions of 23 CFR Part 
230 are not applicable to material supply, 
engineering, or architectural service contracts.  
 
In addition, the contractor and all subcontractors 
must comply with the following policies: Executive 
Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title 
23 USC Section 140, the Rehabilitation Act of 1973, 
as amended (29 USC 794), Title VI of the Civil Rights 
Act of 1964, as amended, and related regulations 
including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply 
with:  the requirements of the Equal Opportunity 
Clause in 41 CFR 60-1.4(b) and, for all construction 
contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive 
authority to determine compliance with Executive 
Order 11246 and the policies of the Secretary of 
Labor including 41 CFR 60, and 29 CFR 1625-1627. 
The contracting agency and the FHWA have the 
authority and the responsibility to ensure compliance 
with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of 
the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, 
Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements.  
 
1. Equal Employment Opportunity: Equal 
employment opportunity (EEO) requirements not to 
discriminate and to take affirmative action to assure 
equal opportunity as set forth under laws, executive 
orders, rules, regulations (28 CFR 35, 29 CFR 1630, 
29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and 
orders of the Secretary of Labor as modified by the 
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provisions prescribed herein, and imposed pursuant to 23 U.S.C. 
140 shall constitute the EEO and specific affirmative action 
standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 
U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 
are incorporated by reference in this contract. In the execution of 
this contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and the 
Federal Government to ensure that it has made every good faith 
effort to provide equal opportunity with respect to all of its terms and 
conditions of employment and in their review of activities under the 
contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, color, national origin, 
age or disability. Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship, 
pre-apprenticeship, and/or on-the-job training." 

 
2. EEO Officer: The contractor will designate and make known to 
the contracting officers an EEO Officer who will have the 
responsibility for and must be capable of effectively administering 
and promoting an active EEO program and who must be assigned 
adequate authority and responsibility to do so. 
 
3. Dissemination of Policy: All members of the contractor's staff 
who are authorized to hire, supervise, promote, and discharge 
employees, or who recommend such action, or who are substantially 
involved in such action, will be made fully cognizant of, and will 
implement, the contractor's EEO policy and contractual 
responsibilities to provide EEO in each grade and classification of 
employment. To ensure that the above agreement will be met, the 
following actions will be taken as a minimum: 
 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then not 
less often than once every six months, at which time the contractor's 
EEO policy and its implementation will be reviewed and explained. 
The meetings will be conducted by the EEO Officer. 
  

b. All new supervisory or personnel office employees will be given 
a thorough indoctrination by the EEO Officer, covering all major 
aspects of the contractor's EEO obligations within thirty days 
following their reporting for duty with the contractor. 
 

c. All personnel who are engaged in direct recruitment for the 
project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minorities and women. 
  

d. Notices and posters setting forth the contractor's EEO policy will 
be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e. The contractor's EEO policy and the procedures to implement 
such policy will be brought to the attention of employees by means 
of meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women 
in the area from which the project work force would normally be 
derived. 
 

a. The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee 
referral sources likely to yield qualified minorities and 
women. To meet this requirement, the contractor will 
identify sources of potential minority group 
employees, and establish with such identified 
sources procedures whereby minority and women 
applicants may be referred to the contractor for 
employment consideration. 
 

b. In the event the contractor has a valid 
bargaining agreement providing for exclusive hiring 
hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that 
the system meets the contractor's compliance with 
EEO contract provisions. Where implementation of 
such an agreement has the effect of discriminating 
against minorities or women, or obligates the 
contractor to do the same, such implementation 
violates Federal nondiscrimination provisions. 
 

c. The contractor will encourage its present 
employees to refer minorities and women as 
applicants for employment. Information and 
procedures with regard to referring such applicants 
will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, 
and employee benefits shall be established and 
administered, and personnel actions of every type, 
including hiring, upgrading, promotion, transfer, 
demotion, layoff, and termination, shall be taken 
without regard to race, color, religion, sex, national 
origin, age or disability. The following procedures 
shall be followed: 
 

a. The contractor will conduct periodic inspections 
of project sites to insure that working conditions and 
employee facilities do not indicate discriminatory 
treatment of project site personnel. 
 

b. The contractor will periodically evaluate the 
spread of wages paid within each classification to 
determine any evidence of discriminatory wage 
practices. 
 

c. The contractor will periodically review selected 
personnel actions in depth to determine whether 
there is evidence of discrimination. Where evidence 
is found, the contractor will promptly take corrective 
action. If the review indicates that the discrimination 
may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d. The contractor will promptly investigate all 
complaints of alleged discrimination made to the 
contractor in connection with its obligations under 
this contract, will attempt to resolve such complaints, 
and will take appropriate corrective action within a 
reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the 
complainant, such corrective action shall include 
such other persons. Upon completion of each 
investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 

a. The contractor will assist in locating, qualifying, 
and increasing the skills of minorities and women 
who are applicants for employment or current 
employees. Such efforts should be aimed at 
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developing full journey level status employees in the type of trade or 
job classification involved.  
 

b. Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-
job training programs for the geographical area of contract 
performance. In the event a special provision for training is provided 
under this contract, this subparagraph will be superseded as 
indicated in the special provision. The contracting agency may 
reserve training positions for persons who receive welfare 
assistance in accordance with 23 U.S.C. 140(a). 
 

c. The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d. The contractor will periodically review the training and 
promotion potential of employees who are minorities and women 
and will encourage eligible employees to apply for such training and 
promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as 
a source of employees, the contractor will use good faith efforts to 
obtain the cooperation of such unions to increase opportunities for 
minorities and women. Actions by the contractor, either directly or 
through a contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed toward 
qualifying more minorities and women for membership in the unions 
and increasing the skills of minorities and women so that they may 
qualify for higher paying employment. 
 

b. The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, age or disability. 
 

c. The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the extent 
such information is within the exclusive possession of the labor 
union and such labor union refuses to furnish such information to the 
contractor, the contractor shall so certify to the contracting agency 
and shall set forth what efforts have been made to obtain such 
information. 
 

d. In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the 
collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national origin, age or 
disability; making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide sufficient 
referrals (even though it is obligated to provide exclusive referrals 
under the terms of a collective bargaining agreement) does not 
relieve the contractor from the requirements of this paragraph. In the 
event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8. Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements 
for and comply with the Americans with Disabilities Act and all rules 
and regulations established there under. Employers must provide 
reasonable accommodation in all employment activities unless to do 
so would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 

grounds of race, color, religion, sex, national origin, 
age or disability in the selection and retention of 
subcontractors, including procurement of materials 
and leases of equipment. The contractor shall take 
all necessary and reasonable steps to ensure 
nondiscrimination in the administration of this 
contract. 
 

a. The contractor shall notify all potential 
subcontractors and suppliers and lessors of their 
EEO obligations under this contract. 
 

b. The contractor will use good faith efforts to 
ensure subcontractor compliance with their EEO 
obligations. 
 
10. Assurance Required by 49 CFR 
26.13(b): 

a.  The requirements of 49 CFR Part 26 and 
the State DOT’s U.S. DOT-approved DBE program 
are incorporated by reference. 
 

b.  The contractor or subcontractor 
shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this 
contract. The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts. Failure by 
the contractor to carry out these requirements is a 
material breach of this contract, which may result in 
the termination of this contract or such other remedy 
as the contracting agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep 
such records as necessary to document compliance 
with the EEO requirements. Such records shall be 
retained for a period of three years following the date 
of the final payment to the contractor for all contract 
work and shall be available at reasonable times and 
places for inspection by authorized representatives of 
the contracting agency and the FHWA. 
 

a. The records kept by the contractor shall 
document the following: 
 
    (1) The number and work hours 
of minority and non-minority group members and 
women employed in each work classification on the 
project; 
 

(2) The progress and efforts being made in 
cooperation with unions, when applicable, to 
increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in 

locating, hiring, training, qualifying, and upgrading 
minorities and women;  

 
b. The contractors and subcontractors will submit 

an annual report to the contracting agency each July 
for the duration of the project, indicating the number 
of minority, women, and non-minority group 
employees currently engaged in each work 
classification required by the contract work. This 
information is to be reported on Form FHWA-1391. 
The staffing data should represent the project work 
force on board in all or any part of the last payroll 
period preceding the end of July. If on-the-job 
training is being required by special provision, the 
contractor will be required to collect and report 
training data. The employment data should reflect the 

http://www.fhwa.dot.gov/eforms/
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work force on board during all or any part of the last payroll period 
preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees 
are provided in such a manner that segregation on the basis of race, 
color, religion, sex, or national origin cannot result. The contractor 
may neither require such segregated use by written or oral policies 
nor tolerate such use by employee custom. The contractor's 
obligation extends further to ensure that its employees are not 
assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The term 
"facilities" includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker rooms, and 
other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees. The contractor shall provide separate or 
single-user restrooms and necessary dressing or sleeping areas to 
assure privacy between sexes. 
 
 
IV. Davis-Bacon and Related Act Provisions 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size). The requirements 
apply to all projects located within the right-of-way of a roadway that 
is functionally classified as Federal-aid highway. This excludes 
roadways functionally classified as local roads or rural minor 
collectors, which are exempt. Contracting agencies may elect to 
apply these requirements to other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” 
with minor revisions to conform to the FHWA-1273 format and 
FHWA program requirements. 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site 
of the work, will be paid unconditionally and not less often than once 
a week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations 
issued by the Secretary of Labor under the Copeland Act (29 CFR 
part 3)), the full amount of wages and bona fide fringe benefits (or 
cash equivalents thereof) due at time of payment computed at rates 
not less than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide 
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such 
laborers or mechanics, subject to the provisions of paragraph 1.d. of 
this section; also, regular contributions made or costs incurred for 
more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be 

compensated at the rate specified for each 
classification for the time actually worked therein: 
Provided, That the employer's payroll records 
accurately set forth the time spent in each 
classification in which work is performed. The wage 
determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of 
this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its 
subcontractors at the site of the work in a prominent 
and accessible place where it can be easily seen by 
the workers. 

b. (1) The contracting officer shall require that 
any class of laborers or mechanics, including 
helpers, which is not listed in the wage determination 
and which is to be employed under the contract shall 
be classified in conformance with the wage 
determination. The contracting officer shall approve 
an additional classification and wage rate and fringe 
benefits therefore only when the following criteria 
have been met: 

(i) The work to be performed by the 
classification requested is not performed by a 
classification in the wage determination; and 

(ii) The classification is utilized in the area by 
the construction industry; and 

(iii) The proposed wage rate, including any 
bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the 
wage determination. 

(2) If the contractor and the laborers and 
mechanics to be employed in the classification (if 
known), or their representatives, and the 
contracting officer agree on the classification and 
wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer 
to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, 
U.S. Department of Labor, Washington, DC 20210. 
The Administrator, or an authorized representative, 
will approve, modify, or disapprove every additional 
classification action within 30 days of receipt and 
so advise the contracting officer or will notify the 
contracting officer within the 30-day period that 
additional time is necessary. 

(3) In the event the contractor, the laborers or 
mechanics to be employed in the classification or 
their representatives, and the contracting officer do 
not agree on the proposed classification and wage 
rate (including the amount designated for fringe 
benefits, where appropriate), the contracting officer 
shall refer the questions, including the views of all 
interested parties and the recommendation of the 
contracting officer, to the Wage and Hour 
Administrator for determination. The Wage and 
Hour Administrator, or an authorized 
representative, will issue a determination within 30 
days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 
30-day period that additional time is necessary. 
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(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this 
section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the contract for 
a class of laborers or mechanics includes a fringe benefit which is 
not expressed as an hourly rate, the contractor shall either pay the 
benefit as stated in the wage determination or shall pay another 
bona fide fringe benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other 
third person, the contractor may consider as part of the wages of 
any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or 
program, Provided, That the Secretary of Labor has found, upon the 
written request of the contractor, that the applicable standards of the 
Davis-Bacon Act have been met. The Secretary of Labor may 
require the contractor to set aside in a separate account assets for 
the meeting of obligations under the plan or program. 

2. Withholding  

The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor under this 
contract, or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract subject to Davis-
Bacon prevailing wage requirements, which is held by the same 
prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by 
the contract. In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on 
the site of the work, all or part of the wages required by the contract, 
the contracting agency may, after written notice to the contractor, 
take such action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds until such 
violations have ceased. 

3. Payrolls and basic records  

a. Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a 
period of three years thereafter for all laborers and mechanics 
working at the site of the work. Such records shall contain the name, 
address, and social security number of each such worker, his or her 
correct classification, hourly rates of wages paid (including rates of 
contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) 
of the Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the Secretary of 
Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 
laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described 
in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such 
benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated 
in writing to the laborers or mechanics affected, and records which 
show the costs anticipated or the actual cost incurred in providing 
such benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for 
each week in which any contract work is performed a 
copy of all payrolls to the contracting agency. The 
payrolls submitted shall set out accurately and 
completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full 
social security numbers and home addresses shall 
not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually 
identifying number for each employee ( e.g. , the last 
four digits of the employee's social security number). 
The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–
347 is available for this purpose from the Wage and 
Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or 
its successor site. The prime contractor is 
responsible for the submission of copies of payrolls 
by all subcontractors. Contractors and 
subcontractors shall maintain the full social security 
number and current address of each covered worker, 
and shall provide them upon request to the 
contracting agency for transmission to the State 
DOT, the FHWA or the Wage and Hour Division of 
the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing 
wage requirements. It is not a violation of this section 
for a prime contractor to require a subcontractor to 
provide addresses and social security numbers to the 
prime contractor for its own records, without weekly 
submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by 
a “Statement of Compliance,” signed by the 
contractor or subcontractor or his or her agent who 
pays or supervises the payment of the persons 
employed under the contract and shall certify the 
following: 

(i) That the payroll for the payroll period 
contains the information required to be provided 
under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 
5, the appropriate information is being 
maintained under §5.5 (a)(3)(i) of Regulations, 
29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including 
each helper, apprentice, and trainee) employed 
on the contract during the payroll period has 
been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no 
deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 
Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been 
paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the 
classification of work performed, as specified in 
the applicable wage determination incorporated 
into the contract. 

(3) The weekly submission of a properly 
executed certification set forth on the reverse side 
of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of 
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Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of title 
31 of the United States Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, 
copying, or transcription by authorized representatives of the 
contracting agency, the State DOT, the FHWA,  or the Department 
of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or 
subcontractor fails to submit the required records or to make them 
available, the FHWA may, after written notice to the contractor, the 
contracting agency or the State DOT, take such action as may be 
necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available 
may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined 
rate for the work they performed when they are employed pursuant 
to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer 
and Labor Services, or with a State Apprenticeship Agency 
recognized by the Office, or if a person is employed in his or her first 
90 days of probationary employment as an apprentice in such an 
apprenticeship program, who is not individually registered in the 
program, but who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary 
employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in 
any craft classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered 
program. Any worker listed on a payroll at an apprentice wage rate, 
who is not registered or otherwise employed as stated above, shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any apprentice performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed.  

 Every apprentice must be paid at not less than the rate specified in 
the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate specified 
in the applicable wage determination. Apprentices shall be paid 
fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice 
prevails for the applicable apprentice classification, fringes shall be 
paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, 
Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, 
the contractor will no longer be permitted to utilize 
apprentices at less than the applicable 
predetermined rate for the work performed until an 
acceptable program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not 
be permitted to work at less than the predetermined 
rate for the work performed unless they are 
employed pursuant to and individually registered in a 
program which has received prior approval, 
evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site 
shall not be greater than permitted under the plan 
approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate 
specified in the approved program for the trainee's 
level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the 
trainee program. If the trainee program does not 
mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage 
and Hour Division determines that there is an 
apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe 
benefits for apprentices. Any employee listed on the 
payroll at a trainee rate who is not registered and 
participating in a training plan approved by the 
Employment and Training Administration shall be 
paid not less than the applicable wage rate on the 
wage determination for the classification of work 
actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

In the event the Employment and Training 
Administration withdraws approval of a training 
program, the contractor will no longer be permitted to 
utilize trainees at less than the applicable 
predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part 
shall be in conformity with the equal employment 
opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. 
DOT). 
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Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements 
of paragraph 4 of this Section IV. The straight time hourly wage 
rates for apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices and 
trainees to journeymen shall not be greater than permitted by the 
terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor 
shall comply with the requirements of 29 CFR part 3, which are 
incorporated by reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors 
to include Form FHWA-1273 in any lower tier subcontracts. The 
prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract 
clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 
contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. 
All rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of 
the labor standards provisions of this contract shall not be subject to 
the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of 
Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor (or 
any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the 
contractor's firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-Bacon 
Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract 
in an amount in excess of $100,000 and subject to the overtime 
provisions of the Contract Work Hours and Safety Standards Act. 
These clauses shall be inserted in addition to the clauses required 
by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchmen and guards. 

1. Overtime requirements. No contractor or 
subcontractor contracting for any part of the contract 
work which may require or involve the employment of 
laborers or mechanics shall require or permit any 
such laborer or mechanic in any workweek in which 
he or she is employed on such work to work in 
excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate 
not less than one and one-half times the basic rate of 
pay for all hours worked in excess of forty hours in 
such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause 
set forth in paragraph (1.) of this section, the 
contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In 
addition, such contractor and subcontractor shall be 
liable to the United States (in the case of work done 
under contract for the District of Columbia or a 
territory, to such District or to such territory), for 
liquidated damages. Such liquidated damages shall 
be computed with respect to each individual laborer 
or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was 
required or permitted to work in excess of the 
standard workweek of forty hours without payment of 
the overtime wages required by the clause set forth 
in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated 
damages. The FHWA or the contacting agency shall 
upon its own action or upon written request of an 
authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys 
payable on account of work performed by the 
contractor or subcontractor under any such contract 
or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract 
subject to the Contract Work Hours and Safety 
Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor 
or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in 
paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor 
shall insert in any subcontracts the clauses set forth 
in paragraph (1.) through (4.) of this section and also 
a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The 
prime contractor shall be responsible for compliance 
by any subcontractor or lower tier subcontractor with 
the clauses set forth in paragraphs (1.) through (4.) 
of this section. 

 
VI. SUBLETTING OR ASSIGNING THE 
CONTRACT 
 
This provision is applicable to all Federal-aid 
construction contracts on the National Highway 
System. 
 
1. The contractor shall perform with its own 
organization contract work amounting to not less 
than 30 percent (or a greater percentage if specified 
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elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency. 
Specialty items may be performed by subcontract and the amount of 
any such specialty items performed may be deducted from the total 
original contract price before computing the amount of work required 
to be performed by the contractor's own organization (23 CFR 
635.116). 
 

a. The term “perform work with its own organization” refers to 
workers employed or leased by the prime contractor, and equipment 
owned or rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include payments 
for the costs of hiring leased employees from an employee leasing 
firm meeting all relevant Federal and State regulatory requirements. 
Leased employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over 
the supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of 
the work of the leased employees; 

   (3) the prime contractor retains all power to 
accept or exclude individual employees from work on the project; 
and 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal 
regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified 
and expected to bid or propose on the contract as a whole and in 
general are to be limited to minor components of the overall 
contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material 
and manufactured products which are to be purchased or produced 
by the contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its own 
organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, 
or authorized representative, and such consent when given shall not 
be construed to relieve the contractor of any responsibility for the 
fulfillment of the contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is evidenced 
in writing and that it contains all pertinent provisions and 
requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies 
may establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 

1. In the performance of this contract the contractor 
shall comply with all applicable Federal, State, and 
local laws governing safety, health, and sanitation 
(23 CFR 635). The contractor shall provide all 
safeguards, safety devices and protective equipment 
and take any other needed actions as it determines, 
or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public 
and to protect property in connection with the 
performance of the work covered by the contract. 
 
2. It is a condition of this contract, and shall be made 
a condition of each subcontract, which the contractor 
enters into pursuant to this contract, that the 
contractor and any subcontractor shall not permit any 
employee, in performance of the contract, to work in 
surroundings or under conditions which are 
unsanitary, hazardous or dangerous to his/her health 
or safety, as determined under construction safety 
and health standards (29 CFR 1926) promulgated by 
the Secretary of Labor, in accordance with Section 
107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this 
contract that the Secretary of Labor or authorized 
representative thereof, shall have right of entry to any 
site of contract performance to inspect or investigate 
the matter of compliance with the construction safety 
and health standards and to carry out the duties of 
the Secretary under Section 107 of the Contract 
Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING 
HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable 
construction in conformity with approved plans and 
specifications and a high degree of reliability on 
statements and representations made by engineers, 
contractors, suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons 
concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible. 
Willful falsification, distortion, or misrepresentation 
with respect to any facts related to the project is a 
violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these 
and similar acts, Form FHWA-1022 shall be posted 
on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all 
persons concerned with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of 
the United States, or of any State or Territory, or 
whoever, whether a person, association, firm, or 
corporation, knowingly makes any false statement, 
false representation, or false report as to the 
character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost 
thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of 
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construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to be 
performed, or materials furnished or to be furnished, in connection 
with the construction of any highway or related project approved by 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid Roads Act 
approved July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years 
or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, 
or subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be 
deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of 
this contract is not prohibited from receiving an award due to a 
violation of Section 508 of the Clean Water Act or Section 306 of the 
Clean Air Act.  
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, 
and further agrees to take such action as the contracting agency 
may direct as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, 
purchase orders, lease agreements, consultant contracts or any 
other covered transaction requiring FHWA approval or that is 
estimated to cost $25,000 or more –  as defined in 2 CFR Parts 180 
and 1200. 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first 
tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification set 
out below. The certification or explanation will be considered in 
connection with the department or agency's determination whether 
to enter into this transaction. However, failure of the prospective first 
tier participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this transaction. 
 
    c. The certification in this clause is a material representation of 
fact upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that 
the prospective participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal 

Government, the contracting agency may terminate 
this transaction for cause of default. 
 
    d. The prospective first tier participant shall 
provide immediate written notice to the contracting 
agency to whom this proposal is submitted if any 
time the prospective first tier participant learns that its 
certification was erroneous when submitted or has 
become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  
"principal," and "voluntarily excluded," as used in this 
clause, are defined in 2 CFR Parts 180 and 1200. 
“First Tier Covered Transactions” refers to any 
covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such 
as the prime or general contract). “Lower Tier 
Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers 
to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor). 
“Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First 
Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by 
submitting this proposal that, should the proposed 
covered transaction be entered into, it shall not 
knowingly enter into any lower tier covered 
transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily 
excluded from participation in this covered 
transaction, unless authorized by the department or 
agency entering into this transaction. 
 
    g. The prospective first tier participant further 
agrees by submitting this proposal that it will include 
the clause titled "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transactions," provided by the 
department or contracting agency, entering into this 
covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for 
lower tier covered transactions exceeding the 
$25,000 threshold. 
 
    h. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 
lower tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless it knows that the 
certification is erroneous. A participant is responsible 
for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in 
covered transactions. To verify the eligibility of its 
principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is 
not required to, check the Excluded Parties List 
System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
 
    i. Nothing contained in the foregoing shall be 
construed to require the establishment of a system of 
records in order to render in good faith the 
certification required by this clause. The knowledge 
and information of the prospective participant is not 
required to exceed that which is normally possessed 

https://www.epls.gov/
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by a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency may 
terminate this transaction for cause or default. 
 
* * * * * 
 
2. Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion – First Tier Participants: 
 
a. The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal department or 
agency; 
 
    (2)   Have not within a three-year period preceding this proposal 
been convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public transaction; 
violation of Federal or State antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) 
of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, 
State or local) terminated for cause or default. 
 
  b. Where the prospective participant is unable to certify to any of 
the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost 
$25,000 or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower 
tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation of 
fact upon which reliance was placed when this transaction was 
entered into. If it is later determined that the prospective lower tier 
participant knowingly rendered an erroneous certification, in addition 
to other remedies available to the Federal Government, the 
department, or agency with which this transaction originated may 
pursue available remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at 
any time the prospective lower tier participant learns that its 
certification was erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 
and 1200. You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations. 

“First Tier Covered Transactions” refers to any 
covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such 
as the prime or general contract). “Lower Tier 
Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers 
to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor). 
“Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First 
Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed 
covered transaction be entered into, it shall not 
knowingly enter into any lower tier covered 
transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily 
excluded from participation in this covered 
transaction, unless authorized by the department or 
agency with which this transaction originated. 
 
    f. The prospective lower tier participant further 
agrees by submitting this proposal that it will include 
this clause titled "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," without 
modification, in all lower tier covered transactions 
and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 
lower tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless it knows that the 
certification is erroneous. A participant is responsible 
for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in 
covered transactions. To verify the eligibility of its 
principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is 
not required to, check the Excluded Parties List 
System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.  
 
    h. Nothing contained in the foregoing shall be 
construed to require establishment of a system of 
records in order to render in good faith the 
certification required by this clause. The knowledge 
and information of participant is not required to 
exceed that which is normally possessed by a 
prudent person in the ordinary course of business 
dealings. 
 
    i. Except for transactions authorized under 
paragraph e of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier 
covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other 
remedies available to the Federal Government, the 
department or agency with which this transaction 
originated may pursue available remedies, including 
suspension and/or debarment. 
 
* * * * * 
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Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of 
this proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participating in covered transactions by 
any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS 
FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting 
this bid or proposal, to the best of his or her knowledge and belief, 
that: 
 
    a. No Federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a Member of Congress in connection with the 
awarding of any Federal contract, the making of any Federal grant, 
the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative 
agreement. 
 
    b. If any funds other than Federal appropriated funds have been 
paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, 
grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form to 
Report Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into. 
Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by 31 U.S.C. 1352. Any 
person who fails to file the required certification shall be subject to a 
civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD 
CONTRACTS 
This provision is applicable to all Federal-aid projects funded under 
the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done as on-
site work, shall give preference to qualified persons who regularly 
reside in the labor area as designated by the DOL wherein the 
contract work is situated, or the subregion, or the Appalachian 
counties of the State wherein the contract work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the 
area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to assure 
an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not exceed 20 
percent of the total number of employees employed by the 
contractor on the contract work, except as provided in subparagraph 
(4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics 
and other employees required to perform the contract work, (b) the 
number of employees required in each classification, (c) the date on 
which the participant estimates such employees will be required, 
and (d) any other pertinent information required by the State 
Employment Service to complete the job order form. The job order 
may be placed with the State Employment Service in writing or by 
telephone. If during the course of the contract work, the information 
submitted by the contractor in the original job order is substantially 
modified, the participant shall promptly notify the State Employment 
Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service. The 
contractor is not required to grant employment to any job applicants 
who, in his opinion, are not qualified to perform the classification of 
work required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job applicants to 
the contractor, or less than the number requested, the State 
Employment Service will forward a certificate to the contractor 
indicating the unavailability of applicants. Such certificate shall be 
made a part of the contractor's permanent project records. Upon 
receipt of this certificate, the contractor may employ persons who do 
not normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.  
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS 

       
 

NOTICE OF REQUIREMENT FOR AFFIRMATIVE 
ACTION TO ENSURE EQUAL EMPLOYMENT 
OPPORTUNITY (EXECUTIVE ORDER 11246) 

 
1. The Offeror’s or Bidders attention is called to the “Equal 

Opportunity Clause” and the “Standard Federal Equal 
Employment Opportunity Construction Contract 
Specifications” set forth herein. 

2. The goals and timetables for minority and female participation 
expressed in percentage terms for the Contractor’s aggregate 
work force in each trade on all construction work in the 
covered area are as follows: 
 

Goals for Women Apply Nationwide 
 

GOALS AND TIMETABLES 
Timetable Goals 

(percent) 
From Apr. 1, 1976 until March 31, 1979---------
-- 

3.1 

From Apr. 1, 1979 until March 31, 1980---------
-- 

5.1 

From Apr. 1, 1980 until March 31, 1981---------
-- 

6.9 

 
Goals for Minority Participation 

 
South Carolina  
  
SMSA Counties:…………………………………… 16.0 

Greenville, Pickens, Spartanburg  
Non-SMSA Counties:……………………………… 17.8 

Abbeville, Anderson, Cherokee, Greenwood, 
Laurens, Oconee, Union 

 

SMSA Counties:…………………………………… 23.4 
Lexington, Richland  

Non-SMSA Counties………………………………. 32.0 
Calhoun, Clarendon, Fairfield, Kershaw, Lee, 
Newberry, Orangeburg, Saluda, Sumter 

 

Non-SMSA Counties……………………………… 33.0 
Chesterfield, Darlington, Dillon, Florence, 
Georgetown, Horry, Marion, Marlboro, 
Williamsburg 

 

SMSA Counties:…………………………………… 30.0 
Berkeley, Charleston, Dorchester  

Non-SMSA Counties……………………………… 30.7 
Colleton  

Non-SMSA Counties……………………………… 29.8 
Beaufort, Hampton, Jasper  

Non-SMSA Counties……………………………… 15.7 
Chester Lancaster York  

Non-SMSA Counties……………………………… 32.8 
Barnwell, Edgefield, McCormick, Allendale, 
Bamberg 

 

SMSA Counties:…………………………………… 27.2 
Aiken  

 
 These goals are applicable to all the Contractor’s 
construction work (whether or not it is Federal or federally 
assisted) performed in the covered area. If the Contractor 
performs construction work in a geographical area located 
outside of the covered area, it shall apply the goals established 
for such geographical areas where the work is actually 
performed. With regard to this second area, the Contractor is 
also subject to the goals for both its federally involved and 
nonfederally involved construction. 

 The Contractor’s compliance with the Executive Order 
and the regulations in 41 CFR Part 60-4 Shall be based on its 
implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications 
set forth in 41 CFR 60-4.3(a) and its efforts to meet the goals 
established for the geographical area where the contract 
resulting from this solicitation is to be performed. The hours 
of minority and female employment and training must be 
substantially uniform throughout the length of the contract, 
and in each trade, and the Contractor shall make a good faith 
effort to employ minorities and women evenly on each of its 
projects. The transfer of minority or female employees of 
trainees from Contractor to Contractor or from project to 
project for the sole purpose of meeting the Contractor’s goals 
shall be a violation of the contract, the Executive Order and 
the regulations in 41 CFR Part 60-4. Compliance with the 
goals will be measured against the total work hours 
performed. 

3. The Contractor shall provide written notification to the 
Director of the Office of Federal Contract Compliance 
Programs within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for 
construction work under the contract resulting from this 
solicitation. The notification shall list the name, address and 
telephone number of the subcontractor, employer 
identification number, estimated dollar amount of the 
subcontract; estimated starting and completion dates of the 
subcontract; and the geographical area in which the contract is 
to be performed. 

4. As used in this Notice and in the contract resulting from this 
solicitation, the “covered area” is (insert description of the 
geographical areas where the contract is to be performed 
giving the state, county, and city, if any). The “covered area is 
the SMSA County or Counties or Non-SMSA County or 
Counties in which the contract work is performed. 

 
STANDARD FEDERAL EQUAL EMPLOYMENT 
OPPORTUNITY CONSTRUCTION CONTRACT 

SPECIFICATIONS  
(EXECUTIVE ORDER 11246) 

 
1. As used in these specifications: 

a. “Covered area” means the geographical area described in 
the solicitation from which this contract resulted; 

b. “Director” means Director, Office of Federal Contract 
Compliance Programs, United States Department of 
Labor, or any person to whom the Director delegates 
authority; 

c. “Employer identification number” means the Federal 
Social Security number used on the Employers Quarterly 
Federal Tax Return, U. S. Treasury Department Form 
941. 

d. “Minority” includes: 
(i) Black (all persons having origins in any of the Black 

African racial groups not of Hispanic origin); 
(ii) Hispanic (all persons of Mexican, Puerto Rican, 

Cuban, Central or South American or other Spanish 
Culture or origin regardless of race); 

(iii) Asian or Pacific Islander (all persons having origins 
in any of the original peoples of the Far East, 
Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons 
having origins in any of the original peoples of North 
America and maintaining identifiable tribal 
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affiliations through membership and participation or 
community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, 
subcontracts a portion of the work involving any construction 
trade, it shall physically include in each subcontract in excess 
of $10,000 the provisions of these specifications and the 
Notice which contains the applicable goals for minority and 
female participation and which is set forth in the solicitations 
from which this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) 
in a Hometown Plan approved by the U. S. Department of 
Labor in the covered area either individually or through an 
association, its affirmative action obligations on all work in 
the Plan area (including goals and timetables) shall be in 
accordance with that Plan for those trades which have unions 
participating in the Plan. Contractors must be able to 
demonstrate their participation in and compliance with the 
provisions of any such Hometown Plan. Each Contractor or 
Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, 
and to make a good faith effort to achieve each goal under the 
Plan in each trade in which it has employees. The overall good 
faith performance by other Contractors or Subcontractors 
toward a goal in an approved Plan does not excuse any 
covered Contractor’s or Subcontractor’s failure to take good 
faith efforts to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action 
standards provided in paragraphs 7a through p of these 
specifications. The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of 
the total hours of employment and training of minority and 
female utilization the Contractor should reasonably be able to 
achieve in which it has employees in each construction trade 
in which it has employees in the covered area. Covered 
construction contractors performing construction work in 
geographical areas where they do not have a Federal or 
federally assisted construction contract shall apply the 
minority and female goals established for the geographical 
area where the work is being performed. Goals are published 
periodically in the Federal Register in notices form and such 
notices may be obtained from any Office of Federal Contract 
Compliance Programs office or from Federal procurement 
contracting officers. The Contractor is expected to make 
substantially uniform progress toward its goals in each craft 
during the period specified. 

5. Neither the provisions of any collective bargaining agreement, 
nor the failure by a union with whom the Contractor has a 
collective bargaining agreement to refer either minorities or 
women shall excuse the Contractor’s obligations under these 
specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

6. In order for the non-working training hours of apprentices and 
trainees to be counted in meeting the goals, such apprentices 
and trainees must be employed by the Contractor during the 
training period, and the Contractor must have made a 
commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of 
employment opportunities. Trainees must be trained pursuant 
to training programs approved by the U. S. Department of 
Labor. 

7. The Contractor shall take specific affirmative actions to ensure 
equal employment opportunity. The evaluation of the 
Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its 
actions. The Contractor shall document these efforts fully, and 
shall implement affirmative action steps at least as extensive 
as the following: 
a. Ensure and maintain a working environment free of 

harassment, intimidation, and coercion at all sites, and in 
all facilities at which the Contractor’s employees are 
assigned to work. The Contractor where possible, will 
assign two or more women to each construction project. 

The Contractor shall specifically ensure that all foremen, 
superintendents and other on-site supervisory personnel 
are aware of and carry out the Contractor’s obligation to 
maintain such a working environment, with specific 
attention to minority of female individuals working at 
such sites or in such facilities. 

b. Establish and maintain a current list of minority and 
female recruitment sources, provide written notification to 
minority recruitment sources and to community 
organizations when the Contractor or its unions have 
employment opportunities available and maintain a record 
of the organization’s responses. 

c. Maintain a current file of the names, addresses and 
telephone numbers of each minority and female off-the-
street applicant and minority or female referral from a 
union, a recruitment source or community organization 
and of what action was taken with respect to each 
individual. If such individual was sent to the union hiring 
hall for referral and was not referred back to the 
Contractor by the union or, if referred, not employed by 
the Contractor, this shall be documented in the file with 
the reason therefor, along with whatever additional 
actions the Contractor may taken. 

d. Provide immediate written notification to the Director 
when union or unions with which the Contractor has a 
collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information 
that the union referral process has impeded the 
Contractor’s efforts to meet his obligations. 

e. Develop on-the-job training opportunities and/or 
participate in training programs for the area which 
expressly include minorities and women, including 
upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor’s employment needs, 
especially those programs funded by the Department of 
Labor. The Contractor shall provide notice of these 
programs to the sources compiled under 7b above. 

f. Disseminate the Contractor’s EEO policy to unions and 
training programs and requesting their cooperation in 
assisting the Contractor in meeting its EEO obligations; 
by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company 
newspaper, annual report, etc.; by specific review of the 
policy with all management personnel and with all 
minority and female employees at least once a year; and 
by posting the company EEO policy on bulletin boards 
accessible to all employees at each location where 
construction work is performed. 

g. Review at least annually, the company’s EEO policy and 
affirmative action obligations under these specifications 
with all employees having any responsibility for hiring, 
assignment, layoff, termination or other employment 
decisions including specific review of these items with 
on-site supervisory personnel such as Superintendents, 
General Foremen, etc., prior to the initialization of 
construction work at any job site. A written record shall 
be made and maintained identifying the time and place of 
these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 

h. Disseminate the Contractor’s EEO policy externally by 
including it in any advertising in the news media, 
specifically including minority and female news media, 
and providing written notification to and discussing the 
Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or 
anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to 
minority, female and community organizations, to schools 
with minority and female students and to minority and 
female recruitment and training organizations serving the 
Contractor’s recruitment area and employment needs. Not 
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later than one month prior to the date for the acceptance 
of applications for apprenticeship or other training by any 
recruitment source, the Contractor shall sent written 
notification to organizations such as the above, describing 
the openings, screening procedures and tests to be used in 
the selection process. 

j. Encourage present minority and female employees to 
recruit other minority persons and women and where 
reasonable, provide after school, summer, and vacation 
employment to minority and female youth both on the site 
and in other areas of a Contractor’s work force. 

k. Validate all tests and other selection requirements where 
there is an obligation to do so under 41 CFR Part 60-3. 

l. Conduct, at least annually, an inventory and evaluation at 
least of all minority and female personnel for promotional 
opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc., such 
opportunities. 

m. Ensure that all seniority practices, job classifications, 
work assignments and other personnel practices, do not 
have a discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that 
the EEO policy and the Contractor’s obligations under 
these specifications are being carried out. 

n. Ensure that all facilities and company activities are non-
segregated except that separate or single-user toilet and 
necessary changing facilities shall be provided to assure 
privacy between the sexes. 

o. Document and maintain a record of all solicitations of 
offers for subcontracts from minority and female 
construction contractors and suppliers, including 
circulation of solicitations to minority and female 
contractor associations and other business associations. 

p. Conduct a review, at least annually of all supervisors’ 
adherence to and performance under the Contractor’s 
EEO policies and affirmative action obligations. 

8. Contractors are encouraged to participate in voluntary 
associations which assist in fulfilling one or more of their 
affirmative action obligations (7a through p). The efforts of a 
contractor association joint contractor-union, contractor-
community, or other similar group of which the Contractor is a 
member and participant, may be asserted as fulfilling any one 
or more of its obligations under 7a through p of these 
specifications provided that the contractor actively participates 
in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women 
in the industry, ensures that the concrete benefits of the 
program are reflected in the contractor’s minority and female 
work force participation, makes a good faith effort to meet its 
individual goals and timetables, and can provide access to 
documentation which demonstrates the effectiveness of 
actions taken on behalf of the Contractor. The obligation to 
comply, however, is the Contractor’s and failure of such a 
group to fulfill an obligation shall not be a defense for the 
Contractor’s noncompliance. 

9. A single goal for minorities and a separate single goal for 
women have been established. The Contractor, however, is 
required to provide equal employment opportunity and take 
affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority. 
Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in a 
substantially disparate manner (for example, even though the 
Contractor may be in violation of the Executive Order if a 
specific minority group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or 
affirmative action standards to discriminate against any person 
because of race, color, religion, sex, or national origin. 

11. The Contractor shall not enter into any Subcontract with any 
person or firm debarred from the Government contracts 
pursuant to the executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for 
violation of these specifications and the Equal Opportunity 
Clause, including suspensions, termination and cancellation of 
the existing subcontracts as may be imposed or ordered 
pursuant to Executive Order 11246, as amended. and its 
implementing regulations, by the Office if the Federal 
Compliance Programs. Any Contractor who fails to carry out 
such sanctions and penalties shall be in violation of the 
specifications and Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these 
specifications, shall implement specific affirmative action 
steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum 
results from its efforts to ensure equal employment 
opportunity. If the Contractor fails to comply with the 
requirements of the executive Order, the implementing 
regulations, or these specifications, the Director shall proceed 
in accordance with 41 CFR 60-4-8. 

14. The Contractor shall designate a responsible official to 
monitor all employment related activity to ensure that the 
company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the 
Government and to keep records. Records shall at least 
include for each employee the name, address, telephone 
numbers, constriction trade, union affiliation if any employee 
identification number when assigned, social security number, 
race, sex status(e.g., Mechanic, apprentice, trainee, helper, or 
laborer), dates of changes in status, hours worked per week in 
the indicated trade, rate of pay, and location at which the work 
was performed. Records shall be maintained  in an easily 
understandable and retrievable form; however, to the degree 
that the existing records satisfy this requirement, contractors 
shall not be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation 
upon the application of other laws which establish different 
standards of compliance or upon the application of 
requirements for the hiring of local or other area residents(e.g. 
those under the Public Works Employment Act of 1977 and 
the Community Development Block Grant Program). 
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GENERAL DECISION NUMBER SC35 

General Decision Number: SC180035 06/29/2018 SC35 
 
Superseded General Decision Number: SC20170035 
 
State: South Carolina 
 
Construction Type: Building 
 
County: Richland County in South Carolina. 
 
BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.35 for calendar year 2018 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015. If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.35 per hour (or the applicable wage 
rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract in calendar year 
2018. The EO minimum wage rate will be adjusted annually. 
Please note that this EO applies to the above-mentioned types 
of contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but it does not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 
 
Modification Number     Publication Date 
          0              01/05/2018 
          1              06/29/2018 
 
* ELEC0776-002 03/01/2018 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 26.17            11.28 
 
  Work more than 40 ft. above the ground on or from swinging 
  scaffolds, boson chairs, or raw structural steel: $1.00 per 
  hour additional. 
 
---------------------------------------------------------------- 
* PLUM0421-005 07/01/2017 
 
                                  Rates          Fringes 
 
PIPEFITTER.......................$ 28.65            10.45 
---------------------------------------------------------------- 
  SUSC2011-024 08/31/2011 

http://www.dol.gov/whd/govcontracts
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                                  Rates          Fringes 
 
BRICKLAYER.......................$ 18.00             0.00 
   
CARPENTER (Drywall Hanging    
Only)............................$ 16.32             1.50 
   
CARPENTER, Excludes Drywall    
Hanging, and Form Work...........$ 16.32             3.83 
   
CEMENT MASON/CONCRETE FINISHER...$ 15.29             0.00 
   
FORM WORKER......................$ 13.83             4.69 
   
GLAZIER..........................$ 18.74             0.00 
   
HVAC MECHANIC (HVAC Duct    
Installation Only)...............$ 19.71             1.93 
   
LABORER:  Common or General......$ 10.73             0.00 
   
LABORER:  Landscape..............$  9.45             0.49 
   
LABORER:  Mason    
Tender-Brick/Concrete/Cement/S   
tone.............................$ 11.00             0.00 
   
LABORER:  Pipelayer..............$ 14.69             2.08 
   
OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 16.81             2.67 
   
OPERATOR:  Bulldozer.............$ 17.07             2.65 
   
OPERATOR:  Crane.................$ 19.39             2.02 
   
OPERATOR:  Grader/Blade..........$ 17.50             1.78 
   
OPERATOR:  Loader................$ 14.18             1.99 
   
PAINTER:  Brush, Roller and    
Spray............................$ 12.24             0.00 
   
PLUMBER..........................$ 16.86             1.02 
   
ROOFER...........................$ 12.21             0.00 
   
TRUCK DRIVER.....................$ 14.05             3.18 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
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for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
---------------------------------------------------------------- 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 

http://www.dol.gov/whd/govcontracts
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classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
---------------------------------------------------------------- 
                  WAGE DETERMINATION APPEALS PROCESS 
1.) Has there been an initial decision in the matter? This can 
be: 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Project ID P029208 Page 164 
 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
4.) All decisions by the Administrative Review Board are final. 
================================================================ 
          END OF GENERAL DECISION 
 

GENERAL DECISION NUMBER SC42 

General Decision Number: SC180042 01/05/2018  SC42 
 
Superseded General Decision Number: SC20170042 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Calhoun, Fairfield, Kershaw, Lexington, Richland  
and Saluda Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.35 for calendar year 2018 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.35 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2018. The EO minimum wage rate will be adjusted annually. 
Please note that this EO applies to the above-mentioned types  
of contracts entered into by the federal government that are  
subject to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
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including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
Modification Number     Publication Date 
          0             01/05/2018 
 
  SUSC2011-033 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only)   
     Fairfield, Kershaw,  
     Richland, Saluda............$ 15.04                  
     Lexington...................$ 14.50                  
   
CEMENT MASON/CONCRETE FINISHER...$ 13.65                  
   
GUARDRAIL INSTALLER(Includes    
Guardrail/Post Driver Work)......$ 12.49                  
   
IRONWORKER, REINFORCING..........$ 15.02                  
   
LABORER   
     Asphalt Includes Asphalt  
     Distributor, Shoveler, and  
     Spreader....................$ 11.54                  
     Common or General 
      Calhoun....................$ 10.09                  
      Fairfield..................$  9.55                  
      Kershaw....................$  9.88                  
      Lexington..................$  9.78                  
      Richland...................$  9.97                  
      Saluda.....................$  9.88                  
     Luteman.....................$ 11.61                  
     Mason Tender- 
     Cement/Concrete.............$ 10.40                  
     Pipelayer...................$ 14.46                  
     Traffic Control-Cone Setter 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 10.87                  
      Lexington..................$ 11.26                  
     Traffic Control-Flagger.....$ 11.07                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 15.98                  
      Lexington..................$ 16.02                  
     Bulldozer...................$ 17.38                  
     Crane.......................$ 18.93                  
     Grader/Blade 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 18.44                  
      Lexington..................$ 18.54                  
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     Hydroseeder.................$ 11.00                  
     Loader (Front End)..........$ 17.22                  
     Mechanic....................$ 15.25                  
     Milling Machine.............$ 11.84                  
     Paver.......................$ 13.93                  
     Roller 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 14.98                  
      Lexington..................$ 15.10                  
     Scraper.....................$ 12.71                  
     Screed......................$ 13.56                  
     Tractor.....................$ 13.28                  
   
TRUCK DRIVER   
     Dump Truck 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 13.29                  
      Lexington..................$ 13.22                  
     Lowboy Truck................$ 14.11                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
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order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
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A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
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            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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GENERAL DECISION NUMBER SC47 

General Decision Number: SC180047 01/05/2018  SC47 
 
Superseded General Decision Number: SC20170047 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Allendale, Bamberg, Barnwell, Beaufort, Colleton,  
Georgetown, Hampton, Jasper, Newberry, Orangeburg and  
Williamsburg Counties in South Carolina. 
 
 
DOES NOT INCLUDE SAVANNAH RIVER SITE IN ALLENDALE AND BARNWELL 
COUNTIES 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.35 for calendar year 2018 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.35 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2018. The EO minimum wage rate will be adjusted annually. 
Please note that this EO applies to the above-mentioned types  
of contracts entered into by the federal government that are  
subject to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
Modification Number     Publication Date 
          0             01/05/2018 
 
  SUSC2011-038 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 14.47                  
   
CEMENT MASON/CONCRETE FINISHER...$ 14.11                  
   
IRONWORKER, REINFORCING..........$ 15.64                  
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LABORER   
     Asphalt, Includes Asphalt  
     Distributor, Raker,  
     Shoverler, and Spreader.....$ 10.96                  
     Colleton....................$ 10.16                  
     Common or General 
      Beaufort...................$ 10.15                  
      Colleton...................$ 10.16                  
      Georgetown, Hampton,  
      Jasper.....................$ 10.07                  
      Newberry, Allendale,  
      Bamberg, Barnwell..........$ 11.82                  
      Orangeburg.................$ 12.63                  
      Williamsburg...............$ 10.01                  
     Luteman.....................$ 11.71                  
     Pipelayer...................$ 13.87                  
     Traffic Control-Cone Setter 
      Allendale, Bamber,  
      Barnwell, Newberry,  
      Orangeburg.................$ 12.98                  
      Beaufort, Colleton,  
      Georgetown, Hampton,  
      Jasper, Williamsburg.......$ 12.84                  
     Traffic Control-Flagger.....$ 11.68                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Allendale, Bamberg,  
      Barnwell, Newberry,  
      Orangeburg.................$ 17.56                  
      Beaufort...................$ 15.20                  
      Colleton...................$ 17.78                  
      Georgetown, Hampton,  
      Jasper, Williamsburg.......$ 17.23                  
     Bulldozer...................$ 20.12                  
     Crane.......................$ 16.62                  
     Grader/Blade................$ 16.62                  
     Loader (Front End)..........$ 15.51                  
     Mechanic....................$ 18.22                  
     Milling Machine.............$ 18.83                  
     Paver 
      Allendale, Bamberg,  
      Barnwell, Newberry,  
      Orangeburg, Williamsburg...$ 15.01                  
      Beaufort...................$ 14.96                  
      Colleton, Georgetown,  
      Hampton, Jasper............$ 13.67                  
     Roller......................$ 12.76                  
     Screed......................$ 13.01                  
     Tractor.....................$ 13.26                  
   
TRUCK DRIVER   
     Dump Truck..................$ 12.00                  
     Lowboy Truck................$ 14.43                  
     Single Axle, Includes  
     Pilot Car...................$ 12.04                  
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     Tractor Haul Truck..........$ 16.25                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
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2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
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On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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1.0 GENERAL 

The project impacts the weigh station at approximate MM 94 on the westbound side of I-
26.  The weigh station at this location shall be updated to current standards and modified 
to match the newly constructed lanes on I-26.     

2.0 CRITERIA 
 
Refer to Exhibit 4 for additional criteria. 
 
2.1 Weigh Station Scale House 

The contractor shall design and construct the Scale House in accordance with the 
specification and drawings provided in Attachment B.  

2.2 Count Automated Weigh and Sort System 

The contractor shall design and construct the Count Automated Weigh and Sort 
System in accordance with the specification provided in Attachment B.  

2.3 Parking Facilities 

Provide a minimum of two paved passenger vehicle parking spaces adjacent to the 
new scale house.  Provide a minimum of six truck parking spaces in the weigh 
station with the following criteria: 

• Use WB-62 design vehicle   

• Provide 15 foot wide spaces  

• Spaces offset 10 foot from ramp travel lane 

• Provide 2 foot curb and gutter on outside with 6 foot berm behind gutter 

• One- way travel direction  

• Construct parking lot between new building and entrance ramp 

• Include all applicable signs 

A general layout for weigh station parking is provided in the Project Information 
Package.  

2.4 Weigh Station Lighting 

The lighting work on this project consists of removing existing, fabricating, 
furnishing, and installing new roadway lighting and electrical system that covers the  
on the  truck parking area of the and new weigh station on I-26 Westbound in 
Richland County.  

 



EXHIBIT 6 – WEIGH STATION CRITERIA 
 

Project ID P029208 Page 2 
 

All work involving lighting shall also be in accordance with the following 
publications: 

• AASHTO Roadway Lighting Design Guide (latest edition) 
• AASHTO Standard Specifications for Structural Supports for Highway Sign 

Luminaries and Traffic Signals (latest edition) 
• National Cooperative Highway Research Program Report 350 
• NFPA-70 National Electrical Code, latest edition 
• ANSI C2 National Electrical Safety Code, latest edition 
• Any Local Codes or Requirements, the Special Provision provided in 

Attachment B 

In addition to fabrication and installation of the lighting system, the Contractor 
will also be responsible for the following: 

• Designing the electrical system 
• Coordinating power supply with local utilities 
• Submitting as-built electrical plans and system operational manuals 
• Providing field demonstration and instruction on system operation and 

maintenance 

The lights on this project will operate on a single electrical system.  The locations 
for the light standards shall be based on a photometric analysis performed by the 
Contractor using an Light Emitting Diode (LED) type Holophane Mongoose 
Series lighting fixture, or approve equal, instead of the fixtures described in the 
Special Provision for Roadway Lighting provided in Attachment B.  Substitutions 
for these fixtures shall be approved by SCDOT prior to ordering any materials.    

Any disturbed soil resulting from foundation installation, pull box installation or 
open trenching should be backfilled, compacted and/or leveled in accordance with 
the Supplemental Specifications for Roadway Lighting..  Disturbed soil should be 
seeded in accordance with Section 810 of the Standard Specifications.  In 
addition, prior to leveling and seeding around foundation installations, the 
Contractor shall remove all forms and dispose of all excess or waste materials, 
including concrete, at an offsite location.  This site will be approved by the 
Engineer.  No dumping will occur on the highway right-of-way or adjacent lands.  
No separate payment will be made for seeding and waste removal. 

Upon acceptance of the completed project, SCDPS will assume maintenance and 
operational responsibilities for the lighting systems.  The Contractor will be 
required to provide SCDPS with operational manuals for all elements of the 
systems as well as as-built electrical plans.  
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The Contractor is advised that the Special Provision for Roadway Lighting is a 
comprehensive document and contains references to certain types of fixtures that 
may not be applicable to this particular project. 

3.0 COORDINATION 

The contractor shall be responsible for all coordination with South Carolina Department 
of Public Safety (SCDPS) and SCDOT’s Capital Improvement Manger for approvals of 
drawings, building permit, and the Certificate of Occupancy.   

SCDOT will be responsible for hiring a Third Party Inspector to provide all required 
building inspections to meet the International Building Code (edition approved by the 
Office of State Engineer at the time of submission, Chapters 1, 17), and material testing. 

4.0 SUBMITTALS 

Weigh station will be considered a separate facility and subject to the following 
submittal and review requirements.  SCDPS and SCDOT will perform review of the 
weigh station facilities.  SCDOT will issue the building permit after plans are approved 
and provide Certificate of Occupancy (CO) upon final inspection. 

Design submittals shall include those identified in the special provisions and those 
necessary to clearly define the proposed work.  All final plans shall be signed and sealed 
by an Engineer/Architect registered in the state of South Carolina. 

The initial review period for each submittal package shall be 30 business days. SCDPS 
and SCDOT review comments will be sent to the CONTRACTOR, who shall respond 
within five business days and prior to subsequent phase submittals. SCDPS and SCDOT 
will then status CONTRACTOR’S responses and will provide additional comments, if 
warranted, within 10 business days. If any open comments remain after the initial 30 day 
review and subsequent five day review and comment periods, there will be no time 
constraint for the CONTRACTOR to respond. For all subsequent rounds of 
CONTRACTOR responses, SCDPS and SCDOT will status CONTRACTOR’S 
responses and will provide additional comments, if warranted, within five business days.  
Review comments for submittals shall be closed before the associated RFC plans are 
authorized to be submitted and prior to issuance of building permit, commencement of 
fabrication, construction, demolition or disposal activities and issuance of CO. 
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