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1.a | PROPOSED SCHEDULE

Crowder Construction Company (Crowder) in conjunction with Michael Baker International, Inc. (Michael Baker/MBI) are proposing a project 

timeline detailed graphically below in Figure 1.i. The Crowder/MBI Team has focused their overall execution strategy on limiting the duration of field 

construction activities through the use of precast items and innovative construction techniques. 

Our team understands that this approach is most successful when preceded by meticulous planning and early pre-construction fabrication efforts. To 

begin this process, the Crowder/MBI Team will focus our design efforts on gathering additional information to reduce field delay risk and detailed 

plan production efforts for the wall construction plans. We anticipate these design efforts being completed in early 2025. Construction completion is 

anticipated by Q2/2026.

1 .  P R O J E C T  D E L I V E R Y  A N D  A P P R O A C H
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Figure 1.iCONDENSED OVERALL PROJECT SCHEDULE
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We will begin work on Wall 21, Wall 10, and Wall 38 simultaneously. Since Wall 21 is a demolition and grading project, we will not have to wait on 

procurement of any permanent materials. We will partially demolish the H Pile lagging wall below the top of the parapet and grade by April 2025. Wall 

10 is the first of our architectural shotcrete walls. Per the SCDOT’s request, we will begin here as a “sample wall.” Wall 10 has easy access and traffic 

control compared to Walls 26 and 27. We will partially demolish the existing exposed face of the shotcrete and install architectural shotcrete with coping 

and coating finish around the same time as we are removing the traffic control devices around Wall 21. For Wall 38, the wall details will be the most 

consistent throughout the length of wall because the existing wall is shorter and more homogeneous than Walls 12 and 16. Wall 38 will take the longest 

time to complete due to the length of the wall and the magnitude of the scope. We anticipate completing Wall 38 in February 2026. 

Wall 38 does not conflict with the traffic on Walls 21, 10, 26, and 27. Our crews will be able to work on them as Wall 21 and Wall 10 are complete. 

In contrast, Wall 26’s jobsite conflicts with traffic flow along Wall 16. Therefore, we will complete Wall 26 before starting Wall 16. Organizing our 

schedule as shown in Figure 1.i will minimize downtime between jobsites and allow our team to maintain an aggressive project timeline. It will also 

minimize impact to traffic. In total, wall construction will take approximately 16 months, with Wall 12 construction anticipated to be the last wall 

completed in Q2/2026. The critical elements of this project are maintenance of traffic (MOT) and utilizing multiple crews to accelerate the timeline 

for the project. Nightly lane closures will minimize impact to traffic while granting access to the walls. A full Critical Path Method (CPM) Schedule 

is included in Appendix A.3.

1.b | MAINTENANCE OF TRAFFIC APPROACH

The Crowder/MBI Team has developed a project construction approach that utilizes innovative materials and construction methods that maximize 

productivity during limited lane closure windows while providing a safe avenue for our team to construct the proposed wall improvements. As 

depicted in Appendix A.2, our team has developed unique MOT schemes for each wall on this project. 

As one of the first walls planned for construction, Wall 10 will utilize shotcrete facing that significantly

accelerates the wall production rates, thus shortening the anticipated duration of construction. Nightly lane closures of the 

inside traffic lane will be utilized to provide 25ft of working room in front of the wall. Lane closures will be performed 

WALL 10: 



 PROJECT ID P042302    ▬   I-85 AT I-385 WALL IMPROVEMENT DESIGN-BUILD   ▬   1. Project Delivery and Approach   ▬   PAGE  3

using barrels and equipment that will be mobilized out of the clear zone during normal daytime traffic operations. Nighttime lane closures will follow 

the lane closure restrictions timeframes set forth in the “Lane Closure Restriction” supplemental specification.

The construction of these walls will occur via the use of single lane closures of the outside lanes 

on the collector-distributor (CD) roads adjacent to I-85. These closures will be completed using barrels and will be in 

place only during allowable nighttime closure windows. During normal daytime traffic operations, the partially completed 

workzone will be protected from traffic by a temporary barrier placed immediately adjacent to wall construction. An 

impact attenuator will be placed at the leading end of the barrier to protect the exposed temporary barrier. Each night the 

barrier segments in front of the work area will be removed and reset upon completion.

The construction of this wall will occur via the use of single lane closures of the outside lanes on the 

Woodruff Road Exit Ramp to allow for approximately 22 ft of working room. These closures will be completed using 

barrels and will be in place only during allowable nighttime closure windows. During normal daytime traffic operations, 

the partially completed workzone will be protected from traffic by a temporary barrier placed immediately adjacent to wall 

construction. An impact attenuator will be placed at the leading end of the barrier to protect the exposed temporary barrier. 

Each night the barrier segments in front of the work area will be removed and reset upon completion.    

Due to the extremely close proximity of Walls 26 & 27 to the travel lanes of the I-385 CD 

roads, the Crowder/MBI Team will utilize total closures of the CD roads during allowable nighttime closure windows. 

During these closures, CD road traffic will be routed up the Woodruff Road exit ramps and will continue to go straight 

through the intersection to return to the CD road via the nearby entrance ramps. This total closure will provide the wall 

construction team over 25ft of working room in front of the walls and result in an expedited construction duration as well 

as better control of the construction methodologies.

WALLS 26 & 27: 

WALL 21: 

WALLS 12 & 16: 
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Wall 38 is located parallel to I-385 Northbound (NB) in a segment of interstate that has five northbound 

lanes. Lane closures, however, will still be limited to nighttime only due to the merging of ramps coming from I-85 NB 

and I-85 Southbound (SB) as well as exit ramp access restrictions for the Roper Mountain Road interchange just north of 

the wall. Lane closures will be achieved using temporary barrels and the partially completed workzone will be protected 

via temporary barrier placed immediately adjacent to the wall during normal daytime operation. Each night the barrier 

segments in front of the work area will be removed and reset upon completion.

1.c | PROPOSED DESIGN SUBMITTAL PROCESS

The Crowder/MBI Team will develop a draft design review submittal schedule, including a Gantt chart, prior to the preconstruction meeting. Our 

proposed approach is shown in Figure 1.ii. 

Figure 1.ii

WALL 38: 

Public Announcement of Project
Walls 21 & 38 Surveys

Walls 26 & 27 GPR Surveys
CCC Project Team NTP

Prelim. MOT & Wall Plan Submittal
SCDOT Review

Comment Closeout
Walls 21, 10, & 38 Design

SCDOT Review
Comment Closeout/RFC

Walls 26 & 27 Design
SCDOT Review

Comment Closeout/RFC
Walls 12 & 16 Design

SCDOT Review
Comment Closeout/RFC
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The design review submittal schedule and procedures for submitting design plans will be discussed at the preconstruction meeting. The Crowder/MBI 

Team understands that the design review submittal schedule must be approved by SCDOT before any design submittals can be made. As the project 

design progresses, the construction and design teams will coordinate to prioritize submittals, and the updated design review submittal schedule will be 

included for each submittal package. The design review submittal schedule will be included in Submittal 000. 

No more than one new submittal package will be submitted to SCDOT within a 5-business-day period.

The Crowder/MBI Team’s schedule will account for SCDOT’s 15-business-day review period. Our team will 

respond to SCDOT’s comments in writing within five business days. Following the initial review and response 

cycle, our team will be available for conference calls or in-person meetings to resolve any outstanding comments. 

All comments will  be resolved prior to subsequent submittals. Comments will be addressed and incorporated into the next design submittal. Prior to 

any construction activities, the Crowder/MBI Team will submit the traffic management and conceptual work zone traffic control plans for the project.

1.d | QUALITY CONTROL AND QUALITY ASSURANCE PROGRAM APPROACH

Quality begins at the design phase and the Project Quality Management Plan will consist of two volumes: the Design Quality Management Plan (DQMP) 

and the Construction Quality Management Plan (CQMP). The DQMP provides the detailed processes, procedures, specifications, and guidelines to 

ensure consistency of deliverables and a quality design. The Crowder/MBI Team will prepare a project-specific CQMP that adheres to the project’s 

contractual obligations and the requirements of the Quality Assurance (QA) Program for this project. The CQMP will consist of the Contractor’s 

The Crowder/MBI Team 
is well versed in the 
use of ProjectWise and 
Bluebeam Studio software 
for design package 
submittals to SCDOT.

Our QC Manager will ensure the Contractor’s Construction Quality Control Plan (CCQCP) will meet all requirements 
as specified in the contract documents and include:

Facilitate sampling of 
materials and provide 
testing and inspection 

schedules.

1
Include a written 

document establishing 
audit procedures for 

acceptance of all 
construction work.

2
Include a system 

to document 
construction 
acceptance.

3
Require monthly 

reports to SCDOT 
that document any QC 
deficiencies and their 

resolution.

4
Designate hold 

points in construction 
activities to facilitate 

quality control checks.

5
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Construction Quality Control Plan (CCQCP). During construction, the CCQCP will serve as 

a Quality Control (QC) guide to ensure that all standards are met, policies are followed, and 

submittals are timely. The basis of the design QC/QA plan includes check prints stamped to 

confirm that each sheet was checked, reviewed, back checked, and approved in compliance with 

the RFP. 

Figure 2 provides an overview of the design QC/QA process. Items shown in blue correspond 

to the QC process, items in green cover QA, and items in gray refer to Comment Resolution 

and Next Submission. SCDOT will be responsible for the QA portion of the construction 

quality program. Specific activities include acceptance testing, independent assurance testing 

and final project material certification. SCDOT’s participation in the QA role will not relieve 

the Crowder/MBI Team from the responsibility to comply with the contract requirements. The 

Crowder/MBI team Quality Control Manager will establish clear lines of communication in the 

Quality Control Plan. Sampling and testing personnel shall be SCDOT-certified and/or have the 

appropriate specialized certification prior to performing any work. Crowder will perform QC 

testing, as needed, to ensure that all workmanship and materials are compliant with the RFP 

contract requirements.

The Quality Control Manager will define roles and responsibilities, sampling, testing and analysis, 

document control, coordination and communication, audits, mix designs and approvals, material 

certifications processes, training and certification, acceptance inspection, testing material 

certifications process, referee testing, maintenance and protection of traffic, environmental 

compliance, non-conformance, and dispute resolution.

Comment Resolution
Comment, response and resolution 

process takes place in Bluebeam until 
approval is reached.

Next Submission
Next submittal package may be uploaded 

after prior package comments closed.

Release for Construction (RFC)
RFC plans stamped and uploaded once 
authorized, and prior to construction.

Figure 2

Design Document Preparation
Discipline-specific designers prepare 

calculations, reports, plans and studies with 
"made by/checked by" QC reviews.

Q
uality C

ontrol

Constructability Review
Construction personnel including the 

Superintendent and PM will review the 
documents.

Quality Control Review
Lead Design Engineer and Discipline-

specific Engineers-of-Record perform QC 
Reviews and make corrections.

Q
uality A

ssurance

Quality Assurance Review
Design QC Manager performs QC review 

and provides comments.

QC/QA Review Conclusion
Upon receipt of comments from the QC 

Manager Review, corrections are overseen 
by Lead Design Engineer and a final review 

conducted before submission to SCDOT. 

SCDOT Submittal & Review
Submittal documents are uploaded to 

ProjectWise for review.

C
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m
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Responsibilities will also include both administrative and technical procedures to ensure that the work is inspected and tested to verify compliance 

with the construction plans, approved shop drawings, specifications, and any other contract documents. Quality Acceptance will be separate from 

the Contractor’s QC program. However, contractor-performed QA test results for material testing will be used in the acceptance decision if they are 

validated and/or verified by the Owner Verification test results. For this project, receiving, handling, and proper storage of all incorporated materials 

will be closely monitored for compliance with contract specifications. Defective materials and workmanship will be documented, tracked, and brought 

into compliance with contract specifications.

1.e | UNIQUE CHARACTERISTICS AND MITIGATION OF RISK ITEMS

The Crowder/MBI Team has a mature risk management process that captures the key project-specific issues, impacts, opportunities, and mitigations 

and is designed to minimize cost. The risk management process is developed during the RFQ and preconstruction phases, and the risk/opportunity 

register document will be updated throughout the life of the project as the work progresses. Project key issues that are identified during the estimating 

process will be analyzed and a mitigation/action plan will be developed.

During delivery the Crowder/MBI Team will continue to develop the risk 

register and facilitate regular risk/opportunity workshops which will include 

owner designated representatives, project management, the constructability 

and estimating teams, and our expert scheduler. As the design advances, 

we will review and update the project risks and corresponding mitigation 

measures to assess cost impacts and potential schedule changes. The risk 

register will focus on design details and resources in areas that have the 

greatest impact on budget and schedule. During the construction stage, the 

risk/opportunity register is a collaborative process to identify project key 

issues and to arrive at mitigation measures.

During construction, the risk register will be a living document for 
tracking the risk and opportunities identified during preconstruction 
and will include new risks and opportunities that come up during 
construction such as:

Construction-related risks
Physical risk (subsurface 
conditions)
Logistics – materials and 
deliveries
Major storm event
Quality issues

Subcontractor failure 
Delays in the work
Opportunity to accelerate 
project
Opportunity to recycle 
materials
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Traffic Control Safety: The Crowder/MBI Team will have specific Work Zone training for all employees, and will subcontract out the majority of lane 

closures to a Certified Specialty Traffic Control subcontractor. We will have regular toolbox talks and Dynamic Leaning Activities (DLA) to ensure 

our craft employees understand the importance of working within an interstate lane closure. When needed, we will employ additional crash trucks. Past 

experience has suggested an unfocused driver inadvertently coming into the work zone can be a major risk hazard.

Small Windows of Work Time: We will maximize our production during each lane closure work window. This begins with planning work weeks in 

advance so all resources are on hand to complete tasks within the 6- to 8-hour window. The Crowder/MBI Team will know the times that lane closure 

can begin, and will be prepared and ready to begin pacing and making traffic aware a closure is about to occur. By utilizing a Certified Specialty Traffic 

Control subcontractor for most of our closures, in addition to Crowder personnel, the team will have multiple people to help install and double-check 

traffic control devices. Once the work zone is safe, Crowder will have designated locations to work during that shift. Crowder will install lighting so 

visibility will not be an issue. In addition to lights, the team may utilize a movable temporary barrier wall in some locations. If used, teams will shift the 

barriers out of our working area and secure them before mobilizing. Crowder will protect this working area with mats and/or plastic so no repairs will 

need to be made to existing infrastructure staying in place. End of shift cleanup will occur and temporary barriers will be relocated to a safe distance 

from travel and re-secured every day. Traffic control will be on standby and ready to remove closure well ahead of the planned closure restriction time.

Level Foundation for Precast Barrier Sections: There will be some risk when the old concrete barrier sections are removed that existing subgrade 

(old foundation) isn’t as substantial as needed for the new precast barrier. Therefore, as that barrier is removed the team will quickly evaluate the 

subgrade and more than likely perform some amount of undercut and install and level pad/foundation to prevent future settlement before the new barrier 

is installed.
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MAJOR ISSUES / RISKS MITIGATION STRATEGY / SOLUTION

RISK | LIMITED WINDOWS FOR 
CONSTRUCTION
Given the magnitude of traffic utilizing the I-85/385 
interchange, the allowable lane closure windows are mostly 
limited to nighttime work. This limits the duration of 
uninterrupted time for construction and will extend the overall 
duration of construction activities. 

MITIGATION | The Crowder/MBI Team’s approach is focused on construction 
materials and approaches that maximize production rates for wall construction such 
as architectural shotcrete walls and permanent precast barriers. This approach is 
intended to reduce the impacts to the traveling public and minimize the safety risks to 
the construction crews working at night.  

RISK | EXISTING WALL GEOMETRY
The existing wall shop plans, as-let plans, and as-built 
drawings all show slightly different details/geometry of the 
existing soil nail walls. As such, the Crowder/MBI Team is 
unable to determine with 100% certainty how the proposed 
wall modifications will fit within the allowable distance to 
gutterline and if additional wall analysis will be required.

MITIGATION | To mitigate the impact of unknown existing site conditions, 
immediately after notice to proceed, the Crowder/MBI Team intends to perform 
a detailed GPR exploration effort of the existing shotcrete walls at Walls 26 & 
27. This effort, done in advance of final design and/or the beginning of partial 
wall demolition will provide the Crowder/MBI Team with confirmation of any 
geometric issues in advance of mobilization and/or lane closures. This allows the 
Crowder/MBI Team to work with SCDOT if necessary to amend the proposed 
approach prior to impacting the traveling public with prolonged field delays. 

RISK | ROADSIDE SAFETY DURING 
CONSTRUCTION
During construction, partially completed walls and or barrier 
elements will be located within the clear zone of the adjacent 
roadway and could be considered a hazard for the traveling 
public. 

MITIGATION | To mitigate this potential, the Crowder/MBI Team intends to 
utilize a temporary barrier placed in front of the area of construction.  This barrier 
will serve to protect the workzone hazards from the traveling public during normal 
daytime traffic operations.  During nighttime lane closure working activities, the 
barrier will be removed and replaced each night as necessary for construction 
equipment access.

RISK | MAINTAINING CONSISTENT GRADE 
THROUGH POST AND PANEL WALLS
The post and panel walls will present a very unique 
construction challenge because the barrier will be constructed 
on the existing grade of the roadway, yet the posts will be 
constructed vertically. This will result in the bottom of each 
panel having a slightly different slope relative to the top of the 
parapet. As such, ensuring that barrier is placed as closely as 
possible to proposed grade is paramount to proper fit-up.

MITIGATION | The Crowder/MBI Team will mitigate this risk by surveying the 
bedding prior to barrier placement to ensure proper vertical alignment is achieved.  
Additionally the barrier slope will be verified prior to post installation. These 
additional steps will ensure minimal fit-up issues in the field.  Furthermore, the 
Crowder/MBI team will maintain a stockpile of additional stone bedding to remedy 
any potential misalignments quickly and avoid potential delays during construction.  

RISK | ACCESS AND UTILITIES BEHIND WALL 21  
The re-grading behind wall 21 will require excavation and 
slope-work in an area that has not had subsurface utility 
exploration performed as part of this project preparation. 
As such, it is unknown if utilities will be impacted but it is 
anticipated that there is at least power located behind the wall.

MITIGATION | Early in the project design phase, the Crowder/MBI Team will 
request a utility locate ticket and with the assistance of the MBI utility coordination 
staff, will verify that all utilities in the area adequately mark their lines.  Any 
utilities present behind the wall will be pot-holed by the Crowder/MBI Team to 
confirm any conflicts.  If conflicts are anticipated, the Crowder/MBI Team will 
coordinate with the utility to “drop” the line prior to excavation efforts.

Figure 3 Risk and Mitigation Table
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2.a | EXPEDITED SCHEDULE

Architectural shotcrete is a proven, cost-effective, and time-saving alternative to cast-in-place 

concrete. This innovative approach will significantly reduce the time we need to close the Woodruff 

Road Collector Distributor (CD) lanes on I-385 by around 40 days per wall. By utilizing the shotcrete 

we will eliminate the added step of backfilling panels with concrete and eliminate the need for bracing 

the wall while curing. 

This approach also requires less work area at the jobsite. We will be able to work on Wall 10 with 

minimal impact to traffic and even potentially work during the day on sections of the wall with the 

shoulder space currently available.  

2.b | MINIMIZATION OF TRAFFIC IMPACTS

The Crowder/MBI Team's approach to minimization of traffic impacts is focused on the utilization 

of nighttime lane closures, avoidance of long-term traffic shifts and the avoidance of daytime work 

inside clear zone to minimize impacts during peak hour operations. Furthermore, the approved 

ATC's #2 & 3 shortens the overall construction durations for Walls 26 & 27 and reduces the nightly interface between construction operations and 

the traveling public, thus minimizing safety risks adjacent to the workzone.  Lastly, the Crowder/MBI Team has established traffic control setups and 

construction phasing to avoid overlapping closures in the same direction that could create driver confusion within the workzone.  

Innovation plays a pivotal role in creating added value in design and construction. Incorporating items listed in the Quality Credit Matrix in 
Appendix B, Section j, allows for streamlined processes and optimal resource utilization which will provide cost savings and expedite the
project schedule.

2 . I N N O VAT I O N  A N D  A D D E D  VA L U E



APPENDIX A: CONCEPTUAL PLANS



A.1   ROADWAY PLANS



WALL 26

WALL 27

WALL 38

WALL 16

WALL 10

WALL 21WALL 12

DESCRIPTION: NAD83 South Carolina State Planes, International Foot
NAME: SC83IF
GEOGRAPHIC COORDINATE SYSTEM

REFERENCE DATA SHEET

SCALE:  NTS

Ending chain WALL_10 description                                                                                        

===============================================================================                                         

                                                                                                                        

Point WCUT1002        N     1,094,102.80 E     1,611,450.86 Sta      14+68.53                                           

                                                                                                                        

Course from PT WALL_10-1 to WCUT1002 N 37° 09' 31.72" E Dist 217.55                                                     

                                                                                                                        

Chord Bear  = N  55° 12' 12.40" E                                                                                       

Ahead       = N  37° 09' 31.72" E                                                                                       

Back        = N  73° 14' 53.07" E                                                                                       

C.C.                               N        1,094,155.74  E        1,611,020.84                                         

P.T.  Station            12+50.97  N        1,093,929.42  E        1,611,319.45                                         

P.C.  Station            10+14.97  N        1,093,796.95  E        1,611,128.83                                         

Mid. Ord.   =               18.43                                                                                       

Long Chord  =              232.12                                                                                       

External    =               19.38                                                                                       

Radius      =              374.69                                                                                       

Length      =              236.01                                                                                       

Tangent     =              122.07                                                                                       

Degree      =      15° 17' 29.82"                                                                                       

Delta       =      36° 05' 21.36" (LT)                                                                                  

P.I.  Station            11+37.03  N        1,093,832.13  E        1,611,245.72                                         

Curve WALL_10-1                                                                                                         

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

Course from WCUT1001 to PC WALL_10-1 N 73° 14' 53.07" E Dist 14.97                                                      

                                                                                                                        

Point WCUT1001        N     1,093,792.64 E     1,611,114.50 Sta      10+00.00                                           

                                                                                                                        

===============================================================================                                         

Beginning chain WALL_10 description                                                                                     

Ending chain WALL_12A description                                                                                       

===============================================================================                                         

                                                                                                                        

Chord Bear  = S  54° 23' 53.63" W                                                                                       

Ahead       = S  53° 22' 27.86" W                                                                                       

Back        = S  55° 25' 19.40" W                                                                                       

C.C.                               N        1,085,397.03  E        1,619,217.80                                         

P.T.  Station            30+81.40  N        1,095,048.31  E        1,612,043.44                                         

P.C.  Station            26+51.62  N        1,095,298.49  E        1,612,392.87                                         

Mid. Ord.   =                1.92                                                                                       

Long Chord  =              429.76                                                                                       

External    =                1.92                                                                                       

Radius      =           12,025.75                                                                                       

Length      =              429.78                                                                                       

Tangent     =              214.91                                                                                       

Degree      =       0° 28' 35.19"                                                                                       

Delta       =       2° 02' 51.54" (LT)                                                                                  

P.I.  Station            28+66.53  N        1,095,176.53  E        1,612,215.92                                         

Curve WALL_12A-2                                                                                                        

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

Course from PT WALL_12A-1 to PC WALL_12A-2 S 55° 25' 19.40" W Dist 698.34                                               

                                                                                                                        

Chord Bear  = S  54° 23' 53.63" W                                                                                       

Ahead       = S  55° 25' 19.40" W                                                                                       

Back        = S  53° 22' 27.86" W                                                                                       

C.C.                               N        1,103,907.17  E        1,607,307.19                                         

P.T.  Station            19+53.28  N        1,095,694.82  E        1,612,967.85                                         

P.C.  Station            15+96.82  N        1,095,902.32  E        1,613,257.67                                         

Mid. Ord.   =                1.59                                                                                       

Long Chord  =              356.44                                                                                       

External    =                1.59                                                                                       

Radius      =            9,974.25                                                                                       

Length      =              356.46                                                                                       

Tangent     =              178.25                                                                                       

Degree      =       0° 34' 27.97"                                                                                       

Delta       =       2° 02' 51.54" (RT)                                                                                  

P.I.  Station            17+75.07  N        1,095,795.98  E        1,613,114.61                                         

Curve WALL_12A-1                                                                                                        

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

Course from WGWA1201 to PC WALL_12A-1 S 53° 22' 27.86" W Dist 596.82                                                    

                                                                                                                        

Point WGWA1201        N     1,096,258.38 E     1,613,736.64 Sta      10+00.00                                           

                                                                                                                        

===============================================================================                                         

Beginning chain WALL_12A description                                                                                    

Ending chain WALL_16B description                                                                                       

===============================================================================                                         

                                                                                                                        

Point WMSNB1602       N     1,095,886.28 E     1,613,683.64 Sta      26+53.94                                           

                                                                                                                        

Course from PT WALL_16B-2 to WMSNB1602 N 53° 22' 27.86" E Dist 153.98                                                   

                                                                                                                        

Chord Bear  = N  52° 39' 50.36" E                                                                                       

Ahead       = N  53° 22' 27.86" E                                                                                       

Back        = N  51° 57' 12.86" E                                                                                       

C.C.                               N        1,086,635.51  E        1,620,368.42                                         

P.T.  Station            24+99.96  N        1,095,794.42  E        1,613,560.06                                         

P.C.  Station            22+16.96  N        1,095,622.79  E        1,613,335.05                                         

Mid. Ord.   =                0.88                                                                                       

Long Chord  =              283.00                                                                                       

External    =                0.88                                                                                       

Radius      =           11,412.25                                                                                       

Length      =              283.00                                                                                       

Tangent     =              141.51                                                                                       

Degree      =       0° 30' 07.40"                                                                                       

Delta       =       1° 25' 15.01" (RT)                                                                                  

P.I.  Station            23+58.47  N        1,095,710.00  E        1,613,446.50                                         

Curve WALL_16B-2                                                                                                        

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

Course from PT WALL_16B-1 to PC WALL_16B-2 N 51° 57' 12.86" E Dist 200.00                                               

                                                                                                                        

Chord Bear  = N  52° 33' 25.05" E                                                                                       

Ahead       = N  51° 57' 12.86" E                                                                                       

Back        = N  53° 09' 37.24" E                                                                                       

C.C.                               N        1,104,546.27  E        1,606,097.65                                         

P.T.  Station            20+16.96  N        1,095,499.53  E        1,613,177.55                                         

P.C.  Station            17+75.00  N        1,095,352.43  E        1,612,985.45                                         

Mid. Ord.   =                0.64                                                                                       

Long Chord  =              241.95                                                                                       

External    =                0.64                                                                                       

Radius      =           11,487.75                                                                                       

Length      =              241.96                                                                                       

Tangent     =              120.98                                                                                       

Degree      =       0° 29' 55.52"                                                                                       

Delta       =       1° 12' 24.39" (LT)                                                                                  

P.I.  Station            18+95.98  N        1,095,424.97  E        1,613,082.28                                         

Curve WALL_16B-1                                                                                                        

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

===============================================================================                                         

Beginning chain WALL_16B description                                                                                    

Ending chain WALL_21 description                                                                                        

===============================================================================                                         

                                                                                                                        

Chord Bear  = N   5° 15' 16.21" W                                                                                       

Ahead       = N   4° 07' 23.53" W                                                                                       

Back        = N   6° 23' 08.89" W                                                                                       

C.C.                               N        1,089,359.55  E        1,616,403.10                                         

P.T.  Station            19+31.34  N        1,089,087.31  E        1,612,626.65                                         

P.C.  Station            17+81.83  N        1,088,938.43  E        1,612,640.34                                         

Mid. Ord.   =                0.74                                                                                       

Long Chord  =              149.51                                                                                       

External    =                0.74                                                                                       

Radius      =            3,786.25                                                                                       

Length      =              149.52                                                                                       

Tangent     =               74.77                                                                                       

Degree      =       1° 30' 47.73"                                                                                       

Delta       =       2° 15' 45.36" (RT)                                                                                  

P.I.  Station            18+56.59  N        1,089,012.74  E        1,612,632.03                                         

Curve WALL_21-2                                                                                                         

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

Course from PT WALL_21-1 to PC WALL_21-2 N 6° 23' 08.89" W Dist 343.58                                                  

                                                                                                                        

Chord Bear  = N   9° 08' 15.60" W                                                                                       

Ahead       = N   6° 23' 08.89" W                                                                                       

Back        = N  11° 53' 22.31" W                                                                                       

C.C.                               N        1,089,104.41  E        1,617,212.50                                         

P.T.  Station            14+38.24  N        1,088,596.98  E        1,612,678.56                                         

P.C.  Station            10+00.00  N        1,088,164.47  E        1,612,748.13                                         

Mid. Ord.   =                5.26                                                                                       

Long Chord  =              438.07                                                                                       

External    =                5.27                                                                                       

Radius      =            4,562.25                                                                                       

Length      =              438.24                                                                                       

Tangent     =              219.29                                                                                       

Degree      =       1° 15' 21.12"                                                                                       

Delta       =       5° 30' 13.42" (RT)                                                                                  

P.I.  Station            12+19.29  N        1,088,379.05  E        1,612,702.95                                         

Curve WALL_21-1                                                                                                         

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

===============================================================================                                         

Beginning chain WALL_21 description                                                                                     

Ending chain WALL_26 description                                                                                        

===============================================================================                                         

                                                                                                                        

Point WGB2604         N     1,090,564.32 E     1,612,456.49 Sta      12+69.67                                           

                                                                                                                        

Course from WGB2603 to WGB2604 N 14° 00' 57.69" E Dist 56.61                                                            

                                                                                                                        

Point WGB2603         N     1,090,509.40 E     1,612,442.78 Sta      12+13.06                                           

                                                                                                                        

Course from WGB2602 to WGB2603 N 10° 34' 39.28" W Dist 183.02                                                           

                                                                                                                        

Point WGB2602         N     1,090,329.49 E     1,612,476.38 Sta      10+30.04                                           

                                                                                                                        

Course from WGB2601 to WGB2602 N 11° 49' 20.91" W Dist 30.04                                                            

                                                                                                                        

Point WGB2601         N     1,090,300.08 E     1,612,482.54 Sta      10+00.00                                           

                                                                                                                        

===============================================================================                                         

Beginning chain WALL_26 description                                                                                     

Ending chain WALL_27 description                                                                                        

===============================================================================                                         

                                                                                                                        

Point WGB2703         N     1,090,407.89 E     1,612,206.88 Sta      16+09.30                                           

                                                                                                                        

Course from WGB2702 to WGB2703 S 10° 31' 41.10" E Dist 261.77                                                           

                                                                                                                        

Point WGB2702         N     1,090,665.26 E     1,612,159.05 Sta      13+47.53                                           

                                                                                                                        

Course from PT WALL_27-1 to WGB2702 S 14° 35' 22.32" E Dist 133.49                                                      

                                                                                                                        

Chord Bear  = S  12° 18' 32.55" E                                                                                       

Ahead       = S  11° 14' 49.69" E                                                                                       

Back        = S  13° 22' 15.40" E                                                                                       

C.C.                               N        1,089,668.23  E        1,606,462.07                                         

P.T.  Station            12+14.04  N        1,090,794.44  E        1,612,125.43                                         

P.C.  Station            10+00.00  N        1,091,003.55  E        1,612,079.80                                         

Mid. Ord.   =                0.99                                                                                       

Long Chord  =              214.02                                                                                       

External    =                0.99                                                                                       

Radius      =            5,774.25                                                                                       

Length      =              214.04                                                                                       

Tangent     =              107.03                                                                                       

Degree      =       0° 59' 32.15"                                                                                       

Delta       =       2° 07' 25.72" (RT)                                                                                  

P.I.  Station            11+07.03  N        1,090,899.42  E        1,612,104.55                                         

Curve WALL_27-1                                                                                                         

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

===============================================================================                                         

Beginning chain WALL_27 description                                                                                     

Ending chain WALL_38 description                                                                                        

===============================================================================                                         

                                                                                                                        

Chord Bear  = N  59° 36' 19.12" W                                                                                       

Ahead       = N  56° 35' 01.70" W                                                                                       

Back        = N  62° 37' 36.55" W                                                                                       

C.C.                               N        1,098,932.00  E        1,608,532.44                                         

P.T.  Station            33+55.18  N        1,095,820.29  E        1,606,479.39                                         

P.C.  Station            29+61.99  N        1,095,621.45  E        1,606,818.38                                         

Mid. Ord.   =                5.18                                                                                       

Long Chord  =              393.01                                                                                       

External    =                5.19                                                                                       

Radius      =            3,727.97                                                                                       

Length      =              393.19                                                                                       

Tangent     =              196.78                                                                                       

Degree      =       1° 32' 12.90"                                                                                       

Delta       =       6° 02' 34.85" (RT)                                                                                  

P.I.  Station            31+58.76  N        1,095,711.92  E        1,606,643.64                                         

Curve WALL_38-2                                                                                                         

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

Course from PT WALL_38-1 to PC WALL_38-2 N 62° 37' 36.55" W Dist 1,819.24                                               

                                                                                                                        

Chord Bear  = N  66° 31' 53.66" W                                                                                       

Ahead       = N  64° 16' 21.24" W                                                                                       

Back        = N  68° 47' 26.08" W                                                                                       

C.C.                               N        1,096,415.78  E        1,609,219.73                                         

P.T.  Station            11+42.75  N        1,094,784.99  E        1,608,433.92                                         

P.C.  Station            10+00.00  N        1,094,728.16  E        1,608,564.83                                         

Mid. Ord.   =                1.41                                                                                       

Long Chord  =              142.71                                                                                       

External    =                1.41                                                                                       

Radius      =            1,810.24                                                                                       

Length      =              142.75                                                                                       

Tangent     =               71.41                                                                                       

Degree      =       3° 09' 54.32"                                                                                       

Delta       =       4° 31' 04.84" (RT)                                                                                  

P.I.  Station            10+71.41  N        1,094,753.99  E        1,608,498.25                                         

Curve WALL_38-1                                                                                                         

                                  *----------*                                                                          

                                   Curve Data                                                                           

                                                                                                                        

===============================================================================                                         

Beginning chain WALL_38 description                                                                                     
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1

2

   and match existing slopes.

   Regrade ground in front of wall to drain away from wall facing

5. Apply Anti-Graffiti coating to architectural shotcrete and coping.

4. Construct 2ft coping.

3. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

   determined by designer).

2. Install shear studs on existing nail bearing plates (to be 

   caution to expose existing nail heads and bearing plates. 

1. Remove existing shotcrete to the limits shown (approx. 6"). Use

Construction Sequence:

WALL 10
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of the MSE bridge abutment walls at the I-85/I-385 Interchange.

appearance of ashlar stone finish with the relief and appearance 

This architectural finish will match, as closely as possible, the 

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

barrier and ditch on top of wall.

ditch is located at top of wall from Sta. 13+05 to end of wall.  Retain

Wall departs from barrier with moment slab near Wall Sta. 13+00.  Concrete
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WALL 12
RETAINING WALL DETAILS
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1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

Top of Steel H-Pile

(Back Face)

Finished Ground
1

Timber Lagging

Weep Hole thru Barrier

#57 Stone

(Between lagging & stone)

for Drainage Filtration

Geotextile Fabric

2
'
-
8
"

1'-6"

Top of Steel H-Pile

(Back Face)

Finished Ground
1

Timber Lagging

#57 Stone

(Between lagging & stone)

for Drainage Filtration

Geotextile Fabric

Precast Concrete Panel (Typ.)

Roadway Shoulder Width

Maintain Existing

(A-1 sand or #57 stone)

Granular Backfill 

or Expansion Joint Material

Preformed Joint Filler
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F
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h

Panel

Precast Concrete

6
"

+
/
-

Construction Joint

Permissible

(Front Face)

Top of Pavement

(Front Face)

Top of Pavement

Panel (Typ.)

Precast Concrete

H

Weep Hole

6
"

Class 2500 Concrete cap (4" thick min.)

V
a
r
i
e
s

2

S
m
o
o
t
h
 

F
i
n
i
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h

Level (Top of Panel)

M
a
x
.

"H" LESS THAN 7-FEET
EXISTING PILE & PANEL WALL

SECTION THRU

A-1 Sand Backfill

1'-9" Min.

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

6"+

1'-9" Min.

3" Min.

"H" LESS THAN 7-FEET
EXISTING PILE & PANEL WALL

PROPOSED NEW FACING & BARRIER
SECTION THRU

PS

9
"

White Final Finish

 Concrete Barrier with 

Precast Vertical

Steel W Post (Galvanized)

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   and cap with Class 2500 concrete.

4. Backfill void between new barrier, posts, and panels with sand

   Ashlar Stone finish. Connect new posts to existing facing if applicable.

3. Install new steel W posts and precast concrete panels with

2. Place new precast vertical concrete barrier. See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

Barrier and Precast Panel reinforcing not shown.

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

slope protection at top of back face.  See As-Built Plans.

In some locations, existing Pile & Panel walls have ditches with concrete

Notes:
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"H" GREATER THAN 7-FEET
EXISTING PILE & PANEL WALL

SECTION THRU

A-1 Sand Backfill

1'-9" Min.

6"+

1'-9" Min.

3" Min.

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

Panel (Typ.)

Concrete

Precast 
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"H" GREATER THAN 7-FEET
PROPOSED NEW FACING & BARRIER

SECTION THRU

9
"

White Final Finish

 Concrete Barrier with 

Precast Vertical

Steel W Post (Galvanized)

Barrier and Precast Panel reinforcing not shown.

panels may be less than 5'-0". 

For P   12'-0", the minimum height for middle panels is 5'-0" and bottom

For 7'-0"   P  12'-0", use a maximum of two panels per column.

The minimimum top panel height is 7'-0".

not shown for clarity.

Install one weep hole for every five existing weep holes. Collection system

slope protection at top of back face.  See As-Built Plans.

In some locations, existing Pile & Panel walls have ditches with concrete

Notes:

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   and cap with Class 2500 concrete.

4. Backfill void between new barrier, posts, and panels with sand

   Ashlar Stone finish. Connect new posts to existing facing.

3. Install new steel W posts and precast concrete panels with

2. Place new precast vertical concrete barrier. See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:
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WALL 12
RETAINING WALL DETAILS

07-24

1

2

Panel (Typ.)

Precast Concrete

(Front Face)

Top of Pavement

Coping

MSE Reinforcing (Top)

Soil Nail (Typ.)

+/-

8"

closure pour

Cast-in-place concrete

#4 rebar (Typ.)

Tie Strip (Typ.)

bearing plate (Typ.)

Studs welded to

Top of Wall

Ditch

Concrete

Bridge End Bent

6
"

9
"

1'-6"

Roadway Shoulder Width

Maintain Existing

Construction Joint

Permissible
2
'
-
0
"

S
m
o
o
t
h
 

F
i
n
i
s
h

7
'
-
0
"
 

T
o
p
 

P
a
n
e
l

5
'
-
0
"
 

A
s
h
l
a
r
 

S
t
o
n
e
 

F
o
r

m
l
i
n
e
r
 

F
i
n
i
s
h

Level (Top of Panel)

2
'
-
8
"

3
"
 

M
i
n
.
 

&
 
1
'
-
4
"
 

M
a
x
.

S
m
o
o
t
h
 

F
i
n
i
s
h
 
a
t
 
b
o
t
t
o

m

Geocomposite Drain Board

4" +/- Shotcrete

Panel (Typ.)

Precast Concrete

2

6
"
 

M
i
n
.

M
a
x
.

1

Weep Hole

A-1 Sand Backfill

3" Min.

1'-9" Min.

2
'
-
8
"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

Weep Hole thru Barrier

(A-1 sand or #57 stone)

Granular Backfill 

6
"

+
/
-

Material

or Expansion Joint

Preformed Joint Filler

EXISTING BRIDGE 11 ABUTMENT WALL
SECTION THRU

Panel (Typ.)

Precast Concrete

(Front Face)

Top of Pavement

Coping

MSE Reinforcing (Top)

Soil Nail (Typ.)

+/-

8"

closure pour

Cast-in-place concrete

4" +/- Shotcrete

#4 rebar (Typ.)

Tie Strip (Typ.)

bearing plate (Typ.)

Studs welded to

Top of Wall

Ditch

Concrete

Bridge End Bent

Geocomposite Drain Board

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

6"+

1'-9" Min.

PS

BRIDGE 11 ABUTMENT WALLS
PROPOSED NEW FACING AND BARRIER

SECTION THRU

Barrier and Precast Pile reinforcing not shown.

Bridge End Bent piles not shown.

Bottom panels may be less than 5'-0". 

The minimum height for middle panels is 5'-0".

The minimimum top panel height is 7'-0".

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

Notes:

Steel W Post (Galvanized)

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

4. Backfill void between new barrier, posts, and panels with sand.

   Ashlar Stone finish. Connect new posts to existing coping.

3. Install new steel W posts and precast concrete panels with

2. Place new precast vertical concrete barrier. See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

White Final Finish

Concrete Barrier with 

Precast Vertical 
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PRES. 150' R/W (I-85 CL) PROJECT ID 0038111 - R02

PRES. 80' R/W PROJECT ID 0038111 - R02

PRES. 60' R/W PROJECT ID 0038111 - R02

PRES.
 TRANS. R/W

 PROJEC
T ID 0

0381
11 - R

02

PRES. 75' R/W PROJECT ID 0038111 - R02

P
R

O
J
E
C

T
 ID
 0

0
3
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1
1
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0
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P
R
E
S
. T

R
A

N
S
. R
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W
 

C/A
SI

X T
.E

C/A
SI

X T
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WALL 16 PLAN VIEW

WALL 16 AS-BUILT INFORMATION ONLY
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23+0024+0025+0026+00

WALL 16 PROPOSED

AND PANEL WALL (TYP.)
TOP OF PROPOSED POST

(TYP.)
EXISTING TOP OF WALL

(TYP.)
EXISTING TOP OF BARRIER

BARRIER (TYP.)
EXISTING BOTTOM OF 

WALL (TYP.)
EXISTING BOTTOM OF 

HOLE FOR FIVE EXISTING
HOLES BY ONE NEW WEEP 
REDUCE NUMBER OF WEEP 

CONCRETE COPING
EXISTING

N

12'

12'

12'

12'

12'

12'

10' PAVED SHOULDER

10' PAVED SHOULDER

12' PAVED SHOULDER
12' PAVED SHOULDER10' PAVED SHOULDER

10' PAVED SHOULDER
SHLD.
PAV.
10'

MINIMUM HORIZONTAL CLEARANCE = 

WALL 16 CENTERLINE

STA. 26+71.00
END WALL 16
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0
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1
1
1
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P
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0
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0038111 - R02
PROJECT ID 
PRES. 75' R/W 
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PRES. 25' R/W PROJECT ID 0038111 - R01

PRES. 35' R/W PROJECT ID 0038111 - R01
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.E

C/A
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C/A FENCE ON TOP OF WALL STARTING HERE

12
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WALL 16 PLAN VIEW

WALL 16 AS-BUILT INFORMATION ONLY
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WALL 16 PROPOSED

(TYP.)
EXISTING TOP OF BARRIER (TYP.)

EXISTING TOP OF WALL

BARRIER (TYP.)
EXISTING BOTTOM OF 

WALL (TYP.)
EXISTING BOTTOM OF 

HOLE FOR FIVE EXISTING
HOLES BY ONE NEW WEEP 
REDUCE NUMBER OF WEEP 

CONCRETE COPING
EXISTING

PANEL WALL (TYP.)
EXISTING POST AND

AT GUTTERLINE
EXISTING GROUND LINE 

(TYP.)
TOP OF EXISTING BARRIER

AND PANEL WALL (TYP.)
TOP OF PROPOSED POST

16'-0" MIN. CIP BARRIER TRANSITION

N

12'

12'

12'
12'

12'

12'

12'

10'
12' PAVED SHOULDER

8' PAVED SHOULDER

SHLD.
PAV.
10' 10' PAVED SHOULDER

10' PAVED SHOULDER

12' PAVED SHOULDER
MINIMUM HORIZONTAL CLEARANCE = 

WALL 16 CENTERLINE
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2

WALL 16
RETAINING WALL DETAILS

07-24

 
 
 

 
 
 

 

2
'
-
8
"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

Top of Steel H-Pile

(Back Face)

Finished Ground
1

Timber Lagging

Weep Hole thru Barrier

#57 Stone

(Between lagging & stone)

for Drainage Filtration

Geotextile Fabric

2
'
-
8
"

1'-6"

Top of Steel H-Pile

(Back Face)

Finished Ground
1

Timber Lagging

#57 Stone

(Between lagging & stone)

for Drainage Filtration

Geotextile Fabric

Precast Concrete Panel (Typ.)

Roadway Shoulder Width

Maintain Existing

(A-1 sand or #57 stone)

Granular Backfill 

or Expansion Joint Material

Preformed Joint Filler

7
'
-
0
"

2
'
-
0
"

5
'
-
0
"
 

A
s
h
l
a
r
 

S
t
o
n
e
 

F
o
r

m
l
i
n
e
r
 

F
i
n
i
s
h

Panel

Precast Concrete

6
"

+
/
-

Construction Joint

Permissible

(Front Face)

Top of Pavement

(Front Face)

Top of Pavement

Panel (Typ.)

Precast Concrete

H

Weep Hole

6
"

Class 2500 Concrete cap (4" thick min.)

V
a
r
i
e
s

2

S
m
o
o
t
h
 

F
i
n
i
s
h

Level (Top of Panel)

M
a
x
.

"H" LESS THAN 7-FEET
EXISTING PILE & PANEL WALL

SECTION THRU

A-1 Sand Backfill

1'-9" Min.

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

6"+

1'-9" Min.

3" Min.

PS

"H" LESS THAN 7-FEET
EXISTING PILE & PANEL WALL

PROPOSED NEW FACING & BARRIER
SECTION THRU

9
"

White Final Finish

Concrete Barrier with 

Precast Vertical 

Steel W Post (Galvanized)

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   and cap with Class 2500 concrete.

4. Backfill void between new barrier, posts, and panels with sand

   Ashlar Stone finish. Connect new posts to existing facing if applicable.

3. Install new steel W posts and precast concrete panels with

2. Place new precast vertical concrete barrier. See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

Barrier and Precast Panel reinforcing not shown.

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

slope protection at top of back face.  See As-Built Plans.

In some locations, existing Pile & Panel walls have ditches with concrete

Notes:
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WALL 16
RETAINING WALL DETAILS

07-24

 
 
 

 
 
 

 

2
'
-
8
"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

Top of Steel H-Pile
(Back Face)

Finished Ground
1

Timber Lagging

Weep Hole thru Barrier

#57 Stone

(Between lagging & stone)

for Drainage Filtration

Geotextile Fabric

2
'
-
8
"

1'-6"

Top of Steel H-Pile

(Back Face)

Finished Ground
1

Timber Lagging

#57 Stone

(Between lagging & stone)

for Drainage Filtration

Geotextile Fabric

Precast Concrete Panel (Typ.)

Roadway Shoulder Width

Maintain Existing

(A-1 sand or #57 stone)

Granular Backfill 

2
'
-
0
"

6
"

+
/
-

Construction Joint

Permissible

(Front Face)

Top of Pavement

(Front Face)

Top of Pavement

Panel (Typ.)

Precast Concrete

H

Weep Hole

6
"

Class 2500 Concrete cap (4" thick min.)

2

S
m
o
o
t
h
 

F
i
n
i
s
h

Level (Top of Panel)

Material

or Expansion Joint

Preformed Joint Filler

7
'
-
0
"
 

T
o
p
 

P
a
n
e
l

A
s
h
l
a
r
 

S
t
o
n
e
 

F
o
r

m
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e
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F
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i
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V
a
r
i
e
s

T
o
t
a
l
 

P
a
n
e
l
 

H
e
i
g
h
t
 
"

P
"

3

B
o
t
t
o

m
 

P
a
n
e
l
 
(

V
a
r
i
e
s
)

S
m
o
o
t
h
 

F
i
n
i
s
h

3
"
 

M
i
n
.
 

&
 
1
'
-
4
"
 

M
a
x
.

M
a
x
.

"H" GREATER THAN 7-FEET
EXISTING PILE & PANEL WALL

SECTION THRU

A-1 Sand Backfill

1'-9" Min.

6"+

1'-9" Min.

3" Min.

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

Panel (Typ.)

Concrete

Precast 

5
'
-
0
"
 

A
s
h
l
a
r
 

S
t
o
n
e

F
o
r

m
l
i
n
e
r
 

F
i
n
i
s
h

PS

"H" GREATER THAN 7-FEET
PROPOSED NEW FACING & BARRIER

SECTION THRU

9
"

White Final Finish

Concrete Barrier with 

Precast Vertical 

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   and cap with Class 2500 concrete.

4. Backfill void between new barrier, posts, and panels with sand

   Ashlar Stone finish. Connect new posts to existing facing.

3. Install new steel W posts and precast concrete panels with

2. Place new precast vertical concrete barrier. See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

Barrier and Precast Panel reinforcing not shown.

panels may be less than 5'-0". 

For P   12'-0", the minimum height for middle panels is 5'-0" and bottom

For 7'-0"   P  12'-0", use a maximum of two panels per column.

The minimimum top panel height is 7'-0".

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

slope protection at top of back face.  See As-Built Plans.

In some locations, existing Pile & Panel walls have ditches with concrete

Notes:

Steel W Post (Galvanized)
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WALL 16
RETAINING WALL DETAILS

07-24

1

2

Panel (Typ.)

Precast Concrete

(Front Face)

Top of Pavement

Coping

MSE Reinforcing (Top)

Soil Nail (Typ.)

+/-

8"

closure pour

Cast-in-place concrete

#4 rebar (Typ.)

Tie Strip (Typ.)

bearing plate (Typ.)

Studs welded to

Top of Wall

Ditch

Concrete

Bridge End Bent

6
"

9
"

1'-6"

Roadway Shoulder Width

Maintain Existing

Construction Joint

Permissible
2
'
-
0
"

S
m
o
o
t
h
 

F
i
n
i
s
h

7
'
-
0
"
 

T
o
p
 

P
a
n
e
l

5
'
-
0
"
 

A
s
h
l
a
r
 

S
t
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n
e
 

F
o
r

m
l
i
n
e
r
 

F
i
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i
s
h

Level (Top of Panel)

2
'
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8
"

3
"
 

M
i
n
.
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1
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4
"
 

M
a
x
.

S
m
o
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F
i
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a
t
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m

Geocomposite Drain Board

4" +/- Shotcrete

Panel (Typ.)

Precast Concrete

2

6
"
 

M
i
n
.

M
a
x
.

1

Weep Hole

A-1 Sand Backfill

3" Min.

1'-9" Min.

2
'
-
8
"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

Weep Hole thru Barrier

(A-1 sand or #57 stone)

Granular Backfill 

6
"

+
/
-

Material

or Expansion Joint

Preformed Joint Filler

EXISTING BRIDGE 11 ABUTMENT WALL
SECTION THRU

Panel (Typ.)

Precast Concrete

(Front Face)

Top of Pavement

Coping

MSE Reinforcing (Top)

Soil Nail (Typ.)

+/-

8"

closure pour

Cast-in-place concrete

4" +/- Shotcrete

#4 rebar (Typ.)

Tie Strip (Typ.)

bearing plate (Typ.)

Studs welded to

Top of Wall

Ditch

Concrete

Bridge End Bent

Geocomposite Drain Board

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

6"+

1'-9" Min.

PS

BRIDGE 11 ABUTMENT WALLS
PROPOSED NEW FACING AND BARRIER

SECTION THRU

White Final Finish

Concrete Barrier with 

Precast Vertical 

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

4. Backfill void between new barrier, posts, and panels with sand.

   Ashlar Stone finish. Connect new posts to existing coping.

3. Install new steel W posts and precast concrete panels with

2. Place new precast vertical concrete barrier.  See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

Steel W Post (Galvanized)

Barrier and Precast Pile reinforcing not shown.

Bridge End Bent piles not shown.

Bottom panels may be less than 5'-0". 

The minimum height for middle panels is 5'-0".

The minimimum top panel height is 7'-0".

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes. 

Notes:
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PS 07-24 WALL 16
RETAINING WALL DETAILS

 
 
 

 
 
 

2
'
-
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"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

(Back Face)

Finished Ground

Weep Hole thru Barrier

(A-1 sand or #57 stone)

Granular Backfill 

or Expansion Joint Material

Preformed Joint Filler

6
"

+
/
-

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

 
 
 

 
 
 

 

H

Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

2
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-
0
"

S
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Level (Top of Panel)
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V
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6
"

M
a
x
.

9
"

1'-6"

Roadway Shoulder Width

Maintain Existing

(Front Face)

Top of Pavement

Weep Hole

1

Top of Wall

 
 
 

6
"

2

"H" LESS THAN 7-FEET
EXISTING SOIL NAIL WALL

SECTION THRU

A-1 Sand Backfill

6"+

1'-9" Min.

1'-9" Min.

3" Min.

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

1

2

plans (typ.)

12" per shop

Final Finish

with White

Concrete Barrier 

Precast Vertical 

"H" LESS THAN 7-FEET
EXISTING SOIL NAIL WALL

PROPOSED NEW FACING & BARRIER
SECTION THRU

plans (typ.)

12" per shop

Steel W Post (Galvanized)

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   Place new ditch (Class 2500 fiber reinforced concrete) on top of wall.

4. Backfill void between new barrier, posts, and panels with sand.

   Ashlar Stone finish. Connect new posts to existing facing if applicable.

3. Install new steel w posts and precast concrete panels with

2. Place new Precast vertical concrete barrier.  See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

Barrier and Precast Panel reinforcing not shown.

Tie to existing grade/ditch.  

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.  

Notes:

(Back Face)

Finished Ground

12D

CWL 07-24
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PRES. 50' R/W PROJECT ID 0038111 - R02

PROJECT ID 0038111 - R02

PRES. TRANS. R/W 

PROJECT ID 0038111 - R02

PRES. TRANS. R/W 

PRES. 50' R/W PROJECT ID 0038111 - R02
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SI

X T
.E

C/A
SI

X T
.E

WALL 21 PLAN VIEW

WALL 21 PROFILE VIEW
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EXISTING GROUND BEHIND WALL
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PRES. 50' R/W PROJECT ID 0038111 - R02
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R/W PROJECT ID 003
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WALL 26 PLAN VIEW

WALL 26 AS-BUILT INFORMATION ONLY
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WALL 26 PROPOSED

(TYP.)
CONCRETE COPING (TYP.)

PROPOSED TOP OF WALL

EXISTING GROUND LINE
SHOTCRETE FACING (TYP.)

ARCHITECTURAL

TOP OF EXISTING WALL

EXISTING GROUND LINE

HOLE FOR FIVE EXISTING
HOLES BY ONE NEW WEEP 
REDUCE NUMBER OF WEEP 

BOTTOM OF EXISTING WALL

N
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CLEARANCE <3'
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WALL 26
RETAINING WALL DETAILS

07-24

2
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-
8
"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

(A-1 sand or #57 stone)

Granular Backfill 

or Expansion Joint Material

Preformed Joint Filler

6
"

+
/
-

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

 
 
 

Grade Beam

Woodruff Road Bridge

thru Barrier

Weep Hole

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

WWF Reinforcing (Typ.)

 
 
 

Grade Beam

Woodruff Road Bridge

After Removal

6"+/-  Existing Shotcrete

Roadway Shoulder Width

Maintain Existing

bearing plate (Typ.)

Studs welded to

6"+

3
'
-
5
ƒ

"

thru Barrier

Weep Hole

6"

WWF Reinforcing (Typ.)

3 FT length centered at the nail head (Typ.).

to WWF vertical reinforcement shall have a minimum

reinforcement, ahead of steel bearing plate and tied

No. 4 (or larger) horizontal and vertical waler

1'-4ƒ"

(A-1 sand or #57 stone)

Granular Backfill 

5"+

Shop Plans.

12" Per 

minimum available.

Lidar survey indicates 1'-10" is the

1'-9" dimension on as-built plans.

Shotcrete removal limit

cap (4" thick min.)

Class 2500 Concrete

Finish (Typ.)

with Ashlar Stone

Shotcrete

9
ƒ

"

Precast Concrete Barrier

NCDOT Single-Slope

ƒ" Chamfer

8"

UNDER WOODRUFF ROAD BRIDGE
EXISTING SOIL NAIL WALLS 26

SECTION THRU

@ Wall 26

1'-10" Min.

1

1

1'-10" Min.

PS

WALLS 26
PROPOSED NEW FACING

SECTION THRU

   Grade Beam.

   Apply white Final Finish to exposed barrier concrete and existing

6. Apply Anti-Graffiti coating to architectural shotcrete.

5. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

4. Place new precast concrete barrier.

3. Install shear studs on existing nail bearing plates.

   expose existing nail heads and bearing plates. 

2. Remove existing shotcrete to the limits shown. Use caution to

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

15A

07-24CWL

of the MSE bridge abutment walls at the I-85/I-385 Interchange.

appearance of ashlar stone finish with the relief and appearance 

This architectural finish will match, as closely as possible, the 

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

Notes:

2
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WALL 26
RETAINING WALL DETAILS

07-24

2
'
-
8
"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

(A-1 sand or #57 stone)

Granular Backfill 

or Expansion Joint Material

Preformed Joint Filler

6
"

+
/
-

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

 
 
 

thru Barrier

Weep Hole

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

WWF Reinforcing (Typ.)

 
 
 

After Removal

6"+/-  Existing Shotcrete

Roadway Shoulder Width

Maintain Existing

bearing plate (Typ.)

Studs welded to

6"+

3
'
-
5
ƒ

"

thru Barrier

Weep Hole

6"

WWF Reinforcing (Typ.)

3 FT length centered at the nail head (Typ.).

to WWF vertical reinforcement shall have a minimum

reinforcement, ahead of steel bearing plate and tied

No. 4 (or larger) horizontal and vertical waler

1'-4ƒ"

(A-1 sand or #57 stone)

Granular Backfill 

5"+

Shop Plans.

12" Per 

minimum available.

Lidar survey indicates 1'-10" is the

1'-9" dimension on as-built plans.

Shotcrete removal limit

cap (4" thick min.)

Class 2500 Concrete

Finish (Typ.)

with Ashlar Stone

Shotcrete

9
ƒ

"

Precast Concrete Barrier

NCDOT Single-Slope

ƒ" Chamfer

8"

@ Wall 26

1'-10" Min.

1

1

1'-10" Min.
2
'
-
0
"

Coping

Cast-in-place 

PS

WALLS 26
PROPOSED NEW FACING

SECTION THRU
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   Apply white Final Finish to exposed barrier concrete.

7. Apply Anti-Graffiti coating to architectural shotcrete and coping.

6. Construct 2ft coping.

5. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

4. Place new precast concrete barrier.

3. Install shear studs on existing nail bearing plates.

   expose existing nail heads and bearing plates. 

2. Remove existing shotcrete to the limits shown. Use caution to

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

15B

CWL 07-24

EXISTING SOIL NAIL WALLS 26
SECTION THRU

2

of the MSE bridge abutment walls at the I-85/I-385 Interchange.

appearance of ashlar stone finish with the relief and appearance 

This architectural finish will match, as closely as possible, the 

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

Notes:
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WALL 27 PLAN VIEW

WALL 27 AS-BUILT INFORMATION ONLY
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WALL 27 PROPOSED

HOLE FOR FIVE EXISTING
HOLES BY ONE NEW WEEP 
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WALL 27
RETAINING WALL DETAILS

07-24
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1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

(A-1 sand or #57 stone)

Granular Backfill 

or Expansion Joint Material

Preformed Joint Filler

6
"

+
/
-

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

 
 
 

Grade Beam

Woodruff Road Bridge

thru Barrier

Weep Hole

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

WWF Reinforcing (Typ.)

 
 
 

Grade Beam

Woodruff Road Bridge

After Removal

6"+/-  Existing Shotcrete

Roadway Shoulder Width

Maintain Existing

bearing plate (Typ.)

Studs welded to

6"+

3
'
-
5
ƒ

"

thru Barrier

Weep Hole

6"

WWF Reinforcing (Typ.)

3 FT length centered at the nail head (Typ.).

to WWF vertical reinforcement shall have a minimum

reinforcement, ahead of steel bearing plate and tied

No. 4 (or larger) horizontal and vertical waler

1'-4ƒ"

(A-1 sand or #57 stone)

Granular Backfill 

5"+

Shop Plans.

12" Per 

minimum available.

Lidar survey indicates 1'-10" is the

1'-9" dimension on as-built plans.

Shotcrete removal limit

cap (4" thick min.)

Class 2500 Concrete

Finish (Typ.)

with Ashlar Stone

Shotcrete

9
ƒ

"

Precast Concrete Barrier

NCDOT Single-Slope

ƒ" Chamfer

8"

@ Wall 27

1'-10" Min.

UNDER WOODRUFF ROAD BRIDGE
EXISTING SOIL NAIL WALLS 27

SECTION THRU

1

1

1'-10" Min.

PS

WALLS 27
PROPOSED NEW FACING

SECTION THRU

   Grade Beam.

   Apply white Final Finish to exposed barrier concrete and existing

6. Apply Anti-Graffiti coating to architectural shotcrete.

5. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

4. Place new precast concrete barrier.

3. Install shear studs on existing nail bearing plates.

   expose existing nail heads and bearing plates. 

2. Remove existing shotcrete to the limits shown. Use caution to

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

16A

07-24CWL

of the MSE bridge abutment walls at the I-85/I-385 Interchange.

appearance of ashlar stone finish with the relief and appearance 

This architectural finish will match, as closely as possible, the 

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

Notes:

2

2

DIV. NO.
FED. RD.

STATE COUNTY PROJECT ID
NO.

ROUTE

SC3

#
SHEET

P042302GREENVILLE
I-385
I-85

J
R

M
e
tz

1
5
-J

U
L
-2

0
2
4
 0

9
:3

7

N
:\
s
tr
u
c
t\
I-
8
5
_
I-
3
8
5
 D

B
\D

R
A

W
IN

G
S
\T

e
c
h
n
ic
a
l 
P
ro

p
o
s
a
l\

W
a
ll
 2

7
\W

a
ll
 2

7
 S

e
c
ti
o
n
.d

g
n

4

3

2

1

BYREV. NO. DATE DESCRIPTION OF REVISION

DATE

DATE

DATE

DESIGNED BY:

CHECKED BY:

DRAWN BY:

SHEET #

NOT FOR CONSTRUCTION
PRELIMINARY PLANS DESIGN BUILD PROJECT

I-85 AT I-385 WALL IMPROVEMENT 



WALL 27
RETAINING WALL DETAILS
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Half Type-6

(A-1 sand or #57 stone)
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Preformed Joint Filler
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(Front Face)
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Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

 
 
 

thru Barrier

Weep Hole

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

WWF Reinforcing (Typ.)

 
 
 

After Removal

6"+/-  Existing Shotcrete

Roadway Shoulder Width

Maintain Existing

bearing plate (Typ.)

Studs welded to

6"+

3
'
-
5
ƒ

"

thru Barrier

Weep Hole

6"

WWF Reinforcing (Typ.)

3 FT length centered at the nail head (Typ.).

to WWF vertical reinforcement shall have a minimum

reinforcement, ahead of steel bearing plate and tied

No. 4 (or larger) horizontal and vertical waler

1'-4ƒ"

(A-1 sand or #57 stone)

Granular Backfill 

5"+

Shop Plans.

12" Per 

minimum available.

Lidar survey indicates 1'-10" is the

1'-9" dimension on as-built plans.

Shotcrete removal limit

cap (4" thick min.)

Class 2500 Concrete

Finish (Typ.)

with Ashlar Stone

Shotcrete
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Precast Concrete Barrier

NCDOT Single-Slope

ƒ" Chamfer
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@ Wall 27
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1

1

2
'
-
0
"

Coping

Cast-in-place 
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PS
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   Apply white Final Finish to exposed barrier concrete.

7. Apply Anti-Graffiti coating to architectural shotcrete and coping.

6. Construct 2ft coping.

5. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

4. Place new precast concrete barrier.

3. Install shear studs on existing nail bearing plates.

   expose existing nail heads and bearing plates. 

2. Remove existing shotcrete to the limits shown. Use caution to

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

16B

CWL 07-24

EXISTING SOIL NAIL WALLS 27
SECTION THRU

2

of the MSE bridge abutment walls at the I-85/I-385 Interchange.

appearance of ashlar stone finish with the relief and appearance 

This architectural finish will match, as closely as possible, the 

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.
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WALL 38 PROPOSED

AND PANEL WALL
PROPOSED TOP OF POST

HOLE FOR FIVE EXISTING
HOLES BY ONE NEW WEEP 
REDUCE NUMBER OF WEEP 

WALL (TYP.)
EXISTING BOTTOM OF 

(TYP.)
EXISTING TOP OF BARRIER

(TYP.)
EXISTING TOP OF WALL

BARRIER (TYP.)
EXISTING BOTTOM OF 

16'-0" MIN. CIP BARRIER TRANSITION 16'-0" MIN. CIP BARRIER TRANSITION

N

12'
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12'
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10'
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12' PAVED SHOULDER

12' PAVED SHOULDER
SHLD.
PAV.
10'

MINIMUM HORIZONTAL CLEARANCE = 

STA. 32+52.00
END WALL 38

WALL 38 CENTERLINE

SEE TYPICALS FOR DETAILS
FIBER REINFORCED CONCRETE SLOPE PROTECTION

NEW PAVED V-DITCH ON TOP OF WALL &

INDEPENDENCE BLVD (S-1102)

INDEPENDENCE BLVD (S-1102)
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AND PANEL WALL
PROPOSED TOP OF POST

HOLE FOR FIVE EXISTING
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WALL (TYP.)
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(TYP.)
EXISTING TOP OF WALL

BARRIER (TYP.)
EXISTING BOTTOM OF 

WALL 38 PROPOSED

N

12'

12'

12'

12'

12'

12'

12'

12'

12'

12'

12' PAVED SHOULDER
12' PAVED SHOULDER

MINIMUM HORIZONTAL CLEARANCE = 

WALL 38 CENTERLINESEE TYPICALS FOR DETAILS
FIBER REINFORCED CONCRETE SLOPE PROTECTION

NEW PAVED V-DITCH ON TOP OF WALL &
INDEPENDENCE BLVD (S-1102)

INDEPENDENCE BLVD (S-1102)

1
1
.7

1
ft

25

1,819.24'

FRONT OF BARRIER
EX. CLEARZONE  = FRONT OF BARRIER

EX. CLEARZONE  =

DIV. NO.
FED. RD.

STATE COUNTY PROJECT ID
NO.

ROUTE

SC

4

3

2

1

BYREV. NO. DATE DESCRIPTION OF REVISION

DATE

DATE

DATE

DESIGNED BY:

CHECKED BY:

DRAWN BY:

D
y
la

n
.W
in

d
h
a

m

3

#
SHEET

SHEET #

1
5
-J

U
L
-2

0
2
4
 1

2
:0

0

R
:\

D
e
s
ig

n
\D

e
s
ig

n
_

B
u
il
d
\I
-8

5
_
3
8
5
 W

a
ll
s
\C

o
n
c
e
p
tu

a
l 
R
o
a
d

w
a
y
 P
la

n
s
\1

8
_

W
A

L
L
 3

8
.d

g
n

NOT FOR CONSTRUCTION
PRELIMINARY PLANS

P042302

PLAN & PROFILE SHEET

DESIGN BUILD PROJECT
I-85 AT I-385 WALL IMPROVEMENT 

GREENVILLE
I-385
I-85

SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION

40 60200 10

SCALE:  1" = 40'



PRES. 150' R/W (I-85 CL) PROJECT ID 0038111 - R02

PRES. 150' R/W (I-85 CL) PROJECT ID 0038111 - R02

C/A
SI

X T
.E

C/A
SI

X T
.E

19

19

WALL 38 PLAN VIEW

WALL 38 AS-BUILT INFORMATION ONLY

20+00

1010

1020

1030

1040

1050

1060

1070

1080

1090

1010

1020

1030

1040

1050

1060

1070

1080

1090

1010

1020

1030

1040

1050

1060

1070

1080

1090

1010

1020

1030

1040

1050

1060

1070

1080

1090

M
A

T
C

H
L
IN

E
 S

T
A
. 
2
1
+
7
5
.0

0
 S

E
E
 S

H
E

E
T
 1

8

21+00 19+00 18+00 17+00 16+00

M
A

T
C

H
L
IN

E
 S

T
A
. 
1
5
+
7
5
.0

0
 S

E
E
 S

H
E

E
T
 2

0

WALL 38 PROPOSED

AND PANEL WALL
PROPOSED TOP OF POST

HOLE FOR FIVE EXISTING
HOLES BY ONE NEW WEEP 
REDUCE NUMBER OF WEEP 

WALL (TYP.)
EXISTING BOTTOM OF 

(TYP.)
EXISTING TOP OF BARRIER

(TYP.)
EXISTING TOP OF WALL

BARRIER (TYP.)
EXISTING BOTTOM OF 

N

12'

12'

12'

12'

12'

12'

12'

12'

12'

12'

12' PAVED SHOULDER12' PAVED SHOULDER
12' PAVED SHOULDER MINIMUM HORIZONTAL CLEARANCE = 

WALL 38 CENTERLINESEE TYPICALS FOR DETAILS
FIBER REINFORCED CONCRETE SLOPE PROTECTION

NEW PAVED V-DITCH ON TOP OF WALL &
INDEPENDENCE BLVD (S-1102)

INDEPENDENCE BLVD (S-1102)

1
1
.7

2
ft

20

1,819.24'

FRONT OF BARRIER
EX. CLEARZONE  = FRONT OF BARRIER

EX. CLEARZONE  =

DIV. NO.
FED. RD.

STATE COUNTY PROJECT ID
NO.

ROUTE

SC

4

3

2

1

BYREV. NO. DATE DESCRIPTION OF REVISION

DATE

DATE

DATE

DESIGNED BY:

CHECKED BY:

DRAWN BY:

D
y
la

n
.W
in

d
h
a

m

3

#
SHEET

SHEET #

1
5
-J

U
L
-2

0
2
4
 1

2
:0

1

R
:\

D
e
s
ig

n
\D

e
s
ig

n
_

B
u
il
d
\I
-8

5
_
3
8
5
 W

a
ll
s
\C

o
n
c
e
p
tu

a
l 
R
o
a
d

w
a
y
 P
la

n
s
\1

9
_

W
A

L
L
 3

8
.d

g
n

NOT FOR CONSTRUCTION
PRELIMINARY PLANS

P042302

PLAN & PROFILE SHEET

DESIGN BUILD PROJECT
I-85 AT I-385 WALL IMPROVEMENT 

GREENVILLE
I-385
I-85

SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION

40 60200 10

SCALE:  1" = 40'



PRES. 150' R/W (I-85 CL) PROJECT ID 0038111 - R02
PRES. 150' R/W (I-85 CL) PROJECT ID 0038111 - R02

PRES. 25
' R/W (

I-85 CL) PROJECT ID 00
38111 

- R02

C/A
SI

X T
.E

C/A
SI

X T
.E

20

20

WALL 38 PLAN VIEW

WALL 38 AS-BUILT INFORMATION ONLY

10+00

1010

1020

1030

1040

1050

1060

1070

1080

1090

1010

1020

1030

1040

1050

1060

1070

1080

1090

1010

1020

1030

1040

1050

1060

1070

1080

1090

1010

1020

1030

1040

1050

1060

1070

1080

1090

11+0012+0013+0014+0015+00

M
A

T
C

H
L
IN

E
 S

T
A
. 
1
5
+
7
5
.0

0
 S

E
E
 S

H
E

E
T
 1

9
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1'-9" Min.

3" Min.

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

 WALL 38
RETAINING WALL DETAILS

1

2

plans (typ.)

12" per shop

Final Finish

with White

Concrete Barrier 

Precast Vertical 

"H" LESS THAN 7-FEET
EXISTING SOIL NAIL WALL

PROPOSED NEW FACING & BARRIER
SECTION THRU

plans (typ.)

12" per shop

Steel W Post (Galvanized)

07-24

Barrier and Precast Panel reinforcing not shown.

of Independence Boulevard.  

Continue slope protection to shoulder break

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.  

Notes:

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   Place new ditch (Class 2500 fiber reinforced concrete) on top of wall.

4. Backfill void between new barrier, posts, and panels with sand.

   Ashlar Stone finish. Connect new posts to existing facing if applicable.

3. Install new steel w posts and precast concrete panels with

2. Place new Precast vertical concrete barrier.  See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:
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A.2   MAINTENANCE OF TRAFFIC PLANS
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CONSTRUCTION AREA
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STAGING NOTES

AS REQUIRED BY THE RFP.
A DETAILED COMMUNITY AND PUBLIC RELATIONS PLAN WILL BE SUBMITTED TO SCDOT FOR REVIEW AND WRITTEN APPROVAL,

USE OF TEMPORARY WORK ZONE SIGNS (PORTABLE, STATIONARY, OR CHANGEABLE MESSAGE).
RAMP CLOSURES, DETOURS, NIGHT WORK AND PROJECT COMPLETION. NOTICE TO THE TRAVELING PUBLIC MAY INCLUDE THE 
SUCH ACTIVITIES, AS REQUIRED BY THE RFP, INCLUDE START OF CONSTRUCTION, MAJOR TRAFFIC SHIFTS, ROAD CLOSURES,

WORK ACTIVITIES.
SCDOT-APPROVED TARGET AUDIENCES, AND THE TRAVELING PUBLIC NO LESS THAN TWENTY-ONE (21) CALENDAR DAYS IN ADVANCE OF 
** DENOTES WORK ITEMS THAT WILL REQUIRE NOTICE BY CROWDER CONSTRUCTION TEAM TO SCDOT, 
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TEMPORARY DRAINAGE

STAGES MAY WORK CONCURRENTLY, SEE THIS SHEET'S "NOTES" SECTION FOR EXCEPTIONS.

ATTENUATORS WILL BE OMITTED FROM BARRIER END IF 30' CLEARANCE IS ACHIEVABLE.
PLACE TEMPORARY CONCRETE BARRIER AND ATTENUATORS PER SECTION 605-400 OF THE STANDARD DRAWINGS.
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THE CROWDER CONSTRUCTION TEAM PLANS TO ACCESS THE RAMPS DURING ALLOWABLE 

CONSTRUCTION ACCESS:

TEMPORARY BARRIER

PLACE ADVANCED WARNING SIGNS PER SCDOT STANDARD DRAWING 610-110-01 & 610-130-00
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DS LA
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200 3001000 50

SCALE:  1" = 100'

WALL 12 CONCEPT
MAINTENANCE OF TRAFFIC

LEGEND

(TEST LEVEL III-70 MPH)
IMPACT ATTENUATOR
PORTABLE TERMINAL 

CONSTRUCTION AREA
MAINTENANCE OF TRAFFIC WALL 12

LIVE TRAFFIC

STAGING NOTES

AS REQUIRED BY THE RFP.
A DETAILED COMMUNITY AND PUBLIC RELATIONS PLAN WILL BE SUBMITTED TO SCDOT FOR REVIEW AND WRITTEN APPROVAL,

USE OF TEMPORARY WORK ZONE SIGNS (PORTABLE, STATIONARY, OR CHANGEABLE MESSAGE).
RAMP CLOSURES, DETOURS, NIGHT WORK AND PROJECT COMPLETION. NOTICE TO THE TRAVELING PUBLIC MAY INCLUDE THE 
SUCH ACTIVITIES, AS REQUIRED BY THE RFP, INCLUDE START OF CONSTRUCTION, MAJOR TRAFFIC SHIFTS, ROAD CLOSURES,

WORK ACTIVITIES.
SCDOT-APPROVED TARGET AUDIENCES, AND THE TRAVELING PUBLIC NO LESS THAN TWENTY-ONE (21) CALENDAR DAYS IN ADVANCE OF 
** DENOTES WORK ITEMS THAT WILL REQUIRE NOTICE BY CROWDER CONSTRUCTION TEAM TO SCDOT, 

NOTICE TO THE TRAVELING PUBLIC:

IS COMPLETED.
CONTRACTOR TO MAINTAIN EXISTING DRAINAGE PATTERNS AND MAINTAIN SPREAD IN THE TEMPORARY CONDITION UNTIL WORK 

TEMPORARY DRAINAGE

STAGES MAY WORK CONCURRENTLY, SEE THIS SHEET'S "NOTES" SECTION FOR EXCEPTIONS.

ATTENUATORS WILL BE OMITTED FROM BARRIER END IF 30' CLEARANCE IS ACHIEVABLE.
PLACE TEMPORARY CONCRETE BARRIER AND ATTENUATORS PER SECTION 605-400 OF THE STANDARD DRAWINGS.

LANE CLOSURE HOURS.
THE CROWDER CONSTRUCTION TEAM PLANS TO ACCESS THE RAMPS DURING ALLOWABLE 

CONSTRUCTION ACCESS:

TEMPORARY BARRIER

NIGHT TIME OPERATIONS AND PLACE BACK ONTO SHOULDER DURING DAYTIME NON-WORKING HOURS
CONTRACTOR TO PULL BARRIER OUT TO CREATE WORKING AREA DURING 

PLACE TEMPORARY BARRIER PER SCDOT STANDARD DRAWING 605-415-00 
NOTES:
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R4-8-48

2 X W4-2R-48

DO

NOT

PASS

SPEED

LIMIT

45
2 X R2-1-48-45

2 X W3-5-48-45
RIGHT LANE

CLOSED

MILE1
2

2 X R4-1-48

WARNING ARROW PANEL

MOUNTED BENEATH THE ADVANCE

WITH A  WC1-6-48 SIGN

WARNING ARROW PANEL

TRAILER MOUNTED ADVANCE

WARNING ARROW PANEL

MOUNTED BENEATH THE ADVANCE

WITH A  WC1-6-48 SIGN

WARNING ARROW PANEL

TRAILER MOUNTED ADVANCE

SPEED

LIMIT

45

CLOSED
LANE 
RIGHT 

LEFT
MERGE 

2 X W20-5R-48-1/2 MILE

RIGHT LANE

CLOSED

1 MILE

2 X W20-5R-48-1 MILE

CHANGEABLE MESSAGE SIGN

MESSAGE SIGN
TRUCK MOUNTED CHANGEABLE 

STOP
TO

PREPARE

TRAFFIC QUEUE AT ALL TIMES
2000 FEET IN ADVANCE OF THE
MAINTAIN MINIMUM DISTANCE OF

WALL 16 WORK AREA
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EVERY 100'
PLACEMENT 
START DRUM 

EVERY 100'
END DRUM PLACEMENT 

TO THE TRAVELED WAY EVERY 300'
PLACE 3 EXTRA DRUMS PERPENDICULAR 

CONNECT TEMPORARY BARRIER TO EXISTING WALL

BARRIER
TEMPORARY 

END 

END WORK ZONE
EVERY 100'

END DRUM PLACEMENT 

@ 50' SPACING
PORTABLE PLASTIC DRUMS
800' TAPER
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SCALE:  1" = 100'

WALL 16 CONCEPT
MAINTENANCE OF TRAFFIC

MAINTENANCE OF TRAFFIC WALL 16LEGEND

(TEST LEVEL III-70 MPH)
IMPACT ATTENUATOR
PORTABLE TERMINAL 

CONSTRUCTION AREA

LIVE TRAFFIC

STAGING NOTES

AS REQUIRED BY THE RFP.
A DETAILED COMMUNITY AND PUBLIC RELATIONS PLAN WILL BE SUBMITTED TO SCDOT FOR REVIEW AND WRITTEN APPROVAL,

USE OF TEMPORARY WORK ZONE SIGNS (PORTABLE, STATIONARY, OR CHANGEABLE MESSAGE).
RAMP CLOSURES, DETOURS, NIGHT WORK AND PROJECT COMPLETION. NOTICE TO THE TRAVELING PUBLIC MAY INCLUDE THE 
SUCH ACTIVITIES, AS REQUIRED BY THE RFP, INCLUDE START OF CONSTRUCTION, MAJOR TRAFFIC SHIFTS, ROAD CLOSURES,

WORK ACTIVITIES.
SCDOT-APPROVED TARGET AUDIENCES, AND THE TRAVELING PUBLIC NO LESS THAN TWENTY-ONE (21) CALENDAR DAYS IN ADVANCE OF 
** DENOTES WORK ITEMS THAT WILL REQUIRE NOTICE BY CROWDER CONSTRUCTION TEAM TO SCDOT, 

NOTICE TO THE TRAVELING PUBLIC:

IS COMPLETED.
CONTRACTOR TO MAINTAIN EXISTING DRAINAGE PATTERNS AND MAINTAIN SPREAD IN THE TEMPORARY CONDITION UNTIL WORK 

TEMPORARY DRAINAGE

STAGES MAY WORK CONCURRENTLY, SEE THIS SHEET'S "NOTES" SECTION FOR EXCEPTIONS.

ATTENUATORS WILL BE OMITTED FROM BARRIER END IF 30' CLEARANCE IS ACHIEVABLE.
PLACE TEMPORARY CONCRETE BARRIER AND ATTENUATORS PER SECTION 605-400 OF THE STANDARD DRAWINGS.

LANE CLOSURE HOURS.
THE CROWDER CONSTRUCTION TEAM PLANS TO ACCESS THE RAMPS DURING ALLOWABLE 

CONSTRUCTION ACCESS:

TEMPORARY BARRIER

DO NOT CONSTRUCT WALLS 16 & 26 SIMULTANEOUSLY

NIGHT TIME OPERATIONS AND PLACE BACK ONTO SHOULDER DURING DAYTIME NON-WORKING HOURS
CONTRACTOR TO PULL BARRIER OUT TO CREATE WORKING AREA DURING 

PLACE TEMPORARY BARRIER PER SCDOT STANDARD DRAWING 605-415-00 
PLACE LANE CLOSURE SIGNS PER SCDOT STANDARD DRAWING 610-110-01 & 610-130-00
ATTACH TEMPORARY BARRIER TO EXISTING WALL PER SCDOT STANDARD DRAWING 605-320-00
NOTES:
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N

IMPACT ATTENUATOR
PORTABLE TERMINAL 

(THE OUTERMOST LANE IS CLOSED)
END PLACEMENT OF DRUMS EVERY 100'

(THE OUTERMOST LANE DOESN'T OPEN)
START PLACEMENT OF DRUMS EVERY 100'

TO THE TRAVELED WAY EVERY 300'
PLACE 3 EXTRA DRUMS PERPENDICULAR 

WALL 21 WORK AREA

I-385 NB

I-385
 SB

(S
C
 1
46
)

W
O

O
D
R

U
F
F
 R

D
 

I-385 SB

2
2
ft

2
2
ft

END TEMPORARY BARRIER

END WORK ZONE

SPEED

LIMIT

45

I-385
 NB

SPEED

LIMIT

45

R2-1-48-45

W3-5-48-45
500' IN ADVANCE OF "SPEED LIMIT 45" SIGN

RAMP
ON 

RIGHT LANE

CLOSED

MILE1
2

W13-4P-36
W20-5R-48-1 MILE
OF THE START OF THE DRUMS
PLACE A HALF MILE IN ADVANCE 

RAMP
ON 

RIGHT LANE

CLOSED

1 MILE

W13-4P-36
W20-5R-48-1 MILE
OF THE START OF THE DRUMS
PLACE ONE MILE IN ADVANCE 

CLOSED
LANE 
RIGHT

35
EXIT 

OF THE "RIGHT LANE CLOSED 1/2 MILE" SIGN
CHANGEABLE MESSAGE SIGN 1300' IN ADVANCE 

ONLY

ONLYONLY

ONLY

ONLY

ONLY

 

 

WALL 21 CONCEPT
MAINTENANCE OF TRAFFIC

SCALE:  1" = 50'

100 200500 25

MAINTENANCE OF TRAFFIC WALL 21LEGEND

(TEST LEVEL III-70 MPH)
IMPACT ATTENUATOR
PORTABLE TERMINAL 

CONSTRUCTION AREA

LIVE TRAFFIC

STAGING NOTES

AS REQUIRED BY THE RFP.
A DETAILED COMMUNITY AND PUBLIC RELATIONS PLAN WILL BE SUBMITTED TO SCDOT FOR REVIEW AND WRITTEN APPROVAL,

USE OF TEMPORARY WORK ZONE SIGNS (PORTABLE, STATIONARY, OR CHANGEABLE MESSAGE).
RAMP CLOSURES, DETOURS, NIGHT WORK AND PROJECT COMPLETION. NOTICE TO THE TRAVELING PUBLIC MAY INCLUDE THE 
SUCH ACTIVITIES, AS REQUIRED BY THE RFP, INCLUDE START OF CONSTRUCTION, MAJOR TRAFFIC SHIFTS, ROAD CLOSURES,

WORK ACTIVITIES.
SCDOT-APPROVED TARGET AUDIENCES, AND THE TRAVELING PUBLIC NO LESS THAN TWENTY-ONE (21) CALENDAR DAYS IN ADVANCE OF 
** DENOTES WORK ITEMS THAT WILL REQUIRE NOTICE BY CROWDER CONSTRUCTION TEAM TO SCDOT, 

NOTICE TO THE TRAVELING PUBLIC:

IS COMPLETED.
CONTRACTOR TO MAINTAIN EXISTING DRAINAGE PATTERNS AND MAINTAIN SPREAD IN THE TEMPORARY CONDITION UNTIL WORK 

TEMPORARY DRAINAGE

STAGES MAY WORK CONCURRENTLY, SEE THIS SHEET'S "NOTES" SECTION FOR EXCEPTIONS.

ATTENUATORS WILL BE OMITTED FROM BARRIER END IF 30' CLEARANCE IS ACHIEVABLE.
PLACE TEMPORARY CONCRETE BARRIER AND ATTENUATORS PER SECTION 605-400 OF THE STANDARD DRAWINGS.

LANE CLOSURE HOURS.
THE CROWDER CONSTRUCTION TEAM PLANS TO ACCESS THE RAMPS DURING ALLOWABLE 

CONSTRUCTION ACCESS:

TEMPORARY BARRIER

DO NOT CONSTRUCT WALLS 21 & 26 SIMULTANEOUSLY

NIGHT TIME OPERATIONS AND PLACE BACK ONTO SHOULDER DURING DAYTIME NON-WORKING HOURS
CONTRACTOR TO PULL BARRIER OUT TO CREATE WORKING AREA DURING 

PLACE TEMPORARY BARRIER PER SCDOT STANDARD DRAWING 605-415-00 
NOTES:
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CLOSED

ROAD

CLOSED

ROAD

CLOSED

ROAD

WALL 26 WORK AREA

1500 FT

DETOUR

DETOUR

M5-2R-21
M1-1-24-85

M4-8-24

DETOUR

M5-2R-21
M1-1-24-85

M4-8-24

DETOUR

M6-2R-21
M1-1-24-85

M4-8-24

W20-2-48-1500

TO THE TRAVELED WAY EVERY 300'
PLACE A ROW OF 4 DRUMS PERPENDICULAR 

(I-385 SIDE)
END PLACEMENT OF DRUMS EVERY 100'

THIS TURNS THE 3 LANE RAMP INTO A 2 LANE RAMP
(START OF BOTH I-385 AND RAMP SIDES)

START PLACEMENT OF DRUMS EVERY 100'

(RAMP SIDE)
END PLACEMENT OF DRUMS EVERY 100'

PLACE A THROUGH ARROW WITH TEMPORARY PAINT
REMOVE LEFT TURN ARROW

PLACE A THROUGH ARROW WITH TEMPORARY PAINT
REMOVE LEFT TURN ARROW

DETOUR

M6-3-21
M1-1-24-85

M4-8-24

DETOUR

M6-3-21
M1-1-24-85

M4-8-24

DETOUR

M6-3-21
M1-1-24-85

M4-8-24

(4" TEMP WHITE, 2' LINE & 6' GAP)
ADD LANE EXTENSION LINES FOR THE NEW THROUGH MOVEMENT

(THE LEFT TURNERS NEED TO BE ABLE TO TURN INTO THE FURTHEST LANE)
REMOVE THE LEFT TURN LANE EXTENSION LINE

MACHINERY) AT ALL TIMES.

(INCLUDING PERSONNEL AND 

ADVANCE OF THE WORK ACTIVITY 

PANEL SHALL REMAIN 100' IN 

& THE ADVANCE WARNING ARROW 

THE TRUCK MOUNTED ATTENUATOR 

ONE LAMP IN EACH CORNER

DISPLAYING FOUR LAMPS WITH

CORNER" CAUTION MODE

SHALL OPERATE IN THE "FOUR

THE TAPER, THE ARROW PANEL

BEYOND 250' FROM THE END OF 

IF THE VEHICLE IS ADVANCED

35  36
EXITS

MESSAGE SIGN
TRAILER MOUNTED CHANGEABLE 

ONLY
2 LANES
RIGHT 

I-38
5 SB
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END OF DETOUR
THIS EXISTING SIGN INDICATES THAT BOTH I-85 RAMPS ARE TO THE RIGHT AT THIS JUNCTION.

TO MEET QUEUEING PARAMETERS
MODIFY SIGNAL AS NEEDED 

DETOUR

M6-3-21
M1-1-24-85

M4-8-24
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SCALE:  1" = 100'

WALL 26 CONCEPT
MAINTENANCE OF TRAFFIC

MAINTENANCE OF TRAFFIC WALL 26LEGEND

(TEST LEVEL III-70 MPH)
IMPACT ATTENUATOR
PORTABLE TERMINAL 

CONSTRUCTION AREA

LIVE TRAFFIC

DO NOT CONSTRUCT WALLS 21 & 26 SIMULTANEOUSLY
DO NOT CONSTRUCT WALLS 16 & 26 SIMULTANEOUSLY

PLACE DETOUR SIGNS SIMILAR TO SCDOT STANDARD DRAWING 610-605-00
PLACE THE ROAD CLOSED SIGNS PER SCDOT STANDARD DRAWING 610-515-00
NOTES:

STAGING NOTES

AS REQUIRED BY THE RFP.
A DETAILED COMMUNITY AND PUBLIC RELATIONS PLAN WILL BE SUBMITTED TO SCDOT FOR REVIEW AND WRITTEN APPROVAL,

USE OF TEMPORARY WORK ZONE SIGNS (PORTABLE, STATIONARY, OR CHANGEABLE MESSAGE).
RAMP CLOSURES, DETOURS, NIGHT WORK AND PROJECT COMPLETION. NOTICE TO THE TRAVELING PUBLIC MAY INCLUDE THE 
SUCH ACTIVITIES, AS REQUIRED BY THE RFP, INCLUDE START OF CONSTRUCTION, MAJOR TRAFFIC SHIFTS, ROAD CLOSURES,

WORK ACTIVITIES.
SCDOT-APPROVED TARGET AUDIENCES, AND THE TRAVELING PUBLIC NO LESS THAN TWENTY-ONE (21) CALENDAR DAYS IN ADVANCE OF 
** DENOTES WORK ITEMS THAT WILL REQUIRE NOTICE BY CROWDER CONSTRUCTION TEAM TO SCDOT, 

NOTICE TO THE TRAVELING PUBLIC:

IS COMPLETED.
CONTRACTOR TO MAINTAIN EXISTING DRAINAGE PATTERNS AND MAINTAIN SPREAD IN THE TEMPORARY CONDITION UNTIL WORK 

TEMPORARY DRAINAGE

STAGES MAY WORK CONCURRENTLY, SEE THIS SHEET'S "NOTES" SECTION FOR EXCEPTIONS.

ATTENUATORS WILL BE OMITTED FROM BARRIER END IF 30' CLEARANCE IS ACHIEVABLE.
PLACE TEMPORARY CONCRETE BARRIER AND ATTENUATORS PER SECTION 605-400 OF THE STANDARD DRAWINGS.

LANE CLOSURE HOURS.
THE CROWDER CONSTRUCTION TEAM PLANS TO ACCESS THE RAMPS DURING ALLOWABLE 

CONSTRUCTION ACCESS:

TEMPORARY BARRIER
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N

R4-7-48

SPEED

LIMIT

45
2 X R2-1-48-45

2 X W3-5-48-45

SPEED

LIMIT

45

CLOSED

LEFT LANE

MILE2
1

W13-4P-36
W20-5L-48-1/2 MILE

RAMP
ON 

W4-2L-48

WARNING ARROW PANEL

MOUNTED BENEATH THE ADVANCE

WITH A  WC1-6-48 SIGN

WARNING ARROW PANEL

TRAILER MOUNTED ADVANCE

WARNING ARROW PANEL

MOUNTED BENEATH THE ADVANCE

WITH A  WC1-6-48 SIGN

WARNING ARROW PANEL

TRAILER MOUNTED ADVANCE

MACHINERY) AT ALL TIMES.

(INCLUDING PERSONNEL AND 

ADVANCE OF THE WORK ACTIVITY 

PANEL SHALL REMAIN 100' IN 

& THE ADVANCE WARNING ARROW 

THE TRUCK MOUNTED ATTENUATOR 

ONE LAMP IN EACH CORNER

DISPLAYING FOUR LAMPS WITH

CORNER" CAUTION MODE

SHALL OPERATE IN THE "FOUR

THE TAPER, THE ARROW PANEL

BEYOND 250' FROM THE END OF 

IF THE VEHICLE IS ADVANCED
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6' 6' 6'3'3' 6'3'6' 3'

CLOSED

ROAD

CLOSED

ROAD

CLOSED

ROAD

600ftACCEL LENGTH

DETOUR

SOUTH

M6-2R-21
M1-1-30-385

M3-3-30
M4-8-30

DETOUR

SOUTH

M5-2R-21
M1-1-30-385

M3-3-30
M4-8-30

1500 FT

DETOUR

W20-2-48-1500

DETOUR

SOUTH

M6-3-21
M1-1-30-385

M3-3-30
M4-8-30

PLACE A THROUGH ARROW WITH TEMPORARY PAINT
REMOVE LEFT TURN ARROW

PLACE A THROUGH ARROW WITH TEMPORARY PAINT
REMOVE LEFT TURN ARROW

(4" TEMP WHITE, 2' LINE & 6' GAP)
ADD LANE EXTENSION LINES FOR THE NEW THROUGH MOVEMENT
(THE LEFT TURNERS NEED TO BE ABLE TO TURN INTO THE FURTHEST LANE)
REMOVE THE LEFT TURN LANE EXTENSION LINE

MODIFY SIGNAL AS NEEDED TO MEET QUEUEING PARAMETERS

1500 FT

DETOUR

W20-2-48-1500 THIS RAMP IS EXCLUSIVELY A WOODRUFF ROAD RAMP.

WALL 27 WORK AREA

WOODRUFF
 RD (

SC 1
46
)

I-38
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B
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B
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8
5
 S

B
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B

WOODRUFF RD (SC 146) RD (SC 146)
WOODRUFF 

I-385 SBI-385 N
B
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5
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B

4
1
ft

4
8
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4
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ACROSS ALL THE CLOSED LANES 
PERPENDICULAR TO THE RAMP

PLACE 1 ROW OF 4 DRUMS 
FROM PAINTED NOSE TO THE GORE NOSE

PLACE DRUMS EVERY 100'

@ 50' SPACING
PORTABLE PLASTIC DRUMS

800' TAPER

ONLY

ONLY

ONLY

ONLY

ONLY

ONLY

ONLY

ONLY

ON
LY
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1500FT
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ONLYONLY
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MAINTENANCE OF TRAFFIC WALL 27
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SCALE:  1" = 100'

WALL 27 CONCEPT
MAINTENANCE OF TRAFFIC

LEGEND

(TEST LEVEL III-70 MPH)
IMPACT ATTENUATOR
PORTABLE TERMINAL 

CONSTRUCTION AREA

LIVE TRAFFIC

STAGING NOTES

AS REQUIRED BY THE RFP.
A DETAILED COMMUNITY AND PUBLIC RELATIONS PLAN WILL BE SUBMITTED TO SCDOT FOR REVIEW AND WRITTEN APPROVAL,

USE OF TEMPORARY WORK ZONE SIGNS (PORTABLE, STATIONARY, OR CHANGEABLE MESSAGE).
RAMP CLOSURES, DETOURS, NIGHT WORK AND PROJECT COMPLETION. NOTICE TO THE TRAVELING PUBLIC MAY INCLUDE THE 
SUCH ACTIVITIES, AS REQUIRED BY THE RFP, INCLUDE START OF CONSTRUCTION, MAJOR TRAFFIC SHIFTS, ROAD CLOSURES,

WORK ACTIVITIES.
SCDOT-APPROVED TARGET AUDIENCES, AND THE TRAVELING PUBLIC NO LESS THAN TWENTY-ONE (21) CALENDAR DAYS IN ADVANCE OF 
** DENOTES WORK ITEMS THAT WILL REQUIRE NOTICE BY CROWDER CONSTRUCTION TEAM TO SCDOT, 

NOTICE TO THE TRAVELING PUBLIC:

IS COMPLETED.
CONTRACTOR TO MAINTAIN EXISTING DRAINAGE PATTERNS AND MAINTAIN SPREAD IN THE TEMPORARY CONDITION UNTIL WORK 

TEMPORARY DRAINAGE

STAGES MAY WORK CONCURRENTLY, SEE THIS SHEET'S "NOTES" SECTION FOR EXCEPTIONS.

ATTENUATORS WILL BE OMITTED FROM BARRIER END IF 30' CLEARANCE IS ACHIEVABLE.
PLACE TEMPORARY CONCRETE BARRIER AND ATTENUATORS PER SECTION 605-400 OF THE STANDARD DRAWINGS.

LANE CLOSURE HOURS.
THE CROWDER CONSTRUCTION TEAM PLANS TO ACCESS THE RAMPS DURING ALLOWABLE 

CONSTRUCTION ACCESS:

TEMPORARY BARRIER

PLACE DETOUR SIGNS SIMILAR TO SCDOT STANDARD DRAWING 610-605-00
PLACE THE ROAD CLOSED SIGNS PER SCDOT STANDARD DRAWING 610-515-00
PLACE ADVANCED WARNING SIGNS SIMILAR TO  SCDOT STANDARD DRAWING 610-110-01 & 610-130-00
NOTES:
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51C
EXIT

ONLY
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RIGHT 

MESSAGE SIGN
TRAILER MOUNTED CHANGEABLE 

8
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4
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R

ACCEL LENGTH650ft

THIS TURNS THE 2 LANE RAMP INTO A 1 LANE RAMP
(START OF BOTH I-85 AND RAMP SIDES)
START PLACEMENT OF DRUMS EVERY 100'

(I-85 SIDE)
END PLACEMENT OF DRUMS EVERY 100'

(RAMP SIDE)
END PLACEMENT OF DRUMS EVERY 100'

OF THE NEWLY SINGLE LANE RAMP
THIS FORMS THE RIGHT EDGE 

START PLACEMENT OF DRUMS EVERY 100'

(I-85 SIDE)
END PLACEMENT OF DRUMS EVERY 100'

100' SPACING
END DRUMS

TO THE TRAVELED WAY EVERY 300'
PLACE A ROW OF 4 DRUMS PERPENDICULAR 

WALL 38 WORK AREA

OF THE NEWLY ALIGNED RAMP
THIS FORMS THE RIGHT EDGE 

DRUMS EVERY 100'
START PLACEMENT OF 

2 X W4-2R-48

SPEED

LIMIT
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A.3   CPM SCHEDULE



Activity ID Activity Name Original
Duration

Start Finish Total Float

SCDOT I85/385 Wall Improvement DBSCDOT I85/385 Wall Improvement DB 399 19-Aug-24 15-May-26 0

General MilestonesGeneral Milestones 399 19-Aug-24 15-May-26 0

GM1000 Public Announcement of Proposals 0 19-Aug-24 399
GM1010 Notice to Proceed from SCDOT 0 30-Sep-24* 0
GM1020 Completion 0 15-May-26 0

PreconstructionPreconstruction 209 02-Sep-24 31-Jul-25 145

DesignDesign 149 02-Sep-24 27-Mar-25 104
D1020 Limited NTP from Crowder to Michael Baker 0 02-Sep-24* 0
D1030 Design Quality Control Plan 5 02-Sep-24 06-Sep-24 0
Preliminary PlansPreliminary Plans 40 09-Sep-24 01-Nov-24 10

D1070 Prepare/Submit Prelim Wall Package 15 09-Sep-24 27-Sep-24 0
D1080 Prepare/Submit Conceptual Work Zone Traffic Control Plans 15 09-Sep-24 27-Sep-24 0
D1090 Preliminary Road Geotech Report 15 09-Sep-24 27-Sep-24 0
D1100 SCDOT Review Preliminary Wall and MOT Package 15 30-Sep-24 18-Oct-24 0
D1110 Review/Respond to Preliminary Plans Comments 5 21-Oct-24 25-Oct-24 0
D1120 SCDOT to Status Prelim Responses 5 28-Oct-24 01-Nov-24 10

Final Plans Walls 10, 21 and 38Final Plans Walls 10, 21 and 38 38 28-Oct-24 18-Dec-24 0
D1140 Prepare and Submit Final Wall and MOT Walls 10, 21 and 38 15 28-Oct-24 15-Nov-24 0
D1150 SCDOT Review Final Wall and MOT Walls 10, 21 and 38 15 18-Nov-24 06-Dec-24 0
D1160 Review/Respond to Final Plans Comments  Walls 10, 21 and 38 3 09-Dec-24 11-Dec-24 0
D1170 SCDOT to Status Final Plan Responses  Walls 10, 21 and 38 5 12-Dec-24 18-Dec-24 0

Final Plans Walls 26 and 27Final Plans Walls 26 and 27 43 18-Nov-24 15-Jan-25 112
D1240 Prepare and Submit Final Wall and MOT Walls 26 and 27 20 18-Nov-24 13-Dec-24 104
D1250 SCDOT Review Final Wall and MOT Walls 26 and 27 15 16-Dec-24 03-Jan-25 112
D1260 Review/Respond to Final Plans Comments Walls 26 and 27 3 06-Jan-25 08-Jan-25 112
D1270 SCDOT to Status Final Plan Responses Walls 26 and 27 5 09-Jan-25 15-Jan-25 112

Final Plans Walls 12 and 16Final Plans Walls 12 and 16 46 16-Dec-24 17-Feb-25 104
D1280 Prepare and Submit Final Wall and MOT Walls 12 and 16 23 16-Dec-24 15-Jan-25 104
D1290 SCDOT Review Final Wall and MOT Walls 12 and 16 15 16-Jan-25 05-Feb-25 104
D1300 Review/Respond to Final Plans Comments  Walls 12 and 16 3 06-Feb-25 10-Feb-25 104
D1310 SCDOT to Status Final Plan Responses  Walls 12 and 16 5 11-Feb-25 17-Feb-25 104

RFC Plans Walls 10, 21 and 38RFC Plans Walls 10, 21 and 38 28 19-Dec-24 27-Jan-25 0
D1190 Prepare and Submit Wall and MOT RFC Plans Walls 10, 21 and 38 5 19-Dec-24 25-Dec-24 0
D1200 SCDOT Review Wall and MOT RFC Plans Walls 10, 21 and 38 15 26-Dec-24 15-Jan-25 0
D1210 Review/Respond to RFC Plans Comments Walls 10, 21 and 38 2 16-Jan-25 17-Jan-25 0
D1220 SCDOT to Status RFC Plan Responses Walls 10, 21 and 38 5 20-Jan-25 24-Jan-25 0
D1230 Approval RFC Roadway and Bridge Package Walls 10, 21 and 38 1 27-Jan-25 27-Jan-25 0

RFC Plans Walls 26 and 27RFC Plans Walls 26 and 27 28 16-Jan-25 24-Feb-25 112
D1320 Prepare and Submit Wall and MOT RFC Plans Walls 26 and 27 5 16-Jan-25 22-Jan-25 112
D1330 SCDOT Review Wall and MOT RFC Plans Walls 26 and 27 15 23-Jan-25 12-Feb-25 112
D1340 Review/Respond to RFC Plans Comments Walls 26 and 27 2 13-Feb-25 14-Feb-25 112
D1350 SCDOT to Status RFC Plan Responses Walls 26 and 27 5 17-Feb-25 21-Feb-25 112
D1360 Approval RFC Roadway and Bridge Package Walls 26 and 27 1 24-Feb-25 24-Feb-25 112

RFC Plans Walls 12 and 16RFC Plans Walls 12 and 16 28 18-Feb-25 27-Mar-25 104
D1370 Prepare and Submit Wall and MOT RFC Plans Walls 12 and 16 5 18-Feb-25 24-Feb-25 104
D1380 SCDOT Review Wall and MOT RFC Plans Walls 12 and 16 15 25-Feb-25 17-Mar-25 104
D1390 Review/Respond to RFC Plans Comments Walls 12 and 16 2 18-Mar-25 19-Mar-25 104
D1400 SCDOT to Status RFC Plan Responses Walls 12 and 16 5 20-Mar-25 26-Mar-25 104
D1410 Approval RFC Roadway and Bridge Package Walls 12 and 16 1 27-Mar-25 27-Mar-25 104

Construction Submittals/ProcrumentConstruction Submittals/Procrument 119 28-Jan-25 31-Jul-25 145
SAD1000 Submit, Approve and Deliver Precast and W Sections for Wall 38 80 28-Jan-25 30-May-25 0
SAD1030 Submit, Approve and Deliver Reinforcing Steel for Wall 10 20 28-Jan-25 26-Feb-25 103
SAD1040 Submit, Approve and Deliver Reinforcing Steel for Wall 26 20 25-Feb-25 26-Mar-25 151
SAD1050 Submit, Approve and Deliver Reinforcing Steel for Wall 27 20 25-Feb-25 26-Mar-25 226
SAD1060 Submit, Approve and Deliver Precast for Wall 26 60 25-Feb-25 27-May-25 100

1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 1 2 0 0 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 0 0 1 2 2 0 1 1 2 0 1 1 2 3 0 1 2 2 0
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15-May-26, SCDOT I85/385 Wall Improvement DB

15-May-26, General Milestones

Public Announcement of Proposals
Notice to Proceed from SCDOT

Completion
31-Jul-25, Preconstruction

27-Mar-25, Design
Limited NTP from Crowder to Michael Baker

Design Quality Control Plan
01-Nov-24, Preliminary Plans

Prepare/Submit Prelim Wall Package
Prepare/Submit Conceptual Work Zone Traffic Control Plans
Preliminary Road Geotech Report

SCDOT Review Preliminary Wall and MOT Package
Review/Respond to Preliminary Plans Comments

SCDOT to Status Prelim Responses
18-Dec-24, Final Plans Walls 10, 21 and 38

Prepare and Submit Final Wall and MOT Walls 10, 21 and 38
SCDOT Review Final Wall and MOT Walls 10, 21 and 38

Review/Respond to Final Plans Comments  Walls 10, 21 and 38
SCDOT to Status Final Plan Responses  Walls 10, 21 and 38

15-Jan-25, Final Plans Walls 26 and 27
Prepare and Submit Final Wall and MOT Walls 26 and 27

SCDOT Review Final Wall and MOT Walls 26 and 27
Review/Respond to Final Plans Comments Walls 26 and 27

SCDOT to Status Final Plan Responses Walls 26 and 27
17-Feb-25, Final Plans Walls 12 and 16

Prepare and Submit Final Wall and MOT Walls 12 and 16
SCDOT Review Final Wall and MOT Walls 12 and 16

Review/Respond to Final Plans Comments  Walls 12 and 16
SCDOT to Status Final Plan Responses  Walls 12 and 16

27-Jan-25, RFC Plans Walls 10, 21 and 38
Prepare and Submit Wall and MOT RFC Plans Walls 10, 21 and 38

SCDOT Review Wall and MOT RFC Plans Walls 10, 21 and 38
Review/Respond to RFC Plans Comments Walls 10, 21 and 38

SCDOT to Status RFC Plan Responses Walls 10, 21 and 38
Approval RFC Roadway and Bridge Package Walls 10, 21 and 38

24-Feb-25, RFC Plans Walls 26 and 27
Prepare and Submit Wall and MOT RFC Plans Walls 26 and 27

SCDOT Review Wall and MOT RFC Plans Walls 26 and 27
Review/Respond to RFC Plans Comments Walls 26 and 27

SCDOT to Status RFC Plan Responses Walls 26 and 27
Approval RFC Roadway and Bridge Package Walls 26 and 27

27-Mar-25, RFC Plans Walls 12 and 16
Prepare and Submit Wall and MOT RFC Plans Walls 12 and 16

SCDOT Review Wall and MOT RFC Plans Walls 12 and 16
Review/Respond to RFC Plans Comments Walls 12 and 16

SCDOT to Status RFC Plan Responses Walls 12 and 16
Approval RFC Roadway and Bridge Package Walls 12 and 16

31-Jul-25, Construction Submittals/Procrument
Submit, Approve and Deliver Precast and W Sections for Wall 38

Submit, Approve and Deliver Reinforcing Steel for Wall 10
Submit, Approve and Deliver Reinforcing Steel for Wall 26
Submit, Approve and Deliver Reinforcing Steel for Wall 27

Submit, Approve and Deliver Precast for Wall 26

SCDOT I85/385 Wall Improvement DB Classic WBS Layout 15-Jul-24 14:50

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 1 of 3 TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish Total Float

SAD1070 Submit, Approve and Deliver Precast for Wall 27 60 25-Feb-25 27-May-25 164
SAD1010 Submit, Approve and Deliver Precast and W Sections for Wall 16 80 28-Mar-25 31-Jul-25 98
SAD1020 Submit, Approve and Deliver Precast and W Sections for Wall 12 80 28-Mar-25 31-Jul-25 92

ConstructionConstruction 373 30-Sep-24 15-May-26 0

C1000 Mobilization to Site; Setup Office Trailer and Laydown 10 30-Sep-24 14-Oct-24 122

Wall 21Wall 21 54 28-Jan-25 21-Apr-25 106
C1010 Setup Traffic Control Wall 21 4 28-Jan-25 31-Jan-25 106
C1040 Survey Layout of Demo and Grading Locations 3 03-Feb-25 05-Feb-25 106
C1060 Mulch and Cut Grade as needed below top of existing Parapet 15 06-Feb-25 28-Feb-25 106
C1100 Demolish H Pile Lagging Wall Below Top of Parapet 20 03-Mar-25 01-Apr-25 106
C1130 Fine Grade and Sod/Seed New 1.5:1 Slope 10 02-Apr-25 16-Apr-25 106
C1150 Remove Traffic Control Devices from Wall 21 Area 2 18-Apr-25 21-Apr-25 106

Wall 10Wall 10 61 28-Jan-25 30-Apr-25 99
C1020 Setup Traffic Control Wall 10 4 28-Jan-25 31-Jan-25 99
C1050 Survey Layout of Demo of Existing Wall 10 4 03-Feb-25 06-Feb-25 99
C1070 Demolish Shotcrete on Exisiting Wall 10 16 07-Feb-25 04-Mar-25 99
C1120 Install Nelson Stud and Drill and Epoxy/Install  Reinforcing Steel 20 05-Mar-25 03-Apr-25 99
C1140 Complete Architechural Shotcrete incld Coping 12 04-Apr-25 23-Apr-25 99
C1160 Finish Coatings 3 24-Apr-25 28-Apr-25 99
C1170 Seeding and Remove Traffic Control Devices from Wall 10 Area 2 29-Apr-25 30-Apr-25 99

Wall 38Wall 38 243 28-Jan-25 17-Feb-26 57
C1030 Setup Traffic Control Wall 38 10 28-Jan-25 10-Feb-25 59
C1080 Survey Layout of Demo of Existing Wall 38 6 11-Feb-25 19-Feb-25 59
C1090 Clear and Mulch Behind Existing Wall 5 21-Feb-25 27-Feb-25 59
C1110 Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours 55 02-Jun-25 26-Aug-25 0
C1210 Set New W10x45 Post and Precast Panels; Make Structural Connection 68 27-Aug-25 12-Dec-25 0
C1340 Backfill Precast 15 15-Dec-25 08-Jan-26 57
C1370 FTP V Ditch 15 12-Jan-26 02-Feb-26 57
C1390 Finish Coatings 6 03-Feb-26 11-Feb-26 57
C1400 Remove Traffic Control Devices from Wall 38 Area 4 12-Feb-26 17-Feb-26 57

Wall 26Wall 26 49 01-May-25 18-Jul-25 99
C1180 Setup Traffic Control Wall 26 4 01-May-25 06-May-25 99
C1190 Survey Layout of Demo of Existing Wall 26 4 08-May-25 13-May-25 99
C1200 Demolish Shotcrete Exisiting Wall 26 10 14-May-25 29-May-25 99
C1220 Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours 11 30-May-25 16-Jun-25 99
C1230 Install Nelson Stud and Drill and Epoxy/Install  Reinforcing Steel 8 17-Jun-25 27-Jun-25 99
C1240 Complete Architechural Shotcrete incld Coping 8 30-Jun-25 10-Jul-25 99
C1250 Finish Coatings 2 15-Jul-25 16-Jul-25 99

C1260 Remove Traffic Control Devices from Wall 26 Area 2 17-Jul-25 18-Jul-25 99

Wall 27Wall 27 76 21-Jul-25 13-Nov-25 114
C1270 Setup Traffic Control Wall 27 4 21-Jul-25 24-Jul-25 114
C1290 Survey Layout of Demo of Existing Wall 27 4 25-Jul-25 30-Jul-25 114
C1310 Demolish Shotcrete Exisiting Wall 27 10 31-Jul-25 14-Aug-25 114
C1330 Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours 22 15-Aug-25 18-Sep-25 114
C1360 Install Nelson Stud and Drill and Epoxy/Install  Reinforcing Steel 15 19-Sep-25 10-Oct-25 114
C1380 Complete Architechural Shotcrete incld Coping 16 13-Oct-25 06-Nov-25 114
C1430 Finish Coatings 3 07-Nov-25 11-Nov-25 114
C1460 Remove Traffic Control Devices from Wall 27 Area 2 12-Nov-25 13-Nov-25 114

Wall 16Wall 16 92 21-Jul-25 10-Dec-25 98
C1280 Setup Traffic Control Wall 16 4 21-Jul-25 24-Jul-25 99
C1300 Survey Layout of Demo of Existing Wall 16 4 25-Jul-25 30-Jul-25 99
C1320 Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours 30 01-Aug-25 17-Sep-25 98
C1350 Set New W10x45 Post and Precast Panels; Make Structural Connection 36 18-Sep-25 12-Nov-25 98
C1440 Backfill Precast 10 13-Nov-25 01-Dec-25 98
C1470 FTP Concrete Cap 2 02-Dec-25 03-Dec-25 98
C1480 Finish Coatings 3 04-Dec-25 08-Dec-25 98

1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 1 2 0 0 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 0 0 1 2 2 0 1 1 2 0 1 1 2 3 0 1 2 2 0
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Submit, Approve and Deliver Precast for Wall 27
Submit, Approve and Deliver Precast and W Sections for Wall 16
Submit, Approve and Deliver Precast and W Sections for Wall 12

15-May-26, Construction

Mobilization to Site; Setup Office Trailer and Laydown
21-Apr-25, Wall 21

Setup Traffic Control Wall 21
Survey Layout of Demo and Grading Locations

Mulch and Cut Grade as needed below top of existing Parapet
Demolish H Pile Lagging Wall Below Top of Parapet

Fine Grade and Sod/Seed New 1.5:1 Slope
Remove Traffic Control Devices from Wall 21 Area

30-Apr-25, Wall 10
Setup Traffic Control Wall 10

Survey Layout of Demo of Existing Wall 10
Demolish Shotcrete on Exisiting Wall 10

Install Nelson Stud and Drill and Epoxy/Install  Reinforcing Steel
Complete Architechural Shotcrete incld Coping

Finish Coatings
Seeding and Remove Traffic Control Devices from Wall 10 Area

17-Feb-26, Wall 38
Setup Traffic Control Wall 38

Survey Layout of Demo of Existing Wall 38
Clear and Mulch Behind Existing Wall

Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours
Set New W10x45 Post and Precast Panels; Make Structural Connection

Backfill Precast
FTP V Ditch

Finish Coatings
Remove Traffic Control Devices from Wall 38 Area

18-Jul-25, Wall 26
Setup Traffic Control Wall 26

Survey Layout of Demo of Existing Wall 26
Demolish Shotcrete Exisiting Wall 26

Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours
Install Nelson Stud and Drill and Epoxy/Install  Reinforcing Steel

Complete Architechural Shotcrete incld Coping
Finish Coatings

Remove Traffic Control Devices from Wall 26 Area
13-Nov-25, Wall 27

Setup Traffic Control Wall 27
Survey Layout of Demo of Existing Wall 27

Demolish Shotcrete Exisiting Wall 27
Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours

Install Nelson Stud and Drill and Epoxy/Install  Reinforcing Steel
Complete Architechural Shotcrete incld Coping

Finish Coatings
Remove Traffic Control Devices from Wall 27 Area

10-Dec-25, Wall 16
Setup Traffic Control Wall 16

Survey Layout of Demo of Existing Wall 16
Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours

Set New W10x45 Post and Precast Panels; Make Structural Connection
Backfill Precast
FTP Concrete Cap

Finish Coatings

SCDOT I85/385 Wall Improvement DB Classic WBS Layout 15-Jul-24 14:50

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total Float

C1490 Remove Traffic Control Devices from Wall 16 Area 2 09-Dec-25 10-Dec-25 98

Wall 12Wall 12 97 15-Dec-25 15-May-26 0
C1410 Setup Traffic Control Wall 12 4 15-Dec-25 18-Dec-25 0
C1420 Survey Layout of Demo of Existing Wall 12 4 19-Dec-25 26-Dec-25 0
C1450 Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours 35 30-Dec-25 23-Feb-26 0
C1500 Set New W10x45 Post and Precast Panels; Make Structural Connection 40 24-Feb-26 24-Apr-26 0
C1510 Backfill Precast 7 27-Apr-26 05-May-26 0
C1520 FTP Concrete Cap 3 06-May-26 11-May-26 0
C1530 Finish Coatings 2 12-May-26 13-May-26 0
C1540 Remove Traffic Control Devices from Wall 12 Area 2 14-May-26 15-May-26 0
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Remove Traffic Control Devices from Wall 16 Area
15-May-26, Wall 12

Setup Traffic Control Wall 12
Survey Layout of Demo of Existing Wall 12

Repalce Barrier with New Precast Concrete Barrier w/ Drainage / FTP Closure Pours
Set New W10x45 Post and Precast Panels; Make Structural Connection

Backfill Precast
FTP Concrete Cap
Finish Coatings
Remove Traffic Control Devices from Wall 12 Area

SCDOT I85/385 Wall Improvement DB Classic WBS Layout 15-Jul-24 14:50

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 3 of 3 TASK filter: All Activities
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APPENDIX B: REQUIRED FORMS & 
CONFIDENTIAL/PROPRIETARY 
INFORMATION



a.   STIPEND ACKNOWLEDGMENT FORM





b.   STIPEND AGREEMENT









c.   EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATE





d.   NON-COLLUSION CERTIFICATE





e.   NOTICE OF RECEIPT OF ADDENDUM











f.   UPDATED ORGANIZATION CHART &  NOTARIZED
STATEMENT OF AVAILABILITY OF KEY INDIVIDUALS



Non-Applicable

The Crowder/MBI Team acknowledges there are no key personnel changes that have been made to 

the original organizational chart submitted in the Statement of Qualifications.















g.   CONFIDENTIAL AND PROPRIETARY INFORMATION 
PAGE LIST



CONFIDENTIAL AND PROPRIETARY INFORMATION PAGE LIST

Not applicable.



h.   PREQUALIFICATION CERTIFICATE FOR PROPOSER



 

Columbia, South Carolina 
 

South Carolina Department 

Of 

Transportation 

Prime Contractor 

Prequalification Certificate 
 

This Certifies that your company has complied with the rules and regulations of the 
Department and the State of South Carolina, and subject to the rules and regulations for a 

prime contractor, is declared eligible to submit a bid and be awarded any construction 
contract issued by the Department, subject to obtaining proper bonds and insurance 
acceptable to the Department and complying with all other statutory and contract 

requirements. 
 
 

All BIDS SUBMITTED TO THE DEPARTMENT MUST BE IN THE NAME AS SHOWN BELOW. 
 
 

VENDOR NAME 
 
 

CROWDER CONSTRUCTION COMPANY 
 
 
 

Vendor ID: 1CR007 
 

Date Issued:                     April 19, 2024 
 

Expiration Date:             May 31, 2025 
 
 

 



i.   JOINT VENTURE ORGANIZATIONAL AGREEMENT



JOINT VENTURE ORGANIZATIONAL AGREEMENT

Not applicable.



j. QUALITY CREDIT MATRIX



QUALITY CREDIT MATRIX

Number Description Added Value/Benefits Cost/Schedule Impacts Self-imposed Assurance

1

ATC #1 utilizes architectural shotcrete facing that allows 
the Crowder/MBI Team to improve wall production 
rates by approximately 25% faster than the RFP concept.  
Additionally, this approach eliminates the need for daytime 
lane closures necessary to brace the precast panel system 
from the RFP concept while the closure pour cures.

Reduced impacts to traveling public by reducing lane closure 
duration and eliminating daytime closures; as well as reduction of 
project costs by approximately $800,000.

80 day reduction in anticipated lane closures to 
construct Walls 10, 26 & 27.

The approved ATC results in less expensive 
project cost and faster in-field construction 
time.

2
ATC #4 & 10 utilizes precast concrete barriers that allows 
the Crowder/MBI Team to speed up barrier construction 
rates by approximately 50% faster than traditional cast-in-
place construction.

Reduced impacts to traveling public by reducing lane closure 
duration and reduction of project costs by approximately $300,000. 143 day reduction in anticipated lane closures.

The approved ATC's result in less 
expensive project cost and faster in-field 
construction time.

3

The Crowder/MBI Team will perform an in-depth GPR 
study of the existing walls at Wall 26 & 27 to determine the 
depth of the soil nail bearing plates.  This study will help to 
better control partial demolition of wall and ensure fit-up 
once construction begins.

Reduce risk of fit-up issues during construction that can cause 
significant delays. Added project cost of $75,000. $75,000

4

The Crowder/MBI Team will perform additional survey 
behind Wall 21 and 38 prior to beginning excavation, 
slope paving or re-grading efforts.  This survey is to clarify 
potential lidar ground obstruction due to wall height and/or 
existing ground cover.

Reduce risk of discovering deviations from proposed grading/slope 
paving during construction that could cause significant delays. Added project cost of $30,000. $30,000

5

The Crowder/MBI Team will provide pavement protection 
during wall construction adjacent to existing pavement.  
The protection measures will include the use of only rubber 
tired (or rubber tracked) vehicles and the use of a protective 
matting

Reduces the risk of damage to existing pavement that is not being 
replaced as part of the project scope of work. Added project cost of $75,000. $75,000

 
Cost/Schedule Impacts – Describe the Cost in dollars and/or Schedule impacts in days associated with the feature (positive or negative).
Self-imposed Assurance – Discuss any penalties or liquidated damages that will apply in the event the CONTRACTOR cannot implement the feature as described.



APPENDIX C: APPROVED FORMAL ATCS 
INCORPORATED INTO COST PROPOSAL



6/20/2024 Date Reponse Sent: 6/28/2024

ATC No. Primary 
Discipline Concept Response Justification

1 PM Use of Architectural Shotcrete Wall Approved
2 Traffic Nighttime Closure of NB CD Road in front of Wall 26 Approved
3 Traffic Nighttime Closure of SB CD Road in Front of Wall 27 Approved
4 Structures Use of Precast Single Slope Barrier (Walls 26 & 27) Approved
7 Structures Drain Board System for Collection Approved
8 Structures Modification of the Limits of Wall Shortening Approved

9 Maintenance Artificial Turf Not Approved

10 Structures Precast Vertical Barrier (Walls 12, 16, 38) Approved
11 Structures Grade Beam as Coping Approved

Formal ATCs - Final Response
Date Received:

Crowder SCDOT

1 of 1



Formal Alternative Technical 
Concepts Submittal Form

Revised 8/16/19 

Date:

Project ID:

Team:ATC No.:

Project:

Page 1 of 2

Priority:

P042302

Crowder Construction1

I-85 at I-385 Wall Improvements

6/20/24High

Description (required):

The Design Builder proposes to utilize a specialized subcontractor, Boulderscape, to construct architectural shotcrete 

walls at walls 10, 26, & 27.  This architectural wall will match, as closely as possible, the appearance of ashlar stone finish 

with the relief and appearance of the MSE bridge abutment walls at the I-85/I-385 Interchange as well as the 

appearance of traditional concrete coping utilizing the pattern provided by SCDOT.  Additionally, a concrete stain will be 

applied to lighten the color of the wall to more closely match the final color of the precast MSE wall panels.  This stain 

shall be compatible with the anti-grafiti coating that will be applied after staining.  A conceptual section thru the 

proposed wall construction and examples of previously completed walls are included in the ATC documentation.  

Usage:

The Design Builder plans to use this wall type on Walls 10, 26 & 27.  Wall 10 will be constructed first in order to identify 

any application tweaks prior to shotcrete application on Walls 26 & 27.

Deviations (required):

Per section 2.1 of Exhibit 4B of the Project RFP - Proposed walls are required to utilize precast panel facing.

Justification:

Many of these walls have very limited space between the existing gutterline and the face of wall.  The use of the 

shotcrete wall reduces the overall dimension from wall face to gutterline and helps to minimize the risk that the wall will 

extend past the existing gutterline.

Schedule:

The proposed construction methodology will improve constructibility and shorten wall construction duration by 

approximately 80 days.

Impacts:

No adverse impacts as a result of the proposed ATC.

History:

Boulderscape has utilized these wall types for multiple clients on dozens of previous projects.  Examples of similar walls 

with a variation of the Ashlar Stone finish are included in this ATC for reference.

Risks:

The proposed ATC reduces project risks by eliminating potential stability concerns of the panel facing during 

construction, reducing the potential for impacts to the gutterline location and reduces the safety risk of traffic collisions 

because of the shortened construction duration. Additionally, it could be considered a risk that the architectural 

shotcrete may not match exactly the ashlar stone finish furnished on traditional MSE wall panels.  This risk will be 

mitigated by providing a mock wall constructed by the dedicated wall subcontractor in a location subject to a visual 

assessment by SCDOT during project procurement.
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Project ID:
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Project:

Page 2 of 2

Priority:

P042302

Crowder Construction1

I-85 at I-385 Wall Improvements

6/20/24High

Costs (required):

Utilizing architectural shotcrete is expected reduce construction costs by approximately $800,000.

Quality:

This wall type, when completed in accordance with the aesthetic wall requirements, is expected to be equal or better in 

quality.

Operations & Maintenance:

The proposed wall type will provide equal or better operations and maintenance performance.
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   and match existing slopes.

   Regrade ground in front of wall to drain away from wall facing

5. Apply Anti-Graffiti coating to architectural shotcrete and coping.

4. Construct 2ft coping.

3. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

   determined by designer).

2. Install shear studs on existing nail bearing plates (to be 

   caution to expose existing nail heads and bearing plates. 

1. Remove existing shotcrete to the limits shown (approx. 6"). Use

Construction Sequence:

WALL 10
RETAINING WALL DETAILS

JAC 06-23

(Front Face)

Existing Ground

Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

 
 
 

EXISTING SOIL NAIL WALL 10
SECTION THRU

Barrier with Moment Slab

Top of Roadway

3/4" Compressible Material

Top of Wall

Weep Hole

(Front Face)

Existing Ground

Geocomposite Drain Board

Soil Nail (Typ.)

WWF Reinforcing (Typ.)

 
 
 

Barrier with Moment Slab

Top of Roadway

3/4" Compressible Material

Weep Hole

After Removal

6"+/-  Existing Shotcrete

+/-

8"

Match Top of Wall

1
'
-
0
"

M
i
n
.

1
'
-
0
"

M
a
x
.

bearing plate (Typ.)

Studs welded to

1
1

2

6"

3 FT length centered at the nail head (Typ.).

to WWF vertical reinforcement shall have a minimum

reinforcement, ahead of steel bearing plate and tied

No. 4 (or larger) horizontal and vertical waler

WWF Reinforcing (Typ.)

WALL 10
PROPOSED NEW SHOTCRETE FACING

SECTION THRU

Shop Plans.

12" Per 

Finish (Typ.)

with Ashlar Stone

Shotcrete

2
'
-
0
"

Coping

Cast-in-place 

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

barrier and ditch on top of wall.

ditch is located at top of wall from Sta. 13+05 to end of wall.  Retain

Wall departs from barrier with moment slab near Wall Sta. 13+00.  Concrete
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WALL 26
RETAINING WALL DETAILS

JAC 06-23

2
'
-
8
"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

(A-1 sand or #57 stone)

Granular Backfill 

or Expansion Joint Material

Preformed Joint Filler

6
"

+
/
-

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

 
 
 

Grade Beam

Woodruff Road Bridge

thru Barrier

Weep Hole

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

WWF Reinforcing (Typ.)

 
 
 

Grade Beam

Woodruff Road Bridge

After Removal

6"+/-  Existing Shotcrete

Roadway Shoulder Width

Maintain Existing

bearing plate (Typ.)

Studs welded to

6"+

3
'
-
5
ƒ

"

thru Barrier

Weep Hole

6"

WWF Reinforcing (Typ.)

3 FT length centered at the nail head (Typ.).

to WWF vertical reinforcement shall have a minimum

reinforcement, ahead of steel bearing plate and tied

No. 4 (or larger) horizontal and vertical waler

1'-4ƒ"

(A-1 sand or #57 stone)

Granular Backfill 

5"+

Shop Plans.

12" Per 

minimum available.

Lidar survey indicates 1'-10" is the

1'-9" dimension on as-built plans.

Shotcrete removal limit
   Grade Beam.

   Apply white Final Finish to exposed barrier concrete and existing

7. Apply Anti-Graffiti coating to architectural shotcrete and coping.

6. Construct 2ft coping.

5. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

4. Place new precast concrete barrier.

3. Install shear studs on existing nail bearing plates.

   expose existing nail heads and bearing plates. 

2. Remove existing shotcrete to the limits shown. Use caution to

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

cap (4" thick min.)

Class 2500 Concrete

Finish (Typ.)

with Ashlar Stone

Shotcrete

9
ƒ

"

Precast Concrete Barrier

NCDOT Single-Slope

ƒ" Chamfer

8"

UNDER WOODRUFF ROAD BRIDGE
EXISTING SOIL NAIL WALLS 26

SECTION THRU

WALLS 26
PROPOSED NEW FACING - TYPE E

SECTION THRU

@ Wall 26

1'-10" Min.

1

1

1'-10" Min.

2
'
-
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"

Coping

Cast-in-place 

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.
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WALL 27
RETAINING WALL DETAILS

JAC 06-23

2
'
-
8
"

1'-3"

Roadway Shoulder Width

Barrier

Concrete

Half Type-6

(A-1 sand or #57 stone)

Granular Backfill 

or Expansion Joint Material

Preformed Joint Filler

6
"

+
/
-

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

Shotcrete

WWF Reinforcing (Typ.)

 
 
 

Grade Beam

Woodruff Road Bridge

thru Barrier

Weep Hole

(Front Face)

Top of Pavement

Geocomposite Drain Board

Soil Nail (Typ.)

WWF Reinforcing (Typ.)

 
 
 

Grade Beam

Woodruff Road Bridge

After Removal

6"+/-  Existing Shotcrete

Roadway Shoulder Width

Maintain Existing

bearing plate (Typ.)

Studs welded to

6"+

3
'
-
5
ƒ

"

thru Barrier

Weep Hole

6"

WWF Reinforcing (Typ.)

3 FT length centered at the nail head (Typ.).

to WWF vertical reinforcement shall have a minimum

reinforcement, ahead of steel bearing plate and tied

No. 4 (or larger) horizontal and vertical waler

1'-4ƒ"

(A-1 sand or #57 stone)

Granular Backfill 

5"+

Shop Plans.

12" Per 

minimum available.

Lidar survey indicates 1'-10" is the

1'-9" dimension on as-built plans.

Shotcrete removal limit

   Grade Beam.

   Apply white Final Finish to exposed barrier concrete and existing

7. Apply Anti-Graffiti coating to architectural shotcrete and coping.

6. Construct 2ft coping.

5. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

4. Place new precast concrete barrier.

3. Install shear studs on existing nail bearing plates.

   expose existing nail heads and bearing plates. 

2. Remove existing shotcrete to the limits shown. Use caution to

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

cap (4" thick min.)

Class 2500 Concrete

Finish (Typ.)

with Ashlar Stone

Shotcrete

9
ƒ

"

Precast Concrete Barrier

NCDOT Single-Slope

ƒ" Chamfer

8"

@ Wall 27

1'-10" Min.

WALLS 27
PROPOSED NEW FACING - TYPE E

SECTION THRU

UNDER WOODRUFF ROAD BRIDGE
EXISTING SOIL NAIL WALLS 27

SECTION THRU

1

1

2
'
-
0
"

Coping

Cast-in-place 

1'-10" Min.

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.
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Revised 8/16/19 

Date:

Project ID:

Team:ATC No.:

Project:

Page 1 of 2

Priority:

P042302

Crowder Construction2

I-85 at I-385 Wall Improvements

High

Description (required):
The Design Builder proposes to use nighttime closures of the I-385 NBCD under Woodruff Road and a detour to facilitate 
construction of Wall 26.  During this closure, the thru traffic from the CD road will utilize the Woodruff Rd exit ramp and 
will go straight thru the intersection to get back on the NBCD.  This detour will only be utilized during non-peak 
nighttime hours.  Furthermore, the signal and intersection will be modified as necessary to facilitate detoured traffic.  
Intersection modifications may include signal adjustments and temporary pavement markings to help direct traffic 
across Woodruff Road   A graphic of the proposed closure and detour is provided along with additional traffic counts and 
preliminary traffic analysis indicating the detour performs equally or better to that of peak hour operations.  

Usage:
The Design Builder proposes to use this detour to facilitate construction of Wall 26 only during nighttime and early 
morning hours.  This lane closure would not be used simultaneously with the lane closures in front of Wall 27.  The 
detour will not be utilized during holiday times, or weekends between Thanksgiving and Christmas.  A two week 
notification will be made via media notices prior to detour implementations.  Message boards and Police signal control 
will also be utilized.  Queue limits on ramps will be limited to 1500ft and queue limits on Woodruff will be limited to 
2000ft.  The closure will be limited to the hours of 9PM-5AM during week nights and 9PM - 8AM during weekend nights.

Deviations (required):
Per section 2.6 of Exhibit 4D of the Project RFP - All routes shall remain open to traffic including no restriction/reduction 
in movements.

Justification:
It is anticipated that a minimum of 20ft of working room is necessary to construct a wall of this size.  Only one lane 
closure will therefore not provide a sufficient work area.  Additionally this detour will produce a safer working 
environment by eliminating traffic in close proximity to construction crews.

Schedule:
The proposed detour will improve constructibility and shorten wall construction duration by approximately 20 days.

Impacts:
The proposed detour will temporarily impact the nighttime non-peak hour traveling public by requiring them to utilize 
an alternative route through the interchange.  However this total closure, is anticipated to shorten the overall 
construction duration by approximately 20 days, thus minimizing the timeframe of the traffic impacts.

History:
The utilization of interchange ramps for interstate closures has been performed successfully in South Carolina including 
I-77 over Old Richburg Bridge Repair in Chester County & SC 11 over I-85 (Exit 92) in Cherokee County for beam 
placement.

Risks:
The proposed ATC reduces project risks by eliminating construction work in close proximity to active traffic.  
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Date:

Project ID:

Team:ATC No.:

Project:

Page 2 of 2

Priority:

P042302

Crowder Construction2

I-85 at I-385 Wall Improvements

High

Costs (required):
Utilizing the Woodruff Rd exit ramps to detour traffic off of the CD road is expected to reduce construction costs by 
approximately $100,000.

Quality:
This proposed detour will provide the design builder with the adequate room necessary for quality construction and 
should improve the overall wall quality when compared to working within a constricted workzone.

Operations & Maintenance:
The proposed detour will provide equal or better longterm operations and maintenance performance.
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  MEMORANDUM 
 

TO:   Stephen Ross, PE 

  

FROM:   William M Ruhsam Jr., P.E. PTOE.   

 

SUBJECT:   Review of Impacts 

 I-85 at I-385 Wall Improvements, Project ID P042302 

 I-385/SC 146-Woodruff Road Traffic Detour 

 Greenville, SC 

 

DATE:   June 18, 2024 

 

Purpose 
This memo supports the Alternative Technical Concepts (ATC) for providing southbound and 

northbound nighttime closures of the I-385 collector-distributor (C-D) roadways adjacent to 

Walls 26 and 27. The closure is necessary to allow for construction activities. 

The closure of the I-385 C-D roadways will direct traffic up the adjacent off ramps to SC 

146/Woodruff Road. The C-D traffic will then proceed straight through the signals at the ramp 

termini and rejoin the C-D.  

During coordination with the South Carolina Department of Transportation (SCDOT), 

information was provided to the design build team with respect to the acceptability of these 

ATCs. Specifically that the intersection operations during night time construction activities by 

no worse Level of Service (LOS) than during the peak periods of the day, that the closures 

would only be acceptable when the C-D volumes were 800 vehicles per hour or less, and that 

queueing on the ramp approaches be1,500 feet or less and on SC 146/Woodruff Road be 2,000 

feet or less. 

Analysis Methods 
Michael Baker used the hourly traffic volumes provided by the SCDOT to evaluate the hours 

possible for nighttime closures. The first analysis in this traffic work was to eliminate hours 

that exceeded the 800 vehicles per hour parameter. Figure 1 shows the volumes provided by 

SCDOT adjacent to walls 26 and 27, and the hours marked in green are less than 800 vehicles 

per hour.  

Per discussions with SCDOT, the time periods of acceptable weekday closures were established 

as 9:00 PM to 4:59 PM. These times are reflected further in the analysis. A



 

 

 

Figure 1:  C-D Volumes 

 

Turning movement traffic volumes were collected by the Michael Baker team at the 

intersections of I-385 north and southbound off ramps and SC 146/Woodruff Road. These 

counts were taken on May 3 and 4 (Friday and Saturday) from the hours of 5:00 AM to 9:59 

AM and 4:00 PM to 11:59 AM (midnight). Friday was chosen as according to Figure 1, the peak 

hour volumes are comparable to other days of the week but are generally lower. Using lower 

volumes will provide a conservative analysis for purposes of a before/after comparison with 

LOS during the nighttime closure, i.e. Friday’s LOS will be slightly better than Thursday’s in 

the existing condition, therefore the analysis sets a more stringent LOS standard to meet during 

the nighttime closure.  

To prepare traffic volumes for the nighttime closure analysis, the turning movement volumes 

during the time periods of 5:00 AM to 5:59AM and 9:00 PM to 9:59 PM were combined with 

the hourly traffic volumes from the same time periods for the C-D traffic (Figure 1). These C-

D volumes represent a new through movement at the signalized intersection during the detour 

operations. Additionally, the hour of 7:00 AM to 7:59 AM on Saturday was analyzed during 

the detour operations. 

The traffic analysis software Synchro and was used to perform the operational analysis using 

the methods described in the Highway Capacity Manual (HCM). Synchro determines the 

average delay experienced by each vehicle because of traffic control devices, which then 

provides a Level of Service (LOS). For the signalized intersections, the timing was optimized 

in Synchro after traffic was rerouted. Existing signal timing provided by SCDOT was used in 

the programming of the signal controllers within Synchro. 

To prepare queue measurements, the microsimulation package SimTraffic was used. SimTraffic 

uses the model created by Synchro and conducts a simulation of the roadway network using 

stochastic vehicle entries. This enables an evaluation of the queues on the ramps and on SC 

146/Woodruff Road under much more realistic conditions than the deterministic evaluation 

provided by Synchro.  

LOS Results 
The LOS results are shown in Table 1. The existing LOS is C and E in the AM and PM peak 

hours at the southbound ramp signal and LOS C and C in the AM and PM peak hours at the 

northbound ramp signal. 



 

 

 

Table 1:  LOS results 

Number Name Control Approach AM Peak PM Peak 0500 Hour 2100 Hour 0500 Hour 2100 Hour 0700 Hour n/a 0700 Hour n/a

Signal EB C (30.2) E (75.5) A (9.4) F (96.4) A (4.4) B (19.6) D (35.6) n/a B (10.8) n/a

Signal WB B (17.6) D (43.1) A (8.0) D (40.7) A (2.9) A (9.4) C (26.7) n/a A (6.2) n/a

Signal SB D (53.7) E (63.4) D (51.6) E (58.2) D (54.2) D (45.7) D (36.4) n/a D (44.9) n/a

Signal Total C (35.0) E (60.3) D (37.0) E (65.7) C (28.2) C (25.2) C (34.3) n/a C (23.2) n/a

Signal EB B (12.6) B (11.4) A (1.6) A (4.0) A (8.4) C (21.3) A (2.4) n/a C (29.1) n/a

Signal WB C (28.5) B (18.0) A (1.6) A (4.0) A (5.3) C (25.9) A (2.6) n/a C (29.0) n/a

Signal NB E (55.3) E (59.8) D (42.3) E (57.2) D (52.0) E (79.1) D (49.5) n/a D (43.9) n/a

Signal Total C (26.2) C (21.3) A (8.5) A (9.2) C (27.4) D (39.2) A (8.8) n/a C (34.7) n/a

2024 Southbound 

Detour Hour Start at 

0700 (Delay† in sec/veh)

2024 Northbound 

Detour Hour Start at 

0700 (Delay† in 

sec/veh)

2

I-385 Northbound 

Ramp at SC 

146/Woodruff Road

Intersection
2024 Existing LOS 

(Delay† in sec/veh)

2024 Southbound Detour 

Hour Start at 0500 and 

2100 (Delay† in sec/veh)

2024 Northbound Detour 

Hour Start at 0500 and 

2100 (Delay† in sec/veh)

1

I-385 Southbound 

Ramp at SC 

146/Woodruff Road

 

The proposed detours, evaluated during the hours specified above, result in LOS that are no worse than LOS D with the exception of the 

hour starting at 9:00 PM for the northbound detour. This LOS is E, however the existing worse PM peak period is LOS E for this 

intersection, therefore the detour from 9:00 PM-9:59 PM is no worse than the PM peak hour.  

Queue Results 
The SimTraffic reports were queried for Maximum Queue length during the simulation runs. These values are shown in Table 2. 

Table 2:  Queues 

Number Name Approach AM Peak PM Peak AM Peak PM Peak AM Peak PM Peak AM Peak n/a AM Peak n/a

EB 348 843 29 1216 17 233 181 n/a 77 n/a

WB 224 338 37 226 21 121 143 n/a 53 n/a

SB 440 448 306 913 168 317 573 n/a 226 n/a

EB 193 201 45 111 55 185 84 n/a 157 n/a

WB 2078 2092 18 207 16 214 44 n/a 185 n/a

NB 203 382 58 124 314 916 81 n/a 916 n/a

1

I-385 Southbound 

Ramp at SC 

146/Woodruff Road

2

I-385 Northbound 

Ramp at SC 

146/Woodruff Road

2024 Northbound 

Detour Hour Start at 

0700 (Queue in Feet)

Intersection 2024 Existing LOS 

2024 Southbound Detour 

Hour Start at 0500 and 

2100 (Queue in Feet)

2024 Northbound Detour 

Hour Start at 0500 and 

2100 (Queue in Feet)

2024 Southbound 

Detour Hour Start at 

0700 (Queue in Feet)



 

 

 

The simulation runs were conducted assuming that only one detour would operate at a time. 

Note that the queue results for the existing peak periods already exceed the 2,000 feet limit 

that was presented by SCDOT for SC 146/Woodruff Road.  

We can state that the simulation results demonstrate that the queues during the detour time 

periods will not exceed the thresholds set by SCDOT. 

Conclusions 
Based on the 800-vehicle threshold, the LOS results, and the Queue evaluation, we conclude 

the following: 

• The 9:00 PM to 4:49 AM time period during weekdays is acceptable to conduct nighttime 

detour operations with minimal risk of queue backups on either the ramps or SC 

146/Woodruff Road. This conclusion holds for both northbound and southbound detours. 

• We proposed to extend the closure period to 7:59 AM on Saturday and Sunday mornings, 

based on the C-D traffic volumes and the capacity/queue analysis for Saturday morning 

volumes. Start times for the detours would remain at 9:00 PM for all seven days during the 

week. 

  



 

 

 

Appendices 
1. Traffic Counts 

2. SCDOT Traffic Volumes 

3. Synchro Reports 

4. SimTraffic Reports 

 

  



 

 

 

 

Traffic Counts 
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* the Peak Hour Diagram does not include Bikes Volume

Southbound

Friday, May 3, 2024 Session Parameters

Period 0500 - 1000 (Drop Down Menu)

Peak Hour Turning Movement Count

Click here for Map Greenville, SC

www.marrtraffic.com

I-385 Golden Strip Fwy N/Bound On-Ramp

Peak Hour 0745 - 0845 Peak Hour

https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


All vehicles

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

76 0 56 - - 132 - - - - - 0 17 350 - - 0 367 - 161 313 - 0 474 973

64 0 77 - - 141 - - - - - 0 15 364 - - 0 379 - 152 280 - 0 432 952

71 0 71 - - 142 - - - - - 0 21 374 - - 0 395 - 164 274 - 0 438 975

75 0 70 - - 145 - - - - - 0 20 348 - - 0 368 - 166 290 - 0 456 969

286 0 274 0 0 560 0 0 0 0 0 0 73 1436 0 0 0 1509 0 643 1157 0 0 1800 3869

51.07 0.00 48.93 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 4.84 95.16 0.00 0.00 0.00 - 0.00 35.72 64.28 0.00 0.00 -

0.94 0.00 0.89 0.00 0.00 0.97 0.00 0.00 0.00 0.00 0.00 0.00 0.87 0.96 0.00 0.00 0.00 0.96 0.00 0.97 0.92 0.00 0.00 0.95 0.99

Passenger Vehicles (1-3)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

72 0 56 - - 128 - - - - - 0 17 341 - - 0 358 - 158 306 - 0 464 950

61 0 76 - - 137 - - - - - 0 15 354 - - 0 369 - 151 271 - 0 422 928

68 0 70 - - 138 - - - - - 0 21 367 - - 0 388 - 160 268 - 0 428 954

74 0 69 - - 143 - - - - - 0 19 333 - - 0 352 - 163 283 - 0 446 941

275 0 271 0 0 546 0 0 0 0 0 0 72 1395 0 0 0 1467 0 632 1128 0 0 1760 3773

50.37 0.00 49.63 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 4.91 95.09 0.00 0.00 0.00 - 0.00 35.91 64.09 0.00 0.00 -

0.93 0.00 0.89 0.00 0.00 0.95 0.00 0.00 0.00 0.00 0.00 0.00 0.86 0.95 0.00 0.00 0.00 0.95 0.00 0.97 0.92 0.00 0.00 0.95 0.99

Single Unit Trucks (4-7)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

3 0 0 - - 3 - - - - - 0 0 8 - - 0 8 - 3 5 - 0 8 19

3 0 1 - - 4 - - - - - 0 0 7 - - 0 7 - 0 8 - 0 8 19

3 0 1 - - 4 - - - - - 0 0 4 - - 0 4 - 2 6 - 0 8 16

1 0 1 - - 2 - - - - - 0 1 13 - - 0 14 - 2 7 - 0 9 25

10 0 3 0 0 13 0 0 0 0 0 0 1 32 0 0 0 33 0 7 26 0 0 33 79

76.92 0.00 23.08 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 3.03 96.97 0.00 0.00 0.00 - 0.00 21.21 78.79 0.00 0.00 -

0.83 0.00 0.75 0.00 0.00 0.81 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.62 0.00 0.00 0.00 0.59 0.00 0.58 0.81 0.00 0.00 0.92 0.79

Combination Trucks (8-13)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1 0 0 - - 1 - - - - - 0 0 1 - - 0 1 - 0 2 - 0 2 4

0 0 0 - - 0 - - - - - 0 0 2 - - 0 2 - 1 1 - 0 2 4

0 0 0 - - 0 - - - - - 0 0 3 - - 0 3 - 2 0 - 0 2 5

0 0 0 - - 0 - - - - - 0 0 2 - - 0 2 - 1 0 - 0 1 3

1 0 0 0 0 1 0 0 0 0 0 0 0 8 0 0 0 8 0 4 3 0 0 7 16

100.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 0.00 57.14 42.86 0.00 0.00 -

0.25 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.67 0.00 0.00 0.00 0.67 0.00 0.50 0.38 0.00 0.00 0.88 0.80

Bikes

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 1 - - 0 1 - 0 0 - 0 0 1

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 0 0 0 0 0 1

0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.25PHF

0800 - 0815

0815 - 0830

0830 - 0845

Total

Approach %

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

0745 - 0800

Approach %

PHF

Northbound Southbound Eastbound Westbound

0815 - 0830

0830 - 0845

Total

Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

0830 - 0845

Total

Approach %

PHF

Northbound

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Southbound Eastbound

Total

Approach %

PHF

Time

0745 - 0800

0800 - 0815

0815 - 0830

Total

Approach %

PHF

Northbound Southbound Eastbound

Time

0745 - 0800

0800 - 0815

0815 - 0830

0830 - 0845

0745 - 0800

0800 - 0815

Time

0745 - 0800

0800 - 0815

0815 - 0830

0830 - 0845

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)



1257 (1-3)

1600 - 2400 (Weekday 8h Session) (05-03-2024) 16 (4-7)

5 (8-13)

1278 Total

3

3

(1-3) (4-7) (8-13) Total

1295 3 1 1299 1173 5 11 1157

1706 15 1 1722 877 1 1 875

0 (1-3) (4-7) (8-13) Total 0

0 0 0 0 4355 30 9 4394 0 0 0 0

100 5 0 105 0 0.9695 0

1606 10 1 1617 2050 6 12 2032

1817 3 11 1803

Total (8-13) (4-7) (1-3)

2

0

Total 0 622 422 0 200

(8-13) 0 2 0 0 2

(4-7) 0 3 2 0 1

(1-3) 0 617 420 0 197

RightThruLeft Left Thru Right

Northbound
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* the Peak Hour Diagram does not include Bikes Volume

Southbound

Friday, May 3, 2024 Session Parameters

Period 1600 - 2400 (Drop Down Menu)

Peak Hour Turning Movement Count

Click here for Map Greenville, SC

www.marrtraffic.com

I-385 Golden Strip Fwy N/Bound On-Ramp

Peak Hour 1630 - 1730 Peak Hour

https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


All vehicles

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

92 0 69 - - 161 - - - - - 0 25 410 - - 0 435 - 197 303 - 0 500 1096

111 0 35 - - 146 - - - - - 0 31 428 - - 0 459 - 222 306 - 0 528 1133

118 0 47 - - 165 - - - - - 0 24 376 - - 0 400 - 220 292 - 0 512 1077

101 0 49 - - 150 - - - - - 0 25 403 - - 0 428 - 238 272 - 0 510 1088

422 0 200 0 0 622 0 0 0 0 0 0 105 1617 0 0 0 1722 0 877 1173 0 0 2050 4394

67.85 0.00 32.15 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 6.10 93.90 0.00 0.00 0.00 - 0.00 42.78 57.22 0.00 0.00 -

0.89 0.00 0.72 0.00 0.00 0.94 0.00 0.00 0.00 0.00 0.00 0.00 0.85 0.94 0.00 0.00 0.00 0.94 0.00 0.92 0.96 0.00 0.00 0.97 0.97

Passenger Vehicles (1-3)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

91 0 68 - - 159 - - - - - 0 23 405 - - 0 428 - 196 299 - 0 495 1082

110 0 33 - - 143 - - - - - 0 30 425 - - 0 455 - 221 304 - 0 525 1123

118 0 47 - - 165 - - - - - 0 24 375 - - 0 399 - 220 286 - 0 506 1070

101 0 49 - - 150 - - - - - 0 23 401 - - 0 424 - 238 268 - 0 506 1080

420 0 197 0 0 617 0 0 0 0 0 0 100 1606 0 0 0 1706 0 875 1157 0 0 2032 4355

68.07 0.00 31.93 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 5.86 94.14 0.00 0.00 0.00 - 0.00 43.06 56.94 0.00 0.00 -

0.89 0.00 0.72 0.00 0.00 0.93 0.00 0.00 0.00 0.00 0.00 0.00 0.83 0.94 0.00 0.00 0.00 0.94 0.00 0.92 0.95 0.00 0.00 0.97 0.97

Single Unit Trucks (4-7)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1 0 1 - - 2 - - - - - 0 2 4 - - 0 6 - 1 3 - 0 4 12

1 0 0 - - 1 - - - - - 0 1 3 - - 0 4 - 0 1 - 0 1 6

0 0 0 - - 0 - - - - - 0 0 1 - - 0 1 - 0 4 - 0 4 5

0 0 0 - - 0 - - - - - 0 2 2 - - 0 4 - 0 3 - 0 3 7

2 0 1 0 0 3 0 0 0 0 0 0 5 10 0 0 0 15 0 1 11 0 0 12 30

66.67 0.00 33.33 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 33.33 66.67 0.00 0.00 0.00 - 0.00 8.33 91.67 0.00 0.00 -

0.50 0.00 0.25 0.00 0.00 0.38 0.00 0.00 0.00 0.00 0.00 0.00 0.63 0.63 0.00 0.00 0.00 0.63 0.00 0.25 0.69 0.00 0.00 0.75 0.63

Combination Trucks (8-13)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0 0 0 - - 0 - - - - - 0 0 1 - - 0 1 - 0 1 - 0 1 2

0 0 2 - - 2 - - - - - 0 0 0 - - 0 0 - 1 1 - 0 2 4

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 2 - 0 2 2

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 1 - 0 1 1

0 0 2 0 0 2 0 0 0 0 0 0 0 1 0 0 0 1 0 1 5 0 0 6 9

0.00 0.00 100.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 0.00 16.67 83.33 0.00 0.00 -

0.00 0.00 0.25 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.25 0.63 0.00 0.00 0.75 0.56

Bikes

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00PHF

1645 - 1700

1700 - 1715

1715 - 1730

Total

Approach %

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

1630 - 1645

Approach %

PHF

Northbound Southbound Eastbound Westbound

1700 - 1715

1715 - 1730

Total

Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

1715 - 1730

Total

Approach %

PHF

Northbound

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Southbound Eastbound

Total

Approach %

PHF

Time

1630 - 1645

1645 - 1700

1700 - 1715

Total

Approach %

PHF

Northbound Southbound Eastbound

Time

1630 - 1645

1645 - 1700

1700 - 1715

1715 - 1730

1630 - 1645

1645 - 1700

Time

1630 - 1645

1645 - 1700

1700 - 1715

1715 - 1730

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)



Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || All vehicles

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

All vehicles

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 7 0 5 12 4 35 0 39 10 24 0 34 85

0515 - 0530 5 0 12 17 4 44 0 48 13 45 0 58 123

0530 - 0545 26 0 8 34 2 61 0 63 30 58 0 88 185

0545 - 0600 22 0 14 36 6 69 0 75 26 60 0 86 197

Hourly Total 60 0 39 99 16 209 0 225 79 187 0 266 590

0600 - 0615 24 0 15 39 8 103 0 111 44 98 0 142 292

0615 - 0630 50 0 22 72 5 141 0 146 54 112 0 166 384

0630 - 0645 59 0 20 79 9 165 0 174 85 169 0 254 507

0645 - 0700 65 0 33 98 8 220 0 228 83 190 0 273 599

Hourly Total 198 0 90 288 30 629 0 659 266 569 0 835 1782

0700 - 0715 46 0 40 86 14 211 0 225 108 244 0 352 663

0715 - 0730 67 1 46 114 31 290 1 322 140 281 0 421 857

0730 - 0745 70 1 48 119 38 313 0 351 175 302 0 477 947

0745 - 0800 76 0 56 132 17 350 0 367 161 313 0 474 973

Hourly Total 259 2 190 451 100 1164 1 1265 584 1140 0 1724 3440

0800 - 0815 64 0 77 141 15 364 0 379 152 280 0 432 952

0815 - 0830 71 0 71 142 21 374 0 395 164 274 0 438 975

0830 - 0845 75 0 70 145 20 348 0 368 166 290 0 456 969

0845 - 0900 87 2 69 158 24 317 0 341 165 236 0 401 900

Hourly Total 297 2 287 586 80 1403 0 1483 647 1080 0 1727 3796

0900 - 0915 60 0 53 113 31 342 0 373 158 226 0 384 870

0915 - 0930 62 0 52 114 26 314 0 340 166 245 0 411 865

0930 - 0945 71 0 60 131 15 296 0 311 210 213 0 423 865

0945 - 1000 90 0 53 143 23 341 1 365 200 217 0 417 925

Hourly Total 283 0 218 501 95 1293 1 1389 734 901 0 1635 3525

Grand Total 1097 4 824 1925 321 4698 2 5021 2310 3877 0 6187 13133

Approach % 56.99 0.21 42.81 - 6.39 93.57 0.04 - 37.34 62.66 0.00 -

Intersection % 8.35 0.03 6.27 14.66 2.44 35.77 0.02 38.23 17.59 29.52 0.00 47.11

Heavy Vehicle % 3 0 1 2 4 4 0 4 2 3 - 2 3

PHF 0.94 0.00 0.89 0.97 0.87 0.96 0.00 0.96 0.97 0.92 0.00 0.95 0.99

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

All vehicles All vehicles

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 95 1 72 168 20 376 1 397 224 275 0 499 1064

1615 - 1630 90 0 61 151 14 383 1 398 231 257 0 488 1037

1630 - 1645 92 0 69 161 25 410 0 435 197 303 0 500 1096

1645 - 1700 111 0 35 146 31 428 0 459 222 306 0 528 1133

Hourly Total 388 1 237 626 90 1597 2 1689 874 1141 0 2015 4330

1700 - 1715 118 0 47 165 24 376 0 400 220 292 0 512 1077

1715 - 1730 101 0 49 150 25 403 0 428 238 272 0 510 1088

1730 - 1745 114 0 57 171 27 368 0 395 215 277 0 492 1058

1745 - 1800 138 0 61 199 32 400 0 432 232 229 0 461 1092

Hourly Total 471 0 214 685 108 1547 0 1655 905 1070 0 1975 4315

1800 - 1815 114 0 48 162 25 351 0 376 224 256 0 480 1018

1815 - 1830 110 0 41 151 35 355 1 391 226 257 0 483 1025

1830 - 1845 124 0 60 184 26 357 0 383 223 276 0 499 1066

1845 - 1900 102 0 55 157 23 395 1 419 228 226 0 454 1030

Hourly Total 450 0 204 654 109 1458 2 1569 901 1015 0 1916 4139

1900 - 1915 107 1 47 155 38 383 0 421 224 229 0 453 1029

1915 - 1930 101 0 43 144 27 379 0 406 231 203 0 434 984

1930 - 1945 83 0 40 123 39 379 0 418 201 209 0 410 951

1945 - 2000 69 0 51 120 29 349 0 378 196 172 0 368 866

Hourly Total 360 1 181 542 133 1490 0 1623 852 813 0 1665 3830

2000 - 2015 72 0 28 100 32 346 1 379 195 203 0 398 877

2015 - 2030 58 0 27 85 27 339 1 367 189 163 0 352 804

2030 - 2045 77 0 24 101 30 343 0 373 163 156 0 319 793

2045 - 2100 41 0 19 60 42 306 0 348 150 157 0 307 715

Hourly Total 248 0 98 346 131 1334 2 1467 697 679 0 1376 3189

2100 - 2115 42 0 17 59 26 295 0 321 151 131 0 282 662

2115 - 2130 33 0 19 52 40 237 0 277 119 126 0 245 574

2130 - 2145 48 2 14 64 25 251 1 277 99 162 0 261 602

2145 - 2200 38 0 13 51 25 228 0 253 82 96 0 178 482

Hourly Total 161 2 63 226 116 1011 1 1128 451 515 0 966 2320

2200 - 2215 29 0 11 40 55 216 0 271 108 112 0 220 531

2215 - 2230 27 0 6 33 24 180 0 204 71 96 0 167 404

2230 - 2245 25 0 7 32 18 143 2 163 84 104 0 188 383

2245 - 2300 15 1 8 24 15 118 0 133 49 72 0 121 278

Hourly Total 96 1 32 129 112 657 2 771 312 384 0 696 1596

2300 - 2315 11 0 10 21 26 109 0 135 66 111 0 177 333

2315 - 2330 21 0 3 24 18 92 0 110 55 81 0 136 270

2330 - 2345 13 0 6 19 20 89 0 109 14 61 0 75 203

2345 - 0000 23 0 4 27 10 69 0 79 22 53 0 75 181

Hourly Total 68 0 23 91 74 359 0 433 157 306 0 463 987

Grand Total 2242 5 1052 3299 873 9453 9 10335 5149 5923 0 11072 24706

Approach % 67.96 0.15 31.89 - 8.45 91.47 0.09 - 46.50 53.50 0.00 -

Intersection % 9.07 0.02 4.26 13.35 3.53 38.26 0.04 41.83 20.84 23.97 0.00 44.82

Heavy Vehicle % 1 0 1 1 1 1 0 1 0 1 - 1 1

PHF 0.89 0.00 0.72 0.94 0.85 0.94 0.00 0.94 0.92 0.96 0.00 0.97 0.97

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Passenger Vehicles (1-3)

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Passenger Vehicles (1-3)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 7 0 5 12 3 33 0 36 8 24 0 32 80

0515 - 0530 5 0 12 17 4 40 0 44 12 42 0 54 115

0530 - 0545 26 0 8 34 2 59 0 61 28 57 0 85 180

0545 - 0600 21 0 14 35 6 65 0 71 25 57 0 82 188

Hourly Total 59 0 39 98 15 197 0 212 73 180 0 253 563

0600 - 0615 24 0 14 38 8 95 0 103 44 97 0 141 282

0615 - 0630 49 0 22 71 5 134 0 139 54 109 0 163 373

0630 - 0645 58 0 20 78 9 157 0 166 85 168 0 253 497

0645 - 0700 63 0 33 96 6 214 0 220 78 182 0 260 576

Hourly Total 194 0 89 283 28 600 0 628 261 556 0 817 1728

0700 - 0715 45 0 39 84 13 205 0 218 107 239 0 346 648

0715 - 0730 64 1 45 110 30 280 1 311 139 269 0 408 829

0730 - 0745 70 1 47 118 37 304 0 341 170 295 0 465 924

0745 - 0800 72 0 56 128 17 341 0 358 158 306 0 464 950

Hourly Total 251 2 187 440 97 1130 1 1228 574 1109 0 1683 3351

0800 - 0815 61 0 76 137 15 354 0 369 151 271 0 422 928

0815 - 0830 68 0 70 138 21 367 0 388 160 268 0 428 954

0830 - 0845 74 0 69 143 19 333 0 352 163 283 0 446 941

0845 - 0900 86 2 69 157 24 309 0 333 159 234 0 393 883

Hourly Total 289 2 284 575 79 1363 0 1442 633 1056 0 1689 3706

0900 - 0915 54 0 51 105 28 331 0 359 153 218 0 371 835

0915 - 0930 60 0 52 112 25 306 0 331 163 233 0 396 839

0930 - 0945 69 0 60 129 15 283 0 298 205 208 0 413 840

0945 - 1000 88 0 52 140 22 322 1 345 199 215 0 414 899

Hourly Total 271 0 215 486 90 1242 1 1333 720 874 0 1594 3413

Grand Total 1064 4 814 1882 309 4532 2 4843 2261 3775 0 6036 12761

Approach % 56.54 0.21 43.25 - 6.38 93.58 0.04 - 37.46 62.54 0.00 -

Intersection % 8.34 0.03 6.38 14.75 2.42 35.51 0.02 37.95 17.72 29.58 0.00 47.30

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Passenger Vehicles (1-3)Passenger Vehicles (1-3)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 94 1 70 165 20 371 1 392 220 270 0 490 1047

1615 - 1630 89 0 60 149 14 378 1 393 230 246 0 476 1018

1630 - 1645 91 0 68 159 23 405 0 428 196 299 0 495 1082

1645 - 1700 110 0 33 143 30 425 0 455 221 304 0 525 1123

Hourly Total 384 1 231 616 87 1579 2 1668 867 1119 0 1986 4270

1700 - 1715 118 0 47 165 24 375 0 399 220 286 0 506 1070

1715 - 1730 101 0 49 150 23 401 0 424 238 268 0 506 1080

1730 - 1745 114 0 57 171 27 365 0 392 212 274 0 486 1049

1745 - 1800 138 0 61 199 32 396 0 428 232 220 0 452 1079

Hourly Total 471 0 214 685 106 1537 0 1643 902 1048 0 1950 4278

1800 - 1815 114 0 48 162 24 348 0 372 221 253 0 474 1008

1815 - 1830 110 0 40 150 35 354 1 390 225 257 0 482 1022

1830 - 1845 122 0 60 182 26 356 0 382 222 273 0 495 1059

1845 - 1900 101 0 54 155 23 394 1 418 228 217 0 445 1018

Hourly Total 447 0 202 649 108 1452 2 1562 896 1000 0 1896 4107

1900 - 1915 107 1 47 155 38 381 0 419 223 227 0 450 1024

1915 - 1930 101 0 43 144 26 379 0 405 229 201 0 430 979

1930 - 1945 83 0 40 123 38 378 0 416 201 208 0 409 948

1945 - 2000 67 0 51 118 29 346 0 375 196 170 0 366 859

Hourly Total 358 1 181 540 131 1484 0 1615 849 806 0 1655 3810

2000 - 2015 72 0 28 100 32 346 1 379 194 202 0 396 875

2015 - 2030 56 0 27 83 27 338 1 366 189 160 0 349 798

2030 - 2045 77 0 24 101 30 343 0 373 163 153 0 316 790

2045 - 2100 40 0 19 59 41 304 0 345 149 157 0 306 710

Hourly Total 245 0 98 343 130 1331 2 1463 695 672 0 1367 3173

2100 - 2115 42 0 16 58 25 294 0 319 151 129 0 280 657

2115 - 2130 33 0 19 52 40 236 0 276 119 121 0 240 568

2130 - 2145 47 2 14 63 25 248 1 274 99 160 0 259 596

2145 - 2200 38 0 13 51 25 225 0 250 82 94 0 176 477

Hourly Total 160 2 62 224 115 1003 1 1119 451 504 0 955 2298

2200 - 2215 29 0 11 40 55 216 0 271 108 111 0 219 530

2215 - 2230 27 0 6 33 24 180 0 204 71 95 0 166 403

2230 - 2245 24 0 7 31 18 143 2 163 82 104 0 186 380

2245 - 2300 15 1 8 24 15 117 0 132 49 72 0 121 277

Hourly Total 95 1 32 128 112 656 2 770 310 382 0 692 1590

2300 - 2315 11 0 10 21 26 108 0 134 66 111 0 177 332

2315 - 2330 21 0 3 24 18 92 0 110 55 81 0 136 270

2330 - 2345 13 0 6 19 20 89 0 109 14 61 0 75 203

2345 - 0000 22 0 4 26 10 69 0 79 22 53 0 75 180

Hourly Total 67 0 23 90 74 358 0 432 157 306 0 463 985

Grand Total 2227 5 1043 3275 863 9400 9 10272 5127 5837 0 10964 24511

Approach % 68.00 0.15 31.85 - 8.40 91.51 0.09 - 46.76 53.24 0.00 -

Intersection % 9.09 0.02 4.26 13.36 3.52 38.35 0.04 41.91 20.92 23.81 0.00 44.73

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Single Unit Trucks (4-7)

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Single Unit Trucks (4-7)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 0 0 0 0 0 0 0 0 1 0 0 1 1

0515 - 0530 0 0 0 0 0 2 0 2 0 2 0 2 4

0530 - 0545 0 0 0 0 0 2 0 2 1 0 0 1 3

0545 - 0600 0 0 0 0 0 4 0 4 1 2 0 3 7

Hourly Total 0 0 0 0 0 8 0 8 3 4 0 7 15

0600 - 0615 0 0 1 1 0 6 0 6 0 0 0 0 7

0615 - 0630 1 0 0 1 0 3 0 3 0 3 0 3 7

0630 - 0645 1 0 0 1 0 8 0 8 0 1 0 1 10

0645 - 0700 0 0 0 0 1 4 0 5 5 6 0 11 16

Hourly Total 2 0 1 3 1 21 0 22 5 10 0 15 40

0700 - 0715 1 0 1 2 1 5 0 6 1 4 0 5 13

0715 - 0730 3 0 1 4 1 8 0 9 0 11 0 11 24

0730 - 0745 0 0 0 0 1 7 0 8 4 5 0 9 17

0745 - 0800 3 0 0 3 0 8 0 8 3 5 0 8 19

Hourly Total 7 0 2 9 3 28 0 31 8 25 0 33 73

0800 - 0815 3 0 1 4 0 7 0 7 0 8 0 8 19

0815 - 0830 3 0 1 4 0 4 0 4 2 6 0 8 16

0830 - 0845 1 0 1 2 1 13 0 14 2 7 0 9 25

0845 - 0900 0 0 0 0 0 7 0 7 2 1 0 3 10

Hourly Total 7 0 3 10 1 31 0 32 6 22 0 28 70

0900 - 0915 5 0 1 6 2 10 0 12 3 5 0 8 26

0915 - 0930 2 0 0 2 1 4 0 5 2 10 0 12 19

0930 - 0945 1 0 0 1 0 10 0 10 3 3 0 6 17

0945 - 1000 1 0 1 2 1 15 0 16 1 0 0 1 19

Hourly Total 9 0 2 11 4 39 0 43 9 18 0 27 81

Grand Total 25 0 8 33 9 127 0 136 31 79 0 110 279

Approach % 75.76 0.00 24.24 - 6.62 93.38 0.00 - 28.18 71.82 0.00 -

Intersection % 8.96 0.00 2.87 11.83 3.23 45.52 0.00 48.75 11.11 28.32 0.00 39.43

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Single Unit Trucks (4-7) Single Unit Trucks (4-7)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 1 0 1 2 0 4 0 4 3 4 0 7 13

1615 - 1630 1 0 1 2 0 3 0 3 1 9 0 10 15

1630 - 1645 1 0 1 2 2 4 0 6 1 3 0 4 12

1645 - 1700 1 0 0 1 1 3 0 4 0 1 0 1 6

Hourly Total 4 0 3 7 3 14 0 17 5 17 0 22 46

1700 - 1715 0 0 0 0 0 1 0 1 0 4 0 4 5

1715 - 1730 0 0 0 0 2 2 0 4 0 3 0 3 7

1730 - 1745 0 0 0 0 0 2 0 2 2 1 0 3 5

1745 - 1800 0 0 0 0 0 4 0 4 0 8 0 8 12

Hourly Total 0 0 0 0 2 9 0 11 2 16 0 18 29

1800 - 1815 0 0 0 0 1 2 0 3 2 3 0 5 8

1815 - 1830 0 0 1 1 0 1 0 1 1 0 0 1 3

1830 - 1845 2 0 0 2 0 1 0 1 0 1 0 1 4

1845 - 1900 1 0 1 2 0 1 0 1 0 8 0 8 11

Hourly Total 3 0 2 5 1 5 0 6 3 12 0 15 26

1900 - 1915 0 0 0 0 0 2 0 2 1 1 0 2 4

1915 - 1930 0 0 0 0 1 0 0 1 2 1 0 3 4

1930 - 1945 0 0 0 0 1 1 0 2 0 1 0 1 3

1945 - 2000 2 0 0 2 0 2 0 2 0 2 0 2 6

Hourly Total 2 0 0 2 2 5 0 7 3 5 0 8 17

2000 - 2015 0 0 0 0 0 0 0 0 1 1 0 2 2

2015 - 2030 2 0 0 2 0 1 0 1 0 2 0 2 5

2030 - 2045 0 0 0 0 0 0 0 0 0 3 0 3 3

2045 - 2100 0 0 0 0 0 1 0 1 1 0 0 1 2

Hourly Total 2 0 0 2 0 2 0 2 2 6 0 8 12

2100 - 2115 0 0 0 0 0 0 0 0 0 2 0 2 2

2115 - 2130 0 0 0 0 0 1 0 1 0 4 0 4 5

2130 - 2145 0 0 0 0 0 2 0 2 0 2 0 2 4

2145 - 2200 0 0 0 0 0 2 0 2 0 0 0 0 2

Hourly Total 0 0 0 0 0 5 0 5 0 8 0 8 13

2200 - 2215 0 0 0 0 0 0 0 0 0 1 0 1 1

2215 - 2230 0 0 0 0 0 0 0 0 0 1 0 1 1

2230 - 2245 0 0 0 0 0 0 0 0 2 0 0 2 2

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 2 2 0 4 4

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 0 1 0 0 0 0 0 0 0 0 1

Grand Total 12 0 5 17 8 40 0 48 17 66 0 83 148

Approach % 70.59 0.00 29.41 - 16.67 83.33 0.00 - 20.48 79.52 0.00 -

Intersection % 8.11 0.00 3.38 11.49 5.41 27.03 0.00 32.43 11.49 44.59 0.00 56.08

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Combination Trucks (8-13)

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Combination Trucks (8-13)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 0 0 0 0 1 2 0 3 1 0 0 1 4

0515 - 0530 0 0 0 0 0 2 0 2 1 1 0 2 4

0530 - 0545 0 0 0 0 0 0 0 0 1 1 0 2 2

0545 - 0600 1 0 0 1 0 0 0 0 0 1 0 1 2

Hourly Total 1 0 0 1 1 4 0 5 3 3 0 6 12

0600 - 0615 0 0 0 0 0 2 0 2 0 1 0 1 3

0615 - 0630 0 0 0 0 0 4 0 4 0 0 0 0 4

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 2 0 0 2 1 2 0 3 0 2 0 2 7

Hourly Total 2 0 0 2 1 8 0 9 0 3 0 3 14

0700 - 0715 0 0 0 0 0 1 0 1 0 1 0 1 2

0715 - 0730 0 0 0 0 0 2 0 2 1 1 0 2 4

0730 - 0745 0 0 1 1 0 2 0 2 1 2 0 3 6

0745 - 0800 1 0 0 1 0 1 0 1 0 2 0 2 4

Hourly Total 1 0 1 2 0 6 0 6 2 6 0 8 16

0800 - 0815 0 0 0 0 0 2 0 2 1 1 0 2 4

0815 - 0830 0 0 0 0 0 3 0 3 2 0 0 2 5

0830 - 0845 0 0 0 0 0 2 0 2 1 0 0 1 3

0845 - 0900 1 0 0 1 0 1 0 1 4 1 0 5 7

Hourly Total 1 0 0 1 0 8 0 8 8 2 0 10 19

0900 - 0915 1 0 1 2 1 1 0 2 2 3 0 5 9

0915 - 0930 0 0 0 0 0 4 0 4 1 2 0 3 7

0930 - 0945 1 0 0 1 0 3 0 3 2 2 0 4 8

0945 - 1000 1 0 0 1 0 4 0 4 0 2 0 2 7

Hourly Total 3 0 1 4 1 12 0 13 5 9 0 14 31

Grand Total 8 0 2 10 3 38 0 41 18 23 0 41 92

Approach % 80.00 0.00 20.00 - 7.32 92.68 0.00 - 43.90 56.10 0.00 -

Intersection % 8.70 0.00 2.17 10.87 3.26 41.30 0.00 44.57 19.57 25.00 0.00 44.57

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Combination Trucks (8-13)Combination Trucks (8-13)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 0 0 1 1 0 1 0 1 1 1 0 2 4

1615 - 1630 0 0 0 0 0 2 0 2 0 2 0 2 4

1630 - 1645 0 0 0 0 0 1 0 1 0 1 0 1 2

1645 - 1700 0 0 2 2 0 0 0 0 1 1 0 2 4

Hourly Total 0 0 3 3 0 4 0 4 2 5 0 7 14

1700 - 1715 0 0 0 0 0 0 0 0 0 2 0 2 2

1715 - 1730 0 0 0 0 0 0 0 0 0 1 0 1 1

1730 - 1745 0 0 0 0 0 1 0 1 1 2 0 3 4

1745 - 1800 0 0 0 0 0 0 0 0 0 1 0 1 1

Hourly Total 0 0 0 0 0 1 0 1 1 6 0 7 8

1800 - 1815 0 0 0 0 0 1 0 1 0 0 0 0 1

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 1 2 0 3 3

1845 - 1900 0 0 0 0 0 0 0 0 0 1 0 1 1

Hourly Total 0 0 0 0 0 1 0 1 1 3 0 4 5

1900 - 1915 0 0 0 0 0 0 0 0 0 1 0 1 1

1915 - 1930 0 0 0 0 0 0 0 0 0 1 0 1 1

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 1 0 1 0 0 0 0 1

Hourly Total 0 0 0 0 0 1 0 1 0 2 0 2 3

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 1 0 1 1

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 1 0 0 1 1 1 0 2 0 0 0 0 3

Hourly Total 1 0 0 1 1 1 0 2 0 1 0 1 4

2100 - 2115 0 0 1 1 1 1 0 2 0 0 0 0 3

2115 - 2130 0 0 0 0 0 0 0 0 0 1 0 1 1

2130 - 2145 1 0 0 1 0 1 0 1 0 0 0 0 2

2145 - 2200 0 0 0 0 0 1 0 1 0 2 0 2 3

Hourly Total 1 0 1 2 1 3 0 4 0 3 0 3 9

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 1 0 0 1 0 0 0 0 0 0 0 0 1

2245 - 2300 0 0 0 0 0 1 0 1 0 0 0 0 1

Hourly Total 1 0 0 1 0 1 0 1 0 0 0 0 2

2300 - 2315 0 0 0 0 0 1 0 1 0 0 0 0 1

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 1 0 1 0 0 0 0 1

Grand Total 3 0 4 7 2 13 0 15 4 20 0 24 46

Approach % 42.86 0.00 57.14 - 13.33 86.67 0.00 - 16.67 83.33 0.00 -

Intersection % 6.52 0.00 8.70 15.22 4.35 28.26 0.00 32.61 8.70 43.48 0.00 52.17

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Bikes

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Bikes

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 1 0 1 0 0 0 0 1

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 1 0 1 0 0 0 0 1

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 1 0 1 0 0 0 0 1

Approach % 0.00 0.00 0.00 - 0.00 100.00 0.00 - 0.00 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 100.00 0.00 100.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Bikes Bikes

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 0 0 0 0 0 0 0 0 0 0

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 1 0 0 1 1

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 1 0 0 1 1

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 1 0 0 1 1

Approach % 0.00 0.00 0.00 - 0.00 0.00 0.00 - 100.00 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 0.00 100.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || All Trucks (4-13)

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

All Trucks (4-13)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 0 0 0 0 1 2 0 3 2 0 0 2 5

0515 - 0530 0 0 0 0 0 4 0 4 1 3 0 4 8

0530 - 0545 0 0 0 0 0 2 0 2 2 1 0 3 5

0545 - 0600 1 0 0 1 0 4 0 4 1 3 0 4 9

Hourly Total 1 0 0 1 1 12 0 13 6 7 0 13 27

0600 - 0615 0 0 1 1 0 8 0 8 0 1 0 1 10

0615 - 0630 1 0 0 1 0 7 0 7 0 3 0 3 11

0630 - 0645 1 0 0 1 0 8 0 8 0 1 0 1 10

0645 - 0700 2 0 0 2 2 6 0 8 5 8 0 13 23

Hourly Total 4 0 1 5 2 29 0 31 5 13 0 18 54

0700 - 0715 1 0 1 2 1 6 0 7 1 5 0 6 15

0715 - 0730 3 0 1 4 1 10 0 11 1 12 0 13 28

0730 - 0745 0 0 1 1 1 9 0 10 5 7 0 12 23

0745 - 0800 4 0 0 4 0 9 0 9 3 7 0 10 23

Hourly Total 8 0 3 11 3 34 0 37 10 31 0 41 89

0800 - 0815 3 0 1 4 0 9 0 9 1 9 0 10 23

0815 - 0830 3 0 1 4 0 7 0 7 4 6 0 10 21

0830 - 0845 1 0 1 2 1 15 0 16 3 7 0 10 28

0845 - 0900 1 0 0 1 0 8 0 8 6 2 0 8 17

Hourly Total 8 0 3 11 1 39 0 40 14 24 0 38 89

0900 - 0915 6 0 2 8 3 11 0 14 5 8 0 13 35

0915 - 0930 2 0 0 2 1 8 0 9 3 12 0 15 26

0930 - 0945 2 0 0 2 0 13 0 13 5 5 0 10 25

0945 - 1000 2 0 1 3 1 19 0 20 1 2 0 3 26

Hourly Total 12 0 3 15 5 51 0 56 14 27 0 41 112

Grand Total 33 0 10 43 12 165 0 177 49 102 0 151 371

Approach % 76.74 0.00 23.26 - 6.78 93.22 0.00 - 32.45 67.55 0.00 -

Intersection % 8.89 0.00 2.70 11.59 3.23 44.47 0.00 47.71 13.21 27.49 0.00 40.70

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

All Trucks (4-13) All Trucks (4-13)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 1 0 2 3 0 5 0 5 4 5 0 9 17

1615 - 1630 1 0 1 2 0 5 0 5 1 11 0 12 19

1630 - 1645 1 0 1 2 2 5 0 7 1 4 0 5 14

1645 - 1700 1 0 2 3 1 3 0 4 1 2 0 3 10

Hourly Total 4 0 6 10 3 18 0 21 7 22 0 29 60

1700 - 1715 0 0 0 0 0 1 0 1 0 6 0 6 7

1715 - 1730 0 0 0 0 2 2 0 4 0 4 0 4 8

1730 - 1745 0 0 0 0 0 3 0 3 3 3 0 6 9

1745 - 1800 0 0 0 0 0 4 0 4 0 9 0 9 13

Hourly Total 0 0 0 0 2 10 0 12 3 22 0 25 37

1800 - 1815 0 0 0 0 1 3 0 4 2 3 0 5 9

1815 - 1830 0 0 1 1 0 1 0 1 1 0 0 1 3

1830 - 1845 2 0 0 2 0 1 0 1 1 3 0 4 7

1845 - 1900 1 0 1 2 0 1 0 1 0 9 0 9 12

Hourly Total 3 0 2 5 1 6 0 7 4 15 0 19 31

1900 - 1915 0 0 0 0 0 2 0 2 1 2 0 3 5

1915 - 1930 0 0 0 0 1 0 0 1 2 2 0 4 5

1930 - 1945 0 0 0 0 1 1 0 2 0 1 0 1 3

1945 - 2000 2 0 0 2 0 3 0 3 0 2 0 2 7

Hourly Total 2 0 0 2 2 6 0 8 3 7 0 10 20

2000 - 2015 0 0 0 0 0 0 0 0 1 1 0 2 2

2015 - 2030 2 0 0 2 0 1 0 1 0 3 0 3 6

2030 - 2045 0 0 0 0 0 0 0 0 0 3 0 3 3

2045 - 2100 1 0 0 1 1 2 0 3 1 0 0 1 5

Hourly Total 3 0 0 3 1 3 0 4 2 7 0 9 16

2100 - 2115 0 0 1 1 1 1 0 2 0 2 0 2 5

2115 - 2130 0 0 0 0 0 1 0 1 0 5 0 5 6

2130 - 2145 1 0 0 1 0 3 0 3 0 2 0 2 6

2145 - 2200 0 0 0 0 0 3 0 3 0 2 0 2 5

Hourly Total 1 0 1 2 1 8 0 9 0 11 0 11 22

2200 - 2215 0 0 0 0 0 0 0 0 0 1 0 1 1

2215 - 2230 0 0 0 0 0 0 0 0 0 1 0 1 1

2230 - 2245 1 0 0 1 0 0 0 0 2 0 0 2 3

2245 - 2300 0 0 0 0 0 1 0 1 0 0 0 0 1

Hourly Total 1 0 0 1 0 1 0 1 2 2 0 4 6

2300 - 2315 0 0 0 0 0 1 0 1 0 0 0 0 1

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 0 1 0 1 0 1 0 0 0 0 2

Grand Total 15 0 9 24 10 53 0 63 21 86 0 107 194

Approach % 62.50 0.00 37.50 - 15.87 84.13 0.00 - 19.63 80.37 0.00 -

Intersection % 7.73 0.00 4.64 12.37 5.15 27.32 0.00 32.47 10.82 44.33 0.00 55.15

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Pedestrians

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Pedestrians

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 1 0 1 1 0 1 0 0 0 0 0 0 2

0630 - 0645 0 0 0 0 1 1 0 0 0 0 0 0 1

0645 - 0700 0 1 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 1 1 2 1 1 2 0 0 0 0 0 0 4

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 1 1 0 0 0 0 0 0 1

0730 - 0745 0 0 0 1 0 1 0 0 0 0 0 0 1

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 1 1 2 0 0 0 0 0 0 2

0800 - 0815 1 0 1 0 0 0 0 0 0 0 0 0 1

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 1 1 2 0 0 0 0 0 0 2

0845 - 0900 0 0 0 0 1 1 0 0 0 0 0 0 1

Hourly Total 1 0 1 1 2 3 0 0 0 0 0 0 4

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 1 0 1 1 0 1 0 0 0 0 0 0 2

0930 - 0945 1 0 1 0 0 0 0 0 0 0 0 0 1

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 2 0 2 1 0 1 0 0 0 0 0 0 3

Grand Total 4 1 5 4 4 8 0 0 0 0 0 0 13

Approach % 80.00 20.00 - 50.00 50.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 30.77 7.69 38.46 30.77 30.77 61.54 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Peds) Pedestrians

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 3 0 3 0 1 1 0 0 0 0 0 0 4

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 1 0 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 4 0 4 0 1 1 0 0 0 0 0 0 5

1700 - 1715 0 0 0 1 2 3 0 0 0 0 0 0 3

1715 - 1730 1 0 1 1 0 1 0 0 0 0 0 0 2

1730 - 1745 3 1 4 1 0 1 0 0 0 0 0 0 5

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 4 1 5 3 2 5 0 0 0 0 0 0 10

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 1 1 0 3 3 0 0 0 0 0 0 4

1830 - 1845 0 0 0 2 0 2 0 0 0 0 0 0 2

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 1 1 2 3 5 0 0 0 0 0 0 6

1900 - 1915 0 1 1 0 0 0 0 0 0 0 0 0 1

1915 - 1930 0 0 0 1 2 3 0 0 0 0 0 0 3

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 1 1 1 2 3 0 0 0 0 0 0 4

2000 - 2015 0 1 1 0 1 1 0 0 0 0 1 1 3

2015 - 2030 0 0 0 0 4 4 0 0 0 0 0 0 4

2030 - 2045 0 0 0 1 0 1 0 0 0 0 0 0 1

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 1 1 1 5 6 0 0 0 0 1 1 8

2100 - 2115 1 0 1 0 2 2 0 0 0 0 0 0 3

2115 - 2130 0 1 1 0 0 0 0 0 0 0 0 0 1

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 1 2 0 2 2 0 0 0 0 0 0 4

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 1 1 1 0 1 0 0 0 0 0 0 2

2230 - 2245 2 0 2 0 0 0 0 0 0 0 0 0 2

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 2 1 3 1 0 1 0 0 0 0 0 0 4

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 2 2 0 0 0 0 0 0 2

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 2 2 0 0 0 0 0 0 2

Grand Total 11 6 17 8 17 25 0 0 0 0 1 1 43

Approach % 64.71 35.29 - 32.00 68.00 - 0.00 0.00 - 0.00 100.00 -

Intersection % 25.58 13.95 39.53 18.60 39.53 58.14 0.00 0.00 0.00 0.00 2.33 2.33

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Bikes

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Bikes

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 0 0 0 0 0 0 0 0

0815 - 0830 0 0 0 0 1 1 0 0 0 0 0 0 1

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 1 0 0 0 0 0 0 1

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 1 1 0 0 0 0 0 0 1

Approach % 0.00 0.00 - 0.00 100.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 100.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Bikes)Bikes

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 1 0 1 0 0 0 0 0 0 1

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 1 1 0 0 0 0 0 0 1

Hourly Total 0 0 0 1 1 2 0 0 0 0 0 0 2

1700 - 1715 0 0 0 1 0 1 0 0 0 0 0 0 1

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 1 0 1 0 0 0 0 0 0 1

1800 - 1815 0 0 0 0 1 1 0 0 0 0 0 0 1

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 1 0 0 0 0 0 0 1

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 1 1 0 0 0 0 0 0 1

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 1 0 0 0 0 0 0 1

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 2 3 5 0 0 0 0 0 0 5

Approach % 0.00 0.00 - 40.00 60.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 40.00 60.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Motorized Vehicles

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Motorized Vehicles

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 0 0 0 0 0 0 0 0

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Approach % 0.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Motorized)Motorized Vehicles

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 0 0 0 0 0 0 0 0 0 0

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Approach % 0.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Start Date: 5/3/2024

Time EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR Total

15 Minute Totals

12:00 AM - 12:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:15 AM - 12:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:30 AM - 12:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:45 AM - 01:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:00 AM - 01:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:15 AM - 01:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:30 AM - 01:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:45 AM - 02:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:00 AM - 02:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:15 AM - 02:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:30 AM - 02:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:45 AM - 03:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:00 AM - 03:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:15 AM - 03:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:30 AM - 03:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:45 AM - 04:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:00 AM - 04:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:15 AM - 04:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:30 AM - 04:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:45 AM - 05:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

05:00 AM - 05:15 AM 4 35 0 0 10 24 7 0 5 0 0 0 85

05:15 AM - 05:30 AM 4 44 0 0 13 45 5 0 12 0 0 0 123

05:30 AM - 05:45 AM 2 61 0 0 30 58 26 0 8 0 0 0 185

05:45 AM - 06:00 AM 6 69 0 0 26 60 22 0 14 0 0 0 197

06:00 AM - 06:15 AM 8 103 0 0 44 98 24 0 15 0 0 0 292

06:15 AM - 06:30 AM 5 141 0 0 54 112 50 0 22 0 0 0 384

06:30 AM - 06:45 AM 9 165 0 0 85 169 59 0 20 0 0 0 507

06:45 AM - 07:00 AM 8 220 0 0 83 190 65 0 33 0 0 0 599

07:00 AM - 07:15 AM 14 211 0 0 108 244 46 0 40 0 0 0 663

07:15 AM - 07:30 AM 31 290 0 0 140 281 67 1 46 0 0 0 856

07:30 AM - 07:45 AM 38 313 0 0 175 302 70 1 48 0 0 0 947

07:45 AM - 08:00 AM 17 350 0 0 161 313 76 0 56 0 0 0 973

08:00 AM - 08:15 AM 15 364 0 0 152 280 64 0 77 0 0 0 952

08:15 AM - 08:30 AM 21 374 0 0 164 274 71 0 71 0 0 0 975

08:30 AM - 08:45 AM 20 348 0 0 166 290 75 0 70 0 0 0 969

08:45 AM - 09:00 AM 24 317 0 0 165 236 87 2 69 0 0 0 900

09:00 AM - 09:15 AM 31 342 0 0 158 226 60 0 53 0 0 0 870

09:15 AM - 09:30 AM 26 314 0 0 166 245 62 0 52 0 0 0 865

09:30 AM - 09:45 AM 15 296 0 0 210 213 71 0 60 0 0 0 865

09:45 AM - 10:00 AM 23 341 0 0 200 217 90 0 53 0 0 0 924

10:00 AM - 10:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:15 AM - 10:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:30 AM - 10:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:45 AM - 11:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:00 AM - 11:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:15 AM - 11:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:30 AM - 11:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:45 AM - 12:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:00 PM - 12:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:15 PM - 12:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:30 PM - 12:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:45 PM - 01:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:00 PM - 01:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:15 PM - 01:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:30 PM - 01:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:45 PM - 02:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:00 PM - 02:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:15 PM - 02:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:30 PM - 02:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:45 PM - 03:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:00 PM - 03:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:15 PM - 03:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:30 PM - 03:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:45 PM - 04:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:00 PM - 04:15 PM 20 376 0 0 224 275 95 1 72 0 0 0 1063

04:15 PM - 04:30 PM 14 383 0 0 231 257 90 0 61 0 0 0 1036

04:30 PM - 04:45 PM 25 410 0 0 197 303 92 0 69 0 0 0 1096

04:45 PM - 05:00 PM 31 428 0 0 222 306 111 0 35 0 0 0 1133

05:00 PM - 05:15 PM 24 376 0 0 220 292 118 0 47 0 0 0 1077

05:15 PM - 05:30 PM 25 403 0 0 238 272 101 0 49 0 0 0 1088

05:30 PM - 05:45 PM 27 368 0 0 215 277 114 0 57 0 0 0 1058

05:45 PM - 06:00 PM 32 400 0 0 232 229 138 0 61 0 0 0 1092

06:00 PM - 06:15 PM 25 351 0 0 224 256 114 0 48 0 0 0 1018

06:15 PM - 06:30 PM 35 355 0 0 226 257 110 0 41 0 0 0 1024

06:30 PM - 06:45 PM 26 357 0 0 223 276 124 0 60 0 0 0 1066

06:45 PM - 07:00 PM 23 395 0 0 228 226 102 0 55 0 0 0 1029

07:00 PM - 07:15 PM 38 383 0 0 224 229 107 1 47 0 0 0 1029

07:15 PM - 07:30 PM 27 379 0 0 231 203 101 0 43 0 0 0 984

07:30 PM - 07:45 PM 39 379 0 0 201 209 83 0 40 0 0 0 951

07:45 PM - 08:00 PM 29 349 0 0 196 172 69 0 51 0 0 0 866

08:00 PM - 08:15 PM 32 346 0 0 195 203 72 0 28 0 0 0 876

08:15 PM - 08:30 PM 27 339 0 0 189 163 58 0 27 0 0 0 803

08:30 PM - 08:45 PM 30 343 0 0 163 156 77 0 24 0 0 0 793

08:45 PM - 09:00 PM 42 306 0 0 150 157 41 0 19 0 0 0 715

09:00 PM - 09:15 PM 26 295 0 0 151 131 42 0 17 0 0 0 662

09:15 PM - 09:30 PM 40 237 0 0 119 126 33 0 19 0 0 0 574

09:30 PM - 09:45 PM 25 251 0 0 99 162 48 2 14 0 0 0 601

09:45 PM - 10:00 PM 25 228 0 0 82 96 38 0 13 0 0 0 482

10:00 PM - 10:15 PM 55 216 0 0 108 112 29 0 11 0 0 0 531

10:15 PM - 10:30 PM 24 180 0 0 71 96 27 0 6 0 0 0 404

10:30 PM - 10:45 PM 18 143 0 0 84 104 25 0 7 0 0 0 381

10:45 PM - 11:00 PM 15 118 0 0 49 72 15 1 8 0 0 0 278

11:00 PM - 11:15 PM 26 109 0 0 66 111 11 0 10 0 0 0 333

11:15 PM - 11:30 PM 18 92 0 0 55 81 21 0 3 0 0 0 270

11:30 PM - 11:45 PM 20 89 0 0 14 61 13 0 6 0 0 0 203

11:45 PM - 12:00 AM 10 69 0 0 22 53 23 0 4 0 0 0 181

SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound Off-RampI-385 Golden Strip Fwy N/Bound On-Ramp

Eastbound Westbound Northbound Southbound



Right Thru Left RightThruLeft

378 0 750 1128 0 (1-3)

0500 - 1000 (Weekday 5h Session) (05-03-2024) 13 0 10 23 0 (4-7)

5 0 3 8 0 (8-13)

396 0 763 1159 0 Total

2

1

(1-3) (4-7) (8-13) Total

1205 31 9 1245

850 19 6 875 849 4 18 827

0 (1-3) (4-7) (8-13) Total 0 78 1 0 77

0 0 0 0 2882 60 19 2961 0 0 0 0

0 0.9795 0

689 17 5 711 927 5 18 904

161 2 1 164 1474 8 27 1439

Total (8-13) (4-7) (1-3)

1

0

Total 242

(8-13) 2

(4-7) 2

(1-3) 238

Northbound

I-385 Golden Strip Fwy S/Bound On-Ramp
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Classes
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* the Peak Hour Diagram does not include Bikes Volume

Southbound

Friday, May 3, 2024 Session Parameters

Period 0500 - 1000 (Drop Down Menu)

Peak Hour Turning Movement Count

Click here for Map Greenville, SC

www.marrtraffic.com

I-385 Golden Strip Fwy S/Bound Off-Ramp

Peak Hour 0730 - 0830 Peak Hour

https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


All vehicles

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 191 0 95 - - 286 - 153 42 - 0 195 18 229 - - 0 247 728

- - - - - 0 192 0 113 - - 305 - 171 32 - 0 203 17 214 - - 0 231 739

- - - - - 0 185 0 103 - - 288 - 183 47 - 0 230 21 200 - - 0 221 739

- - - - - 0 195 0 85 - - 280 - 205 43 - 0 248 22 206 - - 0 228 756

0 0 0 0 0 0 763 0 396 0 0 1159 0 712 164 0 0 876 78 849 0 0 0 927 2962

0.00 0.00 0.00 0.00 0.00 - 65.83 0.00 34.17 0.00 0.00 - 0.00 81.28 18.72 0.00 0.00 - 8.41 91.59 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.98 0.00 0.88 0.00 0.00 0.95 0.00 0.87 0.87 0.00 0.00 0.88 0.89 0.93 0.00 0.00 0.00 0.94 0.98

Passenger Vehicles (1-3)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 185 0 90 - - 275 - 149 40 - 0 189 18 224 - - 0 242 706

- - - - - 0 190 0 106 - - 296 - 164 32 - 0 196 17 207 - - 0 224 716

- - - - - 0 181 0 98 - - 279 - 177 46 - 0 223 21 196 - - 0 217 719

- - - - - 0 194 0 84 - - 278 - 199 43 - 0 242 21 200 - - 0 221 741

0 0 0 0 0 0 750 0 378 0 0 1128 0 689 161 0 0 850 77 827 0 0 0 904 2882

0.00 0.00 0.00 0.00 0.00 - 66.49 0.00 33.51 0.00 0.00 - 0.00 81.06 18.94 0.00 0.00 - 8.52 91.48 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.97 0.00 0.89 0.00 0.00 0.95 0.00 0.87 0.88 0.00 0.00 0.88 0.92 0.92 0.00 0.00 0.00 0.93 0.97

Single Unit Trucks (4-7)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 5 0 4 - - 9 - 3 2 - 0 5 0 4 - - 0 4 18

- - - - - 0 2 0 4 - - 6 - 6 0 - 0 6 0 6 - - 0 6 18

- - - - - 0 2 0 4 - - 6 - 5 0 - 0 5 0 3 - - 0 3 14

- - - - - 0 1 0 1 - - 2 - 3 0 - 0 3 0 5 - - 0 5 10

0 0 0 0 0 0 10 0 13 0 0 23 0 17 2 0 0 19 0 18 0 0 0 18 60

0.00 0.00 0.00 0.00 0.00 - 43.48 0.00 56.52 0.00 0.00 - 0.00 89.47 10.53 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.50 0.00 0.81 0.00 0.00 0.64 0.00 0.71 0.25 0.00 0.00 0.79 0.00 0.75 0.00 0.00 0.00 0.75 0.83

Combination Trucks (8-13)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 1 0 1 - - 2 - 1 0 - 0 1 0 1 - - 0 1 4

- - - - - 0 0 0 3 - - 3 - 1 0 - 0 1 0 1 - - 0 1 5

- - - - - 0 2 0 1 - - 3 - 0 1 - 0 1 0 1 - - 0 1 5

- - - - - 0 0 0 0 - - 0 - 3 0 - 0 3 1 1 - - 0 2 5

0 0 0 0 0 0 3 0 5 0 0 8 0 5 1 0 0 6 1 4 0 0 0 5 19

0.00 0.00 0.00 0.00 0.00 - 37.50 0.00 62.50 0.00 0.00 - 0.00 83.33 16.67 0.00 0.00 - 20.00 80.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.38 0.00 0.42 0.00 0.00 0.67 0.00 0.42 0.25 0.00 0.00 0.50 0.25 1.00 0.00 0.00 0.00 0.63 0.95

Bikes

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 1 0 - 0 1 0 0 - - 0 0 1

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 0 0 0 0 0 1

0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.25PHF

0745 - 0800

0800 - 0815

0815 - 0830

Total

Approach %

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

0730 - 0745

Approach %

PHF

Northbound Southbound Eastbound Westbound

0800 - 0815

0815 - 0830

Total

Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

0815 - 0830

Total

Approach %

PHF

Northbound

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Southbound Eastbound

Total

Approach %

PHF

Time

0730 - 0745

0745 - 0800

0800 - 0815

Total

Approach %

PHF

Northbound Southbound Eastbound

Time

0730 - 0745

0745 - 0800

0800 - 0815

0815 - 0830

0730 - 0745

0745 - 0800

Time

0730 - 0745

0745 - 0800

0800 - 0815

0815 - 0830

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)



Right Thru Left RightThruLeft

551 0 750 1301 0 (1-3)

1600 - 2400 (Weekday 8h Session) (05-03-2024) 4 0 5 9 0 (4-7)

3 0 1 4 0 (8-13)

558 0 756 1314 0 Total

1

0

(1-3) (4-7) (8-13) Total

1713 6 3 1722

1145 9 1 1155 1164 0 2 1162

0 (1-3) (4-7) (8-13) Total 0 211 1 1 209

0 0 0 0 3817 21 6 3844 0 0 0 0

0 0.9603 0

852 8 1 861 1375 1 3 1371

293 1 0 294 1617 2 13 1602

Total (8-13) (4-7) (1-3)

2

0

Total 505

(8-13) 1

(4-7) 2

(1-3) 502

Northbound

I-385 Golden Strip Fwy S/Bound On-Ramp
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* the Peak Hour Diagram does not include Bikes Volume

Southbound

Friday, May 3, 2024 Session Parameters

Period 1600 - 2400 (Drop Down Menu)

Peak Hour Turning Movement Count

Click here for Map Greenville, SC

www.marrtraffic.com

I-385 Golden Strip Fwy S/Bound Off-Ramp

Peak Hour 1715 - 1815 Peak Hour

https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


All vehicles

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 198 0 147 - - 345 - 221 68 - 0 289 54 283 - - 0 337 971

- - - - - 0 171 0 122 - - 293 - 219 85 - 0 304 46 280 - - 0 326 923

- - - - - 0 210 0 142 - - 352 - 215 66 - 0 281 59 309 - - 0 368 1001

- - - - - 0 177 0 147 - - 324 - 206 75 - 0 281 52 293 - - 0 345 950

0 0 0 0 0 0 756 0 558 0 0 1314 0 861 294 0 0 1155 211 1165 0 0 0 1376 3845

0.00 0.00 0.00 0.00 0.00 - 57.53 0.00 42.47 0.00 0.00 - 0.00 74.55 25.45 0.00 0.00 - 15.33 84.67 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.90 0.00 0.95 0.00 0.00 0.93 0.00 0.97 0.86 0.00 0.00 0.95 0.89 0.94 0.00 0.00 0.00 0.93 0.96

Passenger Vehicles (1-3)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 196 0 145 - - 341 - 220 67 - 0 287 54 283 - - 0 337 965

- - - - - 0 170 0 120 - - 290 - 217 85 - 0 302 44 279 - - 0 323 915

- - - - - 0 208 0 140 - - 348 - 213 66 - 0 279 59 309 - - 0 368 995

- - - - - 0 176 0 146 - - 322 - 202 75 - 0 277 52 291 - - 0 343 942

0 0 0 0 0 0 750 0 551 0 0 1301 0 852 293 0 0 1145 209 1162 0 0 0 1371 3817

0.00 0.00 0.00 0.00 0.00 - 57.65 0.00 42.35 0.00 0.00 - 0.00 74.41 25.59 0.00 0.00 - 15.24 84.76 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.90 0.00 0.94 0.00 0.00 0.93 0.00 0.97 0.86 0.00 0.00 0.95 0.89 0.94 0.00 0.00 0.00 0.93 0.96

Single Unit Trucks (4-7)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 2 0 1 - - 3 - 1 1 - 0 2 0 0 - - 0 0 5

- - - - - 0 1 0 2 - - 3 - 1 0 - 0 1 1 1 - - 0 2 6

- - - - - 0 2 0 0 - - 2 - 2 0 - 0 2 0 0 - - 0 0 4

- - - - - 0 0 0 1 - - 1 - 4 0 - 0 4 0 1 - - 0 1 6

0 0 0 0 0 0 5 0 4 0 0 9 0 8 1 0 0 9 1 2 0 0 0 3 21

0.00 0.00 0.00 0.00 0.00 - 55.56 0.00 44.44 0.00 0.00 - 0.00 88.89 11.11 0.00 0.00 - 33.33 66.67 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.63 0.00 0.50 0.00 0.00 0.75 0.00 0.50 0.25 0.00 0.00 0.56 0.25 0.50 0.00 0.00 0.00 0.38 0.88

Combination Trucks (8-13)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 0 0 1 - - 1 - 0 0 - 0 0 0 0 - - 0 0 1

- - - - - 0 0 0 0 - - 0 - 1 0 - 0 1 1 0 - - 0 1 2

- - - - - 0 0 0 2 - - 2 - 0 0 - 0 0 0 0 - - 0 0 2

- - - - - 0 1 0 0 - - 1 - 0 0 - 0 0 0 0 - - 0 0 1

0 0 0 0 0 0 1 0 3 0 0 4 0 1 0 0 0 1 1 0 0 0 0 1 6

0.00 0.00 0.00 0.00 0.00 - 25.00 0.00 75.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 100.00 0.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.38 0.00 0.00 0.50 0.00 0.25 0.00 0.00 0.00 0.25 0.25 0.00 0.00 0.00 0.00 0.25 0.75

Bikes

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 1 - - 0 1 1

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 1

0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.25 0.25PHF

1730 - 1745

1745 - 1800

1800 - 1815

Total

Approach %

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

1715 - 1730

Approach %

PHF

Northbound Southbound Eastbound Westbound

1745 - 1800

1800 - 1815

Total

Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

1800 - 1815

Total

Approach %

PHF

Northbound

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Southbound Eastbound

Total

Approach %

PHF

Time

1715 - 1730

1730 - 1745

1745 - 1800

Total

Approach %

PHF

Northbound Southbound Eastbound

Time

1715 - 1730

1730 - 1745

1745 - 1800

1800 - 1815

1715 - 1730

1730 - 1745

Time

1715 - 1730

1730 - 1745

1745 - 1800

1800 - 1815

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)



Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || All vehicles

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

All vehicles

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 27 0 12 39 13 1 0 14 1 16 1 18 71

0515 - 0530 25 0 12 37 22 2 0 24 4 13 0 17 78

0530 - 0545 42 0 17 59 20 12 0 32 3 53 0 56 147

0545 - 0600 58 0 33 91 21 9 0 30 1 45 0 46 167

Hourly Total 152 0 74 226 76 24 0 100 9 127 1 137 463

0600 - 0615 57 0 37 94 49 10 0 59 2 69 0 71 224

0615 - 0630 94 1 32 127 56 10 0 66 6 95 0 101 294

0630 - 0645 114 0 83 197 65 21 0 86 17 127 0 144 427

0645 - 0700 146 0 62 208 84 22 0 106 10 132 0 142 456

Hourly Total 411 1 214 626 254 63 0 317 35 423 0 458 1401

0700 - 0715 127 0 55 182 89 43 0 132 16 145 0 161 475

0715 - 0730 189 0 83 272 143 25 0 168 20 186 0 206 646

0730 - 0745 191 0 95 286 153 42 0 195 18 229 0 247 728

0745 - 0800 192 0 113 305 171 32 0 203 17 214 0 231 739

Hourly Total 699 0 346 1045 556 142 0 698 71 774 0 845 2588

0800 - 0815 185 0 103 288 183 47 0 230 21 200 0 221 739

0815 - 0830 195 0 85 280 205 43 0 248 22 206 0 228 756

0830 - 0845 150 0 70 220 211 40 0 251 26 214 0 240 711

0845 - 0900 177 0 106 283 170 38 0 208 28 221 0 249 740

Hourly Total 707 0 364 1071 769 168 0 937 97 841 0 938 2946

0900 - 0915 160 0 82 242 210 30 0 240 22 200 0 222 704

0915 - 0930 161 0 82 243 183 34 0 217 30 199 0 229 689

0930 - 0945 160 0 79 239 161 32 0 193 28 250 0 278 710

0945 - 1000 170 0 105 275 194 40 0 234 26 273 0 299 808

Hourly Total 651 0 348 999 748 136 0 884 106 922 0 1028 2911

Grand Total 2620 1 1346 3967 2403 533 0 2936 318 3087 1 3406 10309

Approach % 66.04 0.03 33.93 - 81.85 18.15 0.00 - 9.34 90.63 0.03 -

Intersection % 25.41 0.01 13.06 38.48 23.31 5.17 0.00 28.48 3.08 29.94 0.01 33.04

Heavy Vehicle % 3 100 3 3 4 5 - 4 3 2 0 2 3

PHF 0.98 0.00 0.88 0.95 0.87 0.87 0.00 0.88 0.89 0.93 0.00 0.94 0.98

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

All vehicles All vehicles

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 217 0 114 331 207 39 0 246 55 260 0 315 892

1615 - 1630 188 0 112 300 200 54 0 254 55 266 0 321 875

1630 - 1645 194 0 125 319 251 73 0 324 45 241 0 286 929

1645 - 1700 220 2 133 355 234 73 0 307 61 273 0 334 996

Hourly Total 819 2 484 1305 892 239 0 1131 216 1040 0 1256 3692

1700 - 1715 188 0 122 310 205 84 0 289 59 281 0 340 939

1715 - 1730 198 0 147 345 221 68 0 289 54 283 0 337 971

1730 - 1745 171 0 122 293 219 85 0 304 46 280 0 326 923

1745 - 1800 210 0 142 352 215 66 0 281 59 309 0 368 1001

Hourly Total 767 0 533 1300 860 303 0 1163 218 1153 0 1371 3834

1800 - 1815 177 0 147 324 206 75 0 281 52 293 0 345 950

1815 - 1830 183 0 132 315 218 70 1 289 47 285 0 332 936

1830 - 1845 170 0 116 286 224 76 0 300 41 304 0 345 931

1845 - 1900 191 0 130 321 235 59 0 294 57 268 0 325 940

Hourly Total 721 0 525 1246 883 280 1 1164 197 1150 0 1347 3757

1900 - 1915 155 0 128 283 260 68 0 328 45 291 0 336 947

1915 - 1930 187 0 110 297 228 88 0 316 42 289 0 331 944

1930 - 1945 161 0 127 288 249 74 0 323 47 242 0 289 900

1945 - 2000 156 0 92 248 213 76 0 289 35 229 0 264 801

Hourly Total 659 0 457 1116 950 306 0 1256 169 1051 0 1220 3592

2000 - 2015 156 0 99 255 214 78 0 292 41 235 0 276 823

2015 - 2030 135 0 93 228 225 71 0 296 33 216 0 249 773

2030 - 2045 137 0 92 229 228 70 0 298 28 213 0 241 768

2045 - 2100 167 0 70 237 188 76 0 264 31 154 0 185 686

Hourly Total 595 0 354 949 855 295 0 1150 133 818 0 951 3050

2100 - 2115 118 0 78 196 197 51 0 248 35 162 0 197 641

2115 - 2130 129 2 55 186 141 56 0 197 23 129 0 152 535

2130 - 2145 112 0 58 170 160 58 0 218 22 124 0 146 534

2145 - 2200 108 0 50 158 151 55 0 206 23 95 0 118 482

Hourly Total 467 2 241 710 649 220 0 869 103 510 0 613 2192

2200 - 2215 105 0 37 142 172 49 0 221 23 113 0 136 499

2215 - 2230 98 0 44 142 98 47 0 145 21 82 0 103 390

2230 - 2245 65 0 43 108 92 44 0 136 18 91 0 109 353

2245 - 2300 64 0 41 105 65 37 0 102 7 59 0 66 273

Hourly Total 332 0 165 497 427 177 0 604 69 345 0 414 1515

2300 - 2315 56 0 30 86 85 38 0 123 12 64 0 76 285

2315 - 2330 58 0 26 84 57 18 1 76 9 66 0 75 235

2330 - 2345 53 0 24 77 65 26 0 91 2 27 0 29 197

2345 - 0000 48 0 17 65 34 12 0 46 5 39 0 44 155

Hourly Total 215 0 97 312 241 94 1 336 28 196 0 224 872

Grand Total 4575 4 2856 7435 5757 1914 2 7673 1133 6263 0 7396 22504

Approach % 61.53 0.05 38.41 - 75.03 24.94 0.03 - 15.32 84.68 0.00 -

Intersection % 20.33 0.02 12.69 33.04 25.58 8.51 0.01 34.10 5.03 27.83 0.00 32.87

Heavy Vehicle % 1 25 1 1 1 0 0 1 0 1 - 0 1

PHF 0.90 0.00 0.95 0.93 0.97 0.86 0.00 0.95 0.89 0.94 0.00 0.93 0.96

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Passenger Vehicles (1-3)

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Passenger Vehicles (1-3)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 25 0 12 37 12 1 0 13 0 15 1 16 66

0515 - 0530 22 0 12 34 21 2 0 23 3 13 0 16 73

0530 - 0545 41 0 16 57 19 11 0 30 3 51 0 54 141

0545 - 0600 54 0 31 85 21 9 0 30 1 43 0 44 159

Hourly Total 142 0 71 213 73 23 0 96 7 122 1 130 439

0600 - 0615 52 0 35 87 46 10 0 56 2 69 0 71 214

0615 - 0630 90 0 32 122 53 9 0 62 6 94 0 100 284

0630 - 0645 109 0 83 192 62 18 0 80 17 126 0 143 415

0645 - 0700 141 0 60 201 81 22 0 103 10 125 0 135 439

Hourly Total 392 0 210 602 242 59 0 301 35 414 0 449 1352

0700 - 0715 123 0 50 173 86 42 0 128 15 144 0 159 460

0715 - 0730 181 0 81 262 140 23 0 163 19 183 0 202 627

0730 - 0745 185 0 90 275 149 40 0 189 18 224 0 242 706

0745 - 0800 190 0 106 296 164 32 0 196 17 207 0 224 716

Hourly Total 679 0 327 1006 539 137 0 676 69 758 0 827 2509

0800 - 0815 181 0 98 279 177 46 0 223 21 196 0 217 719

0815 - 0830 194 0 84 278 199 43 0 242 21 200 0 221 741

0830 - 0845 144 0 67 211 201 39 0 240 26 210 0 236 687

0845 - 0900 172 0 106 278 167 33 0 200 25 217 0 242 720

Hourly Total 691 0 355 1046 744 161 0 905 93 823 0 916 2867

0900 - 0915 157 0 78 235 199 29 0 228 22 189 0 211 674

0915 - 0930 156 0 77 233 179 32 0 211 30 194 0 224 668

0930 - 0945 154 0 76 230 154 30 0 184 28 243 0 271 685

0945 - 1000 164 0 105 269 180 38 0 218 26 270 0 296 783

Hourly Total 631 0 336 967 712 129 0 841 106 896 0 1002 2810

Grand Total 2535 0 1299 3834 2310 509 0 2819 310 3013 1 3324 9977

Approach % 66.12 0.00 33.88 - 81.94 18.06 0.00 - 9.33 90.64 0.04 -

Intersection % 25.41 0.00 13.02 38.43 23.15 5.10 0.00 28.25 3.11 30.20 0.01 33.32

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Passenger Vehicles (1-3)Passenger Vehicles (1-3)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 213 0 114 327 206 38 0 244 55 256 0 311 882

1615 - 1630 185 0 112 297 198 54 0 252 55 263 0 318 867

1630 - 1645 191 0 122 313 247 72 0 319 45 239 0 284 916

1645 - 1700 218 1 130 349 232 73 0 305 61 271 0 332 986

Hourly Total 807 1 478 1286 883 237 0 1120 216 1029 0 1245 3651

1700 - 1715 187 0 121 308 205 82 0 287 59 281 0 340 935

1715 - 1730 196 0 145 341 220 67 0 287 54 283 0 337 965

1730 - 1745 170 0 120 290 217 85 0 302 44 279 0 323 915

1745 - 1800 208 0 140 348 213 66 0 279 59 309 0 368 995

Hourly Total 761 0 526 1287 855 300 0 1155 216 1152 0 1368 3810

1800 - 1815 176 0 146 322 202 75 0 277 52 291 0 343 942

1815 - 1830 182 0 131 313 218 69 1 288 46 284 0 330 931

1830 - 1845 170 0 116 286 223 75 0 298 41 301 0 342 926

1845 - 1900 190 0 130 320 235 59 0 294 57 267 0 324 938

Hourly Total 718 0 523 1241 878 278 1 1157 196 1143 0 1339 3737

1900 - 1915 155 0 127 282 258 68 0 326 45 290 0 335 943

1915 - 1930 187 0 110 297 227 87 0 314 41 288 0 329 940

1930 - 1945 160 0 126 286 248 74 0 322 47 242 0 289 897

1945 - 2000 153 0 92 245 213 76 0 289 35 227 0 262 796

Hourly Total 655 0 455 1110 946 305 0 1251 168 1047 0 1215 3576

2000 - 2015 156 0 98 254 214 78 0 292 41 234 0 275 821

2015 - 2030 135 0 93 228 224 71 0 295 33 214 0 247 770

2030 - 2045 137 0 92 229 228 70 0 298 28 213 0 241 768

2045 - 2100 165 0 70 235 187 76 0 263 31 152 0 183 681

Hourly Total 593 0 353 946 853 295 0 1148 133 813 0 946 3040

2100 - 2115 117 0 75 192 196 51 0 247 35 162 0 197 636

2115 - 2130 128 2 53 183 141 56 0 197 23 129 0 152 532

2130 - 2145 110 0 58 168 159 58 0 217 22 123 0 145 530

2145 - 2200 107 0 50 157 149 55 0 204 23 95 0 118 479

Hourly Total 462 2 236 700 645 220 0 865 103 509 0 612 2177

2200 - 2215 105 0 36 141 172 49 0 221 23 113 0 136 498

2215 - 2230 98 0 44 142 98 47 0 145 21 82 0 103 390

2230 - 2245 65 0 43 108 92 44 0 136 18 88 0 106 350

2245 - 2300 63 0 41 104 65 37 0 102 7 59 0 66 272

Hourly Total 331 0 164 495 427 177 0 604 69 342 0 411 1510

2300 - 2315 56 0 30 86 84 38 0 122 12 64 0 76 284

2315 - 2330 58 0 26 84 57 18 1 76 9 66 0 75 235

2330 - 2345 53 0 24 77 65 26 0 91 2 27 0 29 197

2345 - 0000 48 0 17 65 34 11 0 45 5 38 0 43 153

Hourly Total 215 0 97 312 240 93 1 334 28 195 0 223 869

Grand Total 4542 3 2832 7377 5727 1905 2 7634 1129 6230 0 7359 22370

Approach % 61.57 0.04 38.39 - 75.02 24.95 0.03 - 15.34 84.66 0.00 -

Intersection % 20.30 0.01 12.66 32.98 25.60 8.52 0.01 34.13 5.05 27.85 0.00 32.90

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Single Unit Trucks (4-7)

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Single Unit Trucks (4-7)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 1 0 1 1

0515 - 0530 1 0 0 1 1 0 0 1 0 0 0 0 2

0530 - 0545 1 0 0 1 1 1 0 2 0 1 0 1 4

0545 - 0600 4 0 0 4 0 0 0 0 0 1 0 1 5

Hourly Total 6 0 0 6 2 1 0 3 0 3 0 3 12

0600 - 0615 3 0 1 4 3 0 0 3 0 0 0 0 7

0615 - 0630 2 1 0 3 1 0 0 1 0 1 0 1 5

0630 - 0645 5 0 0 5 3 3 0 6 0 1 0 1 12

0645 - 0700 2 0 1 3 3 0 0 3 0 5 0 5 11

Hourly Total 12 1 2 15 10 3 0 13 0 7 0 7 35

0700 - 0715 3 0 2 5 3 1 0 4 1 1 0 2 11

0715 - 0730 7 0 1 8 2 2 0 4 0 3 0 3 15

0730 - 0745 5 0 4 9 3 2 0 5 0 4 0 4 18

0745 - 0800 2 0 4 6 6 0 0 6 0 6 0 6 18

Hourly Total 17 0 11 28 14 5 0 19 1 14 0 15 62

0800 - 0815 2 0 4 6 5 0 0 5 0 3 0 3 14

0815 - 0830 1 0 1 2 3 0 0 3 0 5 0 5 10

0830 - 0845 5 0 1 6 9 1 0 10 0 3 0 3 19

0845 - 0900 4 0 0 4 3 3 0 6 1 1 0 2 12

Hourly Total 12 0 6 18 20 4 0 24 1 12 0 13 55

0900 - 0915 3 0 3 6 9 1 0 10 0 8 0 8 24

0915 - 0930 4 0 4 8 1 2 0 3 0 4 0 4 15

0930 - 0945 5 0 2 7 5 1 0 6 0 4 0 4 17

0945 - 1000 4 0 0 4 12 1 0 13 0 2 0 2 19

Hourly Total 16 0 9 25 27 5 0 32 0 18 0 18 75

Grand Total 63 1 28 92 73 18 0 91 2 54 0 56 239

Approach % 68.48 1.09 30.43 - 80.22 19.78 0.00 - 3.57 96.43 0.00 -

Intersection % 26.36 0.42 11.72 38.49 30.54 7.53 0.00 38.08 0.84 22.59 0.00 23.43

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Single Unit Trucks (4-7) Single Unit Trucks (4-7)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 3 0 0 3 1 0 0 1 0 3 0 3 7

1615 - 1630 2 0 0 2 1 0 0 1 0 3 0 3 6

1630 - 1645 2 0 2 4 4 0 0 4 0 2 0 2 10

1645 - 1700 2 1 3 6 2 0 0 2 0 1 0 1 9

Hourly Total 9 1 5 15 8 0 0 8 0 9 0 9 32

1700 - 1715 1 0 1 2 0 2 0 2 0 0 0 0 4

1715 - 1730 2 0 1 3 1 1 0 2 0 0 0 0 5

1730 - 1745 1 0 2 3 1 0 0 1 1 1 0 2 6

1745 - 1800 2 0 0 2 2 0 0 2 0 0 0 0 4

Hourly Total 6 0 4 10 4 3 0 7 1 1 0 2 19

1800 - 1815 0 0 1 1 4 0 0 4 0 1 0 1 6

1815 - 1830 1 0 0 1 0 1 0 1 1 1 0 2 4

1830 - 1845 0 0 0 0 1 1 0 2 0 2 0 2 4

1845 - 1900 1 0 0 1 0 0 0 0 0 1 0 1 2

Hourly Total 2 0 1 3 5 2 0 7 1 5 0 6 16

1900 - 1915 0 0 1 1 2 0 0 2 0 1 0 1 4

1915 - 1930 0 0 0 0 1 1 0 2 1 1 0 2 4

1930 - 1945 1 0 1 2 1 0 0 1 0 0 0 0 3

1945 - 2000 2 0 0 2 0 0 0 0 0 2 0 2 4

Hourly Total 3 0 2 5 4 1 0 5 1 4 0 5 15

2000 - 2015 0 0 1 1 0 0 0 0 0 1 0 1 2

2015 - 2030 0 0 0 0 1 0 0 1 0 2 0 2 3

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 1 0 0 1 0 0 0 0 0 1 0 1 2

Hourly Total 1 0 1 2 1 0 0 1 0 4 0 4 7

2100 - 2115 0 0 2 2 0 0 0 0 0 0 0 0 2

2115 - 2130 1 0 0 1 0 0 0 0 0 0 0 0 1

2130 - 2145 1 0 0 1 1 0 0 1 0 0 0 0 2

2145 - 2200 1 0 0 1 1 0 0 1 0 0 0 0 2

Hourly Total 3 0 2 5 2 0 0 2 0 0 0 0 7

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 2 0 2 2

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 2 0 2 2

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 1 0 1 1

Hourly Total 0 0 0 0 0 0 0 0 0 1 0 1 1

Grand Total 24 1 15 40 24 6 0 30 3 26 0 29 99

Approach % 60.00 2.50 37.50 - 80.00 20.00 0.00 - 10.34 89.66 0.00 -

Intersection % 24.24 1.01 15.15 40.40 24.24 6.06 0.00 30.30 3.03 26.26 0.00 29.29

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Combination Trucks (8-13)

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Combination Trucks (8-13)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 2 0 0 2 1 0 0 1 1 0 0 1 4

0515 - 0530 2 0 0 2 0 0 0 0 1 0 0 1 3

0530 - 0545 0 0 1 1 0 0 0 0 0 1 0 1 2

0545 - 0600 0 0 2 2 0 0 0 0 0 1 0 1 3

Hourly Total 4 0 3 7 1 0 0 1 2 2 0 4 12

0600 - 0615 2 0 1 3 0 0 0 0 0 0 0 0 3

0615 - 0630 2 0 0 2 2 1 0 3 0 0 0 0 5

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 3 0 1 4 0 0 0 0 0 2 0 2 6

Hourly Total 7 0 2 9 2 1 0 3 0 2 0 2 14

0700 - 0715 1 0 3 4 0 0 0 0 0 0 0 0 4

0715 - 0730 1 0 1 2 1 0 0 1 1 0 0 1 4

0730 - 0745 1 0 1 2 1 0 0 1 0 1 0 1 4

0745 - 0800 0 0 3 3 1 0 0 1 0 1 0 1 5

Hourly Total 3 0 8 11 3 0 0 3 1 2 0 3 17

0800 - 0815 2 0 1 3 0 1 0 1 0 1 0 1 5

0815 - 0830 0 0 0 0 3 0 0 3 1 1 0 2 5

0830 - 0845 1 0 2 3 1 0 0 1 0 1 0 1 5

0845 - 0900 1 0 0 1 0 2 0 2 2 3 0 5 8

Hourly Total 4 0 3 7 4 3 0 7 3 6 0 9 23

0900 - 0915 0 0 1 1 2 0 0 2 0 3 0 3 6

0915 - 0930 1 0 1 2 3 0 0 3 0 1 0 1 6

0930 - 0945 1 0 1 2 2 1 0 3 0 3 0 3 8

0945 - 1000 2 0 0 2 2 1 0 3 0 1 0 1 6

Hourly Total 4 0 3 7 9 2 0 11 0 8 0 8 26

Grand Total 22 0 19 41 19 6 0 25 6 20 0 26 92

Approach % 53.66 0.00 46.34 - 76.00 24.00 0.00 - 23.08 76.92 0.00 -

Intersection % 23.91 0.00 20.65 44.57 20.65 6.52 0.00 27.17 6.52 21.74 0.00 28.26

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Combination Trucks (8-13)Combination Trucks (8-13)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 1 0 0 1 0 1 0 1 0 1 0 1 3

1615 - 1630 1 0 0 1 1 0 0 1 0 0 0 0 2

1630 - 1645 1 0 1 2 0 1 0 1 0 0 0 0 3

1645 - 1700 0 0 0 0 0 0 0 0 0 1 0 1 1

Hourly Total 3 0 1 4 1 2 0 3 0 2 0 2 9

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 1 1 0 0 0 0 0 0 0 0 1

1730 - 1745 0 0 0 0 1 0 0 1 1 0 0 1 2

1745 - 1800 0 0 2 2 0 0 0 0 0 0 0 0 2

Hourly Total 0 0 3 3 1 0 0 1 1 0 0 1 5

1800 - 1815 1 0 0 1 0 0 0 0 0 0 0 0 1

1815 - 1830 0 0 1 1 0 0 0 0 0 0 0 0 1

1830 - 1845 0 0 0 0 0 0 0 0 0 1 0 1 1

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 0 1 2 0 0 0 0 0 1 0 1 3

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 0 1 0 0 0 0 0 0 0 0 1

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 1 0 0 1 1 0 0 1 0 1 0 1 3

Hourly Total 1 0 0 1 1 0 0 1 0 1 0 1 3

2100 - 2115 1 0 1 2 1 0 0 1 0 0 0 0 3

2115 - 2130 0 0 2 2 0 0 0 0 0 0 0 0 2

2130 - 2145 1 0 0 1 0 0 0 0 0 1 0 1 2

2145 - 2200 0 0 0 0 1 0 0 1 0 0 0 0 1

Hourly Total 2 0 3 5 2 0 0 2 0 1 0 1 8

2200 - 2215 0 0 1 1 0 0 0 0 0 0 0 0 1

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 1 0 1 1

2245 - 2300 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 1 2 0 0 0 0 0 1 0 1 3

2300 - 2315 0 0 0 0 1 0 0 1 0 0 0 0 1

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 1 0 1 0 0 0 0 1

Hourly Total 0 0 0 0 1 1 0 2 0 0 0 0 2

Grand Total 9 0 9 18 6 3 0 9 1 6 0 7 34

Approach % 50.00 0.00 50.00 - 66.67 33.33 0.00 - 14.29 85.71 0.00 -

Intersection % 26.47 0.00 26.47 52.94 17.65 8.82 0.00 26.47 2.94 17.65 0.00 20.59

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Bikes

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Bikes

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 1 0 0 1 0 0 0 0 1

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 0 0 1 0 0 0 0 1

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 1 0 0 1 0 0 0 0 1

Approach % 0.00 0.00 0.00 - 100.00 0.00 0.00 - 0.00 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 100.00 0.00 0.00 100.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Bikes Bikes

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 0 0 0 0 0 0 0 0 0 0

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 0 1 0 1 1

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 1 0 1 1

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 1 0 1 1

Approach % 0.00 0.00 0.00 - 0.00 0.00 0.00 - 0.00 100.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 100.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || All Trucks (4-13)

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

All Trucks (4-13)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 2 0 0 2 1 0 0 1 1 1 0 2 5

0515 - 0530 3 0 0 3 1 0 0 1 1 0 0 1 5

0530 - 0545 1 0 1 2 1 1 0 2 0 2 0 2 6

0545 - 0600 4 0 2 6 0 0 0 0 0 2 0 2 8

Hourly Total 10 0 3 13 3 1 0 4 2 5 0 7 24

0600 - 0615 5 0 2 7 3 0 0 3 0 0 0 0 10

0615 - 0630 4 1 0 5 3 1 0 4 0 1 0 1 10

0630 - 0645 5 0 0 5 3 3 0 6 0 1 0 1 12

0645 - 0700 5 0 2 7 3 0 0 3 0 7 0 7 17

Hourly Total 19 1 4 24 12 4 0 16 0 9 0 9 49

0700 - 0715 4 0 5 9 3 1 0 4 1 1 0 2 15

0715 - 0730 8 0 2 10 3 2 0 5 1 3 0 4 19

0730 - 0745 6 0 5 11 4 2 0 6 0 5 0 5 22

0745 - 0800 2 0 7 9 7 0 0 7 0 7 0 7 23

Hourly Total 20 0 19 39 17 5 0 22 2 16 0 18 79

0800 - 0815 4 0 5 9 5 1 0 6 0 4 0 4 19

0815 - 0830 1 0 1 2 6 0 0 6 1 6 0 7 15

0830 - 0845 6 0 3 9 10 1 0 11 0 4 0 4 24

0845 - 0900 5 0 0 5 3 5 0 8 3 4 0 7 20

Hourly Total 16 0 9 25 24 7 0 31 4 18 0 22 78

0900 - 0915 3 0 4 7 11 1 0 12 0 11 0 11 30

0915 - 0930 5 0 5 10 4 2 0 6 0 5 0 5 21

0930 - 0945 6 0 3 9 7 2 0 9 0 7 0 7 25

0945 - 1000 6 0 0 6 14 2 0 16 0 3 0 3 25

Hourly Total 20 0 12 32 36 7 0 43 0 26 0 26 101

Grand Total 85 1 47 133 92 24 0 116 8 74 0 82 331

Approach % 63.91 0.75 35.34 - 79.31 20.69 0.00 - 9.76 90.24 0.00 -

Intersection % 25.68 0.30 14.20 40.18 27.79 7.25 0.00 35.05 2.42 22.36 0.00 24.77

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

All Trucks (4-13) All Trucks (4-13)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 4 0 0 4 1 1 0 2 0 4 0 4 10

1615 - 1630 3 0 0 3 2 0 0 2 0 3 0 3 8

1630 - 1645 3 0 3 6 4 1 0 5 0 2 0 2 13

1645 - 1700 2 1 3 6 2 0 0 2 0 2 0 2 10

Hourly Total 12 1 6 19 9 2 0 11 0 11 0 11 41

1700 - 1715 1 0 1 2 0 2 0 2 0 0 0 0 4

1715 - 1730 2 0 2 4 1 1 0 2 0 0 0 0 6

1730 - 1745 1 0 2 3 2 0 0 2 2 1 0 3 8

1745 - 1800 2 0 2 4 2 0 0 2 0 0 0 0 6

Hourly Total 6 0 7 13 5 3 0 8 2 1 0 3 24

1800 - 1815 1 0 1 2 4 0 0 4 0 1 0 1 7

1815 - 1830 1 0 1 2 0 1 0 1 1 1 0 2 5

1830 - 1845 0 0 0 0 1 1 0 2 0 3 0 3 5

1845 - 1900 1 0 0 1 0 0 0 0 0 1 0 1 2

Hourly Total 3 0 2 5 5 2 0 7 1 6 0 7 19

1900 - 1915 0 0 1 1 2 0 0 2 0 1 0 1 4

1915 - 1930 0 0 0 0 1 1 0 2 1 1 0 2 4

1930 - 1945 1 0 1 2 1 0 0 1 0 0 0 0 3

1945 - 2000 3 0 0 3 0 0 0 0 0 2 0 2 5

Hourly Total 4 0 2 6 4 1 0 5 1 4 0 5 16

2000 - 2015 0 0 1 1 0 0 0 0 0 1 0 1 2

2015 - 2030 0 0 0 0 1 0 0 1 0 2 0 2 3

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 2 0 0 2 1 0 0 1 0 2 0 2 5

Hourly Total 2 0 1 3 2 0 0 2 0 5 0 5 10

2100 - 2115 1 0 3 4 1 0 0 1 0 0 0 0 5

2115 - 2130 1 0 2 3 0 0 0 0 0 0 0 0 3

2130 - 2145 2 0 0 2 1 0 0 1 0 1 0 1 4

2145 - 2200 1 0 0 1 2 0 0 2 0 0 0 0 3

Hourly Total 5 0 5 10 4 0 0 4 0 1 0 1 15

2200 - 2215 0 0 1 1 0 0 0 0 0 0 0 0 1

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 3 0 3 3

2245 - 2300 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 1 2 0 0 0 0 0 3 0 3 5

2300 - 2315 0 0 0 0 1 0 0 1 0 0 0 0 1

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 1 0 1 0 1 0 1 2

Hourly Total 0 0 0 0 1 1 0 2 0 1 0 1 3

Grand Total 33 1 24 58 30 9 0 39 4 32 0 36 133

Approach % 56.90 1.72 41.38 - 76.92 23.08 0.00 - 11.11 88.89 0.00 -

Intersection % 24.81 0.75 18.05 43.61 22.56 6.77 0.00 29.32 3.01 24.06 0.00 27.07

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Pedestrians

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Pedestrians

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 1 0 1 1 0 1 0 0 0 0 0 0 2

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 1 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 1 1 2 1 0 1 0 0 0 0 0 0 3

0700 - 0715 0 0 0 0 1 1 0 0 0 0 0 0 1

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 1 1 2 0 0 0 0 0 0 2

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 1 2 3 0 0 0 0 0 0 3

0800 - 0815 1 0 1 0 0 0 0 0 0 0 0 0 1

0815 - 0830 0 0 0 1 0 1 0 0 0 0 0 0 1

0830 - 0845 0 0 0 0 1 1 0 0 0 0 0 0 1

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 0 1 1 1 2 0 0 0 0 0 0 3

0900 - 0915 0 0 0 0 1 1 0 0 0 0 0 0 1

0915 - 0930 0 0 0 1 0 1 0 0 0 0 0 0 1

0930 - 0945 1 0 1 0 0 0 0 0 0 0 0 0 1

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 0 1 1 1 2 0 0 0 0 0 0 3

Grand Total 3 1 4 4 4 8 0 0 0 0 0 0 12

Approach % 75.00 25.00 - 50.00 50.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 25.00 8.33 33.33 33.33 33.33 66.67 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Peds) Pedestrians

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

1600 - 1615 0 1 1 0 0 0 0 0 0 0 0 0 1

1615 - 1630 3 0 3 0 1 1 0 0 0 0 0 0 4

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 1 0 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 4 1 5 0 1 1 0 0 0 0 0 0 6

1700 - 1715 1 0 1 0 2 2 0 0 0 0 0 0 3

1715 - 1730 0 0 0 1 0 1 0 0 0 0 0 0 1

1730 - 1745 2 0 2 0 0 0 0 0 0 0 0 0 2

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 3 0 3 1 2 3 0 0 0 0 0 0 6

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 1 1 0 3 3 0 0 0 0 0 0 4

1830 - 1845 0 0 0 2 0 2 0 0 0 0 0 0 2

1845 - 1900 0 0 0 1 0 1 0 0 0 0 0 0 1

Hourly Total 0 1 1 3 3 6 0 0 0 0 0 0 7

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 1 1 1 1 2 0 0 0 0 0 0 3

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 1 1 0 0 0 0 0 0 1

Hourly Total 0 1 1 1 2 3 0 0 0 0 0 0 4

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 4 4 0 0 0 0 0 0 4

2030 - 2045 0 0 0 1 0 1 1 0 1 0 0 0 2

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 1 4 5 1 0 1 0 0 0 6

2100 - 2115 0 0 0 0 2 2 0 0 0 0 0 0 2

2115 - 2130 0 1 1 0 0 0 0 0 0 0 0 0 1

2130 - 2145 0 1 1 0 0 0 0 0 0 0 0 0 1

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 2 2 0 2 2 0 0 0 0 0 0 4

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 1 1 1 0 1 0 0 0 0 0 0 2

2230 - 2245 2 0 2 0 0 0 0 0 0 0 0 0 2

2245 - 2300 0 1 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 2 2 4 1 0 1 0 0 0 0 0 0 5

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 2 2 0 0 0 0 0 0 2

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 2 2 0 0 0 0 0 0 2

Grand Total 9 7 16 7 16 23 1 0 1 0 0 0 40

Approach % 56.25 43.75 - 30.43 69.57 - 100.00 0.00 - 0.00 0.00 -

Intersection % 22.50 17.50 40.00 17.50 40.00 57.50 2.50 0.00 2.50 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Bikes

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Bikes

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 0 0 0 0 0 0 0 0

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 1 0 1 0 0 0 0 0 0 0 0 0 1

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 0 1 0 0 0 0 0 0 0 0 0 1

Grand Total 1 0 1 0 0 0 0 0 0 0 0 0 1

Approach % 100.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 100.00 0.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Bikes)Bikes

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 1 0 1 0 0 0 0 0 0 1

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 1 1 0 0 0 0 0 0 1

Hourly Total 0 0 0 1 1 2 0 0 0 0 0 0 2

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 1 1 0 0 0 0 0 0 1

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 1 0 0 0 0 0 0 1

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 1 2 3 0 0 0 0 0 0 3

Approach % 0.00 0.00 - 33.33 66.67 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 33.33 66.67 100.00 0.00 0.00 0.00 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Motorized Vehicles

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Motorized Vehicles

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 0 0 0 0 0 0 0 0

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Approach % 0.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Motorized)Motorized Vehicles

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 0 0 0 0 0 0 0 0 0 0

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Approach % 0.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Start Date: 5/3/2024

Time EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR Total

15 Minute Totals

12:00 AM - 12:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:15 AM - 12:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:30 AM - 12:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:45 AM - 01:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:00 AM - 01:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:15 AM - 01:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:30 AM - 01:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:45 AM - 02:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:00 AM - 02:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:15 AM - 02:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:30 AM - 02:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:45 AM - 03:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:00 AM - 03:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:15 AM - 03:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:30 AM - 03:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:45 AM - 04:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:00 AM - 04:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:15 AM - 04:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:30 AM - 04:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:45 AM - 05:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

05:00 AM - 05:15 AM 0 13 1 1 16 0 0 0 0 27 0 12 70

05:15 AM - 05:30 AM 0 22 2 4 13 0 0 0 0 25 0 12 78

05:30 AM - 05:45 AM 0 20 12 3 53 0 0 0 0 42 0 17 147

05:45 AM - 06:00 AM 0 21 9 1 45 0 0 0 0 58 0 33 167

06:00 AM - 06:15 AM 0 49 10 2 69 0 0 0 0 57 0 37 224

06:15 AM - 06:30 AM 0 56 10 6 95 0 0 0 0 94 1 32 294

06:30 AM - 06:45 AM 0 65 21 17 127 0 0 0 0 114 0 83 427

06:45 AM - 07:00 AM 0 84 22 10 132 0 0 0 0 146 0 62 456

07:00 AM - 07:15 AM 0 89 43 16 145 0 0 0 0 127 0 55 475

07:15 AM - 07:30 AM 0 143 25 20 186 0 0 0 0 189 0 83 646

07:30 AM - 07:45 AM 0 153 42 18 229 0 0 0 0 191 0 95 728

07:45 AM - 08:00 AM 0 171 32 17 214 0 0 0 0 192 0 113 739

08:00 AM - 08:15 AM 0 183 47 21 200 0 0 0 0 185 0 103 739

08:15 AM - 08:30 AM 0 205 43 22 206 0 0 0 0 195 0 85 756

08:30 AM - 08:45 AM 0 211 40 26 214 0 0 0 0 150 0 70 711

08:45 AM - 09:00 AM 0 170 38 28 221 0 0 0 0 177 0 106 740

09:00 AM - 09:15 AM 0 210 30 22 200 0 0 0 0 160 0 82 704

09:15 AM - 09:30 AM 0 183 34 30 199 0 0 0 0 161 0 82 689

09:30 AM - 09:45 AM 0 161 32 28 250 0 0 0 0 160 0 79 710

09:45 AM - 10:00 AM 0 194 40 26 273 0 0 0 0 170 0 105 808

10:00 AM - 10:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:15 AM - 10:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:30 AM - 10:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:45 AM - 11:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:00 AM - 11:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:15 AM - 11:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:30 AM - 11:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:45 AM - 12:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:00 PM - 12:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:15 PM - 12:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:30 PM - 12:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:45 PM - 01:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:00 PM - 01:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:15 PM - 01:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:30 PM - 01:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:45 PM - 02:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:00 PM - 02:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:15 PM - 02:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:30 PM - 02:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:45 PM - 03:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:00 PM - 03:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:15 PM - 03:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:30 PM - 03:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:45 PM - 04:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:00 PM - 04:15 PM 0 207 39 55 260 0 0 0 0 217 0 114 892

04:15 PM - 04:30 PM 0 200 54 55 266 0 0 0 0 188 0 112 875

04:30 PM - 04:45 PM 0 251 73 45 241 0 0 0 0 194 0 125 929

04:45 PM - 05:00 PM 0 234 73 61 273 0 0 0 0 220 2 133 996

05:00 PM - 05:15 PM 0 205 84 59 281 0 0 0 0 188 0 122 939

05:15 PM - 05:30 PM 0 221 68 54 283 0 0 0 0 198 0 147 971

05:30 PM - 05:45 PM 0 219 85 46 280 0 0 0 0 171 0 122 923

05:45 PM - 06:00 PM 0 215 66 59 309 0 0 0 0 210 0 142 1001

06:00 PM - 06:15 PM 0 206 75 52 293 0 0 0 0 177 0 147 950

06:15 PM - 06:30 PM 0 218 70 47 285 0 0 0 0 183 0 132 935

06:30 PM - 06:45 PM 0 224 76 41 304 0 0 0 0 170 0 116 931

06:45 PM - 07:00 PM 0 235 59 57 268 0 0 0 0 191 0 130 940

07:00 PM - 07:15 PM 0 260 68 45 291 0 0 0 0 155 0 128 947

07:15 PM - 07:30 PM 0 228 88 42 289 0 0 0 0 187 0 110 944

07:30 PM - 07:45 PM 0 249 74 47 242 0 0 0 0 161 0 127 900

07:45 PM - 08:00 PM 0 213 76 35 229 0 0 0 0 156 0 92 801

08:00 PM - 08:15 PM 0 214 78 41 235 0 0 0 0 156 0 99 823

08:15 PM - 08:30 PM 0 225 71 33 216 0 0 0 0 135 0 93 773

08:30 PM - 08:45 PM 0 228 70 28 213 0 0 0 0 137 0 92 768

08:45 PM - 09:00 PM 0 188 76 31 154 0 0 0 0 167 0 70 686

09:00 PM - 09:15 PM 0 197 51 35 162 0 0 0 0 118 0 78 641

09:15 PM - 09:30 PM 0 141 56 23 129 0 0 0 0 129 2 55 535

09:30 PM - 09:45 PM 0 160 58 22 124 0 0 0 0 112 0 58 534

09:45 PM - 10:00 PM 0 151 55 23 95 0 0 0 0 108 0 50 482

10:00 PM - 10:15 PM 0 172 49 23 113 0 0 0 0 105 0 37 499

10:15 PM - 10:30 PM 0 98 47 21 82 0 0 0 0 98 0 44 390

10:30 PM - 10:45 PM 0 92 44 18 91 0 0 0 0 65 0 43 353

10:45 PM - 11:00 PM 0 65 37 7 59 0 0 0 0 64 0 41 273

11:00 PM - 11:15 PM 0 85 38 12 64 0 0 0 0 56 0 30 285

11:15 PM - 11:30 PM 0 57 18 9 66 0 0 0 0 58 0 26 234

11:30 PM - 11:45 PM 0 65 26 2 27 0 0 0 0 53 0 24 197

11:45 PM - 12:00 AM 0 34 12 5 39 0 0 0 0 48 0 17 155

SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound On-RampI-385 Golden Strip Fwy S/Bound Off-Ramp

Eastbound Westbound Northbound Southbound



 

 

 

 

SCDOT Traffic Volumes 
  



Site 1 I-385 SB CD @ SC 146

1:00
AM

2:00
AM

3:00
AM

4:00
AM

5:00
AM

6:00
AM

7:00
AM

8:00
AM

9:00
AM

10:00
AM

11:00
AM

12:00
PM

1:00
PM

2:00
PM

3:00
PM

4:00
PM

5:00
PM

6:00
PM

7:00
PM

8:00
PM

9:00
PM

10:00
PM

11:00
PM

12:00
AM

Mon 121 110 75 102 213 478 1,094 1,571 1,424 1,079 1,136 1,194 1,279 1,198 1,266 1,612 1,659 1,704 1,171 810 652 453 349 219
Tue 169 120 133 126 218 526 1,096 1,528 1,338 1,168 1,106 1,225 1,217 1,216 1,416 1,603 1,782 1,783 1,234 832 645 530 378 282
Wed 161 95 102 112 224 523 1,092 1,593 1,418 1,280 1,138 1,219 1,258 1,393 1,382 1,655 1,751 1,603 1,238 875 654 503 386 257
Thu 167 120 111 136 265 491 1,100 1,610 1,373 1,269 1,148 1,227 1,213 1,208 1,323 1,589 1,733 1,798 1,180 948 664 506 383 261
Fri 168 122 134 133 238 461 1,018 1,542 1,507 1,272 1,192 1,322 1,537 1,479 1,508 1,705 1,453 1,457 1,105 1,059 792 627 545 353
Sat 256 130 113 79 122 221 434 530 710 790 925 1,059 1,200 1,164 1,313 1,273 1,302 1,249 1,102 923 678 528 464 329
Sun 220 141 97 50 69 129 153 249 403 560 756 742 890 947 874 1,077 1,085 995 976 765 519 383 302 188

Site 2 I-385 NB CD @ SC 146

1:00
AM

2:00
AM

3:00
AM

4:00
AM

5:00
AM

6:00
AM

7:00
AM

8:00
AM

9:00
AM

10:00
AM

11:00
AM

12:00
PM

1:00
PM

2:00
PM

3:00
PM

4:00
PM

5:00
PM

6:00
PM

7:00
PM

8:00
PM

9:00
PM

10:00
PM

11:00
PM

12:00
AM

Mon 119 100 80 133 276 593 885 1,838 1,505 1,139 1,024 1,024 1,020 1,033 1,106 1,181 1,223 1,142 972 603 461 330 244 183
Tue 110 66 96 156 342 733 1,551 2,054 1,658 1,310 1,218 1,122 1,127 1,178 1,332 1,483 1,561 1,479 1,136 762 539 471 302 227
Wed 114 85 102 169 307 787 1,521 2,222 1,786 1,293 1,216 1,184 1,203 1,215 1,317 1,401 1,504 1,517 1,153 770 593 443 254 227
Thu 125 81 127 160 318 713 1,479 2,101 1,902 1,298 1,182 1,178 1,199 1,258 1,370 1,485 1,634 1,500 1,284 830 546 446 285 220
Fri 146 117 109 160 314 718 1,404 2,105 1,551 1,180 1,278 1,323 1,322 1,344 1,524 1,579 1,500 1,514 1,313 868 602 546 362 289
Sat 181 121 97 106 162 292 583 600 832 946 1,036 1,060 1,055 1,060 1,026 1,020 927 897 835 645 470 411 340 247
Sun 162 98 96 78 90 153 247 304 413 576 687 713 870 874 826 860 904 927 817 453 393 399 292 497

Site 3 I-85 NB CD @ RMR

1:00
AM

2:00
AM

3:00
AM

4:00
AM

5:00
AM

6:00
AM

7:00
AM

8:00
AM

9:00
AM

10:00
AM

11:00
AM

12:00
PM

1:00
PM

2:00
PM

3:00
PM

4:00
PM

5:00
PM

6:00
PM

7:00
PM

8:00
PM

9:00
PM

10:00
PM

11:00
PM

12:00
AM

Mon 174 131 144 199 485 1,108 2,238 2,684 2,340 1,712 1,703 1,816 1,813 1,914 2,066 2,287 2,544 2,538 2,045 1,218 1,032 738 504 302
Tue 184 110 160 177 427 1,057 2,262 2,746 2,566 1,916 1,787 1,797 1,965 2,003 2,073 2,405 2,762 2,573 2,127 1,401 1,009 849 629 311
Wed 183 129 164 197 390 1,077 2,256 2,760 2,467 1,891 1,835 1,825 2,008 2,119 2,214 2,428 2,718 3,511 2,787 1,363 1,152 829 610 359
Thu 201 111 177 204 469 1,103 2,257 2,621 2,546 1,923 1,912 2,040 1,922 2,183 2,232 2,373 2,642 2,593 2,174 1,449 1,216 1,040 655 392
Fri 246 152 180 249 448 1,066 2,120 2,606 2,291 1,909 1,855 1,988 2,162 2,179 2,421 2,619 2,713 2,628 2,098 1,692 1,292 1,294 932 643
Sat 379 261 294 205 266 503 938 832 1,070 1,268 1,470 1,693 1,801 1,890 1,958 2,095 2,013 1,963 1,737 1,503 1,232 1,240 1,001 648
Sun 469 312 376 186 186 297 480 457 711 932 1,278 1,484 1,698 1,828 1,656 1,630 1,730 1,726 1,777 1,142 794 608 428 287

Site 4 I-85 SB CD @ RMR

1:00
AM

2:00
AM

3:00
AM

4:00
AM

5:00
AM

6:00
AM

7:00
AM

8:00
AM

9:00
AM

10:00
AM

11:00
AM

12:00
PM

1:00
PM

2:00
PM

3:00
PM

4:00
PM

5:00
PM

6:00
PM

7:00
PM

8:00
PM

9:00
PM

10:00
PM

11:00
PM

12:00
AM

Mon 278 135 102 132 317 667 1,900 2,676 2,407 2,217 2,064 2,112 2,067 2,061 2,214 2,277 2,309 2,197 2,111 1,446 870 690 528 427
Tues 287 162 113 180 303 759 1,862 2,693 2,374 2,084 2,004 2,128 2,432 2,324 1,640 2,533 2,190 2,394 2,350 1,709 858 833 622 410
Wed 293 131 116 209 371 819 1,926 2,624 2,341 2,450 2,455 2,439 2,362 2,392 2,404 2,305 2,317 2,317 2,267 1,542 1,083 762 659 401
Thu 323 152 114 180 356 748 1,790 2,691 2,352 2,287 2,283 2,327 2,297 2,117 2,121 2,178 2,237 2,258 2,229 1,616 1,116 860 643 437
Fri 324 153 138 199 321 719 1,592 2,411 2,179 2,328 2,251 2,314 2,225 2,032 1,849 1,826 1,985 2,319 2,560 2,064 1,325 1,017 867 693
Sat 466 216 169 172 213 410 862 1,023 1,568 2,044 2,216 2,554 2,652 2,543 2,392 2,374 2,535 2,572 2,345 1,786 1,237 1,102 1,011 681
Sun 408 220 153 119 159 234 360 516 927 1,404 1,827 1,945 2,423 2,389 2,195 2,053 2,027 1,892 1,626 1,242 953 684 515 326
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Mon 19 26 12 9 21 53 149 480 539 413 380 452 520 504 522 543 651 689 443 295 219 125 101 57
Tue 25 14 16 24 21 62 183 477 526 380 393 444 529 534 582 570 649 697 441 344 234 154 96 67
Wed 24 27 11 20 30 36 155 484 585 444 434 468 484 535 616 582 772 718 464 332 242 155 115 65
Thu 36 17 16 20 31 51 132 513 586 475 449 473 604 556 630 645 701 647 436 354 236 164 123 58
Fri 32 15 16 24 24 49 136 450 551 441 452 532 577 605 684 693 670 612 524 467 303 216 167 110
Sat 62 25 25 13 17 24 51 115 190 243 376 495 494 590 607 619 607 578 536 377 284 269 189 118
Sun 77 37 21 12 18 18 35 63 121 185 303 352 435 493 550 505 456 419 365 259 174 129 88 40
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Mon 84 65 64 83 203 447 936 1,122 1,027 746 748 812 853 891 923 1,056 1,230 1,205 906 530 492 372 227 127
Tue 72 47 72 71 154 418 971 1,248 1,158 855 840 887 959 934 985 1,199 1,246 1,235 994 669 515 423 324 140
Wed 76 51 65 61 171 473 927 1,189 1,100 858 828 882 940 981 1,035 1,114 1,257 1,367 1,054 599 563 421 293 176
Thu 93 48 80 93 218 468 1,003 1,184 1,119 857 850 985 925 1,063 993 1,134 1,253 1,273 988 652 582 560 310 181
Fri 112 76 83 96 171 456 872 1,091 1,004 839 804 901 1,022 960 1,078 1,149 1,042 1,136 915 782 655 709 515 327
Sat 218 148 180 119 119 221 383 385 452 523 608 718 785 867 950 1,020 990 972 899 738 663 744 571 341
Sun 273 192 269 112 105 143 210 205 309 387 581 668 768 850 771 782 796 829 827 510 346 286 194 133
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Mon 22 10 6 19 52 107 303 477 482 454 455 511 521 470 496 476 480 467 395 274 171 91 81 37
Tue 19 5 15 17 42 118 346 500 559 458 493 478 604 491 498 499 568 562 508 313 163 110 87 30
Wed 17 16 14 18 51 127 355 460 546 491 437 634 627 522 516 550 746 557 515 298 185 119 101 43
Thu 23 13 13 20 49 109 303 523 547 538 535 588 595 527 508 537 565 562 491 308 209 112 108 31
Fri 15 19 12 26 42 124 305 513 485 522 554 671 728 596 577 616 627 666 661 463 292 179 118 65
Sat 39 26 20 30 29 51 97 199 344 536 706 706 799 698 735 733 692 632 555 419 246 160 120 77
Sun 34 17 17 21 17 46 75 113 148 300 564 678 835 639 576 550 475 456 341 234 157 84 91 17
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Mon 124 71 34 45 93 221 836 1,346 1,267 1,033 903 920 940 879 938 985 1,077 990 1,021 582 373 308 229 152
Tue 143 66 54 68 119 246 834 1,417 1,262 1,109 937 994 955 886 1,031 1,048 1,042 936 1,078 657 366 302 232 164
Wed 108 58 47 55 112 239 797 1,425 1,330 1,056 972 964 990 950 1,020 1,069 954 985 1,007 721 410 312 278 176
Thu 130 71 52 56 130 256 841 1,413 1,267 1,041 1,017 970 796 907 964 970 1,050 985 1,062 723 447 341 266 178
Fri 135 75 37 56 117 274 812 1,251 1,314 952 1,020 1,084 1,037 952 976 935 1,167 1,022 1,127 892 521 450 387 280
Sat 191 115 79 81 67 127 369 447 595 849 989 1,048 1,147 1,139 1,053 1,056 1,089 1,139 1,103 797 542 467 425 297
Sun 207 116 80 54 60 82 158 257 379 634 763 733 977 900 909 757 815 683 606 501 360 243 245 154
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Mon 32 19 16 32 40 137 553 1,535 1,389 972 763 821 916 930 966 875 853 965 654 363 263 147 92 62
Tue 31 24 20 34 53 143 580 1,547 1,384 1,020 870 806 884 934 984 861 848 936 661 385 277 182 102 90
Wed 49 31 22 21 49 119 566 1,506 1,438 1,026 911 857 916 1,006 1,020 794 876 1,173 716 420 283 191 121 80
Thu 56 33 17 34 70 125 525 1,544 1,430 1,039 936 880 923 985 953 930 925 1,237 751 436 297 209 118 68
Fri 44 22 21 25 56 144 490 1,393 1,324 902 856 888 882 904 919 925 979 952 792 575 329 260 165 117
Sat 72 34 25 19 33 44 173 224 405 536 639 690 767 842 798 754 752 747 686 440 309 270 224 138
Sun 83 60 38 24 27 26 93 133 189 377 454 505 639 670 639 676 594 492 410 321 223 145 103 58
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Mon 57 46 44 50 85 224 570 1,127 1,373 1,016 1,162 1,119 1,301 1,199 1,364 1,458 1,434 1,439 1,178 823 565 396 247 124
Tue 66 43 41 48 87 206 654 1,111 1,419 1,057 1,129 1,238 1,382 1,278 1,435 1,532 1,515 1,495 1,358 993 673 442 332 154
Wed 86 46 34 36 89 229 576 1,173 1,319 1,111 1,063 1,261 1,407 1,381 1,426 1,423 1,641 1,702 1,385 890 656 450 273 159
Thu 67 29 53 54 97 223 584 1,195 1,302 1,150 1,102 1,341 1,413 1,489 1,429 1,512 1,605 1,658 1,432 1,050 766 525 301 129
Fri 90 59 51 58 85 203 564 1,281 1,374 1,197 1,144 1,386 1,577 1,504 1,499 1,364 1,572 1,643 1,446 1,160 833 675 469 281
Sat 143 101 79 61 51 94 193 373 617 944 1,215 1,369 1,535 1,497 1,621 1,666 1,749 1,590 1,628 1,090 738 598 479 262
Sun 149 98 93 54 45 59 123 224 336 543 886 1,099 1,534 1,675 1,443 1,336 1,239 1,228 917 615 413 260 214 94
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Mon 90 66 80 116 282 661 1,302 1,562 1,313 966 955 1,004 960 1,023 1,143 1,231 1,314 1,333 1,139 688 540 366 277 175
Tue 112 63 88 106 273 639 1,291 1,498 1,408 1,061 947 910 1,006 1,069 1,088 1,206 1,516 1,338 1,133 732 494 426 305 171
Wed 107 78 99 136 219 604 1,329 1,571 1,367 1,033 1,007 943 1,068 1,138 1,179 1,314 1,461 2,144 1,733 764 589 408 317 183
Thu 108 63 97 111 251 635 1,254 1,437 1,427 1,066 1,062 1,055 997 1,120 1,239 1,239 1,389 1,320 1,186 797 634 480 345 211
Fri 134 76 97 153 277 610 1,248 1,515 1,287 1,070 1,051 1,087 1,140 1,219 1,343 1,470 1,671 1,492 1,183 910 637 585 417 316
Sat 161 113 114 86 147 282 555 447 618 745 862 975 1,016 1,023 1,008 1,075 1,023 991 838 765 569 496 430 307
Sun 196 120 107 74 81 154 270 252 402 545 697 816 930 978 885 848 934 897 950 632 448 322 234 154
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Mon 141 110 86 152 328 700 1,188 2,315 1,987 1,593 1,479 1,535 1,541 1,503 1,602 1,657 1,703 1,609 1,367 877 632 421 325 220
Tue 129 71 111 173 384 851 1,897 2,554 2,217 1,768 1,711 1,600 1,731 1,669 1,830 1,982 2,129 2,041 1,644 1,075 702 581 389 257
Wed 131 101 116 187 358 914 1,876 2,682 2,332 1,784 1,653 1,818 1,830 1,737 1,833 1,951 2,250 2,074 1,668 1,068 778 562 355 270
Thu 148 94 140 180 367 822 1,782 2,624 2,449 1,836 1,717 1,766 1,794 1,785 1,878 2,022 2,199 2,062 1,775 1,138 755 558 393 251
Fri 161 136 121 186 356 842 1,709 2,618 2,036 1,702 1,832 1,994 2,050 1,940 2,101 2,195 2,127 2,180 1,974 1,331 894 725 480 354
Sat 220 147 117 136 191 343 680 799 1,176 1,482 1,742 1,766 1,854 1,758 1,761 1,753 1,619 1,529 1,390 1,064 716 571 460 324
Sun 196 115 113 99 107 199 322 417 561 876 1,251 1,391 1,705 1,513 1,402 1,410 1,379 1,383 1,158 687 550 483 383 514

Site 1+10 I-385 SB CD North of SC 146

1:00
AM

2:00
AM

3:00
AM

4:00
AM

5:00
AM

6:00
AM

7:00
AM

8:00
AM

9:00
AM

10:00
AM

11:00
AM

12:00
PM

1:00
PM

2:00
PM

3:00
PM

4:00
PM

5:00
PM

6:00
PM

7:00
PM

8:00
PM

9:00
PM

10:00
PM

11:00
PM

12:00
AM

Mon 178 156 119 152 298 702 1,664 2,698 2,797 2,095 2,298 2,313 2,580 2,397 2,630 3,070 3,093 3,143 2,349 1,633 1,217 849 596 343
Tue 235 163 174 174 305 732 1,750 2,639 2,757 2,225 2,235 2,463 2,599 2,494 2,851 3,135 3,297 3,278 2,592 1,825 1,318 972 710 436
Wed 247 141 136 148 313 752 1,668 2,766 2,737 2,391 2,201 2,480 2,665 2,774 2,808 3,078 3,392 3,305 2,623 1,765 1,310 953 659 416
Thu 234 149 164 190 362 714 1,684 2,805 2,675 2,419 2,250 2,568 2,626 2,697 2,752 3,101 3,338 3,456 2,612 1,998 1,430 1,031 684 390
Fri 258 181 185 191 323 664 1,582 2,823 2,881 2,469 2,336 2,708 3,114 2,983 3,007 3,069 3,025 3,100 2,551 2,219 1,625 1,302 1,014 634
Sat 399 231 192 140 173 315 627 903 1,327 1,734 2,140 2,428 2,735 2,661 2,934 2,939 3,051 2,839 2,730 2,013 1,416 1,126 943 591
Sun 369 239 190 104 114 188 276 473 739 1,103 1,642 1,841 2,424 2,622 2,317 2,413 2,324 2,223 1,893 1,380 932 643 516 282
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Mon 143 97 46 54 114 274 985 1,826 1,806 1,446 1,283 1,372 1,460 1,383 1,460 1,528 1,728 1,679 1,464 877 592 433 330 209
Tue 168 80 70 92 140 308 1,017 1,894 1,788 1,489 1,330 1,438 1,484 1,420 1,613 1,618 1,691 1,633 1,519 1,001 600 456 328 231
Wed 132 85 58 75 142 275 952 1,909 1,915 1,500 1,406 1,432 1,474 1,485 1,636 1,651 1,726 1,703 1,471 1,053 652 467 393 241
Thu 166 88 68 76 161 307 973 1,926 1,853 1,516 1,466 1,443 1,400 1,463 1,594 1,615 1,751 1,632 1,498 1,077 683 505 389 236
Fri 167 90 53 80 141 323 948 1,701 1,865 1,393 1,472 1,616 1,614 1,557 1,660 1,628 1,837 1,634 1,651 1,359 824 666 554 390
Sat 253 140 104 94 84 151 420 562 785 1,092 1,365 1,543 1,641 1,729 1,660 1,675 1,696 1,717 1,639 1,174 826 736 614 415
Sun 284 153 101 66 78 100 193 320 500 819 1,066 1,085 1,412 1,393 1,459 1,262 1,271 1,102 971 760 534 372 333 194
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Synchro Reports 
  



Lanes, Volumes, Timings

1: I-385 SB Off Ramp & SC 146/Woodruff Road 06/18/2024

Existing Friday AM  7:45 am  Existing Synchro 11 Report

Page 1

Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 769 162 86 834 0 0 0 0 722 0 371

Future Volume (vph) 0 769 162 86 834 0 0 0 0 722 0 371

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.974 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 0 3447 0 1770 3539 0 0 0 0 1681 1681 1583

Flt Permitted 0.134 0.950 0.950

Satd. Flow (perm) 0 3447 0 250 3539 0 0 0 0 1681 1681 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 22 97

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 919 194 103 997 0 0 0 0 863 0 444

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 1113 0 103 997 0 0 0 0 431 432 444

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4



Lanes, Volumes, Timings

1: I-385 SB Off Ramp & SC 146/Woodruff Road 06/18/2024

Existing Friday AM  7:45 am  Existing Synchro 11 Report

Page 2

Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 60.0 20.0 60.0 54.0 54.0 54.0

Total Split (%) 44.8% 14.9% 44.8% 40.3% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 53.4 47.3 47.3 47.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 63.9 80.1 79.8 40.9 40.9 40.9

Actuated g/C Ratio 0.48 0.60 0.60 0.31 0.31 0.31

v/c Ratio 0.67 0.40 0.47 0.84 0.84 0.81

Control Delay 30.2 17.6 17.1 58.3 58.5 44.6

Queue Delay 0.0 0.0 0.5 0.0 0.0 0.0

Total Delay 30.2 17.6 17.6 58.3 58.5 44.6

LOS C B B E E D

Approach Delay 30.2 17.6 53.7

Approach LOS C B D

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 80

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.84

Intersection Signal Delay: 35.0 Intersection LOS: C

Intersection Capacity Utilization 107.4% ICU Level of Service G

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road



Lanes, Volumes, Timings

2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road 06/18/2024

Existing Friday AM  7:45 am  Existing Synchro 11 Report

Page 3

Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 73 1435 0 0 643 1157 286 0 274 0 0 0

Future Volume (vph) 73 1435 0 0 643 1157 286 0 274 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Flt Permitted 0.303 0.950 0.950

Satd. Flow (perm) 564 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 978 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 87 1716 0 0 769 1383 342 0 328 0 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 87 1716 0 0 769 1383 171 171 328 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8



Lanes, Volumes, Timings
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 82.1 81.8 72.0 72.0 20.5 20.5 20.5

Actuated g/C Ratio 0.72 0.72 0.63 0.63 0.18 0.18 0.18

v/c Ratio 0.19 0.68 0.34 1.02 0.57 0.57 0.91

Control Delay 6.8 11.6 12.0 37.7 48.8 48.8 62.2

Queue Delay 0.0 1.2 0.0 0.0 0.0 0.0 0.0

Total Delay 6.8 12.9 12.0 37.7 48.8 48.8 62.2

LOS A B B D D D E

Approach Delay 12.6 28.5 55.3

Approach LOS B C E

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 110

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 1.02

Intersection Signal Delay: 26.2 Intersection LOS: C

Intersection Capacity Utilization 107.4% ICU Level of Service G

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 911 298 219 1078 0 0 0 0 800 0 527

Future Volume (vph) 0 911 298 219 1078 0 0 0 0 800 0 527

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.963 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 0 3408 0 1770 3539 0 0 0 0 1681 1681 1583

Flt Permitted 0.067 0.950 0.950

Satd. Flow (perm) 0 3408 0 125 3539 0 0 0 0 1681 1681 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 39 81

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 1089 356 262 1289 0 0 0 0 957 0 630

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 1445 0 262 1289 0 0 0 0 478 479 630

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 60.0 20.0 60.0 54.0 54.0 54.0

Total Split (%) 44.8% 14.9% 44.8% 40.3% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 53.4 47.3 47.3 47.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 53.4 73.7 73.4 47.3 47.3 47.3

Actuated g/C Ratio 0.40 0.55 0.55 0.35 0.35 0.35

v/c Ratio 1.05 1.11 0.67 0.81 0.81 1.03

Control Delay 75.5 126.5 23.7 51.2 51.3 81.8

Queue Delay 0.0 0.0 2.4 0.0 0.0 0.0

Total Delay 75.5 126.5 26.1 51.2 51.3 81.8

LOS E F C D D F

Approach Delay 75.5 43.1 63.4

Approach LOS E D E

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 100

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 1.11

Intersection Signal Delay: 60.3 Intersection LOS: E

Intersection Capacity Utilization 105.0% ICU Level of Service G

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 105 1617 0 0 877 1173 422 0 200 0 0 0

Future Volume (vph) 105 1617 0 0 877 1173 422 0 200 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Flt Permitted 0.238 0.950 0.950

Satd. Flow (perm) 443 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 935 91

Link Speed (mph) 40 40 45 45

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 10.5 33.5 14.1 18.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Adj. Flow (vph) 114 1758 0 0 953 1275 459 0 217 0 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 114 1758 0 0 953 1275 229 230 217 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8

Permitted Phases 2 6 8 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 84.2 83.9 71.5 71.5 18.4 18.4 18.4

Actuated g/C Ratio 0.74 0.74 0.63 0.63 0.16 0.16 0.16

v/c Ratio 0.29 0.68 0.43 0.95 0.85 0.85 0.65

Control Delay 6.8 10.4 12.3 22.2 71.6 72.1 34.3

Queue Delay 0.0 1.2 0.0 0.0 0.0 0.0 0.0

Total Delay 6.8 11.7 12.3 22.2 71.6 72.1 34.3

LOS A B B C E E C

Approach Delay 11.4 18.0 59.8

Approach LOS B B E

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 90

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.95

Intersection Signal Delay: 21.3 Intersection LOS: C

Intersection Capacity Utilization 105.0% ICU Level of Service G

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBU WBL WBT WBR NBL NBT NBR SBL SBT

Lane Configurations

Traffic Volume (vph) 0 76 24 1 9 127 0 0 0 0 152 238

Future Volume (vph) 0 76 24 1 9 127 0 0 0 0 152 238

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0

Storage Lanes 0 0 1 0 0 0 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95

Frt 0.964

Flt Protected 0.950 0.950 0.997

Satd. Flow (prot) 0 3412 0 0 1770 3539 0 0 0 0 1681 1764

Flt Permitted 0.628 0.950 0.997

Satd. Flow (perm) 0 3412 0 0 1170 3539 0 0 0 0 1681 1764

Right Turn on Red Yes Yes Yes

Satd. Flow (RTOR) 29

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 100% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 91 29 1 11 152 0 0 0 0 182 285

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 0 120 0 0 12 152 0 0 0 0 164 303

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right R NA Left Left Right Left Left Right Left Left

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 9 15 9 15 9 15

Number of Detectors 2 1 1 2 1 2

Detector Template Thru Left Left Thru Left Thru

Leading Detector (ft) 100 20 20 100 20 100

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 20 6 20 6

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA custom pm+pt NA Perm NA

Protected Phases 2 1 6 4
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Lane Group SBR

Lane Configurations

Traffic Volume (vph) 74

Future Volume (vph) 74

Ideal Flow (vphpl) 1900

Storage Length (ft) 600

Storage Lanes 1

Taper Length (ft)

Lane Util. Factor 1.00

Frt 0.850

Flt Protected

Satd. Flow (prot) 1583

Flt Permitted

Satd. Flow (perm) 1583

Right Turn on Red Yes

Satd. Flow (RTOR) 88

Link Speed (mph)

Link Distance (ft)

Travel Time (s)

Peak Hour Factor 0.92

Growth Factor 110%

Adj. Flow (vph) 88

Shared Lane Traffic (%)

Lane Group Flow (vph) 88

Enter Blocked Intersection No

Lane Alignment Right

Median Width(ft)

Link Offset(ft)

Crosswalk Width(ft)

Two way Left Turn Lane

Headway Factor 1.00

Turning Speed (mph) 9

Number of Detectors 1

Detector Template Right

Leading Detector (ft) 20

Trailing Detector (ft) 0

Detector 1 Position(ft) 0

Detector 1 Size(ft) 20

Detector 1 Type Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0

Detector 1 Queue (s) 0.0

Detector 1 Delay (s) 0.0

Detector 2 Position(ft)

Detector 2 Size(ft)

Detector 2 Type

Detector 2 Channel

Detector 2 Extend (s)

Turn Type Perm

Protected Phases
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Lane Group EBL EBT EBR WBU WBL WBT WBR NBL NBT NBR SBL SBT

Permitted Phases 1 6 4

Detector Phase 2 1 1 6 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 9.0 15.0 8.0 8.0

Minimum Split (s) 23.6 15.3 15.3 23.6 14.7 14.7

Total Split (s) 60.0 20.0 20.0 60.0 54.0 54.0

Total Split (%) 44.8% 14.9% 14.9% 44.8% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 13.7 53.4 47.3 47.3

Yellow Time (s) 4.2 3.0 3.0 4.2 3.0 3.0

All-Red Time (s) 2.4 3.3 3.3 2.4 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7

Lead/Lag Lag Lead Lead

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 6.0 2.5 2.5 6.0 2.5 2.5

Minimum Gap (s) 2.5 0.2 0.2 2.5 0.2 0.2

Time Before Reduce (s) 20.0 0.0 0.0 20.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 0.0 20.0 0.0 0.0

Recall Mode C-Min None None C-Min None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 85.9 92.4 92.1 28.6 28.6

Actuated g/C Ratio 0.64 0.69 0.69 0.21 0.21

v/c Ratio 0.05 0.01 0.06 0.46 0.80

Control Delay 9.4 8.5 7.9 48.7 65.7

Queue Delay 0.0 0.0 0.0 0.0 0.0

Total Delay 9.4 8.5 7.9 48.7 65.7

LOS A A A D E

Approach Delay 9.4 8.0 51.6

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 60

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.80

Intersection Signal Delay: 37.0 Intersection LOS: D

Intersection Capacity Utilization 47.8% ICU Level of Service A

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group SBR

Permitted Phases 4

Detector Phase 4

Switch Phase

Minimum Initial (s) 8.0

Minimum Split (s) 14.7

Total Split (s) 54.0

Total Split (%) 40.3%

Maximum Green (s) 47.3

Yellow Time (s) 3.0

All-Red Time (s) 3.7

Lost Time Adjust (s) 0.0

Total Lost Time (s) 6.7

Lead/Lag

Lead-Lag Optimize?

Vehicle Extension (s) 2.5

Minimum Gap (s) 0.2

Time Before Reduce (s) 0.0

Time To Reduce (s) 0.0

Recall Mode None

Walk Time (s)

Flash Dont Walk (s)

Pedestrian Calls (#/hr)

Act Effct Green (s) 28.6

Actuated g/C Ratio 0.21

v/c Ratio 0.22

Control Delay 8.6

Queue Delay 0.0

Total Delay 8.6

LOS A

Approach Delay

Approach LOS

Intersection Summary
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 16 209 0 0 79 187 60 0 39 0 0 0

Future Volume (vph) 16 209 0 0 79 187 60 0 39 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Flt Permitted 0.648 0.950 0.950

Satd. Flow (perm) 1207 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 224 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 19 250 0 0 94 224 72 0 47 0 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 19 250 0 0 94 224 36 36 47 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 96.7 96.4 91.6 91.6 5.9 5.9 5.9

Actuated g/C Ratio 0.85 0.85 0.80 0.80 0.05 0.05 0.05

v/c Ratio 0.02 0.08 0.03 0.17 0.42 0.42 0.28

Control Delay 1.5 1.6 3.2 0.9 66.6 66.6 5.2

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 1.5 1.6 3.2 0.9 66.6 66.6 5.2

LOS A A A A E E A

Approach Delay 1.6 1.6 42.3

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.42

Intersection Signal Delay: 8.5 Intersection LOS: A

Intersection Capacity Utilization 47.8% ICU Level of Service A

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBU WBL WBT WBR NBL NBT NBR SBL SBT

Lane Configurations

Traffic Volume (vph) 0 76 24 1 9 127 0 0 0 0 152 0

Future Volume (vph) 0 76 24 1 9 127 0 0 0 0 152 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0

Storage Lanes 0 0 1 0 0 0 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95

Frt 0.964

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 0 3412 0 0 1770 3539 0 0 0 0 1681 1681

Flt Permitted 0.635 0.950 0.950

Satd. Flow (perm) 0 3412 0 0 1183 3539 0 0 0 0 1681 1681

Right Turn on Red Yes Yes Yes

Satd. Flow (RTOR) 29

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 100% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 91 29 1 11 152 0 0 0 0 182 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 120 0 0 12 152 0 0 0 0 91 91

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right R NA Left Left Right Left Left Right Left Left

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 9 15 9 15 9 15

Number of Detectors 2 1 1 2 1 2

Detector Template Thru Left Left Thru Left Thru

Leading Detector (ft) 100 20 20 100 20 100

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 20 6 20 6

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA custom pm+pt NA Perm NA

Protected Phases 2 1 6 4
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Lane Group SBR

Lane Configurations

Traffic Volume (vph) 74

Future Volume (vph) 74

Ideal Flow (vphpl) 1900

Storage Length (ft) 600

Storage Lanes 1

Taper Length (ft)

Lane Util. Factor 1.00

Frt 0.850

Flt Protected

Satd. Flow (prot) 1583

Flt Permitted

Satd. Flow (perm) 1583

Right Turn on Red Yes

Satd. Flow (RTOR) 88

Link Speed (mph)

Link Distance (ft)

Travel Time (s)

Peak Hour Factor 0.92

Growth Factor 110%

Adj. Flow (vph) 88

Shared Lane Traffic (%)

Lane Group Flow (vph) 88

Enter Blocked Intersection No

Lane Alignment Right

Median Width(ft)

Link Offset(ft)

Crosswalk Width(ft)

Two way Left Turn Lane

Headway Factor 1.00

Turning Speed (mph) 9

Number of Detectors 1

Detector Template Right

Leading Detector (ft) 20

Trailing Detector (ft) 0

Detector 1 Position(ft) 0

Detector 1 Size(ft) 20

Detector 1 Type Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0

Detector 1 Queue (s) 0.0

Detector 1 Delay (s) 0.0

Detector 2 Position(ft)

Detector 2 Size(ft)

Detector 2 Type

Detector 2 Channel

Detector 2 Extend (s)

Turn Type Perm

Protected Phases
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Lane Group EBL EBT EBR WBU WBL WBT WBR NBL NBT NBR SBL SBT

Permitted Phases 1 6 4

Detector Phase 2 1 1 6 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 9.0 15.0 8.0 8.0

Minimum Split (s) 23.6 15.3 15.3 23.6 14.7 14.7

Total Split (s) 60.0 20.0 20.0 60.0 54.0 54.0

Total Split (%) 44.8% 14.9% 14.9% 44.8% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 13.7 53.4 47.3 47.3

Yellow Time (s) 4.2 3.0 3.0 4.2 3.0 3.0

All-Red Time (s) 2.4 3.3 3.3 2.4 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7

Lead/Lag Lag Lead Lead

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 6.0 2.5 2.5 6.0 2.5 2.5

Minimum Gap (s) 2.5 0.2 0.2 2.5 0.2 0.2

Time Before Reduce (s) 20.0 0.0 0.0 20.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 0.0 20.0 0.0 0.0

Recall Mode C-Min None None C-Min None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 102.2 108.6 108.3 12.4 12.4

Actuated g/C Ratio 0.76 0.81 0.81 0.09 0.09

v/c Ratio 0.05 0.01 0.05 0.59 0.59

Control Delay 4.4 3.1 2.9 72.9 72.9

Queue Delay 0.0 0.0 0.0 0.0 0.0

Total Delay 4.4 3.1 2.9 72.9 72.9

LOS A A A E E

Approach Delay 4.4 2.9 54.2

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 55

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.59

Intersection Signal Delay: 28.2 Intersection LOS: C

Intersection Capacity Utilization 43.5% ICU Level of Service A

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group SBR

Permitted Phases 4

Detector Phase 4

Switch Phase

Minimum Initial (s) 8.0

Minimum Split (s) 14.7

Total Split (s) 54.0

Total Split (%) 40.3%

Maximum Green (s) 47.3

Yellow Time (s) 3.0

All-Red Time (s) 3.7

Lost Time Adjust (s) 0.0

Total Lost Time (s) 6.7

Lead/Lag

Lead-Lag Optimize?

Vehicle Extension (s) 2.5

Minimum Gap (s) 0.2

Time Before Reduce (s) 0.0

Time To Reduce (s) 0.0

Recall Mode None

Walk Time (s)

Flash Dont Walk (s)

Pedestrian Calls (#/hr)

Act Effct Green (s) 12.4

Actuated g/C Ratio 0.09

v/c Ratio 0.39

Control Delay 15.7

Queue Delay 0.0

Total Delay 15.7

LOS B

Approach Delay

Approach LOS

Intersection Summary
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 16 209 0 0 79 187 60 314 39 0 0 0

Future Volume (vph) 16 209 0 0 79 187 60 314 39 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.999

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1768 1583 0 0 0

Flt Permitted 0.634 0.950 0.999

Satd. Flow (perm) 1181 3539 0 0 3539 1583 1681 1768 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 224 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 19 250 0 0 94 224 72 375 47 0 0 0

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 19 250 0 0 94 224 65 382 47 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 74.4 74.1 69.3 69.3 28.2 28.2 28.2

Actuated g/C Ratio 0.65 0.65 0.61 0.61 0.25 0.25 0.25

v/c Ratio 0.02 0.11 0.04 0.21 0.16 0.87 0.10

Control Delay 8.7 8.4 11.8 2.6 32.4 61.6 1.0

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 8.7 8.4 11.8 2.6 32.4 61.6 1.0

LOS A A B A C E A

Approach Delay 8.4 5.3 52.0

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.87

Intersection Signal Delay: 27.4 Intersection LOS: C

Intersection Capacity Utilization 43.5% ICU Level of Service A

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 649 220 103 510 0 0 0 0 467 794 241

Future Volume (vph) 0 649 220 103 510 0 0 0 0 467 794 241

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.962 0.850

Flt Protected 0.950 0.950 0.997

Satd. Flow (prot) 0 3405 0 1770 3539 0 0 0 0 1681 1764 1583

Flt Permitted 0.083 0.950 0.997

Satd. Flow (perm) 0 3405 0 155 3539 0 0 0 0 1681 1764 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 31 133

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 776 263 123 610 0 0 0 0 558 949 288

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 0 1039 0 123 610 0 0 0 0 502 1005 288

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 48.7 15.3 64.0 86.0 86.0 86.0

Total Split (%) 32.5% 10.2% 42.7% 57.3% 57.3% 57.3%

Maximum Green (s) 42.1 9.0 57.4 79.3 79.3 79.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 42.1 57.7 57.4 79.3 79.3 79.3

Actuated g/C Ratio 0.28 0.38 0.38 0.53 0.53 0.53

v/c Ratio 1.06 0.79 0.45 0.57 1.08 0.32

Control Delay 96.4 64.6 35.9 26.9 87.2 11.3

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 96.4 64.6 35.9 26.9 87.2 11.3

LOS F E D C F B

Approach Delay 96.4 40.7 58.2

Approach LOS F D E

Intersection Summary

Area Type: Other

Cycle Length: 150

Actuated Cycle Length: 150

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 150

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 1.08

Intersection Signal Delay: 65.7 Intersection LOS: E

Intersection Capacity Utilization 88.5% ICU Level of Service E

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBU EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT

Lane Configurations

Traffic Volume (vph) 1 116 1011 0 0 451 515 161 2 63 0 0

Future Volume (vph) 1 116 1011 0 0 451 515 161 2 63 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0

Storage Lanes 1 0 0 1 1 1 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 0.95 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.953

Satd. Flow (prot) 0 1770 3539 0 0 3539 1583 1681 1686 1583 0 0

Flt Permitted 0.419 0.950 0.953

Satd. Flow (perm) 0 780 3539 0 0 3539 1583 1681 1686 1583 0 0

Right Turn on Red Yes Yes Yes

Satd. Flow (RTOR) 616 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 100% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 1 139 1209 0 0 539 616 193 2 75 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 140 1209 0 0 539 616 96 99 75 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment R NA Left Left Right Left Left Right Left Left Right Left Left

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 9 15 9 15 9 15 9 15

Number of Detectors 1 1 2 2 1 1 2 1

Detector Template Left Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type custom pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group SBR

Lane Configurations

Traffic Volume (vph) 0

Future Volume (vph) 0

Ideal Flow (vphpl) 1900

Storage Length (ft) 0

Storage Lanes 0

Taper Length (ft)

Lane Util. Factor 1.00

Frt

Flt Protected

Satd. Flow (prot) 0

Flt Permitted

Satd. Flow (perm) 0

Right Turn on Red Yes

Satd. Flow (RTOR)

Link Speed (mph)

Link Distance (ft)

Travel Time (s)

Peak Hour Factor 0.92

Growth Factor 110%

Adj. Flow (vph) 0

Shared Lane Traffic (%)

Lane Group Flow (vph) 0

Enter Blocked Intersection No

Lane Alignment Right

Median Width(ft)

Link Offset(ft)

Crosswalk Width(ft)

Two way Left Turn Lane

Headway Factor 1.00

Turning Speed (mph) 9

Number of Detectors 

Detector Template 

Leading Detector (ft)

Trailing Detector (ft)

Detector 1 Position(ft)

Detector 1 Size(ft)

Detector 1 Type

Detector 1 Channel

Detector 1 Extend (s)

Detector 1 Queue (s)

Detector 1 Delay (s)

Detector 2 Position(ft)

Detector 2 Size(ft)

Detector 2 Type

Detector 2 Channel

Detector 2 Extend (s)

Turn Type

Protected Phases
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Lane Group EBU EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT

Permitted Phases 5 2 6 8 8

Detector Phase 5 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes Yes

Vehicle Extension (s) 0.2 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 93.1 92.8 80.6 80.6 9.5 9.5 9.5

Actuated g/C Ratio 0.82 0.81 0.71 0.71 0.08 0.08 0.08

v/c Ratio 0.20 0.42 0.22 0.47 0.69 0.71 0.35

Control Delay 3.1 3.8 6.4 1.8 73.9 75.9 11.1

Queue Delay 0.0 0.3 0.0 0.0 0.0 0.0 0.0

Total Delay 3.1 4.1 6.4 1.8 73.9 75.9 11.1

LOS A A A A E E B

Approach Delay 4.0 4.0 57.2

Approach LOS A A E

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.71

Intersection Signal Delay: 9.2 Intersection LOS: A

Intersection Capacity Utilization 88.5% ICU Level of Service E

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group SBR

Permitted Phases

Detector Phase

Switch Phase

Minimum Initial (s)

Minimum Split (s)

Total Split (s)

Total Split (%)

Maximum Green (s)

Yellow Time (s)

All-Red Time (s)

Lost Time Adjust (s)

Total Lost Time (s)

Lead/Lag

Lead-Lag Optimize?

Vehicle Extension (s)

Minimum Gap (s)

Time Before Reduce (s)

Time To Reduce (s)

Recall Mode

Walk Time (s)

Flash Dont Walk (s)

Pedestrian Calls (#/hr)

Act Effct Green (s)

Actuated g/C Ratio

v/c Ratio

Control Delay

Queue Delay

Total Delay

LOS

Approach Delay

Approach LOS

Intersection Summary
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 649 220 103 510 0 0 0 0 467 2 241

Future Volume (vph) 0 649 220 103 510 0 0 0 0 467 2 241

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.962 0.850

Flt Protected 0.950 0.950 0.953

Satd. Flow (prot) 0 3405 0 1770 3539 0 0 0 0 1681 1686 1583

Flt Permitted 0.192 0.950 0.953

Satd. Flow (perm) 0 3405 0 358 3539 0 0 0 0 1681 1686 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 41 256

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 776 263 123 610 0 0 0 0 558 2 288

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 1039 0 123 610 0 0 0 0 279 281 288

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 60.0 20.0 60.0 54.0 54.0 54.0

Total Split (%) 44.8% 14.9% 44.8% 40.3% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 53.4 47.3 47.3 47.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 76.1 92.3 92.0 28.7 28.7 28.7

Actuated g/C Ratio 0.57 0.69 0.69 0.21 0.21 0.21

v/c Ratio 0.53 0.35 0.25 0.78 0.78 0.53

Control Delay 19.6 11.1 9.1 63.6 63.8 10.7

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 19.6 11.1 9.1 63.6 63.8 10.7

LOS B B A E E B

Approach Delay 19.6 9.4 45.7

Approach LOS B A D

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.78

Intersection Signal Delay: 25.2 Intersection LOS: C

Intersection Capacity Utilization 79.4% ICU Level of Service D

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road



Lanes, Volumes, Timings

2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road 06/18/2024

2100 Friday NB Detour  7:37 am 05/15/2024 Synchro 11 Report

Page 3

Lane Group EBU EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT

Lane Configurations

Traffic Volume (vph) 1 116 1011 0 0 451 515 161 604 63 0 0

Future Volume (vph) 1 116 1011 0 0 451 515 161 604 63 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0

Storage Lanes 1 0 0 1 1 1 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 0.95 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.999

Satd. Flow (prot) 0 1770 3539 0 0 3539 1583 1681 1768 1583 0 0

Flt Permitted 0.341 0.950 0.999

Satd. Flow (perm) 0 635 3539 0 0 3539 1583 1681 1768 1583 0 0

Right Turn on Red Yes Yes Yes

Satd. Flow (RTOR) 216 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 100% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 1 139 1209 0 0 539 616 193 722 75 0 0

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 0 140 1209 0 0 539 616 174 741 75 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment R NA Left Left Right Left Left Right Left Left Right Left Left

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 9 15 9 15 9 15 9 15

Number of Detectors 1 1 2 2 1 1 2 1

Detector Template Left Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type custom pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group SBR

Lane Configurations

Traffic Volume (vph) 0

Future Volume (vph) 0

Ideal Flow (vphpl) 1900

Storage Length (ft) 0

Storage Lanes 0

Taper Length (ft)

Lane Util. Factor 1.00

Frt

Flt Protected

Satd. Flow (prot) 0

Flt Permitted

Satd. Flow (perm) 0

Right Turn on Red Yes

Satd. Flow (RTOR)

Link Speed (mph)

Link Distance (ft)

Travel Time (s)

Peak Hour Factor 0.92

Growth Factor 110%

Adj. Flow (vph) 0

Shared Lane Traffic (%)

Lane Group Flow (vph) 0

Enter Blocked Intersection No

Lane Alignment Right

Median Width(ft)

Link Offset(ft)

Crosswalk Width(ft)

Two way Left Turn Lane

Headway Factor 1.00

Turning Speed (mph) 9

Number of Detectors 

Detector Template 

Leading Detector (ft)

Trailing Detector (ft)

Detector 1 Position(ft)

Detector 1 Size(ft)

Detector 1 Type

Detector 1 Channel

Detector 1 Extend (s)

Detector 1 Queue (s)

Detector 1 Delay (s)

Detector 2 Position(ft)

Detector 2 Size(ft)

Detector 2 Type

Detector 2 Channel

Detector 2 Extend (s)

Turn Type

Protected Phases
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Lane Group EBU EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT

Permitted Phases 5 2 6 8 8

Detector Phase 5 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes Yes

Vehicle Extension (s) 0.2 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 58.9 58.6 45.3 45.3 43.7 43.7 43.7

Actuated g/C Ratio 0.52 0.51 0.40 0.40 0.38 0.38 0.38

v/c Ratio 0.35 0.66 0.38 0.81 0.27 1.09 0.11

Control Delay 15.1 21.7 24.2 27.4 29.2 98.3 5.1

Queue Delay 0.0 0.3 0.0 0.0 0.0 0.0 0.0

Total Delay 15.1 22.0 24.2 27.4 29.2 98.3 5.1

LOS B C C C C F A

Approach Delay 21.3 25.9 79.1

Approach LOS C C E

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 90

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 1.09

Intersection Signal Delay: 39.2 Intersection LOS: D

Intersection Capacity Utilization 79.4% ICU Level of Service D

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group SBR

Permitted Phases

Detector Phase

Switch Phase

Minimum Initial (s)

Minimum Split (s)

Total Split (s)

Total Split (%)

Maximum Green (s)

Yellow Time (s)

All-Red Time (s)

Lost Time Adjust (s)

Total Lost Time (s)

Lead/Lag

Lead-Lag Optimize?

Vehicle Extension (s)

Minimum Gap (s)

Time Before Reduce (s)

Time To Reduce (s)

Recall Mode

Walk Time (s)

Flash Dont Walk (s)

Pedestrian Calls (#/hr)

Act Effct Green (s)

Actuated g/C Ratio

v/c Ratio

Control Delay

Queue Delay

Total Delay

LOS

Approach Delay

Approach LOS

Intersection Summary
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 288 55 36 302 0 0 0 0 353 530 109

Future Volume (vph) 0 288 55 36 302 0 0 0 0 353 530 109

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.976 0.850

Flt Protected 0.950 0.950 0.997

Satd. Flow (prot) 0 3454 0 1770 3539 0 0 0 0 1681 1764 1583

Flt Permitted 0.406 0.950 0.997

Satd. Flow (perm) 0 3454 0 756 3539 0 0 0 0 1681 1764 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 15 130

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 344 66 43 361 0 0 0 0 422 634 130

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 0 410 0 43 361 0 0 0 0 380 676 130

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 48.7 15.3 64.0 86.0 86.0 86.0

Total Split (%) 32.5% 10.2% 42.7% 57.3% 57.3% 57.3%

Maximum Green (s) 42.1 9.0 57.4 79.3 79.3 79.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 56.3 68.9 68.6 68.1 68.1 68.1

Actuated g/C Ratio 0.38 0.46 0.46 0.45 0.45 0.45

v/c Ratio 0.31 0.11 0.22 0.50 0.84 0.16

Control Delay 35.6 26.7 26.7 30.3 46.2 3.2

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 35.6 26.7 26.7 30.3 46.2 3.2

LOS D C C C D A

Approach Delay 35.6 26.7 36.4

Approach LOS D C D

Intersection Summary

Area Type: Other

Cycle Length: 150

Actuated Cycle Length: 150

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 80

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.84

Intersection Signal Delay: 34.3 Intersection LOS: C

Intersection Capacity Utilization 62.4% ICU Level of Service B

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 40 603 0 0 226 433 114 0 87 0 0 0

Future Volume (vph) 40 603 0 0 226 433 114 0 87 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Flt Permitted 0.546 0.950 0.950

Satd. Flow (perm) 1017 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 518 104

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 48 721 0 0 270 518 136 0 104 0 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 48 721 0 0 270 518 68 68 104 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 95.0 94.7 85.0 85.0 7.6 7.6 7.6

Actuated g/C Ratio 0.83 0.83 0.75 0.75 0.07 0.07 0.07

v/c Ratio 0.05 0.25 0.10 0.40 0.61 0.61 0.51

Control Delay 2.1 2.4 4.8 1.4 73.1 73.1 18.7

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 2.1 2.4 4.8 1.4 73.1 73.1 18.7

LOS A A A A E E B

Approach Delay 2.4 2.6 49.5

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.61

Intersection Signal Delay: 8.8 Intersection LOS: A

Intersection Capacity Utilization 62.4% ICU Level of Service B

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 288 55 36 302 0 0 0 0 353 0 109

Future Volume (vph) 0 288 55 36 302 0 0 0 0 353 0 109

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.976 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 0 3454 0 1770 3539 0 0 0 0 1681 1681 1583

Flt Permitted 0.467 0.950 0.950

Satd. Flow (perm) 0 3454 0 870 3539 0 0 0 0 1681 1681 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 23 130

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 344 66 43 361 0 0 0 0 422 0 130

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 410 0 43 361 0 0 0 0 211 211 130

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 46.7 15.3 62.0 48.0 48.0 48.0

Total Split (%) 42.5% 13.9% 56.4% 43.6% 43.6% 43.6%

Maximum Green (s) 40.1 9.0 55.4 41.3 41.3 41.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 68.3 77.8 77.5 19.2 19.2 19.2

Actuated g/C Ratio 0.62 0.71 0.70 0.17 0.17 0.17

v/c Ratio 0.19 0.06 0.14 0.72 0.72 0.34

Control Delay 10.8 6.4 6.2 56.0 56.0 8.5

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 10.8 6.4 6.2 56.0 56.0 8.5

LOS B A A E E A

Approach Delay 10.8 6.2 44.9

Approach LOS B A D

Intersection Summary

Area Type: Other

Cycle Length: 110

Actuated Cycle Length: 110

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 60

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.72

Intersection Signal Delay: 23.2 Intersection LOS: C

Intersection Capacity Utilization 70.2% ICU Level of Service C

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 40 603 0 0 226 433 114 600 87 0 0 0

Future Volume (vph) 40 603 0 0 226 433 114 600 87 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.999

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1768 1583 0 0 0

Flt Permitted 0.517 0.950 0.999

Satd. Flow (perm) 963 3539 0 0 3539 1583 1681 1768 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 223 77

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 48 721 0 0 270 518 136 717 104 0 0 0

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 48 721 0 0 270 518 122 731 104 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 12.2 68.0 55.8 55.8 82.0 82.0 82.0

Total Split (%) 8.1% 45.3% 37.2% 37.2% 54.7% 54.7% 54.7%

Maximum Green (s) 6.1 61.6 49.4 49.4 76.7 76.7 76.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 69.9 69.6 59.9 59.9 68.7 68.7 68.7

Actuated g/C Ratio 0.47 0.46 0.40 0.40 0.46 0.46 0.46

v/c Ratio 0.10 0.44 0.19 0.68 0.16 0.90 0.14

Control Delay 25.3 29.3 32.1 27.4 22.9 52.6 6.8

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 25.3 29.3 32.1 27.4 22.9 52.6 6.8

LOS C C C C C D A

Approach Delay 29.1 29.0 43.9

Approach LOS C C D

Intersection Summary

Area Type: Other

Cycle Length: 150

Actuated Cycle Length: 150

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 90

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.90

Intersection Signal Delay: 34.7 Intersection LOS: C

Intersection Capacity Utilization 70.2% ICU Level of Service C

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Existing 06/18/2024
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 7:30 7:30 7:30 7:30 7:30 7:30

End Time 8:45 8:45 8:45 8:45 8:45 8:45

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 4725 4461 4564 4662 4495 4581

Vehs Exited 4676 4426 4574 4612 4466 4551

Starting Vehs 167 176 199 138 187 174

Ending Vehs 216 211 189 188 216 205

Travel Distance (mi) 2916 2753 2840 2875 2768 2830

Travel Time (hr) 336.0 381.9 396.6 325.2 423.9 372.7

Total Delay (hr) 237.0 288.3 300.3 227.6 330.0 276.7

Total Stops 4393 4214 4034 4275 4002 4184

Fuel Used (gal) 151.2 157.4 163.3 148.4 168.0 157.6

Interval #0 Information  Seeding

Start Time 7:30

End Time 7:45

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 7:45

End Time 8:45

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 4725 4461 4564 4662 4495 4581

Vehs Exited 4676 4426 4574 4612 4466 4551

Starting Vehs 167 176 199 138 187 174

Ending Vehs 216 211 189 188 216 205

Travel Distance (mi) 2916 2753 2840 2875 2768 2830

Travel Time (hr) 336.0 381.9 396.6 325.2 423.9 372.7

Total Delay (hr) 237.0 288.3 300.3 227.6 330.0 276.7

Total Stops 4393 4214 4034 4275 4002 4184

Fuel Used (gal) 151.2 157.4 163.3 148.4 168.0 157.6
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR L T T L LT

Maximum Queue (ft) 388 395 169 258 268 499 460

Average Queue (ft) 223 212 46 132 153 303 258

95th Queue (ft) 348 342 103 224 249 440 392

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%) 2 0

Queuing Penalty (veh) 2 0

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB NB

Directions Served L T T T T R L LT R

Maximum Queue (ft) 52 214 241 1951 1967 325 180 214 283

Average Queue (ft) 23 84 83 1919 1929 312 88 137 65

95th Queue (ft) 46 173 193 2078 2035 417 175 203 222

Link Distance (ft) 545 545 1916 1916 877 877

Upstream Blk Time (%) 28 86

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 0 1 49

Queuing Penalty (veh) 0 8 173

Network Summary

Network wide Queuing Penalty: 182



SimTraffic Simulation Summary
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 4:15 4:15 4:15 4:15 4:15 4:15

End Time 5:30 5:30 5:30 5:30 5:30 5:30

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 5318 5289 5346 5295 5137 5277

Vehs Exited 5261 5289 5320 5223 5139 5246

Starting Vehs 215 240 230 228 217 225

Ending Vehs 272 240 256 300 215 258

Travel Distance (mi) 3162 3162 3175 3134 3067 3140

Travel Time (hr) 361.2 356.9 367.0 486.5 410.9 396.5

Total Delay (hr) 261.5 257.2 266.6 387.8 314.4 297.5

Total Stops 5272 5040 5716 5300 4695 5204

Fuel Used (gal) 164.5 163.6 167.2 192.5 174.0 172.4

Interval #0 Information  Seeding

Start Time 4:15

End Time 4:30

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 4:30

End Time 5:30

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 5318 5289 5346 5295 5137 5277

Vehs Exited 5261 5289 5320 5223 5139 5246

Starting Vehs 215 240 230 228 217 225

Ending Vehs 272 240 256 300 215 258

Travel Distance (mi) 3162 3162 3175 3134 3067 3140

Travel Time (hr) 361.2 356.9 367.0 486.5 410.9 396.5

Total Delay (hr) 261.5 257.2 266.6 387.8 314.4 297.5

Total Stops 5272 5040 5716 5300 4695 5204

Fuel Used (gal) 164.5 163.6 167.2 192.5 174.0 172.4
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR L T T L LT

Maximum Queue (ft) 834 838 220 394 384 490 426

Average Queue (ft) 503 507 150 192 192 343 293

95th Queue (ft) 843 844 245 338 329 448 388

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%) 0

Queuing Penalty (veh) 0

Storage Bay Dist (ft) 195

Storage Blk Time (%) 10 4

Queuing Penalty (veh) 57 9

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB NB

Directions Served L T T T T R L LT R

Maximum Queue (ft) 115 250 258 1957 1979 325 213 251 165

Average Queue (ft) 32 99 101 1908 1923 321 118 162 16

95th Queue (ft) 79 195 201 2092 2066 382 209 233 91

Link Distance (ft) 545 545 1916 1916 877 877

Upstream Blk Time (%) 23 76

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 0 1 59

Queuing Penalty (veh) 0 8 259

Network Summary

Network wide Queuing Penalty: 333
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 7:30 7:30 7:30 7:30 7:30 7:30

End Time 8:45 8:45 8:45 8:45 8:45 8:45

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 1027 1080 1051 1025 1030 1042

Vehs Exited 1028 1078 1056 1026 1041 1046

Starting Vehs 31 34 39 25 30 32

Ending Vehs 30 36 34 24 19 27

Travel Distance (mi) 571 593 582 566 571 576

Travel Time (hr) 28.0 30.2 28.5 27.6 28.0 28.5

Total Delay (hr) 8.9 10.5 8.9 8.7 9.1 9.2

Total Stops 617 662 600 594 596 612

Fuel Used (gal) 21.1 22.2 21.3 20.9 21.2 21.3

Interval #0 Information  Seeding

Start Time 7:30

End Time 7:45

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 7:45

End Time 8:45

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 1027 1080 1051 1025 1030 1042

Vehs Exited 1028 1078 1056 1026 1041 1046

Starting Vehs 31 34 39 25 30 32

Ending Vehs 30 36 34 24 19 27

Travel Distance (mi) 571 593 582 566 571 576

Travel Time (hr) 28.0 30.2 28.5 27.6 28.0 28.5

Total Delay (hr) 8.9 10.5 8.9 8.7 9.1 9.2

Total Stops 617 662 600 594 596 612

Fuel Used (gal) 21.1 22.2 21.3 20.9 21.2 21.3
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR UL T T L LT

Maximum Queue (ft) 42 31 22 41 51 267 372

Average Queue (ft) 9 3 3 10 12 128 195

95th Queue (ft) 29 17 15 29 37 217 306

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%) 0

Queuing Penalty (veh) 0

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB

Directions Served L T T T T R L LT

Maximum Queue (ft) 33 47 71 29 8 17 24 59

Average Queue (ft) 7 15 12 5 0 1 5 28

95th Queue (ft) 25 35 45 18 4 9 21 58

Link Distance (ft) 545 545 1916 1916 877

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%)

Queuing Penalty (veh)

Network Summary

Network wide Queuing Penalty: 0
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 4:45 4:45 4:45 4:45 4:45 4:45

End Time 6:00 6:00 6:00 6:00 6:00 6:00

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 1131 1061 1097 1098 1090 1096

Vehs Exited 1139 1060 1094 1086 1091 1093

Starting Vehs 35 21 30 24 26 25

Ending Vehs 27 22 33 36 25 28

Travel Distance (mi) 606 573 590 587 584 588

Travel Time (hr) 32.3 28.7 30.2 28.6 28.6 29.7

Total Delay (hr) 11.5 9.1 10.0 8.6 8.6 9.6

Total Stops 908 825 905 801 858 858

Fuel Used (gal) 22.7 21.2 22.1 21.5 21.5 21.8

Interval #0 Information  Seeding

Start Time 4:45

End Time 5:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 5:00

End Time 6:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 1131 1061 1097 1098 1090 1096

Vehs Exited 1139 1060 1094 1086 1091 1093

Starting Vehs 35 21 30 24 26 25

Ending Vehs 27 22 33 36 25 28

Travel Distance (mi) 606 573 590 587 584 588

Travel Time (hr) 32.3 28.7 30.2 28.6 28.6 29.7

Total Delay (hr) 11.5 9.1 10.0 8.6 8.6 9.6

Total Stops 908 825 905 801 858 858

Fuel Used (gal) 22.7 21.2 22.1 21.5 21.5 21.8
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR UL T T L LT

Maximum Queue (ft) 29 17 22 24 38 189 167

Average Queue (ft) 4 1 2 6 5 101 45

95th Queue (ft) 17 8 11 21 21 168 120

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%)

Queuing Penalty (veh)

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB

Directions Served L T T T T R L LT

Maximum Queue (ft) 30 63 94 31 14 75 225 351

Average Queue (ft) 6 20 15 5 1 4 41 178

95th Queue (ft) 23 48 55 16 7 33 156 314

Link Distance (ft) 545 545 1916 1916 877

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 3

Queuing Penalty (veh) 1

Network Summary

Network wide Queuing Penalty: 1
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Summary of All Intervals

Start Time 8:45

End Time 10:00

Total Time (min) 75

Time Recorded (min) 60

# of Intervals 2

# of Recorded Intervals 1

Vehs Entered 4104

Vehs Exited 4046

Starting Vehs 151

Ending Vehs 209

Travel Distance (mi) 2347

Travel Time (hr) 218.0

Total Delay (hr) 140.5

Total Stops 4711

Fuel Used (gal) 111.5

Interval #0 Information  Seeding

Start Time 8:45

End Time 9:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 9:00

End Time 10:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Vehs Entered 4104

Vehs Exited 4046

Starting Vehs 151

Ending Vehs 209

Travel Distance (mi) 2347

Travel Time (hr) 218.0

Total Delay (hr) 140.5

Total Stops 4711

Fuel Used (gal) 111.5
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB SB

Directions Served T TR L T T L LT R

Maximum Queue (ft) 1206 1212 219 243 250 868 855 625

Average Queue (ft) 802 798 91 133 157 822 833 458

95th Queue (ft) 1216 1194 161 202 226 863 842 913

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%) 17 48

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 195 600

Storage Blk Time (%) 1 36 0

Queuing Penalty (veh) 2 96 2

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB

Directions Served UL T T T T R L LT

Maximum Queue (ft) 64 102 152 90 63 262 67 157

Average Queue (ft) 32 44 58 42 21 85 26 70

95th Queue (ft) 58 90 111 76 56 207 57 124

Link Distance (ft) 545 545 1916 1916 877

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%)

Queuing Penalty (veh)

Network Summary

Network wide Queuing Penalty: 99
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 8:45 8:45 8:45 8:45 8:45 8:45

End Time 10:00 10:00 10:00 10:00 10:00 10:00

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 3314 3296 3336 3343 3304 3319

Vehs Exited 3320 3322 3352 3374 3307 3335

Starting Vehs 151 139 138 153 128 142

Ending Vehs 145 113 122 122 125 126

Travel Distance (mi) 2019 2006 2029 2032 1994 2016

Travel Time (hr) 390.6 401.8 414.5 346.0 349.1 380.4

Total Delay (hr) 322.9 334.7 346.3 277.6 282.3 312.8

Total Stops 2933 2725 2868 2844 2877 2852

Fuel Used (gal) 140.0 142.0 145.6 130.7 130.1 137.7

Interval #0 Information  Seeding

Start Time 8:45

End Time 9:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 9:00

End Time 10:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 3314 3296 3336 3343 3304 3319

Vehs Exited 3320 3322 3352 3374 3307 3335

Starting Vehs 151 139 138 153 128 142

Ending Vehs 145 113 122 122 125 126

Travel Distance (mi) 2019 2006 2029 2032 1994 2016

Travel Time (hr) 390.6 401.8 414.5 346.0 349.1 380.4

Total Delay (hr) 322.9 334.7 346.3 277.6 282.3 312.8

Total Stops 2933 2725 2868 2844 2877 2852

Fuel Used (gal) 140.0 142.0 145.6 130.7 130.1 137.7
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR L T T L LT

Maximum Queue (ft) 256 275 108 148 162 362 344

Average Queue (ft) 131 115 41 48 51 228 186

95th Queue (ft) 226 233 83 108 121 317 280

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%) 0

Queuing Penalty (veh) 0

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB NB

Directions Served UL T T T T R L LT R

Maximum Queue (ft) 80 208 227 134 118 263 375 933 918

Average Queue (ft) 33 89 94 44 33 103 352 897 893

95th Queue (ft) 66 169 185 94 84 214 496 916 907

Link Distance (ft) 545 545 1916 1916 877 877

Upstream Blk Time (%) 99 73

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 0 0 89

Queuing Penalty (veh) 0 1 78

Network Summary

Network wide Queuing Penalty: 79
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Summary of All Intervals

Start Time 7:45

End Time 9:00

Total Time (min) 75

Time Recorded (min) 60

# of Intervals 2

# of Recorded Intervals 1

Vehs Entered 2366

Vehs Exited 2346

Starting Vehs 60

Ending Vehs 80

Travel Distance (mi) 1347

Travel Time (hr) 67.6

Total Delay (hr) 22.9

Total Stops 1555

Fuel Used (gal) 49.4

Interval #0 Information  Seeding

Start Time 7:45

End Time 8:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 8:00

End Time 9:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Vehs Entered 2366

Vehs Exited 2346

Starting Vehs 60

Ending Vehs 80

Travel Distance (mi) 1347

Travel Time (hr) 67.6

Total Delay (hr) 22.9

Total Stops 1555

Fuel Used (gal) 49.4
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB SB

Directions Served T TR L T T L LT R

Maximum Queue (ft) 243 217 72 156 164 430 641 621

Average Queue (ft) 104 56 26 65 82 229 384 21

95th Queue (ft) 181 140 58 136 143 372 573 204

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195 600

Storage Blk Time (%) 1 0

Queuing Penalty (veh) 1 0

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB

Directions Served L T T T T R L LT

Maximum Queue (ft) 41 130 120 70 23 126 72 112

Average Queue (ft) 11 41 31 18 2 5 16 46

95th Queue (ft) 30 84 83 43 12 44 45 81

Link Distance (ft) 545 545 1916 1916 877

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%)

Queuing Penalty (veh)

Network Summary

Network wide Queuing Penalty: 1
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Summary of All Intervals

Start Time 6:45

End Time 8:00

Total Time (min) 75

Time Recorded (min) 60

# of Intervals 2

# of Recorded Intervals 1

Vehs Entered 2272

Vehs Exited 2262

Starting Vehs 100

Ending Vehs 110

Travel Distance (mi) 1328

Travel Time (hr) 242.7

Total Delay (hr) 197.6

Total Stops 1976

Fuel Used (gal) 89.3

Interval #0 Information  Seeding

Start Time 6:45

End Time 7:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 7:00

End Time 8:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Vehs Entered 2272

Vehs Exited 2262

Starting Vehs 100

Ending Vehs 110

Travel Distance (mi) 1328

Travel Time (hr) 242.7

Total Delay (hr) 197.6

Total Stops 1976

Fuel Used (gal) 89.3
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR L T T L LT

Maximum Queue (ft) 97 104 23 63 84 259 225

Average Queue (ft) 34 18 7 24 17 165 117

95th Queue (ft) 77 59 23 50 53 226 195

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%)

Queuing Penalty (veh)

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB NB

Directions Served L T T T T R L LT R

Maximum Queue (ft) 57 184 190 70 48 252 375 929 929

Average Queue (ft) 18 68 68 24 11 81 313 897 892

95th Queue (ft) 39 137 157 54 33 185 537 916 904

Link Distance (ft) 545 545 1916 1916 877 877

Upstream Blk Time (%) 98 58

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 0 89

Queuing Penalty (veh) 0 55

Network Summary

Network wide Queuing Penalty: 55
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Revised 8/16/19 

Date:

Project ID:

Team:ATC No.:

Project:

Page 1 of 2

Priority:

P042302

Crowder Construction3

I-85 at I-385 Wall Improvements

High

Description (required):
The Design Builder proposes to use nighttime closures of the I-385 SBCD under Woodruff Road and a detour to facilitate 
construction of Wall 27.  During this closure, the thru traffic from the CD road will utilize the Woodruff Rd exit ramp and 
will go straight thru the intersection to get back on the SBCD.  This detour will only be utilized during non-peak nighttime 
hours.  Furthermore, the signal and intersection will be modified as necessary to facilitate detoured traffic.    
Intersection modifications may include signal adjustments, concrete channelization modifications and temporary 
pavement markings to help direct traffic across Woodruff Road.  A graphic of the proposed closure and detour is 
provided along with additional traffic counts and preliminary traffic analysis indicating the detour performs equally or 
better to that of peak hour operations.  

Usage:
The Design Builder proposes to use this detour to facilitate construction of Wall 27 only during nighttime and early 
morning hours.  This lane closure would not be used simultaneously with the lane closures in front of Wall 26.  The 
detour will not be utilized during holiday times, or weekends between Thanksgiving and Christmas.  A two week 
notification will be made via media notices prior to detour implementations.  Message boards and Police signal control 
will also be utilized.  Queue limits on ramps will be limited to 1500ft and queue limits on Woodruff will be limited to 
2000ft.  The closure will be limited to the hours of 9PM-5AM during week nights and 9PM - 8AM during weekend nights.

Deviations (required):
Per section 2.6 of Exhibit 4D of the Project RFP - All routes shall remain open to traffic including no restriction/reduction 
in movements.

Justification:
Per discussions with the Design Builder's wall construction foremen, it is anticipated that a minimum of 20ft of working 
room is necessary to construct a wall of this size.  Only one lane closure will therefore not provide a sufficient work area. 
Additionally this detour will produce a safer working environment by eliminating traffic in close proximity to 
construction crews.

Schedule:
The proposed detour will improve constructibility and shorten wall construction duration by approximately 20 days.

Impacts:
The proposed detour will temporarily impact the nighttime non-peak hour traveling public by requiring them to utilize 
an alternative route through the interchange.  However this total closure, is anticipated to shorten the overall 
construction duration by approximately 20 days, thus minimizing the timeframe of the traffic impacts.

History:
The utilization of interchange ramps for interstate closures has been performed successfully in South Carolina including 
I-77 over Old Richburg Bridge Repair in Chester County & SC 11 over I-85 (Exit 92) in Cherokee County for beam 
placement.
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Formal Alternative Technical 
Concepts Submittal Form

Revised 8/16/19 

Date:

Project ID:

Team:ATC No.:

Project:

Page 2 of 2

Priority:

P042302

Crowder Construction3

I-85 at I-385 Wall Improvements

High

Risks:
The proposed ATC reduces project risks by eliminating construction work in close proximity to active traffic.  

Costs (required):
Utilizing the Woodruff Rd exit ramps to detour traffic off of the CD road is expected to reduce construction costs by 
approximately $150,000.

Quality:
This proposed detour will provide the design builder with the adequate room necessary for quality construction and 
should improve the overall wall quality when compared to working within a constricted workzone.

Operations & Maintenance:
The proposed detour will provide equal or better longterm operations and maintenance performance.
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  MEMORANDUM 
 

TO:   Stephen Ross, PE 

  

FROM:   William M Ruhsam Jr., P.E. PTOE.   

 

SUBJECT:   Review of Impacts 

 I-85 at I-385 Wall Improvements, Project ID P042302 

 I-385/SC 146-Woodruff Road Traffic Detour 

 Greenville, SC 

 

DATE:   June 18, 2024 

 

Purpose 
This memo supports the Alternative Technical Concepts (ATC) for providing southbound and 

northbound nighttime closures of the I-385 collector-distributor (C-D) roadways adjacent to 

Walls 26 and 27. The closure is necessary to allow for construction activities. 

The closure of the I-385 C-D roadways will direct traffic up the adjacent off ramps to SC 

146/Woodruff Road. The C-D traffic will then proceed straight through the signals at the ramp 

termini and rejoin the C-D.  

During coordination with the South Carolina Department of Transportation (SCDOT), 

information was provided to the design build team with respect to the acceptability of these 

ATCs. Specifically that the intersection operations during night time construction activities by 

no worse Level of Service (LOS) than during the peak periods of the day, that the closures 

would only be acceptable when the C-D volumes were 800 vehicles per hour or less, and that 

queueing on the ramp approaches be1,500 feet or less and on SC 146/Woodruff Road be 2,000 

feet or less. 

Analysis Methods 
Michael Baker used the hourly traffic volumes provided by the SCDOT to evaluate the hours 

possible for nighttime closures. The first analysis in this traffic work was to eliminate hours 

that exceeded the 800 vehicles per hour parameter. Figure 1 shows the volumes provided by 

SCDOT adjacent to walls 26 and 27, and the hours marked in green are less than 800 vehicles 

per hour.  

Per discussions with SCDOT, the time periods of acceptable weekday closures were established 

as 9:00 PM to 4:59 PM. These times are reflected further in the analysis. A



 

 

 

Figure 1:  C-D Volumes 

 

Turning movement traffic volumes were collected by the Michael Baker team at the 

intersections of I-385 north and southbound off ramps and SC 146/Woodruff Road. These 

counts were taken on May 3 and 4 (Friday and Saturday) from the hours of 5:00 AM to 9:59 

AM and 4:00 PM to 11:59 AM (midnight). Friday was chosen as according to Figure 1, the peak 

hour volumes are comparable to other days of the week but are generally lower. Using lower 

volumes will provide a conservative analysis for purposes of a before/after comparison with 

LOS during the nighttime closure, i.e. Friday’s LOS will be slightly better than Thursday’s in 

the existing condition, therefore the analysis sets a more stringent LOS standard to meet during 

the nighttime closure.  

To prepare traffic volumes for the nighttime closure analysis, the turning movement volumes 

during the time periods of 5:00 AM to 5:59AM and 9:00 PM to 9:59 PM were combined with 

the hourly traffic volumes from the same time periods for the C-D traffic (Figure 1). These C-

D volumes represent a new through movement at the signalized intersection during the detour 

operations. Additionally, the hour of 7:00 AM to 7:59 AM on Saturday was analyzed during 

the detour operations. 

The traffic analysis software Synchro and was used to perform the operational analysis using 

the methods described in the Highway Capacity Manual (HCM). Synchro determines the 

average delay experienced by each vehicle because of traffic control devices, which then 

provides a Level of Service (LOS). For the signalized intersections, the timing was optimized 

in Synchro after traffic was rerouted. Existing signal timing provided by SCDOT was used in 

the programming of the signal controllers within Synchro. 

To prepare queue measurements, the microsimulation package SimTraffic was used. SimTraffic 

uses the model created by Synchro and conducts a simulation of the roadway network using 

stochastic vehicle entries. This enables an evaluation of the queues on the ramps and on SC 

146/Woodruff Road under much more realistic conditions than the deterministic evaluation 

provided by Synchro.  

LOS Results 
The LOS results are shown in Table 1. The existing LOS is C and E in the AM and PM peak 

hours at the southbound ramp signal and LOS C and C in the AM and PM peak hours at the 

northbound ramp signal. 



 

 

 

Table 1:  LOS results 

Number Name Control Approach AM Peak PM Peak 0500 Hour 2100 Hour 0500 Hour 2100 Hour 0700 Hour n/a 0700 Hour n/a

Signal EB C (30.2) E (75.5) A (9.4) F (96.4) A (4.4) B (19.6) D (35.6) n/a B (10.8) n/a

Signal WB B (17.6) D (43.1) A (8.0) D (40.7) A (2.9) A (9.4) C (26.7) n/a A (6.2) n/a

Signal SB D (53.7) E (63.4) D (51.6) E (58.2) D (54.2) D (45.7) D (36.4) n/a D (44.9) n/a

Signal Total C (35.0) E (60.3) D (37.0) E (65.7) C (28.2) C (25.2) C (34.3) n/a C (23.2) n/a

Signal EB B (12.6) B (11.4) A (1.6) A (4.0) A (8.4) C (21.3) A (2.4) n/a C (29.1) n/a

Signal WB C (28.5) B (18.0) A (1.6) A (4.0) A (5.3) C (25.9) A (2.6) n/a C (29.0) n/a

Signal NB E (55.3) E (59.8) D (42.3) E (57.2) D (52.0) E (79.1) D (49.5) n/a D (43.9) n/a

Signal Total C (26.2) C (21.3) A (8.5) A (9.2) C (27.4) D (39.2) A (8.8) n/a C (34.7) n/a

2024 Southbound 

Detour Hour Start at 

0700 (Delay† in sec/veh)

2024 Northbound 

Detour Hour Start at 

0700 (Delay† in 

sec/veh)

2

I-385 Northbound 

Ramp at SC 

146/Woodruff Road

Intersection
2024 Existing LOS 

(Delay† in sec/veh)

2024 Southbound Detour 

Hour Start at 0500 and 

2100 (Delay† in sec/veh)

2024 Northbound Detour 

Hour Start at 0500 and 

2100 (Delay† in sec/veh)

1

I-385 Southbound 

Ramp at SC 

146/Woodruff Road

 

The proposed detours, evaluated during the hours specified above, result in LOS that are no worse than LOS D with the exception of the 

hour starting at 9:00 PM for the northbound detour. This LOS is E, however the existing worse PM peak period is LOS E for this 

intersection, therefore the detour from 9:00 PM-9:59 PM is no worse than the PM peak hour.  

Queue Results 
The SimTraffic reports were queried for Maximum Queue length during the simulation runs. These values are shown in Table 2. 

Table 2:  Queues 

Number Name Approach AM Peak PM Peak AM Peak PM Peak AM Peak PM Peak AM Peak n/a AM Peak n/a

EB 348 843 29 1216 17 233 181 n/a 77 n/a

WB 224 338 37 226 21 121 143 n/a 53 n/a

SB 440 448 306 913 168 317 573 n/a 226 n/a

EB 193 201 45 111 55 185 84 n/a 157 n/a

WB 2078 2092 18 207 16 214 44 n/a 185 n/a

NB 203 382 58 124 314 916 81 n/a 916 n/a

1

I-385 Southbound 

Ramp at SC 

146/Woodruff Road

2

I-385 Northbound 

Ramp at SC 

146/Woodruff Road

2024 Northbound 

Detour Hour Start at 

0700 (Queue in Feet)

Intersection 2024 Existing LOS 

2024 Southbound Detour 

Hour Start at 0500 and 

2100 (Queue in Feet)

2024 Northbound Detour 

Hour Start at 0500 and 

2100 (Queue in Feet)

2024 Southbound 

Detour Hour Start at 

0700 (Queue in Feet)



 

 

 

The simulation runs were conducted assuming that only one detour would operate at a time. 

Note that the queue results for the existing peak periods already exceed the 2,000 feet limit 

that was presented by SCDOT for SC 146/Woodruff Road.  

We can state that the simulation results demonstrate that the queues during the detour time 

periods will not exceed the thresholds set by SCDOT. 

Conclusions 
Based on the 800-vehicle threshold, the LOS results, and the Queue evaluation, we conclude 

the following: 

• The 9:00 PM to 4:49 AM time period during weekdays is acceptable to conduct nighttime 

detour operations with minimal risk of queue backups on either the ramps or SC 

146/Woodruff Road. This conclusion holds for both northbound and southbound detours. 

• We proposed to extend the closure period to 7:59 AM on Saturday and Sunday mornings, 

based on the C-D traffic volumes and the capacity/queue analysis for Saturday morning 

volumes. Start times for the detours would remain at 9:00 PM for all seven days during the 

week. 

  



 

 

 

Appendices 
1. Traffic Counts 

2. SCDOT Traffic Volumes 

3. Synchro Reports 
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1200 (1-3)

0500 - 1000 (Weekday 5h Session) (05-03-2024) 27 (4-7)

3 (8-13)

1230 Total

1

2

(1-3) (4-7) (8-13) Total

907 17 5 929 1157 3 26 1128

1467 33 8 1508 643 4 7 632

0 (1-3) (4-7) (8-13) Total 0

0 0 0 0 3773 79 16 3868 0 0 0 0

72 1 0 73 0 0.9921 0

1395 32 8 1435 1800 7 33 1760

1709 8 35 1666

Total (8-13) (4-7) (1-3)

1

0

Total 0 560 286 0 274

(8-13) 0 1 1 0 0

(4-7) 0 13 10 0 3

(1-3) 0 546 275 0 271

RightThruLeft Left Thru Right

Northbound

I-385 Golden Strip Fwy N/Bound Off-Ramp

SC
-1

46
 W

o
o

d
ru

ff
 R

d
 (

W
es

t)

Ea
st

b
o

u
n

d
W

estb
o

u
n

d

SC
-146 W

o
o

d
ru

ff R
d

 (East)

Classes

Volume

PHF

* the Peak Hour Diagram does not include Bikes Volume

Southbound

Friday, May 3, 2024 Session Parameters

Period 0500 - 1000 (Drop Down Menu)

Peak Hour Turning Movement Count

Click here for Map Greenville, SC

www.marrtraffic.com

I-385 Golden Strip Fwy N/Bound On-Ramp

Peak Hour 0745 - 0845 Peak Hour

https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


All vehicles

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

76 0 56 - - 132 - - - - - 0 17 350 - - 0 367 - 161 313 - 0 474 973

64 0 77 - - 141 - - - - - 0 15 364 - - 0 379 - 152 280 - 0 432 952

71 0 71 - - 142 - - - - - 0 21 374 - - 0 395 - 164 274 - 0 438 975

75 0 70 - - 145 - - - - - 0 20 348 - - 0 368 - 166 290 - 0 456 969

286 0 274 0 0 560 0 0 0 0 0 0 73 1436 0 0 0 1509 0 643 1157 0 0 1800 3869

51.07 0.00 48.93 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 4.84 95.16 0.00 0.00 0.00 - 0.00 35.72 64.28 0.00 0.00 -

0.94 0.00 0.89 0.00 0.00 0.97 0.00 0.00 0.00 0.00 0.00 0.00 0.87 0.96 0.00 0.00 0.00 0.96 0.00 0.97 0.92 0.00 0.00 0.95 0.99

Passenger Vehicles (1-3)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

72 0 56 - - 128 - - - - - 0 17 341 - - 0 358 - 158 306 - 0 464 950

61 0 76 - - 137 - - - - - 0 15 354 - - 0 369 - 151 271 - 0 422 928

68 0 70 - - 138 - - - - - 0 21 367 - - 0 388 - 160 268 - 0 428 954

74 0 69 - - 143 - - - - - 0 19 333 - - 0 352 - 163 283 - 0 446 941

275 0 271 0 0 546 0 0 0 0 0 0 72 1395 0 0 0 1467 0 632 1128 0 0 1760 3773

50.37 0.00 49.63 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 4.91 95.09 0.00 0.00 0.00 - 0.00 35.91 64.09 0.00 0.00 -

0.93 0.00 0.89 0.00 0.00 0.95 0.00 0.00 0.00 0.00 0.00 0.00 0.86 0.95 0.00 0.00 0.00 0.95 0.00 0.97 0.92 0.00 0.00 0.95 0.99

Single Unit Trucks (4-7)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

3 0 0 - - 3 - - - - - 0 0 8 - - 0 8 - 3 5 - 0 8 19

3 0 1 - - 4 - - - - - 0 0 7 - - 0 7 - 0 8 - 0 8 19

3 0 1 - - 4 - - - - - 0 0 4 - - 0 4 - 2 6 - 0 8 16

1 0 1 - - 2 - - - - - 0 1 13 - - 0 14 - 2 7 - 0 9 25

10 0 3 0 0 13 0 0 0 0 0 0 1 32 0 0 0 33 0 7 26 0 0 33 79

76.92 0.00 23.08 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 3.03 96.97 0.00 0.00 0.00 - 0.00 21.21 78.79 0.00 0.00 -

0.83 0.00 0.75 0.00 0.00 0.81 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.62 0.00 0.00 0.00 0.59 0.00 0.58 0.81 0.00 0.00 0.92 0.79

Combination Trucks (8-13)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1 0 0 - - 1 - - - - - 0 0 1 - - 0 1 - 0 2 - 0 2 4

0 0 0 - - 0 - - - - - 0 0 2 - - 0 2 - 1 1 - 0 2 4

0 0 0 - - 0 - - - - - 0 0 3 - - 0 3 - 2 0 - 0 2 5

0 0 0 - - 0 - - - - - 0 0 2 - - 0 2 - 1 0 - 0 1 3

1 0 0 0 0 1 0 0 0 0 0 0 0 8 0 0 0 8 0 4 3 0 0 7 16

100.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 0.00 57.14 42.86 0.00 0.00 -

0.25 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.67 0.00 0.00 0.00 0.67 0.00 0.50 0.38 0.00 0.00 0.88 0.80

Bikes

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 1 - - 0 1 - 0 0 - 0 0 1

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 0 0 0 0 0 1

0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.25PHF

0800 - 0815

0815 - 0830

0830 - 0845

Total

Approach %

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

0745 - 0800

Approach %

PHF

Northbound Southbound Eastbound Westbound

0815 - 0830

0830 - 0845

Total

Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

0830 - 0845

Total

Approach %

PHF

Northbound

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Southbound Eastbound

Total

Approach %

PHF

Time

0745 - 0800

0800 - 0815

0815 - 0830

Total

Approach %

PHF

Northbound Southbound Eastbound

Time

0745 - 0800

0800 - 0815

0815 - 0830

0830 - 0845

0745 - 0800

0800 - 0815

Time

0745 - 0800

0800 - 0815

0815 - 0830

0830 - 0845

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)



1257 (1-3)

1600 - 2400 (Weekday 8h Session) (05-03-2024) 16 (4-7)

5 (8-13)

1278 Total

3

3

(1-3) (4-7) (8-13) Total

1295 3 1 1299 1173 5 11 1157

1706 15 1 1722 877 1 1 875

0 (1-3) (4-7) (8-13) Total 0

0 0 0 0 4355 30 9 4394 0 0 0 0

100 5 0 105 0 0.9695 0

1606 10 1 1617 2050 6 12 2032

1817 3 11 1803

Total (8-13) (4-7) (1-3)

2

0
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Southbound

Friday, May 3, 2024 Session Parameters

Period 1600 - 2400 (Drop Down Menu)

Peak Hour Turning Movement Count

Click here for Map Greenville, SC

www.marrtraffic.com

I-385 Golden Strip Fwy N/Bound On-Ramp

Peak Hour 1630 - 1730 Peak Hour

https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


All vehicles

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

92 0 69 - - 161 - - - - - 0 25 410 - - 0 435 - 197 303 - 0 500 1096

111 0 35 - - 146 - - - - - 0 31 428 - - 0 459 - 222 306 - 0 528 1133

118 0 47 - - 165 - - - - - 0 24 376 - - 0 400 - 220 292 - 0 512 1077

101 0 49 - - 150 - - - - - 0 25 403 - - 0 428 - 238 272 - 0 510 1088

422 0 200 0 0 622 0 0 0 0 0 0 105 1617 0 0 0 1722 0 877 1173 0 0 2050 4394

67.85 0.00 32.15 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 6.10 93.90 0.00 0.00 0.00 - 0.00 42.78 57.22 0.00 0.00 -

0.89 0.00 0.72 0.00 0.00 0.94 0.00 0.00 0.00 0.00 0.00 0.00 0.85 0.94 0.00 0.00 0.00 0.94 0.00 0.92 0.96 0.00 0.00 0.97 0.97

Passenger Vehicles (1-3)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

91 0 68 - - 159 - - - - - 0 23 405 - - 0 428 - 196 299 - 0 495 1082

110 0 33 - - 143 - - - - - 0 30 425 - - 0 455 - 221 304 - 0 525 1123

118 0 47 - - 165 - - - - - 0 24 375 - - 0 399 - 220 286 - 0 506 1070

101 0 49 - - 150 - - - - - 0 23 401 - - 0 424 - 238 268 - 0 506 1080

420 0 197 0 0 617 0 0 0 0 0 0 100 1606 0 0 0 1706 0 875 1157 0 0 2032 4355

68.07 0.00 31.93 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 5.86 94.14 0.00 0.00 0.00 - 0.00 43.06 56.94 0.00 0.00 -

0.89 0.00 0.72 0.00 0.00 0.93 0.00 0.00 0.00 0.00 0.00 0.00 0.83 0.94 0.00 0.00 0.00 0.94 0.00 0.92 0.95 0.00 0.00 0.97 0.97

Single Unit Trucks (4-7)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1 0 1 - - 2 - - - - - 0 2 4 - - 0 6 - 1 3 - 0 4 12

1 0 0 - - 1 - - - - - 0 1 3 - - 0 4 - 0 1 - 0 1 6

0 0 0 - - 0 - - - - - 0 0 1 - - 0 1 - 0 4 - 0 4 5

0 0 0 - - 0 - - - - - 0 2 2 - - 0 4 - 0 3 - 0 3 7

2 0 1 0 0 3 0 0 0 0 0 0 5 10 0 0 0 15 0 1 11 0 0 12 30

66.67 0.00 33.33 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 33.33 66.67 0.00 0.00 0.00 - 0.00 8.33 91.67 0.00 0.00 -

0.50 0.00 0.25 0.00 0.00 0.38 0.00 0.00 0.00 0.00 0.00 0.00 0.63 0.63 0.00 0.00 0.00 0.63 0.00 0.25 0.69 0.00 0.00 0.75 0.63

Combination Trucks (8-13)

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0 0 0 - - 0 - - - - - 0 0 1 - - 0 1 - 0 1 - 0 1 2

0 0 2 - - 2 - - - - - 0 0 0 - - 0 0 - 1 1 - 0 2 4

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 2 - 0 2 2

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 1 - 0 1 1

0 0 2 0 0 2 0 0 0 0 0 0 0 1 0 0 0 1 0 1 5 0 0 6 9

0.00 0.00 100.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 0.00 16.67 83.33 0.00 0.00 -

0.00 0.00 0.25 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.25 0.63 0.00 0.00 0.75 0.56

Bikes

Left Thru Right App App Left Thru U-Turn App Thru Right U-Turn App Int

1.1 1.2 1.3 Total Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 - - 0 - - - - - 0 0 0 - - 0 0 - 0 0 - 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00PHF

1645 - 1700

1700 - 1715

1715 - 1730

Total

Approach %

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

1630 - 1645

Approach %

PHF

Northbound Southbound Eastbound Westbound

1700 - 1715

1715 - 1730

Total

Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

1715 - 1730

Total

Approach %

PHF

Northbound

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Southbound Eastbound

Total

Approach %

PHF

Time

1630 - 1645

1645 - 1700

1700 - 1715

Total

Approach %

PHF

Northbound Southbound Eastbound

Time

1630 - 1645

1645 - 1700

1700 - 1715

1715 - 1730

1630 - 1645

1645 - 1700

Time

1630 - 1645

1645 - 1700

1700 - 1715

1715 - 1730

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)



Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || All vehicles

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

All vehicles

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 7 0 5 12 4 35 0 39 10 24 0 34 85

0515 - 0530 5 0 12 17 4 44 0 48 13 45 0 58 123

0530 - 0545 26 0 8 34 2 61 0 63 30 58 0 88 185

0545 - 0600 22 0 14 36 6 69 0 75 26 60 0 86 197

Hourly Total 60 0 39 99 16 209 0 225 79 187 0 266 590

0600 - 0615 24 0 15 39 8 103 0 111 44 98 0 142 292

0615 - 0630 50 0 22 72 5 141 0 146 54 112 0 166 384

0630 - 0645 59 0 20 79 9 165 0 174 85 169 0 254 507

0645 - 0700 65 0 33 98 8 220 0 228 83 190 0 273 599

Hourly Total 198 0 90 288 30 629 0 659 266 569 0 835 1782

0700 - 0715 46 0 40 86 14 211 0 225 108 244 0 352 663

0715 - 0730 67 1 46 114 31 290 1 322 140 281 0 421 857

0730 - 0745 70 1 48 119 38 313 0 351 175 302 0 477 947

0745 - 0800 76 0 56 132 17 350 0 367 161 313 0 474 973

Hourly Total 259 2 190 451 100 1164 1 1265 584 1140 0 1724 3440

0800 - 0815 64 0 77 141 15 364 0 379 152 280 0 432 952

0815 - 0830 71 0 71 142 21 374 0 395 164 274 0 438 975

0830 - 0845 75 0 70 145 20 348 0 368 166 290 0 456 969

0845 - 0900 87 2 69 158 24 317 0 341 165 236 0 401 900

Hourly Total 297 2 287 586 80 1403 0 1483 647 1080 0 1727 3796

0900 - 0915 60 0 53 113 31 342 0 373 158 226 0 384 870

0915 - 0930 62 0 52 114 26 314 0 340 166 245 0 411 865

0930 - 0945 71 0 60 131 15 296 0 311 210 213 0 423 865

0945 - 1000 90 0 53 143 23 341 1 365 200 217 0 417 925

Hourly Total 283 0 218 501 95 1293 1 1389 734 901 0 1635 3525

Grand Total 1097 4 824 1925 321 4698 2 5021 2310 3877 0 6187 13133

Approach % 56.99 0.21 42.81 - 6.39 93.57 0.04 - 37.34 62.66 0.00 -

Intersection % 8.35 0.03 6.27 14.66 2.44 35.77 0.02 38.23 17.59 29.52 0.00 47.11

Heavy Vehicle % 3 0 1 2 4 4 0 4 2 3 - 2 3

PHF 0.94 0.00 0.89 0.97 0.87 0.96 0.00 0.96 0.97 0.92 0.00 0.95 0.99

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

All vehicles All vehicles

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 95 1 72 168 20 376 1 397 224 275 0 499 1064

1615 - 1630 90 0 61 151 14 383 1 398 231 257 0 488 1037

1630 - 1645 92 0 69 161 25 410 0 435 197 303 0 500 1096

1645 - 1700 111 0 35 146 31 428 0 459 222 306 0 528 1133

Hourly Total 388 1 237 626 90 1597 2 1689 874 1141 0 2015 4330

1700 - 1715 118 0 47 165 24 376 0 400 220 292 0 512 1077

1715 - 1730 101 0 49 150 25 403 0 428 238 272 0 510 1088

1730 - 1745 114 0 57 171 27 368 0 395 215 277 0 492 1058

1745 - 1800 138 0 61 199 32 400 0 432 232 229 0 461 1092

Hourly Total 471 0 214 685 108 1547 0 1655 905 1070 0 1975 4315

1800 - 1815 114 0 48 162 25 351 0 376 224 256 0 480 1018

1815 - 1830 110 0 41 151 35 355 1 391 226 257 0 483 1025

1830 - 1845 124 0 60 184 26 357 0 383 223 276 0 499 1066

1845 - 1900 102 0 55 157 23 395 1 419 228 226 0 454 1030

Hourly Total 450 0 204 654 109 1458 2 1569 901 1015 0 1916 4139

1900 - 1915 107 1 47 155 38 383 0 421 224 229 0 453 1029

1915 - 1930 101 0 43 144 27 379 0 406 231 203 0 434 984

1930 - 1945 83 0 40 123 39 379 0 418 201 209 0 410 951

1945 - 2000 69 0 51 120 29 349 0 378 196 172 0 368 866

Hourly Total 360 1 181 542 133 1490 0 1623 852 813 0 1665 3830

2000 - 2015 72 0 28 100 32 346 1 379 195 203 0 398 877

2015 - 2030 58 0 27 85 27 339 1 367 189 163 0 352 804

2030 - 2045 77 0 24 101 30 343 0 373 163 156 0 319 793

2045 - 2100 41 0 19 60 42 306 0 348 150 157 0 307 715

Hourly Total 248 0 98 346 131 1334 2 1467 697 679 0 1376 3189

2100 - 2115 42 0 17 59 26 295 0 321 151 131 0 282 662

2115 - 2130 33 0 19 52 40 237 0 277 119 126 0 245 574

2130 - 2145 48 2 14 64 25 251 1 277 99 162 0 261 602

2145 - 2200 38 0 13 51 25 228 0 253 82 96 0 178 482

Hourly Total 161 2 63 226 116 1011 1 1128 451 515 0 966 2320

2200 - 2215 29 0 11 40 55 216 0 271 108 112 0 220 531

2215 - 2230 27 0 6 33 24 180 0 204 71 96 0 167 404

2230 - 2245 25 0 7 32 18 143 2 163 84 104 0 188 383

2245 - 2300 15 1 8 24 15 118 0 133 49 72 0 121 278

Hourly Total 96 1 32 129 112 657 2 771 312 384 0 696 1596

2300 - 2315 11 0 10 21 26 109 0 135 66 111 0 177 333

2315 - 2330 21 0 3 24 18 92 0 110 55 81 0 136 270

2330 - 2345 13 0 6 19 20 89 0 109 14 61 0 75 203

2345 - 0000 23 0 4 27 10 69 0 79 22 53 0 75 181

Hourly Total 68 0 23 91 74 359 0 433 157 306 0 463 987

Grand Total 2242 5 1052 3299 873 9453 9 10335 5149 5923 0 11072 24706

Approach % 67.96 0.15 31.89 - 8.45 91.47 0.09 - 46.50 53.50 0.00 -

Intersection % 9.07 0.02 4.26 13.35 3.53 38.26 0.04 41.83 20.84 23.97 0.00 44.82

Heavy Vehicle % 1 0 1 1 1 1 0 1 0 1 - 1 1

PHF 0.89 0.00 0.72 0.94 0.85 0.94 0.00 0.94 0.92 0.96 0.00 0.97 0.97

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Passenger Vehicles (1-3)

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Passenger Vehicles (1-3)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 7 0 5 12 3 33 0 36 8 24 0 32 80

0515 - 0530 5 0 12 17 4 40 0 44 12 42 0 54 115

0530 - 0545 26 0 8 34 2 59 0 61 28 57 0 85 180

0545 - 0600 21 0 14 35 6 65 0 71 25 57 0 82 188

Hourly Total 59 0 39 98 15 197 0 212 73 180 0 253 563

0600 - 0615 24 0 14 38 8 95 0 103 44 97 0 141 282

0615 - 0630 49 0 22 71 5 134 0 139 54 109 0 163 373

0630 - 0645 58 0 20 78 9 157 0 166 85 168 0 253 497

0645 - 0700 63 0 33 96 6 214 0 220 78 182 0 260 576

Hourly Total 194 0 89 283 28 600 0 628 261 556 0 817 1728

0700 - 0715 45 0 39 84 13 205 0 218 107 239 0 346 648

0715 - 0730 64 1 45 110 30 280 1 311 139 269 0 408 829

0730 - 0745 70 1 47 118 37 304 0 341 170 295 0 465 924

0745 - 0800 72 0 56 128 17 341 0 358 158 306 0 464 950

Hourly Total 251 2 187 440 97 1130 1 1228 574 1109 0 1683 3351

0800 - 0815 61 0 76 137 15 354 0 369 151 271 0 422 928

0815 - 0830 68 0 70 138 21 367 0 388 160 268 0 428 954

0830 - 0845 74 0 69 143 19 333 0 352 163 283 0 446 941

0845 - 0900 86 2 69 157 24 309 0 333 159 234 0 393 883

Hourly Total 289 2 284 575 79 1363 0 1442 633 1056 0 1689 3706

0900 - 0915 54 0 51 105 28 331 0 359 153 218 0 371 835

0915 - 0930 60 0 52 112 25 306 0 331 163 233 0 396 839

0930 - 0945 69 0 60 129 15 283 0 298 205 208 0 413 840

0945 - 1000 88 0 52 140 22 322 1 345 199 215 0 414 899

Hourly Total 271 0 215 486 90 1242 1 1333 720 874 0 1594 3413

Grand Total 1064 4 814 1882 309 4532 2 4843 2261 3775 0 6036 12761

Approach % 56.54 0.21 43.25 - 6.38 93.58 0.04 - 37.46 62.54 0.00 -

Intersection % 8.34 0.03 6.38 14.75 2.42 35.51 0.02 37.95 17.72 29.58 0.00 47.30

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Passenger Vehicles (1-3)Passenger Vehicles (1-3)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 94 1 70 165 20 371 1 392 220 270 0 490 1047

1615 - 1630 89 0 60 149 14 378 1 393 230 246 0 476 1018

1630 - 1645 91 0 68 159 23 405 0 428 196 299 0 495 1082

1645 - 1700 110 0 33 143 30 425 0 455 221 304 0 525 1123

Hourly Total 384 1 231 616 87 1579 2 1668 867 1119 0 1986 4270

1700 - 1715 118 0 47 165 24 375 0 399 220 286 0 506 1070

1715 - 1730 101 0 49 150 23 401 0 424 238 268 0 506 1080

1730 - 1745 114 0 57 171 27 365 0 392 212 274 0 486 1049

1745 - 1800 138 0 61 199 32 396 0 428 232 220 0 452 1079

Hourly Total 471 0 214 685 106 1537 0 1643 902 1048 0 1950 4278

1800 - 1815 114 0 48 162 24 348 0 372 221 253 0 474 1008

1815 - 1830 110 0 40 150 35 354 1 390 225 257 0 482 1022

1830 - 1845 122 0 60 182 26 356 0 382 222 273 0 495 1059

1845 - 1900 101 0 54 155 23 394 1 418 228 217 0 445 1018

Hourly Total 447 0 202 649 108 1452 2 1562 896 1000 0 1896 4107

1900 - 1915 107 1 47 155 38 381 0 419 223 227 0 450 1024

1915 - 1930 101 0 43 144 26 379 0 405 229 201 0 430 979

1930 - 1945 83 0 40 123 38 378 0 416 201 208 0 409 948

1945 - 2000 67 0 51 118 29 346 0 375 196 170 0 366 859

Hourly Total 358 1 181 540 131 1484 0 1615 849 806 0 1655 3810

2000 - 2015 72 0 28 100 32 346 1 379 194 202 0 396 875

2015 - 2030 56 0 27 83 27 338 1 366 189 160 0 349 798

2030 - 2045 77 0 24 101 30 343 0 373 163 153 0 316 790

2045 - 2100 40 0 19 59 41 304 0 345 149 157 0 306 710

Hourly Total 245 0 98 343 130 1331 2 1463 695 672 0 1367 3173

2100 - 2115 42 0 16 58 25 294 0 319 151 129 0 280 657

2115 - 2130 33 0 19 52 40 236 0 276 119 121 0 240 568

2130 - 2145 47 2 14 63 25 248 1 274 99 160 0 259 596

2145 - 2200 38 0 13 51 25 225 0 250 82 94 0 176 477

Hourly Total 160 2 62 224 115 1003 1 1119 451 504 0 955 2298

2200 - 2215 29 0 11 40 55 216 0 271 108 111 0 219 530

2215 - 2230 27 0 6 33 24 180 0 204 71 95 0 166 403

2230 - 2245 24 0 7 31 18 143 2 163 82 104 0 186 380

2245 - 2300 15 1 8 24 15 117 0 132 49 72 0 121 277

Hourly Total 95 1 32 128 112 656 2 770 310 382 0 692 1590

2300 - 2315 11 0 10 21 26 108 0 134 66 111 0 177 332

2315 - 2330 21 0 3 24 18 92 0 110 55 81 0 136 270

2330 - 2345 13 0 6 19 20 89 0 109 14 61 0 75 203

2345 - 0000 22 0 4 26 10 69 0 79 22 53 0 75 180

Hourly Total 67 0 23 90 74 358 0 432 157 306 0 463 985

Grand Total 2227 5 1043 3275 863 9400 9 10272 5127 5837 0 10964 24511

Approach % 68.00 0.15 31.85 - 8.40 91.51 0.09 - 46.76 53.24 0.00 -

Intersection % 9.09 0.02 4.26 13.36 3.52 38.35 0.04 41.91 20.92 23.81 0.00 44.73

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Single Unit Trucks (4-7)

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Single Unit Trucks (4-7)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 0 0 0 0 0 0 0 0 1 0 0 1 1

0515 - 0530 0 0 0 0 0 2 0 2 0 2 0 2 4

0530 - 0545 0 0 0 0 0 2 0 2 1 0 0 1 3

0545 - 0600 0 0 0 0 0 4 0 4 1 2 0 3 7

Hourly Total 0 0 0 0 0 8 0 8 3 4 0 7 15

0600 - 0615 0 0 1 1 0 6 0 6 0 0 0 0 7

0615 - 0630 1 0 0 1 0 3 0 3 0 3 0 3 7

0630 - 0645 1 0 0 1 0 8 0 8 0 1 0 1 10

0645 - 0700 0 0 0 0 1 4 0 5 5 6 0 11 16

Hourly Total 2 0 1 3 1 21 0 22 5 10 0 15 40

0700 - 0715 1 0 1 2 1 5 0 6 1 4 0 5 13

0715 - 0730 3 0 1 4 1 8 0 9 0 11 0 11 24

0730 - 0745 0 0 0 0 1 7 0 8 4 5 0 9 17

0745 - 0800 3 0 0 3 0 8 0 8 3 5 0 8 19

Hourly Total 7 0 2 9 3 28 0 31 8 25 0 33 73

0800 - 0815 3 0 1 4 0 7 0 7 0 8 0 8 19

0815 - 0830 3 0 1 4 0 4 0 4 2 6 0 8 16

0830 - 0845 1 0 1 2 1 13 0 14 2 7 0 9 25

0845 - 0900 0 0 0 0 0 7 0 7 2 1 0 3 10

Hourly Total 7 0 3 10 1 31 0 32 6 22 0 28 70

0900 - 0915 5 0 1 6 2 10 0 12 3 5 0 8 26

0915 - 0930 2 0 0 2 1 4 0 5 2 10 0 12 19

0930 - 0945 1 0 0 1 0 10 0 10 3 3 0 6 17

0945 - 1000 1 0 1 2 1 15 0 16 1 0 0 1 19

Hourly Total 9 0 2 11 4 39 0 43 9 18 0 27 81

Grand Total 25 0 8 33 9 127 0 136 31 79 0 110 279

Approach % 75.76 0.00 24.24 - 6.62 93.38 0.00 - 28.18 71.82 0.00 -

Intersection % 8.96 0.00 2.87 11.83 3.23 45.52 0.00 48.75 11.11 28.32 0.00 39.43

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Single Unit Trucks (4-7) Single Unit Trucks (4-7)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 1 0 1 2 0 4 0 4 3 4 0 7 13

1615 - 1630 1 0 1 2 0 3 0 3 1 9 0 10 15

1630 - 1645 1 0 1 2 2 4 0 6 1 3 0 4 12

1645 - 1700 1 0 0 1 1 3 0 4 0 1 0 1 6

Hourly Total 4 0 3 7 3 14 0 17 5 17 0 22 46

1700 - 1715 0 0 0 0 0 1 0 1 0 4 0 4 5

1715 - 1730 0 0 0 0 2 2 0 4 0 3 0 3 7

1730 - 1745 0 0 0 0 0 2 0 2 2 1 0 3 5

1745 - 1800 0 0 0 0 0 4 0 4 0 8 0 8 12

Hourly Total 0 0 0 0 2 9 0 11 2 16 0 18 29

1800 - 1815 0 0 0 0 1 2 0 3 2 3 0 5 8

1815 - 1830 0 0 1 1 0 1 0 1 1 0 0 1 3

1830 - 1845 2 0 0 2 0 1 0 1 0 1 0 1 4

1845 - 1900 1 0 1 2 0 1 0 1 0 8 0 8 11

Hourly Total 3 0 2 5 1 5 0 6 3 12 0 15 26

1900 - 1915 0 0 0 0 0 2 0 2 1 1 0 2 4

1915 - 1930 0 0 0 0 1 0 0 1 2 1 0 3 4

1930 - 1945 0 0 0 0 1 1 0 2 0 1 0 1 3

1945 - 2000 2 0 0 2 0 2 0 2 0 2 0 2 6

Hourly Total 2 0 0 2 2 5 0 7 3 5 0 8 17

2000 - 2015 0 0 0 0 0 0 0 0 1 1 0 2 2

2015 - 2030 2 0 0 2 0 1 0 1 0 2 0 2 5

2030 - 2045 0 0 0 0 0 0 0 0 0 3 0 3 3

2045 - 2100 0 0 0 0 0 1 0 1 1 0 0 1 2

Hourly Total 2 0 0 2 0 2 0 2 2 6 0 8 12

2100 - 2115 0 0 0 0 0 0 0 0 0 2 0 2 2

2115 - 2130 0 0 0 0 0 1 0 1 0 4 0 4 5

2130 - 2145 0 0 0 0 0 2 0 2 0 2 0 2 4

2145 - 2200 0 0 0 0 0 2 0 2 0 0 0 0 2

Hourly Total 0 0 0 0 0 5 0 5 0 8 0 8 13

2200 - 2215 0 0 0 0 0 0 0 0 0 1 0 1 1

2215 - 2230 0 0 0 0 0 0 0 0 0 1 0 1 1

2230 - 2245 0 0 0 0 0 0 0 0 2 0 0 2 2

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 2 2 0 4 4

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 0 1 0 0 0 0 0 0 0 0 1

Grand Total 12 0 5 17 8 40 0 48 17 66 0 83 148

Approach % 70.59 0.00 29.41 - 16.67 83.33 0.00 - 20.48 79.52 0.00 -

Intersection % 8.11 0.00 3.38 11.49 5.41 27.03 0.00 32.43 11.49 44.59 0.00 56.08

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Combination Trucks (8-13)

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Combination Trucks (8-13)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 0 0 0 0 1 2 0 3 1 0 0 1 4

0515 - 0530 0 0 0 0 0 2 0 2 1 1 0 2 4

0530 - 0545 0 0 0 0 0 0 0 0 1 1 0 2 2

0545 - 0600 1 0 0 1 0 0 0 0 0 1 0 1 2

Hourly Total 1 0 0 1 1 4 0 5 3 3 0 6 12

0600 - 0615 0 0 0 0 0 2 0 2 0 1 0 1 3

0615 - 0630 0 0 0 0 0 4 0 4 0 0 0 0 4

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 2 0 0 2 1 2 0 3 0 2 0 2 7

Hourly Total 2 0 0 2 1 8 0 9 0 3 0 3 14

0700 - 0715 0 0 0 0 0 1 0 1 0 1 0 1 2

0715 - 0730 0 0 0 0 0 2 0 2 1 1 0 2 4

0730 - 0745 0 0 1 1 0 2 0 2 1 2 0 3 6

0745 - 0800 1 0 0 1 0 1 0 1 0 2 0 2 4

Hourly Total 1 0 1 2 0 6 0 6 2 6 0 8 16

0800 - 0815 0 0 0 0 0 2 0 2 1 1 0 2 4

0815 - 0830 0 0 0 0 0 3 0 3 2 0 0 2 5

0830 - 0845 0 0 0 0 0 2 0 2 1 0 0 1 3

0845 - 0900 1 0 0 1 0 1 0 1 4 1 0 5 7

Hourly Total 1 0 0 1 0 8 0 8 8 2 0 10 19

0900 - 0915 1 0 1 2 1 1 0 2 2 3 0 5 9

0915 - 0930 0 0 0 0 0 4 0 4 1 2 0 3 7

0930 - 0945 1 0 0 1 0 3 0 3 2 2 0 4 8

0945 - 1000 1 0 0 1 0 4 0 4 0 2 0 2 7

Hourly Total 3 0 1 4 1 12 0 13 5 9 0 14 31

Grand Total 8 0 2 10 3 38 0 41 18 23 0 41 92

Approach % 80.00 0.00 20.00 - 7.32 92.68 0.00 - 43.90 56.10 0.00 -

Intersection % 8.70 0.00 2.17 10.87 3.26 41.30 0.00 44.57 19.57 25.00 0.00 44.57

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Combination Trucks (8-13)Combination Trucks (8-13)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 0 0 1 1 0 1 0 1 1 1 0 2 4

1615 - 1630 0 0 0 0 0 2 0 2 0 2 0 2 4

1630 - 1645 0 0 0 0 0 1 0 1 0 1 0 1 2

1645 - 1700 0 0 2 2 0 0 0 0 1 1 0 2 4

Hourly Total 0 0 3 3 0 4 0 4 2 5 0 7 14

1700 - 1715 0 0 0 0 0 0 0 0 0 2 0 2 2

1715 - 1730 0 0 0 0 0 0 0 0 0 1 0 1 1

1730 - 1745 0 0 0 0 0 1 0 1 1 2 0 3 4

1745 - 1800 0 0 0 0 0 0 0 0 0 1 0 1 1

Hourly Total 0 0 0 0 0 1 0 1 1 6 0 7 8

1800 - 1815 0 0 0 0 0 1 0 1 0 0 0 0 1

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 1 2 0 3 3

1845 - 1900 0 0 0 0 0 0 0 0 0 1 0 1 1

Hourly Total 0 0 0 0 0 1 0 1 1 3 0 4 5

1900 - 1915 0 0 0 0 0 0 0 0 0 1 0 1 1

1915 - 1930 0 0 0 0 0 0 0 0 0 1 0 1 1

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 1 0 1 0 0 0 0 1

Hourly Total 0 0 0 0 0 1 0 1 0 2 0 2 3

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 1 0 1 1

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 1 0 0 1 1 1 0 2 0 0 0 0 3

Hourly Total 1 0 0 1 1 1 0 2 0 1 0 1 4

2100 - 2115 0 0 1 1 1 1 0 2 0 0 0 0 3

2115 - 2130 0 0 0 0 0 0 0 0 0 1 0 1 1

2130 - 2145 1 0 0 1 0 1 0 1 0 0 0 0 2

2145 - 2200 0 0 0 0 0 1 0 1 0 2 0 2 3

Hourly Total 1 0 1 2 1 3 0 4 0 3 0 3 9

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 1 0 0 1 0 0 0 0 0 0 0 0 1

2245 - 2300 0 0 0 0 0 1 0 1 0 0 0 0 1

Hourly Total 1 0 0 1 0 1 0 1 0 0 0 0 2

2300 - 2315 0 0 0 0 0 1 0 1 0 0 0 0 1

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 1 0 1 0 0 0 0 1

Grand Total 3 0 4 7 2 13 0 15 4 20 0 24 46

Approach % 42.86 0.00 57.14 - 13.33 86.67 0.00 - 16.67 83.33 0.00 -

Intersection % 6.52 0.00 8.70 15.22 4.35 28.26 0.00 32.61 8.70 43.48 0.00 52.17

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Bikes

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Bikes

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 1 0 1 0 0 0 0 1

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 1 0 1 0 0 0 0 1

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 1 0 1 0 0 0 0 1

Approach % 0.00 0.00 0.00 - 0.00 100.00 0.00 - 0.00 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 100.00 0.00 100.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Bikes Bikes

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 0 0 0 0 0 0 0 0 0 0

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 1 0 0 1 1

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 1 0 0 1 1

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 1 0 0 1 1

Approach % 0.00 0.00 0.00 - 0.00 0.00 0.00 - 100.00 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 0.00 100.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || All Trucks (4-13)

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

All Trucks (4-13)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

0500 - 0515 0 0 0 0 1 2 0 3 2 0 0 2 5

0515 - 0530 0 0 0 0 0 4 0 4 1 3 0 4 8

0530 - 0545 0 0 0 0 0 2 0 2 2 1 0 3 5

0545 - 0600 1 0 0 1 0 4 0 4 1 3 0 4 9

Hourly Total 1 0 0 1 1 12 0 13 6 7 0 13 27

0600 - 0615 0 0 1 1 0 8 0 8 0 1 0 1 10

0615 - 0630 1 0 0 1 0 7 0 7 0 3 0 3 11

0630 - 0645 1 0 0 1 0 8 0 8 0 1 0 1 10

0645 - 0700 2 0 0 2 2 6 0 8 5 8 0 13 23

Hourly Total 4 0 1 5 2 29 0 31 5 13 0 18 54

0700 - 0715 1 0 1 2 1 6 0 7 1 5 0 6 15

0715 - 0730 3 0 1 4 1 10 0 11 1 12 0 13 28

0730 - 0745 0 0 1 1 1 9 0 10 5 7 0 12 23

0745 - 0800 4 0 0 4 0 9 0 9 3 7 0 10 23

Hourly Total 8 0 3 11 3 34 0 37 10 31 0 41 89

0800 - 0815 3 0 1 4 0 9 0 9 1 9 0 10 23

0815 - 0830 3 0 1 4 0 7 0 7 4 6 0 10 21

0830 - 0845 1 0 1 2 1 15 0 16 3 7 0 10 28

0845 - 0900 1 0 0 1 0 8 0 8 6 2 0 8 17

Hourly Total 8 0 3 11 1 39 0 40 14 24 0 38 89

0900 - 0915 6 0 2 8 3 11 0 14 5 8 0 13 35

0915 - 0930 2 0 0 2 1 8 0 9 3 12 0 15 26

0930 - 0945 2 0 0 2 0 13 0 13 5 5 0 10 25

0945 - 1000 2 0 1 3 1 19 0 20 1 2 0 3 26

Hourly Total 12 0 3 15 5 51 0 56 14 27 0 41 112

Grand Total 33 0 10 43 12 165 0 177 49 102 0 151 371

Approach % 76.74 0.00 23.26 - 6.78 93.22 0.00 - 32.45 67.55 0.00 -

Intersection % 8.89 0.00 2.70 11.59 3.23 44.47 0.00 47.71 13.21 27.49 0.00 40.70

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

All Trucks (4-13) All Trucks (4-13)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Left Thru U-Turn App Thru Right U-Turn App Int

TIME 1.1 1.2 1.3 Total 1.4 1.5 1.6 Total 1.7 1.8 1.9 Total Total

1600 - 1615 1 0 2 3 0 5 0 5 4 5 0 9 17

1615 - 1630 1 0 1 2 0 5 0 5 1 11 0 12 19

1630 - 1645 1 0 1 2 2 5 0 7 1 4 0 5 14

1645 - 1700 1 0 2 3 1 3 0 4 1 2 0 3 10

Hourly Total 4 0 6 10 3 18 0 21 7 22 0 29 60

1700 - 1715 0 0 0 0 0 1 0 1 0 6 0 6 7

1715 - 1730 0 0 0 0 2 2 0 4 0 4 0 4 8

1730 - 1745 0 0 0 0 0 3 0 3 3 3 0 6 9

1745 - 1800 0 0 0 0 0 4 0 4 0 9 0 9 13

Hourly Total 0 0 0 0 2 10 0 12 3 22 0 25 37

1800 - 1815 0 0 0 0 1 3 0 4 2 3 0 5 9

1815 - 1830 0 0 1 1 0 1 0 1 1 0 0 1 3

1830 - 1845 2 0 0 2 0 1 0 1 1 3 0 4 7

1845 - 1900 1 0 1 2 0 1 0 1 0 9 0 9 12

Hourly Total 3 0 2 5 1 6 0 7 4 15 0 19 31

1900 - 1915 0 0 0 0 0 2 0 2 1 2 0 3 5

1915 - 1930 0 0 0 0 1 0 0 1 2 2 0 4 5

1930 - 1945 0 0 0 0 1 1 0 2 0 1 0 1 3

1945 - 2000 2 0 0 2 0 3 0 3 0 2 0 2 7

Hourly Total 2 0 0 2 2 6 0 8 3 7 0 10 20

2000 - 2015 0 0 0 0 0 0 0 0 1 1 0 2 2

2015 - 2030 2 0 0 2 0 1 0 1 0 3 0 3 6

2030 - 2045 0 0 0 0 0 0 0 0 0 3 0 3 3

2045 - 2100 1 0 0 1 1 2 0 3 1 0 0 1 5

Hourly Total 3 0 0 3 1 3 0 4 2 7 0 9 16

2100 - 2115 0 0 1 1 1 1 0 2 0 2 0 2 5

2115 - 2130 0 0 0 0 0 1 0 1 0 5 0 5 6

2130 - 2145 1 0 0 1 0 3 0 3 0 2 0 2 6

2145 - 2200 0 0 0 0 0 3 0 3 0 2 0 2 5

Hourly Total 1 0 1 2 1 8 0 9 0 11 0 11 22

2200 - 2215 0 0 0 0 0 0 0 0 0 1 0 1 1

2215 - 2230 0 0 0 0 0 0 0 0 0 1 0 1 1

2230 - 2245 1 0 0 1 0 0 0 0 2 0 0 2 3

2245 - 2300 0 0 0 0 0 1 0 1 0 0 0 0 1

Hourly Total 1 0 0 1 0 1 0 1 2 2 0 4 6

2300 - 2315 0 0 0 0 0 1 0 1 0 0 0 0 1

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 0 1 0 1 0 1 0 0 0 0 2

Grand Total 15 0 9 24 10 53 0 63 21 86 0 107 194

Approach % 62.50 0.00 37.50 - 15.87 84.13 0.00 - 19.63 80.37 0.00 -

Intersection % 7.73 0.00 4.64 12.37 5.15 27.32 0.00 32.47 10.82 44.33 0.00 55.15

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Pedestrians

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Pedestrians

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 1 0 1 1 0 1 0 0 0 0 0 0 2

0630 - 0645 0 0 0 0 1 1 0 0 0 0 0 0 1

0645 - 0700 0 1 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 1 1 2 1 1 2 0 0 0 0 0 0 4

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 1 1 0 0 0 0 0 0 1

0730 - 0745 0 0 0 1 0 1 0 0 0 0 0 0 1

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 1 1 2 0 0 0 0 0 0 2

0800 - 0815 1 0 1 0 0 0 0 0 0 0 0 0 1

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 1 1 2 0 0 0 0 0 0 2

0845 - 0900 0 0 0 0 1 1 0 0 0 0 0 0 1

Hourly Total 1 0 1 1 2 3 0 0 0 0 0 0 4

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 1 0 1 1 0 1 0 0 0 0 0 0 2

0930 - 0945 1 0 1 0 0 0 0 0 0 0 0 0 1

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 2 0 2 1 0 1 0 0 0 0 0 0 3

Grand Total 4 1 5 4 4 8 0 0 0 0 0 0 13

Approach % 80.00 20.00 - 50.00 50.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 30.77 7.69 38.46 30.77 30.77 61.54 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Peds) Pedestrians

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 3 0 3 0 1 1 0 0 0 0 0 0 4

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 1 0 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 4 0 4 0 1 1 0 0 0 0 0 0 5

1700 - 1715 0 0 0 1 2 3 0 0 0 0 0 0 3

1715 - 1730 1 0 1 1 0 1 0 0 0 0 0 0 2

1730 - 1745 3 1 4 1 0 1 0 0 0 0 0 0 5

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 4 1 5 3 2 5 0 0 0 0 0 0 10

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 1 1 0 3 3 0 0 0 0 0 0 4

1830 - 1845 0 0 0 2 0 2 0 0 0 0 0 0 2

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 1 1 2 3 5 0 0 0 0 0 0 6

1900 - 1915 0 1 1 0 0 0 0 0 0 0 0 0 1

1915 - 1930 0 0 0 1 2 3 0 0 0 0 0 0 3

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 1 1 1 2 3 0 0 0 0 0 0 4

2000 - 2015 0 1 1 0 1 1 0 0 0 0 1 1 3

2015 - 2030 0 0 0 0 4 4 0 0 0 0 0 0 4

2030 - 2045 0 0 0 1 0 1 0 0 0 0 0 0 1

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 1 1 1 5 6 0 0 0 0 1 1 8

2100 - 2115 1 0 1 0 2 2 0 0 0 0 0 0 3

2115 - 2130 0 1 1 0 0 0 0 0 0 0 0 0 1

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 1 2 0 2 2 0 0 0 0 0 0 4

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 1 1 1 0 1 0 0 0 0 0 0 2

2230 - 2245 2 0 2 0 0 0 0 0 0 0 0 0 2

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 2 1 3 1 0 1 0 0 0 0 0 0 4

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 2 2 0 0 0 0 0 0 2

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 2 2 0 0 0 0 0 0 2

Grand Total 11 6 17 8 17 25 0 0 0 0 1 1 43

Approach % 64.71 35.29 - 32.00 68.00 - 0.00 0.00 - 0.00 100.00 -

Intersection % 25.58 13.95 39.53 18.60 39.53 58.14 0.00 0.00 0.00 0.00 2.33 2.33

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Bikes

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Bikes

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 0 0 0 0 0 0 0 0

0815 - 0830 0 0 0 0 1 1 0 0 0 0 0 0 1

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 1 0 0 0 0 0 0 1

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 1 1 0 0 0 0 0 0 1

Approach % 0.00 0.00 - 0.00 100.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 100.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Bikes)Bikes

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 1 0 1 0 0 0 0 0 0 1

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 1 1 0 0 0 0 0 0 1

Hourly Total 0 0 0 1 1 2 0 0 0 0 0 0 2

1700 - 1715 0 0 0 1 0 1 0 0 0 0 0 0 1

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 1 0 1 0 0 0 0 0 0 1

1800 - 1815 0 0 0 0 1 1 0 0 0 0 0 0 1

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 1 0 0 0 0 0 0 1

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 1 1 0 0 0 0 0 0 1

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 1 0 0 0 0 0 0 1

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 2 3 5 0 0 0 0 0 0 5

Approach % 0.00 0.00 - 40.00 60.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 40.00 60.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Motorized Vehicles

Greenville, SC www.marrtraffic.com

Site 1

I-385 Golden Strip Fwy N/Bound Off-Ramp

I-385 Golden Strip Fwy N/Bound On-RampSite 1 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy N/Bound Off-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound On-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.823403°, -82.290582°

34.823403°, -82.290582° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Motorized Vehicles

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 0 0 0 0 0 0 0 0

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Approach % 0.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Motorized)Motorized Vehicles

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy N/Bound Off-Ramp I-385 Golden Strip Fwy N/Bound On-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 1a 1b Total 1c 1d Total 1e 1f Total 1g 1h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 0 0 0 0 0 0 0 0 0 0

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Approach % 0.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.823403,%20-82.290582/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.823403,-82.290582
http://www.marrtraffic.com/


Start Date: 5/3/2024

Time EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR Total

15 Minute Totals

12:00 AM - 12:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:15 AM - 12:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:30 AM - 12:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:45 AM - 01:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:00 AM - 01:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:15 AM - 01:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:30 AM - 01:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:45 AM - 02:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:00 AM - 02:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:15 AM - 02:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:30 AM - 02:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:45 AM - 03:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:00 AM - 03:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:15 AM - 03:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:30 AM - 03:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:45 AM - 04:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:00 AM - 04:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:15 AM - 04:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:30 AM - 04:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:45 AM - 05:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

05:00 AM - 05:15 AM 4 35 0 0 10 24 7 0 5 0 0 0 85

05:15 AM - 05:30 AM 4 44 0 0 13 45 5 0 12 0 0 0 123

05:30 AM - 05:45 AM 2 61 0 0 30 58 26 0 8 0 0 0 185

05:45 AM - 06:00 AM 6 69 0 0 26 60 22 0 14 0 0 0 197

06:00 AM - 06:15 AM 8 103 0 0 44 98 24 0 15 0 0 0 292

06:15 AM - 06:30 AM 5 141 0 0 54 112 50 0 22 0 0 0 384

06:30 AM - 06:45 AM 9 165 0 0 85 169 59 0 20 0 0 0 507

06:45 AM - 07:00 AM 8 220 0 0 83 190 65 0 33 0 0 0 599

07:00 AM - 07:15 AM 14 211 0 0 108 244 46 0 40 0 0 0 663

07:15 AM - 07:30 AM 31 290 0 0 140 281 67 1 46 0 0 0 856

07:30 AM - 07:45 AM 38 313 0 0 175 302 70 1 48 0 0 0 947

07:45 AM - 08:00 AM 17 350 0 0 161 313 76 0 56 0 0 0 973

08:00 AM - 08:15 AM 15 364 0 0 152 280 64 0 77 0 0 0 952

08:15 AM - 08:30 AM 21 374 0 0 164 274 71 0 71 0 0 0 975

08:30 AM - 08:45 AM 20 348 0 0 166 290 75 0 70 0 0 0 969

08:45 AM - 09:00 AM 24 317 0 0 165 236 87 2 69 0 0 0 900

09:00 AM - 09:15 AM 31 342 0 0 158 226 60 0 53 0 0 0 870

09:15 AM - 09:30 AM 26 314 0 0 166 245 62 0 52 0 0 0 865

09:30 AM - 09:45 AM 15 296 0 0 210 213 71 0 60 0 0 0 865

09:45 AM - 10:00 AM 23 341 0 0 200 217 90 0 53 0 0 0 924

10:00 AM - 10:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:15 AM - 10:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:30 AM - 10:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:45 AM - 11:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:00 AM - 11:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:15 AM - 11:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:30 AM - 11:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:45 AM - 12:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:00 PM - 12:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:15 PM - 12:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:30 PM - 12:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:45 PM - 01:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:00 PM - 01:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:15 PM - 01:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:30 PM - 01:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:45 PM - 02:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:00 PM - 02:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:15 PM - 02:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:30 PM - 02:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:45 PM - 03:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:00 PM - 03:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:15 PM - 03:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:30 PM - 03:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:45 PM - 04:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:00 PM - 04:15 PM 20 376 0 0 224 275 95 1 72 0 0 0 1063

04:15 PM - 04:30 PM 14 383 0 0 231 257 90 0 61 0 0 0 1036

04:30 PM - 04:45 PM 25 410 0 0 197 303 92 0 69 0 0 0 1096

04:45 PM - 05:00 PM 31 428 0 0 222 306 111 0 35 0 0 0 1133

05:00 PM - 05:15 PM 24 376 0 0 220 292 118 0 47 0 0 0 1077

05:15 PM - 05:30 PM 25 403 0 0 238 272 101 0 49 0 0 0 1088

05:30 PM - 05:45 PM 27 368 0 0 215 277 114 0 57 0 0 0 1058

05:45 PM - 06:00 PM 32 400 0 0 232 229 138 0 61 0 0 0 1092

06:00 PM - 06:15 PM 25 351 0 0 224 256 114 0 48 0 0 0 1018

06:15 PM - 06:30 PM 35 355 0 0 226 257 110 0 41 0 0 0 1024

06:30 PM - 06:45 PM 26 357 0 0 223 276 124 0 60 0 0 0 1066

06:45 PM - 07:00 PM 23 395 0 0 228 226 102 0 55 0 0 0 1029

07:00 PM - 07:15 PM 38 383 0 0 224 229 107 1 47 0 0 0 1029

07:15 PM - 07:30 PM 27 379 0 0 231 203 101 0 43 0 0 0 984

07:30 PM - 07:45 PM 39 379 0 0 201 209 83 0 40 0 0 0 951

07:45 PM - 08:00 PM 29 349 0 0 196 172 69 0 51 0 0 0 866

08:00 PM - 08:15 PM 32 346 0 0 195 203 72 0 28 0 0 0 876

08:15 PM - 08:30 PM 27 339 0 0 189 163 58 0 27 0 0 0 803

08:30 PM - 08:45 PM 30 343 0 0 163 156 77 0 24 0 0 0 793

08:45 PM - 09:00 PM 42 306 0 0 150 157 41 0 19 0 0 0 715

09:00 PM - 09:15 PM 26 295 0 0 151 131 42 0 17 0 0 0 662

09:15 PM - 09:30 PM 40 237 0 0 119 126 33 0 19 0 0 0 574

09:30 PM - 09:45 PM 25 251 0 0 99 162 48 2 14 0 0 0 601

09:45 PM - 10:00 PM 25 228 0 0 82 96 38 0 13 0 0 0 482

10:00 PM - 10:15 PM 55 216 0 0 108 112 29 0 11 0 0 0 531

10:15 PM - 10:30 PM 24 180 0 0 71 96 27 0 6 0 0 0 404

10:30 PM - 10:45 PM 18 143 0 0 84 104 25 0 7 0 0 0 381

10:45 PM - 11:00 PM 15 118 0 0 49 72 15 1 8 0 0 0 278

11:00 PM - 11:15 PM 26 109 0 0 66 111 11 0 10 0 0 0 333

11:15 PM - 11:30 PM 18 92 0 0 55 81 21 0 3 0 0 0 270

11:30 PM - 11:45 PM 20 89 0 0 14 61 13 0 6 0 0 0 203

11:45 PM - 12:00 AM 10 69 0 0 22 53 23 0 4 0 0 0 181

SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy N/Bound Off-RampI-385 Golden Strip Fwy N/Bound On-Ramp

Eastbound Westbound Northbound Southbound



Right Thru Left RightThruLeft

378 0 750 1128 0 (1-3)

0500 - 1000 (Weekday 5h Session) (05-03-2024) 13 0 10 23 0 (4-7)

5 0 3 8 0 (8-13)

396 0 763 1159 0 Total

2

1

(1-3) (4-7) (8-13) Total

1205 31 9 1245

850 19 6 875 849 4 18 827

0 (1-3) (4-7) (8-13) Total 0 78 1 0 77

0 0 0 0 2882 60 19 2961 0 0 0 0

0 0.9795 0

689 17 5 711 927 5 18 904

161 2 1 164 1474 8 27 1439

Total (8-13) (4-7) (1-3)

1

0

Total 242

(8-13) 2

(4-7) 2

(1-3) 238

Northbound

I-385 Golden Strip Fwy S/Bound On-Ramp
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* the Peak Hour Diagram does not include Bikes Volume

Southbound

Friday, May 3, 2024 Session Parameters

Period 0500 - 1000 (Drop Down Menu)

Peak Hour Turning Movement Count

Click here for Map Greenville, SC

www.marrtraffic.com

I-385 Golden Strip Fwy S/Bound Off-Ramp

Peak Hour 0730 - 0830 Peak Hour

https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


All vehicles

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 191 0 95 - - 286 - 153 42 - 0 195 18 229 - - 0 247 728

- - - - - 0 192 0 113 - - 305 - 171 32 - 0 203 17 214 - - 0 231 739

- - - - - 0 185 0 103 - - 288 - 183 47 - 0 230 21 200 - - 0 221 739

- - - - - 0 195 0 85 - - 280 - 205 43 - 0 248 22 206 - - 0 228 756

0 0 0 0 0 0 763 0 396 0 0 1159 0 712 164 0 0 876 78 849 0 0 0 927 2962

0.00 0.00 0.00 0.00 0.00 - 65.83 0.00 34.17 0.00 0.00 - 0.00 81.28 18.72 0.00 0.00 - 8.41 91.59 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.98 0.00 0.88 0.00 0.00 0.95 0.00 0.87 0.87 0.00 0.00 0.88 0.89 0.93 0.00 0.00 0.00 0.94 0.98

Passenger Vehicles (1-3)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 185 0 90 - - 275 - 149 40 - 0 189 18 224 - - 0 242 706

- - - - - 0 190 0 106 - - 296 - 164 32 - 0 196 17 207 - - 0 224 716

- - - - - 0 181 0 98 - - 279 - 177 46 - 0 223 21 196 - - 0 217 719

- - - - - 0 194 0 84 - - 278 - 199 43 - 0 242 21 200 - - 0 221 741

0 0 0 0 0 0 750 0 378 0 0 1128 0 689 161 0 0 850 77 827 0 0 0 904 2882

0.00 0.00 0.00 0.00 0.00 - 66.49 0.00 33.51 0.00 0.00 - 0.00 81.06 18.94 0.00 0.00 - 8.52 91.48 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.97 0.00 0.89 0.00 0.00 0.95 0.00 0.87 0.88 0.00 0.00 0.88 0.92 0.92 0.00 0.00 0.00 0.93 0.97

Single Unit Trucks (4-7)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 5 0 4 - - 9 - 3 2 - 0 5 0 4 - - 0 4 18

- - - - - 0 2 0 4 - - 6 - 6 0 - 0 6 0 6 - - 0 6 18

- - - - - 0 2 0 4 - - 6 - 5 0 - 0 5 0 3 - - 0 3 14

- - - - - 0 1 0 1 - - 2 - 3 0 - 0 3 0 5 - - 0 5 10

0 0 0 0 0 0 10 0 13 0 0 23 0 17 2 0 0 19 0 18 0 0 0 18 60

0.00 0.00 0.00 0.00 0.00 - 43.48 0.00 56.52 0.00 0.00 - 0.00 89.47 10.53 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.50 0.00 0.81 0.00 0.00 0.64 0.00 0.71 0.25 0.00 0.00 0.79 0.00 0.75 0.00 0.00 0.00 0.75 0.83

Combination Trucks (8-13)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 1 0 1 - - 2 - 1 0 - 0 1 0 1 - - 0 1 4

- - - - - 0 0 0 3 - - 3 - 1 0 - 0 1 0 1 - - 0 1 5

- - - - - 0 2 0 1 - - 3 - 0 1 - 0 1 0 1 - - 0 1 5

- - - - - 0 0 0 0 - - 0 - 3 0 - 0 3 1 1 - - 0 2 5

0 0 0 0 0 0 3 0 5 0 0 8 0 5 1 0 0 6 1 4 0 0 0 5 19

0.00 0.00 0.00 0.00 0.00 - 37.50 0.00 62.50 0.00 0.00 - 0.00 83.33 16.67 0.00 0.00 - 20.00 80.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.38 0.00 0.42 0.00 0.00 0.67 0.00 0.42 0.25 0.00 0.00 0.50 0.25 1.00 0.00 0.00 0.00 0.63 0.95

Bikes

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 1 0 - 0 1 0 0 - - 0 0 1

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 0 0 0 0 0 1

0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.25PHF

0745 - 0800

0800 - 0815

0815 - 0830

Total

Approach %

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

0730 - 0745

Approach %

PHF

Northbound Southbound Eastbound Westbound

0800 - 0815

0815 - 0830

Total

Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

0815 - 0830

Total

Approach %

PHF

Northbound

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Southbound Eastbound

Total

Approach %

PHF

Time

0730 - 0745

0745 - 0800

0800 - 0815

Total

Approach %

PHF

Northbound Southbound Eastbound

Time

0730 - 0745

0745 - 0800

0800 - 0815

0815 - 0830

0730 - 0745

0745 - 0800

Time

0730 - 0745

0745 - 0800

0800 - 0815

0815 - 0830

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)



Right Thru Left RightThruLeft

551 0 750 1301 0 (1-3)

1600 - 2400 (Weekday 8h Session) (05-03-2024) 4 0 5 9 0 (4-7)

3 0 1 4 0 (8-13)

558 0 756 1314 0 Total

1

0

(1-3) (4-7) (8-13) Total

1713 6 3 1722

1145 9 1 1155 1164 0 2 1162

0 (1-3) (4-7) (8-13) Total 0 211 1 1 209

0 0 0 0 3817 21 6 3844 0 0 0 0

0 0.9603 0

852 8 1 861 1375 1 3 1371

293 1 0 294 1617 2 13 1602

Total (8-13) (4-7) (1-3)

2

0

Total 505

(8-13) 1

(4-7) 2

(1-3) 502

Northbound

I-385 Golden Strip Fwy S/Bound On-Ramp
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* the Peak Hour Diagram does not include Bikes Volume

Southbound

Friday, May 3, 2024 Session Parameters

Period 1600 - 2400 (Drop Down Menu)

Peak Hour Turning Movement Count

Click here for Map Greenville, SC

www.marrtraffic.com

I-385 Golden Strip Fwy S/Bound Off-Ramp

Peak Hour 1715 - 1815 Peak Hour

https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


All vehicles

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 198 0 147 - - 345 - 221 68 - 0 289 54 283 - - 0 337 971

- - - - - 0 171 0 122 - - 293 - 219 85 - 0 304 46 280 - - 0 326 923

- - - - - 0 210 0 142 - - 352 - 215 66 - 0 281 59 309 - - 0 368 1001

- - - - - 0 177 0 147 - - 324 - 206 75 - 0 281 52 293 - - 0 345 950

0 0 0 0 0 0 756 0 558 0 0 1314 0 861 294 0 0 1155 211 1165 0 0 0 1376 3845

0.00 0.00 0.00 0.00 0.00 - 57.53 0.00 42.47 0.00 0.00 - 0.00 74.55 25.45 0.00 0.00 - 15.33 84.67 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.90 0.00 0.95 0.00 0.00 0.93 0.00 0.97 0.86 0.00 0.00 0.95 0.89 0.94 0.00 0.00 0.00 0.93 0.96

Passenger Vehicles (1-3)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 196 0 145 - - 341 - 220 67 - 0 287 54 283 - - 0 337 965

- - - - - 0 170 0 120 - - 290 - 217 85 - 0 302 44 279 - - 0 323 915

- - - - - 0 208 0 140 - - 348 - 213 66 - 0 279 59 309 - - 0 368 995

- - - - - 0 176 0 146 - - 322 - 202 75 - 0 277 52 291 - - 0 343 942

0 0 0 0 0 0 750 0 551 0 0 1301 0 852 293 0 0 1145 209 1162 0 0 0 1371 3817

0.00 0.00 0.00 0.00 0.00 - 57.65 0.00 42.35 0.00 0.00 - 0.00 74.41 25.59 0.00 0.00 - 15.24 84.76 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.90 0.00 0.94 0.00 0.00 0.93 0.00 0.97 0.86 0.00 0.00 0.95 0.89 0.94 0.00 0.00 0.00 0.93 0.96

Single Unit Trucks (4-7)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 2 0 1 - - 3 - 1 1 - 0 2 0 0 - - 0 0 5

- - - - - 0 1 0 2 - - 3 - 1 0 - 0 1 1 1 - - 0 2 6

- - - - - 0 2 0 0 - - 2 - 2 0 - 0 2 0 0 - - 0 0 4

- - - - - 0 0 0 1 - - 1 - 4 0 - 0 4 0 1 - - 0 1 6

0 0 0 0 0 0 5 0 4 0 0 9 0 8 1 0 0 9 1 2 0 0 0 3 21

0.00 0.00 0.00 0.00 0.00 - 55.56 0.00 44.44 0.00 0.00 - 0.00 88.89 11.11 0.00 0.00 - 33.33 66.67 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.63 0.00 0.50 0.00 0.00 0.75 0.00 0.50 0.25 0.00 0.00 0.56 0.25 0.50 0.00 0.00 0.00 0.38 0.88

Combination Trucks (8-13)

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 0 0 1 - - 1 - 0 0 - 0 0 0 0 - - 0 0 1

- - - - - 0 0 0 0 - - 0 - 1 0 - 0 1 1 0 - - 0 1 2

- - - - - 0 0 0 2 - - 2 - 0 0 - 0 0 0 0 - - 0 0 2

- - - - - 0 1 0 0 - - 1 - 0 0 - 0 0 0 0 - - 0 0 1

0 0 0 0 0 0 1 0 3 0 0 4 0 1 0 0 0 1 1 0 0 0 0 1 6

0.00 0.00 0.00 0.00 0.00 - 25.00 0.00 75.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 - 100.00 0.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.38 0.00 0.00 0.50 0.00 0.25 0.00 0.00 0.00 0.25 0.25 0.00 0.00 0.00 0.00 0.25 0.75

Bikes

App Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

Total 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 0 - - 0 0 0

- - - - - 0 0 0 0 - - 0 - 0 0 - 0 0 0 1 - - 0 1 1

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 1

0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 - 0.00 100.00 0.00 0.00 0.00 -

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.00 0.00 0.00 0.25 0.25PHF

1730 - 1745

1745 - 1800

1800 - 1815

Total

Approach %

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

1715 - 1730

Approach %

PHF

Northbound Southbound Eastbound Westbound

1745 - 1800

1800 - 1815

Total

Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Time

Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

1800 - 1815

Total

Approach %

PHF

Northbound

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Southbound Eastbound

Total

Approach %

PHF

Time

1715 - 1730

1730 - 1745

1745 - 1800

Total

Approach %

PHF

Northbound Southbound Eastbound

Time

1715 - 1730

1730 - 1745

1745 - 1800

1800 - 1815

1715 - 1730

1730 - 1745

Time

1715 - 1730

1730 - 1745

1745 - 1800

1800 - 1815

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)



Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || All vehicles

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

All vehicles

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 27 0 12 39 13 1 0 14 1 16 1 18 71

0515 - 0530 25 0 12 37 22 2 0 24 4 13 0 17 78

0530 - 0545 42 0 17 59 20 12 0 32 3 53 0 56 147

0545 - 0600 58 0 33 91 21 9 0 30 1 45 0 46 167

Hourly Total 152 0 74 226 76 24 0 100 9 127 1 137 463

0600 - 0615 57 0 37 94 49 10 0 59 2 69 0 71 224

0615 - 0630 94 1 32 127 56 10 0 66 6 95 0 101 294

0630 - 0645 114 0 83 197 65 21 0 86 17 127 0 144 427

0645 - 0700 146 0 62 208 84 22 0 106 10 132 0 142 456

Hourly Total 411 1 214 626 254 63 0 317 35 423 0 458 1401

0700 - 0715 127 0 55 182 89 43 0 132 16 145 0 161 475

0715 - 0730 189 0 83 272 143 25 0 168 20 186 0 206 646

0730 - 0745 191 0 95 286 153 42 0 195 18 229 0 247 728

0745 - 0800 192 0 113 305 171 32 0 203 17 214 0 231 739

Hourly Total 699 0 346 1045 556 142 0 698 71 774 0 845 2588

0800 - 0815 185 0 103 288 183 47 0 230 21 200 0 221 739

0815 - 0830 195 0 85 280 205 43 0 248 22 206 0 228 756

0830 - 0845 150 0 70 220 211 40 0 251 26 214 0 240 711

0845 - 0900 177 0 106 283 170 38 0 208 28 221 0 249 740

Hourly Total 707 0 364 1071 769 168 0 937 97 841 0 938 2946

0900 - 0915 160 0 82 242 210 30 0 240 22 200 0 222 704

0915 - 0930 161 0 82 243 183 34 0 217 30 199 0 229 689

0930 - 0945 160 0 79 239 161 32 0 193 28 250 0 278 710

0945 - 1000 170 0 105 275 194 40 0 234 26 273 0 299 808

Hourly Total 651 0 348 999 748 136 0 884 106 922 0 1028 2911

Grand Total 2620 1 1346 3967 2403 533 0 2936 318 3087 1 3406 10309

Approach % 66.04 0.03 33.93 - 81.85 18.15 0.00 - 9.34 90.63 0.03 -

Intersection % 25.41 0.01 13.06 38.48 23.31 5.17 0.00 28.48 3.08 29.94 0.01 33.04

Heavy Vehicle % 3 100 3 3 4 5 - 4 3 2 0 2 3

PHF 0.98 0.00 0.88 0.95 0.87 0.87 0.00 0.88 0.89 0.93 0.00 0.94 0.98

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

All vehicles All vehicles

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 217 0 114 331 207 39 0 246 55 260 0 315 892

1615 - 1630 188 0 112 300 200 54 0 254 55 266 0 321 875

1630 - 1645 194 0 125 319 251 73 0 324 45 241 0 286 929

1645 - 1700 220 2 133 355 234 73 0 307 61 273 0 334 996

Hourly Total 819 2 484 1305 892 239 0 1131 216 1040 0 1256 3692

1700 - 1715 188 0 122 310 205 84 0 289 59 281 0 340 939

1715 - 1730 198 0 147 345 221 68 0 289 54 283 0 337 971

1730 - 1745 171 0 122 293 219 85 0 304 46 280 0 326 923

1745 - 1800 210 0 142 352 215 66 0 281 59 309 0 368 1001

Hourly Total 767 0 533 1300 860 303 0 1163 218 1153 0 1371 3834

1800 - 1815 177 0 147 324 206 75 0 281 52 293 0 345 950

1815 - 1830 183 0 132 315 218 70 1 289 47 285 0 332 936

1830 - 1845 170 0 116 286 224 76 0 300 41 304 0 345 931

1845 - 1900 191 0 130 321 235 59 0 294 57 268 0 325 940

Hourly Total 721 0 525 1246 883 280 1 1164 197 1150 0 1347 3757

1900 - 1915 155 0 128 283 260 68 0 328 45 291 0 336 947

1915 - 1930 187 0 110 297 228 88 0 316 42 289 0 331 944

1930 - 1945 161 0 127 288 249 74 0 323 47 242 0 289 900

1945 - 2000 156 0 92 248 213 76 0 289 35 229 0 264 801

Hourly Total 659 0 457 1116 950 306 0 1256 169 1051 0 1220 3592

2000 - 2015 156 0 99 255 214 78 0 292 41 235 0 276 823

2015 - 2030 135 0 93 228 225 71 0 296 33 216 0 249 773

2030 - 2045 137 0 92 229 228 70 0 298 28 213 0 241 768

2045 - 2100 167 0 70 237 188 76 0 264 31 154 0 185 686

Hourly Total 595 0 354 949 855 295 0 1150 133 818 0 951 3050

2100 - 2115 118 0 78 196 197 51 0 248 35 162 0 197 641

2115 - 2130 129 2 55 186 141 56 0 197 23 129 0 152 535

2130 - 2145 112 0 58 170 160 58 0 218 22 124 0 146 534

2145 - 2200 108 0 50 158 151 55 0 206 23 95 0 118 482

Hourly Total 467 2 241 710 649 220 0 869 103 510 0 613 2192

2200 - 2215 105 0 37 142 172 49 0 221 23 113 0 136 499

2215 - 2230 98 0 44 142 98 47 0 145 21 82 0 103 390

2230 - 2245 65 0 43 108 92 44 0 136 18 91 0 109 353

2245 - 2300 64 0 41 105 65 37 0 102 7 59 0 66 273

Hourly Total 332 0 165 497 427 177 0 604 69 345 0 414 1515

2300 - 2315 56 0 30 86 85 38 0 123 12 64 0 76 285

2315 - 2330 58 0 26 84 57 18 1 76 9 66 0 75 235

2330 - 2345 53 0 24 77 65 26 0 91 2 27 0 29 197

2345 - 0000 48 0 17 65 34 12 0 46 5 39 0 44 155

Hourly Total 215 0 97 312 241 94 1 336 28 196 0 224 872

Grand Total 4575 4 2856 7435 5757 1914 2 7673 1133 6263 0 7396 22504

Approach % 61.53 0.05 38.41 - 75.03 24.94 0.03 - 15.32 84.68 0.00 -

Intersection % 20.33 0.02 12.69 33.04 25.58 8.51 0.01 34.10 5.03 27.83 0.00 32.87

Heavy Vehicle % 1 25 1 1 1 0 0 1 0 1 - 0 1

PHF 0.90 0.00 0.95 0.93 0.97 0.86 0.00 0.95 0.89 0.94 0.00 0.93 0.96

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Passenger Vehicles (1-3)

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Passenger Vehicles (1-3)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 25 0 12 37 12 1 0 13 0 15 1 16 66

0515 - 0530 22 0 12 34 21 2 0 23 3 13 0 16 73

0530 - 0545 41 0 16 57 19 11 0 30 3 51 0 54 141

0545 - 0600 54 0 31 85 21 9 0 30 1 43 0 44 159

Hourly Total 142 0 71 213 73 23 0 96 7 122 1 130 439

0600 - 0615 52 0 35 87 46 10 0 56 2 69 0 71 214

0615 - 0630 90 0 32 122 53 9 0 62 6 94 0 100 284

0630 - 0645 109 0 83 192 62 18 0 80 17 126 0 143 415

0645 - 0700 141 0 60 201 81 22 0 103 10 125 0 135 439

Hourly Total 392 0 210 602 242 59 0 301 35 414 0 449 1352

0700 - 0715 123 0 50 173 86 42 0 128 15 144 0 159 460

0715 - 0730 181 0 81 262 140 23 0 163 19 183 0 202 627

0730 - 0745 185 0 90 275 149 40 0 189 18 224 0 242 706

0745 - 0800 190 0 106 296 164 32 0 196 17 207 0 224 716

Hourly Total 679 0 327 1006 539 137 0 676 69 758 0 827 2509

0800 - 0815 181 0 98 279 177 46 0 223 21 196 0 217 719

0815 - 0830 194 0 84 278 199 43 0 242 21 200 0 221 741

0830 - 0845 144 0 67 211 201 39 0 240 26 210 0 236 687

0845 - 0900 172 0 106 278 167 33 0 200 25 217 0 242 720

Hourly Total 691 0 355 1046 744 161 0 905 93 823 0 916 2867

0900 - 0915 157 0 78 235 199 29 0 228 22 189 0 211 674

0915 - 0930 156 0 77 233 179 32 0 211 30 194 0 224 668

0930 - 0945 154 0 76 230 154 30 0 184 28 243 0 271 685

0945 - 1000 164 0 105 269 180 38 0 218 26 270 0 296 783

Hourly Total 631 0 336 967 712 129 0 841 106 896 0 1002 2810

Grand Total 2535 0 1299 3834 2310 509 0 2819 310 3013 1 3324 9977

Approach % 66.12 0.00 33.88 - 81.94 18.06 0.00 - 9.33 90.64 0.04 -

Intersection % 25.41 0.00 13.02 38.43 23.15 5.10 0.00 28.25 3.11 30.20 0.01 33.32

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Passenger Vehicles (1-3)Passenger Vehicles (1-3)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 213 0 114 327 206 38 0 244 55 256 0 311 882

1615 - 1630 185 0 112 297 198 54 0 252 55 263 0 318 867

1630 - 1645 191 0 122 313 247 72 0 319 45 239 0 284 916

1645 - 1700 218 1 130 349 232 73 0 305 61 271 0 332 986

Hourly Total 807 1 478 1286 883 237 0 1120 216 1029 0 1245 3651

1700 - 1715 187 0 121 308 205 82 0 287 59 281 0 340 935

1715 - 1730 196 0 145 341 220 67 0 287 54 283 0 337 965

1730 - 1745 170 0 120 290 217 85 0 302 44 279 0 323 915

1745 - 1800 208 0 140 348 213 66 0 279 59 309 0 368 995

Hourly Total 761 0 526 1287 855 300 0 1155 216 1152 0 1368 3810

1800 - 1815 176 0 146 322 202 75 0 277 52 291 0 343 942

1815 - 1830 182 0 131 313 218 69 1 288 46 284 0 330 931

1830 - 1845 170 0 116 286 223 75 0 298 41 301 0 342 926

1845 - 1900 190 0 130 320 235 59 0 294 57 267 0 324 938

Hourly Total 718 0 523 1241 878 278 1 1157 196 1143 0 1339 3737

1900 - 1915 155 0 127 282 258 68 0 326 45 290 0 335 943

1915 - 1930 187 0 110 297 227 87 0 314 41 288 0 329 940

1930 - 1945 160 0 126 286 248 74 0 322 47 242 0 289 897

1945 - 2000 153 0 92 245 213 76 0 289 35 227 0 262 796

Hourly Total 655 0 455 1110 946 305 0 1251 168 1047 0 1215 3576

2000 - 2015 156 0 98 254 214 78 0 292 41 234 0 275 821

2015 - 2030 135 0 93 228 224 71 0 295 33 214 0 247 770

2030 - 2045 137 0 92 229 228 70 0 298 28 213 0 241 768

2045 - 2100 165 0 70 235 187 76 0 263 31 152 0 183 681

Hourly Total 593 0 353 946 853 295 0 1148 133 813 0 946 3040

2100 - 2115 117 0 75 192 196 51 0 247 35 162 0 197 636

2115 - 2130 128 2 53 183 141 56 0 197 23 129 0 152 532

2130 - 2145 110 0 58 168 159 58 0 217 22 123 0 145 530

2145 - 2200 107 0 50 157 149 55 0 204 23 95 0 118 479

Hourly Total 462 2 236 700 645 220 0 865 103 509 0 612 2177

2200 - 2215 105 0 36 141 172 49 0 221 23 113 0 136 498

2215 - 2230 98 0 44 142 98 47 0 145 21 82 0 103 390

2230 - 2245 65 0 43 108 92 44 0 136 18 88 0 106 350

2245 - 2300 63 0 41 104 65 37 0 102 7 59 0 66 272

Hourly Total 331 0 164 495 427 177 0 604 69 342 0 411 1510

2300 - 2315 56 0 30 86 84 38 0 122 12 64 0 76 284

2315 - 2330 58 0 26 84 57 18 1 76 9 66 0 75 235

2330 - 2345 53 0 24 77 65 26 0 91 2 27 0 29 197

2345 - 0000 48 0 17 65 34 11 0 45 5 38 0 43 153

Hourly Total 215 0 97 312 240 93 1 334 28 195 0 223 869

Grand Total 4542 3 2832 7377 5727 1905 2 7634 1129 6230 0 7359 22370

Approach % 61.57 0.04 38.39 - 75.02 24.95 0.03 - 15.34 84.66 0.00 -

Intersection % 20.30 0.01 12.66 32.98 25.60 8.52 0.01 34.13 5.05 27.85 0.00 32.90

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Single Unit Trucks (4-7)

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Single Unit Trucks (4-7)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 1 0 1 1

0515 - 0530 1 0 0 1 1 0 0 1 0 0 0 0 2

0530 - 0545 1 0 0 1 1 1 0 2 0 1 0 1 4

0545 - 0600 4 0 0 4 0 0 0 0 0 1 0 1 5

Hourly Total 6 0 0 6 2 1 0 3 0 3 0 3 12

0600 - 0615 3 0 1 4 3 0 0 3 0 0 0 0 7

0615 - 0630 2 1 0 3 1 0 0 1 0 1 0 1 5

0630 - 0645 5 0 0 5 3 3 0 6 0 1 0 1 12

0645 - 0700 2 0 1 3 3 0 0 3 0 5 0 5 11

Hourly Total 12 1 2 15 10 3 0 13 0 7 0 7 35

0700 - 0715 3 0 2 5 3 1 0 4 1 1 0 2 11

0715 - 0730 7 0 1 8 2 2 0 4 0 3 0 3 15

0730 - 0745 5 0 4 9 3 2 0 5 0 4 0 4 18

0745 - 0800 2 0 4 6 6 0 0 6 0 6 0 6 18

Hourly Total 17 0 11 28 14 5 0 19 1 14 0 15 62

0800 - 0815 2 0 4 6 5 0 0 5 0 3 0 3 14

0815 - 0830 1 0 1 2 3 0 0 3 0 5 0 5 10

0830 - 0845 5 0 1 6 9 1 0 10 0 3 0 3 19

0845 - 0900 4 0 0 4 3 3 0 6 1 1 0 2 12

Hourly Total 12 0 6 18 20 4 0 24 1 12 0 13 55

0900 - 0915 3 0 3 6 9 1 0 10 0 8 0 8 24

0915 - 0930 4 0 4 8 1 2 0 3 0 4 0 4 15

0930 - 0945 5 0 2 7 5 1 0 6 0 4 0 4 17

0945 - 1000 4 0 0 4 12 1 0 13 0 2 0 2 19

Hourly Total 16 0 9 25 27 5 0 32 0 18 0 18 75

Grand Total 63 1 28 92 73 18 0 91 2 54 0 56 239

Approach % 68.48 1.09 30.43 - 80.22 19.78 0.00 - 3.57 96.43 0.00 -

Intersection % 26.36 0.42 11.72 38.49 30.54 7.53 0.00 38.08 0.84 22.59 0.00 23.43

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Single Unit Trucks (4-7) Single Unit Trucks (4-7)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 3 0 0 3 1 0 0 1 0 3 0 3 7

1615 - 1630 2 0 0 2 1 0 0 1 0 3 0 3 6

1630 - 1645 2 0 2 4 4 0 0 4 0 2 0 2 10

1645 - 1700 2 1 3 6 2 0 0 2 0 1 0 1 9

Hourly Total 9 1 5 15 8 0 0 8 0 9 0 9 32

1700 - 1715 1 0 1 2 0 2 0 2 0 0 0 0 4

1715 - 1730 2 0 1 3 1 1 0 2 0 0 0 0 5

1730 - 1745 1 0 2 3 1 0 0 1 1 1 0 2 6

1745 - 1800 2 0 0 2 2 0 0 2 0 0 0 0 4

Hourly Total 6 0 4 10 4 3 0 7 1 1 0 2 19

1800 - 1815 0 0 1 1 4 0 0 4 0 1 0 1 6

1815 - 1830 1 0 0 1 0 1 0 1 1 1 0 2 4

1830 - 1845 0 0 0 0 1 1 0 2 0 2 0 2 4

1845 - 1900 1 0 0 1 0 0 0 0 0 1 0 1 2

Hourly Total 2 0 1 3 5 2 0 7 1 5 0 6 16

1900 - 1915 0 0 1 1 2 0 0 2 0 1 0 1 4

1915 - 1930 0 0 0 0 1 1 0 2 1 1 0 2 4

1930 - 1945 1 0 1 2 1 0 0 1 0 0 0 0 3

1945 - 2000 2 0 0 2 0 0 0 0 0 2 0 2 4

Hourly Total 3 0 2 5 4 1 0 5 1 4 0 5 15

2000 - 2015 0 0 1 1 0 0 0 0 0 1 0 1 2

2015 - 2030 0 0 0 0 1 0 0 1 0 2 0 2 3

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 1 0 0 1 0 0 0 0 0 1 0 1 2

Hourly Total 1 0 1 2 1 0 0 1 0 4 0 4 7

2100 - 2115 0 0 2 2 0 0 0 0 0 0 0 0 2

2115 - 2130 1 0 0 1 0 0 0 0 0 0 0 0 1

2130 - 2145 1 0 0 1 1 0 0 1 0 0 0 0 2

2145 - 2200 1 0 0 1 1 0 0 1 0 0 0 0 2

Hourly Total 3 0 2 5 2 0 0 2 0 0 0 0 7

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 2 0 2 2

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 2 0 2 2

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 1 0 1 1

Hourly Total 0 0 0 0 0 0 0 0 0 1 0 1 1

Grand Total 24 1 15 40 24 6 0 30 3 26 0 29 99

Approach % 60.00 2.50 37.50 - 80.00 20.00 0.00 - 10.34 89.66 0.00 -

Intersection % 24.24 1.01 15.15 40.40 24.24 6.06 0.00 30.30 3.03 26.26 0.00 29.29

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Combination Trucks (8-13)

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Combination Trucks (8-13)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 2 0 0 2 1 0 0 1 1 0 0 1 4

0515 - 0530 2 0 0 2 0 0 0 0 1 0 0 1 3

0530 - 0545 0 0 1 1 0 0 0 0 0 1 0 1 2

0545 - 0600 0 0 2 2 0 0 0 0 0 1 0 1 3

Hourly Total 4 0 3 7 1 0 0 1 2 2 0 4 12

0600 - 0615 2 0 1 3 0 0 0 0 0 0 0 0 3

0615 - 0630 2 0 0 2 2 1 0 3 0 0 0 0 5

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 3 0 1 4 0 0 0 0 0 2 0 2 6

Hourly Total 7 0 2 9 2 1 0 3 0 2 0 2 14

0700 - 0715 1 0 3 4 0 0 0 0 0 0 0 0 4

0715 - 0730 1 0 1 2 1 0 0 1 1 0 0 1 4

0730 - 0745 1 0 1 2 1 0 0 1 0 1 0 1 4

0745 - 0800 0 0 3 3 1 0 0 1 0 1 0 1 5

Hourly Total 3 0 8 11 3 0 0 3 1 2 0 3 17

0800 - 0815 2 0 1 3 0 1 0 1 0 1 0 1 5

0815 - 0830 0 0 0 0 3 0 0 3 1 1 0 2 5

0830 - 0845 1 0 2 3 1 0 0 1 0 1 0 1 5

0845 - 0900 1 0 0 1 0 2 0 2 2 3 0 5 8

Hourly Total 4 0 3 7 4 3 0 7 3 6 0 9 23

0900 - 0915 0 0 1 1 2 0 0 2 0 3 0 3 6

0915 - 0930 1 0 1 2 3 0 0 3 0 1 0 1 6

0930 - 0945 1 0 1 2 2 1 0 3 0 3 0 3 8

0945 - 1000 2 0 0 2 2 1 0 3 0 1 0 1 6

Hourly Total 4 0 3 7 9 2 0 11 0 8 0 8 26

Grand Total 22 0 19 41 19 6 0 25 6 20 0 26 92

Approach % 53.66 0.00 46.34 - 76.00 24.00 0.00 - 23.08 76.92 0.00 -

Intersection % 23.91 0.00 20.65 44.57 20.65 6.52 0.00 27.17 6.52 21.74 0.00 28.26

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Combination Trucks (8-13)Combination Trucks (8-13)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 1 0 0 1 0 1 0 1 0 1 0 1 3

1615 - 1630 1 0 0 1 1 0 0 1 0 0 0 0 2

1630 - 1645 1 0 1 2 0 1 0 1 0 0 0 0 3

1645 - 1700 0 0 0 0 0 0 0 0 0 1 0 1 1

Hourly Total 3 0 1 4 1 2 0 3 0 2 0 2 9

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 1 1 0 0 0 0 0 0 0 0 1

1730 - 1745 0 0 0 0 1 0 0 1 1 0 0 1 2

1745 - 1800 0 0 2 2 0 0 0 0 0 0 0 0 2

Hourly Total 0 0 3 3 1 0 0 1 1 0 0 1 5

1800 - 1815 1 0 0 1 0 0 0 0 0 0 0 0 1

1815 - 1830 0 0 1 1 0 0 0 0 0 0 0 0 1

1830 - 1845 0 0 0 0 0 0 0 0 0 1 0 1 1

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 0 1 2 0 0 0 0 0 1 0 1 3

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 0 1 0 0 0 0 0 0 0 0 1

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 1 0 0 1 1 0 0 1 0 1 0 1 3

Hourly Total 1 0 0 1 1 0 0 1 0 1 0 1 3

2100 - 2115 1 0 1 2 1 0 0 1 0 0 0 0 3

2115 - 2130 0 0 2 2 0 0 0 0 0 0 0 0 2

2130 - 2145 1 0 0 1 0 0 0 0 0 1 0 1 2

2145 - 2200 0 0 0 0 1 0 0 1 0 0 0 0 1

Hourly Total 2 0 3 5 2 0 0 2 0 1 0 1 8

2200 - 2215 0 0 1 1 0 0 0 0 0 0 0 0 1

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 1 0 1 1

2245 - 2300 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 1 2 0 0 0 0 0 1 0 1 3

2300 - 2315 0 0 0 0 1 0 0 1 0 0 0 0 1

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 1 0 1 0 0 0 0 1

Hourly Total 0 0 0 0 1 1 0 2 0 0 0 0 2

Grand Total 9 0 9 18 6 3 0 9 1 6 0 7 34

Approach % 50.00 0.00 50.00 - 66.67 33.33 0.00 - 14.29 85.71 0.00 -

Intersection % 26.47 0.00 26.47 52.94 17.65 8.82 0.00 26.47 2.94 17.65 0.00 20.59

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || Bikes

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Bikes

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 1 0 0 1 0 0 0 0 1

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 0 0 1 0 0 0 0 1

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 1 0 0 1 0 0 0 0 1

Approach % 0.00 0.00 0.00 - 100.00 0.00 0.00 - 0.00 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 100.00 0.00 0.00 100.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Bikes Bikes

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 0 0 0 0 0 0 0 0 0 0

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 0 1 0 1 1

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 1 0 1 1

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 1 0 1 1

Approach % 0.00 0.00 0.00 - 0.00 0.00 0.00 - 0.00 100.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 100.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Classified Turn Movement CountClassified Turn Movement Count || All Trucks (4-13)

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

All Trucks (4-13)

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

0500 - 0515 2 0 0 2 1 0 0 1 1 1 0 2 5

0515 - 0530 3 0 0 3 1 0 0 1 1 0 0 1 5

0530 - 0545 1 0 1 2 1 1 0 2 0 2 0 2 6

0545 - 0600 4 0 2 6 0 0 0 0 0 2 0 2 8

Hourly Total 10 0 3 13 3 1 0 4 2 5 0 7 24

0600 - 0615 5 0 2 7 3 0 0 3 0 0 0 0 10

0615 - 0630 4 1 0 5 3 1 0 4 0 1 0 1 10

0630 - 0645 5 0 0 5 3 3 0 6 0 1 0 1 12

0645 - 0700 5 0 2 7 3 0 0 3 0 7 0 7 17

Hourly Total 19 1 4 24 12 4 0 16 0 9 0 9 49

0700 - 0715 4 0 5 9 3 1 0 4 1 1 0 2 15

0715 - 0730 8 0 2 10 3 2 0 5 1 3 0 4 19

0730 - 0745 6 0 5 11 4 2 0 6 0 5 0 5 22

0745 - 0800 2 0 7 9 7 0 0 7 0 7 0 7 23

Hourly Total 20 0 19 39 17 5 0 22 2 16 0 18 79

0800 - 0815 4 0 5 9 5 1 0 6 0 4 0 4 19

0815 - 0830 1 0 1 2 6 0 0 6 1 6 0 7 15

0830 - 0845 6 0 3 9 10 1 0 11 0 4 0 4 24

0845 - 0900 5 0 0 5 3 5 0 8 3 4 0 7 20

Hourly Total 16 0 9 25 24 7 0 31 4 18 0 22 78

0900 - 0915 3 0 4 7 11 1 0 12 0 11 0 11 30

0915 - 0930 5 0 5 10 4 2 0 6 0 5 0 5 21

0930 - 0945 6 0 3 9 7 2 0 9 0 7 0 7 25

0945 - 1000 6 0 0 6 14 2 0 16 0 3 0 3 25

Hourly Total 20 0 12 32 36 7 0 43 0 26 0 26 101

Grand Total 85 1 47 133 92 24 0 116 8 74 0 82 331

Approach % 63.91 0.75 35.34 - 79.31 20.69 0.00 - 9.76 90.24 0.00 -

Intersection % 25.68 0.30 14.20 40.18 27.79 7.25 0.00 35.05 2.42 22.36 0.00 24.77

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

All Trucks (4-13) All Trucks (4-13)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

Left Thru Right App Thru Right U-Turn App Left Thru U-Turn App Int

TIME 2.1 2.2 2.3 Total 2.4 2.5 2.6 Total 2.7 2.8 2.9 Total Total

1600 - 1615 4 0 0 4 1 1 0 2 0 4 0 4 10

1615 - 1630 3 0 0 3 2 0 0 2 0 3 0 3 8

1630 - 1645 3 0 3 6 4 1 0 5 0 2 0 2 13

1645 - 1700 2 1 3 6 2 0 0 2 0 2 0 2 10

Hourly Total 12 1 6 19 9 2 0 11 0 11 0 11 41

1700 - 1715 1 0 1 2 0 2 0 2 0 0 0 0 4

1715 - 1730 2 0 2 4 1 1 0 2 0 0 0 0 6

1730 - 1745 1 0 2 3 2 0 0 2 2 1 0 3 8

1745 - 1800 2 0 2 4 2 0 0 2 0 0 0 0 6

Hourly Total 6 0 7 13 5 3 0 8 2 1 0 3 24

1800 - 1815 1 0 1 2 4 0 0 4 0 1 0 1 7

1815 - 1830 1 0 1 2 0 1 0 1 1 1 0 2 5

1830 - 1845 0 0 0 0 1 1 0 2 0 3 0 3 5

1845 - 1900 1 0 0 1 0 0 0 0 0 1 0 1 2

Hourly Total 3 0 2 5 5 2 0 7 1 6 0 7 19

1900 - 1915 0 0 1 1 2 0 0 2 0 1 0 1 4

1915 - 1930 0 0 0 0 1 1 0 2 1 1 0 2 4

1930 - 1945 1 0 1 2 1 0 0 1 0 0 0 0 3

1945 - 2000 3 0 0 3 0 0 0 0 0 2 0 2 5

Hourly Total 4 0 2 6 4 1 0 5 1 4 0 5 16

2000 - 2015 0 0 1 1 0 0 0 0 0 1 0 1 2

2015 - 2030 0 0 0 0 1 0 0 1 0 2 0 2 3

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 2 0 0 2 1 0 0 1 0 2 0 2 5

Hourly Total 2 0 1 3 2 0 0 2 0 5 0 5 10

2100 - 2115 1 0 3 4 1 0 0 1 0 0 0 0 5

2115 - 2130 1 0 2 3 0 0 0 0 0 0 0 0 3

2130 - 2145 2 0 0 2 1 0 0 1 0 1 0 1 4

2145 - 2200 1 0 0 1 2 0 0 2 0 0 0 0 3

Hourly Total 5 0 5 10 4 0 0 4 0 1 0 1 15

2200 - 2215 0 0 1 1 0 0 0 0 0 0 0 0 1

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 3 0 3 3

2245 - 2300 1 0 0 1 0 0 0 0 0 0 0 0 1

Hourly Total 1 0 1 2 0 0 0 0 0 3 0 3 5

2300 - 2315 0 0 0 0 1 0 0 1 0 0 0 0 1

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 1 0 1 0 1 0 1 2

Hourly Total 0 0 0 0 1 1 0 2 0 1 0 1 3

Grand Total 33 1 24 58 30 9 0 39 4 32 0 36 133

Approach % 56.90 1.72 41.38 - 76.92 23.08 0.00 - 11.11 88.89 0.00 -

Intersection % 24.81 0.75 18.05 43.61 22.56 6.77 0.00 29.32 3.01 24.06 0.00 27.07

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Pedestrians

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Pedestrians

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 1 0 1 1 0 1 0 0 0 0 0 0 2

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 1 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 1 1 2 1 0 1 0 0 0 0 0 0 3

0700 - 0715 0 0 0 0 1 1 0 0 0 0 0 0 1

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 1 1 2 0 0 0 0 0 0 2

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 1 2 3 0 0 0 0 0 0 3

0800 - 0815 1 0 1 0 0 0 0 0 0 0 0 0 1

0815 - 0830 0 0 0 1 0 1 0 0 0 0 0 0 1

0830 - 0845 0 0 0 0 1 1 0 0 0 0 0 0 1

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 0 1 1 1 2 0 0 0 0 0 0 3

0900 - 0915 0 0 0 0 1 1 0 0 0 0 0 0 1

0915 - 0930 0 0 0 1 0 1 0 0 0 0 0 0 1

0930 - 0945 1 0 1 0 0 0 0 0 0 0 0 0 1

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 0 1 1 1 2 0 0 0 0 0 0 3

Grand Total 3 1 4 4 4 8 0 0 0 0 0 0 12

Approach % 75.00 25.00 - 50.00 50.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 25.00 8.33 33.33 33.33 33.33 66.67 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Peds) Pedestrians

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

1600 - 1615 0 1 1 0 0 0 0 0 0 0 0 0 1

1615 - 1630 3 0 3 0 1 1 0 0 0 0 0 0 4

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 1 0 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 4 1 5 0 1 1 0 0 0 0 0 0 6

1700 - 1715 1 0 1 0 2 2 0 0 0 0 0 0 3

1715 - 1730 0 0 0 1 0 1 0 0 0 0 0 0 1

1730 - 1745 2 0 2 0 0 0 0 0 0 0 0 0 2

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 3 0 3 1 2 3 0 0 0 0 0 0 6

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 1 1 0 3 3 0 0 0 0 0 0 4

1830 - 1845 0 0 0 2 0 2 0 0 0 0 0 0 2

1845 - 1900 0 0 0 1 0 1 0 0 0 0 0 0 1

Hourly Total 0 1 1 3 3 6 0 0 0 0 0 0 7

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 1 1 1 1 2 0 0 0 0 0 0 3

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 1 1 0 0 0 0 0 0 1

Hourly Total 0 1 1 1 2 3 0 0 0 0 0 0 4

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 4 4 0 0 0 0 0 0 4

2030 - 2045 0 0 0 1 0 1 1 0 1 0 0 0 2

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 1 4 5 1 0 1 0 0 0 6

2100 - 2115 0 0 0 0 2 2 0 0 0 0 0 0 2

2115 - 2130 0 1 1 0 0 0 0 0 0 0 0 0 1

2130 - 2145 0 1 1 0 0 0 0 0 0 0 0 0 1

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 2 2 0 2 2 0 0 0 0 0 0 4

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 1 1 1 0 1 0 0 0 0 0 0 2

2230 - 2245 2 0 2 0 0 0 0 0 0 0 0 0 2

2245 - 2300 0 1 1 0 0 0 0 0 0 0 0 0 1

Hourly Total 2 2 4 1 0 1 0 0 0 0 0 0 5

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 2 2 0 0 0 0 0 0 2

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 2 2 0 0 0 0 0 0 2

Grand Total 9 7 16 7 16 23 1 0 1 0 0 0 40

Approach % 56.25 43.75 - 30.43 69.57 - 100.00 0.00 - 0.00 0.00 -

Intersection % 22.50 17.50 40.00 17.50 40.00 57.50 2.50 0.00 2.50 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Bikes

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Bikes

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 0 0 0 0 0 0 0 0

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 1 0 1 0 0 0 0 0 0 0 0 0 1

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 1 0 1 0 0 0 0 0 0 0 0 0 1

Grand Total 1 0 1 0 0 0 0 0 0 0 0 0 1

Approach % 100.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 100.00 0.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Bikes)Bikes

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 1 0 1 0 0 0 0 0 0 1

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 1 1 0 0 0 0 0 0 1

Hourly Total 0 0 0 1 1 2 0 0 0 0 0 0 2

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 1 1 0 0 0 0 0 0 1

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 1 1 0 0 0 0 0 0 1

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 1 2 3 0 0 0 0 0 0 3

Approach % 0.00 0.00 - 33.33 66.67 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 33.33 66.67 100.00 0.00 0.00 0.00 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Greenville, SC

Crosswalk Counts Crosswalk Counts || Motorized Vehicles

Greenville, SC www.marrtraffic.com

Site 2

I-385 Golden Strip Fwy S/Bound On-Ramp

I-385 Golden Strip Fwy S/Bound Off-RampSite 2 Weather

SC-146 Woodruff Rd (West)I-385 Golden Strip Fwy S/Bound On-Ramp Fair

SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound Off-Ramp 70°F 70°F

SC-146 Woodruff Rd (West) Lat/Long Click here for Detailed Weather

Lat/Long SC-146 Woodruff Rd (East) 34.824081°, -82.292531°

34.824081°, -82.292531° Click here for Map

Lat/Long

Friday, May 3, 2024 0500 - 1000 (Weekday 5h Session) (05-03-2024)

Motorized Vehicles

Weather

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

0500 - 0515 0 0 0 0 0 0 0 0 0 0 0 0 0

0515 - 0530 0 0 0 0 0 0 0 0 0 0 0 0 0

0530 - 0545 0 0 0 0 0 0 0 0 0 0 0 0 0

0545 - 0600 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0600 - 0615 0 0 0 0 0 0 0 0 0 0 0 0 0

0615 - 0630 0 0 0 0 0 0 0 0 0 0 0 0 0

0630 - 0645 0 0 0 0 0 0 0 0 0 0 0 0 0

0645 - 0700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0700 - 0715 0 0 0 0 0 0 0 0 0 0 0 0 0

0715 - 0730 0 0 0 0 0 0 0 0 0 0 0 0 0

0730 - 0745 0 0 0 0 0 0 0 0 0 0 0 0 0

0745 - 0800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0800 - 0815 0 0 0 0 0 0 0 0 0 0 0 0 0

0815 - 0830 0 0 0 0 0 0 0 0 0 0 0 0 0

0830 - 0845 0 0 0 0 0 0 0 0 0 0 0 0 0

0845 - 0900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

0900 - 0915 0 0 0 0 0 0 0 0 0 0 0 0 0

0915 - 0930 0 0 0 0 0 0 0 0 0 0 0 0 0

0930 - 0945 0 0 0 0 0 0 0 0 0 0 0 0 0

0945 - 1000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Approach % 0.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

1600 - 2400 (Weekday 8h Session) (05-03-2024)1600 - 2400 (Weekday 8h Session) (05-03-2024)

Crosswalk Count (Motorized)Motorized Vehicles

1 2 3 4 6 7 8 9 11 12 13 14 16 17 18 19

Northbound Southbound Eastbound Westbound

I-385 Golden Strip Fwy S/Bound On-Ramp I-385 Golden Strip Fwy S/Bound Off-Ramp SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)

EB WB App EB WB App NB SB App NB SB App Int

TIME 2a 2b Total 2c 2d Total 2e 2f Total 2g 2h Total Total

1600 - 1615 0 0 0 0 0 0 0 0 0 0 0 0 0

1615 - 1630 0 0 0 0 0 0 0 0 0 0 0 0 0

1630 - 1645 0 0 0 0 0 0 0 0 0 0 0 0 0

1645 - 1700 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1700 - 1715 0 0 0 0 0 0 0 0 0 0 0 0 0

1715 - 1730 0 0 0 0 0 0 0 0 0 0 0 0 0

1730 - 1745 0 0 0 0 0 0 0 0 0 0 0 0 0

1745 - 1800 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1800 - 1815 0 0 0 0 0 0 0 0 0 0 0 0 0

1815 - 1830 0 0 0 0 0 0 0 0 0 0 0 0 0

1830 - 1845 0 0 0 0 0 0 0 0 0 0 0 0 0

1845 - 1900 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

1900 - 1915 0 0 0 0 0 0 0 0 0 0 0 0 0

1915 - 1930 0 0 0 0 0 0 0 0 0 0 0 0 0

1930 - 1945 0 0 0 0 0 0 0 0 0 0 0 0 0

1945 - 2000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2000 - 2015 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 - 2030 0 0 0 0 0 0 0 0 0 0 0 0 0

2030 - 2045 0 0 0 0 0 0 0 0 0 0 0 0 0

2045 - 2100 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2100 - 2115 0 0 0 0 0 0 0 0 0 0 0 0 0

2115 - 2130 0 0 0 0 0 0 0 0 0 0 0 0 0

2130 - 2145 0 0 0 0 0 0 0 0 0 0 0 0 0

2145 - 2200 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2200 - 2215 0 0 0 0 0 0 0 0 0 0 0 0 0

2215 - 2230 0 0 0 0 0 0 0 0 0 0 0 0 0

2230 - 2245 0 0 0 0 0 0 0 0 0 0 0 0 0

2245 - 2300 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

2300 - 2315 0 0 0 0 0 0 0 0 0 0 0 0 0

2315 - 2330 0 0 0 0 0 0 0 0 0 0 0 0 0

2330 - 2345 0 0 0 0 0 0 0 0 0 0 0 0 0

2345 - 0000 0 0 0 0 0 0 0 0 0 0 0 0 0

Hourly Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0

Approach % 0.00 0.00 - 0.00 0.00 - 0.00 0.00 - 0.00 0.00 -

Intersection % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Date

Friday, May 3, 2024

https://www.visualcrossing.com/weather-history/34.824081,%20-82.292531/us/2024-05-03/2024-05-03
https://maps.google.com/?q=34.824081,-82.292531
http://www.marrtraffic.com/


Start Date: 5/3/2024

Time EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR Total

15 Minute Totals

12:00 AM - 12:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:15 AM - 12:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:30 AM - 12:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:45 AM - 01:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:00 AM - 01:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:15 AM - 01:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:30 AM - 01:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:45 AM - 02:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:00 AM - 02:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:15 AM - 02:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:30 AM - 02:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:45 AM - 03:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:00 AM - 03:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:15 AM - 03:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:30 AM - 03:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:45 AM - 04:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:00 AM - 04:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:15 AM - 04:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:30 AM - 04:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:45 AM - 05:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

05:00 AM - 05:15 AM 0 13 1 1 16 0 0 0 0 27 0 12 70

05:15 AM - 05:30 AM 0 22 2 4 13 0 0 0 0 25 0 12 78

05:30 AM - 05:45 AM 0 20 12 3 53 0 0 0 0 42 0 17 147

05:45 AM - 06:00 AM 0 21 9 1 45 0 0 0 0 58 0 33 167

06:00 AM - 06:15 AM 0 49 10 2 69 0 0 0 0 57 0 37 224

06:15 AM - 06:30 AM 0 56 10 6 95 0 0 0 0 94 1 32 294

06:30 AM - 06:45 AM 0 65 21 17 127 0 0 0 0 114 0 83 427

06:45 AM - 07:00 AM 0 84 22 10 132 0 0 0 0 146 0 62 456

07:00 AM - 07:15 AM 0 89 43 16 145 0 0 0 0 127 0 55 475

07:15 AM - 07:30 AM 0 143 25 20 186 0 0 0 0 189 0 83 646

07:30 AM - 07:45 AM 0 153 42 18 229 0 0 0 0 191 0 95 728

07:45 AM - 08:00 AM 0 171 32 17 214 0 0 0 0 192 0 113 739

08:00 AM - 08:15 AM 0 183 47 21 200 0 0 0 0 185 0 103 739

08:15 AM - 08:30 AM 0 205 43 22 206 0 0 0 0 195 0 85 756

08:30 AM - 08:45 AM 0 211 40 26 214 0 0 0 0 150 0 70 711

08:45 AM - 09:00 AM 0 170 38 28 221 0 0 0 0 177 0 106 740

09:00 AM - 09:15 AM 0 210 30 22 200 0 0 0 0 160 0 82 704

09:15 AM - 09:30 AM 0 183 34 30 199 0 0 0 0 161 0 82 689

09:30 AM - 09:45 AM 0 161 32 28 250 0 0 0 0 160 0 79 710

09:45 AM - 10:00 AM 0 194 40 26 273 0 0 0 0 170 0 105 808

10:00 AM - 10:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:15 AM - 10:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:30 AM - 10:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

10:45 AM - 11:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:00 AM - 11:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:15 AM - 11:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:30 AM - 11:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0

11:45 AM - 12:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:00 PM - 12:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:15 PM - 12:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:30 PM - 12:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

12:45 PM - 01:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:00 PM - 01:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:15 PM - 01:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:30 PM - 01:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

01:45 PM - 02:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:00 PM - 02:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:15 PM - 02:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:30 PM - 02:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

02:45 PM - 03:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:00 PM - 03:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:15 PM - 03:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:30 PM - 03:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

03:45 PM - 04:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0

04:00 PM - 04:15 PM 0 207 39 55 260 0 0 0 0 217 0 114 892

04:15 PM - 04:30 PM 0 200 54 55 266 0 0 0 0 188 0 112 875

04:30 PM - 04:45 PM 0 251 73 45 241 0 0 0 0 194 0 125 929

04:45 PM - 05:00 PM 0 234 73 61 273 0 0 0 0 220 2 133 996

05:00 PM - 05:15 PM 0 205 84 59 281 0 0 0 0 188 0 122 939

05:15 PM - 05:30 PM 0 221 68 54 283 0 0 0 0 198 0 147 971

05:30 PM - 05:45 PM 0 219 85 46 280 0 0 0 0 171 0 122 923

05:45 PM - 06:00 PM 0 215 66 59 309 0 0 0 0 210 0 142 1001

06:00 PM - 06:15 PM 0 206 75 52 293 0 0 0 0 177 0 147 950

06:15 PM - 06:30 PM 0 218 70 47 285 0 0 0 0 183 0 132 935

06:30 PM - 06:45 PM 0 224 76 41 304 0 0 0 0 170 0 116 931

06:45 PM - 07:00 PM 0 235 59 57 268 0 0 0 0 191 0 130 940

07:00 PM - 07:15 PM 0 260 68 45 291 0 0 0 0 155 0 128 947

07:15 PM - 07:30 PM 0 228 88 42 289 0 0 0 0 187 0 110 944

07:30 PM - 07:45 PM 0 249 74 47 242 0 0 0 0 161 0 127 900

07:45 PM - 08:00 PM 0 213 76 35 229 0 0 0 0 156 0 92 801

08:00 PM - 08:15 PM 0 214 78 41 235 0 0 0 0 156 0 99 823

08:15 PM - 08:30 PM 0 225 71 33 216 0 0 0 0 135 0 93 773

08:30 PM - 08:45 PM 0 228 70 28 213 0 0 0 0 137 0 92 768

08:45 PM - 09:00 PM 0 188 76 31 154 0 0 0 0 167 0 70 686

09:00 PM - 09:15 PM 0 197 51 35 162 0 0 0 0 118 0 78 641

09:15 PM - 09:30 PM 0 141 56 23 129 0 0 0 0 129 2 55 535

09:30 PM - 09:45 PM 0 160 58 22 124 0 0 0 0 112 0 58 534

09:45 PM - 10:00 PM 0 151 55 23 95 0 0 0 0 108 0 50 482

10:00 PM - 10:15 PM 0 172 49 23 113 0 0 0 0 105 0 37 499

10:15 PM - 10:30 PM 0 98 47 21 82 0 0 0 0 98 0 44 390

10:30 PM - 10:45 PM 0 92 44 18 91 0 0 0 0 65 0 43 353

10:45 PM - 11:00 PM 0 65 37 7 59 0 0 0 0 64 0 41 273

11:00 PM - 11:15 PM 0 85 38 12 64 0 0 0 0 56 0 30 285

11:15 PM - 11:30 PM 0 57 18 9 66 0 0 0 0 58 0 26 234

11:30 PM - 11:45 PM 0 65 26 2 27 0 0 0 0 53 0 24 197

11:45 PM - 12:00 AM 0 34 12 5 39 0 0 0 0 48 0 17 155

SC-146 Woodruff Rd (West) SC-146 Woodruff Rd (East)I-385 Golden Strip Fwy S/Bound On-RampI-385 Golden Strip Fwy S/Bound Off-Ramp

Eastbound Westbound Northbound Southbound



 

 

 

 

SCDOT Traffic Volumes 
  



Site 1 I-385 SB CD @ SC 146

1:00
AM

2:00
AM

3:00
AM

4:00
AM

5:00
AM

6:00
AM

7:00
AM

8:00
AM

9:00
AM

10:00
AM

11:00
AM

12:00
PM

1:00
PM

2:00
PM

3:00
PM

4:00
PM

5:00
PM

6:00
PM

7:00
PM

8:00
PM

9:00
PM

10:00
PM

11:00
PM

12:00
AM

Mon 121 110 75 102 213 478 1,094 1,571 1,424 1,079 1,136 1,194 1,279 1,198 1,266 1,612 1,659 1,704 1,171 810 652 453 349 219
Tue 169 120 133 126 218 526 1,096 1,528 1,338 1,168 1,106 1,225 1,217 1,216 1,416 1,603 1,782 1,783 1,234 832 645 530 378 282
Wed 161 95 102 112 224 523 1,092 1,593 1,418 1,280 1,138 1,219 1,258 1,393 1,382 1,655 1,751 1,603 1,238 875 654 503 386 257
Thu 167 120 111 136 265 491 1,100 1,610 1,373 1,269 1,148 1,227 1,213 1,208 1,323 1,589 1,733 1,798 1,180 948 664 506 383 261
Fri 168 122 134 133 238 461 1,018 1,542 1,507 1,272 1,192 1,322 1,537 1,479 1,508 1,705 1,453 1,457 1,105 1,059 792 627 545 353
Sat 256 130 113 79 122 221 434 530 710 790 925 1,059 1,200 1,164 1,313 1,273 1,302 1,249 1,102 923 678 528 464 329
Sun 220 141 97 50 69 129 153 249 403 560 756 742 890 947 874 1,077 1,085 995 976 765 519 383 302 188
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Mon 119 100 80 133 276 593 885 1,838 1,505 1,139 1,024 1,024 1,020 1,033 1,106 1,181 1,223 1,142 972 603 461 330 244 183
Tue 110 66 96 156 342 733 1,551 2,054 1,658 1,310 1,218 1,122 1,127 1,178 1,332 1,483 1,561 1,479 1,136 762 539 471 302 227
Wed 114 85 102 169 307 787 1,521 2,222 1,786 1,293 1,216 1,184 1,203 1,215 1,317 1,401 1,504 1,517 1,153 770 593 443 254 227
Thu 125 81 127 160 318 713 1,479 2,101 1,902 1,298 1,182 1,178 1,199 1,258 1,370 1,485 1,634 1,500 1,284 830 546 446 285 220
Fri 146 117 109 160 314 718 1,404 2,105 1,551 1,180 1,278 1,323 1,322 1,344 1,524 1,579 1,500 1,514 1,313 868 602 546 362 289
Sat 181 121 97 106 162 292 583 600 832 946 1,036 1,060 1,055 1,060 1,026 1,020 927 897 835 645 470 411 340 247
Sun 162 98 96 78 90 153 247 304 413 576 687 713 870 874 826 860 904 927 817 453 393 399 292 497
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Mon 174 131 144 199 485 1,108 2,238 2,684 2,340 1,712 1,703 1,816 1,813 1,914 2,066 2,287 2,544 2,538 2,045 1,218 1,032 738 504 302
Tue 184 110 160 177 427 1,057 2,262 2,746 2,566 1,916 1,787 1,797 1,965 2,003 2,073 2,405 2,762 2,573 2,127 1,401 1,009 849 629 311
Wed 183 129 164 197 390 1,077 2,256 2,760 2,467 1,891 1,835 1,825 2,008 2,119 2,214 2,428 2,718 3,511 2,787 1,363 1,152 829 610 359
Thu 201 111 177 204 469 1,103 2,257 2,621 2,546 1,923 1,912 2,040 1,922 2,183 2,232 2,373 2,642 2,593 2,174 1,449 1,216 1,040 655 392
Fri 246 152 180 249 448 1,066 2,120 2,606 2,291 1,909 1,855 1,988 2,162 2,179 2,421 2,619 2,713 2,628 2,098 1,692 1,292 1,294 932 643
Sat 379 261 294 205 266 503 938 832 1,070 1,268 1,470 1,693 1,801 1,890 1,958 2,095 2,013 1,963 1,737 1,503 1,232 1,240 1,001 648
Sun 469 312 376 186 186 297 480 457 711 932 1,278 1,484 1,698 1,828 1,656 1,630 1,730 1,726 1,777 1,142 794 608 428 287
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Mon 278 135 102 132 317 667 1,900 2,676 2,407 2,217 2,064 2,112 2,067 2,061 2,214 2,277 2,309 2,197 2,111 1,446 870 690 528 427
Tues 287 162 113 180 303 759 1,862 2,693 2,374 2,084 2,004 2,128 2,432 2,324 1,640 2,533 2,190 2,394 2,350 1,709 858 833 622 410
Wed 293 131 116 209 371 819 1,926 2,624 2,341 2,450 2,455 2,439 2,362 2,392 2,404 2,305 2,317 2,317 2,267 1,542 1,083 762 659 401
Thu 323 152 114 180 356 748 1,790 2,691 2,352 2,287 2,283 2,327 2,297 2,117 2,121 2,178 2,237 2,258 2,229 1,616 1,116 860 643 437
Fri 324 153 138 199 321 719 1,592 2,411 2,179 2,328 2,251 2,314 2,225 2,032 1,849 1,826 1,985 2,319 2,560 2,064 1,325 1,017 867 693
Sat 466 216 169 172 213 410 862 1,023 1,568 2,044 2,216 2,554 2,652 2,543 2,392 2,374 2,535 2,572 2,345 1,786 1,237 1,102 1,011 681
Sun 408 220 153 119 159 234 360 516 927 1,404 1,827 1,945 2,423 2,389 2,195 2,053 2,027 1,892 1,626 1,242 953 684 515 326
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Mon 19 26 12 9 21 53 149 480 539 413 380 452 520 504 522 543 651 689 443 295 219 125 101 57
Tue 25 14 16 24 21 62 183 477 526 380 393 444 529 534 582 570 649 697 441 344 234 154 96 67
Wed 24 27 11 20 30 36 155 484 585 444 434 468 484 535 616 582 772 718 464 332 242 155 115 65
Thu 36 17 16 20 31 51 132 513 586 475 449 473 604 556 630 645 701 647 436 354 236 164 123 58
Fri 32 15 16 24 24 49 136 450 551 441 452 532 577 605 684 693 670 612 524 467 303 216 167 110
Sat 62 25 25 13 17 24 51 115 190 243 376 495 494 590 607 619 607 578 536 377 284 269 189 118
Sun 77 37 21 12 18 18 35 63 121 185 303 352 435 493 550 505 456 419 365 259 174 129 88 40
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Mon 84 65 64 83 203 447 936 1,122 1,027 746 748 812 853 891 923 1,056 1,230 1,205 906 530 492 372 227 127
Tue 72 47 72 71 154 418 971 1,248 1,158 855 840 887 959 934 985 1,199 1,246 1,235 994 669 515 423 324 140
Wed 76 51 65 61 171 473 927 1,189 1,100 858 828 882 940 981 1,035 1,114 1,257 1,367 1,054 599 563 421 293 176
Thu 93 48 80 93 218 468 1,003 1,184 1,119 857 850 985 925 1,063 993 1,134 1,253 1,273 988 652 582 560 310 181
Fri 112 76 83 96 171 456 872 1,091 1,004 839 804 901 1,022 960 1,078 1,149 1,042 1,136 915 782 655 709 515 327
Sat 218 148 180 119 119 221 383 385 452 523 608 718 785 867 950 1,020 990 972 899 738 663 744 571 341
Sun 273 192 269 112 105 143 210 205 309 387 581 668 768 850 771 782 796 829 827 510 346 286 194 133
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Mon 22 10 6 19 52 107 303 477 482 454 455 511 521 470 496 476 480 467 395 274 171 91 81 37
Tue 19 5 15 17 42 118 346 500 559 458 493 478 604 491 498 499 568 562 508 313 163 110 87 30
Wed 17 16 14 18 51 127 355 460 546 491 437 634 627 522 516 550 746 557 515 298 185 119 101 43
Thu 23 13 13 20 49 109 303 523 547 538 535 588 595 527 508 537 565 562 491 308 209 112 108 31
Fri 15 19 12 26 42 124 305 513 485 522 554 671 728 596 577 616 627 666 661 463 292 179 118 65
Sat 39 26 20 30 29 51 97 199 344 536 706 706 799 698 735 733 692 632 555 419 246 160 120 77
Sun 34 17 17 21 17 46 75 113 148 300 564 678 835 639 576 550 475 456 341 234 157 84 91 17
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Mon 124 71 34 45 93 221 836 1,346 1,267 1,033 903 920 940 879 938 985 1,077 990 1,021 582 373 308 229 152
Tue 143 66 54 68 119 246 834 1,417 1,262 1,109 937 994 955 886 1,031 1,048 1,042 936 1,078 657 366 302 232 164
Wed 108 58 47 55 112 239 797 1,425 1,330 1,056 972 964 990 950 1,020 1,069 954 985 1,007 721 410 312 278 176
Thu 130 71 52 56 130 256 841 1,413 1,267 1,041 1,017 970 796 907 964 970 1,050 985 1,062 723 447 341 266 178
Fri 135 75 37 56 117 274 812 1,251 1,314 952 1,020 1,084 1,037 952 976 935 1,167 1,022 1,127 892 521 450 387 280
Sat 191 115 79 81 67 127 369 447 595 849 989 1,048 1,147 1,139 1,053 1,056 1,089 1,139 1,103 797 542 467 425 297
Sun 207 116 80 54 60 82 158 257 379 634 763 733 977 900 909 757 815 683 606 501 360 243 245 154

GiovanetD
Text Box
Wall 27

GiovanetD
Text Box
Wall 26

GiovanetD
Text Box
Wall 16

GiovanetD
Text Box
Wall 38 (see 5+8 table)

GiovanetD
Text Box
Wall 12

GiovanetD
Text Box
Wall 10

GiovanetD
Text Box
Wall 38

GiovanetD
Text Box
Wall 21

Bill.Ruhsam
Rectangle

Bill.Ruhsam
Rectangle
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Mon 32 19 16 32 40 137 553 1,535 1,389 972 763 821 916 930 966 875 853 965 654 363 263 147 92 62
Tue 31 24 20 34 53 143 580 1,547 1,384 1,020 870 806 884 934 984 861 848 936 661 385 277 182 102 90
Wed 49 31 22 21 49 119 566 1,506 1,438 1,026 911 857 916 1,006 1,020 794 876 1,173 716 420 283 191 121 80
Thu 56 33 17 34 70 125 525 1,544 1,430 1,039 936 880 923 985 953 930 925 1,237 751 436 297 209 118 68
Fri 44 22 21 25 56 144 490 1,393 1,324 902 856 888 882 904 919 925 979 952 792 575 329 260 165 117
Sat 72 34 25 19 33 44 173 224 405 536 639 690 767 842 798 754 752 747 686 440 309 270 224 138
Sun 83 60 38 24 27 26 93 133 189 377 454 505 639 670 639 676 594 492 410 321 223 145 103 58
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Mon 57 46 44 50 85 224 570 1,127 1,373 1,016 1,162 1,119 1,301 1,199 1,364 1,458 1,434 1,439 1,178 823 565 396 247 124
Tue 66 43 41 48 87 206 654 1,111 1,419 1,057 1,129 1,238 1,382 1,278 1,435 1,532 1,515 1,495 1,358 993 673 442 332 154
Wed 86 46 34 36 89 229 576 1,173 1,319 1,111 1,063 1,261 1,407 1,381 1,426 1,423 1,641 1,702 1,385 890 656 450 273 159
Thu 67 29 53 54 97 223 584 1,195 1,302 1,150 1,102 1,341 1,413 1,489 1,429 1,512 1,605 1,658 1,432 1,050 766 525 301 129
Fri 90 59 51 58 85 203 564 1,281 1,374 1,197 1,144 1,386 1,577 1,504 1,499 1,364 1,572 1,643 1,446 1,160 833 675 469 281
Sat 143 101 79 61 51 94 193 373 617 944 1,215 1,369 1,535 1,497 1,621 1,666 1,749 1,590 1,628 1,090 738 598 479 262
Sun 149 98 93 54 45 59 123 224 336 543 886 1,099 1,534 1,675 1,443 1,336 1,239 1,228 917 615 413 260 214 94
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Mon 90 66 80 116 282 661 1,302 1,562 1,313 966 955 1,004 960 1,023 1,143 1,231 1,314 1,333 1,139 688 540 366 277 175
Tue 112 63 88 106 273 639 1,291 1,498 1,408 1,061 947 910 1,006 1,069 1,088 1,206 1,516 1,338 1,133 732 494 426 305 171
Wed 107 78 99 136 219 604 1,329 1,571 1,367 1,033 1,007 943 1,068 1,138 1,179 1,314 1,461 2,144 1,733 764 589 408 317 183
Thu 108 63 97 111 251 635 1,254 1,437 1,427 1,066 1,062 1,055 997 1,120 1,239 1,239 1,389 1,320 1,186 797 634 480 345 211
Fri 134 76 97 153 277 610 1,248 1,515 1,287 1,070 1,051 1,087 1,140 1,219 1,343 1,470 1,671 1,492 1,183 910 637 585 417 316
Sat 161 113 114 86 147 282 555 447 618 745 862 975 1,016 1,023 1,008 1,075 1,023 991 838 765 569 496 430 307
Sun 196 120 107 74 81 154 270 252 402 545 697 816 930 978 885 848 934 897 950 632 448 322 234 154
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Mon 141 110 86 152 328 700 1,188 2,315 1,987 1,593 1,479 1,535 1,541 1,503 1,602 1,657 1,703 1,609 1,367 877 632 421 325 220
Tue 129 71 111 173 384 851 1,897 2,554 2,217 1,768 1,711 1,600 1,731 1,669 1,830 1,982 2,129 2,041 1,644 1,075 702 581 389 257
Wed 131 101 116 187 358 914 1,876 2,682 2,332 1,784 1,653 1,818 1,830 1,737 1,833 1,951 2,250 2,074 1,668 1,068 778 562 355 270
Thu 148 94 140 180 367 822 1,782 2,624 2,449 1,836 1,717 1,766 1,794 1,785 1,878 2,022 2,199 2,062 1,775 1,138 755 558 393 251
Fri 161 136 121 186 356 842 1,709 2,618 2,036 1,702 1,832 1,994 2,050 1,940 2,101 2,195 2,127 2,180 1,974 1,331 894 725 480 354
Sat 220 147 117 136 191 343 680 799 1,176 1,482 1,742 1,766 1,854 1,758 1,761 1,753 1,619 1,529 1,390 1,064 716 571 460 324
Sun 196 115 113 99 107 199 322 417 561 876 1,251 1,391 1,705 1,513 1,402 1,410 1,379 1,383 1,158 687 550 483 383 514
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Mon 178 156 119 152 298 702 1,664 2,698 2,797 2,095 2,298 2,313 2,580 2,397 2,630 3,070 3,093 3,143 2,349 1,633 1,217 849 596 343
Tue 235 163 174 174 305 732 1,750 2,639 2,757 2,225 2,235 2,463 2,599 2,494 2,851 3,135 3,297 3,278 2,592 1,825 1,318 972 710 436
Wed 247 141 136 148 313 752 1,668 2,766 2,737 2,391 2,201 2,480 2,665 2,774 2,808 3,078 3,392 3,305 2,623 1,765 1,310 953 659 416
Thu 234 149 164 190 362 714 1,684 2,805 2,675 2,419 2,250 2,568 2,626 2,697 2,752 3,101 3,338 3,456 2,612 1,998 1,430 1,031 684 390
Fri 258 181 185 191 323 664 1,582 2,823 2,881 2,469 2,336 2,708 3,114 2,983 3,007 3,069 3,025 3,100 2,551 2,219 1,625 1,302 1,014 634
Sat 399 231 192 140 173 315 627 903 1,327 1,734 2,140 2,428 2,735 2,661 2,934 2,939 3,051 2,839 2,730 2,013 1,416 1,126 943 591
Sun 369 239 190 104 114 188 276 473 739 1,103 1,642 1,841 2,424 2,622 2,317 2,413 2,324 2,223 1,893 1,380 932 643 516 282
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Mon 143 97 46 54 114 274 985 1,826 1,806 1,446 1,283 1,372 1,460 1,383 1,460 1,528 1,728 1,679 1,464 877 592 433 330 209
Tue 168 80 70 92 140 308 1,017 1,894 1,788 1,489 1,330 1,438 1,484 1,420 1,613 1,618 1,691 1,633 1,519 1,001 600 456 328 231
Wed 132 85 58 75 142 275 952 1,909 1,915 1,500 1,406 1,432 1,474 1,485 1,636 1,651 1,726 1,703 1,471 1,053 652 467 393 241
Thu 166 88 68 76 161 307 973 1,926 1,853 1,516 1,466 1,443 1,400 1,463 1,594 1,615 1,751 1,632 1,498 1,077 683 505 389 236
Fri 167 90 53 80 141 323 948 1,701 1,865 1,393 1,472 1,616 1,614 1,557 1,660 1,628 1,837 1,634 1,651 1,359 824 666 554 390
Sat 253 140 104 94 84 151 420 562 785 1,092 1,365 1,543 1,641 1,729 1,660 1,675 1,696 1,717 1,639 1,174 826 736 614 415
Sun 284 153 101 66 78 100 193 320 500 819 1,066 1,085 1,412 1,393 1,459 1,262 1,271 1,102 971 760 534 372 333 194
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Synchro Reports 
  



Lanes, Volumes, Timings

1: I-385 SB Off Ramp & SC 146/Woodruff Road 06/18/2024

Existing Friday AM  7:45 am  Existing Synchro 11 Report

Page 1

Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 769 162 86 834 0 0 0 0 722 0 371

Future Volume (vph) 0 769 162 86 834 0 0 0 0 722 0 371

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.974 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 0 3447 0 1770 3539 0 0 0 0 1681 1681 1583

Flt Permitted 0.134 0.950 0.950

Satd. Flow (perm) 0 3447 0 250 3539 0 0 0 0 1681 1681 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 22 97

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 919 194 103 997 0 0 0 0 863 0 444

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 1113 0 103 997 0 0 0 0 431 432 444

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 60.0 20.0 60.0 54.0 54.0 54.0

Total Split (%) 44.8% 14.9% 44.8% 40.3% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 53.4 47.3 47.3 47.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 63.9 80.1 79.8 40.9 40.9 40.9

Actuated g/C Ratio 0.48 0.60 0.60 0.31 0.31 0.31

v/c Ratio 0.67 0.40 0.47 0.84 0.84 0.81

Control Delay 30.2 17.6 17.1 58.3 58.5 44.6

Queue Delay 0.0 0.0 0.5 0.0 0.0 0.0

Total Delay 30.2 17.6 17.6 58.3 58.5 44.6

LOS C B B E E D

Approach Delay 30.2 17.6 53.7

Approach LOS C B D

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 80

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.84

Intersection Signal Delay: 35.0 Intersection LOS: C

Intersection Capacity Utilization 107.4% ICU Level of Service G

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 73 1435 0 0 643 1157 286 0 274 0 0 0

Future Volume (vph) 73 1435 0 0 643 1157 286 0 274 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Flt Permitted 0.303 0.950 0.950

Satd. Flow (perm) 564 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 978 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 87 1716 0 0 769 1383 342 0 328 0 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 87 1716 0 0 769 1383 171 171 328 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 82.1 81.8 72.0 72.0 20.5 20.5 20.5

Actuated g/C Ratio 0.72 0.72 0.63 0.63 0.18 0.18 0.18

v/c Ratio 0.19 0.68 0.34 1.02 0.57 0.57 0.91

Control Delay 6.8 11.6 12.0 37.7 48.8 48.8 62.2

Queue Delay 0.0 1.2 0.0 0.0 0.0 0.0 0.0

Total Delay 6.8 12.9 12.0 37.7 48.8 48.8 62.2

LOS A B B D D D E

Approach Delay 12.6 28.5 55.3

Approach LOS B C E

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 110

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 1.02

Intersection Signal Delay: 26.2 Intersection LOS: C

Intersection Capacity Utilization 107.4% ICU Level of Service G

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 911 298 219 1078 0 0 0 0 800 0 527

Future Volume (vph) 0 911 298 219 1078 0 0 0 0 800 0 527

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.963 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 0 3408 0 1770 3539 0 0 0 0 1681 1681 1583

Flt Permitted 0.067 0.950 0.950

Satd. Flow (perm) 0 3408 0 125 3539 0 0 0 0 1681 1681 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 39 81

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 1089 356 262 1289 0 0 0 0 957 0 630

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 1445 0 262 1289 0 0 0 0 478 479 630

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 60.0 20.0 60.0 54.0 54.0 54.0

Total Split (%) 44.8% 14.9% 44.8% 40.3% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 53.4 47.3 47.3 47.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 53.4 73.7 73.4 47.3 47.3 47.3

Actuated g/C Ratio 0.40 0.55 0.55 0.35 0.35 0.35

v/c Ratio 1.05 1.11 0.67 0.81 0.81 1.03

Control Delay 75.5 126.5 23.7 51.2 51.3 81.8

Queue Delay 0.0 0.0 2.4 0.0 0.0 0.0

Total Delay 75.5 126.5 26.1 51.2 51.3 81.8

LOS E F C D D F

Approach Delay 75.5 43.1 63.4

Approach LOS E D E

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 100

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 1.11

Intersection Signal Delay: 60.3 Intersection LOS: E

Intersection Capacity Utilization 105.0% ICU Level of Service G

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 105 1617 0 0 877 1173 422 0 200 0 0 0

Future Volume (vph) 105 1617 0 0 877 1173 422 0 200 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Flt Permitted 0.238 0.950 0.950

Satd. Flow (perm) 443 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 935 91

Link Speed (mph) 40 40 45 45

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 10.5 33.5 14.1 18.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Adj. Flow (vph) 114 1758 0 0 953 1275 459 0 217 0 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 114 1758 0 0 953 1275 229 230 217 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8

Permitted Phases 2 6 8 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 84.2 83.9 71.5 71.5 18.4 18.4 18.4

Actuated g/C Ratio 0.74 0.74 0.63 0.63 0.16 0.16 0.16

v/c Ratio 0.29 0.68 0.43 0.95 0.85 0.85 0.65

Control Delay 6.8 10.4 12.3 22.2 71.6 72.1 34.3

Queue Delay 0.0 1.2 0.0 0.0 0.0 0.0 0.0

Total Delay 6.8 11.7 12.3 22.2 71.6 72.1 34.3

LOS A B B C E E C

Approach Delay 11.4 18.0 59.8

Approach LOS B B E

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 90

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.95

Intersection Signal Delay: 21.3 Intersection LOS: C

Intersection Capacity Utilization 105.0% ICU Level of Service G

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBU WBL WBT WBR NBL NBT NBR SBL SBT

Lane Configurations

Traffic Volume (vph) 0 76 24 1 9 127 0 0 0 0 152 238

Future Volume (vph) 0 76 24 1 9 127 0 0 0 0 152 238

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0

Storage Lanes 0 0 1 0 0 0 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95

Frt 0.964

Flt Protected 0.950 0.950 0.997

Satd. Flow (prot) 0 3412 0 0 1770 3539 0 0 0 0 1681 1764

Flt Permitted 0.628 0.950 0.997

Satd. Flow (perm) 0 3412 0 0 1170 3539 0 0 0 0 1681 1764

Right Turn on Red Yes Yes Yes

Satd. Flow (RTOR) 29

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 100% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 91 29 1 11 152 0 0 0 0 182 285

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 0 120 0 0 12 152 0 0 0 0 164 303

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right R NA Left Left Right Left Left Right Left Left

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 9 15 9 15 9 15

Number of Detectors 2 1 1 2 1 2

Detector Template Thru Left Left Thru Left Thru

Leading Detector (ft) 100 20 20 100 20 100

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 20 6 20 6

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA custom pm+pt NA Perm NA

Protected Phases 2 1 6 4
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Lane Group SBR

Lane Configurations

Traffic Volume (vph) 74

Future Volume (vph) 74

Ideal Flow (vphpl) 1900

Storage Length (ft) 600

Storage Lanes 1

Taper Length (ft)

Lane Util. Factor 1.00

Frt 0.850

Flt Protected

Satd. Flow (prot) 1583

Flt Permitted

Satd. Flow (perm) 1583

Right Turn on Red Yes

Satd. Flow (RTOR) 88

Link Speed (mph)

Link Distance (ft)

Travel Time (s)

Peak Hour Factor 0.92

Growth Factor 110%

Adj. Flow (vph) 88

Shared Lane Traffic (%)

Lane Group Flow (vph) 88

Enter Blocked Intersection No

Lane Alignment Right

Median Width(ft)

Link Offset(ft)

Crosswalk Width(ft)

Two way Left Turn Lane

Headway Factor 1.00

Turning Speed (mph) 9

Number of Detectors 1

Detector Template Right

Leading Detector (ft) 20

Trailing Detector (ft) 0

Detector 1 Position(ft) 0

Detector 1 Size(ft) 20

Detector 1 Type Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0

Detector 1 Queue (s) 0.0

Detector 1 Delay (s) 0.0

Detector 2 Position(ft)

Detector 2 Size(ft)

Detector 2 Type

Detector 2 Channel

Detector 2 Extend (s)

Turn Type Perm

Protected Phases
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Lane Group EBL EBT EBR WBU WBL WBT WBR NBL NBT NBR SBL SBT

Permitted Phases 1 6 4

Detector Phase 2 1 1 6 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 9.0 15.0 8.0 8.0

Minimum Split (s) 23.6 15.3 15.3 23.6 14.7 14.7

Total Split (s) 60.0 20.0 20.0 60.0 54.0 54.0

Total Split (%) 44.8% 14.9% 14.9% 44.8% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 13.7 53.4 47.3 47.3

Yellow Time (s) 4.2 3.0 3.0 4.2 3.0 3.0

All-Red Time (s) 2.4 3.3 3.3 2.4 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7

Lead/Lag Lag Lead Lead

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 6.0 2.5 2.5 6.0 2.5 2.5

Minimum Gap (s) 2.5 0.2 0.2 2.5 0.2 0.2

Time Before Reduce (s) 20.0 0.0 0.0 20.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 0.0 20.0 0.0 0.0

Recall Mode C-Min None None C-Min None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 85.9 92.4 92.1 28.6 28.6

Actuated g/C Ratio 0.64 0.69 0.69 0.21 0.21

v/c Ratio 0.05 0.01 0.06 0.46 0.80

Control Delay 9.4 8.5 7.9 48.7 65.7

Queue Delay 0.0 0.0 0.0 0.0 0.0

Total Delay 9.4 8.5 7.9 48.7 65.7

LOS A A A D E

Approach Delay 9.4 8.0 51.6

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 60

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.80

Intersection Signal Delay: 37.0 Intersection LOS: D

Intersection Capacity Utilization 47.8% ICU Level of Service A

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group SBR

Permitted Phases 4

Detector Phase 4

Switch Phase

Minimum Initial (s) 8.0

Minimum Split (s) 14.7

Total Split (s) 54.0

Total Split (%) 40.3%

Maximum Green (s) 47.3

Yellow Time (s) 3.0

All-Red Time (s) 3.7

Lost Time Adjust (s) 0.0

Total Lost Time (s) 6.7

Lead/Lag

Lead-Lag Optimize?

Vehicle Extension (s) 2.5

Minimum Gap (s) 0.2

Time Before Reduce (s) 0.0

Time To Reduce (s) 0.0

Recall Mode None

Walk Time (s)

Flash Dont Walk (s)

Pedestrian Calls (#/hr)

Act Effct Green (s) 28.6

Actuated g/C Ratio 0.21

v/c Ratio 0.22

Control Delay 8.6

Queue Delay 0.0

Total Delay 8.6

LOS A

Approach Delay

Approach LOS

Intersection Summary
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 16 209 0 0 79 187 60 0 39 0 0 0

Future Volume (vph) 16 209 0 0 79 187 60 0 39 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Flt Permitted 0.648 0.950 0.950

Satd. Flow (perm) 1207 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 224 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 19 250 0 0 94 224 72 0 47 0 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 19 250 0 0 94 224 36 36 47 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 96.7 96.4 91.6 91.6 5.9 5.9 5.9

Actuated g/C Ratio 0.85 0.85 0.80 0.80 0.05 0.05 0.05

v/c Ratio 0.02 0.08 0.03 0.17 0.42 0.42 0.28

Control Delay 1.5 1.6 3.2 0.9 66.6 66.6 5.2

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 1.5 1.6 3.2 0.9 66.6 66.6 5.2

LOS A A A A E E A

Approach Delay 1.6 1.6 42.3

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.42

Intersection Signal Delay: 8.5 Intersection LOS: A

Intersection Capacity Utilization 47.8% ICU Level of Service A

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBU WBL WBT WBR NBL NBT NBR SBL SBT

Lane Configurations

Traffic Volume (vph) 0 76 24 1 9 127 0 0 0 0 152 0

Future Volume (vph) 0 76 24 1 9 127 0 0 0 0 152 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0

Storage Lanes 0 0 1 0 0 0 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95

Frt 0.964

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 0 3412 0 0 1770 3539 0 0 0 0 1681 1681

Flt Permitted 0.635 0.950 0.950

Satd. Flow (perm) 0 3412 0 0 1183 3539 0 0 0 0 1681 1681

Right Turn on Red Yes Yes Yes

Satd. Flow (RTOR) 29

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 100% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 91 29 1 11 152 0 0 0 0 182 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 120 0 0 12 152 0 0 0 0 91 91

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right R NA Left Left Right Left Left Right Left Left

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 9 15 9 15 9 15

Number of Detectors 2 1 1 2 1 2

Detector Template Thru Left Left Thru Left Thru

Leading Detector (ft) 100 20 20 100 20 100

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 20 6 20 6

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA custom pm+pt NA Perm NA

Protected Phases 2 1 6 4
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Lane Group SBR

Lane Configurations

Traffic Volume (vph) 74

Future Volume (vph) 74

Ideal Flow (vphpl) 1900

Storage Length (ft) 600

Storage Lanes 1

Taper Length (ft)

Lane Util. Factor 1.00

Frt 0.850

Flt Protected

Satd. Flow (prot) 1583

Flt Permitted

Satd. Flow (perm) 1583

Right Turn on Red Yes

Satd. Flow (RTOR) 88

Link Speed (mph)

Link Distance (ft)

Travel Time (s)

Peak Hour Factor 0.92

Growth Factor 110%

Adj. Flow (vph) 88

Shared Lane Traffic (%)

Lane Group Flow (vph) 88

Enter Blocked Intersection No

Lane Alignment Right

Median Width(ft)

Link Offset(ft)

Crosswalk Width(ft)

Two way Left Turn Lane

Headway Factor 1.00

Turning Speed (mph) 9

Number of Detectors 1

Detector Template Right

Leading Detector (ft) 20

Trailing Detector (ft) 0

Detector 1 Position(ft) 0

Detector 1 Size(ft) 20

Detector 1 Type Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0

Detector 1 Queue (s) 0.0

Detector 1 Delay (s) 0.0

Detector 2 Position(ft)

Detector 2 Size(ft)

Detector 2 Type

Detector 2 Channel

Detector 2 Extend (s)

Turn Type Perm

Protected Phases
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Lane Group EBL EBT EBR WBU WBL WBT WBR NBL NBT NBR SBL SBT

Permitted Phases 1 6 4

Detector Phase 2 1 1 6 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 9.0 15.0 8.0 8.0

Minimum Split (s) 23.6 15.3 15.3 23.6 14.7 14.7

Total Split (s) 60.0 20.0 20.0 60.0 54.0 54.0

Total Split (%) 44.8% 14.9% 14.9% 44.8% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 13.7 53.4 47.3 47.3

Yellow Time (s) 4.2 3.0 3.0 4.2 3.0 3.0

All-Red Time (s) 2.4 3.3 3.3 2.4 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7

Lead/Lag Lag Lead Lead

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 6.0 2.5 2.5 6.0 2.5 2.5

Minimum Gap (s) 2.5 0.2 0.2 2.5 0.2 0.2

Time Before Reduce (s) 20.0 0.0 0.0 20.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 0.0 20.0 0.0 0.0

Recall Mode C-Min None None C-Min None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 102.2 108.6 108.3 12.4 12.4

Actuated g/C Ratio 0.76 0.81 0.81 0.09 0.09

v/c Ratio 0.05 0.01 0.05 0.59 0.59

Control Delay 4.4 3.1 2.9 72.9 72.9

Queue Delay 0.0 0.0 0.0 0.0 0.0

Total Delay 4.4 3.1 2.9 72.9 72.9

LOS A A A E E

Approach Delay 4.4 2.9 54.2

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 55

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.59

Intersection Signal Delay: 28.2 Intersection LOS: C

Intersection Capacity Utilization 43.5% ICU Level of Service A

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group SBR

Permitted Phases 4

Detector Phase 4

Switch Phase

Minimum Initial (s) 8.0

Minimum Split (s) 14.7

Total Split (s) 54.0

Total Split (%) 40.3%

Maximum Green (s) 47.3

Yellow Time (s) 3.0

All-Red Time (s) 3.7

Lost Time Adjust (s) 0.0

Total Lost Time (s) 6.7

Lead/Lag

Lead-Lag Optimize?

Vehicle Extension (s) 2.5

Minimum Gap (s) 0.2

Time Before Reduce (s) 0.0

Time To Reduce (s) 0.0

Recall Mode None

Walk Time (s)

Flash Dont Walk (s)

Pedestrian Calls (#/hr)

Act Effct Green (s) 12.4

Actuated g/C Ratio 0.09

v/c Ratio 0.39

Control Delay 15.7

Queue Delay 0.0

Total Delay 15.7

LOS B

Approach Delay

Approach LOS

Intersection Summary
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 16 209 0 0 79 187 60 314 39 0 0 0

Future Volume (vph) 16 209 0 0 79 187 60 314 39 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.999

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1768 1583 0 0 0

Flt Permitted 0.634 0.950 0.999

Satd. Flow (perm) 1181 3539 0 0 3539 1583 1681 1768 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 224 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 19 250 0 0 94 224 72 375 47 0 0 0

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 19 250 0 0 94 224 65 382 47 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 74.4 74.1 69.3 69.3 28.2 28.2 28.2

Actuated g/C Ratio 0.65 0.65 0.61 0.61 0.25 0.25 0.25

v/c Ratio 0.02 0.11 0.04 0.21 0.16 0.87 0.10

Control Delay 8.7 8.4 11.8 2.6 32.4 61.6 1.0

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 8.7 8.4 11.8 2.6 32.4 61.6 1.0

LOS A A B A C E A

Approach Delay 8.4 5.3 52.0

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.87

Intersection Signal Delay: 27.4 Intersection LOS: C

Intersection Capacity Utilization 43.5% ICU Level of Service A

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 649 220 103 510 0 0 0 0 467 794 241

Future Volume (vph) 0 649 220 103 510 0 0 0 0 467 794 241

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.962 0.850

Flt Protected 0.950 0.950 0.997

Satd. Flow (prot) 0 3405 0 1770 3539 0 0 0 0 1681 1764 1583

Flt Permitted 0.083 0.950 0.997

Satd. Flow (perm) 0 3405 0 155 3539 0 0 0 0 1681 1764 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 31 133

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 776 263 123 610 0 0 0 0 558 949 288

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 0 1039 0 123 610 0 0 0 0 502 1005 288

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 48.7 15.3 64.0 86.0 86.0 86.0

Total Split (%) 32.5% 10.2% 42.7% 57.3% 57.3% 57.3%

Maximum Green (s) 42.1 9.0 57.4 79.3 79.3 79.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 42.1 57.7 57.4 79.3 79.3 79.3

Actuated g/C Ratio 0.28 0.38 0.38 0.53 0.53 0.53

v/c Ratio 1.06 0.79 0.45 0.57 1.08 0.32

Control Delay 96.4 64.6 35.9 26.9 87.2 11.3

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 96.4 64.6 35.9 26.9 87.2 11.3

LOS F E D C F B

Approach Delay 96.4 40.7 58.2

Approach LOS F D E

Intersection Summary

Area Type: Other

Cycle Length: 150

Actuated Cycle Length: 150

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 150

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 1.08

Intersection Signal Delay: 65.7 Intersection LOS: E

Intersection Capacity Utilization 88.5% ICU Level of Service E

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBU EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT

Lane Configurations

Traffic Volume (vph) 1 116 1011 0 0 451 515 161 2 63 0 0

Future Volume (vph) 1 116 1011 0 0 451 515 161 2 63 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0

Storage Lanes 1 0 0 1 1 1 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 0.95 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.953

Satd. Flow (prot) 0 1770 3539 0 0 3539 1583 1681 1686 1583 0 0

Flt Permitted 0.419 0.950 0.953

Satd. Flow (perm) 0 780 3539 0 0 3539 1583 1681 1686 1583 0 0

Right Turn on Red Yes Yes Yes

Satd. Flow (RTOR) 616 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 100% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 1 139 1209 0 0 539 616 193 2 75 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 140 1209 0 0 539 616 96 99 75 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment R NA Left Left Right Left Left Right Left Left Right Left Left

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 9 15 9 15 9 15 9 15

Number of Detectors 1 1 2 2 1 1 2 1

Detector Template Left Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type custom pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group SBR

Lane Configurations

Traffic Volume (vph) 0

Future Volume (vph) 0

Ideal Flow (vphpl) 1900

Storage Length (ft) 0

Storage Lanes 0

Taper Length (ft)

Lane Util. Factor 1.00

Frt

Flt Protected

Satd. Flow (prot) 0

Flt Permitted

Satd. Flow (perm) 0

Right Turn on Red Yes

Satd. Flow (RTOR)

Link Speed (mph)

Link Distance (ft)

Travel Time (s)

Peak Hour Factor 0.92

Growth Factor 110%

Adj. Flow (vph) 0

Shared Lane Traffic (%)

Lane Group Flow (vph) 0

Enter Blocked Intersection No

Lane Alignment Right

Median Width(ft)

Link Offset(ft)

Crosswalk Width(ft)

Two way Left Turn Lane

Headway Factor 1.00

Turning Speed (mph) 9

Number of Detectors 

Detector Template 

Leading Detector (ft)

Trailing Detector (ft)

Detector 1 Position(ft)

Detector 1 Size(ft)

Detector 1 Type

Detector 1 Channel

Detector 1 Extend (s)

Detector 1 Queue (s)

Detector 1 Delay (s)

Detector 2 Position(ft)

Detector 2 Size(ft)

Detector 2 Type

Detector 2 Channel

Detector 2 Extend (s)

Turn Type

Protected Phases
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Lane Group EBU EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT

Permitted Phases 5 2 6 8 8

Detector Phase 5 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes Yes

Vehicle Extension (s) 0.2 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 93.1 92.8 80.6 80.6 9.5 9.5 9.5

Actuated g/C Ratio 0.82 0.81 0.71 0.71 0.08 0.08 0.08

v/c Ratio 0.20 0.42 0.22 0.47 0.69 0.71 0.35

Control Delay 3.1 3.8 6.4 1.8 73.9 75.9 11.1

Queue Delay 0.0 0.3 0.0 0.0 0.0 0.0 0.0

Total Delay 3.1 4.1 6.4 1.8 73.9 75.9 11.1

LOS A A A A E E B

Approach Delay 4.0 4.0 57.2

Approach LOS A A E

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.71

Intersection Signal Delay: 9.2 Intersection LOS: A

Intersection Capacity Utilization 88.5% ICU Level of Service E

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group SBR

Permitted Phases

Detector Phase

Switch Phase

Minimum Initial (s)

Minimum Split (s)

Total Split (s)

Total Split (%)

Maximum Green (s)

Yellow Time (s)

All-Red Time (s)

Lost Time Adjust (s)

Total Lost Time (s)

Lead/Lag

Lead-Lag Optimize?

Vehicle Extension (s)

Minimum Gap (s)

Time Before Reduce (s)

Time To Reduce (s)

Recall Mode

Walk Time (s)

Flash Dont Walk (s)

Pedestrian Calls (#/hr)

Act Effct Green (s)

Actuated g/C Ratio

v/c Ratio

Control Delay

Queue Delay

Total Delay

LOS

Approach Delay

Approach LOS

Intersection Summary
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 649 220 103 510 0 0 0 0 467 2 241

Future Volume (vph) 0 649 220 103 510 0 0 0 0 467 2 241

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.962 0.850

Flt Protected 0.950 0.950 0.953

Satd. Flow (prot) 0 3405 0 1770 3539 0 0 0 0 1681 1686 1583

Flt Permitted 0.192 0.950 0.953

Satd. Flow (perm) 0 3405 0 358 3539 0 0 0 0 1681 1686 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 41 256

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 776 263 123 610 0 0 0 0 558 2 288

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 1039 0 123 610 0 0 0 0 279 281 288

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 60.0 20.0 60.0 54.0 54.0 54.0

Total Split (%) 44.8% 14.9% 44.8% 40.3% 40.3% 40.3%

Maximum Green (s) 53.4 13.7 53.4 47.3 47.3 47.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 76.1 92.3 92.0 28.7 28.7 28.7

Actuated g/C Ratio 0.57 0.69 0.69 0.21 0.21 0.21

v/c Ratio 0.53 0.35 0.25 0.78 0.78 0.53

Control Delay 19.6 11.1 9.1 63.6 63.8 10.7

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 19.6 11.1 9.1 63.6 63.8 10.7

LOS B B A E E B

Approach Delay 19.6 9.4 45.7

Approach LOS B A D

Intersection Summary

Area Type: Other

Cycle Length: 134

Actuated Cycle Length: 134

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.78

Intersection Signal Delay: 25.2 Intersection LOS: C

Intersection Capacity Utilization 79.4% ICU Level of Service D

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBU EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT

Lane Configurations

Traffic Volume (vph) 1 116 1011 0 0 451 515 161 604 63 0 0

Future Volume (vph) 1 116 1011 0 0 451 515 161 604 63 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0

Storage Lanes 1 0 0 1 1 1 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 0.95 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.999

Satd. Flow (prot) 0 1770 3539 0 0 3539 1583 1681 1768 1583 0 0

Flt Permitted 0.341 0.950 0.999

Satd. Flow (perm) 0 635 3539 0 0 3539 1583 1681 1768 1583 0 0

Right Turn on Red Yes Yes Yes

Satd. Flow (RTOR) 216 91

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 100% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 1 139 1209 0 0 539 616 193 722 75 0 0

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 0 140 1209 0 0 539 616 174 741 75 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment R NA Left Left Right Left Left Right Left Left Right Left Left

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 9 15 9 15 9 15 9 15

Number of Detectors 1 1 2 2 1 1 2 1

Detector Template Left Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type custom pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group SBR

Lane Configurations

Traffic Volume (vph) 0

Future Volume (vph) 0

Ideal Flow (vphpl) 1900

Storage Length (ft) 0

Storage Lanes 0

Taper Length (ft)

Lane Util. Factor 1.00

Frt

Flt Protected

Satd. Flow (prot) 0

Flt Permitted

Satd. Flow (perm) 0

Right Turn on Red Yes

Satd. Flow (RTOR)

Link Speed (mph)

Link Distance (ft)

Travel Time (s)

Peak Hour Factor 0.92

Growth Factor 110%

Adj. Flow (vph) 0

Shared Lane Traffic (%)

Lane Group Flow (vph) 0

Enter Blocked Intersection No

Lane Alignment Right

Median Width(ft)

Link Offset(ft)

Crosswalk Width(ft)

Two way Left Turn Lane

Headway Factor 1.00

Turning Speed (mph) 9

Number of Detectors 

Detector Template 

Leading Detector (ft)

Trailing Detector (ft)

Detector 1 Position(ft)

Detector 1 Size(ft)

Detector 1 Type

Detector 1 Channel

Detector 1 Extend (s)

Detector 1 Queue (s)

Detector 1 Delay (s)

Detector 2 Position(ft)

Detector 2 Size(ft)

Detector 2 Type

Detector 2 Channel

Detector 2 Extend (s)

Turn Type

Protected Phases
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Lane Group EBU EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT

Permitted Phases 5 2 6 8 8

Detector Phase 5 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes Yes

Vehicle Extension (s) 0.2 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 58.9 58.6 45.3 45.3 43.7 43.7 43.7

Actuated g/C Ratio 0.52 0.51 0.40 0.40 0.38 0.38 0.38

v/c Ratio 0.35 0.66 0.38 0.81 0.27 1.09 0.11

Control Delay 15.1 21.7 24.2 27.4 29.2 98.3 5.1

Queue Delay 0.0 0.3 0.0 0.0 0.0 0.0 0.0

Total Delay 15.1 22.0 24.2 27.4 29.2 98.3 5.1

LOS B C C C C F A

Approach Delay 21.3 25.9 79.1

Approach LOS C C E

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 90

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 1.09

Intersection Signal Delay: 39.2 Intersection LOS: D

Intersection Capacity Utilization 79.4% ICU Level of Service D

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group SBR

Permitted Phases

Detector Phase

Switch Phase

Minimum Initial (s)

Minimum Split (s)

Total Split (s)

Total Split (%)

Maximum Green (s)

Yellow Time (s)

All-Red Time (s)

Lost Time Adjust (s)

Total Lost Time (s)

Lead/Lag

Lead-Lag Optimize?

Vehicle Extension (s)

Minimum Gap (s)

Time Before Reduce (s)

Time To Reduce (s)

Recall Mode

Walk Time (s)

Flash Dont Walk (s)

Pedestrian Calls (#/hr)

Act Effct Green (s)

Actuated g/C Ratio

v/c Ratio

Control Delay

Queue Delay

Total Delay

LOS

Approach Delay

Approach LOS

Intersection Summary
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 288 55 36 302 0 0 0 0 353 530 109

Future Volume (vph) 0 288 55 36 302 0 0 0 0 353 530 109

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.976 0.850

Flt Protected 0.950 0.950 0.997

Satd. Flow (prot) 0 3454 0 1770 3539 0 0 0 0 1681 1764 1583

Flt Permitted 0.406 0.950 0.997

Satd. Flow (perm) 0 3454 0 756 3539 0 0 0 0 1681 1764 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 15 130

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 344 66 43 361 0 0 0 0 422 634 130

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 0 410 0 43 361 0 0 0 0 380 676 130

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 48.7 15.3 64.0 86.0 86.0 86.0

Total Split (%) 32.5% 10.2% 42.7% 57.3% 57.3% 57.3%

Maximum Green (s) 42.1 9.0 57.4 79.3 79.3 79.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 56.3 68.9 68.6 68.1 68.1 68.1

Actuated g/C Ratio 0.38 0.46 0.46 0.45 0.45 0.45

v/c Ratio 0.31 0.11 0.22 0.50 0.84 0.16

Control Delay 35.6 26.7 26.7 30.3 46.2 3.2

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 35.6 26.7 26.7 30.3 46.2 3.2

LOS D C C C D A

Approach Delay 35.6 26.7 36.4

Approach LOS D C D

Intersection Summary

Area Type: Other

Cycle Length: 150

Actuated Cycle Length: 150

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 80

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.84

Intersection Signal Delay: 34.3 Intersection LOS: C

Intersection Capacity Utilization 62.4% ICU Level of Service B

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 40 603 0 0 226 433 114 0 87 0 0 0

Future Volume (vph) 40 603 0 0 226 433 114 0 87 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Flt Permitted 0.546 0.950 0.950

Satd. Flow (perm) 1017 3539 0 0 3539 1583 1681 1681 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 518 104

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 48 721 0 0 270 518 136 0 104 0 0 0

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 48 721 0 0 270 518 68 68 104 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 20.0 60.0 60.0 60.0 34.0 34.0 34.0

Total Split (%) 17.5% 52.6% 52.6% 52.6% 29.8% 29.8% 29.8%

Maximum Green (s) 13.9 53.6 53.6 53.6 28.7 28.7 28.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 95.0 94.7 85.0 85.0 7.6 7.6 7.6

Actuated g/C Ratio 0.83 0.83 0.75 0.75 0.07 0.07 0.07

v/c Ratio 0.05 0.25 0.10 0.40 0.61 0.61 0.51

Control Delay 2.1 2.4 4.8 1.4 73.1 73.1 18.7

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 2.1 2.4 4.8 1.4 73.1 73.1 18.7

LOS A A A A E E B

Approach Delay 2.4 2.6 49.5

Approach LOS A A D

Intersection Summary

Area Type: Other

Cycle Length: 114

Actuated Cycle Length: 114

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 65

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.61

Intersection Signal Delay: 8.8 Intersection LOS: A

Intersection Capacity Utilization 62.4% ICU Level of Service B

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 0 288 55 36 302 0 0 0 0 353 0 109

Future Volume (vph) 0 288 55 36 302 0 0 0 0 353 0 109

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 0 0 195 0 0 0 0 600

Storage Lanes 0 0 1 0 0 0 1 1

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 0.95 1.00 0.95 1.00 1.00 1.00 1.00 0.95 0.95 1.00

Frt 0.976 0.850

Flt Protected 0.950 0.950 0.950

Satd. Flow (prot) 0 3454 0 1770 3539 0 0 0 0 1681 1681 1583

Flt Permitted 0.467 0.950 0.950

Satd. Flow (perm) 0 3454 0 870 3539 0 0 0 0 1681 1681 1583

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 23 130

Link Speed (mph) 40 40 45 45

Link Distance (ft) 1386 616 1229 880

Travel Time (s) 23.6 10.5 18.6 13.3

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 0 344 66 43 361 0 0 0 0 422 0 130

Shared Lane Traffic (%) 50%

Lane Group Flow (vph) 0 410 0 43 361 0 0 0 0 211 211 130

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 2 1 2 1 2 1

Detector Template Thru Left Thru Left Thru Right

Leading Detector (ft) 100 20 100 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0

Detector 1 Size(ft) 6 20 6 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type NA pm+pt NA Perm NA Perm

Protected Phases 2 1 6 4
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 6 4 4

Detector Phase 2 1 6 4 4 4

Switch Phase

Minimum Initial (s) 15.0 9.0 15.0 8.0 8.0 8.0

Minimum Split (s) 23.6 15.3 23.6 14.7 14.7 14.7

Total Split (s) 46.7 15.3 62.0 48.0 48.0 48.0

Total Split (%) 42.5% 13.9% 56.4% 43.6% 43.6% 43.6%

Maximum Green (s) 40.1 9.0 55.4 41.3 41.3 41.3

Yellow Time (s) 4.2 3.0 4.2 3.0 3.0 3.0

All-Red Time (s) 2.4 3.3 2.4 3.7 3.7 3.7

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.6 6.3 6.6 6.7 6.7 6.7

Lead/Lag Lag Lead

Lead-Lag Optimize? Yes Yes

Vehicle Extension (s) 6.0 2.5 6.0 2.5 2.5 2.5

Minimum Gap (s) 2.5 0.2 2.5 0.2 0.2 0.2

Time Before Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 20.0 0.0 20.0 0.0 0.0 0.0

Recall Mode C-Min None C-Min None None None

Walk Time (s) 7.0 7.0

Flash Dont Walk (s) 10.0 10.0

Pedestrian Calls (#/hr) 0 0

Act Effct Green (s) 68.3 77.8 77.5 19.2 19.2 19.2

Actuated g/C Ratio 0.62 0.71 0.70 0.17 0.17 0.17

v/c Ratio 0.19 0.06 0.14 0.72 0.72 0.34

Control Delay 10.8 6.4 6.2 56.0 56.0 8.5

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 10.8 6.4 6.2 56.0 56.0 8.5

LOS B A A E E A

Approach Delay 10.8 6.2 44.9

Approach LOS B A D

Intersection Summary

Area Type: Other

Cycle Length: 110

Actuated Cycle Length: 110

Offset: 0 (0%), Referenced to phase 2:EBT and 6:WBTL, Start of Green

Natural Cycle: 60

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.72

Intersection Signal Delay: 23.2 Intersection LOS: C

Intersection Capacity Utilization 70.2% ICU Level of Service C

Analysis Period (min) 15

Splits and Phases:     1: I-385 SB Off Ramp & SC 146/Woodruff Road
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Lane Configurations

Traffic Volume (vph) 40 603 0 0 226 433 114 600 87 0 0 0

Future Volume (vph) 40 603 0 0 226 433 114 600 87 0 0 0

Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900

Storage Length (ft) 260 0 0 300 350 0 0 0

Storage Lanes 1 0 0 1 1 1 0 0

Taper Length (ft) 25 25 25 25

Lane Util. Factor 1.00 0.95 1.00 1.00 0.95 1.00 0.95 0.95 1.00 1.00 1.00 1.00

Frt 0.850 0.850

Flt Protected 0.950 0.950 0.999

Satd. Flow (prot) 1770 3539 0 0 3539 1583 1681 1768 1583 0 0 0

Flt Permitted 0.517 0.950 0.999

Satd. Flow (perm) 963 3539 0 0 3539 1583 1681 1768 1583 0 0 0

Right Turn on Red Yes Yes Yes Yes

Satd. Flow (RTOR) 223 77

Link Speed (mph) 30 30 30 30

Link Distance (ft) 616 1965 933 1198

Travel Time (s) 14.0 44.7 21.2 27.2

Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

Growth Factor 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110% 110%

Adj. Flow (vph) 48 721 0 0 270 518 136 717 104 0 0 0

Shared Lane Traffic (%) 10%

Lane Group Flow (vph) 48 721 0 0 270 518 122 731 104 0 0 0

Enter Blocked Intersection No No No No No No No No No No No No

Lane Alignment Left Left Right Left Left Right Left Left Right Left Left Right

Median Width(ft) 12 12 12 12

Link Offset(ft) 0 0 0 0

Crosswalk Width(ft) 16 16 16 16

Two way Left Turn Lane

Headway Factor 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Turning Speed (mph) 15 9 15 9 15 9 15 9

Number of Detectors 1 2 2 1 1 2 1

Detector Template Left Thru Thru Right Left Thru Right

Leading Detector (ft) 20 100 100 20 20 100 20

Trailing Detector (ft) 0 0 0 0 0 0 0

Detector 1 Position(ft) 0 0 0 0 0 0 0

Detector 1 Size(ft) 20 6 6 20 20 6 20

Detector 1 Type Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex Cl+Ex

Detector 1 Channel

Detector 1 Extend (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Queue (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 1 Delay (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Detector 2 Position(ft) 94 94 94

Detector 2 Size(ft) 6 6 6

Detector 2 Type Cl+Ex Cl+Ex Cl+Ex

Detector 2 Channel

Detector 2 Extend (s) 0.0 0.0 0.0

Turn Type pm+pt NA NA Perm Perm NA Perm

Protected Phases 5 2 6 8
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR

Permitted Phases 2 6 8 8

Detector Phase 5 2 6 6 8 8 8

Switch Phase

Minimum Initial (s) 6.0 15.0 15.0 15.0 5.0 5.0 5.0

Minimum Split (s) 12.1 41.4 21.4 21.4 21.3 21.3 21.3

Total Split (s) 12.2 68.0 55.8 55.8 82.0 82.0 82.0

Total Split (%) 8.1% 45.3% 37.2% 37.2% 54.7% 54.7% 54.7%

Maximum Green (s) 6.1 61.6 49.4 49.4 76.7 76.7 76.7

Yellow Time (s) 3.0 4.0 4.0 4.0 3.0 3.0 3.0

All-Red Time (s) 3.1 2.4 2.4 2.4 2.3 2.3 2.3

Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Lost Time (s) 6.1 6.4 6.4 6.4 5.3 5.3 5.3

Lead/Lag Lead Lag Lag

Lead-Lag Optimize? Yes Yes Yes

Vehicle Extension (s) 0.2 1.5 1.5 1.5 0.2 0.2 0.2

Minimum Gap (s) 0.2 2.5 2.5 2.5 0.2 0.2 0.2

Time Before Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Time To Reduce (s) 0.0 20.0 20.0 20.0 0.0 0.0 0.0

Recall Mode None C-Min None None Min Min Min

Walk Time (s) 7.0 7.0 7.0 7.0

Flash Dont Walk (s) 28.0 9.0 9.0 9.0

Pedestrian Calls (#/hr) 0 0 0 0

Act Effct Green (s) 69.9 69.6 59.9 59.9 68.7 68.7 68.7

Actuated g/C Ratio 0.47 0.46 0.40 0.40 0.46 0.46 0.46

v/c Ratio 0.10 0.44 0.19 0.68 0.16 0.90 0.14

Control Delay 25.3 29.3 32.1 27.4 22.9 52.6 6.8

Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Delay 25.3 29.3 32.1 27.4 22.9 52.6 6.8

LOS C C C C C D A

Approach Delay 29.1 29.0 43.9

Approach LOS C C D

Intersection Summary

Area Type: Other

Cycle Length: 150

Actuated Cycle Length: 150

Offset: 0 (0%), Referenced to phase 2:EBTL, Start of Green

Natural Cycle: 90

Control Type: Actuated-Coordinated

Maximum v/c Ratio: 0.90

Intersection Signal Delay: 34.7 Intersection LOS: C

Intersection Capacity Utilization 70.2% ICU Level of Service C

Analysis Period (min) 15

Splits and Phases:     2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road
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SimTraffic Simulation Summary

Existing 06/18/2024

Existing Friday AM SimTraffic Report
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 7:30 7:30 7:30 7:30 7:30 7:30

End Time 8:45 8:45 8:45 8:45 8:45 8:45

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 4725 4461 4564 4662 4495 4581

Vehs Exited 4676 4426 4574 4612 4466 4551

Starting Vehs 167 176 199 138 187 174

Ending Vehs 216 211 189 188 216 205

Travel Distance (mi) 2916 2753 2840 2875 2768 2830

Travel Time (hr) 336.0 381.9 396.6 325.2 423.9 372.7

Total Delay (hr) 237.0 288.3 300.3 227.6 330.0 276.7

Total Stops 4393 4214 4034 4275 4002 4184

Fuel Used (gal) 151.2 157.4 163.3 148.4 168.0 157.6

Interval #0 Information  Seeding

Start Time 7:30

End Time 7:45

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 7:45

End Time 8:45

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 4725 4461 4564 4662 4495 4581

Vehs Exited 4676 4426 4574 4612 4466 4551

Starting Vehs 167 176 199 138 187 174

Ending Vehs 216 211 189 188 216 205

Travel Distance (mi) 2916 2753 2840 2875 2768 2830

Travel Time (hr) 336.0 381.9 396.6 325.2 423.9 372.7

Total Delay (hr) 237.0 288.3 300.3 227.6 330.0 276.7

Total Stops 4393 4214 4034 4275 4002 4184

Fuel Used (gal) 151.2 157.4 163.3 148.4 168.0 157.6



Queuing and Blocking Report

Existing 06/18/2024

Existing Friday AM SimTraffic Report

Page 2

Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR L T T L LT

Maximum Queue (ft) 388 395 169 258 268 499 460

Average Queue (ft) 223 212 46 132 153 303 258

95th Queue (ft) 348 342 103 224 249 440 392

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%) 2 0

Queuing Penalty (veh) 2 0

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB NB

Directions Served L T T T T R L LT R

Maximum Queue (ft) 52 214 241 1951 1967 325 180 214 283

Average Queue (ft) 23 84 83 1919 1929 312 88 137 65

95th Queue (ft) 46 173 193 2078 2035 417 175 203 222

Link Distance (ft) 545 545 1916 1916 877 877

Upstream Blk Time (%) 28 86

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 0 1 49

Queuing Penalty (veh) 0 8 173

Network Summary

Network wide Queuing Penalty: 182



SimTraffic Simulation Summary
06/18/2024

Existing Friday PM SimTraffic Report
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 4:15 4:15 4:15 4:15 4:15 4:15

End Time 5:30 5:30 5:30 5:30 5:30 5:30

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 5318 5289 5346 5295 5137 5277

Vehs Exited 5261 5289 5320 5223 5139 5246

Starting Vehs 215 240 230 228 217 225

Ending Vehs 272 240 256 300 215 258

Travel Distance (mi) 3162 3162 3175 3134 3067 3140

Travel Time (hr) 361.2 356.9 367.0 486.5 410.9 396.5

Total Delay (hr) 261.5 257.2 266.6 387.8 314.4 297.5

Total Stops 5272 5040 5716 5300 4695 5204

Fuel Used (gal) 164.5 163.6 167.2 192.5 174.0 172.4

Interval #0 Information  Seeding

Start Time 4:15

End Time 4:30

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 4:30

End Time 5:30

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 5318 5289 5346 5295 5137 5277

Vehs Exited 5261 5289 5320 5223 5139 5246

Starting Vehs 215 240 230 228 217 225

Ending Vehs 272 240 256 300 215 258

Travel Distance (mi) 3162 3162 3175 3134 3067 3140

Travel Time (hr) 361.2 356.9 367.0 486.5 410.9 396.5

Total Delay (hr) 261.5 257.2 266.6 387.8 314.4 297.5

Total Stops 5272 5040 5716 5300 4695 5204

Fuel Used (gal) 164.5 163.6 167.2 192.5 174.0 172.4



Queuing and Blocking Report
06/18/2024

Existing Friday PM SimTraffic Report
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR L T T L LT

Maximum Queue (ft) 834 838 220 394 384 490 426

Average Queue (ft) 503 507 150 192 192 343 293

95th Queue (ft) 843 844 245 338 329 448 388

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%) 0

Queuing Penalty (veh) 0

Storage Bay Dist (ft) 195

Storage Blk Time (%) 10 4

Queuing Penalty (veh) 57 9

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB NB

Directions Served L T T T T R L LT R

Maximum Queue (ft) 115 250 258 1957 1979 325 213 251 165

Average Queue (ft) 32 99 101 1908 1923 321 118 162 16

95th Queue (ft) 79 195 201 2092 2066 382 209 233 91

Link Distance (ft) 545 545 1916 1916 877 877

Upstream Blk Time (%) 23 76

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 0 1 59

Queuing Penalty (veh) 0 8 259

Network Summary

Network wide Queuing Penalty: 333



SimTraffic Simulation Summary
06/18/2024

0500 Friday SB Detour SimTraffic Report
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 7:30 7:30 7:30 7:30 7:30 7:30

End Time 8:45 8:45 8:45 8:45 8:45 8:45

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 1027 1080 1051 1025 1030 1042

Vehs Exited 1028 1078 1056 1026 1041 1046

Starting Vehs 31 34 39 25 30 32

Ending Vehs 30 36 34 24 19 27

Travel Distance (mi) 571 593 582 566 571 576

Travel Time (hr) 28.0 30.2 28.5 27.6 28.0 28.5

Total Delay (hr) 8.9 10.5 8.9 8.7 9.1 9.2

Total Stops 617 662 600 594 596 612

Fuel Used (gal) 21.1 22.2 21.3 20.9 21.2 21.3

Interval #0 Information  Seeding

Start Time 7:30

End Time 7:45

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 7:45

End Time 8:45

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 1027 1080 1051 1025 1030 1042

Vehs Exited 1028 1078 1056 1026 1041 1046

Starting Vehs 31 34 39 25 30 32

Ending Vehs 30 36 34 24 19 27

Travel Distance (mi) 571 593 582 566 571 576

Travel Time (hr) 28.0 30.2 28.5 27.6 28.0 28.5

Total Delay (hr) 8.9 10.5 8.9 8.7 9.1 9.2

Total Stops 617 662 600 594 596 612

Fuel Used (gal) 21.1 22.2 21.3 20.9 21.2 21.3



Queuing and Blocking Report
06/18/2024

0500 Friday SB Detour SimTraffic Report
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR UL T T L LT

Maximum Queue (ft) 42 31 22 41 51 267 372

Average Queue (ft) 9 3 3 10 12 128 195

95th Queue (ft) 29 17 15 29 37 217 306

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%) 0

Queuing Penalty (veh) 0

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB

Directions Served L T T T T R L LT

Maximum Queue (ft) 33 47 71 29 8 17 24 59

Average Queue (ft) 7 15 12 5 0 1 5 28

95th Queue (ft) 25 35 45 18 4 9 21 58

Link Distance (ft) 545 545 1916 1916 877

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%)

Queuing Penalty (veh)

Network Summary

Network wide Queuing Penalty: 0



SimTraffic Simulation Summary
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 4:45 4:45 4:45 4:45 4:45 4:45

End Time 6:00 6:00 6:00 6:00 6:00 6:00

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 1131 1061 1097 1098 1090 1096

Vehs Exited 1139 1060 1094 1086 1091 1093

Starting Vehs 35 21 30 24 26 25

Ending Vehs 27 22 33 36 25 28

Travel Distance (mi) 606 573 590 587 584 588

Travel Time (hr) 32.3 28.7 30.2 28.6 28.6 29.7

Total Delay (hr) 11.5 9.1 10.0 8.6 8.6 9.6

Total Stops 908 825 905 801 858 858

Fuel Used (gal) 22.7 21.2 22.1 21.5 21.5 21.8

Interval #0 Information  Seeding

Start Time 4:45

End Time 5:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 5:00

End Time 6:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 1131 1061 1097 1098 1090 1096

Vehs Exited 1139 1060 1094 1086 1091 1093

Starting Vehs 35 21 30 24 26 25

Ending Vehs 27 22 33 36 25 28

Travel Distance (mi) 606 573 590 587 584 588

Travel Time (hr) 32.3 28.7 30.2 28.6 28.6 29.7

Total Delay (hr) 11.5 9.1 10.0 8.6 8.6 9.6

Total Stops 908 825 905 801 858 858

Fuel Used (gal) 22.7 21.2 22.1 21.5 21.5 21.8



Queuing and Blocking Report
06/18/2024

0500 Friday NB Detour SimTraffic Report
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR UL T T L LT

Maximum Queue (ft) 29 17 22 24 38 189 167

Average Queue (ft) 4 1 2 6 5 101 45

95th Queue (ft) 17 8 11 21 21 168 120

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%)

Queuing Penalty (veh)

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB

Directions Served L T T T T R L LT

Maximum Queue (ft) 30 63 94 31 14 75 225 351

Average Queue (ft) 6 20 15 5 1 4 41 178

95th Queue (ft) 23 48 55 16 7 33 156 314

Link Distance (ft) 545 545 1916 1916 877

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 3

Queuing Penalty (veh) 1

Network Summary

Network wide Queuing Penalty: 1



SimTraffic Simulation Summary
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2100 Friday SB Detour SimTraffic Report
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Summary of All Intervals

Start Time 8:45

End Time 10:00

Total Time (min) 75

Time Recorded (min) 60

# of Intervals 2

# of Recorded Intervals 1

Vehs Entered 4104

Vehs Exited 4046

Starting Vehs 151

Ending Vehs 209

Travel Distance (mi) 2347

Travel Time (hr) 218.0

Total Delay (hr) 140.5

Total Stops 4711

Fuel Used (gal) 111.5

Interval #0 Information  Seeding

Start Time 8:45

End Time 9:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 9:00

End Time 10:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Vehs Entered 4104

Vehs Exited 4046

Starting Vehs 151

Ending Vehs 209

Travel Distance (mi) 2347

Travel Time (hr) 218.0

Total Delay (hr) 140.5

Total Stops 4711

Fuel Used (gal) 111.5



Queuing and Blocking Report
06/18/2024

2100 Friday SB Detour SimTraffic Report
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB SB

Directions Served T TR L T T L LT R

Maximum Queue (ft) 1206 1212 219 243 250 868 855 625

Average Queue (ft) 802 798 91 133 157 822 833 458

95th Queue (ft) 1216 1194 161 202 226 863 842 913

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%) 17 48

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 195 600

Storage Blk Time (%) 1 36 0

Queuing Penalty (veh) 2 96 2

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB

Directions Served UL T T T T R L LT

Maximum Queue (ft) 64 102 152 90 63 262 67 157

Average Queue (ft) 32 44 58 42 21 85 26 70

95th Queue (ft) 58 90 111 76 56 207 57 124

Link Distance (ft) 545 545 1916 1916 877

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%)

Queuing Penalty (veh)

Network Summary

Network wide Queuing Penalty: 99



SimTraffic Simulation Summary
06/18/2024

2100 Friday NB Detour SimTraffic Report
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Summary of All Intervals

Run Number 1 2 3 4 5 Avg

Start Time 8:45 8:45 8:45 8:45 8:45 8:45

End Time 10:00 10:00 10:00 10:00 10:00 10:00

Total Time (min) 75 75 75 75 75 75

Time Recorded (min) 60 60 60 60 60 60

# of Intervals 2 2 2 2 2 2

# of Recorded Intervals 1 1 1 1 1 1

Vehs Entered 3314 3296 3336 3343 3304 3319

Vehs Exited 3320 3322 3352 3374 3307 3335

Starting Vehs 151 139 138 153 128 142

Ending Vehs 145 113 122 122 125 126

Travel Distance (mi) 2019 2006 2029 2032 1994 2016

Travel Time (hr) 390.6 401.8 414.5 346.0 349.1 380.4

Total Delay (hr) 322.9 334.7 346.3 277.6 282.3 312.8

Total Stops 2933 2725 2868 2844 2877 2852

Fuel Used (gal) 140.0 142.0 145.6 130.7 130.1 137.7

Interval #0 Information  Seeding

Start Time 8:45

End Time 9:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 9:00

End Time 10:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Run Number 1 2 3 4 5 Avg

Vehs Entered 3314 3296 3336 3343 3304 3319

Vehs Exited 3320 3322 3352 3374 3307 3335

Starting Vehs 151 139 138 153 128 142

Ending Vehs 145 113 122 122 125 126

Travel Distance (mi) 2019 2006 2029 2032 1994 2016

Travel Time (hr) 390.6 401.8 414.5 346.0 349.1 380.4

Total Delay (hr) 322.9 334.7 346.3 277.6 282.3 312.8

Total Stops 2933 2725 2868 2844 2877 2852

Fuel Used (gal) 140.0 142.0 145.6 130.7 130.1 137.7



Queuing and Blocking Report
06/18/2024

2100 Friday NB Detour SimTraffic Report
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR L T T L LT

Maximum Queue (ft) 256 275 108 148 162 362 344

Average Queue (ft) 131 115 41 48 51 228 186

95th Queue (ft) 226 233 83 108 121 317 280

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%) 0

Queuing Penalty (veh) 0

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB NB

Directions Served UL T T T T R L LT R

Maximum Queue (ft) 80 208 227 134 118 263 375 933 918

Average Queue (ft) 33 89 94 44 33 103 352 897 893

95th Queue (ft) 66 169 185 94 84 214 496 916 907

Link Distance (ft) 545 545 1916 1916 877 877

Upstream Blk Time (%) 99 73

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 0 0 89

Queuing Penalty (veh) 0 1 78

Network Summary

Network wide Queuing Penalty: 79



SimTraffic Simulation Summary
06/18/2024

0800 Saturday SB Detour SimTraffic Report
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Summary of All Intervals

Start Time 7:45

End Time 9:00

Total Time (min) 75

Time Recorded (min) 60

# of Intervals 2

# of Recorded Intervals 1

Vehs Entered 2366

Vehs Exited 2346

Starting Vehs 60

Ending Vehs 80

Travel Distance (mi) 1347

Travel Time (hr) 67.6

Total Delay (hr) 22.9

Total Stops 1555

Fuel Used (gal) 49.4

Interval #0 Information  Seeding

Start Time 7:45

End Time 8:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 8:00

End Time 9:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Vehs Entered 2366

Vehs Exited 2346

Starting Vehs 60

Ending Vehs 80

Travel Distance (mi) 1347

Travel Time (hr) 67.6

Total Delay (hr) 22.9

Total Stops 1555

Fuel Used (gal) 49.4



Queuing and Blocking Report
06/18/2024

0800 Saturday SB Detour SimTraffic Report
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB SB

Directions Served T TR L T T L LT R

Maximum Queue (ft) 243 217 72 156 164 430 641 621

Average Queue (ft) 104 56 26 65 82 229 384 21

95th Queue (ft) 181 140 58 136 143 372 573 204

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195 600

Storage Blk Time (%) 1 0

Queuing Penalty (veh) 1 0

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB

Directions Served L T T T T R L LT

Maximum Queue (ft) 41 130 120 70 23 126 72 112

Average Queue (ft) 11 41 31 18 2 5 16 46

95th Queue (ft) 30 84 83 43 12 44 45 81

Link Distance (ft) 545 545 1916 1916 877

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%)

Queuing Penalty (veh)

Network Summary

Network wide Queuing Penalty: 1



SimTraffic Simulation Summary
06/18/2024

0800 Saturday NB Detour SimTraffic Report
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Summary of All Intervals

Start Time 6:45

End Time 8:00

Total Time (min) 75

Time Recorded (min) 60

# of Intervals 2

# of Recorded Intervals 1

Vehs Entered 2272

Vehs Exited 2262

Starting Vehs 100

Ending Vehs 110

Travel Distance (mi) 1328

Travel Time (hr) 242.7

Total Delay (hr) 197.6

Total Stops 1976

Fuel Used (gal) 89.3

Interval #0 Information  Seeding

Start Time 6:45

End Time 7:00

Total Time (min) 15

Volumes adjusted by Growth Factors.

No data recorded this interval.

Interval #1 Information  Recording

Start Time 7:00

End Time 8:00

Total Time (min) 60

Volumes adjusted by Growth Factors.

Vehs Entered 2272

Vehs Exited 2262

Starting Vehs 100

Ending Vehs 110

Travel Distance (mi) 1328

Travel Time (hr) 242.7

Total Delay (hr) 197.6

Total Stops 1976

Fuel Used (gal) 89.3



Queuing and Blocking Report
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Intersection: 1: I-385 SB Off Ramp & SC 146/Woodruff Road

Movement EB EB WB WB WB SB SB

Directions Served T TR L T T L LT

Maximum Queue (ft) 97 104 23 63 84 259 225

Average Queue (ft) 34 18 7 24 17 165 117

95th Queue (ft) 77 59 23 50 53 226 195

Link Distance (ft) 1327 1327 545 545 816 816

Upstream Blk Time (%)

Queuing Penalty (veh)

Storage Bay Dist (ft) 195

Storage Blk Time (%)

Queuing Penalty (veh)

Intersection: 2: I-385 NB Off Ramp/I-385 NB On Ramp & SC 146/Woodruff Road

Movement EB EB EB WB WB WB NB NB NB

Directions Served L T T T T R L LT R

Maximum Queue (ft) 57 184 190 70 48 252 375 929 929

Average Queue (ft) 18 68 68 24 11 81 313 897 892

95th Queue (ft) 39 137 157 54 33 185 537 916 904

Link Distance (ft) 545 545 1916 1916 877 877

Upstream Blk Time (%) 98 58

Queuing Penalty (veh) 0 0

Storage Bay Dist (ft) 260 300 350

Storage Blk Time (%) 0 89

Queuing Penalty (veh) 0 55

Network Summary

Network wide Queuing Penalty: 55
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Revised 8/16/19 

Date:

Project ID:

Team:ATC No.:

Project:

Page 1 of 2

Priority:

P042302

Crowder Construction4

I-85 at I-385 Wall Improvements

High

Description (required):
The Design Builder proposes to use a precast single slope barrier similar to that shown in the NCDOT standard drawings 
in front of either architectural shotcrete or precast panel faced walls.  Behind this barrier, the space between the barrier 
and wall facing will be filled with granular material.  A 2500 CIP concrete cap will be utilized on top of granular material 
to prevent vegetation.   All transitions to tie to existing retained barrier or guardrail will be constructed with cast-in-
place concrete.  Trash slots will be cast into the precast barrier shapes as necessary to clear existing drainage structures.  
Attached is the relevant standard drawing.  Non-sag caulk will be added if requested between barrier joints prior to final 
finish to provide "jointless" appearance if desired.

Usage:
The design builder proposes to utilize this barrier type on walls 26, and 27.

Deviations (required):
Section 2.2.2 of Exhibit 4B of the Project RFP

Justification:
Due to the close proximity of these walls to the travelway, it is anticipated that the majority of work is performed at 
night with nighttime lane closures.  With the limited time available for working at night, a focus on speed of construction 
is paramount in order to minimize the number of days for which traffic control is required.  The time associated with 
forming and pouring barrier in-place will lengthen the proposed construction by approximately 23 days when compared 
to the use of precast elements.

Schedule:
The proposed precast barrier will shorten the wall construction duration by approximately 23 days.

Impacts:
The proposed precast barrier is expected to reduce impacts to the traveling public by shortening the duration of the 
construction activities by 23 days.

History:
NCDOT and other state DOT's utilizes the precast barrier in permanent conditions.  Furthermore, SCDOT has a long 
proven history with temporary precast barriers.  This application is better suited for precast because the retaining wall 
behind the barrier will prevent differential movement in the event of a collision.

Risks:
The proposed ATC reduces project risks by reducing the wall construction duration by approximately 23 days.  

Costs (required):
Utilizing a precast barrier instead of the proposed cast-in-place elements is expected to reduce project costs by 
approximately $50,000.
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Quality:
The proposed precast barrier is expected to provide equal or better quality compared to cast-in-place barrier.

Operations & Maintenance:
The proposed precast barrier will provide equal or better longterm operations and maintenance performance.
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6. Construct 2ft coping.

5. Construct shotcrete wall with aesthetic finishing of Ashlar Stone.

4. Place new precast concrete barrier.

3. Install shear studs on existing nail bearing plates.

   expose existing nail heads and bearing plates. 

2. Remove existing shotcrete to the limits shown. Use caution to

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,
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Description (required):

The Design Builder proposes to utilize a continuous drain board such as J-Drain or similar for collection of wall drainage 

prior to outlet projections thru the barrier.  This system will improve constructability and avoid the need to plumb a 

drainage system inside the new barrier system.  A product brochure of the representative system is included in the 

backup information.

Usage:

This system could be utilized at any wall for which a new barrier is being proposed.

Deviations (required):

Section 2.1 of Exhibit 4B of the Project RFP requires a minimum drain connection pipe diameter of 6in.

Justification:

Due to the close proximity of these walls to the travelway, it is anticipated that the majority of work is performed at 

night with nighttime lane closures.  With the limited time available for working at night, a focus on speed of construction 

is paramount in order to minimize the number of days for which traffic control is required.  The time associated with 

plumbing the drainage connection system with pvc elements will lengthen the proposed construction by approximately 

15 days when compared to the use of preformed drainage boards with standardized weep hole spacings.

Schedule:

The proposed drainage system will shorten the wall construction duration by approximately 15 days.

Impacts:

The proposed drainage system is expected to reduce impacts to the traveling public by shortening the duration of the 

construction activities by 15 days.

History:

Drain boards have been used on a significant number of retaining walls to alleviate drainage head pressure.  The 

collection of that drainage is a comparable application provided by many of the drain board manufacturers.

Risks:

The proposed ATC reduces project risks by reducing the wall construction duration by approximately 15 days; and also 

by reducing the potential localized drainage damage caused by a break in or damage to the pvc collection piping system.

Costs (required):

Utilizing a continuous drain board for the collection of wall drainage is expected to reduce overall project costs by 

approximately $75,000.

Quality:

The proposed drainage system is expected to provide equal or better quality compared to the 6" pvc drainage pipe.
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Operations & Maintenance:

The proposed drainage system will provide equal or better operations and maintenance performance to the pvc 

collection system.
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info@j-drain.com www.j-drain.com

The information contained herein is believed by JDR Enterprises, Inc. to be accurate and is offered solely for the customer’s consideration, investigation and verification.  Determination of suitability for use is the responsibility of the user.  JDR’s Limitiations, Limited Warranty, 
& Disclaimer along with Standard Terms & Conditions apply.  See www.j-drain.com for more info.  Limitations: J-DRain is resistant to chemicals in normal soil environments. However, some reagents may affect the performance of J-DRain. A JDR representative should be 
contacted for further information to determine the suitability of use of J-DRain in unusual soil environments. J-DRain should be limited to its exposure to ultra-violet sunlight. J-DRain should be backfilled or covered within seven days of installation.  Disclaimer: All information, 
drawings and specifications are based on the latest published information at the time of printing. JDR reserves the right to make changes due to manufacturing improvements and engineering at any time. All physical properties are minimum average roll values (MARV). 
Standard variations of 10% in mechanical properties and 15% in hydraulic properties are normal.

  292 S. Main St., Suite 200  Alpharetta, GA 30009

(800) 843-7569    (770) 442-1461Enterprises, Inc.

Filter
Fabric

Rigid
Core 12”

24”

18”

Filter
Fabric

Filter
Fabric

Rigid
Core

Rigid
Core

J-DRAIN
SWD-12

J-DRAIN
SWD-24

J-DRAIN
SWD-18

J•DRAIN SWD-6,12,18,24,36

BRO-SWD-0216

Fabric
2 2Flow (ASTM D-4491)                               140 gpm/ft         (5704 lpm/m )

CBR Puncture (ASTM D-6241)                250 lbs.             (1.11 kN)

AOS (ASTM D-4751)                                70 U.S. Sieve   (.212 mm)

Grab Tensile (ASTM D-4632)                   100 lbs.             (.45 kN)
-1Permittivity (ASTM D-4491)                      2.0 sec

U.V. Resistance (ASTM D-4355)              70% @500 hrs.

Core

Roll Weight:         38, 68, 83, 98, & 128 lbs.          (17, 30, 37, 44, & 57 kgs.)
Roll Width:           6”, 12”, 18”, 24”, & 36”               (15, 30, 38, 45, & 60 cm.)  
Roll Length:         165 ft. / 300 ft.                            (50.29 / 91.44 meters)

2Compressive Strength (ASTMD-1621)         9,500 psf                (455 kN/m )                                                                                                              

Thickness (ASTM-1777)                               1 In.                        (2.54 cm.)
In-Plane Flow (ASTMD-4716)                       30 gpm/ft width      (372 lpm/m)        
            (Q&518 psf & Hydraulic gradient = .1)

R
ol

l

Physical Properties

 

J-DRAIN SWD consists of a heavy duty polypropylene sheet cuspated under heat and pressure to form a 3 dimensional, high 
flow, dimpled drainage core.  The core is then wrapped and bonded with a non-woven filter fabric. The filter fabric retains soil or 
sand particles as well as freshly placed concrete or grout, allowing filtered water to pass into the drainage core.  Soil backfill is 
retained while allowing water to pass into the drainage system providing hydrostatic relief. Collected water is then conveyed to a 
collection system. The drainage core is chemically resistant and designed for applications where chemical exposure is possible. 
The 1 inch (25 mm) profile design allows for higher venting and flow rates.

Product Description

J-DRAIN SWD Fittings & Accessories

6” & 12”                     6” & 12”                      6” ONLY                     6” ONLY
SPLICE                     CORNER                   STEP DOWN             T CONNECTOR

  6” & 12”                   6” ONLY                       6” & 12”
  END OUTLET         ENDCAP                     SIDE OUTLET



J-DRain SWD
BASE COLLECTION

End-Outlet

Side-Outlet

 Corner
Option 2

Collected water to
inside sump for full
in ground basements

J-Clip

J-DRain Ultimate Wall System

WALL DRAINAGE
    COMPOSITE

WALL DRAINAGE
    COMPOSITE

J-DRain SWD
BASE COLLECTION

End-Outlet

Side-Outlet

 Corner
Option 2

Collected water to
inside sump for full
in ground basements

J-Clip

J-DRain Premiere Wall System

Classic: J-DRain SWD-6 Composite Drainage System
J-DRain SWD-6 is a modular composite drainage and collection system consisting of a 3-dimensional, high-flow, drainage core which is 
wrapped with a non-woven filter fabric. It is designed to replace a conventional sand or gravel covered pipe drain around building 
foundations and retaining walls. Soil particles are held back by the filter fabric allowing water to pass through to the drain core for easy 
removal by sump or by running to daylight. Available in 6 inch and 12 inch widths. A full array of fittings are available in the system to allow 
for a fast and easy installation. J-Clips are used to hold the SWD vertically against the foundation wall for a secure hold and J-Tape is used to 
attach all J-DRain fittings.

Premiere: J-DRain SWD-6 plus 4ft wall drainage
  Combines J-DRain SWD collection system with 4 ft of J-DRain wall 
   drainage composite. This allows a passage for water towards
  the bottom of the foundation wall to the collection system.

Ultimate: J-DRain SWD-6 plus full coverage wall drainage
  Combines J-DRain SWD collection system with full coverage of 
   J-DRain wall drainage composite. Full wall coverage helps protect 
   the waterproofing and forms a barrier between the soil and 
   foundation wall. This also allows a passage for water towards the 
   bottom of the foundation wall to the collection system.

6" or 12”

1"

Filter
Fabric

Rigid
Core

J-DRain SWD-6
            and
J-DRain SWD-12

End-Outlet

Side-Outlet

 Corner

Option 2

Collected water to
inside sump for full
in ground basements

J-Clip

J-DRain SWD
BASE COLLECTION

J-DRain SWD Classic Wall System

SAVES TIME AND LABOR

LIGHTWEIGHT AND 
EASY TO INSTALL

COST EFFECTIVE

CODE APPROVALS

ELIMINATES PIPE & GRAVEL

New available roll w
idths:

 4 , 6 ½  , &
 8  feet

U.S. Patent number 4,923,331

ESR-1901

New available roll w
idths:

 4 , 6 ½  , &
 8  feet

Foundation Wall Drainage System

SWD Series

BRO-MOD-0316

Site Water Drainage

BASEMENTS 

FOUNDATIONS WALLS

RETAINING WALLS

The first truly modular drainage 
and water collection system for:
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Roll Weight:       35 lbs. or 65 lbs.     (16.7 kgs. & 29.2 kgs.)
Roll Width:         6” or 12”                  (15 cm. & 30 cm.)  
Roll Length:       165 ft.                      ( 50.29 meters)

2Flow (ASTM D-4491)                         140 gpm/ft
2                                                              (5704 lpm/m )

CBR Puncture (ASTM D-6241)          250 lbs.
                                                              (1.11 kN)

AOS (ASTM D-4751)                          70 U.S. Sieve
                                                              (.212 mm)

Grab Tensile (ASTM D-4632)              100 lbs.
                                                               (.45 kN)

Compressive Strength (ASTMD-1621)         9,500 psf
2                                                                        (455 kN/m )                                                                                                              

Thickness (ASTM-1777)                               1 In.
                                                                          (2.54 cm.)

Flow (ASTMD-4716)                                     30 gpm/ft width
   (Hydraulic gradient = .1)                                  (372 lpm/m)        

INSTALLATION INSTRUCTIONS:

1. Apply waterproofing system to wall.

2. Determine location of fittings for base part. Cut 
    J-DRain SWD to proper length between fittings.  (Allow 
    for extra length for insertion into fittings) Insert J-DRain 
      SWD completely into fittings.  Tape fittings with J-TAPE.

3. Bond fittings and J-DRain SWD to base of wall with either
    soil, waterproofing mastic, panel adhesive, insulation 
    board adhesive, or J-CLIPS.

4. Connect base fittings to 4” corrugated plastic drain pipe
    and run to sump or daylight.  Special care should be 
    taken to properly compact soil under drain pipe to 
    prevent settling of drain pipe.

5. Backfill and compact soil.
    

®

J-DRain 
®

J-DRain

J-TapeJ-Tape
292 South Main Street, Suite 200 

Alpharetta, GA  30004-1950
http://www.j-drain.com

JDR Enterprises, Inc.JDR Enterprises, Inc.

800-843-7569
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6” & 12”                     6” & 12”                      6” ONLY
SPLICE                     CORNER                   STEP DOWN

J-TAPE                                                       J-CLIPS

  6” & 12”                   6” ONLY                       6” & 12”
  END OUTLET         ENDCAP                     SIDE OUTLET

J-DRain SWD Fittings & Accessories

End Outlet FittingCorner Fitting Step Down FittingUnrolling SWD

BRO-MOD-0316

Physical Properties

ESR-1901

R
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l

The information contained herein is believed by JDR Enterprises, Inc. to be accurate and is offered solely for the customer’s consideration, investigation and verification.  Determination of suitability for use is the responsibility of the user.  JDR’s Limitiations, Limited Warranty, 
& Disclaimer along with Standard Terms & Conditions apply.  See www.j-drain.com for more info.  Limitations: J-DRain is resistant to chemicals in normal soil environments. However, some reagents may affect the performance of J-DRain. A JDR representative should be 
contacted for further information to determine the suitability of use of J-DRain in unusual soil environments. J-DRain should be limited to its exposure to ultra-violet sunlight. J-DRain should be backfilled or covered within seven days of installation.  Disclaimer: All information, 
drawings and specifications are based on the latest published information at the time of printing. JDR reserves the right to make changes due to manufacturing improvements and engineering at any time. All physical properties are minimum average roll values (MARV). 
Standard variations of 10% in mechanical properties and 15% in hydraulic properties are normal.

Foundation Wall Drainage System

SWD
Site Water Drainage

Enterprises, Inc.
292 S. Main St., Suite 200  Alpharetta, GA 30009

(800) 843-7569    (770) 442-1461    Fax: (770) 664-7951

info@j-drain.com www.j-drain.com
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Description (required):
Based upon the as-built drawings from the I-385/85 project, the Design Builder proposes to extend the limits of Wall 12 
in which the existing post and panel wall is to be retained and cut off below the top of barrier.  In this region identified in 
the attached graphic, the design-builder will replace the barrier and will cut and remove the portions of the wall that 
extend above the new barrier.  As part of this ATC, the design-builder will perform slope stability analysis for any fill 
sections that require slopes steeper than 2:1 (not to exceed 1.5:1) and will maintain the function of any drainage 
features present.  

Usage:
At Wall 12 only, the design builder proposes to retain the existing post and panel wall, and will cut the wall off below the 
proposed top of barrier so that it is not visible to the traveling public. 

Deviations (required):
Section 2.1.2 of Exhibit 4B of the Project RFP.

Justification:
Based upon the as-built cross-sections, it appears that the slopes behind this additional portion of wall were constructed 
significantly lower than plan, thus eliminating the need for wall in this location.  The elimination of additional wall facing 
will reduce SCDOT's long-term maintenance expense and shorten the overall duration of construction, therefore 
reducing the impacts to the traveling public during construction.

Schedule:
The proposed shortening of the existing wall will reduce the wall construction duration by approximately 10 days.

Impacts:
The proposed shortening of the existing wall is not expected to result in any additional impacts.  Furthermore, it is 
expected to reduce the  impacts to the traveling public by shortening the duration of the construction activities by 10 
days.

History:
The approach to cut off the existing walls at the top of barrier when not needed is already proposed on this project. 

Risks:
The proposed ATC reduces project risks by reducing the wall construction duration by approximately 10 days.  

Costs (required):
Cutting the wall short of the proposed barrier is expected to reduce the overall project costs by approximately $120,000.
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Quality:
The partial removal of the existing wall is expected to provide equal quality to the new facing approach required by the 
RFP. 

Operations & Maintenance:
The proposed removal of the existing wall is expected to reduce the overall square footage of wall that SCDOT will have 
to maintain.
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Page 1 of 2

Priority:

P042302

Crowder Construction10

I-85 at I-385 Wall Improvements

6/20/24Med

Description (required):
The Design Builder proposes to utilize a precast vertical concrete barrier in conjunction with the post and panel wall 
system on walls 12, 16, & 38.  The precast barrier will be based upon NCDOT's precast barrier standard 857.01 (including 
segment connection details), with front face modified to be vertical.  Behind this barrier, the space between the barrier 
and wall facing will be filled with granular material.  A 2500 CIP concrete cap will be utilized on top of granular material 
to prevent vegetation.   All transitions to tie to existing retained barrier or guardrail will be constructed with cast-in-
place concrete.  Drainage slots will be cast into the precast barrier shapes as necessary to clear existing drainage 
structures.  Non-sag caulk will be added if requested between barrier joints prior to final finish to provide "jointless" 
appearance if desired.

Usage:
The design builder proposes to utilize this barrier type on walls 12, 16 and/or 38.

Deviations (required):
Section 2.2.2 of Exhibit 4B of the Project RFP

Justification:
Due to the close proximity of these walls to the travelway, it is anticipated that the majority of work is performed at 
night with nighttime lane closures.  With the limited time available for working at night, a focus on speed of construction 
is paramount in order to minimize the number of days for which traffic control is required.  The time associated with 
forming and pouring barrier in-place will lengthen the proposed construction by approximately 120 days when 
compared to the use of precast elements.

Schedule:
The proposed precast barrier will shorten the wall construction duration by approximately 120 days.

Impacts:
The proposed precast barrier is expected to reduce impacts to the traveling public by shortening the duration of the 
construction activities by 120 days.

History:
Precast barriers are utilized in permanent and temporary applications for multiple DOT's, including permanent 
applications in NCDOT for both single slope barrier and jersey shape.  Additionally SCDOT also utilizes precast vertical 
"span beam" barriers within their pier protection system shown on standard drawings 805-860-05.

Risks:
The proposed ATC reduces project risks by reducing the wall construction duration by approximately 120 days.  
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Costs (required):
Utilizing a precast barrier instead of the proposed cast-in-place elements is expected to reduce project costs by 
approximately $250,000.

Quality:
The proposed precast barrier is expected to provide equal or better quality compared to cast-in-place barrier.

Operations & Maintenance:
The proposed precast barrier will provide equal or better longterm operations and maintenance performance.
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EXISTING PILE & PANEL WALL

PROPOSED NEW FACING & BARRIER - TYPE A
SECTION THRU

"H" LESS THAN 7-FEET
EXISTING PILE & PANEL WALL

SECTION THRU

A-1 Sand Backfill

1'-9" Min.

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.
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1'-9" Min.

4" Min.

Final Finish

with White

Concrete Barrier 

Vertical Precast 

9
"

WALL 12 & 16
RETAINING WALL DETAILS

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   and cap with Class 2500 concrete.

4. Backfill void between new barrier, posts, and panels with sand

   Ashlar Stone finish. Connect new posts to existing facing if applicable.

3. Install new posts and precast concrete panels with

2. Place new precast vertical concrete barrier. See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

Steel W Post (Galvanized)

Barrier and Precast Panel reinforcing not shown.

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

slope protection at top of back face.  See As-Built Plans.

In some locations, existing Pile & Panel walls have ditches with concrete
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Final Finish

with White

Concrete Barrier 

Vertical Precast 

Steel W Post (Galvanized)

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   and cap with Class 2500 concrete.

4. Backfill void between new barrier, posts, and panels with sand

   Ashlar Stone finish. Connect new posts to existing facing.

3. Install new W posts and precast concrete panels with

2. Place new precast vertical concrete barrier. See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

WALL 12 & 16
RETAINING WALL DETAILS

Barrier and Precast Panel reinforcing not shown.

panels may be less than 5'-0". 

For P   12'-0", the minimum height for middle panels is 5'-0" and bottom

For 7'-0"   P  12'-0", use a maximum of two panels per column.

The minimimum top panel height is 7'-0".

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

slope protection at top of back face.  See As-Built Plans.

In some locations, existing Pile & Panel walls have ditches with concrete
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Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.
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Final Finish

with White

Concrete Barrier 

Vertical Precast 

Steel W Post (Galvanized)

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

4. Backfill void between new barrier, posts, and panels with sand.

   Ashlar Stone finish. Connect new posts to existing coping.

3. Install new W posts and precast concrete panels with

2. Place new precast vertical concrete barrier. See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

WALL 12 & 16
RETAINING WALL DETAILS

Barrier and Precast Pile reinforcing not shown.

Bridge End Bent piles not shown.

Bottom panels may be less than 5'-0". 

The minimum height for middle panels is 5'-0".

The minimimum top panel height is 7'-0".

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.
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EXISTING SOIL NAIL WALL

SECTION THRU

A-1 Sand Backfill
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4" Min.

Lidar survey indicates additional space may be available.

1'-9" dimension on as-built plans.

Steel W Post (Galvanized)

"H" LESS THAN 7-FEET
EXISTING SOIL NAIL WALL

PROPOSED NEW FACING & BARRIER
SECTION THRU

WALL 16 & 38
RETAINING WALL DETAILS

Barrier and Precast Panel reinforcing not shown.

panel heights greater than 7-feet, use multiple panels per column.

Roper Mt. Road Overpass (approx. Wall 16 Sta. 22+75 to Sta. 23+30). For

At Wall 16, height transition occurs as new facing steps up approaching

of Independence Boulevard.  At Wall 16, tie to existing grade/ditch. 

At Wall 38, continue slope protection to shoulder break

Collection system not shown for clarity.

Install one weep hole for every five existing weep holes.

Notes:

   Apply white Final Finish to exposed barrier concrete.

5. Apply Anti-Graffiti coating to precast concrete panels.

   Place new ditch (Class 2500 fiber reinforced concrete) on top of wall.

4. Backfill void between new barrier, posts, and panels with sand.

   Ashlar Stone finish. Connect new posts to existing facing if applicable.

3. Install new W posts and precast concrete panels with

2. Place new precast vertical concrete barrier.  See weep hole note.

   and granular backfill.

1. Remove existing Half-Type-6 concrete barrier, joint material,

Construction Sequence:

Final Finish

with White 

Concrete Barrier 

Precast Vertical 
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   IT DETAILS POSSIBLE BARRIER AND STRUCTURE ANCHOR COMBINATIONS FOR THIS TYPE FACILITY.

1) THIS DRAWING IS NOT INTENDED TO SHOW TYPICAL BARRIER AND GUARDRAIL INSTALLATION.
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Project ID:

Team:ATC No.:

Project:

Page 1 of 2

Priority:

P042302

Crowder Construction11

I-85 at I-385 Wall Improvements

6/20/24Med

Description (required):
The Design Builder proposes to utilize the existing grade beam on the Woodruff Rd. overpass at Walls 26 & 27 as the 
aesthetic coping feature for the architectural shotcrete wall below.  The grade beam will be cleaned, finished, and 
stained to match the coping provided outside of the bridge limits.

Usage:
The Design Builder proposes to utilize the grade beam as the aesthetic coping feature at Walls 26 & 27 only.

Deviations (required):
Section 2.1.5 and 2.1.6 of Exhibit 4B of the Project RFP.

Justification:
Utilizing the existing grade beam as the coping feature will provide a more consistent aesthetic for these walls.

Schedule:
Utilizing the grade beam as coping will have no significant effect on the proposed schedule.

Impacts:
Utilizing the grade beam as the aesthetic coping will have little to no impact on the wall construction.

History:
N/A

Risks:
Utilizing the grade beam as the aesthetic coping will have no effect on project risks.

Costs (required):
Proposed aesthetic approach will result in an insignificant cost difference relative to the RFP proposed approach.

Quality:
Utilizing the grade beam as the aesthetic coping will be of equal or better quality.

Operations & Maintenance:
Utilizing the grade beam as the aesthetic coping will have no effect on operations or maintenance.
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WALL 26 PROPOSED
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