
LONG POINT ROAD – P041314 – SCDOT RIGHT OF WAY ACQUISITION 
Tract No.: TMS #: Notes: 
14 & 55 537-00-00-380 

537-00-00-381 
Homeowners Association Property.  Strip acquisition commenced to prevent delays in schedule due 
to potential title issues. 

64 
64A 
65 
66 
67 
68 
69 

537-00-00-243 
537-00-00-455 
537-00-00-276 
537-00-00-277 
537-00-00-278 
537-00-00-293 
537-00-00-149 

64-68 are held by a Horizontal Property Regime. The detention pond crosses the property line with 
Tract 69.  Due to potential issues with the title and division of the acquisition proceeds, strip 
acquisition along 526 was commenced to prevent delays in the schedule.  

71 537-00-00-044 Strip acquisition commenced early to determine impacts to parking and storm water drainage and to 
provide for early coordination with the TOMP for approval of tree removal to cure the impacts.  
Contractor is responsible for mitigation and/or replacement of outfall of storm water drainage from 
detention pond on this tract into the SCDOT drainage system.  

79 537-00-00-066 Strip acquisition commenced early to determine impacts to parking and drive entrance and to provide 
for early coordination with the TOMP for approval of tree removal to cure the impacts.  Contractor is 
responsible for mitigation and/or replacement of all storm water drainage for this tract off site. 

80 537-00-00-073 Significant impacts to tract.  Total acquisition and relocation.  Acquisition and relocation commenced 
to allow adequate time for displacee(s) to vacate. Timely demolition of building will be required by 
Contractor. 

81 537-00-00-067 Significant impacts to tract.  Total acquisition and relocation.  Acquisition and relocation commenced 
to allow adequate time for displacee(s) to vacate. Timely demolition of building will be required by 
Contractor. 

84  Hold off parcel – to be acquired by SCDOT once final design is received. 
162 556-00-00-209 Strip acquisition commenced up to the parcel limitations without impacts to businesses or internal 

circulation.   
163 540-00-00-108 Strip acquisition commenced up to the parcel limitations without impacts to businesses or internal 

circulation.   
198 556-00-00-198 Strip acquisition commenced up to the parcel limitations without impacts to businesses or internal 

circulation.   
202 540-00-00-065 Strip acquisition commenced to the parcel limitations without impacts to businesses or internal 

circulation.   
238  Hold off parcel – to be acquired by SCDOT once final design is received. 
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239  Hold off parcel – to be acquired by SCDOT once final design is received. 
247  Hold off parcel – to be acquired by SCDOT once final design is received. 
258 537-00-00-011 Significant impacts to tract.  Total acquisition and relocation.  Acquisition and relocation commenced 

to allow adequate time for displacee(s) to vacate. Timely demolition of building will be required by 
Contractor. 

260 537-00-00-012 Significant impacts to tract.  Total acquisition and relocation.  Acquisition and relocation commenced 
to allow adequate time for displacee(s) to vacate. Timely demolition of building will be required by 
Contractor. 

261 537-00-00-013 Significant impacts to tract.  Total acquisition and relocation.  Acquisition and relocation 
commenced to allow adequate time for displacee(s) to vacate. Timely demolition of building will be 
required by Contractor. 


