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3.2 INTRODUCTION

JJ 3.2.1 Contracting Entity I Sloan Construction, a Division of 

Reeves Construction Company (Sloan) will be the Contracting Entity and 

will be responsible for the successful delivery of this US 1 over I-20 Interchange 

Improvement Design-Build project. Sloan provides a full range of heavy civil 

services, including grading, underground utilities, bridge construction, asphalt 

paving, and material supply. Sloan’s headquarters is positioned in Duncan, 

South Carolina, with regional offices strategically located throughout the state, 

including a fixed location in Columbia.  Sloan is a part of Reeves Construction 

Company, which includes operations throughout the Southeast, covering the Carolinas, 

much of Georgia, and Northern Florida.  Reeves Construction is owned by Colas, an 

international highway construction and materials business. 

JJ 3.2.2 Points of Contact & 3.2.3 Full Legal Name of Lead Contractor & Lead Designer 
LEAD CONTRACTOR:
Sloan Construction, a Division of Reeves  
Construction Company (Sloan)

LEAD DESIGNER:
Rummel, Klepper & Kahl, LLP  
(RK&K)

Point of Contact:
 BENJAMIN JOHN BISHOP

250 Plemmons Road, Duncan, SC 29334
864.968.2250 (phone); 864.580.9263 (mobile)

bbishop@sloancc.net

Point of Contact:
CHRISTOPHER ERIC JORDAN, PE, ASSOC. DBIA 

1201 Main Street, Suite 1400, Columbia, SC 29201
803.766.7242 (phone); 803.445.9158 (mobile)

cjordan@rkk.com

JJ 3.2.4 Commitment of Key Individuals I Our Key Individuals are fully committed to this project to 

meet and exceed SCDOT’s quality and schedule expectations, and are available for the duration of the Project. Our 

Team is also committed to providing all resources and personnel required to successfully deliver the project.

3.3 TEAM STRUCTURE AND  PROJECT EXECUTION
JJ 3.3.1 Organizational Chart, Team Structure, & Team Integration I Our Organizational Chart in 

Figure 1 on Page 3 demonstrates our dedication to providing SCDOT and this project with a cohesive team of contractors 

and designers that works as one. Figure 2 on Page 4 identifies past and current teaming successes for our proposed team.  

Executive Management: Our Executive Management Team includes Rob Loar (Vice President of Operations) and Smitty 

Helms (Area Manager) from Sloan; and Keith Skinner, PE (Executive Director, Transportation) and Mimi Kronisch, 

PE (Partner) from RK&K. These executives will ensure the project is assigned the necessary resources to be successful. 

Rob Loar
250 Plemmons Road 
Duncan, SC 29334

706.533.1472
rloar@reevescc.com

Contracting Entity Contact
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Project Management and Project Administration: Benjamin Bishop SLOAN , Project Manager, will have overall 

responsibility for project delivery in accordance with contract requirements. He will serve as the Lead Contractor 

Proposer Point of Contact. His direct reports include the Lead Design Engineer, Construction Manager, Project 

Engineer, and Office Manager/Administration. 

Brandon McInnis, PE RK&K , Lead Design Engineer, will be responsible for all aspects of design. Chris Jordan, 

PE, Assoc. DBIA RK&K, will be the Assistant Design Engineer and will coordinate all design activities. He will serve 

as the Lead Designer Proposer Point of Contact.  All  design team members, including Stuart Samberg, PE, PTOE, 

PTP, RSP RK&K , Traffic Engineer, will report directly to the Lead Designer. Aaron Hollar SLOAN , Construction 

Manager, will be responsible for construction operations, as well as personnel and equipment management. He will 

report directly to the Project Manager and will work closely with the designers during the design phase to ensure 

work plans and subcontracting opportunities are fully developed.  Edwin K Haney SLOAN  , Maintenance of Traffic 

(MOT) Manager, will report directly to Mr. Hollar. 

Quality, Environmental & Safety Oversight Group: Mitchell Dodd SLOAN , Quality Control Manager, and Scott 

Blevins, PE RK&K and Matt Lifsey, PE, DBIA NS, Design Quality Control Managers, will oversee quality for operations 

personnel and will interact with the Lead Design Engineer and Construction Manager. Environmental Compliance will 

be led by Colton Ginn SLOAN and Safety will be jointly handled by Dan Larrabee SLOAN and Ricky Ward, PE RK&K. 

These oversight groups will operate independently and will report to the Executive Management Team and SCDOT 

and interact with the Project Manager and Field Operations and will participate in regular meetings with SCDOT. 

Maintenance of Traffic (MOT) Task Force: Our Team will establish a MOT Task Force that includes Edwin 

Haney SLOAN and Stuart Samberg, PE, PTOE, PTP, RSP RK&K and representatives from SCDOT. This group will 

ensure our Team's comprehensive MOT plan maximizes safety and mobility and minimizes impacts to the public. 

Our goal is to provide a seamless transition from design through construction implementation. 

Right of Way (ROW): We have enlisted the expertise and local resources of THC, Inc (ROW Management),  

AR Martin, Co. (Fee Appraiser), and Real Estate Appraisers & Consultants, LLC (Fee Reviewer) to provide 

critical right of way services. John Terry THC will be responsible for directing our team's ROW services.  All of these  

respected firms are currently providing ROW services for SCDOT and are on SCDOT's Approved Consultant list. 
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Resident Construction Engineer

DESIGN TEAM
Bridge/Seismic Engineering
David Bradley Peterson, PE RK&K

Satrajit Das, PhD, PE RK&K

David Ragan, PE RK&K 

Michele Ziehl, PE RK&K

Geotechnical Engineering
Gary Taylor, PE RK&K

Gregory Goins, PE RK&K

Utility Coordination & Design
Randy Roberts NS 
William Axson NS

Hydraulic Engineering
Mike Phillips, PE, CFM NS 

David MacLean, PE NS 

Britton Wells, PE, CFM NS

Office Manager/ 
Administration

Environmental/Permitting
Skip Johnson TO

Michael Wood, LSS TO

Hazardous Materials
Andy Wilson, PG ARM

Survey/SUE
Nick Miguez, PLS M&C 

Doug Brown, PG M&C 

Tim Van Gelder, PLS M&C 
 

Right-of-way Manager
John Edward Terry THC

Fee Appraiser
Anthony Ray Martin, MAI AMC

Fee Reviewer
George Ernest Knight, MAI REAC

Thomas Jones SLOAN

STRUCTURES 
SUPERINTENDENT

Robert Burnett SLOAN

PROJECT ENGINEER

Roadway Engineering
Matthew Lamy, PE RK&K

Mary Mays Yahl, PE RK&K 

James Galgano, EI RK&K

Traffic Management 
Plans

Stuart Michael Samberg,  
PE, PTOE, PTP, RSP RK&K

Byron Holden, PE RK&K

Signing & Pavement 
Markings

Stuart Michael Samberg, PE, 
PTOE, PTP, RSP RK&K

Public Involvement
Heather Robbins, AICP  TO 

LaTonya Derrick  TO

Brandon James McInnis, PE RK&K

LEAD DESIGN ENGINEER

MOT TASK FORCE
Edwin K Haney SLOAN

Stuart Michael Samberg, PE, PTOE,  
PTP, RSP RK&K

SCDOT

Bold - Denotes design discipline lead

    Benjamin John Bishop SLOAN

PROJECT MANAGER

Christopher Eric Jordan, PE, Assoc. DBIA RK&K

ASSISTANT DESIGN ENGINEER

         Mitchell Dale Dodd SLOAN

QC MANAGER

Team Member D-U-N-S No.
SLOAN Sloan Construction 00-580-8449
RK&K Rummel, Klepper & Kahl, LLP 08-106-3447
AMC AR Martin Company 07-970-112
ARM ARM Environmental Services 803-206-739
M&C McKim & Creed, Inc. 04-693-948

NS Neel Schaffer, Inc. 14-772-1229
REAC Real Estate Appraisers & Consultants, LLC 07-926-952
THC THC, Inc. 86-142-258
TO Three Oaks Engineering, PLLC (DBE Firm) 07-932-186

- Indicates Key Individuals per RFQ

- SCDOT Point of Contact

Scott Blevins, PE RK&K

Matt Lifsey, PE, DBIA NS

DESIGN QC MANAGER

           Aaron Thomas Hollar SLOAN

CONSTRUCTION MANAGER

     Edwin K Haney SLOAN

MOT/ROADWAY MANAGER

Beau Kelly SLOAN

FEILD ENGINEER

Daniel Bantly SLOAN

SCHEDULE ENGINEER

Paige Kohler SLOAN

Lisa Yarborough SLOAN

SUBCONTRACTOR 
ADMINISTRATOR

•	 PM-SCDOT-Executive Management: Our Project Manager (PM) has direct 
reporting responsibilities to the Resident Construction Engineer (RCE) and to Ex-
ecutive Management. Executive Management provides the RCE with direct access 
to leadership/ownership of the Design-Builder should the need occur.

•	 PM-SCDOT-Quality Control (QC)/Safety/Environmental Compliance-Ex-
ecutive Management: The QC Manager will report directly to a responsible 
officer of Sloan Construction who is also a member of Executive Management. 
The Safety/Environmental Compliance functions will report directly to Executive 
Management and SCDOT to ensure this critical oversight is fulfilled. Operation-
ally, the QC/Safety/Environmental Compliance functions will interact with the 
PM, SCDOT, design, construction and project administration on a regular basis.

•	 PM-Lead Design Engineer-Construction Manager-Project Engineer: These 
functions (design, construction, project administration) will report directly to the 
PM and work closely with each other throughout the project.

•	 Safety Task Force: The RCE and/or their designee will be a key member of this 
task force to ensure a direct line of communication to this critical function.

•	 MOT Task Force: The RCE and/or their designee will be a key member of this 
task force to ensure a direct line of communication to this critical function. This 
task force also serves as a specific point of interaction between the design and 
construction teams.

Figure 1 - ORGANIZATIONAL CHART
Key Points of Team Interaction:

Rob Loar SLOAN

Smitty Helms SLOAN

Keith Skinner, PE RK&K

Mimi Kronisch, PE RK&K

EXECUTIVE MANAGEMENT

Extensive Local 
Resources 

Sloan / Reeves Construction RK&K

•	 Grading, bridge construction, paving, utilities, material supply
•	 400 accessible employees – Columbia, Greenville, Augusta, Charlotte
•	 2 Columbia-based asphalt plants
•	 Columbia-based construction office
•	 Crews available upon near completion of Monroe Bypass Design-

Build project with RK&K

•	 400 staff in the Carolinas
•	 1,400 staff in the mid-Atlantic region
•	 $2+ Billion in Design-Build awards in the Carolinas as Lead Designer
•	 Top 20 Transportation Design Firm
•	 Columbia-based design office
•	 Columbia-based specialty subconsultants

* Our team recognizes the social and economic benefits 
of providing meaningful subcontracting opportunities to 
local businesses. We are committed to the use of DBE 
contractors for various construction activities.

Rebar, Guardrail, Pavement Marking, 
Signage, Trucking, Erosion Control, 
Construction Surveys, Barrier Wall  

& Drill Shafts *

SUBCONTRACTED ACTIVITIES
PUBLIC RELATIONS

Colton Ginn SLOAN

ENVIRONMENTAL 
COMPLIANCE

Dan Larrabee SLOAN

Ricky Ward, PE RK&K

SCDOT

SAFETY TASK FORCE
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JJ 3.3.2 Critical Risks I  Figure 3 - Critical and Additional Risks

Project Risk Mitigation Strategies SCDOT/Other Agency Involvement

RIGHT OF WAY ACQUISITION, INCLUDING RELOCATIONS (SCDOT IDENTIFIED CRITICAL RISK)     
•	 Volume of concurrent acquisitions / relocations in 

the Midlands region (I-26 DB, Carolina Crossroads, 
remaining 2015 flood-impacted properties)

•	 Availability of commercial ROW resources
•	 SCDOT capacity to process acquisitions / relocations
•	 Price escalation – regional supply and demand
•	 Number, type of design-driven acquisitions / 

relocations due to interchange configuration, frontage 
road realignments

•	 Potential cell tower impact
•	 Potentially contaminated sites

•	 Must adhere to Uniform Relocation Assistance and Real Property Acquisition 
Act of 1970, and SCDOT Acquisition Manual, updated January 2019

•	 ROW Manager not involved with I-26 DB project
•	 ROW Team partnering with other resources as needed to meet the project 

schedule
•	 ROW Team works with Design Team to minimize impacts through value 

engineering. Design ramp alignment to avoid cell tower.
•	 Prioritize tracts; relocations have highest priority, and those with utilities
•	 Conduct Phase I assessments, check compliance status; for Phase II 

assessments, design to avoid contamination if possible
•	 Contaminated tracts to be acquired by easement
•	 Different types of properties impacted in the region (supply and demand): 

commercial, hotel vs. office, self-storage, Section 8 housing (Carolina 
Crossroads)

•	 Proactive, advanced coordination with 
SCDOT ROW Department, beginning with 
design concepts, and continuing through all 
acquisition / relocation efforts

•	 Regularly scheduled meetings with SCDOT 
(semi-monthly, adjust as needed) 

•	 Weekly progress reporting
•	 Agreement on required advance notifications 

to meet schedules
•	 Needed from SCDOT: administrative 

adjustments, setting just compensation, 
approving possible condemnations

JJ 3.3.1 Teaming Success I  Figure 2 - Teaming
MONROE BYPASS DESIGN-BUILD, Union County, NC (Design-Build project, 2013 - present) 
Since 2013 Sloan and RK&K have successfully collaborated on significant portions of this $464M, 
19.7-mile toll freeway on new location. Sloan constructed 14 bridges, three bridges designed by 
RK&K, 2 miles of mainline freeway and frontage roads, and a directional interchange. This segment 
is the most challenging portion of the project, including an elevated US 74 roadway with MSE walls 
and construction access challenges.

Reference: NCDOT, Rick Baucom, PE, 704.983.4400, rwbaucom@ncdot.gov
Team Members Involved: Sloan: Benjamin Bishop, Rob Loar, Smitty Helms, 
Edwin Haney, Thomas Jones, Robert Burnett, Beau Kelly, Daniel Bantly; 
RK&K: Keith Skinner, Brandon McInnis, David Peterson, Matthew Lamy, Mary 
Yahl, Byron Holden, Gary Taylor, Stuart Samberg; Three Oaks: Michael Wood

I-385 CROSS SLOPE CORRECTIONS, Greenville, SC (Portion of Rehabilitation Project, 2019) 
Sloan and RK&K were responsible for designing and developing plans for the Cross Slope 
Corrections on six miles of I-385. The cross slope corrections were a part of a larger Interstate Rehab 
project on I-385 that began at mile marker 37 and extended to near mile marker 42.

Reference: SCDOT, Casey Lucas, 803.737.1087, lucascb@scdot.org
Team Members Involved: Sloan: Rob Loar, Mitchell Dodd; RK&K: Chris 
Jordan, Ricky Ward, James Galgano.

SC 277 NB OVER I-77 BRIDGE REPLACEMENT PURSUIT, SCDOT, Richland County, SC (Design-Build project, 2018) 
Sloan and RK&K were shortlisted for this design-build project for the design and construction of a 
bridge replacement along SC 277 Northbound over I-77. Sloan was the Contractor and RK&K was 
the Lead Designer for this pursuit. The Team secured approval for several innovative MOT ATCs for 
both demolition and construction, and achieved a score of 96.65 on the technical proposal.

Reference: SCDOT, Jae Mattox, 803.737.1805, mattoxjh@scdot.org 
Proposed Team Members Involved: Sloan: Rob Loar, Benjamin Bishop, 
Mitchell Dodd, Smitty Helms, Thomas Jones, Beau Kelly, Daniel Bantly; 
RK&K: Keith Skinner, Scott Blevins, Ricky Ward, Brandon McInnis, Matthew 
Lamy, Mary Yahl, Stuart Samberg, David Peterson, Satrajit Das, David Ragan, 
Gary Taylor, Gregory Goins, Howard Woodall, Tina Swiezy, Jeff Meador, 
Three Oaks: Skip Johnson and Michael Wood

I-85 PHASE I/II PURSUIT, SCDOT, Spartanburg & Cherokee Counties, SC (Design-Build project, 2016)
Sloan and RK&K had the opportunity to build upon the successes from the Monroe Bypass when 
shortlisted for this 21-mile interstate widening and rehabilitation project in the Upstate. Sloan was a 
JV partner and RK&K a member of the engineering team. 

Reference: SCDOT, Brad Reynolds, 803.737.1440, reynoldsbs@scdot.org
Proposed Team Members Involved: Sloan: Rob Loar, Smitty Helms, Daniel 
Bantly; RK&K: Gary Taylor, Greg Goins, Matthew Lamy, Stuart Samberg. 
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Project Risk Mitigation Strategies SCDOT/Other Agency Involvement

MAINTENANCE OF TRAFFIC  (SCDOT IDENTIFIED CRITICAL RISK)   
•	 Staged construction of interchange improvements
•	 Interior median bent construction on I-20
•	 Setting girders over I-20
•	 Bridge demolition

•	 Method
•	 Protection of I-20

•	 Coordination with I-20 widening DB project
•	 Maintaining all lanes of traffic on US 1 during peak 

hour traffic
•	 Variable grades on US 1 during staged construction 

due to increased clearance over I-20
•	 Ingress/egress to properties on US 1
•	 Construction under traffic for any drainage features 

and/or utilities

•	 Initiate Safety Task Force and MOT Task Force
•	 Initiate public involvement program to communicate advance 

construction notices
•	 Develop emergency implementation plan coordinated with stakeholders
•	 Conduct monthly safety reviews by Executive Management team 
•	 Traffic analysis to document anticipated MOT conditions to adequately 

inform the public of expectations
•	 Construction sequencing that maintains US 1 traffic during peak hours
•	 Detailed analysis of diurnal and seasonal patterns along I-20 and US 1 

to maximize work during minimum travel periods
•	 Top down demolition utilizing saw cutting deck into panels and 

removing while under night time lane closures
•	 Pace traffic during girder removal and setting new girders – night operations
•	 Design that mitigates the amount of room needed for construction of 

interior bent foundation
•	 Perform work at night to limit interference with traveling public
•	 Coordination with property owners on ingress/egress needs, integrate 

needs into construction staging and operations
•	 Coordination with I-20 widening DB project
•	 Continuous collaboration between Roadway and MOT Design teams 

to enhance designs to be the most constructible

•	 SCDOT to participate in both Safety and 
MOT Task Force

•	 Allow DB Team to demonstrate how MOT 
plans impact delays and queues

•	 Contribute to development of emergency 
implementation plan

•	 Facilitate communication as part of public 
involvement plan

•	 Early and ongoing coordination with 
Lexington County and first responders

•	 Coordination with any community activities 
(e.g., high school football games, festivals, 
etc.)

THIRD PARTY IMPACTS (ADDITIONAL PROJECT RISKS)
•	 Utility Relocations

•	 ROW/easement acquisition
•	 Utility owner’s limited ability to perform work
•	 Storm Duty callup for utility crews – pulled off 

project
•	 Material lead times

•	 Initiate coordination with utility owners at project inception. Utility owners 
work with Design Team to minimize impacts through value engineering.

•	 Establish Plan “B” for alternative work areas until ROW is acquired
•	 Assist with design of relocations as allowed. Provide clearing for utility 

relocations if practical and allowed.
•	 Re-prioritize work areas and closely track the departure / availability of 

utilities for coordinating delays with SCDOT
•	 Early coordination and finalization of plans in areas where long lead time 

materials are anticipated

•	 ROW/Easement Acquisition: Condemnation 
of property if ROW / easement negotiations 
fail

•	 Storm Duty call ups: Receive frequent 
updates from DB Team and acknowledge 
delay

•	 Permitting •	 Purchase credits as needed from existing banks: Arrowhead Farms 
Mitigation Bank; Congaree Creek Mitigation Bank; Mill Creek Mitigation 
Bank (wetland & stream); Sandhills Mitigation Bank (wetland); Sandy 
Forks Mitigation Bank; Turners Branch Mitigation Bank (stream)

•	 Early coordination with USACE, SCDHEC

•	 Interchange Modification Report (IMR) Approval •	 IMR Scoping Document submitted to SCDOT on day of award 
•	 Early Concurrence and Scoping 
•	 By Chapter Review Concurrence with FHWA and SCDOT to identify 

issues early and streamline approvals

•	 SCDOT/FHWA to review IMR Scoping 
Document 

•	 SCDOT/FHWA  to participate in 
Concurrence / Scoping Meetings

•	 SCDOT/FHWA: By Chapter Reviews
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PROJECT APPROACH I Our team’s approach is to diligently address the identified risks through the evaluation 

of numerous design alternatives. The mitigation of right-of-way (ROW) challenges will be balanced with minimizing 

impacts to traffic, while delivering SCDOT with the most efficient quality solutions. Heavy focus will be on all aspects 

of Project Management, including MOT, ROW acquisition, utility relocation coordination, hazardous material 

compliance, coordination with adjacent work, and public relations. We will partner with SCDOT’s staff to execute 

all phases of work in strict compliance with all expectations regarding project specifications, quality, and safety.

Interchange Alternatives: Multiple interchange alternatives will 

be developed based in part on the traffic analysis. After the future 

year travel demand is determined, tools such as CAP-X, Synchro 

and HCS will be used to determine the most viable options. Based 

on a preliminary analysis using SCDOT AADT and Streetlight 

Origin-Destination Data,  multiple interchange configurations show 

promise at this location. Of the options we evaluated, the Diverging 

Diamond Interchange (DDI) demonstrated acceptable operations 

which accommodated the volume of traffic turning from US 1 to I-20 

and through volumes along US 1. Figure 4 below illustrates several 

possible interchange types that could be used. We also want to consider 

non-traditional solutions, such as a ramp bridge over an access road 

that would allow the hotel to remain unaffected. 

Figure 4 | Configuration Options and Benefits
Interchange Type Traffic Operations Constructibility Driver Familiarity Right-of-way Construction Cost

Diverging Diamond 1, 2

Single-Point Urban 1, 2

Displaced Left-Turn 1 

Tight Diamond 1, 2

Roundabout 1, 2

Partial Cloverleaf (w/
signalized ramp terms.) 1, 2

 Legend:             Excellent           Very Good           Good         Fair           Poor
1 RK&K analysis & design experience   2 Sloan construction experience

//1

//1

WYZ20
FERGON  R D

AL
L I A

N C
E  R

D

DDI Option at US 1 over I-20
//1

//1

WYZ20
FERGON  R D

AL
L I A

N C
E  R

DSPUI Option at US 1 over I-20

For additional detail, please ZOOM IN on 
the interchange concepts above.
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Interchange Configuration: As shown by the 

accompanying graphic, the type of interchange selected 

will drive a multitude of interdependent decisions and 

project impacts, including construction phasing/MOT, 

bridge type, operational effectiveness, hazardous material 

impacts, and right of way impacts.  Maintenance of 

Traffic: To mitigate MOT risks and ensure safety, our 

team brings the experience of designing and constructing 

similar interstate interchanges with comparable traffic volumes.  The selection of the appropriate interchange will benefit MOT.  

While a Single Point Urban Interchange would help with the closely spaced frontage road intersections, it presents a challenge 

to construct due to the bridge geometry.  If a DDI was the selected option, then a one span bridge may be utilized to eliminate the 

median bent.  This could minimize the required work on I-20 and exposure to the traveling public and workers.  This successful 

strategy was utilized on RK&K's Macy Grove Widening design-build project over I-40 Business.  Our Work History includes 

design and construction of DDI interchanges that would enable the use of a one span bridge.

Construction: Any interchange selected will require staging along US 1.  This may include staging the bridge construction 

to ensure US 1 lanes are maintained at all times. Increasing the clearance over I-20 may create grade differentials on US 1 

during the staging, further complicating MOT and ingress/egress to adjacent properties. Sloan has the local equipment and 

experience to perform staged construction, regardless of the type of bridge configuration. Our team brings substantial experience 

in constructing both standard bridges and single point urban interchanges in multiple stages.  Our Work History illustrates  how 

we have mitigated the complex challenges of working in tight areas for demolition and foundation installation, shoring, grade 

differentials between stages, and matching staged bridge decks.  

Hazardous Materials: The selected interchange will determine Hazardous Materials (HAZMAT) impacts.  Our team 

has identified several HAZMAT sites of concern.  The majority of these sites are located in the SW quadrant. This 

information will assist in determining the preferred interchange design.  Once an interchange type is selected and after 

project award, our team will perform a Phase I site assessment and check compliance status.  Sites of concern impacted 

by the interchange alignment will undergo Phase II assessments. 

Right-of-way Acquisition: In addition to interchange type, impacts to HAZMAT sites and utilities, and other factors will 

effect ROW Acquisition.  For example, if a partial clover interchange is selected and the required spacing between the ramps 

and frontage roads is obtained, ROW impacts could possibly be extended along US 1.  However, a Single Point Urban 

interchange would provide the most space possible between intersections if the frontage roads remain in their existing location. 
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As described and illustrated above, there are many variables that must be analyzed to determine the preferred interchange.  

Quality Control: Our Quality Control Program will ensure strict compliance with all project specific requirements 

and SCDOT standard specifications. All asphalt testing will be handled in-house, while geotechnical, concrete, and 

other related testing requirements will be performed by external certified technicians. Compliance will be continuously 

monitored and evaluated to meet testing frequencies and correct any deficiency. 

JJ  3.3.3 Project Resources, Strategies, and Execution I  Sloan manages all activities in the Carolinas 

from our corporate office in Duncan, South Carolina.  We will provide both 

financial (excess bonding capacity) and resource (manpower and equipment) 

strength to complete this project without any limitations due to market 

conditions. Sloan maintains a full-time workforce of more than 330 

employees, and expands to more 400 during the construction season. 

Reeves Construction provides the resources of more than 1,000 employees 

company-wide. As a local contractor, Sloan has a long-term presence in 

Columbia, maintaining an office and two asphalt plants within the project area. Sloan team members proposed for this 

project are working together on the Monroe Bypass project in North Carolina.  Nearing completion, this will provide a 

smooth transition from bid to design to construction. Sloan's locally available crews, combined with our ability to draw from 

other operating units of Reeves Construction, provides additional crew support from Greenville, Augusta, and Charlotte. 

Sloan intends to self-perform the critical project elements, including traffic control, earthwork and grading, drainage, paving, 

and bridge construction and demolition, which will allow for greater control over the schedule.

	 RK&K maintains 400 staff in the Carolinas to leverage for this project from offices in Columbia and Raleigh 

and Charlotte. Staff from these offices partner daily on complex design-build and bid-build transportation projects. 

Beyond the Carolinas, RK&K can draw on its firm-wide resources of 1,400 staff to meet any project need. 

Key design team members based in Columbia and Raleigh provide immediate access to SCDOT headquarters  

and the ability to draw on $2 billion of design-build project experience in North Carolina. With the project location 10 

miles from RK&K’s Columbia office, they can seamlessly coordinate on-site with Sloan and SCDOT enhancing 

communication, issue resolution, and project execution. RK&K will self-perform the design management, roadway/

structures/seismic design, geotechnical engineering, and maintenance of traffic, signing, and pavement marking plans.

Our team's right of way firms THC, Inc (ROW Management), AR Martin, Co. (Fee Appraiser), and Real 
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Estate Appraisers & Consultants, LLC (Fee Reviewer) bring extensive local experience. THC, Inc., led by John 

Terry as Right of Way Manager, will execute the right of services. In consideration of the number and types of 

potential acquisitions/relocations, all subject to the impacts of the interchange configuration and relocation of the 

frontage roads, this is considered a small to medium right of way project. John estimates 3-4 agents, an appropriate 

number of appraisers, and one reviewer will be needed. THC and their appraiser/reviewer partners have more than 

sufficient resources in Columbia to address this project and can easily draw on their extended resources in Charlotte 

and Duluth, GA. THC is not currently encumbered by other major right of way efforts in the Midlands and is 

committed to a successful completion of acquisition and relocation services for this project. John is a former SCDOT 

Right of Way Agent with 32 years of land acquisition experience in SC. As recently as 2017, John lead the acquisition 

of 65 parcels plus significant relocations on US 1 in Lexington County, and is very familiar with this project location. 

3.4 EXPERIENCE OF KEY INDIVIDUALS
Figure 5 | Individual Experience Table  

Name & Role Firm Resume Highlights

Benjamin John Bishop
Project Manager

SLOAN
•	 14 years of experience on similar projects as an engineer, estimator and project manager.
•	 PM for the Monroe Bypass DB Project, working with RK&K on the three structures of Segment 1, two 

miles of new roadway construction and 14 bridges at nine separate project sites.
•	 Active in the industry: Member of the SCDOT/AGC Joint Bridge Committee and AGC Young Leaders.

Brandon James 
Mcinnis, PE
Lead Design 
Engineer 

RK&K

•	 20 years of Design-Build experience. Served as Lead Design Engineer, Assistant Design Engineer, or 
Lead Roadway Design Engineer for 10 projects, including interstate interchange design, right of way 
acquisition, environmental permits, bridge design and construction, and complex MOT. 

•	 Experience includes the design of numerous interchange types including diamond (with and without 
roundabouts), cloverleaf, single point urban, diverging diamonds, and others.

•	 Lead Designer for three interstate widening projects. ADT exceeded 140,000.
•	 Lead Designer for Segment 1 of the Monroe Connector/Bypass project. 

Stuart Michael 
Samberg, PE, PTOE, 
PTP, RSP Traffic 
Engineer / MOT  
Task Force

RK&K

•	 14 years of traffic, MOT, and interchange experience.
•	 Involved in all crucial decisions related to traffic analysis components.
•	 Responsible for the development of traffic analysis for all submitted and approved Alternative 

Technical Concepts for the Monroe Bypass project, involving multiple interchange reconfigurations, 
and intersection concept revisions.

John Edward Terry
Right of Way  
Manager

THC
•	 30 years of right of way acquisition experience.
•	 Former SCDOT ROW Agent.
•	 Responsible for all THC, Inc. land acquisition projects within South Carolina.
•	 ROW Manager for 65 parcel acquisitions plus relocations on US 1 adjacent to US 1 over I-20 Interchange.

Anthony Ray Martin, 
MAI - Appraiser AMC

•	 26 years of experience. Appraiser since 1983. SC Certified General Real Estate Appraiser No. 1729.
•	 Resume includes: I-73/Dillon Co., Bluffton Pkwy/Beaufort Co., Hwy 378/Florence Co., Aynor 

Overpass/Horry Co., I-520/Aiken Co., Hwy 1/Richland Co., Hwy 68 Hampton Co.

George Ernest Knight, 
MAI - Reviewer REAC

•	 31 years of experience. SC Certified General Real Estate Appraiser / Certificate No. CG 1531.
•	 Resume includes: US Route 21/SC Route 51, York County, SC; SC Route 165, Darlington County, SC; 

US Route 51 (Pamplico Hwy), Florence County, SC.

Aaron Thomas Hollar
Construction  
Manager 

SLOAN
•	 10 years of experience delivering highway construction projects.
•	 Recent project management experience on I-77 Design-Build project in Columbia, SC.
•	 Reeves Construction Safety Steering Team Leader, 2017-present.

Mitchell Dale Dodd
QC Manager SLOAN

•	 31 years of industry experience
•	 Managed Sloan’s South Carolina Quality Control Program for past 7 years.
•	 Extensive interstate experience, including multiple design-build projects.

Edwin K Haney
Maintenance of  
Traffic Manager

SLOAN
•	 39 years of related industry experience.
•	 Roadway Superintendent on Monroe Bypass Design-Build project.
•	 Extensive interstate work history, including complex MOT management.
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3.5 PAST PERFORMANCE OF TEAM
3.5.1 Experience of Proposer's Team I Summary of Work History and Quality Forms 
Figure 6 - Relevant Past  
Project Experience
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Project Project Features

Sl
oa

n

Monroe Bypass  
Design-Build ($32M)

14 bridges, 2 miles new 
freeway frontage roads

I-95 SR21 DDI  
Design-Build ($6.4M) High traffic area

I-75 SR 27 Interchange 
($25M) Reconstruction

R
K

&
K

Monroe Bypass  
Design-Build ($464M)

19.7 miles, 37 bridges,  
8 interchanges
Tech. score: 93% 

Macy Grove Road 
Design-Build ($39M)

Interstate/freeway 
Interchanges
Highest tech. score: 90%

I-40 Widening & 
Improvements  
Design-Build ($360M)

2 DDI Interchanges 
Highest tech. score: 95% 

 3.5.2 Quality of Past Performance I To demonstrate the high quality of work performed by the Sloan Team, our 

Work History and Quality Forms contain details of projects completed on budget, ahead of schedule, and with exceptional 

safety performance. Sloan has not been declared delinquent or in default on any project, nor have we submitted a claim that 

was litigated.  Sloan has not been cited by OSHA for violations deemed serious, willful, or repeated.  No projects have been 

subject to remediation actions, stop work orders, or delays for more than 30 days for 404/401 violations.  No legal proceedings 

have occurred between Sloan and RK&K.  Appendix C contains Sloan’s (Reeves Construction) projects that were delayed 

more than 30 days. Over the past five years, Reeves Construction has performed work on more than 1,000 construction projects, 

with a value in excess of $1.2 Billion.  Considering the vast amount of projects we complete on an annual basis, these delayed 

projects represent less than 2% of our total portfolio. 

JJ Quality/Award Winning Projects: With a reputation for quality, our team brings SCDOT long resumes of award 

winning projects. Consistently recognized  by NAPA, SCAPA, and GHCA, Sloan has received Carolina's AGC Pinnacle 

Award for Best General Contractor, SC Asphalt Pavement Association's Green Construction and Innovative 

Pavement Awards, and many others. RK&K was presented with ACEC Design Excellence Awards for NCDOT's 

Triangle Parkway and I-40 widening design-build projects, Carolina's AGC Pinnacle Award for the Macy Grove Road 

design-build project, and the Pinnacle Award for 29 Solutions Single Point Interchange design-build project. 
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Key Individual Resume Forms



KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Benjamin John Bishop  
Project Manager 

b. Role of Key Individual for this Project:  
Project Manager 

c. Name of Firm with which you are now associated:  
Sloan Construction, a Division of Reeves Construction Company 

d. Years of Experience: With this Firm 4 Years        With Other Firms 10 Years 
Sloan Construction: Project Manager – Benjamin is responsible for management of assigned 
construction projects, 2015 – Present 
Crowder Construction Company: Project Manager – Responsible for management of assigned 
construction projects, 2013 – 2014 
Lee Construction of the Carolinas, Inc.: Project Engineer – Responsible for submittals, schedules, 
work plans, and estimating, 2005 – 2013    

e. Education:  
University of North Carolina, Charlotte / Charlotte, NC / Bachelor of Science / 2006 / Civil Engineering 
Technology 
Horry Georgetown Technical College / Conway, SC / Associates of Science / 2004 / Civil Engineering 
Technology 

f. Active Registrations:  
N/A 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  

Monroe Connector Bypass Design-Build, Mecklenburg & Union Counties, NC 
Key Personnel Role: Project Manager 
Experience with Current Firm: Yes, Sloan Construction 
Project/Assignment Duration: Assigned: 2015-Present, Project: 2018-Present  
Owner Contact Information: MBC, Jeremy Goings, jeremy.goings@uig.net, (803) 240-5639 
Design/Construction Value: $32 Million 
Project Description: This project includes two-miles of new roadway construction with 14 bridges at 
nine separate bridge sites along the project in Union County. Benjamin’s specific responsibilities 
include coordination with prime contractor, subcontractors, scheduling, cost control, design plan 
reviews, and management of 10 crews. Project relevancy includes: Design-Build delivery and 
interchanges with heavy MOT demands.  

Cumberland County Bridges on US 301, Cumberland County, NC 
Key Personnel Role: Project Manager 
Experience with Current Firm: Yes, Sloan Construction 
Project/Assignment Duration: Assigned: 2015-2016, Project: 2012-2016 
Owner Contact Information: NCDOT, Jason Salisbury, jsalisbury@ncdot.gov, (910) 364-0607 
Design/Construction Value: $17.1 Million 
Project Description: This project included construction of two bridges, one over the Cape Fear 
River and one phased constructed bridge over Cross Creek and associated road work on US 301 in 
Fayetteville, NC. Benjamin’s specific responsibilities included coordination of subcontractors, cost 
management, scheduling, and project closeout.  Project relevancy includes: highway and interchange 
improvements and girder erection with limited access.  

Sumter County Bridge over CSX Railroad, Sumter County, SC 
Key Personnel Role: Project Manager 
Experience with Current Firm: No, Crowder Construction  
Project/Assignment Duration: Assigned: 2014, Project: 2012-2015 
Owner Contact Information: SCDOT, Jeffrey Wilkes, wilkesjt@scdot.org, (803) 775-3501 
Design/Construction Value: $13 Million 
Project Description: This project consisted of reconstruction of the US 15 Bridge over CSX Railroad 
and Hauser street in Sumter, SC. Demolition and construction of an 856-foot long bridge and 
replacement with prestressed concrete girders and structural steel on drilled caisson foundations. 
Benjamin’s specific responsibilities included subcontractor coordination, scheduling, cost management, 
and submittals. Benjamin was also the Manger during demolition and substructure construction on this 

mailto:jeremy.goins@uig.net
mailto:jsalisbury@ncdot.gov
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project.  Project relevancy includes: bridge demolition over existing bridges, railroad and 2 side 
streets; and SCDOT experience.  

Cumberland County Bridges in I-295, Cumberland County, NC 
Key Personnel Role: Project Engineer 
Experience with Current Firm: No, Lee Construction  
Project/Assignment Duration: Assigned: 2011-2013, Project: 2011-2016 
Owner Contact Information:  NCDOT, Jason Salisbury, jsalisbury@ncdot.gov, (910) 364-0607 
Design/Construction Value: $22 Million 
Project Description: This project included the construction of 13 bridges on new location for I-295, 
from All American Boulevard to Bragg Boulevard in Fayetteville, NC. The main bridge on the project 
was a 1,300-foot structural steel bridge over All American Boulevard and future I-295 with post tension 
caps. Benjamin’s specific responsibilities included daily coordination of five bridge crews, all submittals, 
Requests for Information, and related construction engineering for formwork and lift plans.  Project 
relevancy includes: Construction of Curved Steel Girder Flyover STR; heavy MOT constraints; and 
major interchange with multi levels.  

SC 41 Over US 501, Marion County, SC 
Key Personnel Role: Project Engineer 
Experience with Current Firm: No, with Lee Construction  
Project/Assignment Duration: Assigned: 2008, Project: 2008-2009 
Owner Contact Information: SCDOT Ken Hayes, HayesKL@scdot.org, (843) 431-1135 
Design/Construction Value: $3 million 
Project Description: This project included construction of a new overpass over US 501 at SC41. The 
bridge was a four-span concrete girder bridge with cast-in-place substructure and superstructure and was 
constructed while maintaining traffic on US 501. Lee Construction was the bridge subcontractor to RE 
Goodson construction. Project relevancy includes: Overpass over primary route with MOT restrictions 
and SCDOT Experience.  
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list 
of assignments, role, and the anticipated duration of each assignment.  
 
Benjamin is currently assigned to the Monroe Bypass/Connector Project as a Project Manager for 
Segment #,1 with duties and responsibilities to be completed in July 2019. 

mailto:jsalisbury@ncdot.gov


KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Brandon James McInnis, PE 
Director, Transportation 

b. Role of Key Individual for this Project:   
Lead Design Engineer 

c. Name of Firm with which you are now associated:  
RK&K 

d. Years of Experience: With this Firm 18 Years           With Other Firms 2 Years 
 
RK&K: Director, Transportation – Responsible for roadway design, rail design, public involvement, 
hydraulic design, traffic control plans, traffic signal design, and traffic studies, 2001 – Present  
Wang Engineering:  Roadway Engineer – Responsible for roadway design (preliminary and final design), 
quantity calculations, sight distance calculations, and preliminary hydraulic technical reports, 2000 – 2001  
North Carolina Department of Transportation (NCDOT): Traffic Safety Project Engineer – Responsible 
for completing crash reports, developing crash diagrams, and transmitting data to NCDOT personnel 
when a trend or high crash severity rate was identified, 1999 – 2000  

 
e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  

North Carolina State University / Raleigh, NC / Bachelor of Science / 1999 / Civil Engineering 
f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  

2017 / SC / Professional Engineer / 34342 
2003 / NC / Professional Engineer / 029470 
2017 / FL / Professional Engineer / 83017 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 
NCDOT I-5111/I-4739 I-40 Widening & Improvements (Design-Build), Wake & Johnston Co.’s, NC 
Key Personnel Role:                    Design Project Manager 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:     Assigned 2018-Present, Project 2018-Present 
Owner Contact Information:        NCDOT, Malcom Watson, PE, mcwatson@ncdot.gov , 919.707.6614 
Design/Construction Value:        $360 Million 
Project Description:                     
The I-40 Widening project will provide relief from present and future congestion, as well as provide a 
higher level of service on I-40. This design-build project widens approximately 12.8 miles of I-40, modifies 
several interchanges (including 2 DDIs), and replaces bridges along I-40. The project widening 
consists of ten-lane, eight-lane and six-lane sections, designed to meet 70 and 75 mph for freeway 
interstate standards. Brandon is currently serving as the Design Project Manager and is actively managing 
the design of this project. 
 
NCDOT R-3329/R-2559 Monroe Connector/Bypass (Design-Build), Mecklenburg & Union Co.’s, NC 
Key Personnel Role:                     Deputy Roadway Design Project Manager 
Experience with Current Firm:     Yes, RK&K 
Project/Assignment Duration:     Assigned: 2010-2019, Project: 2010-2019 
Owner Contact Information:        NCDOT, Malcom Watson, PE, mcwatson@ncdot.gov, (919) 707-6614 
Design/Construction Value:        $464 Million 
Project Description:         
The 19.7-mile Monroe Bypass is a new location, 4-lane divided, interstate standard designed, Toll 
Facility that will improve mobility and capacity by providing a facility for the US 74 corridor with 
interchange access that allows for high-speed regional travel, while maintaining access to properties 
along existing US 74. Brandon was the Deputy Roadway Design Manager and helped to coordinate all 
the design sections for the project (6 total sections). He was also the Section 1 Lead Roadway Engineer 
and oversaw the design of the complex section including a directional interchange, raised section with 
slip ramps, Texas U-turns and several intersections. 
 
NCDOT U-4909 SR 2643 Union Cross Road Widening, Forsyth County, NC  
Key Personnel Role:                     Roadway Project Engineer 
Experience with Current Firm:     Yes, RK&K 
Project/Assignment Duration:     Assigned 2007-2009, Project 2007-2009 
Owner Contact Information:        NCDOT, Pat Ivey, PE, pivey@ncdot.gov, (919) 747-7800 
Design/Construction Value:        $773,000 / $30 Million 

mailto:mcwatson@ncdot.gov
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Project Description:                     
Brandon was responsible for the roadway design plans, quantity calculations, and plan preparation for 
this four-mile project which consisted of widening Union Cross Road from two lanes to four lanes with 
curb and gutter and a 30-foot median except for the 0.9-mile section north of I-40 which will be six lanes 
with a 30-foot median. The project also included two major interchange modifications. The existing US 
311 interchange was converted from a diamond to a diamond with two loops. The existing I-40 
interchange was initially converted from a diamond to a single-point urban diamond interchange 
(SPUI). Upon completion of the design, RK&K re-designed the SPUI to a Diverging Diamond 
Interchange (DDI) to better serve heavy left turn volumes and to reduce construction costs. Unique to 
this project, RK&K was responsible for the design of one of North Carolina’s first DDI projects.  
 
NCDOT U-2800 Macy Grove Road (Design-Build), Forsyth County, NC 
Key Personnel Role:                     Roadway Project Manager 
Experience with Current Firm:     Yes, RK&K 
Project/Assignment Duration:     Assigned 2012-2015, Project 2012-2015  
Owner Contact Information:        NCDOT, Teresa Bruton, PE, tbruton@ncdot.gov, (919) 707-6610 
Design/Construction Value:        $39 Million  
Project Description:                     
Brandon was responsible for the oversight of the roadway design of this design-build project that 
widened and extended 0.94-miles of Macy Grove Road (SR 2601) to a multi-lane roadway in Kernersville, 
NC.  An interchange was added on I-40 Bus. at Macey Grove Road which required adding auxiliary lanes 
and acceleration/deceleration lanes along I-40 Bus for approximately 1.6-miles.  This project also included 
the design and construction of a roundabout on East Mountain Street.   

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
Brandon is not required to be onsite during construction. 

mailto:tbruton@ncdot.gov


KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Stuart Michael Samberg, PE, PTOE, PTP, RSP 
Manager, Traffic 

b. Role of Key Individual for this Project:   
Traffic Management Plans / Signing & Pavement Markings 

c. Name of Firm with which you are now associated:  
RK&K 

d. Years of Experience: With this Firm 10 Years      With Other Firms 4 Years 
RK&K: Manager – Responsible for overseeing all Traffic Engineering projects in multiple states, 2014 – 2019  
RK&K: Senior Engineer – Responsible for overseeing traffic engineering projects as assigned, 2009 – 2014  
URS: Engineer – Responsible for roadway and traffic engineering duties on multiple projects as assigned, 2005 
– 2009    

e. Education:  
North Carolina State University / Raleigh, NC / Bachelor of Science / 2009 / Civil Engineering 
University of Washington / Seattle, WA / Master of Science / 2014 / Sustainable Transportation 
Engineering  

f. Active Registrations:  
2015 / SC / PE / 32724 
2015 / NC / PE / 042960 
2015 / VA / PE / 0402054707 
2015 / Washington, DC / PE / PE908260 
2015 / FL / PE / 79913 
2015 / WA / PE / 52998 
2016 / WV / PE / 021909 
2016 / TN / PE / 119165 
2016 / GA / PE / PE041063 
2016 / MD / PE / 46322 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 
I-66 Outside the Beltway Improvements, Prince William and Fairfax Counties, VA 
Key Personnel Role: Traffic Technical Leader 
Experience with Current Firm: Yes, RK&K 
Project/Assignment Duration: 2017-Present (Completes in 2019) 
Owner Contact Information: FAM Construction, Rich Clifton PE, PTOE, rclifton@fam66.us, 
703.349.7423 
Design/Construction Value: $3 Billion 
Project Description:  This P3 project proposes to add HOT lanes along I-66 for 21 miles from Route 29 
in Gainesville to I-495 in Falls Church. As part of this project, Stuart is serving as a Traffic Technical 
Leader for the Design-Build contractor. As part of this role, Stuart was responsible for overseeing the 
development of the Traffic Forecasts utilizing the concessionaires Toll & Revenue Model, development of 
VISSIM models to assess future traffic conditions, and documentation for a Systemic IJR. In this role, 
Stuart is also overseeing the development of the concepts for each interchange location to provide 
adequate access to/from the HOT lanes, while maintaining or improving access which exists today to I-
66. In this role, Stuart is considered a leader on the Design-Build team and involved in all crucial decisions 
related to the traffic analysis components. He is also responsible for the QC oversight for all MOT traffic 
analysis and the expansion of work hours to fit the contractors schedule when acceptable to VDOT. He 
is also overseeing the development of signal, signing, and MOT Plans in the development stage. 

Monroe/Connector Bypass Design-Build, Mecklenburg & Union Counties, NC 
Key Personnel Role: Traffic Analysis Engineer 
Experience with Current Firm: Yes, RK&K 
Project/Assignment Duration: 2010-2018 
Owner Contact Information:  NCDOT, Malcom Watson, PE, mcwatson@ncdot.gov , 919.707.6614 
Design/Construction Value: $464 Million 
Project Description: This 19.7-mile new alignment toll roadway extends from US 74 near I-485 in 
Mecklenburg County to US 74 between Wingate and Marshville in Union County and is one of North 
Carolina’s largest design-build projects. The project includes seven interchanges, 37 bridges (26 sites 
with 11 duals), one railroad crossing, 45 culverts, and three sound barriers. As part of this project, Stuart 
was responsible for the development of traffic analysis for all submitted and approved Alternative 

mailto:mcwatson@ncdot.gov


 

Technical Concepts by the team. This involved multiple interchange reconfigurations, and 
intersection concept revisions. The revisions included conversion of ramp terminals to roundabouts, and 
adjustment of flyover locations impacting the scope of traffic shifts. Also as part of this project, Stuart led 
the development of multiple detour traffic analyses to support the development of the MOT plans for 
construction.  
 
NCDOT R-2536 US 64 Asheboro Bypass and Zoo Connector (Design-Build), Randolph Co., NC 
Key Personnel Role:                     Traffic Analysis Engineer 
Experience with Current Firm:     Yes, RK&K 
Project/Assignment Duration:      Assigned: 2015-2017, Project: 2015 
Owner Contact Information:        NCDOT, Reuben Blakley, PE, rblakley@ncdot.gov, 919.773.8027 
Design/Construction Value:        $244.4 Million  
Project Description:                     
RK&K is serving as the Lead Designer for this 16.7-mile high-profile project in Western North Carolina. 
This four-lane divided facility on new location from existing US 64 west of Asheboro to US 64 east of 
Asheboro also includes a two-mile, two-lane Zoo Connector from east of Staleys Farm Road to the 
existing NC 159 / Zoo Entrance, which improves access to North Carolina Zoological Park. RK&K 
received an impressive technical score of 90% during the selection process. The Bypass is a controlled 
access (no driveways) highway, in which both directions of travel will be separated by a 
grassy/landscaped median. In addition to roadway and multi-discipline design services, this 16.7-mile 
project included the design of 24 new bridges and 19 culverts.  The project includes five major 
interchanges, including: US 64 on both ends of the project; NC 49; I-73/74 (US 220 Bypass); the Zoo 
Connector; and NC 42.  As part of this project, Stuart was responsible for the development of the 
Interchange Access Request to NCDOT and FHWA for the proposed interchange at I-73/I-74 and 
US 220. The traffic analysis for this project included performing analysis in CORSIM, HCS, and Synchro. 
The traffic forecasts for the proposed interchange were adjusted for the proposed configuration. Also as 
part of this project, Stuart led the development of multiple detour traffic analyses to support the 
development of the MOT plans for construction, and user cost analyses for overpass closures during 
construction. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
Stuart is not required to be onsite during construction. 



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

John Edward Terry  
SC Program Manager 

b. Role of Key Individual for this Project:   
Right of Way (R/W) Project Manager 

c. Name of Firm with which you are now associated:  
THC, Inc. 

d. Years of Experience: With this Firm 2+ Years           With Other Firms 30+ Years 
 

THC, Inc.: SC Program Manager – Responsible for all land acquisition projects within South Carolina, 
2017 to Present 
Primacq, Inc. (fka Terrell, Hundley & Carroll Right of Way Services, Inc.):  SC State Manager – 
Responsible for overseeing all land acquisition projects within South Carolina, 2003 – 2017 
Terrell, Hundley & Carroll Right of Way Services, Inc.: Right of Way Project Manager – Responsible 
for land acquisition services as assigned, 2002 – 2003 
Moreland Altobelli Associates, Inc.: State Right of Way Manager – Responsible for managing all land 
acquisition services within South Carolina, 2001 – 2002 
Moreland Altobelli Associates, Inc.: Project Manager – Responsible for managing land acquisition 
services on select projects within South Carolina, 1998 – 2000 
South Carolina DOT: Right of Way Agent – Responsible for providing land acquisition services on 
assigned projects across South Carolina, 1991 – 1998 
Universal Field Services, Inc.: Right of Way Agent – Responsible for providing land acquisition services 
on assigned projects across South Carolina, 1988 – 1991 
Southern Right of Way, Inc.:  Right of Way Agent – Responsible for providing land acquisition services 
on assigned projects across South Carolina, 1986 – 1988   

e. Education:  
University of South Carolina / Columbia, SC / Bachelor of Arts / 1986 / History 

f. Active Registrations:  
1986 / SC / Real Estate / License #68115 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 
Richland County Penny Dirt Paving Program 
Key Personnel Role:                    R/W Program Manager 
Experience with Current Firm:    THC, Inc. 
Project/Assignment Duration:     Feb 2018-Present 
Owner Contact Information:        Holt Consulting Co., Daniel Atkinson, Project Manager,  
datkinson@holtconsultingco.com, (803) 908-9605 
Design/Construction Value:        $344,250 
Project Description:                     
THC is acquiring easements for Richland County’s first twenty projects under the current phase of this 
program.  Anticipated easements (current phase):  300. John is serving as R/W Program Manager for this 
project. 
 
Anderson County Transportation Committee (ACTC) Program  
Key Personnel Role:                   R/W Program Manager 
Experience with Current Firm:   THC, Inc. 
Project/Assignment Duration:    Aug 2018-Present 
Owner Contact Information:     Bunnell-Lammons Eng., Dan Chism, Dir. of Transportation Services, 
dan.chism@blecorp.com, (864) 554-6820 
Design/Construction Value:        $6,000 
Project Description:                     
THC is providing right of way acquisition services for ACTC projects.  The first project under the 
program is Big Water Road which has two tracts at the intersection of Big Water Road and US 29 in 
Starr, SC.   John is serving as R/W Program Manager for this project. 
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SCDOT:  US Route 1 (Augusta Highway) Program, Lexington, SC  
Key Personnel Role:                    R/W Program Manager 
Experience with Current Firm:    Primacq, Inc. 
Project/Assignment Duration:    July 2016-Jan 2017 
Owner Contact Information:  SCDOT, Hugh Hadsock, SCDOT Asst. Director-Rights of Way, 
HadsockHS@scdot.org, (803) 737-1406 
Design/Construction Value:        $131,540 
Project Description:                     
To alleviate traffic congestion between the Towns of Lexington and Batesburg-Leesville, the existing road 
was widened from 2 lanes to 5 lanes. THC staff acquired 65 parcels and provided relocation services 
for single family residences, a tri-plex apartment and numerous outdoor advertising signs. John served 
as R/W Program Manager for this project. 
 
 
SCDOT: SC Route 707, Georgetown, Horry Counties 
Key Personnel Role:                    R/W Program Manager 
Experience with Current Firm:    Primacq, Inc. 
Project/Assignment Duration:    July 2010 - December 2015 
Owner Contact Information: SCDOT, William C. Johnston, Assistant Director of Rights of Way for 
Operations, JohnstonWC@scdot.org, (803) 737-4441 
Design/Construction Value:        $275,000 

       Project Description:                     
This project was to widen the existing road from 2 lanes to 5 lanes for approximately 24 miles. There were 
approximately 583 parcels.  Services included appraisal, appraisal review, along with acquisition and 
relocation.  The relocations included signs, single family residences and businesses. John served as the 
Project Manager for all four sections of this project.  He was the liaison between the Client and property 
owners and managed the acquisition agents and sub-consultants. 
  

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 

John Terry is currently assigned as Program Manager for a Disaster Recovery Buyout Program in 
Lexington County, SC.  He is overseeing relocation services for five tenants and the project is scheduled 
to conclude September 2019. 
 

Mr. Terry is serving as the Program Manager for the Richland County, SC Dirt Road Paving Program.  He 
is guiding the THC Agents in the acquisition of easements.  The program is scheduled for completion by 
December 2019. 
 

Mr. Terry is also managing the acquisition of parcels for the Anderson County Transportation Committee 
(SC). Two tracts are targeted for acquisition and project completion will be September 2019. 
 

mailto:HadsockHS@scdot.org
mailto:JohnstonWC@scdot.org


KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Aaron Thomas Hollar 
Project Manager 

b. Role of Key Individual for this Project:  
Construction Manager 

c. Name of Firm with which you are now associated:  
Sloan Construction, a Division of Reeves Construction Company 

d. Years of Experience: With this Firm 6 Years        With Other Firms 4 Years 
Sloan Construction: Project Manager – Responsible for management of multiple assigned 
construction projects, 2013 – Present 
Kiewit Infrastructure Group: Field Engineer – Responsible for management of multiple crews in 
various work disciplines, 2009 – 2013 

e. Education:  
Georgia Southern University / Statesboro, GA / Bachelor of Science / 2009 / Construction Management 

f. Active Registrations:  
N/A 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  

I-77 Widening, Richland County, SC 
Key Personnel Role: Project Manager 
Experience with Current Firm: Yes, Sloan Construction  
Project/Assignment Duration: Assigned: 2016, Project: 2016-Present 
Owner Contact Information: SCDOT, John Burns, BurnsJM@scdot.org, (803) 530-8798 
Design/Construction Value: Design-Build, $28.6 Million 
Project Description: This project consisted of 12 miles of roadway rehabilitation and cross slope 
correction construction. Project also included widening roadway for 7 miles including at the SC 277 and 
I-20 interchanges. Aaron’s specific responsibilities included coordination with prime contractor, 
subcontractors, scheduling, cost control, design plan reviews, and management of crews. Relevance to 
the US 1 project includes: Design-Build experience; Interchange Project with heavy MOT demands. 

Inter-County Connector – Contract B, Montgomery County, MD 
Key Personnel Role: Field Engineer 
Experience with Current Firm: Kiewit Infrastructure Group  
Project/Assignment Duration: Assigned: 2009-2013, Project: 2008-2013  
Owner Contact Information: Maryland Transportation Authority, Don Smith, 
dsmith1@mdta.maryland.gov,  (410) 537-6934 Ext. 76934 
Design/Construction Value: Design-Build, $560 Million 
Project Description: This project consisted of 7-miles of new construction through a heavily populated 
residential corridor in Silver Spring, MD. It included 10 EA bridges, 14 miles of sound walls, 2,000,000 CY 
of excavation/embankment. Specific responsibilities included design management of and supervision of 
sound wall operations, supervision of grading crews, design management and supervision of substructure 
and superstructure bridge construction. Relevance to the US 1 project includes: Design-Build 
experience; bridge construction in heavy residential area; bridge experience.               
 
Leaphart Rd. and Rainbow Dr. Bridges over I-26, Lexington County, SC 
Key Personnel Role: Project Manager 
Experience with Current Firm: Yes, Sloan Construction  
Project/Assignment Duration: Assigned: 2018, Project: 2018-Present 
Owner Contact Information:  SCDOT, Jeremy Yuhas, YuhasJD@scdot.org,  
(803) 360-7235 
Design/Construction Value: Bid/Build, $3.8 Million 
Project Description: This project consisted of the construction of new roadway and overlay of existing 
roads associated with the bridge replacement at Leaphart Rd. and Rainbow Rd in West Columbia, SC 
for SCDOT. Major items include 5,000 TN of paving on I-26 and 20,000 TN of side road paving.  
Aaron’s specific responsibilities included coordination with prime contractor, subcontractors, scheduling, 
cost control, design plan reviews, and management of crews.  Relevance to the US 1 project includes: 
Construction on side roads as well as interstate; heavy MOT constraints, major interchanges 
within project limits.  

mailto:BurnsJM@
mailto:dsmith1@mdta.maryland.gov
mailto:YuhasJD@scdot.org


 

Roadway Improvements, Richland County, SC 
Key Personnel Role: Project Engineer 
Experience with Current Firm: Yes, Sloan Construction 
Project/Assignment Duration: Assigned: 2012, Project: 2012-2015 
Owner Contact Information: SCDOT, Paul Miller, MillerPE@scdot.org, (803) 413-0708 
Design/Construction Value: Bid/Build, $5.7 Million 
Project Description:  This project consisted of 17.33 miles of road work. Major items include 51,000 
TN of Resurfacing, 167,000 SY of Full Depth Patches, 5,100 TN of Shoulder Widening, Concrete 
Flatwork, and Intersection Improvements for the SCDOT. Specific responsibilities included 
management of field personnel, coordination and schedule with various subcontracts, and coordination 
of materials.  Relevance to the US 1 project includes: SCDOT experience; multiple subcontractor 
management.  

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list 
of assignments, role, and the anticipated duration of each assignment.  
 
Aaron is currently assigned to the I-77 Widening as a Project Manager with duties and responsibilities 
to be completed in July 2019. He is also assigned to the 3283411-Leaphart Rd. and Rainbow Dr. 
Bridges over I-26 as a Project Manager with duties and responsibilities to be completed in June of 2019. 

mailto:MillerPE@scdot.org


KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Mitchell Dale Dodd  
Quality Control Manager, South Carolina / North Carolina 

b. Role of Key Individual for this Project:   
Quality Control Manager 

c. Name of Firm with which you are now associated:  
Sloan Construction, a Division of Reeves Construction Company 

d. Years of Experience: With this Firm 31 Years           With Other Firms 0 Years 
       Sloan Construction:  Quality Control Manager, 2012 – Present   

Sloan Construction:  Quality Control Technician, 1988 – 2012   
e. Education:  
       United States Marine Corp Reserves / 1989 – 1993  
        Habersham Central High School / 1988 
f. Active Registrations:  
       N/A 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 

I-85 Mile Marker 58 to 68, Greenville and Spartanburg Counties, SC 
Key Personnel Role:                      QC Manager 
Experience with Current Firm:      Yes, Sloan 
Project/Assignment Duration:       2015-2017 
Owner Contact Information:        SCDOT, District 3 Kevin Paxton, paxtonka@scdot.org, (864) 414-8938 
Design Construction Value:           $51,000,000 
Project Description: Interstate 85 rehabilitation consisting of mill and fill from mile marker 58 to mile 
marker 68. Responsibilities included daily management of all testing specifications pertaining to project 
sampling and compaction needs. Troubleshot and resolved any related items that failed to meet project 
specifications. Scheduled and oversaw all Quality Control technicians working on this project. Managed 
and Designed all Mix Designs related to this project.  
 
I-85 Mile Marker 87 to 107 
Key Personnel Role:                      QC Manager 
Experience with Current Firm        Yes, Sloan 
Project/Assignment Duration:       2014-2015 
Owner Contact Information:    SCDOT, District 3 Kevin Paxton, paxtonka@scdot.org, (864) 414-8938  
Design/Construction Value:          $10,400,000 
Project Description: Interstate 85 rehabilitation consisting of mill and fill from mile marker 87 to mile 
marker 107.  Responsibilities included daily management of all testing specifications pertaining to project 
sampling and compaction needs. Troubleshot and resolved any related items that fail to meet project 
specifications. Scheduled and oversaw all Quality Control technicians working on this project. Manage 
and Design all Mix Designs related to this project. 
 
 

I-26 Mile Marker 41 to 60   
Key Personnel Role:                     QC Manager 
Experience with Current Firm:     Yes, Sloan 
Project/Assignment Duration:      2012-2013 
Owner Contact Information:  SCDOT, District 2, Jeffery Lawson, lawsonjs@dot.state.sc.us,  
(864) 889-8007   
Design/Construction Value:         $41,800,000 
Project Description:  Interstate 26 rehabilitation consisting of mill and fill from miler marker 41 to mile 
marker 60. Responsibilities included daily management of all testing specifications pertaining to project 
sampling and compaction needs. Troubleshot and resolved any related items that failed to meet project 
specifications.  Scheduled and oversaw all Quality Control technicians working on this project. Managed 
and designed all Mix Designs related to this project.   

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
Mitchell currently has multiple projects underway but will be readily available to service this project at the 
required level of involvement upon award. 

mailto:paxtonka@scdot.org
mailto:paxtonka@scdot.org
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KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Edwin K Haney  
MOT/Roadway Manager 

b. Role of Key Individual for this Project:  
MOT/Roadway Superintendent 

c. Name of Firm with which you are now associated:  
Sloan Construction, a Division of Reeves Construction Company 

d. Years of Experience: With this Firm 22 Years        With Other Firms 17 Years 
Sloan Construction: Construction Superintendent – Edwin is responsible for multiple grading and 
paving crews in North and South Carolina, 1999 – 2019 
Foothills Construction: Construction Superintendent – Responsible for overseeing grading crews in 
South Carolina, 1997 – 1999 
Blythe Construction: Construction Foreman – Led grading and pipes crew on construction projects in 
South Carolina, 1995 – 1997 
Taylor & Murphy: Construction Foreman – Led grading crews in Tennessee, North Carolina, South 
Carolina, 1989 – 1995 

e. Education:  
Blue Ridge Technology / GED / 1981 

f. Active Registrations:  
N/A 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  

Monroe/Connector Bypass Design-Build, Mecklenburg & Union Counties, NC 
Key Personnel Role:                  General Superintendent Grading – Segment 1 
Experience with Current Firm:  Yes, Sloan Construction  
Project/Assignment Duration:   Assigned: 2017, Project: 2019-Present 
Owner Contact Information:      MBC, Jeremy Goings, jeremy.goings@uig.net, (803) 240-5639 
Design/Construction Value:      $32 Million 
Project Description: Segment A of the Monroe Bypass consists of the construction of the interchange 
that ties in the new Monroe Bypass with US 74, adjacent to I-485. This segment includes two-miles of 
new roadway construction with 3 bridges, MSE walls, 800,000 cy of borrow, 300,000 cy of unclassified 
excavation, 19,000 lf of storm drain in a corridor with AADT that exceeds 60,000. Relevant project 
experience includes:  Design-Build Project Experience; Interchange Project with heavy MOT 
demands; Joint Sloan/RK&K project. 

Roper Mountain Road Widening, Greenville County 
Key Personnel Role:                   Project Superintendent  
Experience with Current Firm:  Yes, Sloan Construction 
Project/Assignment Duration:   2014-2016 
Owner Contact Information:      SCDOT, Deborah Thomas, thomasdl@scdot.org, (864) 615-0023 
Design/Construction Value:      $5.5 Million 
Project Description:  Edwin served as the Project Superintendent for this Urban Widening project with 
20,000 cy of excavation and 7,600 LF of storm drain. 

Laurens/Spartanburg Counties – I-26 Rehabilitation – 30.038567 
Key Personnel Role:                    Project Superintendent 
Experience with Current Firm:   Yes, Sloan Construction 
Project/Assignment Duration:    2010-2013 
Owner Contact Information:       SCDOT, Nick Waites waitesnt@scdot.org (803) 737-1308 
Design/Construction Value:       $42 Million 
Project Description:   Edwin served as the Project Superintendent for this project that included 16 
miles of interstate rehabilitation with 300,000 tons of asphalt paving, and 32 miles of shoulder 
reconstruction.  

Hwy 274 Widening – Gaston County (NCDOT)  
Key Personnel Role:                    Project Superintendent 
Experience with Current Firm:    Yes, Sloan Construction  
Project/Assignment Duration:     2007-2010 
Owner Contact Information:        NCDOT, Eric Conner, econner@ncdot.gov, (980) 429-0583 
Design/Construction Value:        $20 Million 
Project Description:  Edwin served as the Project Superintendent for this Urban widening project at  

mailto:jeremy.goins@uig.net
mailto:thomasdl@scdot.org
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I-85/NC 274 interchange, including 100k of excavation, 15,000 LF of storm drain, bridge widening.  
 
Western Corridor Project SC183, Greenville County 
Key Personnel Role:                   Project Superintendent 
Experience with Current Firm:  Yes, Sloan Construction  
Project/Assignment Duration:   2000-2004 
Owner Contact Information:      SCDOT, Flour, Hope Grumbles, hope.grumbles@fluor.com, (864) 
281-4404 
Design/Construction Value:       $23 Million 
Project Description:   Edwin served as the Project Superintendent for this Urban widening project on 
the SC Hwy 183 corridor involving numerous intersection tie ins and bridge construction over a 
railroad.  Project included 150,000 cy of excavation, 21,000 lf of storm drain, handling and disposal of 
contaminated soils and water, 89,000 tons of asphalt.  

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list 
of assignments, role, and the anticipated duration of each assignment.  

i.  
Edwin is currently assigned to the Monroe Bypass/Connector Project as a Superintendent for Segment 
#1 with duties and responsibilities to be completed in July 2019. 

mailto:hope.grumbles@fluor.com


APPENDIX B
Work History and Quality Form -  

Contractor/Designer (Section 3.5.1)



Lead Contractor Work History Forms
Appendix B

Work History Forms for the following three projects 
completed by our team’s Contractor, Sloan 
Construction, a Division of Reeves Construction, 
are included behind this page:

1. Monroe Bypass Design-Build Project

2. SR21 Diverging Diamond Interchange at I-95
Design-Build

3. Widening and Reconstruction of Intersection at
SR27 at I-75



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction, A Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Monroe Bypass 
Design-Build Project 
Union Mecklenburg 
Counties, North 
Carolina 

Monroe Bypass Constructors  
(United Infrastructure Group, Anderson 
Columbia and Boggs Paving) 

North Carolina Department of Transportation 
Rick Baucom, PE 
704.983.4400 
rwbaucom@ncdot.gov  

Construction: July 2019  
(construction began in May 2015) 

$464,000 $32,000 

g. Narrative describing the work performed by Contractor.  

Sloan Construction was selected by the Monroe Bypass Constructors team to construct 14 bridges on 9 bridge sites for the project and Segment 1, a 2.1-mile section of the 19.7-mile new alignment toll road. Segment 1 

includes the one-mile section of mainline along existing US 74 with a directional interchange at I-485 on the west end of the project, one of the heaviest traveled US highway sections in North Carolina. The project 

consists of an elevated, six-lane, divided, controlled-access toll road with two-lane frontage roads located along each side of the mainline and three structures. The other nine bridges are across the project in Segments 2 

and 3 and range from single-span overpasses to multiple-span creek bridges. While performing grading and drainage operations on the project, Sloan has moved more than 1,000,000-cubic yards of material to construct 

the roadway embankment while coordinating with mechanically stabilized earth (MSE) wall and paving subcontractors for the project. Sloan and RK&K have worked together closely during the construction phase 

to implement methods that accelerate the work and allow our team to work around utility and ROW conflicts by strategically adjusting the MOT and bridge phasing. 

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Sloan has worked with Monroe Bypass Constructors and NCDOT to mitigate delays on Segment 1 with right of way acquisition and utility relocation. Work sequences were rearranged to construct portions of new roadway around parcels that had not yet been acquired and utilities that still required 

relocation. Sloan has worked with RK&K to modify the MOT as needed due to the change in work sequences. These changes led to time savings of over 5 months to the critical path of the project.  We have reviewed bridge designs and worked with RK&K to find ways to combine concrete pours 

in both the substructure and the superstructure that shorten the duration of the bridge construction by several weeks. We also have used temporary wire walls to start backfill waiting periods prior to bridge completion. Each week we hold a meeting between the joint venture and all team members to 

review the upcoming week’s schedule, the overall project schedule, and address any questions before they become major issues.   

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Sloan is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews begin each shift with a safety and planning meeting to discuss the work plan for the day and any hazards present, followed by a stretch and flex exercise. 

The project team holds a weekly progress meeting to review cost and schedules, plan upcoming work, and review the previous week’s near-misses or accidents. Sloan uses crew schedules that forecast three weeks and are tied to the overall P6 project schedules to plan and monitor 

performance on all bridge and roadway projects. In a weekly operations meeting between region management, project managers, and superintendents, schedules and issues are discussed by our entire team to tap into the experience of our management group and promptly identify 

problems and solutions. Sloan utilizes daily and weekly cost reporting to communicate activity performance to both crews and management and allow for adjustments as work progresses. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

N/A 
 

Team Members Involved: 
Benjamin Bishop, Edwin Haney,  
Rob Loar, Smitty Helms, Thomas  
Jones, Robert Burnett, Beau Kelly,  
Daniel Bantly 

Key Project Relevancies: 
 Design-Build Delivery 
 Freeway/Interstate/Complex MOT 
 Interstate Interchanges 
 Staged Construction 
 Demolition 
 Environmental Permitting 

 Right of Way Acquisition 
 Construction Over Active Traffic 

Patterns 
 Utility Conflicts 
 Hazardous Materials 
 Coordination with Adjacent Projects 
 

mailto:rwbaucom@ncdot.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction, a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

SR21 Diverging 
Diamond 
Interchange at I-95 
(Design-Build) 
Chatham County, GA 

Wolverton and Associates Georgia Department of Transportation (GDOT) 
Andrew Hoenig, PE 
404.631.1757  
ahoenig@dot.ga.gov 

Construction: March 2017 
(construction began in September 

2015) 

$6,379 $4,633 

g. Narrative describing the work performed by Contractor.  

Reeves Construction Company served as the Contractor for this design-build project that provided operational improvement to the intersection of I-95 and SR 21 by 

constructing a diverging diamond interchange on SR 21 under the I-95 interchange. This project consisted of designing and reconstructing approximately 1 mile of 

SR 1 as a DDI which required extensive traffic control management while completing variable depth milling of up to 5 inches and paving 5 inches of hot mix asphalt 

paving. Both SR 21 and the I-95 ramps were widened to facilitate additional lanes of travel. Other work items included clearing and grubbing, earthwork, drainage 

improvements, utility relocation, utility coordination, new signals, new lighting, curb and gutter, and new signage. As illustrated by the AADT Comparison Chart 

below, traffic volumes are quite similar between the SR 21 @ I-95 DDI interchange and the US 1 over I-20 interchange. 

 AADT Comparison Chart 

Interchange Intersecting Route Interstate 

SR 21 @ I-95 30,000-34,000 58,000-80,000 

US 1 @ I-20 27,700-28,500 62,000-64,100 

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The Design Build Team met at frequent and regular intervals to mitigate any issues that might arise during each phase of the project.  During the design phase of the project, the Engineer of Record, worked with all parties to identify and mitigate as many conflicts as possible while 

still meeting all design criteria.  During the construction phase of the project the design build team met regularly with the owner in an effort to be proactive in resolving potential issues prior to them becoming actual issues that would delay construction.  The construction schedule was 

used as a tool to help forecast future work activities and also to stimulate advance discussion on upcoming work activities.  This project was completed without any claims, litigation or arbitration.   

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Reeves is committed to quality and safety to our workers and the traveling public. Our crews begin each shift with a safety and planning meeting to discuss the work plan for the day and any hazards that are present during the shift, and is followed by a stretch and flex exercise. The 

project team holds a weekly progress meeting to review cost, schedules, plan the upcoming work, and review near misses or accidents from the previous week. Reeves uses crew schedules that forecast three weeks and that are also tied to the overall P6 project schedules to plan and 

monitor project performance on all bridge and roadway projects. In a weekly operations meeting between region management, project managers and superintendents, schedules and issues are discussed between our entire team to tap into the experience of our management group to 

promptly identify problems and solutions.  Along with standard resurfacing and widening activities, this project involved unique grade adjustments with asphalt paving, so GPS modeling was used extensively for construction.  The HMA plant used for this project has been nationally 

recognized by the National Asphalt Pavement Association in the form of Diamond Achievement Awards, an Ecological Award and Diamond Quality Commendation Awards. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

N/A 
 

Team Members Involved: 
Rob Loar 

Key Project Relevancies: 
 Design-Build Delivery 
 Freeway/Interstate/Complex MOT 
 Interstate Interchanges 
 Diverging Diamond Interchange 
 Staged Construction 
 Utility Conflicts 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction, a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Widening and 
Reconstruction of 
intersection on SR 
27 at I-75 
Dooly County, Georgia 

Georgia Department of Transportation Georgia Department of Transportation 
Greg Jones, Area Engineer, Perry Area Office 
200 Julianne Drive, Perry GA 31069 
478.988.7151 
grjones@dot.ga.gov  

Construction: September 2019  
(Construction began in March 2016) 

$25,326 $14,366 

g. Narrative describing the work performed by Contractor.  

Reeves Construction Company was awarded this project by the Georgia Department of Transportation to widen and reconstruct 1.126 miles of SR 27 at I-75/SR401, which includes the construction of a bridge and 

approaches over I-75. The project consists of the staged construction for the relocation of three county roads, construction of a bridge, and new ON and OFF ramps. These required 375,000 cubic yards of borrow 

material and 195,500 cubic yards of onsite unclassified material to be moved. Reeves has performed all grading operations, placement of 75,000 tons of graded aggregate base material, and placement of asphalt 

pavement. Reeves coordinated with subcontractors for tasks including: bridge work, mechanically stabilized earth (MSE) walls, portland cement concrete pavement, and a lighting system. 

 

                
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Reeves has worked with the Georgia Department of Transportation to mitigate any issues on the project and prevent delays. We have reviewed and adjusted staged construction plans to help maintain the completion date. Items not covered in the contract have been negotiated with the 

Department to minimize the impact to the construction schedule. Our team has also negotiated with adjacent property owners to acquire borrow material with minimal haul, and with the Department to obtain additional unclassified material onsite.  

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Our crews begin each shift with a safety and planning meeting to discuss the work plan for the day and any hazards present, followed by a stretch and flex 

exercise. The project team holds a weekly progress meeting to review cost and schedules, plan upcoming work, and review the previous week’s near-misses or accidents. Crew schedules are used to forecast three weeks of work and are tied to the overall P6 project schedules to plan 

and monitor project performance. In a weekly operations meeting between region management, project managers, and superintendents, schedules and issues are discussed by our entire team to tap into the experience of our management group and promptly identify problems and 

solutions. Reeves Construction utilizes daily and weekly cost reporting to communicate activity performance to both crews and management and allow for adjustments as work progresses.    

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

N/A 
 

Team Members Involved: 
Rob Loar 

Key Project Relevancies: 
 Freeway/Interstate/Complex MOT 
 Interstate Interchanges 
 Staged Construction 
 Demolition 
 Construction Over Active Traffic Patterns 

 



Design Team Work History Forms
Appendix B

Work History Forms for the following five projects 
completed by our Lead Designer, Rummel, Klepper 
& Kahl, LLP (RK&K) are included behind this page:

1. Monroe Bypass Design-Build

2. Macy Grove Road Design-Build

3. I-40 Widening and Improvements Design-Build



WORK HISTORY AND QUALITY FORM – DESIGNER 
Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Designer’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Designer(in thousands) 

Monroe Bypass 
Design-Build Project 
Union/ Mecklenburg 
Counties, North 
Carolina 

United Infrastructure Group 
 
 

North Carolina Department of Transportation 
Project Manager: Malcolm Watson, PE, Design-
Build Engineer  
919.707.6614 
mcwatson@ncdot.gov 

Design Completed: 2017 
 

Construction: Open to traffic 
November 2018; Construction began in 

May 2015; Constr. Complete 2019 

$464,000 $19,000 

g. Narrative describing the work performed by Designer.  
As Lead Designer for one of North Carolina’s largest design-build projects, RK&K and the Monroe Bypass Constructors team designed and constructed this $464M, 19.7-mile new alignment toll road with 37 bridges and eight 

interchanges. The Monroe Bypass will improve mobility and capacity by providing a facility for the US 74 corridor that allows for high-speed regional travel while maintaining access to properties along existing US 74. The design 

was prepared and managed by RK&K’s Raleigh, North Carolina office. The project consists of providing all design, construction, and quality functions for this toll facility extending from US 74 near I-485 in Mecklenburg County to 

US 74 between the towns of Wingate and Marshville in Union County. For the one-mile section of mainline along existing US 74 on the west end, the project is an elevated six-lane divided, controlled access toll road with two-lane 

frontage roads located along each side of the mainline. The remaining portion of the project consists of a four-lane divided, controlled access toll road with a 46-foot median. The western and eastern ends of the project will be designed 

to meet 60-mph design speeds while the remaining section will meet a 70-mph design speed for a rolling urban freeway. The project provides a 

major interchange at its western end with existing US 74 and full movement interchanges with Indian Trail-Fairview Road (SR 1520), Unionville-Indian 

Trail Road (SR 1367), Rocky River Road (SR 1514), US 601, NC 200, and Austin Chaney Road (SR 1758). The interchange at existing US 74 on the 

eastern end of the project will accommodate the Forest Hills School Road traffic movements with the addition of a “Superstreet U-turn” located on US 74. 

With extensive aesthetics involved, the project includes 37 bridges (26 sites with 11 duals), 45 culverts, and 3 sound barriers.  

Sloan Construction and RK&K: Serving as a major subcontractor on this design-build project, Sloan Construction is constructing a 2.1-mile section of the bypass and 14 of the bridges, including three bridges in Section 1 (B100, B200 & B300) designed by 

Lead Designer, RK&K. Sloan is constructing the US 74 Business over the Monroe Bypass (B300) bridge also designed by RK&K. This structure is a two span steel plate girder structure. The total length is 372 feet with span lengths of 173 and 199 feet. The 

severe skew of 150 degrees made the structure behave in a similar manner to a curved girder structure. MSE walls in front of both end bents helped shorten the bridge spans.  

h. Self-Assessment. The information provided in this section should be a self-assessment of Designer’s performance on the project to identify Designers with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Exceptional performance on this project began with RK&K’s impressive technical score of 93% during the design-build selection process. The RK&K design team remained committed to the project through two delays that stopped design work for a total of three years. Throughout 

the delays, which were due to a lawsuit, our team remained engaged in the project. RK&K worked as a partner with NCDOT and NCTA to resolve the issues that resulted from the delays. These issues included changes in existing conditions, new policies, standards and specifications, 

and significant changes to NCDOT and NCTA leadership.  

i. Quality Initiatives. Discuss the Designer’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design in order to avoid the delays and additional costs created by redesign. RK&K prepared a Design Quality Management Plan (DQMP) specifically for the Monroe Bypass 

project. A major element of this plan was that all design submittals (including those from subconsultants) would go through an Interdisciplinary Review process. This process minimized the likelihood of conflicts between the different design disciplines, thus avoiding time-consuming 

resubmittals of the plans and costly constructability issues in the field. Another major element of the DQMP was the use of “check prints,” requiring every sheet to be checked, revised, back-checked, and approved prior to being submitted for review. In addition, internal audits were 

performed to ensure the plan was followed. To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project and updated it regularly to include actual submittal dates versus projected. This allowed our team to see if an activity was 

becoming critical well in advance of it becoming an emergency. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 
N/A 

 

Team Members Involved: 
Brandon McInnis, Stuart  
Samberg, Keith Skinner, 
David Peterson, Matthew Lamy,  
Gary Taylor, Byron Holden, Mary  
Yahl, Mike Wood 

Key Project Relevancies: 
 Design-Build Delivery 
 Freeway/Interstate/Complex MOT 
 Interstate Interchanges 
 Staged Construction 
 Demolition 
 Environmental Permitting 

 Right of Way Acquisition 
 Construction Over Active Traffic 

Patterns 
 Utility Conflicts 
 Hazardous Materials 
 Coordination with Adjacent Projects 
 



WORK HISTORY AND QUALITY FORM – DESIGNER 
Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Designer’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Designer (in thousands) 

Macy Grove Road 
Design-Build 
Guilford County, NC  

Blythe Development Company  North Carolina Department of Transportation 
Teresa Bruton, PE 
919.707.6610, tbruton@ncdot.gov 

Design Complete: 2012 
Construction Completed: 2015 $38,800 $2,684 

g. Narrative describing the work performed by Designer. Include the office location(s) where the design work was performed and whether the firm was the lead designer or a subconsultant. 
RK&K served as the Lead Designer for this award winning design-build project that widened, extended, and reconstructed 0.94-mile of Macy Grove Road (SR 2601) to a multi-lane roadway 

from south of I-40 Business/US 421 to north of East Mountain Street in Kernersville, NC. The project included the design of two interchanges and three bridges. Providing multi-discipline 

services, RK&K’s scope of work included structure design; roadway design; hydraulic design; traffic control and pavement markings; signing, ITS, and signal design; permit preparation; utility 

coordination and relocation; public involvement; railroad coordination; erosion and sedimentation control; surveys and SUE; and right-of-way acquisition. Structure Design: This project 

included the design and construction of three bridges: (1) Macy Grove Road over I-40 Business: 156-foot long, one-span, tangent bridge with a superstructure consisting of parallel 65-inch steel 

plate girders. (2) Macy Grove Road over the Norfolk Southern Railroad: 117-foot long, one-span, tangent bridge consisting of parallel 54-inch Type IV AASHTO prestressed concrete 

girders. (3) Macy Grove Road over East Mountain Street:111-foot long, one-span, tangent bridge consisting of parallel 54-inch Type IV AASHTO prestressed concrete girders. Roadway 

Design: The team designed and constructed a basic four-lane divided curb & gutter facility with additional specifics and features including: new Macy Grove Road/I-40 Business interchange; a 

two-lane bridge over I-40 Business / US 421 was replaced with a Compressed Diamond Interchange (CDI) with a seven-lane bridge; 1.6 miles of existing I-40 Business/US 421 was milled, 

resurfaced and improved; removed EB exit ramp on I-40 Business, removed 1,000-feet of existing WB I-40 Business/US 421 roadway and bridge east of NC 66, and reconstructed 

1,000-feet of WB I-40 Business/US 421 roadway; removed existing WB entrance ramp and roadway between I-40 Business and East Mountain Street; added cul-de-sac on Old 

Greensboro Road; a partial interchange with two-way ramps in the Northwest quadrant of East Mountain Street with a roundabout at the ramp terminal; a new 1,355-foot long two-

lane access road from Macy Grove Road to Whitt Road; and a 500-foot long two-lane access road from Industrial Park Road northward.  

h. Self-Assessment. The information provided in this section should be a self-assessment of the Designer’s performance on the project to identify Designer with firms or personnel that have successfully completed projects on time and on 
or under budget, and to identify Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Demonstrating outstanding performance on the project, RK&K received the Pinnacle Carolinas AGC Partner Award. As the most prestigious recognition in the Carolinas’ construction industry, this award honors the work of contractors and their key partners. Also illustrating 

RK&K’s innovative and creative design, the design-build team received the highest technical score of 90% during the design-build selection process.   The design for the project was completed on time and within budget.  We also worked with the owner and contractor when there 

were unexpected changes to the project such as when we had to minimize slopes on a large gas line (third party risk) by using reinforced soil slopes and adding additional drainage pipes to minimize cuts over the lines.  

i. Quality Initiatives. Discuss Designer’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design in order to avoid the delays and additional costs created by redesign.  To ensure the initial design is effective all design submittals (including those from subconsultants) would go 

through an Interdisciplinary Review process where all disciplines would review the submittal and give comments. This process minimized the likelihood of conflicts between the different design disciplines, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in 

the field.  To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project and updated it regularly to include actual submittal dates versus projected.  Below are a few examples of design changes resulting from above procedures.  The design for 

this project included adding an interchange at an existing overpass.  The RFP allowed closure road of the existing overpass but our Team developed a design that allowed the road to remain open at all times during construction.  Another design change that increased the quality of the project was to 

use a 1-span bridge over I-40 Bus.  This minimized work in the median of a busy interstate, eliminated a bent in the bridge, minimized maintenance cost, and allowed for a more consistent median along I-40 Bus.  The Team also designed the project to minimize impacts to environmental features 

and worked closely with the Agencies to develop a Nationwide Permit instead of the Individual Permit that was anticipated in the RFP.  This helped to accelerate receiving the Permit and allowed the Team to begin construction earlier than initially anticipated. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 
N/A 

 

Our team was presented with the 2015 
Carolinas AGC Pinnacle Award for this Macy 
Grove Road Design-Build project. In addition, 
RK&K received the Pinnacle Carolinas AGC 
Partner Award. This award honors  
the work of general contractors  
and their projects' key partners  
and is the most prestigious  
recognition in the Carolinas  
construction industry. 

Team Members Involved: 
Brandon McInnis, Keith 
Skinner, David Peterson, 
Matthew Lamy, Byron Holden, 
Mike Wood 

 

Key Project Relevancies: 
 Design-Build Delivery 
 Freeway/Interstate/Complex MOT 
 Interstate Interchanges 
 Staged Construction 
 Demolition 

 Environmental Permitting 
 Right of Way Acquisition 
 Construction Over Active 

Traffic Patterns 
 Utility Conflicts 
 Hazardous Materials 

mailto:tbruton@ncdot.gov


WORK HISTORY AND QUALITY FORM – DESIGNER 
Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Designer’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Designer(in thousands) 

I-40 Widening and 
Improvements 
Design-Build Project 
Wake/Johnston 
Counties, North 
Carolina 

S.T. Wooten Corporation North Carolina Department of Transportation 
Project Manager: Teresa Bruton, PE 
919.707.6610 
tbruton@ncdot.gov 

Design Completed: Ongoing 
Estimated Completion: October 2019 

 

Construction: Ongoing  
 

$360,175 $22,514 

g. Narrative describing the work performed by Designer.  

To improve one of the most heavily traveled and congested transportation facilities in the Raleigh, North Carolina area, RK&K was selected as the Lead Designer for the widening and improvements of I-40 from the I-40 / 

I-440 / US 64 interchange in Wake County to just north of SR 1525 (Cornwallis Road) in Johnston County. To provide a higher level of service on I-40 and relieve present and future congestion, this design-build project 

widens approximately 12.8 miles of I-40, modifies several interchanges, and replaces bridges along I-40. The project widening consists of ten-lane, eight-lane, and six-lane sections and was designed to meet 70 and 75 

mph for freeway interstate standards. In addition to widening, this much-needed project includes 15 bridges, 6 interchanges, replacement and extensions of number box culverts, and sound barrier and retaining walls. One 

of the most unique innovations includes the utilization of an overhead conveyor system to deliver Asphalt, Type I Stone, and ABC to the median from the contractor’s local Asphalt Plant site on Cleveland Road. The use of 

this system greatly minimizes traffic impacts by eliminating approximately 7,600 truckloads of materials from entering / exiting the roadway median. The design-build team also utilizes the NCDOT-owned Smart 

Workzone System to monitor traffic flow and provide advanced notice to motorists to 

utilize alternate routes when there are delays. The team is modifying the existing system 

specifically for this project.  

h. Self-Assessment. The information provided in this section should be a self-assessment of Designer’s performance on the project to identify Designers with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
With an innovative design concept and aggressive construction schedule, RK&K and the design-build team received the highest technical score of 95% during the design-build selection process. 

i. Quality Initiatives. Discuss the Designer’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
To ensure the initial design is effective all design submittals (including those from subconsultants) would go through an Interdisciplinary Review process where all disciplines would review the submittal and give comments. At the same time the plans are sent to the contractor to look 

at constructability.  This process minimized the likelihood of conflicts between the different design disciplines and gives the contractor a chance to look at constructability, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in the field.  To 

monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project and updated it regularly to include actual submittal dates versus projected.  Below are a few examples of design changes resulting from above procedures.  During the 

review process at the bridges, the contractor noted areas where construction may be difficult.  A separate meeting was held to discuss these areas and specific design changes were made to ensure constructability.  The Team also worked closely with NCDOT and the Agencies to 

determine if large retaining walls adjacent to streams/wetlands were needed because of the possibility of scour and maintenance issues.  After coordination the walls were removed with the Agencies blessing which reduces possible maintenance issues in the future. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 
N/A 

 

Team Members Involved: 
Brandon McInnis, Keith 
Skinner, David Peterson, Mary 
Yahl, James Galgano, Chris 
Jordan, Byron Holden, Gary 
Taylor, Greg Goins, Mike Wood 

 

Key Project Relevancies: 
 Design-Build Delivery 
 Freeway/Interstate/Complex MOT 
 Interstate Interchanges 
 Diverging Diamond Interchange 
 Staged Construction 
 Demolition 
 Environmental Permitting 

 Right of Way Acquisition 
 Construction Over Active Traffic 

Patterns 
 Utility Conflicts 
 Hazardous Materials 
 Coordination with Adjacent 

Projects 
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 Appendix C

Appendix C - Work History and Quality Form (Section 3.5.2)
We offer the following responses for information requested in the RFQ:

JJ The Lead Contractor has not been declared delinquent or placed in default on any project.

JJ The Lead Contractor has not submitted a claim on a project that was litigated and if litigated, was not 

resolved in favor of the Lead Contractor.
JJ Over the past five years, Reeves Construction has performed work on more than 1,000 construction projects, 

with a value of work in place in excess of $1.2 Billion.  Included in this performance period are many award 
winning projects, recognized by NAPA, SCAPA, and GHCA. Work History Forms detailing the following are 
provided in this section.   

Project Information Type of Work Days Late Completed Source of Delay
Crisp Worth Cos. GA SR 33 Paving 37 2018 Borrow Pit Approval
Mitchell Co . GA SR 37 *Paving 46 2018 Striping Subcontractor
Liberty/Long GA SR144 *Paving 52 2018 Close-out, Subcontractor Punchlist Delays
Dooly Co. GA SR 257 *Paving 62 2018 Striping Subcontractor, Weather
Laurens Co. GA SR 29 *Paving 62 2018 Striping Subcontractor, Schedule Conflicts
Baldwin Co. GA SR 22 Paving 66 2018 Schedule Conflicts, Close-out Paperwork
Lee Worth Cos. GA SR 32 *Paving 67 2019 Striping Subcontractor, Weather
Columbia County GA SR 104 *Paving 69 2019 Striping Delays, Close-out Paperwork
Worth Co. GA SR 520 *Paving 71 2018 Striping Subcontractor, Material Shortages
Aiken I20 Resurfacing SCDOT Paving 74 2018 Striping Subcontractor
Crisp Wilcox Cos. GA SR 30 *Paving 79 2019 Striping Subcontractor, Weather
I85 Gaston/Cleveland County NCDOT Paving 84 2014 Striping Re-work
Baldwin Co. SR 49 *Paving 90 2018 Striping Delays, Close-out Paperwork
Sumter Co. GA 2015 LMIG Resurf Paving 93 2016 Striping Delays, Close-out Paperwork
Colquitt Co. GA US 319 *Paving 99 2018 Striping Subcontractor, Weather
Laurens Co. GA US 319/SR 31 Grading, Paving 102 2016 Utility Delays
Mitchell Co. GA SR 37 *Paving 110 2018 Striping Subcontractor, Material Shortages
Colquitt Co. GA  SR 37 *Paving 116 2017 Striping Subcontractor, Material Shortages
Ben Hill Co. GA SR 11 *Paving 124 2018 Striping Subcontractor, Material Shortages
Turner Co. GA SR112 *Paving 125 2018 Striping Subcontractor, Material Shortages
Lee Co. GA SR 520 *Paving 141 2018 Striping Subcontractor, Material Shortages
Lee Co. GA SR 195 *Paving 176 2018 Striping Subcontractor, Material Shortages
*In 2015 Georgia passed HB170, providing significant additional funding.  Subsequently, resurfacing work increased dramatically in 
some areas of the state, creating challenges with both aggregate supply and striping work coordination.  			 

JJ The Lead Contractor has not been cited by OSHA for violations deemed serious, willful, or repeated.

JJ No projects have been subject to remediation actions, stop work orders, or delays for more than 30 days for      
      404/401 violations. 

JJ No Owner or Lead Contractor has filed a claim against the Lead Designer's Errors and Omissions Insurance.
JJ The Lead Designer has never filed legal proceedings against the Lead Contractor, or vice versa, on a design-

build contract.

STATEMENT OF QUALIFICATIONS
US 1 over I-20 Interchange Improvement Design-Build Project | May 29, 2019



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

I-85 
Gaston/Cleveland County, 
NC 

Sloan Construction a Division of Reeves 
Construction Company 

North Carolina Department of Transportation (NCDOT) 
Eric Conner, Resident Engineer 
828-468-6266 
econner@ncdot.gov 

2014 $2,870 $2,870 

g. Narrative describing the work performed by Contractor.  

The project consisted of Milling, Paving, and Pavement Markings on I-85 from MP 7.3 in Cleveland County, NC to MP13.9 in Gaston County, NC 

Key Individuals Involved: 

• No key individuals involved 

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Contractor shall provide a detailed explanation below. 

• The pavement marking subcontractor had some issues with defective materials.  The pavement markings started coming up over the winter and had to be removed and replaced the following spring.  The project was assessed liquidated damages of 84 calendar days. 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

I-20 Resurfacing – 
SCDOT File 
0205560  
Aiken County, South 
Carolina 

Reeves Construction Company 
 

South Carolina Department of Transportation (SCDOT) 
Bobby Usry, PE 
803.641.7660 
UsryBM@scdot.org  

Construction: Feburary 2018  
 

$18,027,000 $18,027,000 

g. Narrative describing the work performed by Contractor.  

2016 Interstate Preservation Program – I-20 in Aiken Co. mill and inlay surface on I-20.  

 

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Liquidated Damages applied due to striping subcontractor not completing the project within allotted time. 
 

mailto:UsryBM@scdot.org


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

SR 104 Resurfacing 
GDOT Project # 
M005596 
Columbia County, 
Georgia 

Reeves Construction Company 
 

Georgia Department of Transportation (GDOT) 
Caleb Lord 
478.533.3340 
clord@dot.ga.gov  

Construction: April 2019  
 

$3,600,000 $3,600,000 

g. Narrative describing the work performed by Contractor.  

5.273 miles of milling, inlay, plant mix resurfacing and single surface treatment paving on SR 104 beginning at the Richmond County line and extending north of Gibbs Road. 

 

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Liquidated Damages applied due to striping subcontractor not completing the project within allotted time. 
 

mailto:clord@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

GDOT SR 144 
Resurfacing 
M005171 
Liberty and Long 
Counties, Georgia 

 
Reeves Construction Company Georgia Department of Transportation (GDOT) 

Brad Saxon, PE 
912-427-5711 
bsaxon@dot.ga.gov  

Construction: Fall 2017  
 

$3,267,737.54 $2,245,654 

g. Narrative describing the work performed by Contractor.  

15.955 MILES OF MILLING, PLANT MIX RESURFACING, SINGLE SURFACE TREATMENT PAVING AND SHOULDER REHABILITATION ON SR 144 BEGINNING AT THE TATTNALL COUNTY LINE ANDEXTENDING TO SR 119. 

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

The pay items were completed on this project within the specified completion time.  There were several delays not addressed by GDOT for weather and for some GDOT approvals that were delayed beyond the contractor’s control that GDOT did not grant additional time for.   The 
project closeout process was extended by the generation of multiple punch lists where many of the items were not directly related to our work.   

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Laurens Co US 319/SR 31 
Dublin, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Dublin – District 2 – Area 2 
Daniel Smith 
2003 U.S. Highway 441S 
Dublin, GA 31021 
dasmith@dot.ga.gov  

2016 
 

$3,362,862 $2,722,574 

g. Narrative describing the work performed by Contractor.  
 

Widening and reconstruction on US 319 / SR 31 beginning north of East Dublin and extending north of Willie Wood Road (CR 20)  
 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Utility Delays caused 110 day delayed completion date but no liquidated damages were issued because the delays were related to utility issues 
 

mailto:dasmith@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Sumter Co 2015 LMIG 
Americus, GA 

Reeves Construction Company Sumter County Public Works  
Jimbo Littlefield 
P. O. Box 295 
Americus, GA 31709 
jlittlefield@sumtercountyga.us  

2016 
 

$983,745 $797,998 

g. Narrative describing the work performed by Contractor.  
 

 
 

 

Resurfacing various roads and streets in Sumter County. 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

93 days  LDs assessed due to scheduling conflicts, subcontractor delays, and close-out process 
 

mailto:jlittlefield@sumtercountyga.us


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Colquitt Co US 319 
Moultrie, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Moultrie – Area 4 
Neil Tyson 
120 Veterans Parkway North 
Moultrie, GA 31788 
ntyson@dot.ga.gov  

2018 
 

$2,582,086 $2,360,025 

g. Narrative describing the work performed by Contractor.  
 

6.108 miles of milling, plant mix resurfacing and shoulder rehabilitation on US 319 / SR 35 beginning north of SR 33 and extending to SR33 / SR133 
 

 

 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping Subcontractor delays and  weather caused completion delay 
 

mailto:ntyson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Laurens Co SR 29 
Dublin, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Dublin – District 2 – Area 2 
Daniel Smith 
2003 U.S. Highway 441S 
Dublin, GA 31021 
dasmith@dot.ga.gov  

2018 
 

$1,192,236 $974,821 

g. Narrative describing the work performed by Contractor.  
 

4.678 miles of milling, inlay and plant mix resurfacing on SR 29 beginning South of Gaines St. and extending North of Woodland Heights Dr. 
 

 

 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Scheduling conflicts and striping subcontractor delays caused late completion 
 

mailto:dasmith@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Lee Co SR 195 
Leesburg, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Albany – Area 5 
Derrick Wilkerson 
2060 Newton Rd. 
Albany, GA 31701 
dwilkerson@dot.ga.gov  

2018  
 

$1,935,384 $1,775,046 

g. Narrative describing the work performed by Contractor.  
14.340 miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 195 beginning North of SR 32 and extending to the Sumter County line 
   

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping Subcontractor delay due to volume of work in market, along with quarry production and delivery delays caused late completion  
 

mailto:dwilkerson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Mitchell Co SR 37 
Camilla, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Albany – Area 5 
Derrick Wilkerson 
2060 Newton Rd. 
Albany, GA 31701 
dwilkerson@dot.ga.gov  

2018  
 

$1,105,446 $1,028,064 

g. Narrative describing the work performed by Contractor.  
 

6.769 miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 37 beginning at the Baker County line and extending west of Pinecliff Road and on SR 37 Conn beginning west of SR 
SR 37 and extending to SR 112 
 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping Subcontractor delays, along with quarry aggregate/rail shipment delays caused late completion 
 

mailto:dwilkerson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Baldwin Co SR 49 
Milledgeville, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Milledgeville – District 2 Area 1 
Len Burgamy 
161 Blandy Rd. 
Milledgeville, GA 31061 
dburgamy@dot.ga.gov  

2018  
 

$3,085,568 $2,789,321 

g. Narrative describing the work performed by Contractor.  
 

11.142 miles of milling, inlay, plant mix resurfacing, single surface treatment, paving and shoulder rehabilitation on SR 49 beginning at the Jones County line and extending west of  
SR 122 (Elbert St.) 
 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping Subcontractor delays and project close-out process caused late completion 
 

mailto:dburgamy@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Mitchell Co SR 37  
Camilla, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Albany – Area 5 
Derrick Wilkerson 
2060 Newton Rd. 
Albany, GA 31701 
dwilkerson@dot.ga.gov  

2018 
 

$1,443,218 $1,303,688 

g. Narrative describing the work performed by Contractor.  
 

4.240 miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 37 beginning Northwest of Pinecliff Road and extending East of Bailey Rd. 
 

 

 
 

 

 
 

. 
 
 
   

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping Subcontractor delays caused late completion   
 

mailto:dwilkerson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Lee Co SR 520 
Leesburg, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Albany – Area 5 
Derrick Wilkerson 
2060 Newton Rd. 
Albany, GA 31701 
dwilkerson@dot.ga.gov  

2018  
 

$3,240,368 $2,980,913 

g. Narrative describing the work performed by Contractor.  
5.342 miles of milling, inlay, plant mix resurfacing and shoulder rehabilitation on SR 520 beginning at the Terrell County line and extending east of Dawson Rd. 
   

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping Subcontractor delay, along with material supply delay from quarries caused late compeltion 
 

mailto:dwilkerson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Colquitt Co SR 37 
Moultrie, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Moultrie – Area 4 
Neil Tyson 
120 Veterans Parkway North 
Moultrie, GA 31788 
ntyson@dot.ga.gov  

2017 
 

$958,156 $841,052 

g. Narrative describing the work performed by Contractor.  
 

2.554 miles of milling and plant mix resurfacing on SR 37 beginning east of Ochlocknee River and extending west of US 319 / SR 35 
 

 

 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping Subcontractor delays, along with aggregate/ rail shipment delays caused late completion 
 

mailto:ntyson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Crisp Worth Cos SR 33 
Cordele, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Albany – Area 5 
Derrick Wilkerson 
2060 Newton Rd. 
Albany, GA 31701 
dwilkerson@dot.ga.gov  

2018  
 

$1,362,433 $1,277,571 

g. Narrative describing the work performed by Contractor.  
 

8.408 miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 33 beginning North of SR 32 and extending South of Buford Rd. 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Delays with borrow pit approval caused late completion 
 

mailto:dwilkerson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Worth Co SR 520  
Sylvester, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Albany – Area 5 
Derrick Wilkerson 
2060 Newton Rd. 
Albany, GA 31701 
dwilkerson@dot.ga.gov  

2018 
 

$2,136,717 $2,064,072 

g. Narrative describing the work performed by Contractor.  
 

1.909 miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 520 beginning at Silver Lake Cir (CR 319) 
and extending to Haley St. (CS 702) 
 
 

. 
 
 
   

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping Subcontractor delays, along with aggregate material delivery delays caused late completion 
 

mailto:dwilkerson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Baldwin Co SR 22 
Milledgeville, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Milledgeville – District 2 Area 1 
Len Burgamy 
161 Blandy Rd. 
Milledgeville, GA 31061 
dburgamy@dot.ga.gov  

2018  
 

$1,503,867 $1,377,736 

g. Narrative describing the work performed by Contractor.  
 

7.080 miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 22 beginning at the Jones County line and extending East of Little  
Fishing Creek Bridge. 
 
 
  
 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Scheduling conflicts and project close-out caused late completion 
 

mailto:dburgamy@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Dooly Co SR 257 
Cordele, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Perry – Area 3 
Greg Jones 
200 Julianne St. 
Perry, GA 31069 
grjones@dot.ga.gov  

2018 
 

$892.052 $846.419 

g. Narrative describing the work performed by Contractor.  
 

3.619 miles of milling, inlay, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 257 beginning at the Crisp County line and extending to  
SR 215 
 
 

 

 

 

 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping subcontractor delays and weather caused late completion 
 

mailto:grjones@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Ben Hill Co. SR 11 
Fitzgerald, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Douglas – Area 2 
Brad Dockery 
1835 South Peterson Ave. 
Douglas, GA 31535 
bdockery@dot.ga.gov  

2018  
 

$1,736,020 $1,618,049 

g. Narrative describing the work performed by Contractor.  
 

8.212 miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 11 beginning north of Bush Avenue and extending north of Bowen Road. 
 
 

 

 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping subcontractor delays, along with quarry/rail shipment delays caused late completion 
 

mailto:bdockery@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Turner County GA SR 112 
Ashburn, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Douglas – Area 2 
Brad Dockery 
1835 South Peterson Ave. 
Douglas, GA 31535 
bdockery@dot.ga.gov  

2018  
 

$1,687,794 $1,575,599 

g. Narrative describing the work performed by Contractor.  
 

8.200 miles of milling, inlay, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 112 beginning at SR 107 and extending to SR 90 
 
 
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping subcontractor delays, along with quarry aggregate supply and rail shipment delays caused late completion 
 

mailto:bdockery@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Crisp Wilcox Cos SR 30 
Cordele, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Albany – Area 5 
Derrick Wilkerson 
2060 Newton Rd. 
Albany, GA 31701 
dwilkerson@dot.ga.gov  

2019 
 

$2,847,880 $2,609,505 

g. Narrative describing the work performed by Contractor.  
 

12.610 miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 30 beginning east of SR 90 (Midway Rd) 
and extending east of 6th St. 
 
 
   

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping subcontractor delays and weather delays caused late completion 
 

mailto:dwilkerson@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Sloan Construction Company a Division of Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Contractor’s 
responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Contractor (in thousands) 

Lee Worth Cos SR 32  
Leesburg, GA 

Reeves Construction Company Georgia Department of Transportation (GDOT)  
Albany – Area 5 
Derrick Wilkerson 
2060 Newton Rd. 
Albany, GA 31701 
dwilkerson@dot.ga.gov  

2019 
 

$2,297,142 $2,083,731 

g. Narrative describing the work performed by Contractor.  
 

11.020 miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 32 beginning at last rail at railroad track in Lee County and extending to 
SR 300(E) 
 
 

 

 
 

. 
 
 
   

h. Self-Assessment. The information provided in this section should be a self-assessment of Contractor’s performance on the project to identify Contractors with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss the Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 

Striping subcontractor delays and weather delays caused late completion 
 

mailto:dwilkerson@dot.ga.gov


APPENDIX D
Legal and Financial



 Appendix D

Financial Capacity
Sloan Construction, A Division of Reeves construction Company

STATEMENT OF QUALIFICATIONS
US 1 over I-20 Interchange Improvement Design-Build Project | May 29, 2019
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Bonding Capability
Sloan Construction, A Division of Reeves construction Company
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 Appendix D

Organizational Agreements
Sloan Construction, A Division of Reeves construction Company

Not applicable - our Team is not a partnership, limited partnership, joint venture, or other 

association.
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Signed Conflict of Interest Form - Contractor
Sloan Construction, A Division of Reeves Construction Company
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Signed Conflict of Interest Form - Lead Designer
Rummel, Klepper & Kahl, LLP (RK&K)
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Appendix F - Confidential or Proprietary Information Summary List

Sloan Construction, a Division of Reeves Construction Company (Contractor) and Rummel, Klepper & 

Kahl, LLP (RK&K) (Lead Designer) do not hold any of the information in this submittal as confidential or 

proprietary.
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Appendix G - Addendum Receipt Forms

Addendum Receipt Forms are attached to acknowledge the following Addenda posted by SCDOT:

JJ Addendum 1, posted May 22, 2019



Addendum 1
Posted May 22, 2019
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APPENDIX H
Key Individual and Contractor /  

Designer Reference Form(s)



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
REFERENCES FROM 3.3.1 TABLE NOT ALREADY IN 

LIST

lucascb@scdot.org Casey Lucas N/A I-385 Cross Slope Corrections, Greenville, SC N/A Sloan / RK&K
mattoxjh@scdot.org Jae Mattox Benjamin Bishop SC 277 NB Bridge Replacement Pursuit, Richland Co., SC Project Manager Sloan

reynoldsbs@scdot.org Brad Reynolds N/A I-85 Phase I/II Pursuit, Spartansburg and Cherokee Co.'s, SC N/A Sloan / RK&K

REFERENCES FROM CONTRACTOR WORK HISTORY 
FORMS NOT ALREADY IN LIST

grjones@dot.ga.gov Greg Jones N/A
Widening and Reconstruction of Intersection on SR 27 at I-75, 

Dooly Co., GA
N/A Sloan

ahoenig@dot.ga.gov Andrew Hoenig N/A
SR21 Diverging Diamond Interchange at I-95 Design-Build, 

Chatham Co., GA
N/A Sloan

REFERENCES FROM RESUMES
tbruton@ncdot.gov Teresa Bruton Brandon McInnis Macy Grove Road, Forsyth Co., NC Roadway Project Manager RK&K

mcwatson@ncdot.gov Malcom Watson Brandon McInnis I-40 Widening & Improvements, Wake & Johnston Co.'s NC Design Project Manager RK&K

mcwatson@ncdot.gov Malcom Watson Brandon McInnis Monroe Connector Bypass, Mecklenburg & Union Co.'s, NC
Deputy Roadway Design 

Project Manager
RK&K

pivey@ncdot.gov Pat Ivey Brandon McInnis Union Cross Road Widening, Forsyth Co., NC Roadway Project Engineer RK&K

rclifton@fam66.us Rich Clifton Stuart Samberg
I-66 Outside the Beltway Improvements, Prince William & Fairfax 

Co.'s, VA
Contract Manager RK&K

mcwatson@ncdot.gov Malcom Watson Stuart Samberg Monroe Connector Bypass, Mecklenburg & Union Co.'s, NC Traffic Analysis Engineer RK&K

rblakley@ncdot.gov Reuben Blakley Stuart Samberg US 64 Asheboro Bypass and Zoo Connector, Randolph Co., NC Traffic Analysis Engineer RK&K

burnsJM@scdot.org John Burns Aaron Hollar I-77 Widening, Richland Co., SC Project Manager Sloan
dsmith1@mdta.maryland.gov Don Smith Aaron Hollar Inter-County Connector, Contract B, Montgomery Co., MD Field Engineer Sloan

YuhasJD@scdot.org Jeremy Yuhas Aaron Hollar
Leaphart Rd. and Rainbow Dr. Bridges over I-26, Lexington Co., 

SC
Project Manager Sloan

MillerPE@scdot.org Paul Miller Aaron Hollar Roadway Improvements, Richland Co., SC Project Engineer Sloan
jeremy.goings@uig.net Jeremy Goings Benjamin Bishop Monroe Connector Bypass, Mecklenburg & Union Co.'s, NC Project Manager Sloan

jsalisbury@ncdot.gov Jason Salisbury Benjamin Bishop Cumberland County Bridges on US 301, Cumberland Co., NC Project Manager Sloan

jsalisbury@ncdot.gov Jason Salisbury Benjamin Bishop Cumberland County Bridges in I-295, Cumberland Co., NC Project Engineer Sloan
wilkesjt@scdot.org Jeffrey Wilkes Benjamin Bishop Sumter County Bridge over CSX Railroad, Sumter Co., SC Project Manager Sloan
HayesKL@scdot.gov Ken Hayes Benjamin Bishop SC 41 over US 501, Marion Co., SC Project Engineer Sloan

lawsonjs@dot.state.sc.us Jeffery Lawson Mitchell Dodd Interstate 16, Mile Marker 41-60 QC Manager Sloan
paxtonka@scdot.org Kevin Paxton Mitchell Dodd I-85 Mile Marker 87-107 QC Manager Sloan
paxtonka@scdot.org Kevin Paxton Mitchell Dodd I-85 Mile Marker 58-68 QC Manager Sloan

jeremy.goings@uig.net Jeremy Goings Edwin Haney Monroe Connector Bypass, Mecklenburg & Union Co.'s, NC
General Superintendent 

Grading – Segment A
Sloan

waitesnt@scdot.gov Nick Waites Edwin Haney I-26 Rehabilitation, Laurens/Spartansburg Co.'s, SC Project Superintendent Sloan

thomasdl@scdot.org Deborah Thomas Edwin Haney Roper Mountain, Greenville Co., SC Project Superintendent Sloan
econner@ncdot.gov Eric Conner Edwin Haney Hwy 274 Widening, Gaston Co., NC Project Superintendent Sloan

hope.grumbles@fluor.com Hope Grumbles Edwin Haney Western Corridor Project SC183, Greenville Co., SC Project Superintendent Sloan

datkinson@hotconsultingco.com Daniel Atkinson John Terry Richland County Penny Dirt Paving Program, Richland Co., SC R/W Program Manager THC, Inc.

dan.chism@blecorp.com Dan Chism John Terry
Anderson County Transportation Committee (ACTC) Program, 

Anderson Co., SC
R/W Program Manager THC, Inc.

hadsockHS@scdot.org Hugh Hadsock John Terry SCDOT US Route 1 (August Hwy) Program, Lexington, SC R/W Program Manager THC, Inc.
johnstonwc@scdot.org William Johnston John Terry SCDOT SC Route 707, Georgetown, Horry Counties, SC R/W Program Manager THC, Inc.
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