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SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION
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DESIGN-BUILD PROJECT 
PROJECT ID P030711
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BRASFIELD & GORRIE, L.L.C.   
3021 7th Avenue South
Birmingham, Alabama 35233
205.328.4000
brasfieldgorrie.com

May 28, 2019

Ms. Carmen Wright				    (Ms. Barbara Wessinger, Mr. Jae Mattox)
Office of Project Delivery			   (Office of Chief Counsel, Preconstruction Design-Build Group)
South Carolina Department of Transportation
955 Park Street, Room 101 			   (302, 421)
Columbia, South Carolina 29201
WrightCL@scdot.org				    (WessingeBM@scdot.org, MattoxJH@scdot.org)

RE: US 1 over I-20 Interchange Improvement
Dear Ms. Wright:

The combined team of Brasfield & Gorrie and Mead & Hunt are excited to submit qualifications for the US 1 over 
I-20 Interchange Improvement Project.  This project represents an ideal opportunity that aligns with multiple core 
strengths of our team.  The project characteristics we identified and corresponding team strengths include:

•	 Project Scope: Our firms and proposed team members have extensive experience in projects of similar size and 
scope.  Interstate interchange work, structure work, utility relocations, and projects with extensive MOT and 
phasing requirements are all clear strengths our team brings to this project. 

•	 Emphasis on Schedule: Our team has a clear, documented history of schedule performance on projects.  We 
will bring an aggressive private sector approach to this public sector project.

•	 Room for Innovation: This design build project offers tremendous opportunity for innovative approaches to 
both design and construction.  From front end ROW acquisition strategies, to interchange layout configurations, 
to construction phasing approaches, this project represents an excellent opportunity to optimize design and 
construction approaches.

•	 Location: Simply put, the physical location of this project immediately adjacent to  Mead & Hunt’s Lexington 
office represents a strength unique to our team.  This location is particularly helpful on a design build project to 
facilitate communication and collaboration, and positions our team for an exceptional level of responsiveness 
to project and field level issues as they arise.  Furthermore, Mead & Hunt’s relationships with city and county 
officials will enhance our team’s ability to create and execute an effective Public Awareness Plan to address 
all stakeholder issues.  Our active relationship with Columbia Metropolitan Airport will prove valuable when 
working with airport officials to address construction concerns on a main route for airport customers. 

•	 Project Resources:Brasfield & Gorrie has completed (or has underway) over $1.9B worth of construction 
projects within 100 miles of this project in the past five years alone.  We know the area and have the workforce 
available to excel on this project.  Similarly, Mead & Hunt has over 60 experienced professionals available 
locally to pull from to meet the demands of this project.    

Our two firms have been engaged in partnering discussions for three years and share similar cultures, client first 
mentalities, and commitment to doing things the right way.  Our team offers SCDOT a fresh approach to construction 
backed by solid past experience with similar clients.  We encourage SCDOT to follow up with past client references, 
and we look forward to partnering with SCDOT in the design and construction of this project. 

Sincerely,

John Strid, Regional Vice President/Division Manager
Brasfield & Gorrie, L.L.C.
2999 Circle 75  Parkway, Atlanta, Georgia 30339
jstrid@brasfieldgorrie.com | 678.581.6323



SOUTH CAROLINA DOT | ��US 1 OVER I-20 INTERCHANGE IMPROVEMENT
LEXINGTON COUNTY, SOUTH CAROLINA | MAY 29, 2019

BRASFIELD & GORRIE

CONTENTS

SECTION 1 | INTRODUCTION

SECTION 2 | TEAM STRUCTURE AND PROJECT EXECUTION
a.  Organization Chart
b.  Integration of Team Members
c.  Mutual Team Experience
d.  Critical Risks
e.  Project Resources, Strategies, and Execution

SECTION 3 | APPENDICES 
a.  Key Individual Resume Forms  
b.  Work History and Quality Forms (3.5.1) 
c.  Work History and Quality Forms (3.5.2) 
d.  Legal and Financial Information 
e.  Organizational Conflicts of Interest 
f.  Confidential or Proprietary Information Summary List 
g.  Addendum Receipt Form 
h.  Key Individual and Contractor/Designer Reference Form(s) 
 



Intro
d

uctio
n3.2



5SOUTH CAROLINA DOT | ��US 1 OVER I-20 INTERCHANGE IMPROVEMENT
LEXINGTON COUNTY, SOUTH CAROLINA | MAY 29, 2019

BRASFIELD & GORRIESECTION  BRASFIELD & GORRIESECTION  

INTRODUCTION
3.2.1	 Identify the entity with whom SCDOT will be contracting and if this will be a sole proprietorship, 
partnership, corporation, LLC, joint venture, or other structures.

BRASFIELD & GORRIE, L.L.C. 

Bryan Myers, Operations Manager 

2999 Circle 75  Parkway, Atlanta, Georgia 30339 | 770.423.3775 | bmyers@brasfieldgorrie.com

The project will be managed through our Atlanta office. Brasfield & Gorrie, L.L.C. is a wholly owner 

subsidiary of Brasfield & Gorrie, LP.

3.2.2	 Identify the two Proposer Points of Contact for the procurement for this Project including 
mailing addresses, phone numbers, and email addresses.

BRASFIELD & GORRIE, L.L.C. 

Contact 1: Bryan Myers, Operations Manager 

2999 Circle 75  Parkway, Atlanta, Georgia 30339 | 770.423.3775 | bmyers@brasfieldgorrie.com

Contact 2: Stephen Davis, Chief Preconstruction Manager

3021 7th Avenue South, Birmingham, Alabama 35233 | 205.714.1608 | sdavis@brasfieldgorrie.com

3.2.3	 Identify the full legal name of both the Lead Contractor and Lead Designer for the Project.

Brasfield & Gorrie, L.L.C. | Mead & Hunt, Inc.

3.2.4	 Provide a statement confirming the commitment of Key Individuals identified in the submittal to 
the extent necessary to meet SCDOT’s quality and schedule expectations, and that they are available for 
the duration of the Project.

All key individuals listed in this response are committed to work on the project and are qualified to meet 

or exceed all SCDOT quality and schedule requirements.
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3.3 TEAM STRUCTURE AND PROJECT EXECUTION
3.3.1 	 Organizational Chart, Team Structure, and Team Integration

The organization chart lists discipline and scope leads only.  Additional resources 

are available to be utilized during design and construction and will be detailed in 

RFP response.

Right-of-Way 
Manager

John Edward Terry (THC) Matthew Todd DeWitt (MH) Raymond Cochran Hamilton, PE 
(MH)

Environmental 
Manager

Brittany Leigh Williams, CPSM (MH)

Traffic Engineer

Stuart William Day, PE (S)

Anthony Jae Steffee, PE  
(MH) 

Graham Elliott, PE (SCH)

Geotechnical 
Seismic Design

Hydraulic/
Hydrology Design

Christopher Aaron Baker, PE 
(MH)

Design Support

Utility 
Coordination Surveys Utility 

Design
Subsurface 

Utility Engineering
Kevin James Barnes, PE 
(MH)

Kevin James Barnes, PE 
(MH)

Mark Allen Cornelius, PLS 
(MH)

GEL Solutions

Firm Services
Mead & Hunt Design Management, Roadway Design, Structure Design, 

Traffic Engineering/IMS, Hydraulic/Hydrology Design, 
Environmental/NEPA/Permitting, Public Involvement, 
Utility Coordination, Utility Design, Surveys

Brasfield & Gorrie Construction
Stantec Traffic Engineering/IMR
THC Right-of-Way Acquisition
Schnabel Geotechnical/Seismic Design
GEL Solutions Subsurface Utility Engineering
The Wood Group Quality Control

Project Manager

Bryan Leslie Reese (BG)

Stephen Ashley Davis (BG) Daniel Peterson Gilmour 
(BG)

Kevin Marshall Kane (BG)

Maintenance of 
Traffic Manager

Daniel Cleckley (BG)Daniel Preston Moses, PE (MH)

SchedulerConstruction 
Manager

Roadway Design 
Manager Structure Design

PreconstructionPublic InvolvementLead Design Engineer

John Ryan Strid (BG)
Bryan Duncan Myers (BG)
Juan Carlos Ospina (BG)
James Berry Still (MH)

Lawrence Wesley Roe (BG)

Safety Manager

LEGEND:

(BG): Brasfield & Gorrie 

(MH): Mead & Hunt

(S): Stantec

(WG): Wood Group

(SCH): Schnabel 

(THC) : THC, Inc.

Direct Report
Line of Communication
Key Individual
Note: DBE team members 
will be added prior to 
submission of RFP response

Additional resources are available to be utilized during design and construction 
and will be detailed in RFP response

73

Jon Blake Galloway (WG)

Quality Control 
Manager

Executive Support Regional Quality Control 
Manager

David  Houston Fulmer, PE (BG) 

Craft Labor & 
Superintendents
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Provide D-U-N-S Number for all team members

Brasfield & Gorrie, L.L.C.: 00-507-4302		 Mead & Hunt, Inc.: 06-686-2558

Stantec.: 00-918-1830					 Schnabel Engineering: 16-014-0950 

The Wood Group: 21-400-7270			 THC, Inc.: 861428258		

GEL Solutions: 13-740-5168

Provide	a	brief,	written	description	of	significant	functional	relationships	and	how	the	proposed	organization	will	
function as an integrated team.

Brasfield & Gorrie will serve as the prime contractor on this project, with Mead & Hunt serving as the lead 

designer contracted to Brasfield & Gorrie.  

Bryan Reese (Brasfield & Gorrie) will serve as the Project Manager, providing overall leadership for the project and 

will serve as the primary point of contact for SCDOT.  With experience on over $850M worth of design build 

construction projects, Bryan is well suited to lead this alternative delivery project. He has the past bridge, roadway, 

and project planning experience necessary to deliver this project. Bryan will be onsite and has full authority to make 

decisions for the team.  All design, preconstruction, and construction roles will report to him except for the Quality 

Control Manager.  However, Bryan and others on the construction team will work closely with the Quality Control 

Manager and SCDOT to ensure all quality standards are met or exceeded.  Bryan will be engaged in the project from 

the beginning to the end, providing continuity and ensuring a smooth transition from preconstruction to construction 

and closeout.  Bryan will also be responsible for developing a true team focused culture that integrates the design and 

construction personnel in order to maximize the benefits of a design build delivery.  This is a critical aspect of the 

Project Manager role that is fundamental to ensuring an innovative and successful project delivery.

Dan Moses (Mead & Hunt) will serve as this project’s lead design engineer, working shoulder-to-shoulder with 

Bryan Reese and Stephen Davis of Brasfield & Gorrie. Dan has over 28 years of experience managing and leading 

design teams on roadway improvement projects of all scopes and sizes, including the I-26 Widening (MM 187 – MM 

193) in Berkeley County, the I-385 Widening Design-Build in Greeneville County, the I-95/US 301/SC 6 Interchange

in Orangeburg County, and the preliminary interstate and interchange design for the Carolina Crossroads EIS. Dan

will lead the design and plan production effort for this project from Mead & Hunt’s Lexington office, located less than

five minutes from the project site.

Stephen Davis (Brasfield & Gorrie) will serve as the Chief Preconstruction and Design Manager.  With 

84
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preconstruction experience on over $3.4B of design build transportation projects for multiple DOTs, Stephen brings 

an impressive amount of experience on some of the nation's most challenging projects to this team. Stephen will lead 

a preconstruction team that plays a key role in developing the construction scheme, schedule, and budget.  Stephen 

will work closely with Mead & Hunt and the construction team during the design process to evaluate different design 

and construction options in order to optimize the overall approach.  This is a key role on a design build project as this 

interaction drives innovation on the project, which should produce cost and schedule savings.

Daniel Cleckley (Brasfield & Gorrie) will serve as the Construction Manager and be involved in the initial planning 

of the project and ultimately the day to day field supervision during construction. Daniel will coordinate all self 

perform field crews and subcontractors to ensure safety, quality, schedule, and production goals are achieved on the 

project.  Daniel will also coordinate with the MOT Manager, Kevin Kane, to make sure all traffic control measures are 

properly installed and maintained to ensure a safe, functional project for the public.

Jon Galloway (Wood Group) will serve as the Quality Control Manager, and report to David Fulmer 

(Brasfield & Gorrie) and ultimately the project executive support team.  Both Jon and David will coordinate with the 

SCDOT Resident Construction Engineer and other construction engineering and inspection consultants engaged on 

the project.  Jon will be responsible for all inspections and necessary documentation related to quality control.

Identify	in	tabular	form	if	any	of	the	firms,	key	individuals,	and/or	other	team	members	have	worked	together	on	
the same team (not just on the same job) in the past.

Project Dates Project Highlights Team Members/Participation Other Firms Reference
I-59/20 
Widening 
& SPUI 
Interchange

2018-
2020

• 4.1 miles phased interstate 
widening (grading/drainage/
asphalt/concrete pavement)

• 255’ suspension arch bridge
• 350’ concrete girder 4 span 

bridge
• Retaining walls

Bryan Reese (B&G)-PCN
Trey Ogle (B&G)-SPM
Kevin Kane (B&G)-PM
Daniel Cleckley (B&G)-CM
Lawrence Roe (B&G)-SM
John Strid (B&G)-ES
Bryan Myers (B&G)-ES
Juan Carlos Ospina (B&G)-ES

The Wood 
Group

Benji 
Cantrell
Alabama 
DOT
(205) 553-
7030

Windy 
Ridge 
Pkwy 
Bridge over 
I-75/I-285

2015-
2016

• Widening of 550’ steel girder
bridge over 18 lanes of 
interstate traffic

• Retaining walls

Trey Ogle (B&G)-PM
Kevin Kane (B&G)-PM
John Strid (B&G)-ES
Bryan Myers (B&G)-ES
Juan Carlos Ospina (B&G)-ES

Wade Kelly
Cobb County
(770) 528-
8400

Highway 
150 Bridge 
Replacement 
Over Shades 
Creek & 
CSX

2017-
2018

• New 941’ long concrete
girder bridge

• Grading/drainage/asphalt
• Extensive utility relocations
• Bridge Demolition

Trey Ogle (B&G)-SPM
Daniel Cleckley (B&G)-CM
Lawrence Roe (B&G)-SM
John Strid (B&G)-ES
Bryan Myers (B&G)-ES
Juan Carlos Ospina (B&G)-ES

Gary Smith
Alabama 
DOT
(334) 242-
6356

95
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I-65/I-85 
Interchange 
Widening

2009-
2010

•  4.6 miles phased interstate 
widening (grading/drainage/
asphalt/concrete pavement)

•  Widening of 14 bridges
•  Retaining walls
•  Bridge Demolition

Trey Ogle (B&G)-PM
Juan Carlos Ospina (B&G)-ES

Chad Harris
Alabama 
DOT
(334) 242-
6356

I-26 
Widening 
& SC 
Interchange 
mm 187 to 
mm 193 
Berkeley 
County

2018-
2021

•  7 miles interstate widening 
(grading/drainage/asphalt 
pavement)

•  Replace dual bridges over 
Cypress Swamp

•  Replace Cypress 
Campground Rd. over I-26

•  Reconstruct SC 27 / I-26 
Interchange

Berry Still – ES
Dan Moses – DPM
Tony Steffee – Structure Design
Matt DeWitt – Permitting
Brittany Williams – Public
Involvement / Media relations/
website
Kevin Barnes – Utility Coordination
Chris Baker – Roadway, drainage
Mark Cornelius - Surveys

Stantec 
– Stuart 
Day – IMR 
and traffic 
engineering

I-20 / I-26 
/ I-126 
Carolina 
Crossroads 
EIS

2015-
2019

•  Assisted in EIS preparation 
for 12 miles in interstate 
widening and 9 
interchanges

•  Field surveys and video 
pipe inspection

•  Preliminary road and 
bridge design

•  Constructability review / 
risk assessment

Berry Still – ES
Dan Moses – DPM
Tony Steffee – Structure Design
Matt DeWitt – NEPA /
Permitting
Brittany Williams – Public
Involvement
Chris Baker – Roadway,
drainage
Mark Cornelius - Surveys

I-85 DB 
Prep in 
Cherokee 
County

2014-
2017

•  16 miles of interstate 
widening and 
reconstruction

•  Interchange reconstruction
•  Assisted in EA 

development and 
permitting

•  Plan Reviews for SCDOT

Berry Still – ES
Dan Moses – DPM
Tony Steffee – Structure Design,
plan reviews
Matt DeWitt – NEPA /
Permitting
Chris Baker – Roadway,
drainage, plan reviews
Mark Cornelius - Surveys

I-385 / I-85 
Interchange 
DB in 
Greenville 
County

2014-
2018

•  Bridge design 
•  2 bridge replacements on 

I-385
•  2 new ramp bridges

Tony Steffee – Structure Design
Mark Cornelius - Surveys

Stantec 
– Stuart 
Day – IMR 
and traffic 
engineering

Richland 
County 
Sales Tax 
Program

2015-
2020

•  Dirt Road Paving Projects
•  Shop Road Widening
•  Lower Richland Boulevard 

Widening

Berry Still – ES
Tony Steffee – Structure Design
Mark Cornelius - Surveys

THC- John 
Terry – R/W 
Acquisition

GEL – SUE 
services

Charleston 
County 
Sales Tax 
Program

2005-
2008

•  Local Road Paving Projects
•  Palmetto Commerce 

Parkway
•  Folly Road / Maybank 

Road Intersection
•  Bees Ferry Road Widening

Dan Moses – DPM THC- John 
Terry – R/W 
Acquisition

\\

Brasfield & Gorrie has previously worked with Stantec on other projects. 

Mead & Hunt has previously worked with Stantec and THC.

 

PCN-Preconstruction
SPM-Senior Project Manager
PM-Project Manager

CM-Construction Manager	
SM-Safety Manager

ES-Executive Support		
DPM-Design Project ManagerL

eg
en

d
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3.3.2		 Discuss	the	strategies	the	Proposer’s	team	will	implement	to	mitigate	or	eliminate	each	risk	including	how	
the	Proposer’s	proposed	personnel	and	organizational	structure	would	aid	in	the	mitigation	of	the	risk.

CRITICAL RISKS | OVERALL PROJECT SCHEDULE - Adhering to the overall project schedule is 

critical to make the US-1 over I-20 Interchange Improvement project successful.  The public is impacted each day 

the project is under construction which makes it critical to minimize the duration traffic is disrupted.  Furthermore, 

prolonged project deliveries increase the potential for cost overruns and are not beneficial to any project 

stakeholders.  Brasfield & Gorrie will bring a sense of schedule urgency often found in the private sector to this 

public transportation project, and provide tremendous value to SCDOT by minimizing the impact to the traveling 

public.  Brasfield & Gorrie has an extensive history of strong schedule performance on roadway, interchange, and 

bridge projects for DOT’s throughout the Southeast in addition to its portfolio of schedule driven private projects.  

One of the key differentiators that Brasfield & Gorrie brings to public DOT work, and specifically to US-1 over 

I-20, is that our project team will bring an emphasis and focus to schedule optimization that is more typical of 

private sector work. This approach has brought similar schedule success to other current and previous transportation 

projects.   Each member of the proposed construction team has experience on similar projects where we have 

optimized the schedule.  The I-59/20 Widening and SPUI Interchange project in Tuscaloosa, AL is an excellent 

example where the project team assessed ALDOT’s MOT phasing plan and identified an opportunity to create a 

temporary traffic shift that optimized the schedule by 7 months.  Below is a chart of Brasfield & Gorrie’s most 

recent similar projects where schedule milestones were achieved or bettered:

Most Recent Similar Projects Schedule Performance
I-59/20 Widening and SPUI 
Interchange – Tuscaloosa, AL

Projected 7 Months Ahead of Schedule (Planned 36 month 
schedule)

I-65 Widening – Montgomery, 
AL

Earned incentive payments on early interim milestone 
completion and completed overall project schedule 5 
months ahead of schedule.(Planned 40 month schedule)

I-65 Widening & Bridge
Jacking – Birmingham, AL

Completed project on schedule (Planned 10 month 
schedule)

Windy Ridge over I-75/I-285 
– Atlanta, GA

Complete project 1 month ahead of schedule (Planned 11 
month schedule)

Hwy 150 over CSX & Shades 
Creek – Hoover, AL

Completed project 3 months ahead of schedule (Planned 24 
month schedule)

The below chart outlines some of the potential schedule risks along with mitigation strategies to be implemented to 

ensure the overall project schedule goals are achieved. 
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Risk and Impact to 
Project Mitigation Strategies SCDOT/Other Agency 

Involvement

O
ve

ra
ll 

Pr
oj

ec
t S

ch
ed

ul
e

• Slow start due project
ramp up

• Significant changes in
design post award

• Constructability
concerns in the
Design Documents

• Utility Coordination &
ROW Acquisition

• Insufficient resource
availability

• Integration of Operations Team/Key Personnel
during Pursuit and Preconstruction Phases

• Fully Loaded Primavera P6 Schedule
• Integration with Mead & Hunt Design Team

near the project site during design (Mead & 
Hunt office in Lexington, SC)

• Planning for Utilization of Brasfield & Gorrie’s
significate craft and supervision resources on 
public & private projects in local area (100 
mile radius)

• Front end vetting of Environmental, ROW, and
Utility Coordination Concerns

• SCDOT will provide
timely responses
regarding design
reviews.

• Feedback from ATC-
IMR reviews

• Tracking and
communication of
SCDOT related risk
points

CRITICAL RISKS | RIGHT-OF-WAY ACQUISITION – The right-of-way acquisition process for the US-1 

over I-20 Interchange Improvement project is extremely important to the overall scheme and design of the project.  

Thoughtful examination and optimization will be needed to provide the best value solution to SCDOT, along with 

a highly functional interchange design.  The following chart identifies several specific risks along with mitigation 

strategies the Design-Build team will employ to ensure project success:

Risk and Impact to Project Mitigation Strategies SCDOT/Other 
Agency Involvement

O
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• Impacts due to interchange
improvements

• Impacts due to frontage
road realignments

• Impacts due to US 1
widening approaching the
new bridge over I-20

• Types and number of
relocations

• Potentially contaminated
sites

• Right-of-way staff will work closely 
with the design team to lessen impacts 
on properties using value engineering. 

• The design-build team will prioritize 
the tracts from most critical to 
less integral, with tracts requiring 
relocation holding the highest priority.

• Any tracts contaminated by hazardous 
materials will be acquired by 
easement.

• Timely responses
regarding
administrative
adjustments

• Promptly set just
compensation and
approve possible
condemnation

CRITICAL RISKS | MAINTENANCE OF TRAFFIC – Brasfield & Gorrie will consider implementation 

of several strategies for maintaining existing traffic during construction of the US-1 over I-20 Interchange 

Improvement project.  These strategies will be aimed at mitigating motorist and worker safety risks, travel delays 

during work periods, temporary roadway drainage issues, and other associated risks.  Public and media notification 

on lane closures, shifts and detours is a key component of the MOT plan. The project team will examine different 

project execution methods that limit the amount of time travelers experience in work zones while also providing 

safe construction work zones that aid in accelerating construction. The design team will lead this effort by 
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preparing a Transportation Management Plan including public information sharing, traffic control plans, and 

coordination with the contractor on construction staging that will help mitigate the impact of work zone activities.

The traffic control plan will address each stage of construction and indicate how traffic will flow through the 

project limits during each phase of work.  The plan will detail how travel lanes will be maintained, where 

temporary pavement widening and shoulder construction is expected, as well as required temporary pavement 

marking and signing placement. The staging typical sections, plan, and cross-sections will likely indicate the use 

of temporary concrete barriers and attenuators for work zone areas on and off Interstate I-20 / US 1 interchange, 

including ramp construction areas.  Providing adequate roadway drainage during construction is a very common 

risk item and is critical in areas of profile grade changes, low points in the roadway, and ramp / gore areas leaving 

the mainline.  Temporary drainage solutions such as temporary drop inlets, catch basins, trench drains, swales and 

ditches will be considered during each phase of construction and will tie to existing and proposed outfalls.   

The design and construction team members will examine the impacts of night work and detours around the project 

on construction duration and anticipated travel delays.  Temporary pavement and shoulder construction will be 

utilized to the greatest extent possible to avoid project detours.  These temporary measures would allow traffic 

on I-20 and US 1 to continue during off-peak periods while construction activities are ongoing.  The existing 

frontage roads can also be evaluated for potential local detour routes.  The public and media communication plan 

will utilize ITS systems for traffic monitoring and management, along with message boards for advance traffic 

notifications. The project team will also initiate project stakeholder meetings comprised of SCDOT, the project 

team, existing utility companies, and adjacent property and business owners to coordinate roadway and driveway 

construction during off peak periods to minimize impacts during construction.

 
3.3.3 	 Project Resources, Strategies, and Execution

Brasfield & Gorrie has strategically reserved capacity to execute this project.  It is an important part of 

Brasfield & Gorrie’s company culture to ensure projects are not just staffed, but staffed with the right people for 

the job.  Design build projects are unique, and the proposed team was assembled with that in mind.  With almost 

2,100 field employees (over 1,000 craft) and a sizeable fleet of equipment, our team also brings a deep bench of 

field resources to this project.  In just the past five years, Brasfield & Gorrie has completed or is currently working 

on over $1.9B worth of projects within a 100 mile radius of the project site.  This previous and ongoing work has 

developed a strong workforce and following of subcontractors in the vicinity. DBE participation is an important part 
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of impacting a community, and Brasfield & Gorrie's positive image in 

the subcontracting community will help achieve SCDOT's goals on the 

project. 

Our team proposes to self-perform a large portion of both the design and construction, giving the team control 

over key project risks and ensuring schedule and quality goals are achieved.  The following table indicates what 

design scopes will be performed by Mead & Hunt, Brasfield & Gorrie’s major self perform capabilities, and typical 

subcontracted scopes.

Mead & Hunt Brasfield & Gorrie Subcontracted
• Roadway Design
• MOT/ Transportation Management Plan
• Traffic Signal Plans
• Pavement Marking and Roadway Signing plans
• Structural Design (bridges, retaining walls, noise

walls, drainage structures, seismic design)
• Field Surveys
• Hydrology / Drainage Design
• Haz Mat Studies / Phase 1 ESA
• Environmental Documentation
• Permitting
• Roadway Lighting
• Utility Coordination
• Public / Media / Community Relations
• As-Built Plans

• Grading/excavation
• MOT
• Storm drainage
• Underground

utilities
• Driven piles
• Shoring
• Concrete
• Steel/concrete

girder erection
• Bridge demolition

• Landscaping
• Asphalt paving
• Signage/

striping
• Painting
• Electrical
• Environmental

abatement
• Drilled shafts

Our team has a strong geographic advantage due to Mead & Hunt’s office location one exit away from the project 

site.  Mead & Hunt has reserved office space for Brasfield & Gorrie during the design and preconstruction phase 

which will enhance team integration and allow for seamless communication.  Design reviews and working sessions 

will be held at regular intervals throughout preconstruction.  Once construction begins, Brasfield & Gorrie will 

mobilize to the project site with Mead & Hunt personnel minutes away.  This close team proximity will allow for 

increased in-person collaboration, quick resolution of field issues as they arise, and foster a true team-based culture 

for the project. 

THC will be providing right of way services, and brings a tremendous amount of relevant experience coupled with 

the necessary resources to ensure the project remains on schedule. John Terry’s former experience as a SCDOT 

ROW Agent gives our team a unique perspective and understanding of the demands surrounding ROW on this 

project. THC staff have acquired more than 10,000 parcels through a variety of methods, and are fully capable of 

meeting all project demands.
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KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Bryan Leslie Reese, Senior Project Manager 
  
b. Role of Key Individual for this Project:   

Project Manager 
 
c. Name of Firm with which you are now associated:  

Brasfield & Gorrie, L.L.C. 
 
d. Years of Experience: With this Firm 2    Years       With Other Firms 15 Years 

Brasfield & Gorrie: Senior Project Manager – Oversees infrastructure projects within region, 2017-
present  
Firm 2: Kiewit Building: Project Manager 
 

e. Education:  
Auburn University / Auburn, Alabama / Bachelor of Science / 2002 / Civil Engineering   
 

f. Active Registrations: OSHA 30 
 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
CONRAC Entrance Road, Intersection, and Bridge over I-85 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:    Kiewit 
Project/Assignment Duration:     July 2007-September 2008 
Owner Contact Information:      City of Atlanta, Norma Click, Norma.Click@atlanta-airport.com,404-
382-1304 
Design/Construction Value:        $31 Million 
Project Description:                     
This project for the City of Atlanta consisted of the construction of a new four-lane divided roadway and 
bridge from the CONRAC facility entrance over I-85, one state road, two railroads, two local roads, and 
airport parking lot; the length of the new construction was approximately 4,000 ft and included clearing 
and grubbing, erosion and sediment control, miscellaneous demolition, removals, earthwork, water lines, 
storm sewer systems, bridge, mechanically stabilized embankment retaining walls, guard rail, street 
lighting, traffic signals, curb and gutter, asphalt paving, striping and signage, and traffic signal 
modifications. 
 
GDOT SR-10 Highway and Bridges over Savannah River Replacements 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:    Kiewit Infrastructure So. Co. 
Project/Assignment Duration:     September 2005 – August 2006 
Owner Contact Information:      Georgia DOT, Corbett Reynolds 478-552-4600 
Design/Construction Value:        $9  Million 
Project Description:                     
The replacement of five land bridge decks, and a 1,208-ft. bridge over the Savannah River along SR-10/ 
US-1; the removal and replacement of concrete roadway between the bridges for approximately one mile 
and installation of a continuous median barrier for the length of the project was also included; SR-10 is a 
major artery between Augusta, GA, and Aiken, SC and in order to minimize impact to the traveling public, 
the complex MOT and construction phasing plan allowed the bridges to remain open throughout 
construction. 
 
 
 
 
 



I-59/20 Widening & SPUI Interchange
Key Personnel Role:                    Preconstruction and Turnover 
Experience with Current Firm:    Brasfield & Gorrie 
Project/Assignment Duration:     Project 2017 to present, Assigned 2017 to 2018
Owner Contact Information:      Alabama DOT, Benji Cantrell, cantrellb@dot.state.al.us, (205) 
554-3299
Design/Construction Value:        $84.4 Million
Project Description:
This three-phase project consisted of widening four miles of I-59/I-20 and the replacement and
widening of bridges over Skyland Blvd. and McFarland Blvd. The McFarland Blvd. bridge will be a
255-foot, tied arch bridge and the Skyland Blvd. bridge will be a 350-foot, four-span bridge. A new
Single Point Urban Interchange (SPUI), at McFarland Blvd. combines two intersections into a single
intersection to improve efficiency and safety.

GDOT I-75 Bridges Reconstruction 
Key Personnel Role:                    Project Engineer 
Experience with Current Firm:    Kiewit Infrastructure So. Co 
Project/Assignment Duration:     June 2004-May 2005 
Owner Contact Information:        Van Mason 229-386-3280 
Design/Construction Value:        $7.7 Million 
Project Description:          
This project consisted of the removal and replacement of 12 bridge decks along I-75; the work involved 
extensive concrete bridge demolition and marine operations over water; the concrete demolition 
required extensive planning to protect the marine life and ensure structural integrity was not 
compromised; additionally, the work had to be completed on a fast-track schedule, which required some 
night time operations. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
Bryan is currently assigned to several projects at Georgia Power's Plant Bowen and Plant
McDonough, and will be fully available March 2020 to begin work on this project.



KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Daniel Preston Moses, PE
Lead Design Engineer

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
Mead & Hunt, Inc.

d. Years of Experience: With this Firm  3.5 Years           With Other Firms  24 Years
Mead & Hunt: Transportation Department Manager; Vice President – Responsible for all Mead & Hunt
projects in the South Carolina Lowcountry in addition to design-build pursuits; 2015 – ongoing
STV: Senior Project Manager/Engineer; Vice President – Responsible for contract administration, scope
monitoring, schedules and budgets, in addition to supervising project staff and serving as a
transportation business unit manager for offices in both South Carolina and Georgia; 2008 – 2015
The LPA Group: Program Manager – Responsible for design and pre-construction activities associated
with projects funded by the 2004 Charleston County Sales Tax Program; 2005 – 2008
PBS&J: Program Manager / Associate Vice President – Responsible for contract administration, scope
monitoring, schedules and budgets, in addition to supervising project staff and serving as a
transportation business unit manager for Columbia office in South Carolina.  1997 – 2005
HDR Engineering: Project Engineer – Responsible for roadway and drainage design on GDOT, Penn
DOT and City of Charlotte, NC projects 1991-1994, 1995 – 1997
Mayes, Sudderth & Etheredge: Project Engineer – Responsible for roadway design on GDOT and
various Georgia county funded projects; 1994 – 1995

e. Education:
North Carolina State University / Raleigh, North Carolina / Bachelor of Science / 1990 / Civil
Engineering

f. Active Registrations:
1999 / SC / Civil / 19671
1997 / GA / Civil / 23356
1998 / NC / Civil / 24029
2009 / FL / Civil / 70225
2012 / TN / Civil / 115680

g. Document the extent and depth of your experience and qualifications relevant to the Project.
I-26 Widening (MM 187 – MM 193)
Key Personnel Role: Project Manager 
Experience with Current Firm: Mead & Hunt 
Project/Assignment Duration: Project 2018 – ongoing, Assigned 2018 – ongoing 
Owner Contact Information: SCDOT; Craig Winn, PE, CFM; winncl@scdot.org; 803-737-6376 
Design/Construction Value:  $3,562,765.85 (Firm) / $140 Million (construction) 
Project Description:          
This project will widen seven miles of interstate along I-26 in Berkeley County in addition to improving 
the I-26 / SC 27 interchange near Ridgeville. Dan serves as the project manager, and his 
responsibilities include coordinating with stakeholders, overseeing roadway and bridge design, plan 
development, environmental documentation and permitting, providing scheduling and performing cost 
control. The widening project will also replace I-26 mainline dual bridges, improve exit interchange and 
ramps, widen SC 27 over I-26, and replace existing Cypress Campground Road Bridge over I-26 near 
the Volvo Interchange. 

Carolina Crossroads (I-20/I-26/I-126) Interchange Design Environmental Impact Statement 
Key Personnel Role:  Lead Design Engineer 
Experience with Current Firm: Mead & Hunt 
Project/Assignment Duration: Project 2015 – January 2019, Assigned 2015 – 2019 
Owner Contact Information: SCDOT; Brian Klauk, PE; klaukbd@scdot.org, 803-737-5051 
Design/Construction Value: $3 million (firm) / $1.5 billion (construction) 
Project Description:          



Dan served as the lead design engineer for this multi-interchange project. He was responsible for 
coordinating preliminary design alternatives for over 12 miles of interstate mainline improvements and 
nine interchanges through extensive alternative analysis screening and environmental impact 
evaluation. Dan provided additional support for NEPA documentation (DEIS and FEIS) with design 
considerations and methodologies. 

I-85 Widening Design-Build (MM 80 – MM 96) Phase I Preliminary Design
Key Personnel Role: Assistant Program Manager/Segment Project Manager 
Experience with Current Firm: STV 
Project/Assignment Duration: Project 2014 – 2015, Assigned 2014 – 2015 
Owner Contact Information: SCDOT; Brad Reynolds, PE; reynoldsbs@scdot.org, 803-737-1440 
Design/Construction Value: $1 million (firm segment) / $480 million (construction) 
Project Description:          
Dan served as the Assistant Program Manager and a project manager for one segment of this 16-mile 
interstate widening project in Cherokee County. His responsibilities included overseeing roadway and 
bridge design, preliminary plan development, assisted on environmental documentation and permitting, 
provided scheduling and performing cost control.  

I-95/US 301 Interchange Improvements Design-Build
Key Personnel Role: Senior Project Engineer 
Experience with Current Firm: STV 
Project/Assignment Duration: Project 2013 – 2015, Assigned 2013 – 2015 
Owner Contact Information: SCDOT; Claude Ipock, PE; ipockcr@scdot.org; 803-737-1311 
Design/Construction Value: $300,000 (firm) / $30 million (construction) 
Project Description:          
Dan provided railroad coordination, oversight for the environmental assessment re-evaluation, 
environmental permitting and bridge design oversight of a new overpass for the SC 6 connector over a 
CSX rail line as part of this interchange improvements project. The project developed a full access 
interchange on I-95 with US 301 and provided a new location roadway connecting US 301 to SC 6.  
STV was a subconsultant to CECS, the lead design firm for McCarthy Improvement Company. 

I-385 Widening Design-Build
Key Personnel Role: Senior Project Engineer 
Experience with Current Firm: STV 
Project/Assignment Duration: Project 2010 – 2013, Assigned 2010 – 2013 
Owner Contact Information: SCDOT; Claude Ipock, PE; ipockcr@scdot.org; 803-737-1311 
Design/Construction Value: $65 million (construction) 
Project Description:          
Dan oversaw design and preparation of construction plans for the widening of approximately seven miles 
of I-385 in Greenville County. He performed QA/QC reviews, produced maintenance of traffic plans and 
completed quality control reviews of pavement marking and signing plans. This project expanded the 
existing four-lane road to six lanes while widening two interstate bridges over US 276 and SC 517. STV 
was the lead designer for Lane Construction Company. 

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project.
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of

assignments, role, and the anticipated duration of each assignment.

Dan currently serves as the project manager for two projects in the South Carolina Lowcountry. The first
project is the US 176 Widening project for Berkeley County as part of the County’s On-Call contract. This
project is in the right-of-way acquisition phase, and final construction plans are expected to be completed
by January 2020. Dan’s other project is I-26 Widening (MM 187 – MM 193) in Berkeley County. The
preferred alternative was recently selected, and the project is anticipated to be completed by early 2021.

mailto:ipockcr@scdot.org
mailto:ipockcr@scdot.org
mailto:ipockcr@scdot.org
mailto:ipockcr@scdot.org


KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Stuart Day, PE, PTOE
Senior Associate

b. Role of Key Individual for this Project:
Lead Traffic Engineer

c. Name of Firm with which you are now associated:
Stantec Consulting Services Inc.

d. Years of Experience: With this Firm 5 Years      With Other Firms 12Years
Stantec: Senior Associate – Responsible for overseeing traffic engineering projects within South Carolina,
2014 – Present
Kimley-Horn: Transportation Analyst – Responsible for signal and roadway design, 2009 – 2014

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):
Clemson University / Clemson, SC / Master of Science / 2007 / Civil Engineering
Clemson University / Clemson, SC / Bachelor of Science / 2006 / Civil Engineering

f. Active Registrations:
2011 / GA / 035609
2014 / SC / 32068
2016 / PTOE / 4048

g. Document the extent and depth of your experience and qualifications relevant to the Project.
I-26, SC 27 to Jedburg Road
Key Personnel Role: Lead Traffic Engineer 
Experience with Current Firm: Stantec 
Project/Assignment Duration: Project Ongoing, Assigned Ongoing 
Owner Contact Information: SCDOT, Craig Winn, WinnCL@scdot.org, (803) 737-6376 
Design/Construction Value: $500,000 
Project Description:          
Providing capacity analyses for a 6-mile segment and 3 interchanges along the I-26 corridor in 
Dorchester and Berkeley County. Assisted in future traffic projections along the corridor, analysis of 
improvement concepts at each of the study interchanges, the development of VISSIM micro-simulation 
models, and an interchange modification report for the interchange of SC 27 along I-26. 

US 21/I-26 Interchange Ex 119 
Key Personnel Role: Traffic Engineer 
Experience with Current Firm: Stantec 
Project/Assignment Duration: Project Ongoing, Assigned 2019 
Owner Contact Information: SCDOT, Jennifer Necker, NeckerJL@scdot.org, (803) 737-7829 
Design/Construction Value: $2.85 Million 
Project Description:          
Responsible for providing analysis for the interchange of US 21 along the I-26 corridor in Lexington 
County. Led the effort for future traffic projections, analysis of improvement concepts at the study 
interchange, assessment of traffic deficiencies including the closely space intersections, intertwining on-
ramps/frontage road, confusing and outdated configuration, and sight distance issues, and an 
interchange modification report for the interchange of US 21 along I-26. 

I-85 Corridor Analysis MM 98 – MM 106
Key Personnel Role: Lead Traffic Engineer 
Experience with Current Firm: Stantec 
Project/Assignment Duration: Project 2015-2017, Assigned 2015-2017 
Owner Contact Information:  SCDOT; Brad Reynolds, PE; reynoldsbs@scdot.org, 803-737-1440 
Design/Construction Value: $650,000 
Project Description:          
Provided existing capacity analyses, future volume growth based upon the statewide traffic model, 
future capacity analysis and recommendations for widening. The analysis included a VISSIM model as 
well as Synchro models. Analysis considered modifying interstate widening as well as interchange 



modifications. Conducted traffic analyses in support of an Interchange Modification Report for a new 
interchange along I-85 in Cherokee County.  

I-526 Lowcountry Corridor
Key Personnel Role: Traffic Engineer 
Experience with Current Firm: Stantec 
Project/Assignment Duration: Project 2015-Present, Assigned 2015-2016 
Owner Contact Information: SCDOT, Joy Riley, RileyJ@scdot.org, (803) 737-1346 
Design/Construction Value: $14 Million 
Project Description:          
Stantec is providing engineering services for preliminary design and NEPA approval of the I-526 
Lowcountry Corridor project. The project covers 8 miles of I-526, with a major service interchange at I-
526 and I-26. The project includes adding a third lane in each direction and interchange alternative 
analysis and development at 9 other interchanges within the project limits. The project is intended to 
improve traffic flow, access, and safety for residents, visitors, and businesses along one of the most 
congested interstate corridors in the state. 

Volvo I-26 Interchange Design-Build Preparation 
Key Personnel Role: Traffic Engineer 
Experience with Current Firm: Stantec 
Project/Assignment Duration: Project 2016, Assigned 2016 
Owner Contact Information: SCDOT, John Boylston, BoylstonJD@scdot.org, (803) 737-1527 
Design/Construction Value: $44 Million 
Project Description:          
Stantec, as part of a team, is responsible for conceptual plan development, traffic analyses, and traffic 
modeling for a new interchange along I-26 between Exit 187 – SC 27/Ridgeville Road and Exit 194 – 
Jedburg Road in Berkeley County, South Carolina. The traffic analyses and modeling are being 
conducted as part of an Interstate System Access Change Request for the new I-26 & Volvo Boulevard 
Interchange. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
Stuart Day is currently assigned to the following projects:
I-26, SC 27 to Jedburg Road, Lead Traffic Engineer, Fall 2019
I-85 Widening MM 98-106, Lead Traffic Engineer, Spring 2020
BCDCOG LCRT Phase 1, Lead Traffic Engineer, Spring 2020



KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

John Edward Terry
SC Program Manager

b. Role of Key Individual for this Project:
Right of Way (R/W) Manager

c. Name of Firm with which you are now associated:
THC, Inc.

d. Years of Experience: With this Firm 2+ Years           With Other Firms 30+ Years

THC, Inc.: SC Program Manager –
Responsible for all land acquisition projects within South Carolina, 2017 – Present
Primacq, Inc. (fka Terrell, Hundley & Carroll Right of Way Services, Inc.):  SC State Manager –
Responsible for overseeing all land acquisition projects within South Carolina, 2003 – 2017
Terrell, Hundley & Carroll Right of Way Services, Inc.: Right of Way Project Manager –
Responsible for land acquisition services as assigned, 2002 – 2003
Moreland Altobelli Associates, Inc.: State Right of Way Manager –
Responsible for managing all land acquisition services within South Carolina, 2001 – 2002
Moreland Altobelli Associates, Inc.: Project Manager –
Responsible for managing land acquisition services on select projects within the state, 1998 – 2000
South Carolina DOT: Right of Way Agent –
Responsible for providing land acquisition services on assigned projects across the state, 1991 – 1998
Universal Field Services, Inc.: Right of Way Agent –
Responsible for providing land acquisition services on assigned projects across the state, 1988 – 1991
Southern Right of Way, Inc.:  Right of Way Agent –
Responsible for providing land acquisition services on assigned projects across the state, 1986 – 1988

e. Education:
University of South Carolina / Columbia, SC / 1986 / BA, History

f. Active Registrations:
1986 / SC / Real Estate / License #68115

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Disaster Recovery Buyout Program: Lexington County, Richland County, City of Sumpter, and
City of Charleston
Key Personnel Role:  R/W Program Manager
Experience with Current Firm: THC, Inc. 
Project/Assignment Duration: March 2018 – Ongoing 
Owner Contact Information: Michela Schildts (Tetra Tech); 

michela.schildts@tetratech.com; (305) 916-0175 
Design/Construction Value: $201,457.50 
Project Description: 
THC is providing relocation assistance to tenants displaced under the voluntary Disaster Recovery 
Buyout Program implemented by Tetra Tech on behalf of the counties and cities. In Lexington County, 
THC has relocated four of the five initial tenants eligible for relocation services. There is a potential for 
an additional 15 tenants. John serves as the project manager and primary liaison to Tetra Tech.  

Richland County Penny Dirt Paving Program 
Key Personnel Role: R/W Program Manager 
Experience with Current Firm: THC, Inc. 
Project/Assignment Duration: Feb 2018 – Ongoing 
Owner Contact Information: Daniel Atkinson (Holt Consulting Co);  

datkinson@holtconsultingco.com; (803) 908-9605 

mailto:michela.schildts@tetratech.com
mailto:michela.schildts@tetratech.com
mailto:datkinson@holtconsultingco.com
mailto:datkinson@holtconsultingco.com


Design/Construction Value: $344,250 
Project Description:          
THC is acquiring easements for Richland County’s first 20 projects under the current phase of this 
program. There are 300 easements anticipated for this current phase.  

Anderson County Transportation Committee (ACTC) Program 
Key Personnel Role:  R/W Program Manager 
Experience with Current Firm: THC, Inc. 
Project/Assignment Duration: Aug 2018 – Present 
Owner Contact Information: Dan Chism (Bunnell-Lammons Eng.); 

dan.chism@blecorp.com; (864) 554-6820 
Design/Construction Value: $6,000 
Project Description:          
THC is providing right of way acquisition services for ACTC projects. The first project under the 
program is Big Water Road, which has two tracts at the intersection of Big Water Road and US 29 in 
Starr, South Carolina.  

SCDOT:  US Route 1 (Augusta Highway) Program, Lexington, SC 
Key Personnel Role:  R/W Program Manager 
Experience with Current Firm: Primacq, Inc. 
Project/Assignment Duration: July 2016 – Jan 2017 
Owner Contact Information: Hugh Hadsock (SCDOT); HadsockHS@scdot.org; (803) 737-1406 
Design/Construction Value: $131,540 
Project Description: 
To alleviate traffic congestion between the Towns of Lexington and Batesburg-Leesville, the existing 
road was widened from two lanes to five lanes. THC staff acquired 65 parcels and provided relocation 
services for single-family residences, a tri-plex apartment and numerous outdoor advertising signs.   

SCDOT: SC Route 707, Georgetown, Horry Counties 
Key Personnel Role: R/W Program Manager 
Experience with Current Firm: Primacq, Inc. 
Project/Assignment Duration: July 2010 – December 2015 
Owner Contact Information: William Johnston (SCDOT); 

JohnstonWC@scdot.org; (803) 737-4441 
Design/Construction Value: $275,000 
Project Description:          
This project widened the existing road from two lanes to five lanes for approximately 24 miles. There 
were approximately 583 parcels. Services included appraisal, appraisal review, and acquisition and 
relocation. The relocations included signs, single-family residences and businesses. John served as the 
project manager for all four sections of this project. He was the liaison between SCDOT and the 
property owners while managing the acquisition agents and subconsultants. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list
of assignments, role, and the anticipated duration of each assignment.

John Terry is currently assigned as Program Manager for a Disaster Recovery Buyout Program in
Lexington County. He is overseeing relocation services for five tenants, and the project is scheduled to
conclude September 2019.

John also serves as the Program Manager for the Richland County Dirt Road Paving Program. He is
guiding THC Agents in the easement acquisition process. The program is scheduled for completion by
December 2019.

John manages the acquisition of parcels for the Anderson County Transportation Committee. Two tracts
are targeted for acquisition, and project completion will be September 2019.

mailto:dan.chism@blecorp.com
mailto:dan.chism@blecorp.com
mailto:HadsockHS@scdot.org
mailto:HadsockHS@scdot.org
mailto:JohnstonWC@scdot.org
mailto:JohnstonWC@scdot.org


KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Daniel Smith Cleckley, Superintendent

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Brasfield & Gorrie, L.L.C.

d. Years of Experience: With this Firm 19    Years      With Other Firms 0 Years 

Brasfield & Gorrie: Superintendent –  Daniel oversees jobsite forces, manages subcontractors, enforces 
Brasfield & Gorrie's safety and quality standards, and trains and fosters the growth of field personnel, 2000-
present  
e. Education: Chilton County High School

f. Active Registrations: OSHA 30
g. Document the extent and depth of your experience and qualifications relevant to the Project.

I-59/20 Widening and SPUI Interchange
Key Personnel Role:           Superintendent (Construction Manager) 
Experience with Current Firm:   Brasfield & Gorrie 
Project/Assignment Duration:     Project 2018 to present, Assigned 2018 to 2019 
Owner Contact Information:      Alabama DOT, Benji Cantrell, cantrellb@dot.state.al.us, (205) 554-
3299 
Design/Construction Value:        $84.4 Million 
Project Description: 
This three-phase project consisted of widening four miles of I-59/I-20 and the replacement and 
widening of bridges over Skyland Blvd. and McFarland Blvd. The McFarland Blvd. bridge will be a 
255-foot, tied arch bridge and the Skyland Blvd. bridge will be a 350-foot, four-span bridge. A new 
Single Point Urban Interchange (SPUI), at McFarland Blvd. combines two intersections into a single 
intersection to improve efficiency and safety. 

HWY 150 Bridge Replacement Over Shades Creek & CSX BR-7009(600) 
       Key Personnel Role:                    Superintendent (Construction Manager) 

Experience with Current Firm:    Brasfield & Gorrie 
Project/Assignment Duration:     Project 2018 to 2018, Assigned 2018 to 2018 
Owner Contact Information:      Alabama DOT, Gary Smith, smithg@dot.state.al.us, (334) 242-6356 
Design/Construction Value:        $17.4 Million 
Project Description:          

This project consisted of the widening and intersection improvements at Hwy 150 near Ross Bridge 
Parkway and replacement of two existing bridges over Shades Creek and CSX Railroad with a single 941-
foot-long and 90-foot-wide bridge. The new bridge is a multi-stem bent cast-in-place substructure founded 
on drilled shafts with ten pre-stressed concrete girder simple spans and a cast-in-place concrete deck.  

CSX Elvira Railroad Bridge Replacement 
       Key Personnel Role:  Superintendent (Construction Manager) 

Experience with Current Firm:    Brasfield & Gorrie 
Project/Assignment Duration:     Project 1/2018 to 7/2018, Assigned 1/2018 to 7/2018 
Owner Contact Information:      CSX Transportation Inc., Ammar Shubair, ammar_shubair@csx.com, 
(904) 271-9166
Design/Construction Value:        $7.2 Million 



Project Description:          
Brasfield & Gorrie was selected as the general contractor for the replacement the existing 182-foot pin truss 
main span over the Cahaba River along with the two 80-foot plate girder approach spans with three new 
deck plate girder spans. The scope of work includes offline preassembly and erection of the 1,320,000 lbs of 
structural steel, track work, existing bridge removal and disassembly, selective substructure demolition and 
modification, and pier scour protection work. 

Using accelerated bridge construction techniques, the replacement and erection operation involved sliding 
the new 182-foot main span inside the envelope of the existing truss, removing the ends of the truss to clear 
the piers, lowering the combined weight of the truss and new span using specialized self-climbing jacking 
towers, and removing and replacing the approach spans using two 300-ton crawler cranes. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
Daniel Cleckley is currently serving as Superintendent (Construction Manager)  for an aviation
construction project that will be complete in June 2020.  He will be available for input and review
meetings during the design phase of this project.



KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Jon Blake Galloway, CWI, NDT Level II, Senior Engineering Technician

b. Role of Key Individual for this Project:
Quality Control Manager

c. Name of Firm with which you are now associated:
Wood E&I Solutions

d. Years of Experience: With this Firm 19    Years      With Other Firms 0 Years 

Wood E&I Solutions: Senior Engineering Technician –   Mr. Galloway has performed various types of 
non-destructive examinations, including MT, PT, UT and VT, in both quality control and quality assurance 
roles. 

e. Education: Wallace State Community College, 1994

f. Active Registrations:   AWS Certified Welding Inspector, # 03061131
g. Wood NDT Level II, UT, MT, PT

h. Document the extent and depth of your experience and qualifications relevant to the Project.

Georgia Department of Transportation
Key Personnel Role:                    QA Inspector
Experience with Current Firm:    Wood E&I Solutions
Project/Assignment Duration:     Project March 2018 to present, Assigned March 2018 to present
Owner Contact Information:      Georgia DOT,  Reginald Lee, (770) 880-2700
Design/Construction Value:        $752,000
Project Description:
On-call steel fabrication inspection services contract. Provide QA inspection services during off-site steel
fabrication to ensure compliance with project specifications, Georgia DOT specifications, AWS D1.5
Bridge Welding Code, and AWS D1.1 Structural Welding Code–Steel. Activities include verification of
approved welding processes and welder qualifications, and visual inspection, magnetic particle testing
and ultrasonic testing of completed welds.

Port Authority of New York and New Jersey, Newark Liberty International Airport Terminal A
Redevelopment 
Key Personnel Role:                       QA Inspector 
Experience with Current Firm:    Wood E&I Solutions 
Project/Assignment Duration:      Project August 2015 to present, Assigned 2015 to present 
Owner Contact Information:       Port Authority of New York and New Jersey,  Luis Payano, (201) 
216-2996, lpayano@panynj.gov 
Design/Construction Value:         $67 Million 
Project Description:          

A $2.7 billion project to replace the existing Terminal A building with a new terminal building and 
construct a new roadway access network. Provide QA inspection services during off-site fabrication of 
rolled beam girders, crossframes and lateral braces to ensure compliance with project specifications, New 
Jersey DOT Standard Specifications for Road and Bridge Construction, and AWS D1.5 Bridge Welding 
Code. Activities include verification of approved welding processes and welder qualifications, visual 
inspection, magnetic particle testing and ultrasonic testing of completed welds, verification of coating 
operations, and dry film thickness testing. 

mailto:lpayano@panynj.gov
mailto:lpayano@panynj.gov


Port Authority of New York and New Jersey, World Trade Center – Parcel 1B-Structure to Grade & 
West Bathtub Vehicular Access 
       Key Personnel Role:                    QA Inspector/Structural Steel 

Experience with Current Firm:    Wood E&I Solutions 
Project/Assignment Duration:      Project August 2015 to present, Assigned 2015 to present 
Owner Contact Information: Port Authority of New York and New Jersey,,  Luis Payano, (201) 216-
2996, lpayano@panynj.gov 
 Design/Construction Value:        $ $412 Million 
Project Description:          

Provide QA inspection services during off-site fabrication of main and miscellaneous building members to 
ensure compliance with project specifications, AISC Specification for Structural Steel Buildings, and AWS 
D1.1 Structural Welding Code–Steel. Some main members weighed more than 60 tons. Activities include 
verification of approved welding processes and welder qualifications, visual inspection, magnetic particle 
testing and ultrasonic testing of completed welds, verification of coating operations, and dry film thickness 
testing. 

Mercedes-Benz Atlanta Falcons Stadium, Atlanta Falcons Stadium Company LLC 
Key Personnel Role:                      QA Inspector/Structural Steel 
Experience with Current Firm:    Wood E&I Solutions 
Project/Assignment Duration:     Project August 2015 to 2018, Assigned 2015 to 2018 
Owner Contact Information:      Darden Company,  Kyle Taylor, (404) 272-3809, 
ktaylor@dardencompany.com 
Design/Construction Value:        $1.6 Billion 
Project Description:          

The new Mercedes-Benz (Atlanta Falcons) Stadium was designed to host multiple sporting and social 
events with a seating capacity of 71,000 and an estimated cost of $2.0 billion. The iconic design has a 
retractable roof that works like an aperture in a camera and a triangular skin that wraps around the seating. 
Our team provided materials testing and special inspections during construction, as well as consultation 
services on materials testing and inspection issues. Services included concrete sampling and testing, 
laboratory compressive strength testing, concrete reinforcing steel inspections, precast concrete inspections, 
visual and nondestructive testing of structural steel at 40 fabrication shops throughout the United States of 
America and in Canada, structural bolt and weld inspections on connections in the field, roofing inspections, 
and building envelope testing and inspections. At the fabrication shops and in the field, Wood ensured that 
structural steel fabrication was in conformance with project specifications, AISC 360-10 Specification for 
Structural Steel Buildings, and AWS D1.1 Structural Welding Code–Steel. 

i. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment. Jon is currently working on
projects with the Georgia Department of Transportation but will be available at the start of this project.

mailto:lpayano@panynj.gov
mailto:lpayano@panynj.gov
mailto:ktaylor@dardencompany.com
mailto:ktaylor@dardencompany.com


KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Kevin Marshall Kane, Project Manager 
  
b. Role of Key Individual for this Project:   

Maintenance of Traffic Manager 
 
c. Name of Firm with which you are now associated:  

Brasfield & Gorrie, L.L.C. 
 
d. Years of Experience: With this Firm 6    Years           With Other Firms 0 Years 

Brasfield & Gorrie: Project Manager – Primary manager of day-to-day activities, 2013-present  
 

e. Education:  
Auburn University / Auburn, Alabama / Bachelor of Science / 2011 / Civil Engineering   
Auburn University / Auburn, Alabama / Master of Science / 2013 / Civil Engineering   
 

f. Active Registrations: OSHA 30-Hour Construction Certificate, Traffic Control Technician (TCT), Traffic 
Control Supervisor (TCS) 
 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
I-59/20 Widening and SPUI Interchange 
Key Personnel Role:                       Project Manager 
Experience with Current Firm:    Brasfield & Gorrie 
Project/Assignment Duration:     Project 2017 to present, Assigned 2017 to present 
Owner Contact Information:      Alabama DOT, Benji Cantrell, cantrellb@dot.state.al.us, (205) 554-
3299 
Design/Construction Value:        $84.4 Million 
Project Description:                     
This three-phase project consisted of widening four miles of I-59/I-20 and the replacement and 
widening of bridges over Skyland Blvd. and McFarland Blvd. The McFarland Blvd. bridge will be a 
255-foot, tied arch bridge and the Skyland Blvd. bridge will be a 350-foot, four-span bridge. A new 
Single Point Urban Interchange (SPUI), at McFarland Blvd. combines two intersections into a single 
intersection to improve efficiency and safety. 

 
Windy Ridge Parkway Bridge Widening 
Key Personnel Role:                       Project Manager 
Experience with Current Firm:    Brasfield & Gorrie, L.L.C. 
Project/Assignment Duration:     Project 5/2016-7/2017, Assigned 2016-2017 
Owner Contact Information: Cobb County Purchasing Department, Wade Kelly, 
wade.kelly@cobbcounty.org, (770) 528-1678 
Design/Construction Value:        $11.5  Million 
Project Description:                     
This project widened existing four-lane Windy Ridge Parkway Bridge to provide pedestrian access 
across I-75 and I-285 to SunTrust Park. The 550-foot-long bridge was widened by 42 feet and the  
scope of work included structural components, such as deep foundations, abutments, bents, roadwork, a 
new bridge deck, a retaining wall, and foundations, in addition to decorative hardscapes, landscapes, 
and lighting elements. 

 
 
CSX Bayou Sara Swing Span Replacement 
Key Personnel Role:                       Project Manager 
Experience with Current Firm:    Brasfield & Gorrie, L.L.C. 
Project/Assignment Duration:     Project 2017-2018, Assigned 2017-2018 

mailto:wade.
mailto:wade.


 

      Owner Contact Information:        CSX Transportation Inc., Matthew Crawford,  
      Matthew_Crawford@csx.com,  (904) 245-1106 

Design/Construction Value:        $7.7 Million 
Project Description:                     
This project replaced the existing swing span bridge on Bayou Sara, just off the Mobile River, with a 
new swing span. The scope of work includes offsite preassembly of the 550,000 lb structural steel 
through-girder bridge, which includes track work, hydraulics, electrical power, bridge controls, and 
bridge-operating machinery. 

During a 14-hour railroad outage, the existing span and top portion of the existing swing pier was 
removed and replaced with a new structural machinery grillage and the new swing span.   The new 
span was floated in on barges, and the old span removed with the same barges using a complex, phased 
marine operation. A new cast-in-place pier cap was then poured to complete the swing pier 
modifications. 

 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 

assignments, role, and the anticipated duration of each assignment.  
Kevin Kane is currently assigned to a widening and bridge replacement project in Tuscaloosa, AL.  The 
project is scheduled to be completed by first quarter 2020, prior to the beginning of this project. 

mailto:Matthew_Crawford@csx.com
mailto:Matthew_Crawford@csx.com


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Brasfield & Gorrie, LLC 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify Lead Contractor’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by 
Lead Contractor (in thousands) 

Name: 
I-59/20 Widening and 
SPUI Interchange 
Location: Tuscaloosa, AL 

Name:  
Brasfield & Gorrie, L.L.C. (Construction) 

Name of Owner: Alabama Department of Transportation 
Project Manager: Benji Cantrell, P.E. 
Phone: 205-554-3299 
Email: cantrellb@dot.state.al.us 

07/2020 $ 84,522 $84,522 

g. Narrative describing the work performed by Lead Contractor 
Brasfield & Gorrie was awarded the multi-phase, $84 million project located in Tuscaloosa, AL to widen 4.125 miles of I-59/20 interstate.  The widening includes the additional lane construction (grading, drainage, asphalt 

pavement) and the full replacement of a 350-foot four span bridge at Skyland Boulevard and a 255-foot bridge McFarland Boulevard.  It also includes the addition of a Single Point Urban Interchange (SPUI) and all associated 

ramps.  Also included is over 17,000 square feet of temporary retaining wall, 9,700 square feet of permanent retaining wall, 350 drainage structures, 20,000 linear feet of drainage pipe, new mainline roadway lighting system, 

new intersection signals, overhead sign structures, guardrail, and new median barrier.  Also, in the scope of this project is the widening of McFarland Boulevard which is a high-density commercial highway with businesses and 

utilities throughout.  Proactive communication has allowed this scope of the project to proceed with minimal impact to the public and associated businesses. Brasfield & Gorrie self-performed a significant scope of work on this 

project including all driven piling, substructure, superstructure, structural steel erection, temporary bent erection, temporary shoring, demolition of existing structures 

and maintenance of traffic. The existing four span 255-foot bridge at McFarland Boulevard will be replaced with a suspension arch bridge which will span the entire 255 feet without any intermediate support upon 

completion of construction.  Due to the phasing, throughout the construction process the steel tub girders will be supported by a temporary intermediate bent.  Upon completion of all 3 phases and erection of the arches, the 

temporary bent will be removed, and the arches will carry the full load of the bridge.  The arches, steel tub girders, and temporary bent were all erected by Brasfield & Gorrie forces. Key individuals: Bryan Reese (proposed 

Project Manager) led preconstruction efforts at beginning of project,  Kevin Kane (proposed MOT Manager) serves as Project Manager, and Daniel Cleckley (Supt) led steel tub girder erection planning and execution. 

Other involved include Lawrence Roe (Safety Mgr.), John Strid (Div Mgr.), Bryan Myers (Ops Mgr.), and Juan Carlos Ospina (Regional Ops Mgr.).   

Relevance to US-1: Major bridge construction, interchange modifications, complex MOT/phasing, utility coordination, sensitivity to local community/businesses, schedule, innovation, self-perform abilities 

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on time and on or under budget, and to identify 
Lead Contractor that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
This project is under construction and is currently tracking to complete 7 months ahead of the contractual completion date.  Brasfield & Gorrie developed a scheme to resequence the traffic phasing from the bid documents to allow work on the next phases to begin sooner.  This 

resequencing cut approximately 6 months off the overall project schedule.  By utilizing a solution-based approach as issues arise, Brasfield & Gorrie has been able to mitigate any negative impact to the overall project schedule while reducing the total completion duration by 7 months 

due to an innovative approach to the construction phasing.  Brasfield & Gorrie has also worked to keep the project within budget.  Brasfield & Gorrie has identified several value engineering options including an opportunity for ALDOT to save several hundred thousand dollars by 

revising the temporary retaining wall design.  The option was presented to ALDOT and Brasfield & Gorrie proceeded to work with the geotechnical engineer to revise the design so the savings could be returned to the project. 

i. Quality Initiatives. Discuss Lead Contractors quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

The project team is utilizing a Brasfield & Gorrie Quality Control Manager for this project.  This has proved to be an invaluable resource to the project team to ensure the project is constructed to highest level of quality feasible.  A project specific quality control plan was developed 

which contains procedures that have been implemented throughout the project.  These include concrete pour cards which are specific for hot weather and cold weather concreting, structural steel non-destructive weld testing, and rotational capacity testing for structural bolts.   

Brasfield & Gorrie hired a third-party traffic control specialist for a 3-day training session to certify all employees including management, supervision, and craft employees on basic maintenance of traffic.  This has had several advantages including correct implementation and 

installation of traffic control devices, ability for all crew members to recognize and correct any traffic control devices that are out of tolerance, more efficient installation of traffic control devices, worker safety, and safety of the travelling public.  

On this project, Brasfield & Gorrie is providing a monthly document to ALDOT that contains an updated overall project schedule including detailed description of progress since previous month, any areas that could be a potential for delay, and objectives for the upcoming month.  

Open and transparent communication on a regular basis allows Brasfield & Gorrie and the owner to operate as a team which has led to the success of this project. There are no pending disputes with ALDOT on this project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Firm shall provide a detailed explanation below. 

1 thru 6 – "No" for all questions. 

“The project delivery is currently ahead of 
schedule in part due to Brasfield & Gorrie’s re-
sequencing of the phased construction work to 
accelerate the critical path of the project.  This 
project is also heavily trafficked, and Brasfield & 
Gorrie has been very proactive and detailed in 
their planning and execution of critical work 
involving lane and road closures.” 

- Benji Cantrell, P.E., ALDOT 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Brasfield & Gorrie, LLC 

a. Project Name & Location
(City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their Project Manager
who can verify Firm’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed by
Firm (in thousands)

Name: Windy Ridge Pkwy 
Bridge over I-75 / I-285 
Location: Smyrna, GA 

Name:  
Brasfield & Gorrie, L.L.C. (Construction) 

Name of Owner: Cobb County 
Project Manager: Wade Kelley 
Phone: 770-528-1678 
Email: wade.kelly@cobbcounty.org 

07/2016 $11,662 $11,662 

g. Narrative describing the work performed by Lead Contractor.
This project widened a 5-span 4 lane bridge by 42’ to allow pedestrian access to Sun Trust Park (home of the Braves).  The project is located at the I-75/I-285 

interchange in Atlanta, GA, and crosses 18 lanes of high-density interstate traffic including mainline I-75 and all associated ramps.  The project consisted of the 

construction of a 550’ long steel girder bridge, permanent retaining walls, temporary shoring, and asphalt paving.  The project also included aesthetic aspects such as 

hardscaping, landscaping, ornamental fencing, and lighting elements.  The construction schedule for this project was extremely aggressive.  The 11-month construction 

schedule had a fixed substantial completion date tied to the Opening Day for the new SunTrust Park.  The project was completed ahead of schedule and was able to 

provide pedestrian access to several events at the stadium prior to opening day.  A major challenge with this project was construction access.  Due to the existing 18 lanes of high-density interstate traffic, there was limited 

access for construction of the substructure.  Temporary traffic shifts were developed by B&G and utilized throughout construction.  In order to install the deep foundations and footings, 4-sided soldier pile and lagging shoring 

was used at each intermediate bent. In some locations, the median work areas were no more than 25 feet wide and the crane needed for pile driving and concrete bent construction was not able to swing without encroaching on 

an active lane of traffic.  The project was also located within the project limits of two other projects, and two additional projects adjoined the project on either side that represented four different prime contractors and two different owners.  The MOT required daily coordination 

between all contractors for items including lane closures, traffic shifts, signage, and temporary concrete barrier wall.  Key individual: Kevin Kane (proposed MOT Manager) served as Project Manager throughout construction.  Other proposed personnel that worked on Windy Ridge 

include Trey Ogle as Senior Project Manager, Bryan Myers as Operations Manager, John Strid as Division Manager, and Juan Carlos Ospina as Regional Operations Manager.   

Relevance to US-1: Major bridge construction over high-density interstate, interstate interchange coordination, complex MOT, coordination with other prime contractors, aggressive schedule.  

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on time and on or under budget, and to identify
that Lead Contractor has record of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
The aggressive schedule compiled with limited access and coordination with other contractors made this project a challenge. Major intermediate milestones such as bent construction, steel erection, and bridge deck placements were established to ensure the substantial completion date 

was met. P6 software allowed the team to experiment with alternate paths to completion when weather, traffic, design, or other obstacles presented challenges. This approach to diligent schedule management was truly a key part to successful execution of the project. Lane closure 

periods for all activities were limited to nights and weekends due to the heavy traffic volume. The location created significant challenges with regard to safe worker access, material storage, equipment erection, and vehicular traffic safety. Detailed planning and  clear communication 

with Cobb County and other contractors made this project a success. 

i. Quality Initiatives. Discuss Lead Contractors quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

B&G evaluated several value engineering opportunities and presented several options to the owner to reduce the overall project cost by several hundred thousand dollars.  The largest cost saver for the owner was the redesign of a retaining wall that was shared between two projects. 

The project received an ABC Excellence in Construction Award.  It was completed on schedule, below the owners budget, and carried pedestrian traffic to SunTrust Park on opening day as planned.  Other quality initiatives included a concrete thermal control plan for several large 

structural elements that addressed the potential of thermal cracking in mass concrete. Separate dynamic pile tests were performed at each bent location to ensure optimal pile driving resistance. Conducting multiple dynamic pile tests at each bent location also proved to be invaluable 

as competent rock was found to vary by up to 50 feet in depth from one bent to the next, which prevented overdriving and pile damage. There are no pending disputes with ALDOT on this project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.
1 thru 6 – "No" for all questions. 

“The location of the bridge at the I-75/I-285 
interchange created logistical challenges 
which B&G handled without any major 
interference to the traveling public. The 
project was also required to be completed 
prior to opening day of SunTrust Park. 
Brasfield & Gorrie’s management and 
supervision personnel were excellent to 
work with and I look forward to working 
with them on future projects.” 

- Erica Parish, P.E., Cobb County DOT



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Brasfield & Gorrie, LLC 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their Project Manager
who can verify Firm’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed by
Firm (in thousands)

Name: 
I-65/I-85 Interchange
Widening
Location: Montgomery,
AL

Name:  
Brasfield & Gorrie, L.L.C. (Construction) 

Name of Owner: Alabama Department of Transportation 
Project Manager: Adam Patterson 
Phone: 205-970-1443 
Email: adam.patterson@volkert.com 

06/2010 $ 93,148 $93,148 

g. Narrative describing the work performed by Lead Contractor.
This project consisted of 4.613 miles of additional lane construction (grading, drainage, asphalt pavement), existing roadway rehabilitation (concrete pavement rubblization with asphalt pavement buildup overlay), widening and 

reconstruction of 14 bridges, new mainline roadway lighting system and new intersection signals, overhead sign structures and roadway signs, guardrail, median barrier wall, striping, and right-of-way fencing.  The project was to be 

completed in multiple phases consisting of numerous traffic shifts while the existing mainline roadway remained in full traffic load (approximately 80,000 vehicles per day) throughout the duration.  Two phases of work consisted of 

intensively time sensitive work that included heavy liquidated damages.  Work during each of these phases consisted of shutting down all ramps on one side of the mainline roadway and shifting traffic to the newly constructed 

median and bridges.  Once traffic was shifted, work commenced for 24 hours per day and seven days per week to rubblize all existing concrete pavement on either side of the roadway to create a subgrade base material on which to 

pave a full section asphalt roadway.  In addition to the rubblizing and paving, each of the existing bridges were jacked to match the new roadway elevations.  Each phase was to be completed in 23 days and carried penalties of 

$100,000 per day past 23 days of work.  Phase A was completed in 12 days, 11 days ahead of schedule, and Phase B in 13 days, 10 days ahead of schedule.  Brasfield & Gorrie performed all work associated with the bridges including all driven piling, substructure, superstructure, 

structural steel erection, demolition of existing structures, and maintenance of traffic as well as all grading and drainage. Trey Ogle served as Assistant Project Manager, and Juan Carlos Ospina as Division Manager.   

 Relevance to US-1: Major bridge construction, interchange modifications, complex MOT/phasing, aggressive schedule, self-perform abilities 

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on time and on or under budget, and to identify
that Lead Contractor has record of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
The construction phases which carried heavy liquidated damages were the most critical phases throughout the project for ALDOT and B&G.  B&G developed an hour by hour Primavera P6 schedule for each of these phases.  During these phases, the rubbilization of the existing 

concrete pavement, asphalt build up and jacking of existing bridges to new elevation all had to occur.  B&G mobilized additional forces, both craft and supervision, to ensure the milestone was met.  The critical work on mainline I-65 had to be completed in 23 days per side and was 

completed in 12 and 13 days respectively.  The overall project was also completed ahead of the overall contractual completion date. 

Per David Bannon, ALDOT Division Construction Engineer, “this project went as well as we could have ever expected and B&G’s performance and management was directly responsible for this.” 

i. Quality Initiatives. Discuss Lead Contractors quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

B&G tracked quantities though various methods and shared these with the ALDOT project manager on a monthly basis.  These included a forecast of any line items that may overrun as well as any line items that may underrun.  By relaying this information on a monthly basis, 

starting early in the project, there were not any surprises from a cost or budget standpoint at the end of the project.  B&G strives to be transparent and open through all aspects of a project including cost and views the owner and contractor as team.  Due to the number of vehicles that 

passed through the work zone on a daily basis, the project team determined it would be beneficial to have a dedicated traffic control supervisor onsite 24 hours per day and 7 days per week.  The traffic control supervisor would develop any traffic control plans and oversee the 

installation of the plan in the field.  During times in which lane closures were not in place, the traffic control supervisor would inspect the entire project site no less than once an hour to ensure all traffic control devices were properly installed.  This project won an ABC Excellence in 

Construction Award. The project was awarded the Alabama Asphalt Paving Award, which is awarded to a project each year that demonstrates an excellence in quality and workmanship.   

There were no disputes with ALDOT on this project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

1 thru 6 – "No" for all questions. 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Mead & Hunt, Inc. 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Design Firm’s
responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
Design Firm (in thousands)

Carolina Crossroads 
Interchange Design 
EIS, Columbia, SC 

Name:  
HDR Engineering (Design) 

Name of Owner: SCDOT 
Project Manager: Brian Klauk, PE 
Phone: (803) 737-5051 
Email: klaukbd@scdot.org 

Professional Services: 02/2019 
Construction: 2025 (est) $1,500,000 $3,000 

g. Narrative describing the work performed by Design Firm. Include the office location(s) where the design work was performed and Design Firm was the lead designer or a sub-consultant.
Mead & Hunt assisted in developing an Environmental Impact Statement to investigate alternatives before determining a preferred alternative that embodies the purpose and need of the project. The team was responsible for developing 

preliminary design alternatives for over 12 miles of interstate mainline improvements and nine interchanges through extensive alternative analysis screening and environmental impact evaluation. Mead & Hunt lead the natural resources 

portion of the NEPA documentation (DEIS and FEIS) with field surveys, existing storm drainage inspection, natural resource studies, agency coordination, financial planning, public involvement and stakeholder coordination, design 

considerations and construction methodologies. Our team aimed to minimize impacts to the social and ecological environment located within and adjacent to the interstate corridors. 

Carolina Crossroads serves as a primary route into and out of Columbia, and Lowcountry ports transport their goods to Upstate manufacturers through this interchange system. Currently outdated and posing safety risks, motorists are 

forced to perform complex weaving maneuvers to enter and exit the corridor from one system interchange to another. In addition, several interchange loops are over capacity and not designed for higher speeds. 

Mead & Hunt was responsible for the conceptual and preliminary design of the I-26/Harbison Road Interchange and the I-26/Piney Grove Interchange along with the associated section of I-26 from west of the I-26/St. Andrews interchange to east of the I-26/Lake Murray Boulevard 

interchange. Our team lead the risk assessment, schedule and constructability reviews, and we also began work on the prioritization of right-of-way on initial critical tracts that were to be impacted by any proposed alternative. This involved extensive coordination with SCDOT Right-

of-Way, Construction and District 1 staff. Dan served as the lead design engineer and was responsible for coordinating preliminary design alternatives along the mainline and multiple interchanges. He was also involved in the cost and schedule risk assessment and constructability 

workshops. Additional members of the Mead & Hunt team who participated in this project include: Matt DeWitt; Conor Makepeace; Jennifer Satterthwaite; Veronica Miller; Brittany Williams; Raymond Hamilton; Zach Verhage; Jessica Johns; Tony Steffee; Chris Bolding; Keith 

Powell; Chris Baker; Angie Kerrigan; Mark Cornelius; and Lloyd Lucas. 

Mead & Hunt was a major subconsultant for this EIS project. Offices include: North Charleston, Lexington, and Myrtle Beach, SC; Charlotte and Raleigh, NC; Tallahassee, FL; Columbus, OH; Minneapolis, MN; Madison, WI 
h. Self-Assessment. The information provided in this section should be a self-assessment Design Firm’s performance on the project to identify Design Firms with firms or personnel that have successfully completed projects on time and
on or under budget, and to identify Design Firms that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Mead & Hunt worked with the environmental and transportation planners and traffic engineering during the development of multiple interchange alternatives for each interchange location and widening options. The traffic engineering, conceptual design and environmental 

documentation occurred simultaneously in order to meet agency review milestone dates. Due to the project’s size and scope, the conceptual and preliminary roadway design and bridge design was separated among three design firms upon selection of the preferred alternative in Spring 

2018. The preferred alternative was developed further into preliminary design and DFR plan elements for SCDOT’s DFR review in Summer 2018. 

i. Quality Initiatives. Discuss Design Firm’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
In accordance with Mead & Hunt’s QA/QC process, design and environmental documentation underwent rigorous quality control sessions among the team firms as well as with SCDOT and FHWA. QA/QC during the design process involved multiple in-person workshops where 

each firm presented and detailed their design and plan production for interchange and interstate widening options. This evolved into the overall corridor improvement alternatives that were reviewed during two constructability workshops and separate preliminary maintenance of 

traffic/construction staging discussions. Each firm provided individual QC reviews prior to milestone submittals to HDR, SCDOT and FHWA. 

Mead & Hunt was heavily involved in developing the project’s cost estimate and schedule. We developed the original base cost estimate that was incorporated in the Cost and Schedule Risk Assessment (CSRA) report. Our insights were also crucial in multiple CSRA workshops that 

defined project risks and mitigation strategies to monitor project costs and schedules. The process was conducted from project inception through the selection of a preferred alternative. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Design Firm provide a detailed explanation below.
"No" for all questions. 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Mead & Hunt, Inc. 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Design Firm’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
Design Firm (in thousands) 

I-26 Widening  
(MM 187 – MM 193) 
Berkeley County, SC 

Name:  
Mead & Hunt 

Name of Owner: SCDOT 
Project Manager: Craig Winn, PE, CFM 
Phone: (803) 737-6376 
Email: winncl@scdot.org 

Professional Services: 02/2021  
Construction: 2024 estimated $140,000 $3,563 

g. Narrative describing the work performed by Design Firm. Include the office location(s) where the design work was performed and Design Firm was the lead designer or a sub-consultant. 
Mead & Hunt is the lead design firm for this seven-mile interstate widening project. Improvements to the area include: widening I-26 

from MM 187 to MM 193 by adding north- and south-bound travel lanes into the median; replacing the I-26 mainline dual bridges over 

Cypress Swamp; improving the Exit 187 interchange and ramps; widening SC 27 both east- and west-bound at the I-26 interchange; 

replacing the Cypress Campground Road bridge over I-26; and coordinate I-26 widening with the new Volvo Cars Interchange project 

currently under construction. Additional scope items include median clearing, cable guardrail installation and drainage improvements. 

Dan Moses, PE has served as the project manager for this effort since project award in 2018. His responsibilities include coordinating with stakeholders, overseeing roadway and bridge design, plan development, providing schedules and 

performing cost control.  He is also involved in coordinating the environmental assessment and permitting requires between the project designers and various planners. Additional team members have who worked on this project include: 

Matt DeWitt; Conor Makepeace; Jennifer Satterthwaite; Veronica Miller; Brittany Williams, Zach Verhage; Tony Steffee; Chris Bolding; Chris Baker; Kevin Barnes; Mark Cornelius; and Lloyd Lucas. 

Offices involved in the project include: North Charleston, SC; Lexington, SC; Myrtle Beach, SC; Charlotte, NC; Tallahassee, FL 

h. Self-Assessment. The information provided in this section should be a self-assessment Design Firm’s performance on the project to identify Design Firms with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Design Firms that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Dan Moses and the SCDOT Program Manager were contacted the day after the Public Information Meeting, January 24, 2019, regarding the South Carolina State Ports Authority recent acquisition of the Ridgeville Industrial Park, 

located within one mile of the SC 27/I-26 interchange. Within one month, the Mead & Hunt team received new truck volume projections based on the proposed SPA build-out plan, and we re-analyzed the traffic analysis using HCS. In 

March 2019, SCDOT and Mead & Hunt met with SPA staff and SCDOT traffic staff separately to review the results of the increased truck volumes on the three interchange types. The recommended preferred alternative was a diamond 

interchange with dual lane roundabouts located on SC 27 at the ramp intersections. This unique interchange design is a first for SCDOT. Further discussion was necessary, and conceptual designs helped demonstrate how the roundabouts 

would operate. Mead & Hunt’s prior experience designing and constructing dual lane roundabouts for other DOTs helped reassure SCDOT that the operational features they desired could be accommodated at this interchange. 
i. Quality Initiatives. Discuss Design Firm’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Leading the project team and controlling the project’s direction rests solely with the Mead & Hunt’s project manager. Dan proactively meets with team members and subconsultants on a regular basis to discuss and review the project’s 

status, financial standing (budget and costs) and schedule while establishing timely quality control and assurance reviews. Mead & Hunt managers meet weekly to verify that each designer and subconsultant is working with readily 

available information and appropriate resources/staffing, using correct and current standards, and adhering to the approved scope of work. We review the development of design and plan production on a regular basis (weekly, at least) to 

verify that each team member is meeting their responsibilities and addressing quality control items in real time. 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Design Firm provide a detailed explanation below. 

n/a 

“The project has progressed at an 
accelerated rate, and the team adjusted 
on the fly when new information was 
made available about a large industrial 
development and re-ran the traffic 
numbers and alternative analysis 
extremely quickly. The team has 
exceeded all expectations.” 

– Craig Winn, PE, CFM 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Mead & Hunt, Inc. 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Design Firm’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
Design Firm (in thousands) 

I-85/I-385 Interchange 
Rehabilitation Design-
Build 
Greenville, SC 

Name:  
Civil Engineering Consulting Services, 
Inc. (design) 

Name of Owner: SCDOT 
Project Manager: Ladd Gibson, PE 
Phone: (803) 737-3511 
Email: gibsonls@scdot.org 

Professional Services: 09/2016 
Construction: 12/2019 $242,000  $2,297 

g. Narrative describing the work performed by Design Firm. Include the office location(s) where the design work was performed and Design Firm was the lead designer or a sub-consultant. 
Our project team provided safety and capacity improvements to the I-85/I-385 interchange in Greenville. The project includes an additional through lane in 

each direction along I-385, approximately two miles of rehabilitation on I-85 northbound, collector-distributor ramps for both interstates and improvements 

at various intersections. Structures along I-385 were designed to accommodate an additional lane in each direction for future expansion and capacity. 

Mead & Hunt was responsible for replacing two existing bridges on I-385 and designing two new ramp bridges. The superstructures are AASHTO Type IV 

or Florida I-Beam 78-inch prestressed concrete beams with composite decks. The substructures utilize concrete cap and column piers on steel piles while the 

free-standing abutments use steel piles behind MSE walls. Crashwalls were added to the bridges situated over a railroad for crash protection. 

The project is being developed through the design-build process to reduce construction time and provide for better management of costs, reduce environmental impacts and shorten travel delays for motorists. The completed project will 

ease congestion, improve safety, allow interstate commerce to flow smoothly and increase the lifespan of our Upstate transportation network. This interchange currently ranks #2 on the SCDOT priority list of deficient interchanges.  

Members of the Mead & Hunt team who worked on this project include: Tony Steffee; Chris Bolding; Deb Weaver; Mark Cornelius; and Lloyd Lucas. 

Mead & Hunt was a major subconsultant for one segment of the I-85 Widening Design-Build Phase I Design Preparation project. Offices involved in the project include: Lexington, SC; Raleigh, NC; Columbus, OH; Madison, WI 
h. Self-Assessment. The information provided in this section should be a self-assessment Design Firm’s performance on the project to identify Design Firms with firms or personnel that have successfully completed projects on time and 
on or under budget, and to identify Design Firms that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Mead & Hunt met critical path design and schedule milestones set by the contractor which included structural modifications of three bridges from the original design due to a change prompted by a value engineering ATC. The ATC 

provided SCDOT with new bridges with less future maintenance in lieu of rehabilitating the existing I-385 bridges. Our engineers accelerated design and plan preparation to deliver final plans for Bridge #3 within 45 days of the 

contractor’s notice to proceed. Bridge #3 was on the critical path due to maintenance of traffic scheduling, and our designers worked extensively to meet the required schedule while still maintaining the required QC process. 

i. Quality Initiatives. Discuss Design Firm’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
In addition to Mead & Hunt’s quality control and assurance processes, the I-85 preliminary project design and environmental documentation underwent rigorous quality control sessions among the team firms as well as with SCDOT and 

the Federal Highway Administration (FHWA). Quality control and assurance during the design process involved multiple in-person workshops on interchange and interstate widening options where each firm presented and detailed their 

design and plan production. This evolved into the overall corridor improvement alternatives that were reviewed during constructability workshops and separate preliminary maintenance of traffic/construction staging discussions. Each 

firm provided individual quality control reviews prior to milestone submittals to prime consultants. These prime consulting firms carried out a final review prior to SCDOT and FHWA reviews. 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Design Firm provide a detailed explanation below. 

"No" for all questions. 
 

“Mead & Hunt is a vital part 
of the I-85/I-385 Interchange 
Improvements design-build 
team. They display a great 
understanding of the design 
requirements and have 
handled all construction 
support with a responsiveness 
required to implement this very 
technical, fast-paced project.” 

– Kristofer Edelberg 
Flatiron-Zachry 



Witnessed byNotary: Wendy Burton 

& GENERAL CONTRACTORS 

BRASFIELD 
GORRIE 

Brasfield & Gorrie, L.L.C. Financial Capacity 

With $3.3 billion in revenue in 2018, Brasfield & Gorrie has an exceptionally strong financial position 

and a track record of consistent and sustained growth. Our substantial backlog and large bonding capaci-

ty demonstrate our stability for the immediate future and our viability for the long term. 

The strength of our business translates directly to resources—in-house industry experts, solid subcon-

tractor and vendor relationships, and innovative technology and best practices—that will promote the 

success of your project. 

We have the financial capacity and the resources necessary to complete the SCDOT 1Design-Build Proj-

ect (US1 over 1-20 Interchange Improvement) as proposed in the RFQ. 

John Strid, Vice President 

Brasfield & Gorrie, L.L.C. 
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DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows: 

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

________________________________________ ________________ 
Signature  Date 

Print Name 

________________________________________ 
Company 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________ ________________ 

Name  Phone 

________________________________________ 

Company 

X

Brasfield & Gorrie, L.L.C.

May 28, 2019

John Strid







APPENDIX F

Confidential Information Summary List

There is no information in the RFQ deemed confidential. 



NOTICE OF RECEIPT 
US 1 over I-20 Interchange Improvement 

Design-Build – Project ID P030711 
Lexington County 

Addendum 1 

The information in this addendum shall be made part of the contract documents. PROPOSERS 
are instructed to incorporate the information into the previously provided RFQ documents. 

PROPOSERS are required to sign this document and enclose it with their Statement of 
Qualifications. Receipt of this signed document by The South Carolina Department of 
Transportation serves as confirmation that the PROPOSER has received and incorporated this 
Addendum into the contract documents.  

Confirmation Statement: 

I, the PROPOSER confirm that I have received this addendum package and have incorporated 
the information provided in the addendum into the contract documents. 

_____________________________________              __________________________________ 
PROPOSER’s Signature Date 

_____________________________________ 
Printed Name 

For: __________________________________ 
Design-Build Team Name 

John Strid

May 28, 2019

Brasfield & Gorrie / Mead & Hunt



Email First Name Last Name Company Name Project Name Team
cantrellb@dot.state.al.us Benji Cantrell, PE Alabama DOT  I-59/20 Widening and SPUI Interchange B&G

adam.patterson@volkert.com Adam Patterson Volkert I-65/I-85 Interchange Widening B&G
wade.kelly@cobbcounty.org Wade Kelly Cobb County Windy Ridge Pkwy Bridge over I-75 / I-285 B&G
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Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
Norma.Click@atlanta-airport.com Norma Click Bryan Reese CONRAC Entrance Road, Intersection, and Bridge over I-85 Senior Project Manager B&G (while at Kiewit)

creynolds@dot.ga.gov Corbett Reynolds Bryan Reese
GDOT SR-10 Highway and Bridges over Savannah River 

Replacements Senior Project Manager B&G (while at Kiewit)

cantrellb@dot.state.al.us Benji Cantrell, PE Bryan Reese I-59/20 Widening and SPUI Interchange Preconstruction & Turnover B&G
vmason@dot.ga.gov Van Mason Bryan Reese GDOT I-75 Bridges Reconstruction Senior Project Manager B&G (while at Kiewit)

cantrellb@dot.state.al.us Benji Cantrell, PE Daniel Cleckley I-59/20 Widening and SPUI Interchange Bridge Superintendent B&G
smithg@dot.state.al.us Gary Smith, PE Daniel Cleckley Hwy 150 Bridge Replacement Shades Creek Superintendent B&G

ammar_shubair@csx.com Ammar Shubair Daniel Cleckley CSX Elvira, AL Truss Replacement Superintendent B&G
rlee@dot.ga.gov Reginald Lee Jon Galloway Georgia Department of Transportation QA Inspector Wood Group

 lpayano@panynj.gov Luis Payano Jon Galloway national AirportTerminal A Redevelopment Program and World Tra QA Inspector Wood Group
ktaylor@dardencompany.com Kyle Taylor Jon Galloway Mercedes-Benz (Atlanta Falcons) Stadium QA Inspector Wood Group

cantrellb@dot.state.al.us Benji Cantrell, PE Kevin Kane I-59/20 Widening and SPUI Interchange Project Manager B&G
wade.kelly@cobbcounty.org Wade Kelly Kevin Kane Windy Ridge Pkwy Bridge over I-75 / I-285 Project Manager B&G
matthew.crawford@csx.com Matthew Crawford Kevin Kane CSX Bayou Sara Swing Span Replacement Assistant Project Manager B&G

ammar_shubair@csx.com Ammar Shubair Trey Ogle CSX Elvira, AL Truss Replacement Project Manager B&G
cantrellb@dot.state.al.us Benji Cantrell, PE Trey Ogle I-59/20 Widening and SPUI Interchange Project Manager B&G

wade.kelly@cobbcounty.org Wade Kelly Trey Ogle Windy Ridge Pkwy Bridge over I-75 / I-285 Project Manager B&G
smithg@dot.state.al.us Gary Smith, PE Trey Ogle Hwy 150 Bridge Replacement Shades Creek Project Manager B&G

adam.patterson@volkert.com Adam Patterson Trey Ogle I-65/I-85 Interchange Widening Assistant Project Manager B&G
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Email First Name Last Name Company Name Project Name Team
winncl@scdot.org Craig Winn Mead & Hunt I-26 Widening (MM 187 – MM 193) Mead & Hunt

klaukbd@scdot.org Brian Klauk Mead & Hunt
Carolina Crossroads (I-20/I-26/I-126) Interchange Design 

EIS
HDR/Mead & Hunt

gibsonls@scdot.org Ladd Gibson Mead & Hunt I-85/I-385 Interchange Rehabilitation Design-Build Flatiron-Zachry
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Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
winncl@scdot.org Craig Winn Dan Moses, PE I-26 Widening (MM 187 - MM 193) Project Manager Mead & Hunt

klaukbd@scdot.org Brian Klauk Dan Moses, PE
Carolina Crossroads (I-20/I-26/I-126) Interchange Design 

Environmental Impact Statement
Lead Design Engineer Mead & Hunt

ipockcr@scdot.org Claude Ipock Dan Moses, PE I-95/US 301 Interchange Improvements Design-Build Senior Project Engineer Mead & Hunt
ipockcr@scdot.org Claude Ipock Dan Moses, PE I-385 Widening Design-Build Senior Project Engineer Mead & Hunt

michela.schildts@tetratech.com Michela Schildts John Terry Disaster Recovery Buyout Program R/W Program Manager THC
datkinson@holtconsultingco.com Daniel Atkinson John Terry Spartanburg County ROW Program R/W Program Manager THC

dan.chism@blecorp.com Daniel Chism John Terry Anderson County Transportation Committee Program R/W Program Manager THC
hadsockhs@scdot.com Hugh Hadsock John Terry SC Route 126 (Clearwater Road) R/W Program Manager THC
johnstonwc@scdot.org William Johnston John Terry SC Route 707, Georgetown, Horry Counties R/W Program Manager THC

winncl@scdot.org Craig Winn Stuart Day, PE, PTOE I-26, SC 27 to Jedburg Road Lead Traffic Engineer Stantec
NeckerJL@scdot.org Jennifer Necker Stuart Day, PE, PTOE US 21/I-26 Interchange Ex 119 Traffic Engineer Stantec

reynoldsbs@scdot.org Brad Reynolds Stuart Day, PE, PTOE I-85 Corridor Analysis MM 98 – MM 106 Lead Traffic Engineer Stantec
rileyj@scdot.org Joy Riley Stuart Day, PE, PTOE I-526 Lowcountry Corridor Traffic Engineer Stantec

boylstonjd@scdot.org John Boylston Stuart Day, PE, PTOE Volvo I-26 Interchange Design-Build Preparation Traffic Engineer Stantec
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BRASFIELD & GORRIE, L.L.C.

brasfieldgorrie.com
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