

Updated Last: June 19, 2020

Utility Owner	Contact Person	Phone Number	Email	Quick Reference Table			Tie-In Points			In-Contract (Y/N)	Utility Relocation Option Agreement (UROA)	Utility Bill (Y/N)	Reimbursement Letter			Request for Proposal (RFP) Documents				Utility Agreement														Final Utility Report Package	
																Approved Designers/Contractors		Design Criteria and Construction Specifications		Prior Rights Evidence			Prior Rights Certification		UA (Partial/Full)			Cost Estimate	Relocation Plans	UA Package Submittal					
				Sent	Notified they Received Email	Received	Requested	Due	Received				Requested	Due	Received	Due Date	Received Date	Due Date	Received Date	Requested	Due Date	Received Date	Due Date	Completed Date	Requested	Due Date	Received Date	Received	Received	Sent	Signed	Due Date	Submitted to DOT		
AT&T	Steve Martin / Andrew Washington	803.401.2121 (Steve)/803.476.9253 (Andrew)	sm6480@att.com / aw8544@att.com	1/9/2020	1/24/2020		1/9/2020	1/24/2020		N	Yes	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
CenturyLink	George Hernandez / Russ Wheat	720.888.2639 (George) / 803.206.9563 (Russ)	George.Hernandez@centurylink.com / russ.wheat@centurylink.com	1/9/2020	1/10/2020	2/6/2020	1/9/2020	1/24/2020	2/6/2020	N	Yes	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
Charter	Shawn Edwards	803.673.8116	shawn.edwards@charter.com; Kathy Benton <kbentonebs@outlook.com>; Sharon Roberts <sharon.pawleys@gmail.com>; Nick Fox <nickfoxebs@gmail.com>	1/9/2020	1/9/2020		1/9/2020	1/24/2020	3/3/2020	N	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
City of Columbia Sewer	John Hilbert / Andrea Bolling / Richard Culler (CDM Smith) / Bryan Cully (CDM Smith)	803.545.3284 (John Hilbert)	john.hilbert@columbiasc.gov; andrea.bolling@columbiasc.gov; cullerre@cdmsmith.com; cullybl@cdmsmith.com	1/9/2020	1/10/2020	2/24/2020	1/9/2020	1/24/2020	2/24/2020	Y	See MOA	Yes	1/9/2020	1/24/2020	4/29/2020	8/1/2020	2/24/2020	8/1/2020	2/24/2020	1/9/2020	1/24/2020	2/24/2020	4/1/2020	6/8/2020	1/8/2020	4/1/2020		Yes	DBT		6/19/2020				
City of Columbia Water	John Hilbert / Andrea Bolling / Richard Culler (CDM Smith) / Bryan Cully (CDM Smith)	803.545.3284 (John Hilbert)	john.hilbert@columbiasc.gov; andrea.bolling@columbiasc.gov; cullerre@cdmsmith.com; cullybl@cdmsmith.com	1/9/2020	1/10/2020	2/24/2020	1/9/2020	1/24/2020	2/24/2020	Y	See MOA	Yes	1/9/2020	1/24/2020	4/29/2020	8/1/2020	2/24/2020	8/1/2020	2/24/2020	1/9/2020	1/24/2020	2/24/2020	4/1/2020	6/8/2020	1/8/2020	4/1/2020		Yes	DBT		6/19/2020				
City of West Columbia Sewer	Thomas Baker	803.518.5097 (Thomas) / 803.939.8625 (Andy Zaengle)	tbaker@westcolumbiasc.gov; azaengle@westcolumbiasc.gov	1/9/2020	1/15/20	N/A	N/A	N/A	N/A	N	N/A	Yes	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
City of West Columbia Water	Thomas Baker	803.518.5097 (Thomas) / 803.939.8625 (Andy Zaengle)	tbaker@westcolumbiasc.gov; azaengle@westcolumbiasc.gov	1/9/2020	1/15/2020	N/A	N/A	N/A	N/A	N	N/A	Yes	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
Dominion Energy Gas	Patrick Gibbons/Connie Beall Stroble	803.217.4733 (Connie)	patrick.gibbons@scana.com / constance.STROBLE@dominionenergy.com	1/9/2020	1/9/2020	1/23/2020	1/9/2020	1/24/2020	1/23/2020	N	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
Dominion Energy Power Distribution	Jason Evans / Austin Peacock / Connie Beall Stroble	803-217-4733 (Connie)/	jason.evans@scana.com / austin.peacock@dominionenergy.com / constance.STROBLE@dominionenergy.com	1/9/2020	1/9/2020	1/31/2020	1/9/2020	1/24/2020	1/31/2020	N	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020		4/1/2020		1/22/2020	4/1/2020						6/19/2020			
Dominion Energy Power Transmission	Connie Stroble	803-217-4733 (Connie)	constance.STROBLE@dominionenergy.com	1/9/2020	1/9/2020		1/9/2020	1/24/2020		N	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020	3/20/2020	4/1/2020	4/16/2020	1/8/2020	4/1/2020	4/1/2020	TBD	TBD	4/20/2020	6/1/2020	6/19/2020			
Segra (fka Spirit Communication)	Mark Chambers	803.587.2188 (Mark - Main Contact) / 980.240.1739 (Ryan McCumber - Engineer)	mark.chambers@spiritcom.com; r.mccumber@goacp.com	1/9/2020	1/15/20	1/29/2020	1/9/2020	1/24/2020	1/29/2020	N	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/9/2020	1/24/2020	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
Department of Administration	Charlie Brown	803.518.5219	charlie.brown@admin.sc.gov		2/14/2020	2/14/2020		2/14/2020	2/19/2020	4/16/2020	Y	N/A	N	N/A	N/A	N/A		5/1/2020		5/1/2020		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
SCDOT ITS	Steve Littlejohn	803-737-0256	LittleJoSL@scdot.org	N/A	N/A	N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
Verizon (MCI)	Randy Gilbert/ Brian VanEmmerik	803.214.3622 (Randy) 803.608.7750 (Brian)	randy.gilbert@verizonwireless.com/ brian.van.emmerik@verizon.com	N/A	N/A	N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/19/2020		
Lexington Medical Center				N/A	N/A	N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		