

## DEFINITIONS

### *Appendix B: Quick Reference Table*

Column Heading	Definition	Comments
<b><i>Location</i></b>	Baseline reference	General location of utility presence
<b><i>Potential Conflict</i></b>	Potential conflict based on FEIS alternate	FEIS alternate used to identified conflicts for the purpose of this report
<b><i>MSA Impact Probability</i></b>	Modified Selected Alternative	Level of probability of conflicts based on MSA
<b><i>In-Contract</i></b>	Relocation work included and performed by DBT	See RFP for details
<b><i>Prior Rights</i></b>	Utilities who qualify for reimbursement due to prior rights	Utilities will have to provide documentation demonstrating that they have prior rights to SCDOT
<b><i>Utility Bill</i></b>	Utilities who qualify for reimbursement due Utility Relocation Act	Only water and sewer will qualify based on criteria set in bill. This does NOT include items that qualify as prior rights.
<b><i>Timeframes</i></b>	Time in months	Timeframes to perform items listed under this section for potential utility conflicts identified. These are not guaranteed but are representative of “typical” industry practice.
<b><i>Permits</i></b>	Environmental, wetland, RR, encroachment, DHEC, land disturbance outside of MSA limits	Any permit that could be associated with utility relocation
<b><i>Design</i></b>	Design of relocation	Design full construction plans
<b><i>Procurement/ Easement Acquisition</i></b>	Procurement of services and easement acquisitions outside of MSA ROW	Procurement of designer, contractors to perform utility relocations; If utilities must relocate outside MSA ROW, then time for them to acquire necessary easements using their resources.
<b><i>Construction</i></b>	Construction for utility relocation	Actual relocation of utility conflict
<b><i>Clearances</i></b>	Physical separation from existing/ proposed utilities to items listed in this section	Clearances desired/ required from items listed under this section for existing and/or proposed utilities. These are not guaranteed but are representative of “typical” industry standards.
<b><i>Structures</i></b>	Bridge foundations, walls (retaining/ noise), footings.	Separation from infrastructure components
<b><i>Max Fill Limit</i></b>	Allowable fill limits over existing/ proposed utilities	Some owners do not want to be under large amounts of fill due to maintenance.
<b><i>Storm Drainage</i></b>	Closed drainage system to include pipes, inlets, CB, culverts	Separation from drainage components
<b><i>Other Utility Owners</i></b>	All utilities other than your own	Desired separation for future maintenance with other utility owners
<b><i>Construction Equipment</i></b>	Cranes, excavators, augers, etc.	Separation from construction equipment to construct roadway, utility, bridge, etc.

Column Heading	Definition	Comments
<b><i>Construction</i></b>	Construction related items for utility relocations	Construction related items in order to perform utility relocations
<b>Seasonal Restrictions</b>	Time when utilities cannot perform relocations	Utility owners could have seasons when utilities cannot perform cutovers due to high demand
<b>Inside/ Outside ROW</b>	Utility relocations occurring in or out of MSA ROW	Utilities may to perform work off SCDOT ROW for service connections or tie back to an existing facility outside the defined project limits
<b>Items Required to Relocate</b>	Construction, moving or removal items, ROW, etc.	These are items required to be performed or secured to begin relocation efforts. Most of these are DBT dependent.

							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	MPA Impact Probability	In-Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/ No/ Partial	Yes/ No	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
<b>Dominion Power Distribution &amp; Transmission (OH1)</b>																			
Overhead Crossing	Crossing over I-20 near Browning Road	Road, C/F, Guardrail	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Lines	Intersection of Gale Drive and Luster Lane	Road, C/F	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Crossing	Crossing over Morninghill Drive and I- 20	Road, Wall, C/F	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	East side of I-20 up to Hwy 176	Poles outside of project area, N/A	Medium	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Lines	Jamil Road - Single Circuit	Road, C/A, C/F	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Jamil Road - Single Circuit	Road, C/A, C/F	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Jamil Road - 1 Triple Circuit	Road, Wall, C/F	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Jamil Road - 1 Triple Circuit, 6 Single Circuit	Road, Wall, C/F	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Fernandina Road - 1 Triple, 5 Single Circuit	Road, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Ramp from I-26 to Saint Andrews and Crossing I- 26 - __KV (1 Double Circuit, 8 Single Circuit?)	Road, Guardrail, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Saint Andrews Road from Fernandina Road - 1 Triple Circuit	Road, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Burning Tree Drive to intersect with Center Point Road - 2 Triple Circuit	Road, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Burnette Drive	Road, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Overhead Power Line	Bush River Road	Road, C/F, C/A	Medium	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
<b>Mid-Carolina Electric Cooperative Power Distribution (E2)(OH3)</b>																			
Overhead Power Line	Berryhill Road - 1 Double Circuit	Road, SD, Wall, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Underground Electric	I-26 up to Burning Tree Drive	Road, SD, Wall, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Underground Electric	Crossing over I-20	Road, SD, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Underground Electric	BerryHill Road to Frontage Road	Road, SD, C/F, C/A	High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Interstate crossing			High	No	Partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
<b>Dixie Pipeline Gas Transmission (G3)</b>																			
8" W/12" Casing	Crossing I-26	Road, C/F, C/A	High	Yes	partial	No	2	6	6	12	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside		Proj ROW, easement, contractor activity
<b>Dominion Energy Gas Distribution (G1)</b>																			

[illegible]

							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	MPA Impact Probability	In-Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/ No/ Partial	Yes/ No	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
<b>Dominion Energy Gas Transmission (G2)</b>																			
8" C Gas Line	Crossing over I-26	Road, C/A, C/F	High	No	Partial	No	2	6	6	12	10	10	5	3	10	None	Inside		Proj ROW, easement, contractor activity
<b>City of Columbia Water (W1)</b>																			
8" D Water Line	Fernandina Road to Saint Andrews Road	Road, Guardrail, SD, C/F, C/A	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
6" Water Line	Fernandina Road	Road, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" D Water Line	Jamil Road	Road, SD, C/F, C/A	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
10" Water Line	South Side of Saint Andrews Road To Woodland Hills Road	Road, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
10" D Water Line	Crossing Ramp from I-26 to Saint Andrews Road	Road, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" Water Line	Crossing Saint Andrews Road to Woodland Hills Road	Road, SD, C/F, C/A	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
10" Water Line	West Side of Saint Andrews Road	Road, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
12" Water Line	Crossing over Saint Andrews Road	Road, Guardrail, SD, C/F	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
12" Water Line	Woodland Hills Road to Frontage Road	Road, C/F, C/A	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
Unknown Size Line	Frontage Road	Road, C/F, C/A	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
6" D Water Line	Berryhill Drive	Road, C/F, C/A	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
12" D Water Line	Berryhill Drive crossing into I-26	Road, C/F, SD, C/A	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
10" Water Line	Saint Andrews Road	Road, C/F, C/A	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
24" Water Line	Saint Andrews Road onto Burning Tree Drive	Road, SD, C/F, C/A	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
6" Water Line	Burning Tree Drive	Road, SD, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
12" Water Line	Crossing I-26	Road, C/F, C/A	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
Unknown Size Line	Crossing Burning Tree Drive	Road, C/F, C/A	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
24" Water Line	Burning Tree Drive, Browning Road	Road, C/A, C/F	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
24" Water Line	Burning Tree Drive, Browning Road	Road, C/A, C/F	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
3" Water Line Crossing	Crossing over Fairhaven Drive	Road, C/A, C/F, SD	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
3" Water Line Crossing	Fairhaven and continues onto Gale Drive	Road, C/A, C/F, SD	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
6" Water Line	Luster Lane	Road, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
3" Water Line	Morninghill Drive from Gale Drive	Road, C/A, C/F	Medium	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
24" Water Line	Morninghill Drive	Road, C/A, C/F	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" Water Line	Browning Road	Road, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
12" Water Line	Bush River Road Crossing Burnette Drive and I-26	Road, SD, C/F, C/A	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
3" Water Line	Intersection of Fairhaven Drive and Burnette Drive	Road, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW

							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	MPA Impact Probability	In-Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/ No/ Partial	Yes/ No	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
2" Water Line	Burnette Drive	Road, SD, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
6' Water Line	Burnette Drive and Luster Lane	Road, SD, C/A, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" Water Line	Bush River Road	Road, C/A, SD, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
6" Water Line	Zimalcrest Drive	Road, SD, C/F, SD	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" Water Line	New Zimalcrest Drive	Road, SD, C/F	High	Yes	No	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
<b>City of Columbia Sewer (FS1) (S1)</b>																			
30-in PCCP SSFM	I-26 & I-126 bridges	Road, Bridge piles	High	Yes	Yes	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
30-in PCCP SSFM	I-20 bridge	Road, Bridge piles	Medium	Yes	Yes	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
<b>SC Water Utilities (Palmetto Utilities) (FS3)</b>																			
6" TC	Fernandina Road	Road, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" Unknown Metal	Fernandina Road and Crosses I-26	Road, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" UNKN/TC	Crossing St. Andrews Road	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" TC	Crossing Woodland Hill and Frontage Road	Road, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" PV	Crossing Frontage Road	Road, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
18" UNK Metal	Crossing Proposed Interchange of I-126 and St. Andrews Road	Road, SD, C/F, C/A, Wall	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
12" TC	Crossing Proposed Interchange of I-126 and St. Andrews Road	Road, SD, C/F, C/A, Wall	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
Unkn Metal	Crossing over Berryhill Road	Road, C/A, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" DI	Crossing Burning Tree Drive	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" TC/PV	Burning Hill Drive and I- 26	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
4" PV	Burning Hill Drive	Road, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" DI/TC	Browning Road	Road, Wall, C/A, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
12" UNK Metal	Crossing I-26 and under Bush River Road	Road, SD, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
<12" TC	North side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
6" TC	South side of Bush River Road near Zimalcrest Drive	Road, SD, C/A, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
4" TC	South side of Bush River Road near Zimalcrest Drive	Road, C/A, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" TC	Crossing over Bush River Road	Road, SD, C/A, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
16-in TC	Crosses over I-26	Road, C/A, C/F	Low	Yes															
		Road, SD, C/A, C/F																	
Overhead Telecom Lines	Intersection of I-20 and Fairhaven Drive	Poles outside of project area, N/A	Low	Yes															
900PR	Crossing over I-26 to the west of Evelyn Road	Road, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW

							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	MPA Impact Probability	In-Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/ No/ Partial	Yes/ No	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
Overhead Telecom Lines	Gale Drive to Morninghill Drive	Road, Existing Building, C/A, C/F	Low	Yes							3-6	10	5	5	5	None	Inside	Inside	ROW
Overhead Telecom Line	Fernandina Road - Single Circuit	Road, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
Overhead Telecom Line	Saint Andrews Road from Fernandina Road - 1 Triple Circuit	Road, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
Overhead Telecom Line	Burnette Drive	Road, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
<u>Duct Bank</u>	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
(2) 144CT FO	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-6	See criteria	5	5	5	None	Inside	Inside	ROW
(2) 288CT FO	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
(2) 48CT FO	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
400PR	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
2100PR	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
1200PR	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-6	See criteria	5	5	5	None	Inside	Inside	ROW
(2) 900PR	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
72CT FO	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW



							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	MPA Impact Probability	In-Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/ No/ Partial	Yes/ No	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
(3) 24CT FO	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
600PR	East Side of St. Andrews to south side of Berryhill Road. Crossing over I-20 to north side of Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
Underground Telecom Line - 600PR, 72CT FO, 24CT FO, 1 1/2" Cable, 216CT FO, 2" Cable, 900 PR)	Fernandina Road	Road, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
Underground Telecom Line -900PR/600PR, 400 PR)	St. Andrews Road	Road, SD, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
Underground Telecom Line - 144CT FO, 288 CT FO)	St. Andrews Road	Road, SD, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
Underground Telecom Line - 432CT FO, 144CT FO, Unknown Size	Burning Tree Drive/Browning Road	Road, SD, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
Underground Telecom Line - 144 CT FO, 288 CT FO, 1 1/2" Conduit, 1 1/2" Cable, 24CT FO, 48 CT FO, 400PR, 12CT FO	Browning Road/Burnette Drive	Road, SD, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
216 CT FO/24CT FO	Crossing over Bush River Road	Road, SD, C/F, C/A	High	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
600 PR	Crossing over Bush River Road	Road, SD, C/F, C/A	High	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
600 PR	Ramp from I-126 to I-26	Road, C/F, SD	Medium	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
600 PR	Ramp from I-126 to I-26	Road, C/F, SD	Medium	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
Unknown Size FO Duct Bank	Beginning of I-26	Road, C/F, C/A, SD	Medium	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
216/24 CT FO	I-26	Road, Guardrail, C/F, C/A, SD	High	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
600 PR	I-26	Road, Guardrail, C/F, C/A, SD	High	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
400PR	Woodland Hills to Berryhill Drive	Road, Guardrail, C/F, C/A, SD	High	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
SLC cabinet site			High	No	No	No					3-5	10	5	5	5	None	Inside	Inside	ROW
SEGRA (Spirit Communications) (T2)(OH9)																			
Overhead Telecom Line	Ramp from I-26 to Saint Andrews and Crossing I-26 - __KV (1 Double Circuit, 8 Single Circuit?)	Road, Guardrail, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
Overhead Telecom Line	Saint Andrews Road from Fernandina Road - 1 Triple Circuit	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
Undergound Telecom Line - 144 CT	Fernandina Road	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity



							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	MPA Impact Probability	In-Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/ No/ Partial	Yes/ No	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
Underground Telecom Line - 144 CT FO, 288 CT FO	St. Andrews Road	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
Underground Telecom Line - 48CT FO, 288CT FO, 24 CT FO, 144CT FO	Burning Tree Drive/Browning Road	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
Underground Telecom Line - 288CT FO, 24CT FO/2" CONDUIT	Browning Road/Burnette Drive	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
144CT FO, 288CT FO, 2" Conduit, 48CT FO	Woodland Hills to Berryhill Drive	Road, Guardrail, C/F, C/A, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
<b>LUMEN (Century Link Communications) (T4)(OH11)</b>																			
Overhead Telecom Line	Ramp from I-26 to Saint Andrews and Crossing I- 26	Road, Guardrail, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Inside	Proj ROW
Overhead Telecom Line	Saint Andrews Road from Fernandina Road	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Inside	Proj ROW
Overhead Telecom Line	Bush River Road	Road, C/F, C/A	Medium	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Inside	Proj ROW
72CT FO	Woodland Hills to Berryhill Drive	Road, Guardrail, C/F, C/A, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Inside	Proj ROW
<b>State of South Carolina (F&amp;E)</b>																			
24 CT FO	Woodland Hills to Berryhill Drive	Road, Guardrail, C/F, C/A, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	5	10	5	2-4	5	No	Inside	Inside	Proj ROW
Overhead Telecom Lines	Gale Drive	Road, Existing Building, C/A, C/F	Low	No	No						10	10	10	10	10	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
Overhead Telecom Lines	Gale Drive to Morningstar Drive	Road, Existing Building, C/A, C/F	Low	No	No														
Overhead Telecom Line	Fernandina Road - Single Circuit	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
Overhead Telecom Line	Ramp from I-26 to Saint Andrews and Crossing I- 26 - __KV (1 Double Circuit, 7 Single Circuit?)	Road, Guardrail, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
Overhead Telecom Line	Saint Andrews Road from Fernandina Road - 1 Triple Circuit	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
Overhead Telecom Line	Burning Tree Drive to intersect with Center Point Road - 2 Triple Circuit	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
Overhead Telecom Line	Burnette Drive	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
Overhead Telecom Line	Bush River Road	Road, C/F, C/A	Medium	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
Underground Telecom Line	Fernandina Road	Road, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity

							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	MPA Impact Probability	In-Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/ No/ Partial	Yes/ No	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
Underground Telecom Line - 48CT FO, 144CT FO, 24CT FO	Burning Tree Drive/Browning Road	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
Underground Telecom Line - Unknown Side CT FO, CTV Conduit	Browning Road/Burnette Drive	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity
24CT FO/12CT FO	Woodland Hills to Berryhill Drive	Road, Guardrail, C/F, C/A, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	Thanksgiving - New Year	Inside		Proj ROW, contractor activity

							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	RPA Impact Probability	In- Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/No/ Partial	SCDOT Share	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
<b>Dominion Power Distribution (OH1/E1)</b>																			
Overhead Power Line	Crossing I-20	Road, C/F, C/A	High	No	Yes	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
<b>Mid-Carolina Electric Cooperative Power Distribution (E2)</b>																			
Underground Electric	Frontage Road	Road, C/F, C/A	High	No	partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
Underground Electric	East Side of I-20	Road, C/F, C/A	High	No	partial	No	6	6	10	4	25	See profile	5	25	30	none	Both		Easement
<b>Dominion Energy Gas Distribution (G1)</b>																			
2"P Gas Line	Berryhill Drive to Bush River Road	Road, C/F, C/A, SD	High	Yes	No	No	2	6	6	12	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside		Proj ROW, easement, contractor activity
4" Steel Gas	Bush River Road	Road, C/F, C/A, SD	High	Yes	No	No	2	6	6	12	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside		Proj ROW, easement, contractor activity
2" P	Rockland Road	Road, C/F, C/A, SD	High	Yes	No	No	2	6	6	12	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside		Proj ROW, easement, contractor activity
<b>Dixie Pipeline Gas Transmission (G3)</b>																			
8" W/12" Casing	Crossing I-20	Road, C/F, C/A	High	Yes	partial	No	2	6	6	12	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside		Proj ROW, easement, contractor activity
<b>City of Columbia Water (W1)</b>																			
8" DIP	Berryhill Drive	Road, C/F, C/A	Medium	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
12" Water Line	Bush River Road	Road, SD, C/F, C/A	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
8" Water Line	Crossing over Bush River Road	Road, Guardrail, SD, C/F, C/A	High	Yes	Partial	Yes	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	No	Inside	Both	Proj ROW
<b>AT&amp;T (T1)</b>																			
900PR	Crossing Bush River Road	Road, Guardrail, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
72CT FO	Crossing Bush River Road	Road, Guardrail, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
4" PVC Conduit	East Side of I-20 South of Bush River Rod	Road, Guardrail, C/A, C/F, SD	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
SLC Site			High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
400PR	Ramp from I-26 to I-20	Road, C/A, C/F	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
48CT FO/24CT FO	Berryhill Drive	Road, C/A, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
1200 PR/24CT FO	Berryhill Drive until Executive Center Drive	Road, C/F,C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
900PR/48CT FO/24CT FO	Berryhill Road from Executive Center Drive to Bush River Road	Road, SD, C/A, C/F	High	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW

							TIMEFRAMES (months)				CLEARANCES (ft)					CONSTRUCTION			
Utility Owner/ Utility Type	Location	Potential Conflict	RPA Impact Probability	In- Contract	Prior Rights	Utility Bill													
				Yes/No	Yes/No/ Partial	SCDOT Share	Permits	Design	Procurement/ Easement Acquisition	Construction (months)	Structures (bridge piles, footings, noisewalls, MSE,	Max Fill Limit	Storm Drainage	Other utility owners	Construction Equipment	Seasonal Restrictions	Inside or Outside ROW	Tie-In (In or out of SCDOT project limits)	Items Required to Relocate (Proj ROW, Private
(2) 18CT FO/(3) 1/2" Inner Duct	East Side of I-20 up to Ramp to Bush River Road	Road, Guardrail, SD, C/F, C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
100 PR	Rockland Road	Road, C/F,C/A	High	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
125 PR	Rockland Road	Road, C/F, C/A	Medium	No	No	No	6	12	3	6	3-5	10	5	5	5	None	Inside	Inside	ROW
18 CT FO/72 CT FO/900 PR/2100 PR	Berryhill Road to Executive Center Drive	Road, Wall, C/F, C/A	Medium	Yes	No	No	DBT	DBT	DBT	DBT	3-5	See criteria	5	5	5	None	Inside	Inside	ROW
<b>Segra (Spirit Communications) (T2)</b>																			
144 CT FO/ 2" Plastic Duct	Crosses Bush River Road	Road, C/A, C/F, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
48 CT FO	Crosses Bush River Road	Road, C/A,C/F, Guardrail	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
48CT FO/144CT FO/(3) 1 1/2" Conduit	Ramp from I-26 to I-20, Berryhill Road until crossing over Bush River Road	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
(3) 1 1/2" Conduit/HDPE	Ramp from I-20 to Bush River Road to Bush River Road	Road, C/F, C/A, SD	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
<b>LUMEN (Century Link Communications) (T4)</b>																			
72 CT FO	Crossing Bush River Road	Road, Guardrail, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
72 CT FO	Ramp from I-26 to I-20 until Bush River Road	Road, Guardrail, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
<b>State of South Carolina (T5)</b>																			
24CT FO, 12 CT FO, 4" Conduit, 1/2" Inner Ducts	East side of I-20	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
24 CT FO	West Side of I-20 crossing over Bush River Road	Road, SD, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
24 CT FO	Ramp from I-20 to Bush River Road	62+25	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
<b>Charter Spectrum CATV (TV1)</b>																			
24 CT FO	Ramp from I-26 to I-20 until Bush River Road	Road, Guardrail, C/F, C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
1 1/2" Conduit	Ramp from I-26 to I-20	Road, C/F,C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
24 CT FO	Berryhill Road	Road, C/F,C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
12CT FO/ (2) 1 1/2" Conduit/2" HDPE	Berryhill Road from Executive Center Drive to Bush River Road	Road, C/F,C/A	High	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity
1 1/2" Conduit	Rockland Road	Road, C/F,C/A	Medium	Yes	No	No	DBT	DBT	DBT	DBT	See criteria	See criteria	See criteria	See criteria	See criteria	None	Inside	Inside	Proj ROW, contractor activity