

Project Update – January 2023

PROJECT INFORMATION

SCDOT is constructing a new interchange near mile marker 81 to allow for interstate access to a new development and surrounding areas as well reduce the traffic volumes utilizing the adjacent interchanges. The proposed interchange will provide access from I-77 to the new boulevard which is approximately 1 mile south of US 21 Bypass/Cherry Rd (Exit 82) and approximately 1.5 miles north of SC 122/Dave Lyle Blvd (Exit 79).

CURRENT ACTIVITIES

Winter is here. December was a slow month due to the amount of wet days. Drainage activities were able to continue as well as work on the roundabout at the Paragon intersection. Retaining Wall work along newly named Palmetto Parkway was the bright spot of the month. UBJV's subcontractor, Tricor, completed approximately 75% of the wall in December. It should be completed mid-January allowing the completion of the earthwork in the area. All scopes of work outside of signing, lighting, and signals are very close to completion.



I-77 Panthers Interchange York County, SC

Image # 72
Date : 01.07.2023
888.542.0231

PROJECT MILESTONES

- ▶ **Design**
Complete
- ▶ **Retaining Wall Construction**
5 retaining walls complete. The 6th wall is 90% complete
- ▶ **Bridge Construction**
Bridge decks have been poured. Currently working on barrier wall & rail as well as side walks
- ▶ **East Side Construction**
Completing drainage work. Last of the retaining walls is 90% complete. Other items of work include fine grade, concrete flatwork and Lighting.
- ▶ **Completion Date**
Substantial Completion scheduled for May 2023

SCDOT's Project Page:

<https://bit.ly/scdotpanther>

For project related inquiries, contact
SCDOT Construction Engineer Jared
Bragg at BraggJK@scdot.org.