
Activity Name Start Finish

Port Access Relocation Prelim Engr 11.Apr.16 11.Nov.16

Construction 11.Apr.16 11.Nov.16

Distribution 11.Apr.16 02.May.16
Construction Start -Areas 2 &3 11.Apr.16
Construction Complete -Area 3 18.Apr.16
Construction Area 1 Distribution Step 1 of 2 Comple 25.Apr.16
Construction Complete -Area 2 02.May.16

Transmission 04.Oct.16 11.Nov.16
Construction Area 1 Transmission -Start 04.Oct.16
Construction Area 1 Distribution -Start 31.Oct.16
Construction Area 1 Transmission -Complete 04.Nov.16*
Construction Area 1 Distribution -Complete 11.Nov.16

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2016 2017

Construction Start -Areas 2 &3
Construction Complete -Area 3

Construction Area 1 Distribution Step 1 of 2 Complete
Construction Complete -Area 2

Construction Area 1 Transmission -Start
Construction Area 1 Distribution -Start

Construction Area 1 Transmission -Complete
Construction Area 1 Distribution -Complete

117817 Port Access Relocation Prelim Engr

Remaining Work0
Related Project Task
Actual Work
Critical Remaining Work

Outage Bar
Outage Bar
HLWP
Primary Baseline

Pr...
Pr...
Pr...
Pr...

Proj Mgr: E.H. Heuer

05.Nov.15

Port Access Rd - Relocations


