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Name: C. R. JACKSON, INC. 

Address: COLUMBIA, SC 

SOUTH CAROLINA DEPARTMENT OF TRANSPORATION 

COLUMBIA, SC 

PROPOSAL, CONTRACT AND BOND 

FOR 

HIGHWAY CONSTRUCTION 

BIDS RECEIVED 

  April 14, 2020 

AWARD DATE   

May 6, 2020

DESCRIPTION OF CONTRACT 

INTERSTATE PRESERVATION - 1-20 - DISTRICT 1 

S.C. File Number: 5154650

         Counties of:  DISTRICT 1 
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Rept: 4-A-E South Carolina 12/16/2019 10:07:11 AM

Department Of Transportation
Road Summary Report By Contract

ContractNbr: 20191013 ProposalId: 5154650 Sub Ind: S Exp Ind: E

FileNbr: 32.039282 County: Lexington

Miles Route From To

3.52 I-0020 ( 60.60)End of widening project ( 64.12)Richland County Line

3.52 <------------------------------Total Mileage for FileNbr---------------- 32.039282

FileNbr: 40.039283 County: Richland

Miles Route From To

2. I-0020 ( 64.12)Lexington County Line

3.45 I-0020 ( 66.55)Bridge over Broad River

5. <------------------------------Total Mileage for FileNbr----------------

( 66. )Bridge over Broad River

( 70.00).25 Mi E of Fairfield Rd

40.039283

9. <------------------------------Total Mileage for ContractNbr---------- 20191013

1

Kelly, Christopher S. 
2020.02.27 08:39:11 
-05'00'

AS-BUILT PLANS

Page 3 of 84



Rept: 4-8-E South Carolina 12/16/2019 10:25:32 AM

Department Of Transportation
Item Quantities Summary By Contract

Contract Nbr: 20191013 ProposalId: 5154650

Submit Indicator: S Lexington Contract

Export Indicator: E 32.039282 Total

Mi=3.52

Richland

40.039283

Mi=5. Mi=9.

Unit Qty Qty Qty

LS 1.000 1.000 1.000

LS 1.000 1.000 1.000

LS 1.000 1.000 1.000

HR 500.000 1,000.000 1,500.000

TON 1,139.235 1,867.035 3,006.270

SY 225,447.000 368,607.000 594,054.000

SY 2,400.000 4,800.000 7,200.000

MILE 14.080 22.440 36.520

TON 22,784.689 37,340.700 60,125.389

SF 338.000 482.000 820.000

EA 1.000 1.000 2.000

LF 63,300.000 94,350.000 157,650.000

LF 111,600.000 177,630.000 289,230.000

Item# Item Description

1031000 MOBILIZATION

1032010 BONDS AND INSURANCE

1071000 TRAFFIC CONTROL

107150 LAW ENFORCMT. OFFICER

4011008 LIQUID ASPHALT BINDER PG76-22

4013300 MILL. EXIST. ASPH. PVMT. 3.0"

4013990 MILL.EXIST.ASPH.PVMT.-VARIABLE

4019000 MILLED-IN RUMBLE STRIP

4030310 H/M ASPH.SURF.CR. TYPE A

6021120 PERM.CONST.SIGNS(GRND.MNTD)

6062000 C.Z.CHANGE.MESS.SGN(TRAIL.MTD)

6250007 6"WH.BRKN.LINE-GAP EX-F.D.PNT.

6250012 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT

6250020 12"WH.SLD LNE-F.D.PNT LF 14,400.000 21,930.000 36,330.000

6250025 24"WH.SLD.LNE-STOP/DIA-F.D.PNT LF 0.000 3,480.000 3,480.000

6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT LF 111,600.000 177,630.000 289,230.000

6271007 6" WH.BRKNLINE THERMO -90 MIL. LF 21,100.000 31,450.000 52,550.000

6271012 6" WH SLD LNE PVT EL TH-90 ML LF 37,200.000 59,210.000 96,410.000

6271020 12" WH.SLDLNES THERMO-125 MIL. LF 4,800.000 7,310.000 12,110.000

6271025 24" WH SLDLNES THERMO-125 MIL. LF 0.000 1,740.000 1,740.000

6271076 6"YEL.SLD.LNES.- THERMO. 90MIL LF 37,200.000 59,210.000 96,410.000

6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" EA 1,055.000 2,382.000 3,437.000

6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK LF 950.000 2,220.000 3,170.000

6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID LF 1,900.000 4,280.000 6,180.000

6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID LF 1,900.000 4,280.000 6,180.000

AA1 -- Alternate 1

Contract Nbr: 20191013

Submit Indicator: S Lexington Richland Contract

Export Indicator: E 32.039282 40.039283 Total

Mi=3.52 Mi=5. Mi=9.

Item# Item Description Unit Qty Qty Qty

0.000 0.000 0.000

2AS-BUILT PLANS
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FileNbr: 32.039282 Total Length(Mi): 3.52 Submit Indicator: S

Cnty: Lexington Export Indicator: E

Contract: 20191013

ProjectId: 039282

ProposalId: 5154650

Rept: 4-8-E South Carolina 12/16/2019 10:11:39 AM

Department Of Transportation
Item Quantities Summary By File

Item # Unit Qty

1031000 LS 1.000

1032010 LS 1.000

1071000 LS 1.000

107150 HR 500.000

4011008 TON 1,139.235

4013300 SY 225,447.000

4013990 SY 2,400.000

4019000 MILE 14.080

4030310 TON 22,784.689

6021120 SF 338.000

6062000 EA 1.000

6250007 LF 63,300.000

6250012 LF 111,600.000

6250020 LF 14,400.000

6250111 LF 111,600.000

6271007 LF 21,100.000

6271012 LF 37,200.000

6271020 LF 4,800.000

6271076 LF 37,200.000

6302001 EA 1,055.000

6351107 LF 950.000

6351155 LF 1,900.000

6351460

Item Description

MOBILIZATION

BONDS AND INSURANCE

TRAFFIC CONTROL

LAW ENFORCMT. OFFICER

LIQUID ASPHALT BINDER PG76-22

MILL. EXIST. ASPH. PVMT. 3.0"

MILL.EXIST.ASPH.PVMT.-VARIABLE

MILLED-IN RUMBLE STRIP

H/M ASPH.SURF.CR. TYPE A

PERM.CONST.SIGNS(GRND.MNTD)

C.Z.CHANGE.MESS.SGN(TRAIL.MTD)

6"WH.BRKN.LINE-GAP EX-F.D.PNT.

6"WH.SLD.LINE-PVT.EDGE-F.D.PNT

12"WH.SLD LNE-F.D.PNT

6"YEL.SLD LNE-PVT EDGE-F.D.PNT

6" WH.BRKNLINE THERMO -90 MIL.

6" WH SLD LNE PVT EL TH-90 ML

12" WH.SLDLNES THERMO-125 MIL.

6"YEL.SLD.LNES.- THERMO. 90MIL

PER.RD/C.PAV.MARK BIDIR 4"X4"

PREF.PMT.MRK(T-1)8"WH.CONT.BRK

PREF.PVMT.MARK(T-1)6"WH.SOLID

PREF.PVMT.MARK(T-1)6"YEL.SOLID LF 1,900.000

3AS-BUILT PLANS
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Road: I-20 Road Name: I-20 FileNbr: 32.039282

County: Lexington Total Length(Mi): 3.52 ProjectId: p039282

Submit Indicator: S Export Indicator: E ContractId: 20191013

ProposalId: 5154650

Rept: 4-7-E1 South Carolina 12/16/2019 10:17:23 AM

Department Of Transportation
Individual Section Summary

SectionKey: 32I-00200008 ADT: 10000

From Route: .67 Mi W of US 378 To Route: Richland County Line

BMP: 60.60 EMP: 64.12 Miles: 3.52

OrigWidth: 104 WidenLeft: 0 WidenRight: 0 Final Width: 104

Intersections: 0 CommDrwy: 0 ResDrwy: 0 PQI: 3.00

Surface Inter Drvwys Intermed Level Widen

Rate: --- --- --- --- --- ---

Type: 4011008 --- --- --- 4011008 ---

Qty: 1,073.835 0.000 0.000 0.000 65.400 0.000

Rate: 200 --- --- --- --- ---

Type: 4030310 --- --- --- 4030310 ---

Qty: 21,476.689 0.000 0.000 0.000 1,308.000 0.000

4AS-BUILT PLANS
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Item # Quantity Unit

1031000 1.000 LS

1032010 1.000 LS

1071000 1.000 LS

107150 500.000 HR

4011008 1,139.235 TON

4013300 225,447.000 SY

4013990 2,400.000 SY

4019000 14.080 MILE

4030310 22,784.689 TON

6021120 338.000 SF

6062000 1.000 EA

6250007 63,300.000 LF

6250012 111,600.000 LF

6250020 14,400.000 LF

6250111 111,600.000 LF

6271007 21,100.000 LF

6271012 37,200.000 LF

6271020 4,800.000 LF

6271076 37,200.000 LF

6302001 1,055.000 EA

6351107 950.000 LF

6351155 1,900.000 LF

6351460

Item Description

MOBILIZATION

BONDS AND INSURANCE

TRAFFIC CONTROL

LAW ENFORCMT. OFFICER

LIQUID ASPHALT BINDER PG76-22

MILL. EXIST. ASPH. PVMT. 3.0"

MILL.EXIST.ASPH.PVMT.-VARIABLE

MILLED-IN RUMBLE STRIP

H/M ASPH.SURF.CR. TYPE A

PERM.CONST.SIGNS(GRND.MNTD)

C.Z.CHANGE.MESS.SGN(TRAIL.MTD)

6"WH.BRKN.LINE-GAP EX-F.D.PNT.

6"WH.SLD.LINE-PVT.EDGE-F.D.PNT

12"WH.SLD LNE-F.D.PNT

6"YEL.SLD LNE-PVT EDGE-F.D.PNT

6" WH.BRKNLINE THERMO -90 MIL.

6" WH SLD LNE PVT EL TH-90 ML

12" WH.SLDLNES THERMO-125 MIL.

6"YEL.SLD.LNES.- THERMO. 90MIL

PER.RD/C.PAV.MARK BIDIR 4"X4"

PREF.PMT.MRK(T-1)8"WH.CONT.BRK

PREF.PVMT.MARK(T-1)6"WH.SOLID

PREF.PVMT.MARK(T-1)6"YEL.SOLID 1,900.000 LF

5AS-BUILT PLANS
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FileNbr: 40.039283 Total Length(Mi): 5. Submit Indicator: S

Cnty: Richland ProjectId: p039283 Export Indicator: E

Contract: 20191013 ProposalId: 5154650

Rept: 4-8-E South Carolina 12/16/2019 10:13:09 AM

Department Of Transportation
Item Quantities Summary By File

Item # Unit Qty

1031000 LS 1.000

1032010 LS 1.000

1071000 LS 1.000

107150 HR 1,000.000

4011008 TON 1,867.035

4013300 SY 368,607.000

4013990 SY 4,800.000

4019000 MILE 22.440

4030310 TON 37,340.700

6021120 SF 482.000

6062000 EA 1.000

6250007 LF 94,350.000

6250012 LF 177,630.000

6250020

Item Description

MOBILIZATION

BONDS AND INSURANCE

TRAFFIC CONTROL

LAW ENFORCMT. OFFICER

LIQUID ASPHALT BINDER PG76-22

MILL. EXIST. ASPH. PVMT. 3.0"

MILL.EXIST.ASPH.PVMT.-VARIABLE

MILLED-IN RUMBLE STRIP

H/M ASPH.SURF.CR. TYPE A

PERM.CONST.SIGNS(GRND.MNTD)

C.Z.CHANGE.MESS.SGN(TRAIL.MTD)

6"WH.BRKN.LINE-GAP EX-F.D.PNT.

6"WH.SLD.LINE-PVT.EDGE-F.D.PNT

12"WH.SLD LNE-F.D.PNT LF 21,930.000

6250025 24"WH.SLD.LNE-STOP/DIA-F.D.PNT LF 3,480.000

6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT LF 177,630.000

6271007 6" WH.BRKNLINE THERMO -90 MIL. LF 31,450.000

6271012 6" WH SLD LNE PVT EL TH-90 ML LF 59,210.000

6271020 12" WH.SLDLNES THERMO-125 MIL. LF 7,310.000

6271025 24" WH SLDLNES THERMO-125 MIL. LF 1,740.000

6271076 6"YEL.SLD.LNES.- THERMO. 90MIL LF 59,210.000

6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" EA 2,382.000

6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK LF 2,220.000

6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID LF 4,280.000

6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID LF 4,280.000

7AS-BUILT PLANS
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Road: I-20 FileNbr: 40.039283

County: Richland ProjectId: p039283

Submit Indicator: S

Road Name: I-20

Total Length(Mi): 5.

Export Indicator: E ContractId: 20191013

ProposalId: 5154650

Rept: 4-7-E1 South Carolina 12/16/2019 10:14:44 AM

Department Of Transportation
Individual Section Summary

SectionKey: 40I-00200008 ADT: 10000

From Route: Lexington County Line To Route: Bridge over Broad River

BMP: 64.12 EMP: 66. Miles: 2.

OrigWidth: 104 WidenLeft: 0 WidenRight: 0 Final Width: 104

Intersections: 0 CommDrwy: 0 ResDrwy: 0 PQI: 3.00

Surface Inter Drvwys Intermed Level Widen

Rate: --- --- --- --- --- ---

Type: 4011008 --- --- --- 4011008 ---

Qty: 658.944 0.000 0.000 0.000 83.111 0.000

Rate: 200 --- --- --- --- ---

Type: 4030310 --- --- --- 4030310 ---

Qty: 13,178.880 0.000 0.000 0.000 1,662.220 0.000

8AS-BUILT PLANS
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Item # Quantity Unit

1031000 1.000 LS

1032010 1.000 LS

1071000 1.000 LS

107150 500.000 HR

4011008 742.055 TON

4013300 146,011.000 SY

4013990 2,400.000 SY

4019000 8.640 MILE

4030310 14,841.100 TON

6021120 192.000 SF

6250007 39,750.000 LF

6250012 68,430.000 LF

6250020

Item Description

MOBILIZATION

BONDS AND INSURANCE

TRAFFIC CONTROL

LAW ENFORCMT. OFFICER

LIQUID ASPHALT BINDER PG76-22

MILL. EXIST. ASPH. PVMT. 3.0"

MILL.EXIST.ASPH.PVMT.-VARIABLE

MILLED-IN RUMBLE STRIP

H/M ASPH.SURF.CR. TYPE A

PERM.CONST.SIGNS(GRND.MNTD)

6"WH.BRKN.LINE-GAP EX-F.D.PNT.

6"WH.SLD.LINE-PVT.EDGE-F.D.PNT

12"WH.SLD LNE-F.D.PNT 15,600.000 LF

6250025 24"WH.SLD.LNE-STOP/DIA-F.D.PNT 2,800.000 LF

6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT 68,430.000 LF

6271007 6" WH.BRKNLINE THERMO -90 MIL. 13,250.000 LF

6271012 6" WH SLD LNE PVT EL TH-90 ML 22,810.000 LF

6271020 12" WH.SLDLNES THERMO-125 MIL. 5,200.000 LF

6271025 24" WH SLDLNES THERMO-125 MIL. 1,400.000 LF

6271076 6"YEL.SLD.LNES.- THERMO. 90MIL 22,810.000 LF

6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" 1,462.000 EA

6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK 1,500.000 LF

6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID 3,000.000 LF

6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID 3,000.000 LF

SectionKey: 40I-00200009 ADT: 10000

From Route: Bridge over Broad River To Route: .25 Mi E of US 321

BMP: 66.55 EMP: 70.00 Miles: 3.45

OrigWidth: 104 WidenLeft: 0 WidenRight: 0 Final Width: 104

Intersections: 0 CommDrwy: 0 ResDrwy: 0 PQI: 3.00

Surface Inter Drvwys Intermed Level Widen

Rate: --- --- --- --- --- ---

Type: 4011008 --- --- --- 4011008 ---

9AS-BUILT PLANS

Page 11 of 84



From Route: Bridge over Broad River To Route: .25 Mi E of US 321

BMP: 66.55 EMP: 70.00 Miles: 3.45

OrigWidth: 104 WidenLeft: 0 WidenRight: 0 Final Width: 104

Intersections: 0 CommDrwy: 0 ResDrwy: 0 PQI: 3.00

Surface Inter Drvwys Intermed Level Widen

Qty: 1,052.480 0.000 0.000 0.000 72.500 0.000

Rate: 200 --- --- --- --- ---

Type: 4030310 --- --- --- 4030310 ---

Qty: 21,049.600 0.000 0.000 0.000 1,450.000 0.000

Item # Quantity Unit

1031000 1.000 LS

1071000 1.000 LS

107150 500.000 HR

4011008 1,124.980 TON

4013300 222,596.000 SY

4013990 2,400.000 SY

4019000 13.800 MILE

4030310 22,499.600 TON

6021120 290.000 SF

6062000 1.000 EA

6250007 54,600.000 LF

6250012 109,200.000 LF

6250020

Item Description

MOBILIZATION

TRAFFIC CONTROL

LAW ENFORCMT. OFFICER

LIQUID ASPHALT BINDER PG76-22

MILL. EXIST. ASPH. PVMT. 3.0"

MILL.EXIST.ASPH.PVMT.-VARIABLE

MILLED-IN RUMBLE STRIP

H/M ASPH.SURF.CR. TYPE A

PERM.CONST.SIGNS(GRND.MNTD)

C.Z.CHANGE.MESS.SGN(TRAIL.MTD)

6"WH.BRKN.LINE-GAP EX-F.D.PNT.

6"WH.SLD.LINE-PVT.EDGE-F.D.PNT

12"WH.SLD LNE-F.D.PNT 6,330.000 LF

6250025 24"WH.SLD.LNE-STOP/DIA-F.D.PNT 680.000 LF

6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT 109,200.000 LF

6271007 6" WH.BRKNLINE THERMO -90 MIL. 18,200.000 LF

6271012 6" WH SLD LNE PVT EL TH-90 ML 36,400.000 LF

6271020 12" WH.SLDLNES THERMO-125 MIL. 2,110.000 LF

6271025 24" WH SLDLNES THERMO-125 MIL. 340.000 LF

6271076 6"YEL.SLD.LNES.- THERMO. 90MIL 36,400.000 LF

6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" 920.000 EA

6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK 720.000 LF

6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID 1,280.000 LF

6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID 1,280.000 LF
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April 8, 2020 

 
 
Dear Prospective Bidders: 
 
 

Re:  Contract ID 5154650 – Q&A – April 14, 2020 Letting 
 
 
The Contractor is hereby advised of modifications to the bid documents. 
 
 Question/Answer: 
 

Q1 Please clarify the purpose of the leveling quantity on the Project. 
 
A1 The leveling quantity is to cover the ramps, but only to the end of the open graded friction 

course, not all the way to the intersections.  The leveling quantity may appear high due to 
the very long dual exit ramps at the Broad River Rd. exit. 

 
 
Your usual cooperation will be appreciated. 

 

 
Bradley H Latham 

Lettings Support Engineer 
 

BHL;afg 
File:PC/BHL 
 

AS-BUILT PLANS
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South Carolina Department of Transportation 4/16/2020

1 PayItems For ProjectId: p039282SECTION $6,498,124.74
Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

0010 1031000
MOBILIZATION 150,000.00LUMP SUM

0020 1032010
BONDS AND INSURANCE 90,000.00LUMP SUM

0030 1071000
TRAFFIC CONTROL 100,000.00LUMP SUM

0040 1071504
 LAW ENFORCEMENT OFFICER HR

1,500.000
60,000.0040

0050 4011008
LIQUID ASPHALT BINDER PG76-22 TON

3,006.270
1,954,075.50650

0060 4013300
MILLING EXISTING ASPHALT
PAVEMENT 3.0"

SY
594,054.000

1,098,999.901.85

0070 4013990
MILLING EXISTING ASPHALT
PAVEMENT (VARIABLE)

SY
7,200.000

25,920.003.60

0080 4019000
MILLED-IN RUMBLE STRIP MI

36.520
32,868.00900

0090 4030310
HOT MIX ASPHALT SURFACE
COURSE TYPE A

TON
60,125.389

2,525,266.3442

0100 6021120
PERMANENT CONSTRUCTION SIGNS
(GROUND MOUNTED)

SF
820.000

2,460.003

0110 6062000
CONSTRUCTION ZONE ELECTRIC
CHANGEABLE MESSAGE SIGN
(TRAILER

EA
2.000

6,000.003000

0120 6250007
6" WHITE BROKEN LINES -(GAPS
EXCLUDED)-FAST DRY PAINT

LF
157,650.000

31,530.000.20

Contract ID: 5154650 Project(s): P039282, P039283

Apparent Low Bidder: 1CR001 C. R. JACKSON, INC.

Contract Schedule Page 1 of 3
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South Carolina Department of Transportation 4/16/2020

1 PayItems For ProjectId: p039282SECTION $6,498,124.74
Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

0130 6250012
6" WHITE SOLID LINES (PVT. EDGE
LINES)-FAST DRY PAINT

LF
289,230.000

43,384.500.15

0140 6250020
12" WHITE SOLID LINES - FAST DRY
PAINT

LF
36,330.000

10,899.000.30

0150 6250025
24" WHITE SOLID LINES
(STOP/DIAGONAL LINES)-FAST DRY
PAINT

LF
3,480.000

6,960.002

0160 6250111
6"YELLOW SOLID
LINE(PVT.EDGE&NO PASSING ZONE)-
FAST DRY PAINT

LF
289,230.000

43,384.500.15

0170 6271007
6" WHITE BROKEN LINES(GAPS
EXCL.)THERMOPLASTIC- 90 MIL.

LF
52,550.000

36,785.000.70

0180 6271012
6" WHITE SOLID LINES (PVT. EDGE
LINES) THERMO.- 90 MIL.

LF
96,410.000

62,666.500.65

0190 6271020
12" WHITE SOLID LINES - THERMO. -
125 MIL.

LF
12,110.000

9,688.000.80

0200 6271025
24" WHITE SOLID LINES (STOP/DIAG
LINES)-THERMO.-125 MIL

LF
1,740.000

19,140.0011

0210 6271076
6" YELLOW SOLID LINES(PVT.EDGE
LINES) THERMO-90 MIL.

LF
96,410.000

62,666.500.65

0220 6302001
PERM.RED/CLEAR PAVEMENT
MARKERS BI-DIR. - 4"X 4"

EA
3,437.000

27,496.008

Contract ID: 5154650 Project(s): P039282, P039283

Apparent Low Bidder: 1CR001 C. R. JACKSON, INC.

Contract Schedule Page 2 of 3
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South Carolina Department of Transportation 4/16/2020

1 PayItems For ProjectId: p039282SECTION $6,498,124.74
Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

0230 6351107
PREF.FLEX.RETRO.PVMT.MARK(T-
1)PERM.60MIL8"WH.CONTRAST
BROKEN

LF
3,170.000

23,775.007.50

0240 6351155
PREF.FLEX.RETRO.PVMT.MARK(T-
1)PERM.(60MIL)6"WH.SOLID

LF
6,180.000

37,080.006

0250 6351460
PREF.FLEX.RETRO.PVMT.MARK(T-
1)PERM.(60MIL)6"YEL.SOL.

LF
6,180.000

37,080.006

Total Bid: $6,498,124.74

Contract ID: 5154650 Project(s): P039282, P039283

Apparent Low Bidder: 1CR001 C. R. JACKSON, INC.

Contract Schedule Page 3 of 3
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DBE GOALS
LET NO.:140 LET DATE:04/14/2020 TOTAL BID: $6,498,124.74

VENDOR ID:1CR001 COMPANY NAME:C. R. Jackson, Inc.
FILE NO.:5154650
PROJECT NO.:P039282P039283
COUNTY:Lexington Richland

REQUIRED DBE GOAL ON THIS CONTRACT IS:4.00% ($259,924.99)

LIST OF DBE PARTICIPANTS
Vendor 
ID

DBE Name Work Code/Type Is Supplier? Cert Type Amount

1LIO18 LINDLER'S CONSTRUCTION OF 
SOUTH CAROLINA, LLC

001   Hauling False Subcontractor 199,750.00

1CO037 COLUMBIA TRUCKING COMPANY 001   Hauling False Subcontractor 61,200.00

Total Amount Entered: $260,950.00
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DBE Entry: LINDLER'S CONSTRUCTION OF SOUTH CAROLINA, LLC
Vendor ID:1LIO18
Vendor Address:8253 SC 34 NEWBERRY, SC 29108
Supplier:No
Used As:Subcontractor
Amount Entered: $199,750.00
Total: $199,750.00
Is Entry Complete?:Yes
Error:None
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DBE Items Entry: LINDLER'S CONSTRUCTION OF SOUTH CAROLINA, LLC

1
PayItems For ProjectId: p039282 

0060 4013300 2350 SY $85.00000 $199,750.00
MILLING EXISTING ASPHALT PAVEMENT 3.0" 

Note: Hourly Haul- 2,350 Hr @ $85/hr

Section 1 Total $199,750.00

Item Total $199,750.00
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DBE Entry: COLUMBIA TRUCKING COMPANY
Vendor ID:1CO037
Vendor Address:113 BUCKSKIN CT. COLUMBIA, SC 29303
Supplier:No
Used As:Subcontractor
Amount Entered: $61,200.00
Total: $61,200.00
Is Entry Complete?:Yes
Error:None
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DBE Items Entry: COLUMBIA TRUCKING COMPANY

1
PayItems For ProjectId: p039282 

0090 4030310 765 TON $80.00000 $61,200.00
HOT MIX ASPHALT SURFACE COURSE TYPE A 

Note: Hourly Haul

Section 1 Total $61,200.00

Item Total $61,200.00
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Page 22 of 84



 

 

 

 

 

www.scdot.org 

Post Office Box 191 An Equal Opportunity 

955 Park Street Affirmative Action Employer 

Columbia, SC 29202-0191 855-GO-SCDOT (855-467-2368) 

May 6, 2020 
 

C. R. JACKSON, INC. 
PO BOX 8023 
COLUMBIA, SC  29202 

NOTIFICATION OF AWARD

S.C. File No.:  5154650 
Contract No.:  17985 
Proj. No.:  P039282 & P039283 
Work Type:  ASPHALT  

Dear Contractor: 

This letter serves as the official notification of award for the above referenced project based 
upon the bid submitted by your company in the amount of $6,498,124.74 in the April 14, 2020 
Highway Letting. 

Contracts and bond forms are attached.  Subcontractor Request forms can be found on the 
SCDOT Extranet website under the Miscellaneous Construction tab.  If required, please submit 
Sub1, Sub2 and Subreq3 to the appropriate Road or Bridge Construction Engineer.   

 
Please contact the District Construction Engineer of District # 1 at PHONE # 803-737-

6660 in order to schedule the preconstruction conference as set forth in Section 108.2 of the 2007 
Standard Specifications for Highway Construction.   

 

Yours very truly, 
 
 
 
Robert E. Isgett III, P.E. 
Director of Construction
 

      
REI/JBP/mad 
File: CCA/JBP 

Digitally signed by Isgett III, Robert E 
DN: c=US, o=SCDOT, email=IsgettRE@scdot.org, 
cn=Isgett III, Robert E 
Date: 2020.05.07 08:18:02 -04'00'
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Rpt-ID: RCOCORPT

User: yuhasjd

Date: 08/25/2020

Page: 1 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039282      0050 1   4011008      TON $650.00 1139.235 1139.235 -37.5 1101.735 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-24,375.00

$740,502.75

$716,127.75

$740,502.75

$-24,375.00

-3.29

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 Delete 37.500 TON of Liquid PG76-22

Supplemental Description1  

Supplemental Description2  

P039282      0058 1   4013200      SY  $6.35 0 0 5740 5740 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$36,449.00

$0.00

$36,449.00

$0.00

$36,449.00

0.

Item Description CO Item DescriptionMILL. EXIST. ASPH. PVMT. 2.0" Add 5740.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.

Supplemental Description1 Mill Existing HMA Surface 2.0 Inch

Supplemental Description2 at Median Barrier Wall

P039282      0060 1   4013300      SY  $1.85 225447 225447 -22000 203447 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-40,700.00

$417,076.95

$376,376.95

$417,076.95

$-40,700.00

-9.76

Item Description CO Item DescriptionMILLING EXISTING ASPHALT PAVEMENT 3.0" Delete 22000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch

Supplemental Description1  

Supplemental Description2  

P039282      0090 1   4030310      TON $42.00 22784.689 22784.689 -750 22034.689 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-31,500.00

$956,956.94

$925,456.94

$956,956.94

$-31,500.00

-3.29

Item Description CO Item DescriptionHOT MIX ASPHALT SURFACE COURSE TYPE A Delete 750.000 TON of HMA Surface Type A

Supplemental Description1  

Supplemental Description2  

Change Order Report

Contract ID: 5154650        

Change Order Nbr: 001 Force Acct ID: 0

Change Order Type: Standard STAN

CO Description: Costs for Milling and Resurfacing at Median Barrier Wall

Zero Dollar Change Order: No
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Rpt-ID: RCOCORPT

User: yuhasjd

Date: 08/25/2020

Page: 2 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039282      0235 1   9801800      DAY $11,000.00 0 0 4 4 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$44,000.00

$0.00

$44,000.00

$0.00

$44,000.00

0.

Item Description CO Item DescriptionCHANGE ORDER ITEM Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

Supplemental Description1 Additional Shifts and Traffic Control

Supplemental Description2 Against Median Barrier Wall over 7 PLANNED Shifts

P039282      0236 1   9801800      DAY $5,200.00 0 0 8 8 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$41,600.00

$0.00

$41,600.00

$0.00

$41,600.00

0.

Item Description CO Item DescriptionCHANGE ORDER ITEM Add 8.000 DAYS of Additional Crews at Median Barrer Wall

Supplemental Description1 Additional Labor and Traffic Control

Supplemental Description2 Against Median Barrer for ANY Shift

P039283      0050 1   4011008      TON $650.00 1867.035 1867.035 -60 1807.035 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-39,000.00

$1,213,572.75

$1,174,572.75

$1,213,572.75

$-39,000.00

-3.21

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 Delete 60.000 TON of Liquid PG76-22

Supplemental Description1  

Supplemental Description2  

P039283      0058 1   4013200      SY  $6.35 0 0 8260 8260 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$52,451.00

$0.00

$52,451.00

$0.00

$52,451.00

0.

Item Description CO Item DescriptionMILL. EXIST. ASPH. PVMT. 2.0" Add 8260.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.

Supplemental Description1 Mill Existing HMA Surface 2.0 Inch

Supplemental Description2 at Median Barrier Wall

P039283      0060 1   4013300      SY  $1.85 368607 368607 -43000 325607 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-79,550.00

$681,922.95

$602,372.95

$681,922.95

$-79,550.00

-11.67

Item Description CO Item DescriptionMILLING EXISTING ASPHALT PAVEMENT 3.0" Delete 43000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch

Supplemental Description1  

Supplemental Description2  

P039283      0090 1   4030310      TON $42.00 37340.7 37340.7 -1200 36140.7 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-50,400.00

$1,568,309.40

$1,517,909.40

$1,568,309.40

$-50,400.00

-3.21

Item Description CO Item DescriptionHOT MIX ASPHALT SURFACE COURSE TYPE A Delete 1200.000 TON of HMA Surface Type A

Supplemental Description1  

Supplemental Description2  
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Rpt-ID: RCOCORPT

User: yuhasjd

Date: 08/25/2020

Page: 3 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039283      0255 1   9801800      DAY $11,000.00 0 0 4 4 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$44,000.00

$0.00

$44,000.00

$0.00

$44,000.00

0.

Item Description CO Item DescriptionCHANGE ORDER ITEM Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

Supplemental Description1 Additional Shifts and Traffic Control

Supplemental Description2 Against Median Barrier Wall over 7 PLANNED Shifts

P039283      0256 1   9801800      DAY $5,200.00 0 0 7 7 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$36,400.00

$0.00

$36,400.00

$0.00

$36,400.00

0.

Item Description CO Item DescriptionCHANGE ORDER ITEM Add 7.000 DAYS of Additional Crews at Median Barrer Wall

Supplemental Description1 Additional Labor and Traffic Control

Supplemental Description2 Against Median Barrer for ANY Shift

$-10,625.00Total Value for Change Order 001 =

General or Standard Change Order Explanation

This change order is being generated to compensate CR Jackson, Inc. (contractor) for actual costs to mill and resurface existing HMA Surface asphalt
against the median barrier wall.

The original proposal established quantities to remove the existing OGFC, and to mill and replace the existing asphalt surface course for the width of I-20 in
its entirety; from the median barrier wall to the edge of pavement at the outside shoulder. However, the contractor’s bid included assumptions that
preservation/resurfacing work was only to be completed to the limits of the existing OGFC. In partnering and good faith efforts, the department has agreed to
compensate the contractor for actual, additional costs needed to complete resurfacing beyond the inside edge of OGFC to the existing median barrier wall
(average with of 3 LF). The department requested that this be completed outside the projected corridor of the upcoming Carolina Crossroads project, and
preservation inside the limits of this corridor will be performed to the edge of OGFC only.

The contractor’s proposal for this work consists of a new contract line item for milling existing asphalt pavement of 2.0 inches against the median barrier wall.
Also, new contract line items will be established to compensate the contractor for additional traffic control lane closures and crew shifts from loss of
production, and also for additional traffic control lane closures and crew shifts that were added to the paving sequence from this request. This change order
will include a breakdown of these proposed costs and supporting documentation.

Once approved, this change order will revise the contract amount to $6,487,499.74, which underruns the original contract amount by 0.16%.

This change order will not alter the contract interim completion dates, nor the overall original completion date.
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Rpt-ID: RCOCORPT

User: yuhasjd

Date: 08/25/2020

Page: 4 of 4

SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract.  All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above.  The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.
Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.
Contractor Approval
Contractor (Firm):  _____________________________________________
Name (Print):  ____________________________________

Signed:  _______________________________________  Date:  _________________________

Note:  This change order does not indicate full approval by SCDOT.  Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT.  The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Yuhas, Jeremy D.

From: Mike Murdaugh <MMurdaugh@crjackson.com>
Sent: Monday, August 24, 2020 10:01 AM
To: Yuhas, Jeremy D.
Subject: RE: SC FILE 5154650 - Change Order 01
Attachments: 5154650 CO#1 Signed.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

 
*** This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are 
confident it is from a trusted source. ***  
 

Sorry for the delay! 
 

From: Yuhas, Jeremy D. <YuhasJD@scdot.org>  
Sent: Thursday, August 20, 2020 10:37 AM 
To: Mike Murdaugh <MMurdaugh@crjackson.com> 
Subject: RE: SC FILE 5154650 ‐ Change Order 01 
 
Not a problem and honestly no rush; just want to ensure it’s set up before the end of the month because there are a 
backlog of payments you are due. 
 
I received several calls this morning regarding the semi that flipped over on I-20 West. Maintenance said that they 
smelled some diesel, so I have Travis and Rick going to mark limits on the shoulder of where we will monitor the surface 
to see if it was damaged. FYI…it appears they will be out there for a while. Apparently the truck took out an overhead 
sign, and a crane is needed to clean up the mess.  
 
Jeremy Yuhas, P.E. 
Resident Construction Engineer 
SC Department of Transportation 
(803) 796-9540 O | (803) 360-7235 C 
YuhasJD@SCDOT.org 

Lexington Construction A 
1033 Sox Street 
West Columbia, SC 29169 

 

Safety 1st – Live By It! 
Let ‘em Work, Let ‘em Live! 
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From: Mike Murdaugh <MMurdaugh@crjackson.com>  
Sent: Thursday, August 20, 2020 9:34 AM 
To: Yuhas, Jeremy D. <YuhasJD@scdot.org> 
Subject: Re: SC FILE 5154650 ‐ Change Order 01 
 
 
*** This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are 
confident it is from a trusted source. ***  

I have. I was sure I had returned it.   
Will get it to you today.  I’m out here on 20 now. Trying to see what happened between Broad River and I‐26.  

Mike 
 
 

On Aug 19, 2020, at 3:25 PM, Yuhas, Jeremy D. <YuhasJD@scdot.org> wrote: 

  
Hey Mike 
  
Have you had a chance to review Change Order 1? Give me a call if you have any questions. 
  
Jeremy Yuhas, P.E. 
Resident Construction Engineer 
SC Department of Transportation 
(803) 796-9540 O | (803) 360-7235 C 
YuhasJD@SCDOT.org 

Lexington Construction A 
1033 Sox Street 
West Columbia, SC 29169 

<image001.jpg> 
Safety 1st – Live By It! 
Let ‘em Work, Let ‘em Live! 
  
From: Yuhas, Jeremy D.  
Sent: Monday, August 10, 2020 11:14 AM 
To: Mike Murdaugh (MMurdaugh@crjackson.com) <MMurdaugh@crjackson.com> 
Cc: Jolly, Travis G. <JollyTG@scdot.org>; Hall, Richard C. <HallRC@scdot.org>; Benji Vinson 
(BVinson@crjackson.com) <BVinson@crjackson.com> 
Subject: SC FILE 5154650 ‐ Change Order 01 
  
Morning Mike 
  
Attached is Change Order 01 which has been drafted from our agreement for additional costs needed to 
complete resurfacing against the median barrier wall (outside of the CCR limits). Also attached is a copy 
of the breakdown we all discussed, and I revised some of the assumptions based on actual production 
rates I have seen up to this point. The milling 2” item will be paid at the change order quantity to cover 
fixed costs, and the daily items will be paid to cover actual shifts against the wall. 
  
Feel free to give me a call if you have any further questions, otherwise, please sign and return the change 
order for concurrence. 
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Jeremy Yuhas, P.E. 
Resident Construction Engineer 
SC Department of Transportation 
(803) 796-9540 O | (803) 360-7235 C 
YuhasJD@SCDOT.org 

Lexington Construction A 
1033 Sox Street 
West Columbia, SC 29169 

<image001.jpg> 
Safety 1st – Live By It! 
Let ‘em Work, Let ‘em Live! 
  
<5154650 - Change Order 01.pdf> 
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Rpt-ID: RCOCORPT

User: yuhasjd

Date: 08/10/2020

Page: 1 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039282      0050 1   4011008      TON $650.00 1139.235 1139.235 -37.5 1139.235 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-24,375.00

$740,502.75

$716,127.75

$740,502.75

$-24,375.00

-3.29

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 Delete 37.500 TON of Liquid PG76-22

Supplemental Description1  

Supplemental Description2  

P039282      0058 1   4013200      SY  $6.35 0 0 5740 0 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$36,449.00

$0.00

$36,449.00

$0.00

$36,449.00

Item Description CO Item DescriptionMILL. EXIST. ASPH. PVMT. 2.0" Add 5740.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.

Supplemental Description1 Mill Existing HMA Surface 2.0 Inch

Supplemental Description2 at Median Barrier Wall

P039282      0060 1   4013300      SY  $1.85 225447 225447 -22000 225447 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-40,700.00

$417,076.95

$376,376.95

$417,076.95

$-40,700.00

-9.76

Item Description CO Item DescriptionMILLING EXISTING ASPHALT PAVEMENT 3.0" Delete 22000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch

Supplemental Description1  

Supplemental Description2  

P039282      0090 1   4030310      TON $42.00 22784.689 22784.689 -750 22784.689 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-31,500.00

$956,956.94

$925,456.94

$956,956.94

$-31,500.00

-3.29

Item Description CO Item DescriptionHOT MIX ASPHALT SURFACE COURSE TYPE A Delete 750.000 TON of HMA Surface Type A

Supplemental Description1  

Supplemental Description2  

Change Order Report

Contract ID: 5154650        

Change Order Nbr: 001 Force Acct ID: 0

Change Order Type: Standard STAN

CO Description: Costs for Milling and Resurfacing at Median Barrier Wall

Zero Dollar Change Order: No
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Rpt-ID: RCOCORPT

User: yuhasjd

Date: 08/10/2020

Page: 2 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039282      0235 1   9801800      DAY $11,000.00 0 0 4 0 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$44,000.00

$0.00

$44,000.00

$0.00

$44,000.00

Item Description CO Item DescriptionCHANGE ORDER ITEM Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

Supplemental Description1 Additional Shifts and Traffic Control

Supplemental Description2 Against Median Barrier Wall over 7 PLANNED Shifts

P039282      0236 1   9801800      DAY $5,200.00 0 0 8 0 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$41,600.00

$0.00

$41,600.00

$0.00

$41,600.00

Item Description CO Item DescriptionCHANGE ORDER ITEM Add 8.000 DAYS of Additional Crews at Median Barrer Wall

Supplemental Description1 Additional Labor and Traffic Control

Supplemental Description2 Against Median Barrer for ANY Shift

P039283      0050 1   4011008      TON $650.00 1867.035 1867.035 -60 1867.035 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-39,000.00

$1,213,572.75

$1,174,572.75

$1,213,572.75

$-39,000.00

-3.21

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 Delete 60.000 TON of Liquid PG76-22

Supplemental Description1  

Supplemental Description2  

P039283      0058 1   4013200      SY  $6.35 0 0 8260 0 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$52,451.00

$0.00

$52,451.00

$0.00

$52,451.00

Item Description CO Item DescriptionMILL. EXIST. ASPH. PVMT. 2.0" Add 8260.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.

Supplemental Description1 Mill Existing HMA Surface 2.0 Inch

Supplemental Description2 at Median Barrier Wall

P039283      0060 1   4013300      SY  $1.85 368607 368607 -43000 368607 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-79,550.00

$681,922.95

$602,372.95

$681,922.95

$-79,550.00

-11.67

Item Description CO Item DescriptionMILLING EXISTING ASPHALT PAVEMENT 3.0" Delete 43000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch

Supplemental Description1  

Supplemental Description2  

P039283      0090 1   4030310      TON $42.00 37340.7 37340.7 -1200 37340.7 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-50,400.00

$1,568,309.40

$1,517,909.40

$1,568,309.40

$-50,400.00

-3.21

Item Description CO Item DescriptionHOT MIX ASPHALT SURFACE COURSE TYPE A Delete 1200.000 TON of HMA Surface Type A

Supplemental Description1  

Supplemental Description2  
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Rpt-ID: RCOCORPT

User: yuhasjd

Date: 08/10/2020

Page: 3 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039283      0255 1   9801800      DAY $11,000.00 0 0 4 0 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$44,000.00

$0.00

$44,000.00

$0.00

$44,000.00

Item Description CO Item DescriptionCHANGE ORDER ITEM Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

Supplemental Description1 Additional Shifts and Traffic Control

Supplemental Description2 Against Median Barrier Wall over 7 PLANNED Shifts

P039283      0256 1   9801800      DAY $5,200.00 0 0 7 0 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$36,400.00

$0.00

$36,400.00

$0.00

$36,400.00

Item Description CO Item DescriptionCHANGE ORDER ITEM Add 7.000 DAYS of Additional Crews at Median Barrer Wall

Supplemental Description1 Additional Labor and Traffic Control

Supplemental Description2 Against Median Barrer for ANY Shift

$-10,625.00Total Value for Change Order 001 =

General or Standard Change Order Explanation

This change order is being generated to compensate CR Jackson, Inc. (contractor) for actual costs to mill and resurface existing HMA Surface asphalt
against the median barrier wall.

The original proposal established quantities to remove the existing OGFC, and to mill and replace the existing asphalt surface course for the width of I-20 in
its entirety; from the median barrier wall to the edge of pavement at the outside shoulder. However, the contractor’s bid included assumptions that
preservation/resurfacing work was only to be completed to the limits of the existing OGFC. In partnering and good faith efforts, the department has agreed to
compensate the contractor for actual, additional costs needed to complete resurfacing beyond the inside edge of OGFC to the existing median barrier wall
(average with of 3 LF). The department requested that this be completed outside the projected corridor of the upcoming Carolina Crossroads project, and
preservation inside the limits of this corridor will be performed to the edge of OGFC only.

The contractor’s proposal for this work consists of a new contract line item for milling existing asphalt pavement of 2.0 inches against the median barrier wall.
Also, new contract line items will be established to compensate the contractor for additional traffic control lane closures and crew shifts from loss of
production, and also for additional traffic control lane closures and crew shifts that were added to the paving sequence from this request. This change order
will include a breakdown of these proposed costs and supporting documentation.

Once approved, this change order will revise the contract amount to $6,487,499.74, which underruns the original contract amount by 0.16%.

This change order will not alter the contract interim completion dates, nor the overall original completion date.
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Rpt-ID: RCOCORPT

User: yuhasjd

Date: 08/10/2020

Page: 4 of 4

SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract.  All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above.  The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.
Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.
Contractor Approval
Contractor (Firm):  _____________________________________________
Name (Print):  ____________________________________

Signed:  _______________________________________  Date:  _________________________

Note:  This change order does not indicate full approval by SCDOT.  Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT.  The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Cost Breakdown  ‐ I‐20 16831 TOTAL 

60.6 62.64 2.04 4.08 64627.2 7180.8 28800 3200

66.357 70 3.643 7.286 115410.24 12823.36

20004.16

3200

16804.16

ITEM UNITS UNIT $ TOTAL $ 8.00$                 
Villager 15,364.00   $4.40 $67,601.60 61,148.12$   15.00$               

Additional Paving Shifts Due to slower production 15,364.00   $7.00 $107,548.00 9,000.00$   72,000.00$       
‐$                   

Additional crew to assist with milling and paving around boxes. 15,364.00   $2.85 $43,787.40 3,000.00$   45,000.00$       
‐$                   

Additional Lane Closures for Box Work 15,364.00   $2.45 $37,641.80 2,200.00$   33,000.00$       
‐$                   

Additional Required Paving  15,364.00   $1.35 $20,741.40 20,741.40$  
Equip.  Auger/Screed Ext

Steel Plates & Misc Materials 15,364.00   $0.45 $6,913.80 6,913.80$    

Additional Traffic Control for  15,364.00   $1.25 $19,205.00 2,000.00$   16,000.00$       
Paving Shifts Due to slower Production ‐$                   

88,803.32$   166,000.00$      254,803.32$     
15,364.00   $19.75 $303,439.00

Anything over the 7 "Planned" Shifts 
against the wall

Anything over the 7 "Planned" Shifts 
against the wall

Total number of Days working against 
the wall

Total number of Days working against 
the wall

CR JACKSON  SCDOT SCDOT

Extra Shifts 
TOTAL SHIFTS
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1

Yuhas, Jeremy D.

From: Mike Murdaugh <MMurdaugh@crjackson.com>
Sent: Friday, July 17, 2020 11:26 AM
To: Yuhas, Jeremy D.; Fulmer, Jason S.
Subject: FW: [EXTERNAL]5154650  Lane Closure

 
*** This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are 
confident it is from a trusted source. ***  
 

 
 

From: Jeff Foose <jfoose@stayalertsafety.com>  
Sent: Wednesday, July 15, 2020 11:56 AM 
To: Mike Murdaugh <MMurdaugh@crjackson.com> 
Cc: Chuck Hayes <chayes@stayalertsafety.com>; Richard Chamberlain <rchamberlain@stayalertsafety.com>; Gina Foose 
<gfoose@stayalertsafety.com> 
Subject: RE: [EXTERNAL]5154650 Lane Closure 
 
Mike please use $2200.00 for a left lane closure on the opposite side of the road. This will be another crew. We will need 
blue lights 
 

From: Mike Murdaugh <MMurdaugh@crjackson.com>  
Sent: Wednesday, July 15, 2020 11:12 AM 
To: Jeff Foose <jfoose@stayalertsafety.com> 
Subject: [EXTERNAL]5154650 Lane Closure 
 
Jeff, 
 
We may have to do some work around the boxes on I‐20 that will have to be done from across the wall.  Please give us a 
price for an additional closure in the opposite direction while we are working against the wall as soon as possible.  We 
have to prepare a proposal to the department. 
 
Thanks,  
 
Mike Murdaugh 

 
C.R. Jackson, Inc.  
P.O. Box 8023  
Columbia, South Carolina 29202  
Office 803‐750‐6070  
Mobile 803‐516‐2837 
Fax 803‐750‐6094 
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/03/2021

Page: 1 of 2

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039282      0060 1   4013300      SY  $1.85 225447 203447 12000 215447 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$22,200.00

$376,376.95
$398,576.95
$417,076.95
$-18,500.00
-4.44

Item Description CO Item DescriptionMILLING EXISTING ASPHALT PAVEMENT 3.0" ADDING 12,000.000 SY OF 3" MILLING EXISTING ASPHALT
PAVEMENT

Supplemental Description1  

Supplemental Description2  

P039282      0090 1   4030310      TON $42.00 22784.689 22034.689 450 22484.689 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$18,900.00

$925,456.94
$944,356.94
$956,956.94
$-12,600.00
-1.32

Item Description CO Item DescriptionHOT MIX ASPHALT SURFACE COURSE TYPE A ADDING 450.000 TONS OF HOT MIX ASPHALT SURFACE
COURSE TYPE A

Supplemental Description1  

Supplemental Description2  

P039283      0050 1   4011008      TON $650.00 1867.035 1952.035 40 1992.035 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$26,000.00

$1,268,822.75
$1,294,822.75
$1,213,572.75
$81,250.00
6.7

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 ADDING 40.000 TONS OF LIQUID ASPHALT BINDER
PG76-22

Supplemental Description1  

Supplemental Description2  

P039283      0060 1   4013300      SY  $1.85 368607 325607 36000 361607 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$66,600.00

$602,372.95
$668,972.95
$681,922.95
$-12,950.00
-1.9

Item Description CO Item DescriptionMILLING EXISTING ASPHALT PAVEMENT 3.0" ADDING 36,000.000 SY OF 3" MILLING EXISTING ASPHALT
PAVEMENT

Supplemental Description1  

Supplemental Description2  

Change Order Report

Contract ID: 5154650        

Change Order Nbr: 002 Force Acct ID: 0

Change Order Type: Standard STAN

CO Description: Overruns

Zero Dollar Change Order: No
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/03/2021

Page: 2 of 2

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039283      0090 1   4030310      TON $42.00 37340.7 36140.7 1300 37440.7 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$54,600.00

$1,517,909.40
$1,572,509.40
$1,568,309.40
$4,200.00
0.27

Item Description CO Item DescriptionHOT MIX ASPHALT SURFACE COURSE TYPE A ADDING 1,300.000 TONS OF HOT MIX ASPHALT SURFACE
A

Supplemental Description1  

Supplemental Description2  

$188,300.00Total Value for Change Order 002 =

General or Standard Change Order Explanation

This change order is being generated to add additional quantities of 3” milling of existing asphalt pavement, liquid asphalt binder PG76-22 and hot mix
asphalt surface course type A.

After all paving was completed along Interstate I-20 it was noticed that the 3" Milling, Liquid Asphalt Binder and HMA Surface Type A quantities were
considerably higher than the current contract quantities.  These contract overruns are believed to be the result of additional milling and paving for the auxiliary
lanes that may not have been included in the original contract quantities.

This change order will increase the contract amount by $188,300.00, an increase of 2.87% above the original contract amount.

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract.  All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above.  The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.
Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.
Contractor Approval
Contractor (Firm):  _____________________________________________
Name (Print):  ____________________________________

Signed:  _______________________________________  Date:  _________________________

Note:  This change order does not indicate full approval by SCDOT.  Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT.  The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/03/2021

Page: 1 of 2

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039282      0050 1   4011008      TON $650.00 1139.235 1101.735 65 1166.735 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$42,250.00

$716,127.75
$758,377.75
$740,502.75
$17,875.00
2.41

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 ADDING 65 TONS OF LIQUID ASPHALT BINDER PG76-22

Supplemental Description1  

Supplemental Description2  

P039283      0050 1   4011008      TON $650.00 1867.035 1847.035 145 1992.035 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$94,250.00

$1,200,572.75
$1,294,822.75
$1,213,572.75
$81,250.00
6.7

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 ADDING 145 TONS OF LIQUID ASPHALT BINDER PG76-22

Supplemental Description1  

Supplemental Description2  

$136,500.00Total Value for Change Order 003 =

Change Order Report

Contract ID: 5154650        

Change Order Nbr: 003 Force Acct ID: 0

Change Order Type: Standard STAN

CO Description: Overruns

Zero Dollar Change Order: No

General or Standard Change Order Explanation

This change order is being generated to add additional quantities of liquid asphalt binder PG76-22.

After all paving was completed along Interstate I-20 it was noticed that the liquid asphalt binder quantities used were considerably higher than the current
contract quantities.  This contract overrun is believed to be due to the additional paving needed along the barrier walls, and all liquid asphalt binder rates
were within tolerance as indicated in SC-T-86.

This change order will increase the contract amount by $136,500 which is an increase of 4.84% above the original contract amount.  Confirmation that the
additional funding is available was provided by the Program Manager, on 12/11/2020, and the current CLP has been revised to 5%.
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/03/2021

Page: 2 of 2

SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract.  All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above.  The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.
Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.
Contractor Approval
Contractor (Firm):  _____________________________________________
Name (Print):  ____________________________________

Signed:  _______________________________________  Date:  _________________________

Note:  This change order does not indicate full approval by SCDOT.  Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT.  The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Rpt-ID: RCOCORPT

User: hallrich

Date: 12/17/2020

Page: 1 of 2

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039282      0050 1   4011008      TON $650.00 1139.235 1101.735 65 1101.735 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$42,250.00

$716,127.75

$758,377.75

$740,502.75

$17,875.00

2.41

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 ADDING 65 TONS OF LIQUID ASPHALT BINDER PG76-22

Supplemental Description1  

Supplemental Description2  

P039283      0050 1   4011008      TON $650.00 1867.035 1847.035 145 1847.035 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$94,250.00

$1,200,572.75

$1,294,822.75

$1,213,572.75

$81,250.00

6.7

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 ADDING 145 TONS OF LIQUID ASPHALT BINDER PG76-22

Supplemental Description1  

Supplemental Description2  

$136,500.00Total Value for Change Order 003 =

Change Order Report

Contract ID: 5154650        

Change Order Nbr: 003 Force Acct ID: 0

Change Order Type: Standard STAN

CO Description: Overruns

Zero Dollar Change Order: No

General or Standard Change Order Explanation

This change order is being generated to add additional quantities of liquid asphalt binder PG76-22.

After all paving was completed along Interstate I-20 it was noticed that the liquid asphalt binder quantities used were considerably higher than the current
contract quantities.  This contract overrun is believed to be due to the additional paving needed along the barrier walls, and all liquid asphalt binder rates
were within tolerance as indicated in SC-T-86.

This change order will increase the contract amount by $136,500 which is an increase of 4.84% above the original contract amount.  Confirmation that the
additional funding is available was provided by the Program Manager, on 12/11/2020, and the current CLP has been revised to 5%.
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/08/2021

Page: 1 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P040367      0011 001 1031000      LS  $25,000.00 0 0 1 1 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$25,000.00

$0.00
$25,000.00
$0.00
$25,000.00
0.

Item Description CO Item DescriptionMOBILIZATION ADDING 1.000 LS FOR MOBILIZATION

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0031 001 1071000      LS  $40,000.00 0 0 1 1 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$40,000.00

$0.00
$40,000.00
$0.00
$40,000.00
0.

Item Description CO Item DescriptionTRAFFIC CONTROL ADDING 1.000 LS FOR TRAFFIC CONTROL

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0051 001 4011004      TON $507.00 0 0 79.05 79.05 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$40,078.35

$0.00
$40,078.35
$0.00
$40,078.35
0.

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG64-22 ADDING 79.050 TONS OF LIQUID ASPHALT BINDER
PG64-22

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0062 001 4013200      SY  $7.00 0 0 15895 15895 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$111,265.00

$0.00
$111,265.00
$0.00
$111,265.00
0.

Item Description CO Item DescriptionMILL. EXIST. ASPH. PVMT. 2.0" ADDING 15,895.000 SY OF MILLING EXISTING ASPHALT
PMVT 2.0"

Supplemental Description1                                                             

Supplemental Description2                                                             

Change Order Report

Contract ID: 5154650        

Change Order Nbr: 004 Force Acct ID: 0

Change Order Type: Extension/ Deletion/ Natural Disaster EDN 

CO Description: Additional Interstate Patching

Zero Dollar Change Order: No
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/08/2021

Page: 2 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P040367      0081 001 4019000      MI  $5,000.00 0 0 1.66 1.66 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$8,300.00

$0.00
$8,300.00
$0.00
$8,300.00
0.

Item Description CO Item DescriptionMILLED-IN RUMBLE STRIP ADDING 1.660 MILES OF MILLED-IN RUMBLE STRPS

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0091 001 4030320      TON $128.00 0 0 1582 1582 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$202,496.00

$0.00
$202,496.00
$0.00
$202,496.00
0.

Item Description CO Item DescriptionH/M ASPH.SURF.CR. TYPE B ADDING 1,582.000 TONS OF HMA SURFACE TYPE B

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0121 001 6250007      LF  $0.30 0 0 1595 1595 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$478.50

$0.00
$478.50
$0.00
$478.50
0.

Item Description CO Item Description6"WH.BRKN.LINE-GAP EX-F.D.PNT. ADDING 1,595.000 LF OF 6" WHITE BROKEN LINES-FAST
DRY PAINT

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0131 001 6250012      LF  $0.30 0 0 4320 4320 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$1,296.00

$0.00
$1,296.00
$0.00
$1,296.00
0.

Item Description CO Item Description6"WH.SLD.LINE-PVT.EDGE-F.D.PNT ADDING 4,320.000 LF OF 6" WHITE SOLID LINES-FAST
DRY PAINT

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0160 001 6250111      LF  $0.30 0 0 4320 4320 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$1,296.00

$0.00
$1,296.00
$0.00
$1,296.00
0.

Item Description CO Item Description6"YEL.SLD LNE-PVT EDGE-F.D.PNT ADDING 4,320.000 LF OF 6" YELLOW SOLID LINES-FAST
DRY PAINT

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0170 001 6271007      LF  $1.30 0 0 1595 1595 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$2,073.50

$0.00
$2,073.50
$0.00
$2,073.50
0.

Item Description CO Item Description6" WH.BRKNLINE THERMO -90 MIL. ADDING 1,595.000 LF OF 6" WHITE BROKEN
LINES-THERMOPLASTIC

Supplemental Description1                                                             

Supplemental Description2                                                             
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/08/2021

Page: 3 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P040367      0180 001 6271012      LF  $1.15 0 0 4320 4320 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$4,968.00

$0.00
$4,968.00
$0.00
$4,968.00
0.

Item Description CO Item Description6" WH SLD LNE PVT EL TH-90 ML ADDING 4,320 LF OF 6" WHITE SOLID
LINES-THERMOPLASTIC

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0210 001 6271076      LF  $1.15 0 0 4320 4320 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$4,968.00

$0.00
$4,968.00
$0.00
$4,968.00
0.

Item Description CO Item Description6"YEL.SLD.LNES.- THERMO. 90MIL ADDING 4,320.000 LF OF 6" YELLOW SOLID
LINES-THERMOPLASTIC

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0220 001 6302001      EA  $18.00 0 0 90 90 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$1,620.00

$0.00
$1,620.00
$0.00
$1,620.00
0.

Item Description CO Item DescriptionPER.RD/C.PAV.MARK BIDIR 4"X4" ADDING 90.000 EA OF PERM.RED/CLEAR PAVEMENT
MARKINGS-4"X4"

Supplemental Description1                                                             

Supplemental Description2                                                             

$443,839.35Total Value for Change Order 004 =

General or Standard Change Order Explanation

This change order is associated with a contract extension to SC File 5154650; Pavement Preservation projects on I-20 in Lexington and Richland Counties.
The original contract was let on April 14, 2020 and awarded to C.R. Jackson, Inc. on May 6, 2020.  The Notice to Proceed was issued on June 16, 2020, and
work began on June 28, 2020.  This extension has been requested by the department to include additional highway patching along I-20 in Richland County,
as well as I-95 in Sumter County. A new project has been established to reflect this extension; Project ID No. P040367.

Interstate patching will be conducted along I-20 EB and WB near MP 76.0 and the Alpine Road overpass, as well as locations on I-95 SB between MP
134.75 and 146.77, and I-95 NB at MP 133.91.  The OGFC surface course at these locations has deteriorated and is in need of immediate repair.  C.R.
Jackson has agreed to complete the additional interstate patching utilizing revised contract prices agreed upon with the department, and has provided lump
sum costs for additional mobilization and traffic control required to complete the additional work.  All substantial work associated with this extension has been
completed, and all final pavement markings are to be installed by the current contract completion date of April 30, 2021.

This change order will revise the current contract amount to $7,256,139.09, which overruns the original contract amount by 11.67%.  Confirmation that the
additional funding is available was provided by the State Maintenance Program Manager on February 3, 2021, and the current CLP has been increased to
11.67%.  This contract extension was approved on February 5, 2021, by SCDOT’s Chief Engineer of Project Delivery, Mr. Randall Young.
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/08/2021

Page: 4 of 4

SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract.  All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above.  The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.
Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.
Contractor Approval
Contractor (Firm):  _____________________________________________
Name (Print):  ____________________________________

Signed:  _______________________________________  Date:  _________________________

Note:  This change order does not indicate full approval by SCDOT.  Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT.  The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/03/2021

Page: 1 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P040367      0011 001 1031000      LS  $25,000.00 0 0 1 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$25,000.00

$0.00
$25,000.00
$0.00
$25,000.00

Item Description CO Item DescriptionMOBILIZATION ADDING 1.000 LS FOR MOBILIZATION

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0031 001 1071000      LS  $40,000.00 0 0 1 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$40,000.00

$0.00
$40,000.00
$0.00
$40,000.00

Item Description CO Item DescriptionTRAFFIC CONTROL ADDING 1.000 LS FOR TRAFFIC CONTROL

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0051 001 4011004      TON $507.00 0 0 79.05 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$40,078.35

$0.00
$40,078.35
$0.00
$40,078.35

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG64-22 ADDING 79.050 TONS OF LIQUID ASPHALT BINDER
PG64-22

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0062 001 4013200      SY  $7.00 0 0 15895 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$111,265.00

$0.00
$111,265.00
$0.00
$111,265.00

Item Description CO Item DescriptionMILL. EXIST. ASPH. PVMT. 2.0" ADDING 15,895.000 SY OF MILLING EXISTING ASPHALT
PMVT 2.0"

Supplemental Description1                                                             

Supplemental Description2                                                             

Change Order Report

Contract ID: 5154650        

Change Order Nbr: 004 Force Acct ID: 0

Change Order Type: Extension/ Deletion/ Natural Disaster EDN 

CO Description: Additional Interstate Patching

Zero Dollar Change Order: No
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/03/2021

Page: 2 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P040367      0081 001 4019000      MI  $5,000.00 0 0 1.66 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$8,300.00

$0.00
$8,300.00
$0.00
$8,300.00

Item Description CO Item DescriptionMILLED-IN RUMBLE STRIP ADDING 1.660 MILES OF MILLED-IN RUMBLE STRPS

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0091 001 4030320      TON $128.00 0 0 1582 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$202,496.00

$0.00
$202,496.00
$0.00
$202,496.00

Item Description CO Item DescriptionH/M ASPH.SURF.CR. TYPE B ADDING 1,582.000 TONS OF HMA SURFACE TYPE B

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0121 001 6250007      LF  $0.30 0 0 1595 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$478.50

$0.00
$478.50
$0.00
$478.50

Item Description CO Item Description6"WH.BRKN.LINE-GAP EX-F.D.PNT. ADDING 1,595.000 LF OF 6" WHITE BROKEN LINES-FAST
DRY PAINT

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0131 001 6250012      LF  $0.30 0 0 4320 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$1,296.00

$0.00
$1,296.00
$0.00
$1,296.00

Item Description CO Item Description6"WH.SLD.LINE-PVT.EDGE-F.D.PNT ADDING 4,320.000 LF OF 6" WHITE SOLID LINES-FAST
DRY PAINT

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0160 001 6250111      LF  $0.30 0 0 4320 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$1,296.00

$0.00
$1,296.00
$0.00
$1,296.00

Item Description CO Item Description6"YEL.SLD LNE-PVT EDGE-F.D.PNT ADDING 4,320.000 LF OF 6" YELLOW SOLID LINES-FAST
DRY PAINT

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0170 001 6271007      LF  $1.30 0 0 1595 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$2,073.50

$0.00
$2,073.50
$0.00
$2,073.50

Item Description CO Item Description6" WH.BRKNLINE THERMO -90 MIL. ADDING 1,595.000 LF OF 6" WHITE BROKEN
LINES-THERMOPLASTIC

Supplemental Description1                                                             

Supplemental Description2                                                             
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/03/2021

Page: 3 of 4

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P040367      0180 001 6271012      LF  $1.15 0 0 4320 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$4,968.00

$0.00
$4,968.00
$0.00
$4,968.00

Item Description CO Item Description6" WH SLD LNE PVT EL TH-90 ML ADDING 4,320 LF OF 6" WHITE SOLID
LINES-THERMOPLASTIC

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0210 001 6271076      LF  $1.15 0 0 4320 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$4,968.00

$0.00
$4,968.00
$0.00
$4,968.00

Item Description CO Item Description6"YEL.SLD.LNES.- THERMO. 90MIL ADDING 4,320.000 LF OF 6" YELLOW SOLID
LINES-THERMOPLASTIC

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0220 001 6302001      EA  $18.00 0 0 90 0 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$1,620.00

$0.00
$1,620.00
$0.00
$1,620.00

Item Description CO Item DescriptionPER.RD/C.PAV.MARK BIDIR 4"X4" ADDING 90.000 EA OF PERM.RED/CLEAR PAVEMENT
MARKINGS-4"X4"

Supplemental Description1                                                             

Supplemental Description2                                                             

$443,839.35Total Value for Change Order 004 =

General or Standard Change Order Explanation

This change order is associated with a contract extension to SC File 5154650; Pavement Preservation projects on I-20 in Lexington and Richland Counties.
The original contract was let on April 14, 2020 and awarded to C.R. Jackson, Inc. on May 6, 2020.  The Notice to Proceed was issued on June 16, 2020, and
work began on June 28, 2020.  This extension has been requested by the department to include additional highway patching along I-20 in Richland County,
as well as I-95 in Sumter County. A new project has been established to reflect this extension; Project ID No. P040367.

Interstate patching will be conducted along I-20 EB and WB near MP 76.0 and the Alpine Road overpass, as well as locations on I-95 SB between MP
134.75 and 146.77, and I-95 NB at MP 133.91.  The OGFC surface course at these locations has deteriorated and is in need of immediate repair.  C.R.
Jackson has agreed to complete the additional interstate patching utilizing revised contract prices agreed upon with the department, and has provided lump
sum costs for additional mobilization and traffic control required to complete the additional work.  All substantial work associated with this extension has been
completed, and all final pavement markings are to be installed by the current contract completion date of April 30, 2021.

This change order will revise the current contract amount to $7,256,139.09, which overruns the original contract amount by 11.67%.  Confirmation that the
additional funding is available was provided by the State Maintenance Program Manager on February 3, 2021, and the current CLP has been increased to
11.67%.  This contract extension was approved on February 5, 2021, by SCDOT’s Chief Engineer of Project Delivery, Mr. Randall Young.
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Rpt-ID: RCOCORPT

User: hallrich

Date: 03/03/2021

Page: 4 of 4

SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract.  All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above.  The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.
Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.
Contractor Approval
Contractor (Firm):  _____________________________________________
Name (Print):  ____________________________________

Signed:  _______________________________________  Date:  _________________________

Note:  This change order does not indicate full approval by SCDOT.  Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT.  The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.

C.R. Jackson, Inc

Mike Murdaugh

3/3/21Mike Murdaugh Digitally signed by Mike Murdaugh 
Date: 2021.03.03 11:06:06 -05'00'
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Kershaw County 
Lee County 

Lexington County 
Richland County 

Sumter County 

 

 

District One Engineering www.scdot.org 

1400 Shop Road  An Equal Opportunity 

Columbia, SC 29201-4844 Affirmative Action Employer 

803-737-6660 | 803-737-0057 Fax 855-GO-SCDOT (855-467-2368) 

MEMORANDUM 
 
 
TO:  Robbie E. Isgett, Director of Construction 
 
FROM: Robert C. Dickinson, District One Engineering Administrator  
 
DATE:  February 3, 2021 
 
RE:  Contract ID 5154650 
  I-20/I-95 Patching 
  Richland and Sumter Counties 

Extension Request  
    

District One, in coordination with the State Maintenance Program Manager, is requesting to extend 
the referenced contract to include the patching of I-20 EB and WB near MP 76.0 and the Alpine Road 
overpass, as well as locations on I-95 SB between MP 134.75 and 146.77, and I-95 NB at MP 133.91.  The 
OGFC surface course at these locations has deteriorated and is in need of immediate repair. Due to critical 
time constraints for this work, we are requesting this patching be extended to an existing project.  

 
My staff has contacted the contractor for Contract ID 5154650, C.R. Jackson Inc., to solicit prices 

with the intent of extending this work to their existing I-20 Interstate Preservation Contract in Richland and 
Lexington Counties. C.R. Jackson submitted a bid of $ 443,839.35 to accomplish this work. Due to the 
contractor performing similar work in the vicinity of the patches, I have determined that it is in the best 
interest of the Department to extend this work to Contract ID 5154650. 

 
Attached is a cost estimate spreadsheet listing items necessary to complete this work. The 

contractor has agreed to complete the extension work by February 28, 2021. Upon approval of this 
extension, a new PIN will be established and a SiteManager Change Order will be initiated. This additional 
work will be funded utilizing funds from the State Maintenance Program. 

 
I recommend this work be extended to Contract ID 5154650. 
 
 

 
 
 
 
RCD:djf 
Attachments 
ec:  Jeremy Yuhas, Resident Construction Engineer 
       David Rogers, Assistant Road Construction Engineer 
 Chris Kelly, State Maintenance Program Manager 
File: D1/DJF 
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C. R. JACKSON, INC.

Item Code Description Quantity Units UNIT PRICE EXTENDED
1031000 Mobilization 1.00 LS 25,000.00$   25,000.00$   
1071000 Traffic Control 1.00 LS 40,000.00$   40,000.00$   
4011004 Liquid Asphalt Binder PG64-22 79.05 Ton 507.00$   40,078.35$   
4013200 Milling Existing Aphalt Pavement 2.0" 15,895.00 SY 7.00$   111,265.00$   
4019000 Milled-In Rumble Strip 1.66 MI 5,000.00$   8,300.00$    
4030320 HMA Surface Type B 1,582.00 Ton 128.00$   202,496.00$   
6250007 6" White Broken Lines-Fast Dry Paint 1,595.00 LF 0.30$   478.50$   
6250012 6" White Solid Lines-Fast Dry Paint 4,320.00 LF 0.30$   1,296.00$    
6250111 6" Yellow Solid Lines-Fast Dry Paint 4,320.00 LF 0.30$   1,296.00$    
6271007 6" White Broken Lines-Thermoploastic 1,595.00 LF 1.30$   2,073.50$    
6271012 6" White Solid Lines-Thermoplastic 4,320.00 LF 1.15$   4,968.00$    
6271076 6" Yellow Solid Lines-Thermoplastic 4,320.00 LF 1.15$   4,968.00$    
6302001 Perm. Red/Clear Pavement Markings - 4"X4" 90.00 EA 18.00$   1,620.00$    

TOTAL 443,839.35$   

EXTENSION TOTAL WITH  Northbound I-95
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Rpt-ID: RCOCORPT

User: hallrich

Date: 05/28/2021

Page: 1 of 2

SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

P039283      0050 1   4011008      TON $650.00 1867.035 1992.035 148 1992.035 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$96,200.00

$1,294,822.75
$1,391,022.75
$1,213,572.75
$177,450.00
14.62

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG76-22 ADDING 148.000 TONS OF PG76-22

Supplemental Description1  

Supplemental Description2  

P040367      0051 001 4011004      TON $507.00 0 79.05 30.921 79.05 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$15,676.95

$40,078.35
$55,755.30
$0.00
$55,755.30

Item Description CO Item DescriptionLIQUID ASPHALT BINDER PG64-22 ADDING 30.921 TONS OF PG64-22

Supplemental Description1                                                             

Supplemental Description2                                                             

P040367      0091 001 4030320      TON $128.00 0 1582 259.65 1582 This Chng:
Prev Revised:
New Revised:
Bid Contract:
Net Change:
Pct Change:

$33,235.20

$202,496.00
$235,731.20
$0.00
$235,731.20

Item Description CO Item DescriptionH/M ASPH.SURF.CR. TYPE B ADDING 259.650 TONS OF HOT MIX SURFACE TYPE B

Supplemental Description1                                                             

Supplemental Description2                                                             

$145,112.15Total Value for Change Order 005 =

Change Order Report

Contract ID: 5154650        

Change Order Nbr: 005 Force Acct ID: 0

Change Order Type: Standard STAN

CO Description: Additional Overruns

Zero Dollar Change Order: No
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Rpt-ID: RCOCORPT

User: hallrich

Date: 05/28/2021

Page: 2 of 2

SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

This change order is being generated to address overruns that were encountered during construction.

During construction of a project extension (Project ID No. P040367) involving surface patching of existing OGFC along I-95 in Sumter County, the underlying
HMA layer was scaling off during the 2” milling of the existing OGFC.  This resulted in the milled patches/areas being closer to a 2.5-3” thickness, and directly
caused an overrun to the HMA Surface B and Liquid Binder PG64-22 quantities.

Also, during resurfacing of the I-20 project in Richland County, the original contract quantity for Liquid Binder PG76-22 was significantly overran.  This
overrun was experienced when final DAM reports indicated that actual binder content, although within tolerance, were higher than estimated percentages
when the proposal was being generated for this contract.

This change order will revise the current contract amount to $7,401,251.24, which overruns the original contract amount by 13.90%.  Confirmation that the
additional funding is available was provided by the Program Manager on 05/28/2021, and the current CLP has been increased to 13.90%.

Being that this change order is simply to address final quantities, the contract completion date will not be revised.

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract.  All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above.  The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.
Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.
Contractor Approval
Contractor (Firm):  _____________________________________________
Name (Print):  ____________________________________

Signed:  _______________________________________  Date:  _________________________

Note:  This change order does not indicate full approval by SCDOT.  Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT.  The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Row Labels Description Sum of Quantity

P039282

I‐20

1031000 MOBILIZATION 1.000

1032010 BONDS AND INSURANCE 1.000

1071000 TRAFFIC CONTROL 1.000

1071504 LAW ENFORCEMENT OFFICER 533.250

4011008 LIQUID ASPHALT BINDER PG76‐22 1355.307

4013200 MILL. EXIST. ASPH. PVMT. 2.0" 5740.000

4013300 MILLING EXISTING ASPHALT PAVEMENT 3.0" 218354.910

4013990 MILLING EXISTING ASPHALT PAVEMENT (VARIABLE) 2249.250

4019000 MILLED‐IN RUMBLE STRIP 13.852

4030310 HOT MIX ASPHALT SURFACE COURSE TYPE A 22589.870

6021120 PERMANENT CONSTRUCTION SIGNS (GROUND MOUNTED) 330.000

6250007 6" WHITE BROKEN LINES ‐(GAPS EXCLUDED)‐FAST DRY PAINT 30139.000

6250012 6" WHITE SOLID LINES (PVT. EDGE LINES)‐FAST DRY PAINT 61268.000

6250020 12" WHITE SOLID LINES ‐ FAST DRY PAINT 8813.000

6250111 6"YELLOW SOLID LINE(PVT.EDGE&NO PASSING ZONE)‐FAST DRY PAINT 35162.000

6271007 6" WHITE BROKEN LINES(GAPS EXCL.)THERMOPLASTIC‐ 90 MIL. 21095.000

6271012 6" WHITE SOLID LINES (PVT. EDGE LINES) THERMO.‐ 90 MIL. 38999.000

6271020 12" WHITE SOLID LINES ‐ THERMO. ‐ 125 MIL. 5881.000

6271076 6" YELLOW SOLID LINES(PVT.EDGE LINES) THERMO‐90 MIL. 35516.000

6302001 PERM.RED/CLEAR PAVEMENT MARKERS BI‐DIR. ‐ 4"X 4" 1118.000

6351107 PREF.FLEX.RETRO.PVMT.MARK(T‐1)PERM.60MIL8"WH.CONTRAST BROKEN 960.000

6351155 PREF.FLEX.RETRO.PVMT.MARK(T‐1)PERM.(60MIL)6"WH.SOLID 1189.000

6351460 PREF.FLEX.RETRO.PVMT.MARK(T‐1)PERM.(60MIL)6"YEL.SOL. 2639.000

9801800 CHANGE ORDER ITEM 3.000

P039283

I‐20

1031000 MOBILIZATION 1.000

1032010 BONDS AND INSURANCE 1.000

1071000 TRAFFIC CONTROL 1.000

1071504 LAW ENFORCEMENT OFFICER 853.500

4011008 LIQUID ASPHALT BINDER PG76‐22 2226.935

4013200 MILL. EXIST. ASPH. PVMT. 2.0" 8260.000

4013300 MILLING EXISTING ASPHALT PAVEMENT 3.0" 361824.080

4013990 MILLING EXISTING ASPHALT PAVEMENT (VARIABLE) 2795.620

4019000 MILLED‐IN RUMBLE STRIP 15.757

4030310 HOT MIX ASPHALT SURFACE COURSE TYPE A 37438.930

6021120 PERMANENT CONSTRUCTION SIGNS (GROUND MOUNTED) 452.000

6250007 6" WHITE BROKEN LINES ‐(GAPS EXCLUDED)‐FAST DRY PAINT 56179.000

6250012 6" WHITE SOLID LINES (PVT. EDGE LINES)‐FAST DRY PAINT 118772.000

6250020 12" WHITE SOLID LINES ‐ FAST DRY PAINT 5081.000

6250111 6"YELLOW SOLID LINE(PVT.EDGE&NO PASSING ZONE)‐FAST DRY PAINT 59019.000

6271007 6" WHITE BROKEN LINES(GAPS EXCL.)THERMOPLASTIC‐ 90 MIL. 31452.000

6271012 6" WHITE SOLID LINES (PVT. EDGE LINES) THERMO.‐ 90 MIL. 60009.000

6271020 12" WHITE SOLID LINES ‐ THERMO. ‐ 125 MIL. 8661.000

6271025 24" WHITE SOLID LINES (STOP/DIAG LINES)‐THERMO.‐125 MIL 1962.000
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6271076 6" YELLOW SOLID LINES(PVT.EDGE LINES) THERMO‐90 MIL. 52958.000

6302001 PERM.RED/CLEAR PAVEMENT MARKERS BI‐DIR. ‐ 4"X 4" 1855.000

6351107 PREF.FLEX.RETRO.PVMT.MARK(T‐1)PERM.60MIL8"WH.CONTRAST BROKEN 2100.000

6351155 PREF.FLEX.RETRO.PVMT.MARK(T‐1)PERM.(60MIL)6"WH.SOLID 4256.000

6351460 PREF.FLEX.RETRO.PVMT.MARK(T‐1)PERM.(60MIL)6"YEL.SOL. 4232.000

9801800 CHANGE ORDER ITEM 9.000

P040367

I‐20

1031000 MOBILIZATION 1.000

1071000 TRAFFIC CONTROL 1.000

4011004 LIQUID ASPHALT BINDER PG64‐22 69.816

4013200 MILL. EXIST. ASPH. PVMT. 2.0" 10329.210

4019000 MILLED‐IN RUMBLE STRIP 0.735

4030320 H/M ASPH.SURF.CR. TYPE B 1140.260

6250007 6"WH.BRKN.LINE‐GAP EX‐F.D.PNT. 1040.000

6250012 6"WH.SLD.LINE‐PVT.EDGE‐F.D.PNT 1965.000

6250111 6"YEL.SLD LNE‐PVT EDGE‐F.D.PNT 1673.000

6271007 6" WH.BRKNLINE THERMO ‐90 MIL. 1066.000

6271012 6" WH SLD LNE PVT EL TH‐90 ML 2103.000

6271076 6"YEL.SLD.LNES.‐ THERMO. 90MIL 2012.000

6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" 23.000

I‐95

6271007 6" WH.BRKNLINE THERMO ‐90 MIL. 740.000

6271012 6" WH SLD LNE PVT EL TH‐90 ML 1530.000

6271076 6"YEL.SLD.LNES.‐ THERMO. 90MIL 1663.000

I‐95 

4011004 LIQUID ASPHALT BINDER PG64‐22 40.155

4013200 MILL. EXIST. ASPH. PVMT. 2.0" 4967.670

4019000 MILLED‐IN RUMBLE STRIP 0.510

4030320 H/M ASPH.SURF.CR. TYPE B 701.390

6250007 6"WH.BRKN.LINE‐GAP EX‐F.D.PNT. 880.000

6250012 6"WH.SLD.LINE‐PVT.EDGE‐F.D.PNT 1532.000

6250111 6"YEL.SLD LNE‐PVT EDGE‐F.D.PNT 1761.000

Grand Total 1349606.007
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