
DEFINITIONS
Appendix B: Quick Reference Table

Column Heading Definition Comments
Location Baseline reference General location of utility presence

Potential Conflict Potential conflict based on FEIS 
alternate

FEIS alternate used to identified conflicts for the 
purpose of this report

MSA Impact 
Probability

Modified Selected Alternative
Level of probability of conflicts based on MSA

In-Contract Relocation work included and 
performed by DBT See RFP for details

Prior Rights Utilities who qualify for 
reimbursement due to prior rights

Utilities will have to provide documentation 
demonstrating that they have prior rights to SCDOT

Utility Bill
Utilities who qualify for 

reimbursement due Utility 
Relocation Act

Only water and sewer will qualify based on criteria 
set in bill. This does NOT include items that qualify 

as prior rights.

Timeframes

Time in months Timeframes to perform items listed under this 
section for potential utility conflicts identified. 

These are not guaranteed but are representative of 
“typical” industry practice.

    Permits
Environmental, wetland, RR, 
encroachment, DHEC, land 

disturbance outside of MSA limits

Any permit that could be associated with utility 
relocation

    Design Design of relocation Design full construction plans

   Procurement/ 
Easement Acquisition

Procurement of services and 
easement acquisitions outside of 

MSA ROW

Procurement of designer, contractors to perform 
utility relocations; If utilities must relocate outside 

MSA ROW, then time for them to acquire necessary 
easements using their resources.

   Construction Construction for utility relocation Actual relocation of utility conflict

Clearances

Physical separation from existing/ 
proposed utilities to items listed in 

this section

Clearances desired/ required from items listed 
under this section for existing and/or proposed 

utilities. These are not guaranteed but are 
representative of “typical” industry standards.

    Structures Bridge foundations, walls 
(retaining/ noise), footings. Separation from infrastructure components

    Max Fill Limit Allowable fill limits over existing/ 
proposed utilities

Some owners do not want to be under large 
amounts of fill due to maintenance.

    Storm Drainage Closed drainage system to include 
pipes, inlets, CB, culverts Separation from drainage components

    Other Utility 
Owners

All utilities other than your own Desired separation for future maintenance with 
other utility owners

    Construction 
Equipment

Cranes, excavators, augers, etc. Separation from construction equipment to 
construct roadway, utility, bridge, etc.



Column Heading Definition Comments
Construction Construction related items for 

utility relocations
Construction related items in order to perform 

utility relocations
   Seasonal 
Restrictions

Time when utilities cannot perform 
relocations

Utility owners could have seasons when utilities 
cannot perform cutovers due to high demand

   Inside/ Outside 
ROW

Utility relocations occurring in or 
out of MSA ROW

Utilities may to perform work off SCDOT ROW for 
service connections or tie back to an existing facility 

outside the defined project limits

   Items Required to 
Relocate

Construction, moving or removal 
items, ROW, etc. 

These are items required to be performed or 
secured to begin relocation efforts.  Most of these 

are DBT dependent. 



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

MPA Impact 
Probability

In‐Contract
Prior 
Rights

Utility 
Bill

Yes/No
Yes/ No/ 
Partial

Yes/ No Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 
owners

Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

Dominion Power 
Distribution & 
Transmission (OH1)

Overhead Crossing
Crossing over I‐20 near 
Browning Road 

Road, C/F, 
Guardrail

High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Lines
Intersection of Gale 
Drive and Luster Lane

Road, C/F High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Crossing
Crossing over 
Morninghill Drive and I‐
20

Road, Wall, C/F High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line
East side of I‐20 up to 
Hwy 176

Poles outside of 
project area, 

N/A
Medium No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Lines 
Jamil Road ‐ Single 
Circuit

Road, C/A, C/F High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line
Jamil Road ‐ Single 
Circuit

Road, C/A, C/F High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line
Jamil Road ‐ 1 Triple 
Circuit

Road, Wall, C/F High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line
Jamil Road ‐ 1 Triple 
Circuit, 6 Single Circuit

Road, Wall, C/F High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line
Fernandina Road ‐ 1 
Triple, 5 Single Circuit

Road, C/F, C/A High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line

Ramp from I‐26 to Saint 
Andrews and Crossing I‐
26 ‐ __KV (1 Double 
Circuit, 8 Single Circuit?)

Road, Guardrail, 
C/F, C/A

High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line
Saint Andrews Road 
from Fernandina Road ‐ 
1 Triple Circuit

Road, C/F, C/A High  No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line 

Burning Tree Drive to 
intersect with Center 
Point Road ‐ 2 Triple 
Circuit

Road, C/F, C/A High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line  Burnette Drive  Road, C/F, C/A High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Overhead Power Line  Bush River Road Road, C/F, C/A Medium No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Mid‐Carolina Electric 
Cooperative Power 
Distribution (E2)(OH3)

Overhead Power Line
Berryhill Road ‐ 1 Double 
Circuit

Road, SD, Wall, 
C/F, C/A

High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Underground Electric 
I‐26 up to Burning Tree 
Drive

Road, SD, Wall, 
C/F, C/A

High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Underground Electric  Crossing over I‐20
Road, SD, C/F, 

C/A
High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Underground Electric 
BerryHill Road to 
Frontage Road

Road, SD, C/F, 
C/A

High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Interstate crossing High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Dixie Pipeline Gas 
Transmission (G3)

8" W/12" Casing  Crossing I‐26 Road, C/F, C/A High Yes partial No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

Dominion Energy Gas 
Distribution (G1)

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)

PHASE 3_I-26 AT I-20 INTERCHANGE



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

MPA Impact 
Probability

In‐Contract
Prior 
Rights

Utility 
Bill

Yes/No
Yes/ No/ 
Partial

Yes/ No Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 
owners

Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)

4" Steel South Side of I‐26
Road, SD, C/A, 

C/F
High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside

Proj ROW, 
easement, 

contractor activity

2" P  Crossing Jamil Road Road, C/A High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

6" Steel 
South Saint Andrews 
Road 

Road, SD, C/A, 
C/F

High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

4" Steel
Crossing West Side of 
Saint Andrews Road

Road, C/A, SD, 
C/F

High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

4" Steel Woodland Hills Road  Road, SD High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

4"/6" Steel
West/East Side of St. 
Andrews Road

Road, Guardrail, 
Interchange

High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

2" P 

Fernandina Road 
Crossing Saint Andrews 
Road

Road, C/A, C/F High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

6" Steel 
Gale Drive near 
Morninghill Drive

Road, C/F High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

2" Steel Luster Lane

Road, C/A , C/F High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

2" Steel
Gale Drive and Fairhaven 
Drive 

Road, C/A, C/F, 
SD

High  Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

2" Steel

Frontage Road to 
Zimalcrest Drive and 
Bush River Road

Road, C/A, SD, 
C/F

Medium  Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

6" P

East Side of Interchange ‐ 
Browning, Fairhaven, 
Frontage, Zimalcrest 
Drive

Road, SD, C/A, 
C/F

High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

4" Steel Bush River Road

Road, SD, C/A High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

6" P 
Zimalcrest Drive to Bush 
River Road 

Road, C/A, C/F High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

4" Steel
Morninghill Drive to 
Bush River Road 

Road, C/A, C/F High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

4" Steel Burnette Drive 

Road, C/A, SD, 
C/F

High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

MPA Impact 
Probability

In‐Contract
Prior 
Rights

Utility 
Bill

Yes/No
Yes/ No/ 
Partial

Yes/ No Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 
owners

Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)

Dominion Energy Gas 
Transmission (G2)

8" C Gas Line Crossing over I‐26 Road, C/A, C/F High No Partial No 2 6 6 12 10 10 5 3 10 None Inside
Proj ROW, 
easement, 

contractor activity

City of Columbia Water 
(W1)

8" D Water Line 
Fernandina Road to Saint 
Andrews Road 

Road, Guardrail, 
SD, C/F, C/A

High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

6" Water Line Fernandina Road Road, C/A, C/F High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" D Water Line  Jamil Road 
Road, SD, C/F, 

C/A
High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

10" Water Line 
South Side of Saint 
Andrews Road To 
Woodland Hills Road 

Road, C/A, C/F High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

10" D Water Line 
Crossing Ramp from I‐26 
to Saint Andrews Road 

Road, C/A, C/F High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" Water Line
Crossing Saint Andrews 
Road to Woodland Hills 
Road

Road, SD, C/F, 
C/A

High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

10" Water Line 
West Side of Saint 
Andrews Road 

Road, C/F High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

12" Water Line
Crossing over Saint 
Andrews Road

Road, Guardrail, 
SD, C/F

High  Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

12" Water Line
Woodland Hills Road to 
Frontage Road

Road, C/F, C/A High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

Unknown Size Line Frontage Road Road, C/F, C/A High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
6" D Water Line Berryhill Drive Road, C/F, C/A High  Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

12" D Water Line
Berryhill Drive crossing 
into I‐26

Road, C/F, SD, 
C/A

High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

10" Water Line  Saint Andrews Road  Road, C/F, C/A High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

24" Water Line
Saint Andrews Road 
onto Burning Tree Drive

Road, SD, C/F, 
C/A

High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

6" Water Line  Burning Tree Drive
Road, SD, C/A, 

C/F
High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

12" Water Line Crossing I‐26 Road, C/F, C/A High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

Unknown Size Line
Crossing Burning Tree 
Drive

Road, C/F, C/A High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

24" Water Line
Burning Tree Drive, 
Browining Road 

Road, C/A, C/F High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

24" Water Line
Burning Tree Drive, 
Browining Road 

Road, C/A, C/F High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

3" Water Line Crossing
Crossing over Fairhaven 
Drive

Road, C/A, C/F, 
SD

High  Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

3" Water Line Crossing
Fairhaven and continues 
onto Gale Drive

Road, C/A, C/F, 
SD

High  Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

6" Water Line Luster Lane Road, C/A, C/F High  Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

3" Water Line
Morninghill Drive from 
Gale Drive

Road, C/A, C/F Medium Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

24" Water Line Morninghill Drive  Road, C/A, C/F High  Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" Water Line Browning Road  Road, C/A, C/F High  Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

12" Water Line
Bush River Road Crossing 
Burnette Drive and I‐26

Road, SD, C/F, 
C/A

High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

3" Water Line 
Intersection of Fairhaven 
Drive and  Burnette 
Drive

Road, C/A, C/F High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

MPA Impact 
Probability

In‐Contract
Prior 
Rights

Utility 
Bill

Yes/No
Yes/ No/ 
Partial

Yes/ No Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 
owners

Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)

2" Water Line Burnette Drive
Road, SD, C/A, 

C/F
High  Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

6' Water Line
Burnette Drive and 
Luster Lane 

Road, SD, C/A, 
C/F

High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" Water Line Bush River Road 
Road, C/A, SD, 

C/F
High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

6" Water Line Zimalcrest Drive Road, C/F, SD High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" Water Line New Zimalcrest Drive Road, SD, C/F High Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

City of Columbia  
Sewer (FS1) (S1)

30‐in PCCP SSFM I‐26 & I‐126 bridges
Road, Bridge 

piles
High Yes Yes Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

30‐in PCCP SSFM I‐20 bridge
Road, Bridge 

piles
Medium Yes Yes Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

SC Water Utilities 
(Palmetto Utilities) 
(FS3)
6" TC Fernandina Road Road, C/F High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" Unknown Metal
Fernandina Road and 
Crosses I‐26

Road, C/F, SD High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" UNKN/TC
Crossing St. Andrews 
Road

Road, SD, C/F, 
C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" TC
Crossing Woodland Hill 
and Frontage Road Road, C/F High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" PV Crossing Frontage Road Road, C/F High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

18" UNK Metal 

Crossing Proposed 
Interchange of I‐126 and 
St. Andrews Road

Road, SD, C/F, 
C/A, Wall

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

12" TC

Crossing Proposed 
Interchange of I‐126 and 
St. Andrews Road

Road, SD, C/F, 
C/A, Wall

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

Unkn Metal
Crossing over Berryhill 
Road Road, C/A, C/F High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" DI
Crossing Burning Tree 
Drive  Road, C/F, C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" TC/PV
Burning Hill Drive and I‐
26

Road, SD, C/F, 
C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

4" PV Burning Hill Drive  Road, C/F High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" DI/TC Browning Road 
Road, Wall, C/A, 

C/F
High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

12" UNK Metal
Crossing I‐26 and under 
Bush River Road Road, SD, C/F High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

<12" TC
North side of Bush River 
Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

6" TC

South side of Bush River 
Road near Zimalcrest 
Drive 

Road, SD, C/A, 
C/F

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

4" TC

South side of Bush River 
Road near Zimalcrest 
Drive 

Road, C/A, C/F High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" TC
Crossing over Bush River 
Road 

Road, SD, C/A, 
C/F

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

16‐in TC Crosses over I‐26 Road, C/A, C/F Low Yes
Road, SD, C/A, 

C/F

Overhead Telecom Lines
Intersection of I‐20 and 
Fairhaven Drive

Poles outside of 
project area, 

N/A
Low Yes

900PR
Crossing over I‐26 to the 
west of Evelyn Road

Road, C/F, C/A High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

MPA Impact 
Probability

In‐Contract
Prior 
Rights

Utility 
Bill

Yes/No
Yes/ No/ 
Partial

Yes/ No Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 
owners

Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)

Overhead Telecom Lines
Gale Drive to Morninghill 
Drive

Road, Existing 
Building, C/A, 

C/F
Low Yes 3‐6 10 5 5 5 None Inside Inside ROW

Overhead Telecom Line
Fernandina Road ‐ Single 
Circuit

Road, C/F, C/A High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

Overhead Telecom Line
Saint Andrews Road 
from Fernandina Road ‐ 
1 Triple Circuit

Road, C/F, C/A High  No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

Overhead Telecom Line  Burnette Drive  Road, C/F, C/A High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

Duct Bank 

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 

River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

(2) 144CT FO

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐6 See criteria 5 5 5 None Inside Inside ROW

(2) 288CT FO

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

(2) 48CT FO

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

400PR

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

2100PR

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

1200PR

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐6 See criteria 5 5 5 None Inside Inside ROW

(2) 900PR

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

72CT FO

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

MPA Impact 
Probability

In‐Contract
Prior 
Rights

Utility 
Bill

Yes/No
Yes/ No/ 
Partial

Yes/ No Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 
owners

Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)

(3) 24CT FO

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

600PR

East Side of St. Andrews 
to south side of Berryhill 
Road. Crossing over I‐20 
to north side of Bush 
River Road 

Road, C/A, C/F, 
SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

Underground Telecom 
Line ‐ 600PR, 72CT FO, 
24CT FO, 1 1/2" Cable, 
216CT FO, 2" Cable, 900 
PR)

Fernandina Road  Road, C/F, C/A High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

Underground Telecom 
Line ‐900PR/600PR, 400 
PR)

St. Andrews Road 
Road, SD, C/F, 

C/A
High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

Underground Telecom 
Line ‐ 144CT FO, 288 CT 
FO)

St. Andrews Road 
Road, SD, C/F, 

C/A
High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

Underground Telecom 
Line ‐ 432CT FO, 144CT 
FO, Unknown Size

Burning Tree 
Drive/Browning Road

Road, SD, C/F, 
C/A

High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

Underground Telecom 
Line ‐ 144 CT FO, 288 CT 
FO, 1 1/2" Conduit, 1 1/2" 
Cable, 24CT FO, 48 CT FO, 
400PR, 12CT FO

Browning Road/Burnette 
Drive 

Road, SD, C/F, 
C/A

High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

216 CT FO/24CT FO
Crossing over Bush River 
Road 

Road, SD, C/F, 
C/A

High No No No 3‐5 10 5 5 5 None Inside Inside ROW

600 PR
Crossing over Bush River 
Road 

Road, SD, C/F, 
C/A

High No No No 3‐5 10 5 5 5 None Inside Inside ROW

600 PR Ramp from I‐126 to I‐26  Road, C/F, SD Medium No No No 3‐5 10 5 5 5 None Inside Inside ROW

600 PR Ramp from I‐126 to I‐26  Road, C/F, SD Medium No No No 3‐5 10 5 5 5 None Inside Inside ROW

Unknown Size FO Duct 
Bank

Beginning of I‐26
Road, C/F, C/A, 

SD
Medium No No No 3‐5 10 5 5 5 None Inside Inside ROW

216/24 CT FO I‐26
Road, Guardrail, 
C/F, C/A, SD

High No No No 3‐5 10 5 5 5 None Inside Inside ROW

600 PR
I‐26

Road, Guardrail, 
C/F, C/A, SD

High No No No 3‐5 10 5 5 5 None Inside Inside ROW

400PR
Woodland Hills to 
Berryhill Drive 

Road, Guardrail, 
C/F, C/A, SD

High No No No 3‐5 10 5 5 5 None Inside Inside ROW

SLC cabinet site High No No No 3‐5 10 5 5 5 None Inside Inside ROW

SEGRA (Spirit 
Communications) 
(T2)(OH9)

Overhead Telecom Line

Ramp from I‐26 to Saint 
Andrews and Crossing I‐
26 ‐ __KV (1 Double 
Circuit, 8 Single Circuit?)

Road, Guardrail, 
C/F, C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

Overhead Telecom Line
Saint Andrews Road 
from Fernandina Road ‐ 
1 Triple Circuit

Road, C/F, C/A High  Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

Undergound Telecom Line 
‐ 144 CT

Fernandina Road  Road, C/F, C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

MPA Impact 
Probability

In‐Contract
Prior 
Rights

Utility 
Bill

Yes/No
Yes/ No/ 
Partial

Yes/ No Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 
owners

Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)

Underground Telecom 
Line ‐ 144 CT FO, 288 CT 
FO

St. Andrews Road 
Road, SD, C/F, 

C/A
High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside

Proj ROW, 
contractor activity

Underground Telecom 
Line ‐ 48CT FO, 288CT FO, 
24 CT FO, 144CT FO

Burning Tree 
Drive/Browning Road

Road, SD, C/F, 
C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

Underground Telecom 
Line ‐ 288CT FO, 24CT 
FO/2" CONDUIT

Browning Road/Burnette 
Drive 

Road, SD, C/F, 
C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

144CT FO, 288CT FO, 2" 
Conduit, 48CT FO

Woodland Hills to 
Berryhill Drive 

Road, Guardrail, 
C/F, C/A, SD

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

LUMEN (Century Link 
Communications) 
(T4)(OH11)

Overhead Telecom Line
Ramp from I‐26 to Saint 
Andrews and Crossing I‐
26 

Road, Guardrail, 
C/F, C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Inside Proj ROW

Overhead Telecom Line
Saint Andrews Road 
from Fernandina Road

Road, C/F, C/A High  Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Inside Proj ROW

Overhead Telecom Line  Bush River Road Road, C/F, C/A Medium Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Inside Proj ROW

72CT FO
Woodland Hills to 
Berryhill Drive 

Road, Guardrail, 
C/F, C/A, SD

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Inside Proj ROW

State of South Carolina 
(T5)

24 CT FO

Woodland Hills to 
Berryhill Drive 

Road, Guardrail, 
C/F, C/A, SD

High Yes No No DBT DBT DBT DBT 5 10 5 2‐4 5 No Inside Inside Proj ROW

Overhead Telecom Lines Gale Drive
Road, Existing 
Building, C/A, 

C/F
Low No No 10 10 10 10 10

Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

Overhead Telecom Lines
Gale Drive to 
Morningstar Drive

Road, Existing 
Building, C/A, 

C/F
Low No No

Overhead Telecom Line
Fernandina Road ‐ Single 
Circuit

Road, C/F, C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

Overhead Telecom Line

Ramp from I‐26 to Saint 
Andrews and Crossing I‐
26 ‐ __KV (1 Double 
Circuit, 7 Single Circuit?)

Road, Guardrail, 
C/F, C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

Overhead Telecom Line
Saint Andrews Road 
from Fernandina Road ‐ 
1 Triple Circuit

Road, C/F, C/A High  Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

Overhead Telecom Line

Burning Tree Drive to 
intersect with Center 
Point Road ‐ 2 Triple 
Circuit

Road, C/F, C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

Overhead Telecom Line  Burnette Drive  Road, C/F, C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

Overhead Telecom Line  Bush River Road Road, C/F, C/A Medium Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

Underground Telecom 
Line

Fernandina Road Road, C/F, C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

MPA Impact 
Probability

In‐Contract
Prior 
Rights

Utility 
Bill

Yes/No
Yes/ No/ 
Partial

Yes/ No Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 
owners

Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)

Underground Telecom 
Line ‐ 48CT FO, 144CT FO, 
24CT FO

Burning Tree 
Drive/Browning Road

Road, SD, C/F, 
C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

Underground Telecom 
Line ‐ Unknown Side CT 
FO, CTV Conduit

Browning Road/Burnette 
Drive 

Road, SD, C/F, 
C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity

24CT FO/12CT FO

Woodland Hills to 
Berryhill Drive 

Road, Guardrail, 
C/F, C/A, SD

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria
Thanksgiving ‐ 
New Year

Inside
Proj ROW, 

contractor activity



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

RPA Impact 
Probability

In‐
Contract

Prior 
Rights

Utility 
Bill

Yes/No
Yes/No/ 
Partial

SCDOT 
Share

Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 

owners
Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

Dominion Power 
Distribution (OH1/E1)

Overhead Power Line Crossing I‐20 Road, C/F, C/A High No Yes No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Mid‐Carolina Electric 
Cooperative Power 
Distribution (E2)

Underground Electric  Frontage Road  Road, C/F, C/A High No partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Underground Electric  East Side of I‐20 Road, C/F, C/A High No partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Dominion Energy Gas 
Distribution (G1)

2"P Gas Line
Berryhill Drive to Bush 
River Road 

Road, C/F, C/A, 
SD

High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

4" Steel Gas Bush River Road 
Road, C/F, C/A, 

SD
High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside

Proj ROW, 
easement, 

contractor activity

2" P Rockland Road
Road, C/F, C/A, 

SD
High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside

Proj ROW, 
easement, 

contractor activity

Dixie Pipeline Gas 
Transmission (G3)

8" W/12" Casing  Crossing I‐20 Road, C/F, C/A High Yes partial No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside
Proj ROW, 
easement, 

contractor activity

City of Columbia Water 
(W1)
8" DIP Berryhill Drive  Road, C/F, C/A Medium Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

12" Water Line Bush River Road
Road, SD, C/F, 

C/A
High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

8" Water Line
Crossing over Bush River 
Road 

Road, Guardrail, 
SD, C/F, C/A

High Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

AT&T (T1)

900PR Crossing Bush River Road
Road, Guardrail, 
C/A, C/F, SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

72CT FO Crossing Bush River Road
Road, Guardrail, 
C/A, C/F, SD

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

4" PVC Conduit
East Side of I‐20 South of 
Bush River Rod

Road, Guardrail, 
C/A, C/F, SD

High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

SLC Site High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

400PR Ramp from I‐26 to I‐20 Road, C/A, C/F High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

48CT FO/24CT FO Berryhill Drive Road, C/A, C/F High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

1200 PR/24CT FO
Berryhill Drive until 
Executive Center Drive

Road, C/F,C/A High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

900PR/48CT FO/24CT FO
Berryhill Road from 
Executive Center Drive to 
Bush River Road

Road, SD, C/A, 
C/F

High Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

CLEARANCES (ft) CONSTRUCTIONTIMEFRAMES (months)

CCR PHASE 3_I-20 AT BUSH RIVER ROAD INTERCHANGE



Utility Owner/ 
Utility Type

Location
Potential 
Conflict

RPA Impact 
Probability

In‐
Contract

Prior 
Rights

Utility 
Bill

Yes/No
Yes/No/ 
Partial

SCDOT 
Share

Permits Design
Procurement/ 
Easement 
Acquisition

Construction 
(months)

Structures (bridge 
piles, footings, 
noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 

owners
Construction 
Equipment

Seasonal 
Restrictions

Inside or Outside 
ROW

Tie‐In (In or out of 
SCDOT project 

limits)

Items Required to 
Relocate (Proj 
ROW, Private 

CLEARANCES (ft) CONSTRUCTIONTIMEFRAMES (months)

(2) 18CT FO/(3) 1/2" Inner 
Duct 

East Side of I‐20 up to 
Ramp to Bush River Road

Road, Guardrail, 
SD, C/F, C/A

High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

100 PR Rockland Road Road, C/F,C/A High No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW
125 PR Rockland Road Road, C/F, C/A Medium No No No 6 12 3 6 3‐5 10 5 5 5 None Inside Inside ROW

18 CT FO/72 CT FO/900 
PR/2100 PR

Berryhill Road to 
Executive Center Drive 

Road, Wall, C/F, 
C/A

Medium Yes No No DBT DBT DBT DBT 3‐5 See criteria 5 5 5 None Inside Inside ROW

Segra (Spirit 
Communications) (T2)

144 CT FO/ 2" Plastic 
Duct

Crosses Bush River Road 
Road, C/A, C/F, 

SD
High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside

Proj ROW, 
contractor activity

48 CT FO Crosses Bush River Road 
Road, C/A,C/F, 

Guardrail
High  Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside

Proj ROW, 
contractor activity

48CT FO/144CT FO/(3) 
1 1/2" Conduit

Ramp from I‐26 to I‐20, 
Berryhill Road until 
crossing over Bush River 
Road

Road, SD, C/F, 
C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

(3) 1 1/2" 
Conduit/HDPE

Ramp from I‐20 to Bush 
River Road to Bush River 
Road

Road, C/F, C/A, 
SD

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

LUMEN (Century Link 
Communications) (T4)

72 CT FO Crossing Bush River Road 
Road, Guardrail, 
SD, C/F, C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

72 CT FO 
Ramp from I‐26 to I‐20 
until Bush River Road

Road, Guardrail, 
C/F, C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

State of South Carolina 
(T5)

24CT FO, 12 CT FO, 4" 
Conduit, 1/2" Inner 
Ducts 

East side of I‐20
Road, SD, C/F, 

C/A
High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside

Proj ROW, 
contractor activity

24 CT FO
West Side of I‐20 crossing 
over Bush River Road

Road, SD, C/F, 
C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

24 CT FO
Ramp from I‐20 to Bush 
River Road

62+25 High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

Charter Spectrum CATV 
(TV1)

24 CT FO 
Ramp from I‐26 to I‐20 
until Bush River Road

Road, Guardrail, 
C/F, C/A

High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

1 1/2" Conduit Ramp from I‐26 to I‐20  Road, C/F,C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

24 CT FO  Berryhill Road  Road, C/F,C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

12CT FO/ (2) 1 1/2" 
Conduit/2" HDPE

Berryhill Road from 
Executive Center Drive to 
Bush River Road

Road, C/F,C/A High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity

1 1/2" Conduit  Rockland Road Road, C/F,C/A Medium Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside
Proj ROW, 

contractor activity




