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MEMORANDUM OF AGREEMENT 
For In-Contract Utility Relocation 

(Utility Agency name) 

Carolina Crossroads I-20/I-26/I-126 in Lexington and Richland Counties 

SCDOT Project ID P027662 

 

 

 

 

This Agreement is made this ______ day of __________________, 2023 by and between the 

South Carolina Department of Transportation (hereinafter referred to as “SCDOT”) and 

________________ (hereinafter referred to as “UTILITY”) (collectively “the Parties”) to ensure 

the successful completion of the public water and sewer facilities relocation for the below 

described Project. 

 

This document is to serve as a Memorandum of Agreement as to the specific responsibilities of  

UTILITY and SCDOT in completing this Project and associated Utility Work. 

 

Section I – Definitions 

 

1. The term “Project” shall refer to SCDOT’s Project along Carolina Crossroads I-20/I-26/I-

126 in Lexington and Richland Counties.  The Project will be divided into phases, each of 

which will be addressed individually with Supplements to this Agreement. 

2. The term “Utility Work” shall refer to an adjustment necessitated by SCDOT’s Project of 

a public water system or public sewer system facility by removing and reinstalling the 

facility; a move, rearrangement, or change of the type of existing facilities; necessary 

safety and protective measures; or the construction of a replacement facility that is both 

functionally equivalent to, but not including any betterment of, the existing facility that is 

necessary for the continuous operation of the system’s service. 

 

  

Section II - Agreements by the Parties 

1. The Utility Work shall be included in SCDOT’s contract(s) for the design and construction 

of the Project. 

2. The Utility Work shall be designed by a designer approved by UTILITY and licensed and 

qualified to perform the Utility Work.  SCDOT’s contractor will either select the designer 

to design the Utility Work from UTILITY’s list of preferred designers, or will apply to 

become qualified by UTILITY in order to self-perform.  

3. The Utility Work shall be constructed by a contractor approved by UTILITY and licensed 

and qualified to perform the Utility Work.  SCDOT’s contractor will either select the 

contractor to perform the Utility Work from UTILITY’s list of preferred contractors, or will 

apply to become qualified by UTILITY in order to self-perform.   
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4. UTILITY agrees to review and consider whether design and/or construction measures 

proposed by SCDOT or SCDOT’s contractor are acceptable in consideration of UTILITY’s 

design criteria, standard material and construction specifications, requirements, and 

system functionality. 

5. All Utility Work shall be in compliance with all applicable SCDOT policies, including 

SCDOT’s Utilities Accommodations Manual – A Policy for Accommodating Utilities on 

Highway Rights of Way, incorporated herein by reference. 

6. UTILITY is responsible for review of utilities or components for their quality or adequacy 

to provide the intended Utility service. 

7. Additional criteria for the Utility Work is included in Attachment A, attached hereto and 

incorporated herein.  

 

Section III - Funding  

1. SCDOT shall be responsible for the cost of Utility relocations in locations where UTILITY 

has established prior rights and as specified by Act 36 of 2019 (SC Code § 57-5-880).  

UTILITY is responsible for the cost of any betterments and for amounts that exceed the 

limits set by Act 36 of 2019. 

2. The Original Construction Bid Amount for the Project is the sum of the bid amounts 

received (cost proposal forms or bid tab) of all phases needed to complete the Project.   

3. In accordance with its procurement practices and procedures, SCDOT will solicit proposals 

for the design and construction of the Project, including the Utility Work, and will award 

the SCDOT Contract to the contractor with the best value proposal for the overall work 

of the design-build phases of the Project, or, in the case of bid-build phases, to the 

contractor with the lowest qualified bid for the overall work of the Project. 

4. The cost of the Utility Work and any invoicing and payment schedules for each phase of 

the Project will be established in Supplemental Agreements.  

 

Section IV – SCDOT’s Responsibilities 

1. Include the Utility Work in SCDOT’s contract(s) for the design and construction of the 

Project. 

2. SCDOT will provide SCDOT’s Contractor with all documents provided to SCDOT by 

UTILITY. 

3. Apply for and receive all necessary permits (including Construction Permit Application 

Water/Wastewater Facilities through DHEC) for the Utility Work within SCDOT right-of-

way. 

4. Allow UTILITY or UTILITY’s Consulting Engineer and/or Inspector access to the site when 

the Utility Work is underway. 

5. SCDOT and SCDOT’s contractor will allow UTILITY unimpeded access to UTILITY’s facilities 

in cases of emergencies and for operational and maintenance issues.  UTILITY will make 

a good faith effort to inform SCDOT and SCDOT’s contractor of each incident. 

6. SCDOT’s contractor shall be responsible for the Utility Work until it is accepted by UTILITY. 
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7. To the extent permitted by existing South Carolina law and within the public policy limits 

of the South Carolina Tort Claims Act (SC Code § 15-78-10 et seq.), SCDOT hereby assumes 

complete responsibility for any loss resulting from bodily injuries (including death) or 

damages to property, arising out of any negligent act or negligent failure to act on 

SCDOT’s part, or the part of any employee of SCDOT in the performance of the work 

undertaken under this Agreement. 

8. SCDOT will include UTILITY’s construction and design criteria in SCDOT’s Request(s) for 

Proposals as requirements for the Utility Work. 

 

Section V – UTILITY’s Responsibilities 

1. Provide to SCDOT a list of preferred designers and preferred contractors (minimum of 

three each) to meet SCDOT’s schedule for the Project.  UTILITY shall also provide a 

method for SCDOT’s contractors to become certified in order to self-perform the Utility 

Work. 

2. UTILITY shall provide construction observation services and design reviews for the Utility 

Work.  These costs shall be reimbursable by SCDOT, with UTILITY invoicing SCDOT not 

more often than quarterly for these costs.  Estimated costs for these services will be 

included in the phase specific Supplemental Agreements. 

3. UTILITY must meet the Project schedules established by SCDOT.  All documents necessary 

must be provided by UTILITY to SCDOT as specified in phase specific Supplemental 

Agreements.   

4. Failure to meet the schedule requirements shall result in UTILITY having to bear all 

relocation costs for non-prior rights sections of the Project and will subject UTILITY to 

liability for Project delays as outlined in the Supplemental Agreements.  

5. If criteria and specifications provided by UTILITY are found to be inaccurate due to errors 

or omissions, UTILITY shall be responsible for any resulting damages, including delay 

damages or the costs attributable to such delays. 

6. UTILITY shall not be responsible or liable for schedule or costs if SCDOT’s contractor fails 

to adhere to UTILITY’s Design Criteria and Standard Specifications. 

7. UTILITY shall maintain existing facilities in place at its expense until new facilities that are 

acceptable to UTILITY have been constructed, tie-ins and switch-overs have been 

completed, and existing facilities are ready to be removed. 

8. UTILITY retains responsibility for operation of any supporting systems facilities which 

support the operation of SCDOT’s contractor’s temporary facilities.  SCDOT’s contractor 

is responsible for installation and maintenance of all temporary facilities and maintains 

ownership of temporary facilities.   

9. UTILITY is required to attend all utility meetings held by SCDOT’s contractor or at the 

request of SCDOT. 

10. SCDOT’s contractor shall coordinate the construction schedule with UTILITY and provide 

three business days’ notice for days in which the contractor plans to perform Utility Work.  

UTILITY’s on-site representative or inspector may perform inspection to verify work for 

all items related to the Utility Work. 
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11. Prior to accessing the Project site, UTILITY shall coordinate with SCDOT’s contractor 

regarding their safety policies and access requirements.   

12. UTILITY shall maintain the right to request a stop work order from SCDOT in the event 

the SCDOT contractor or utility contractor fail to correctly install any portion of the water 

or sewer lines as outlined in the UTILITY’s specifications, standards, and plans.   

 

Section VI – General Conditions 

1. SCDOT shall have final approval on the location of all UTILITY’s facilities within SCDOT 

Right-of-Way. 

2. All work covered under this agreement and performed by SCDOT’s contractor shall be 

performed within SCDOT Right-of-Way, or within UTILITY’s acquired easements, as 

coordinated with and approved by SCDOT. 

3. Upon substantial completion of the Utility Work, or any specific portion thereof, in 

accordance with UTILITY’s plans and specifications, UTILITY will be considered to have 

accepted the Utility Work, or any specific portion thereof, by assuming control of the 

Utility Work and commencing to utilize it. 

4. Following final acceptance, UTILITY will have sole responsibility for the operation and 

maintenance of the Utility Work and sole liability for any claims made by third-parties that 

arise from the design, construction, operation, or maintenance of the Utility Work in its 

entirety or the portion that has been accepted.   

5. Following final acceptance, UTILITY will assume the same rights and responsibilities it 

would customarily have associated with an SCDOT permit. 

6. Prior rights will remain in locations where prior rights currently exist.  This agreement 

shall not grant prior rights in locations where they do not currently exist. 

7. Where UTILITY is on SCDOT right-of-way by encroachment, UTILITY agrees that if, in the 

opinion of SCDOT’s Deputy Secretary of Engineering, it should ever become necessary to 

move or remove the Utility Work, including any future modifications thereto, on account 

of the change in locations of the highway, widening of the highway, or for any other 

sufficient reason, such moving or removing shall be done on demand of SCDOT.  

8. Should additional Utility Work become necessary as a result of Project impacts on 

UTILITY’s facilities that were not foreseen at the time of execution of this Agreement, 

UTILITY agrees to work with SCDOT and SCDOT’s contractor to negotiate a resolution 

consistent with the requirements of Act 36 of 2019 (SC Code 57-5-886). 

9. The Parties agree that delays in the Utility Work will impact public convenience, safety, 

and welfare, and that monetary damages would be inadequate to compensate SCDOT for 

delays in the construction of the Project.  Consequently, SCDOT shall be entitled to 

specific performance or other equitable relief from UTILITY in the event of any breach of 

this Agreement which threatens to delay construction of the Project.  This provision shall 

not limit any other remedies available to SCDOT. 

10. All claims or disputes shall be filed with SCDOT’s Project Manager.  The Parties will meet 

to attempt to resolve any dispute or claim.  If unable to resolve the dispute with the 
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SCDOT Project Manager, the Parties may appeal the claim or dispute to the appropriate 

SCDOT Deputy Secretary.  The Deputy Secretary’s decision in the matter shall be final 

and conclusive for both Parties, subject to non-jury appeal in the Circuit Court of 

Richland County. 

 

Section VII – Counterparts 

 

 This Agreement may be executed in counterparts, and if so executed, shall become 

effective when a counterpart has been executed and delivered by both Parties hereto.  All 

counterparts taken together shall constitute one and the same Agreement and shall be fully 

enforceable as such.  Delivery of counterparts via facsimile transmission or via email with scanned 

attachment shall be effective as if originals thereof were delivered. 

 

Section VIII – Authority and Law 

 

 SCDOT and UTILITY each bind themselves, their respective successors, executors, and 

assigns to the other Party with respect to these requirements, and also agree that neither Party 

shall assign, sublet, or transfer its respective interest in this Agreement without the written 

consent of the other.  

 

 This Agreement is to be interpreted under the laws of the State of South Carolina. 

 

 
[Signature blocks on next page] 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be signed and sealed by their 

authorized representatives. 

 

 

SIGNED, SEALED, AND DELIVERED     

 

CITY OF COLUMBIA 

IN THE PRESENCE OF: 
BY: ___________________________________ 

Title:__________________________________ 

____________________________ 

WITNESS        

 

        SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION 

       BY:  __________________________________ 

       Deputy Secretary for Finance and Administration  

       or Designee 

_______________________________ 

WITNESS 

 

       RECOMMENDED BY: 

       _______________________________________ 

       Deputy Secretary of Engineering or Designee 

 

       REVIEWED BY: 

       _______________________________________ 

       State Utilities Engineer 
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     ATTACHMENT A 

(Utility Agency name) 

 

 
Section I – Definitions 

 

1. The term “Betterments” shall mean any upgrading to the utility facility being relocated 

made solely for the benefit of and at the election of the UTILITY and not attributed to the 

Project.  Betterments include, but are not limited to, placement of Utility outside of SCDOT 

right of way for convenience, an increase in the capacity, capability, efficiency or function of 

the adjusted Utility over that provided by the existing Utility or an expansion of the existing 

Utility, unless such adjustment is due to: 

a. Any upgrading which is required for accommodation of the Project;  

b.  Replacement devices or materials that are of equivalent standards although not  

identical;  

c.  Replacement of devices or materials no longer regularly manufactured with the  

next highest grade or size;  

d.  Any upgrading required by applicable Laws, regulations or ordinances;   

f.  Replacement devices or materials which are used for reasons of economy (e.g.,  

non-stocked items that may be uneconomical to purchase); or  

g.  Any upgrading required by the criteria set forth in Section II below. 

2. The term “Standard Material & Construction Specifications” (Specifications) shall mean of 

the Standard Material & Construction Specifications of the UTILITY as provided by the 

UTILITY.  See subsequent “Supplemental Agreements” for details. 

3. The term “Design Criteria” (Criteria) shall mean the standard Design Criteria of the UTILITY 

for capital projects as provided by the UTILITY.  See subsequent “Supplemental 

Agreements” for details. 

4. The term “Substantial Completion” shall mean, for the purposes of this Agreement, the date 

on which any portion of the Utility Work is installed, inspected, tested, and placed into 

service in accordance with UTILITY’s plans and specifications. 

5. The term “Final Acceptance” shall mean, for the purposes of this Agreement, the date 

beyond Substantial Completion on which any portion of the Utility Work has been placed 

into service; switch-over of services has been completed; old facilities have been 

disconnected and demolished; record drawings have been submitted by SCDOT’s contractor 

and approved by UTILITY; and SCDOT’s contractor has certified the construction and 

received a permit to operate from SCDHEC. 

6. The term “Acceptance of Utility Work” shall mean, for purposes of this Agreement, 

UTILITY’s taking control of the finished Utility Work, or any portion thereof, in its final form 

after UTILITY confirms that all design criteria and requirements have been met and UTILITY 
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has acknowledged Final Acceptance.  Taking control shall mean utilizing the relocated 

facility to provide service to its customers and abandoning existing facilities, but does not 

relieve SCDOT’s contractor from conditions of the required warranty. 

 

Section II – SCDOT’s Responsibilities 

1. As a part of the Construction Contract, SCDOT will require the contractor performing the 

Utility Work to obtain and maintain in place for the duration of the Utility Work insurance 

policies which meet or exceed the requirements listed in Attachment C – Insurance Policy 

Requirements.    In addition, the UTILITY will be named as an additional insured.  Copies 

will be provided to the UTILITY. 

2. As a part of the Construction Contract, the UTILITY will include in the Specification a 

requirement for the contractor to warranty the improvements for two years from the date 

of Substantial Completion of the work that is installed as described in each Supplemental 

Agreement.  SCDOT will require that the contractor include this in their bid.  

3. SCDOT shall allow the UTILITY time to inspect recovered materials from the permanent 

facility prior to disposal by sale or scrap.  This requirement will be satisfied by SCDOT giving 

notice to the UTILITY of the time and place the materials will be available for inspection.  

The UTILITY shall have the right to inspect all recovered materials from the waterline 

removal (examples are water valves, fire hydrants, pipe).   If the UTILITY elects to retrieve 

the materials, there will be no cost associated with doing so, but the UTILITY shall be 

responsible for removal from the inspection site.  If the UTILITY elects not to retrieve the 

items, SCDOT may sell them for scrap or allow the contractor to do so. 

4. SCDOT shall provide the names, addresses, and telephone numbers of representatives at 

SCDOT and SCDOT’s contractor who are responsible for submitting the plans to UTILITY 

and receiving comments and approvals.  Where more than one representative is 

designated, the area of responsibility of each representative shall be specified.   

5. SCDOT shall provide UTILITY a 10 business day notice that a portion of Utility Work will be 

in place and ready for testing.  UTILITY shall schedule inspection staff to be present to 

observe testing, disinfection, and sampling.    

6. SCDOT shall require the contractor to coordinate the sequencing of waterline relocation, 

testing, and placing into service with UTILITY to ensure the existing line remains in service 

until all tests and approvals are in place and provided to UTILITY to place the new line 

segments into service.  At no time during construction shall the existing segments that are 

being relocated be taken out of service until the new lines are placed into service.  This is 

necessary to avoid interruption of service to customers along the Project route. 
 

Section III – UTILITY’s Responsibilities 

 

1. By executing this agreement UTILITY authorizes SCDOT’s contractor to access the meter 

locations and tie points outside of SCDOT’s right-of-way where UTILITY has right-of-entry 

allowing SCDOT’s contractor to complete Utility Work. 
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2. UTILITY shall provide to SCDOT the available tie-in points in CAD format or detailed location 

drawings within SCDOT right-of-way for the Utility Work within and beyond the limits of the 

Project.  These tie points should be made available within 30 days of this Agreement.  To 

meet this schedule, UTILITY will utilize survey and SUE data provided by SCDOT; SCDOT 

agrees that UTILITY may rely on survey and SUE provided by SCDOT or SCDOT’s consultant. 

However, all Parties understand that these tie-in locations are approximate and may be 

required to change due to field conditions, features in the Project design, and due to the 

Utility design of SCDOT’s contractor. 

3. Per the timeframe given in the phase specific Supplemental Agreements, UTILITY shall 

provide all state, local and federal codes and standards and any other criteria, including 

betterments, for the design and construction of the Utility Work which will be incorporated 

into SCDOT’s Contract.  

4. UTILITY shall provide the name, addresses, and telephone numbers of representatives who 

are responsible for approving the plans.  Where more than one representative is 

designated, the area of responsibility of each representative shall be specified.   

5. Should utility easements be required for betterments requested by the UTILITY, UTILITY 

shall be responsible for those easements. 

6. Upon notification by SCDOT that a portion of Utility Work will be in place and ready for 

testing, UTILITY shall schedule inspection staff to be present to observe testing, disinfection, 

and sampling.  UTILITY shall expeditiously review and proceed to accept relocation work.  

UTILITY shall provide SCDOT 30 calendar days-notice of anticipated Acceptance of Utility 

Work date. 
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SUPPLEMENTAL AGREEMENT NO. XX 

TO THE 

MEMORANDUM OF AGREEMENT 
For In-Contract Utility Relocation 

(Utility Agency name) 

Carolina Crossroads I-20/I-26/I-126 in Lexington and Richland Counties 

SCDOT Project ID P039720 

 

______________________________________________________________________________ 

 

 

This Supplemental Agreement is made this _____ day of ________________, 20____ by and 

between the South Carolina Department of Transportation (hereinafter referred to as “SCDOT”) 

and the City of Columbia (hereinafter referred to as “UTILITY”) (collectively “the Parties”) to 

outline the scope of Utility Work and associated financials for Phase _3_ of SCDOT’s Carolina 

Crossroads I-20/I-26/I-126 Project. 

 

All terms in this Supplemental Agreement shall have the same meaning and definitions as 

presented in the Master Agreement (MOA -___-___) between the Parties. 

 

Section I – Definitions 

 

7. The term “Design-Build” (DB) shall refer to the Project procurement and delivery method.  

This type of project delivery includes design and construction under one contract.  

8. The term “SCDOT’s contractor” shall refer to the contractor that enters into a Design-Build 

agreement to provide for design, right-of-way acquisition services, and construction of the 

Project.  

 

Section II – Terms of Supplemental Agreement 

 

5. Utility Work design plans will be submitted by SCDOT to the UTILITY, and the UTILITY will 

review the plans in accordance with this section.  SCDOT’s Contractor shall resolve 

UTILITY’S comments and obtain UTILITY approval prior to submittal of Released for 

Construction (RFC) plans.  

6. SCDOT agrees that it will submit to UTILITY for review the 30-percent, 60-percent, and 100-

percent Utility Work design plans prepared by the contractor.  UTILITY agrees that it will 

have the responsibility to review the 30-percent, 60-percent, 100-percent Utility Work 

design plans prepared by SCDOT’s contractor.  Upon submittal of each milestone package, 

UTILITY shall have an initial review period of 13 business days for each submittal (30, 60, 

and 100-percent).  UTILITY’s review comments will be sent to SCDOT to review and forward 

to SCDOT’s contractor.  SCDOT’s contractor shall respond to SCDOT within five business 

days.  SCDOT will forward contractor comment responses to the UTILITY.  The UTILITY shall 
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provide additional comments, if warranted, or issue written approval of plans for 

construction within four business days to SCDOT.  If any open comments remain after the 

initial 13-business day review and subsequent five-day review and comment period, there 

will be no time constraint for SCDOT’s contractor to respond. Failure of UTILITY to meet 

these deadlines shall be deemed acceptance of SCDOT’s contractor’s design.  Time is of the 

essence.  

7. SCDOT shall be responsible for the cost of utility relocations where prior rights exist in 

accordance with SCDOT’s “A Policy for Accommodating Utilities on Highway Rights of Way” 

and 23 CFR 645A.  Additionally, pursuant to Act 36 of 2019, SCDOT shall bear all of the 

relocation costs, including design costs, up to four and one-half percent of the Original 

Construction Bid Amount of the Project minus the costs of the small public water and sewer 

utilities’ relocation costs.  Since more than one large public water utility or large public 

sewer utility will be required to relocate due to the Project, the total cost share of up to 

four and one-half percent will be divided pro rata among the large public water or large 

public sewer utilities required to relocate.   

8. UTILITY is responsible for the cost of any betterments. 

9. The Original Construction Bid Amount of all phases of the Carolina Crossroads Project is 

estimated to be $1,309,113,082. Four and one-half percent of this amount is $58,910,089. 

This amount will be revised to reflect the actual construction bid amounts once they have 

been awarded.  SCDOT must pay all small public water and sewer relocation costs, without 

limitation, associated with the Project.  There is 1 small Utility with a total estimated 

relocation cost of $3,250,000.  This cost will be subtracted from the four and one-half 

percent of the Original Construction Bid Amount to calculate the maximum amount SCDOT 

will contribute to non-prior rights Utility Work for large public water and sewer 

utilities.  This amount shall be divided pro rata among 2 large public water or sewer 

utilities.  The pro ration shall be based on the estimates provided by all eligible large public 

water or sewer utilities with Utility Work associated with the Project.  

10. The Parties acknowledge that due to the nature of the Project, with varied Project delivery 

methods and an extended timeline, the Original Construction Bid Amount for the Project is 

an estimate, and may require adjustment up or down as the Project progresses.  SCDOT will 

endeavor to keep UTILITY informed as to the Project status, to include updated estimates for 

SCDOT’s maximum contribution amount. 

11. UTILITY acknowledges that SCDOT’s maximum contribution amount for the Project may not 

be sufficient to cover the cost of all necessary Utility Work, and that adjustments may be 

necessary in later Project phases. 

12. Refer to Table 1, attached hereto and incorporated herein, for scope of Utility Work.  UTILITY 

estimates the total cost of their Utility Work for Phase _3__ to be $X,XXX,XXX.XX, with 

such costs to be allocated as follows: 

a. SCDOT’s share is estimated at $X,XXX,XXX.XX.  This consists of: 

i. Prior Rights estimated at $X,XXX,XXX.XX 

ii. Pro-rated share (100%) of total Non-Prior Rights estimated at 

$X,XXX,XXX.XX 

b. UTILITY’s share is estimated at $X,XXX,XXX.XX 
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c. Should additional utility impacts not outlined in Table 1 and not reasonably 

determined in the final design be encountered, this table will be revised to include 

the necessary scope of work to address the conflict.  

13. The Parties shall meet and amend this Supplemental Agreement as needed to incorporate 

any scope changes that result from the actual plans. 

14. Failure by UTILITY to meet the contract requirements and construction schedule shall result 

in UTILITY having to bear all relocation costs. 

15. SCDOT’s share identified in 8.a. above shall be the maximum amount payable by SCDOT for 

the Utility Work.  Any amount over this shall be the responsibility of UTILITY.   

16. If the Utility Work contains any betterments, work that is not an eligible cost under Act 36, or 

if the cost exceeds SCDOT’s maximum contribution, SCDOT will invoice UTILITY for that 

amount in two equal installments.  The first installment will be invoiced upon contract award 

and the second will be six months thereafter.  UTILITY shall remit the invoiced amount to 

SCDOT within 90 days of receipt of the invoice.   

17. SCDOT shall provide UTILITY the contractor’s pay requests relating to the Utility Work prior 

to payment and any change orders which affect the cost of the Utility Work.  

 

Section III – UTILITY’s Responsibilities 

1. UTILITY may provide SCDOT a conceptual layout of the Utility Work.  In such event, UTILITY 

agrees to make available to SCDOT’s contractor any CAD (Microstation v8 or latest 

AutoCAD) files used to prepare the preliminary plans within 60 days of this Agreement.  

These plans are not final construction plans or sealed engineering plans and will be 

provided to SCDOT’s contractor for information only.  The plans will not become part of 

SCDOT’s contract for construction.   

2. Within 90 days of execution of this Agreement, but no later than August 1, 2020, UTILITY 

shall provide all state, local and federal codes and standards and any other criteria, 

including any known betterments, for the design and construction of the Utility Work which 

will be incorporated into the SCDOT Contract. 

3.  Within 90 days of execution of this Agreement, but no later than August 1, 2020, UTILITY 

shall provide SCDOT with a preliminary engineering report (PER) for the relocation of the 

Colonial Life Pump Station located at 498 Lawand Drive.  PER shall include final site 

selection, geotechnical investigation results, pump sizing and selection, wetwell sizing, 

gravity sewer and force main alignments, and grinder pump/force main design if needed to 

serve existing customers isolated by the relocation.  UTILITY will also provide the Columbia 

Water Sewer Pump Station Design Criteria.  UTILITY agrees to make available to SCDOT’s 

contractor any CAD (Microstation v8 or latest AutoCAD) files and geotechnical information, 

etc. used to prepare the PER within 90 days of this Agreement or completion of PER.   The 

PER will be provided to SCDOT’s contractor and will be used as a basis for completing the 

pump station design plans.   

4. Any changes requested by UTILITY to the plans previously approved by UTILITY that are 

Released for Construction (RFC Plans), which differ from the Scope of Utility Work or criteria 

provided, shall be mutually agreed to by all Parties including SCDOT’s contractor.  The 
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UTILITY will be responsible for any changes in cost due to UTILITY’s request including the 

cost of time delay to Project. 

All other terms and conditions of the Master Agreement not changed, modified, or 

supplemented by this Supplemental Agreement shall remain in full force and effect as originally 

written.  

 

[Signature blocks on next page] 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be signed and sealed by their 

authorized representatives. 

 

 

SIGNED, SEALED, AND DELIVERED     

 

CITY OF COLUMBIA 

IN THE PRESENCE OF: 
BY: ___________________________________ 

Title:__________________________________ 

____________________________ 

WITNESS        

 

        SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION 

       BY:  __________________________________ 

       Deputy Secretary for Finance and Administration  

       or Designee 

_______________________________ 

WITNESS 

 

       RECOMMENDED BY: 

       _______________________________________ 

       Deputy Secretary of Engineering or Designee 

 

       REVIEWED BY: 
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       State Utilities Engineer 
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Table 1 Scope of Utility Work 

Preliminary 

 

CONFLICT 
PARTY RESPONSIBLE 

FOR UTILITY WORK 

SCDOT SHARE, $ UTILITY SHARE, $ 

RELOCATION (Prior 

Rights) 

RELOCATION (Utility 

Bill) 
RELOCATION (Other) BETTERMENTS 

Conflict & Description 

ALONG ROUTES:  SCDOT (In-Contract) $       0.00 $       0.00  $                         -     $                         -    

 

SCOPE:  

UTILITY (Design Reviews 

and CEI) 
$       0.00 $       0.00   

 Subtotal $       0.00 $      0.00 $                          - $                          - 

Conflict & Description 

ALONG ROUTES:  SCDOT (In-Contract) $       0.00 $       0.00  $                         -     $                         -    

 

SCOPE:  

UTILITY (Design Reviews 

and CEI) 
$       0.00 $       0.00   

 Subtotal $       0.00 $      0.00 $                          - $                          - 

Conflict & Description 

ALONG ROUTES:  SCDOT (In-Contract) $       0.00 $       0.00  $                         -     $                         -    

 

SCOPE:  
UTILITY (Design 

Reviews and CEI) 
$       0.00 $       0.00   

 Subtotal $       0.00 $      0.00 $                          - $                          - 

TOTAL  $      0.00 $      0.00 $                          - $                          - 

    
 


