Port Access Rd - Relocations

Activity Name Start

Port Access Relocation Prelim Engr

Construction 11.Apr.16
Distribution 11.Apr.16
Construction Start -Areas 2 &3 11.Apr.16
Construction Complete -Area 3
Construction Area 1 Distribution Step 1 of 2 Comple
Construction Complete -Area 2
Transmission 04.0ct.16
Construction Area 1 Transmission -Start 04.0ct.16
Construction Area 1 Distribution -Start 31.0ct.16

Construction Area 1 Transmission -Complete
Construction Area 1 Distribution -Complete

11.Apr.16 11.Nov.16

Finish 2016 2017
far | Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
11.Nov.16
02.May.16
1 ¢ Construction Start -Areas 2 &3 ! ! !
18.Apr.16 ¢ Construction Complete -Area 3
25.Apr.16 L ¢ Construction Area 1 Distribution Step 1 of 2 Complete o o
02.May.16 ¢ Construction Complete -Ayea 2
11.Nov.16
1¢ Construction Area 1 Transmission -Start
¢ Construction Area 1 Distribution -Start
OaNovier | T e o & Construction Area 1 Transmission -Complete
11.Nov.16 ¢ Construction Area 1 Qistribution -Complete
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