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Commitment Signatures: 

Greg Canniff, President Derek Staton, President 
Palmetto Infrastructure, Inc. Carolina Transportation Engineers & Assoc. PC 

3.2 INTRODUCTION:  

Our Team is comprised of Palmetto Infrastructure, Inc. (PII) as the Lead Contractor and Carolina 

Transportation Engineers & Associates, PC (CTEA) as the Lead Designer. This Team is pleased to 

present our qualifications and approach to the completion of Bridge Package 14 Design Build Project, as 

described in the RFQ dated June 29, 2022. Greg Canniff has the authority to sign the contract.  

PII and CTEA commit Greg Canniff, Derek Staton, Billy McCoy and Wesley McGruff (collectively the 

Key Individuals) to this Project to the extent necessary to meet SCDOT’s quality and schedule 

expectations. These Key Individuals are available to the Project for the duration of the Project.  

Contracting Entity: Palmetto Infrastructure, Inc. (Corporation) 

Contact / Managing Office Greg Canniff, President (864) 879-2166
& Lead Contractor  3620 Pelham Rd. PMB 349 gcanniff@palmettoii.com

Greenville, SC 29615 

Lead Designer Contact Derek Staton, President (980) 722-6065
CTEA  derek.staton@Carolina-TEA.com
4270 Belle Meade Cir 
Belmont, NC 28012 

Unique ID Name
J7HRJNQLYXM5 Palmetto Infrastructure Inc.
NKE8MYLPKBV6 Carolina Transportation Engineers & Associates, PC
P66RDVP5M7K5 Robbins & DeWitt, LLC
U6MNYNM1SYC7 Aulick Engineering, LLC
D115KAMUPLH6 Vaughn and Melton Consulting Engineers
MXGLGHFV6EX5 Telecommunication & Industrial Consulting Services Corporation
CMTCKYC49C45 ECS Southeast, LLP

mailto:gcanniff@palmettoii.com
mailto:derek.staton@Carolina-TEA.com
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PII – Palmetto Infrastructure, Inc 
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ORGANIZATIONAL CHART KEY 

Lead Design Engineer 

Derek Cardon Staton, PE
(CTEA) 

Project Manager 

Gregory Canniff
(PII) 

CTEA 

QA/QC &  
Asst. Design Engr. 

Quality Manager & 
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ECS 

Construction Manager 

Wesley McGruff
(PII) 

SCDOT Resident 
Construction Engineer 

Assist. Project Manager 
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(PII) 

Safety Manager 
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Document Control
CTEA 
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R&D (WBE) 

Bridge Superintendent 

PII 

Potential Subcontractors 
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PII 

Paving Superintendent 
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ECS 

Geotechnical / HazMat

VM 

Utility Coordination 

Carolina TEA 
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Aulick (WBE) 
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R&D (WBE) 

Environmental 

Carolina TEA 

Roadway / Traffic 

Carolina TEA 

Structures / Load Ratings 

VM 

Survey / SUE 

TELICS 
 

ROW 
 

3.3 TEAM STRUCTURE AND PROJECT EXECUTION:  Greg and Derek are the Presidents of their respective companies with the full authority to make any decisions. This unique situation allows design and construction 

decisions to be made immediately and with full support of the companies. Greg will lead the overall project and will contract with SCDOT. Derek will lead the design, permitting and construction engineering services. Billy will lead 

the construction. Greg, Derek, Billy and most companies shown on the organizational chart below are in the same roles as the recently completed EBP 2020-1 DB and EBP 2018-2A DB. 

3.3.1 Organizational Chart, Team Structure and Team Integration 
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Functional Relationships: Greg Canniff is responsible for all aspects of the design and construction of the project 

and will report to SCDOT. Greg will be intimately involved in this project from conception to final delivery of all 

bridges. Greg will co-locate with the Lead Design Engineer during plan development. The Lead Design Engineer, 

Derek Staton, will report to Greg and be the primary point of contact for design and permitting. He will coordinate 

with SCDOT for design reviews and project documentation. Assistant Project Manager, Billy McCoy, will report 

to Greg and assist in the day-to-day management of the project. Construction Manager, Wesley McGruff, will 

manage construction activities and be the primary contact with the SCDOT Resident Construction Engineer. 

Wesley will be on-site(s) full time during construction with field support from Greg and Billy part-time. 

Greg and Derek will coordinate daily during design development. Derek will present design alternatives to Greg 

for consideration and relay design schedules to Greg for maintenance of the overall project schedule. Decisions 

made will be passed along to the design team by Derek.  Weekly meetings will be held for the entire design team 

plus Greg, Billy and Wesley to keep parties engaged through design package acceptance. Construction insights and 

preferences will be incorporated in the plans from these design meetings. 

During construction, ECS will serve in the quality control capacity, R&D will perform environmental compliance 

reviews, and CTEA will provide shop drawing reviews and construction support. Derek will attend monthly 

construction meetings. Derek and Greg will continue weekly meetings throughout construction and will pull in 

additional Team members as needed to resolve construction conflicts or take advantage of opportunities. Billy and 

Wesley have a direct line of communication with Derek to resolve construction conflicts, address plan ambiguities, 

and/or request changes for unforeseen issues or changed conditions in the field. 

This same Team recently completed EBP 2018-2A DB as well as EBP 2020-1 DB, two recent DB projects 

completed on time in SC. Projects can only be completed on time and to the client’s satisfaction when the team is 

communicating with each other as well as the client and local constituents – as we have.   
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Previous Teaming History: Greg and Derek have decades of experience working together (they won and 

completed more than a dozen design-build projects in NC while employed at Land and HDR respectively). Greg, 

Billy and Wesley have similar history (Greg and Billy worked together for years at UIG prior to PII and they have 

been together at PII for many years.). This Team has pursued, designed, and/or constructed projects for SCDOT 

and the City of Greenville continuously the past 5 years. Recent examples include: 

 
Each project listed above is similar in size, scope, and construction type as the subject projects. For each of the 

projects identified, our Key Individuals and other team members performed the same role as identified for 

this project.  

PROJECT DESCRIPTION Pa
lm

et
to

 I
nf

ra
st

ru
ct

ur
e

C
ar

ol
in

a 
T

E
A

G
re

g 
C

an
ni

ff

D
er

ek
 S

ta
to

n

B
ill

y 
M

cC
oy

W
es

le
y 

M
cG

ru
ff

V
au

gh
n 

an
d 

M
el

to
n

E
C

S

T
E

L
IC

S

A
ul

ic
k

R
&

D
 (H

ea
th

er
)

CONTACT
EBP 2020-1 DB X X X X X X X X Michael Pitts, SCDOT PM

pittsme@scdot.org
803-737-2566

EBP 2018-2A DB X X X X X X X X Jae Mattox, SCDOT PM
mattoxjh@scdot.org
803-737-1805

SRT over Haywood Road X X X X X X X Nick DePalma
ndepalma@greenvillesc.gov
864-933-2242

SRT over Laurens Road X X X X X X X Nick DePalma
ndepalma@greenvillesc.gov
864-933-2242

Value Engineering Redesign during construction. 
Pedestrian truss over Haywood Road with multi-
span cored slab approaches on pile bents.

SCDOT emergency bridge replacement DB; 2 
bridge replacements over streams using low 
volume criteria, 2020

SCDOT bridge replacement DB; 3 bridge 
replacements over streams with an intersection 
relocation, 2018 to 2019

Value Engineering Redesign during construction. 
Pedestrian truss over Haywood Road with multi-
span cored slab approaches on pile bents.
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3.3.2 Critical Risks 

Kings Mountain State Park (4f) coordination adjacent to the S-86 bridge over Kings Creek: The priority at S-

86 will be to eliminate ROW required for this bridge replacement.  We will work with the DB Unit through the 

question / answer and ATC process to determine if small ROW acquisitions can be eliminated.  We will use 

steepened slopes, geogrid, riprap plating and additional length guardrail posts to tie slopes within the existing 

ROW and may explore retaining walls if this is a reasonable alternative. We used similar details on S-174 over Six 

and Twenty Creek to avoid encroaching roadway side slopes into the adjacent stream. We can also avoid ROW by 

extending proposed guardrail to maintain steeper slopes longer and using multi-span structures to minimize bridge 

superstructure depths. If ROW acquisition is unavoidable, our Team has Heather Robbins to navigate any Section 

4(f) requirements in the permitting process. 

SCDOT expectations include approval of ROW reductions from the standard requirements in the RFP and may 

include approval of non-standard design solutions to help minimize our construction footprint. 

Relocations of both dry and wet utilities impacting schedules: We will engage with utility owners early to 

determine if utilities are in conflict, and if early relocations can be facilitated. PII will prioritize bridges with no 

utility conflicts providing more time to work with utility owners to resolve conflicts and relocate utilities. If utility 

owners fall under the guidelines of 57-5-880 SC Code of Law, PII will coordinate development of relocation plans 

and specifications and request SCDOT provide payment (100% reimbursement). 

SCDOT and other agency expectations include routine coordination of utilities and certification of utility 

agreements. CTEA will explore opportunities to avoid existing utilities as practical and allowable. 

Right-of-way impacts: As noted in the S-86 bridge discussion above, the PII-CTEA Team will avoid ROW where 

practical.  We will evaluate each site to ensure the proposed solution implemented will be in the best interest of 

SCDOT considering design, construction and future maintenance.  We will evaluate longer runs of guardrail with 
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2:1 or steepened slopes (greater than 2:1), reduced backing behind guardrail – requiring additional length guardrail 

posts, moment slabs with barrier, retaining walls and other strategies to reduce ROW. 

PII and CTEA will evaluate potential solutions for ROW taken as compared to bridge maintenance access, 

maintenance of guardrail and mowing of slopes.  We will discuss each site with SCDOT during the RFP 

development phase to determine the best option to employ. 

SCDOT expectations include discussing available options at each site with the teams and providing the Quality 

Scoring anticipated with each site’s ROW savings.  Additional expectations are in alignment with the RFQ, 

including payment of ROW purchased for the project and ROW support the Team needs in this regard. 

Environmental Permits/Mitigation – PII and CTEA will first look to eliminate or minimize wetland and stream 

impacts as practical. Where unavoidable, Heather Robbins will lead the permitting process for the Team. Robbins 

and Dewitt will prepare and submit any permits required by the Team including NOIs and General or Nationwide 

Permits (expected) on behalf of SCDOT. We understand SCDOT is obtaining Programmatic CEs and R&D will 

work with the Team to ensure our designs comply with any commitments. 

3.3.3 Project Resources, Strategies, and Execution 

Project Resources: PII has the financial capacity, bonding capacity, bridge construction crews, and construction 

equipment available to manage and construct this project. We anticipate a 24- to 30-month construction schedule, 

starting in Q4 2022, and have no current backlog for that timeframe. P&L, a dedicated subcontractor, will perform 

all grading, seeding, and erosion control, the same role as performed on EBP 2020-1 DB. PII anticipates a 

minimum of two bridge construction crews and one grading crew on this project to ensure timely completion. If 

schedule demands are more condensed, PII will provide additional bridge crews. PII builds schedules based on a 4-

day work week for the crews.  We reserve the additional time each week to allow for weather delays or to recover 

from unforeseen schedule impacts. We will complete this project on time.  
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The design team also has the resources and abilities to 

complete this work in a condensed schedule. Our 

combined team brings over 200 local design 

professionals covering every anticipated design 

discipline. The work on the project is anticipated to 

utilize only about 10% of our available staff.  

CTEA will self-perform project management, roadway 

and bridge engineering and plan production.  Aulick will 

provide hydraulics. These disciplines are the key to developing a winning project and we expect to have a 

preliminary plan submittal effort completed prior to the bid letting. Plans will be progressed to final stages for 

initial submittal to SCDOT.  

DBE Participation Outreach: PII seeks the use of local DBE firms in all phases of work, and historically use 

DBEs for reinforcement steel, EC, guardrail, box beam and cored slab fabrication, and deck pans. We have Aulick 

Engineering (WBE), Robbins and Dewitt (WBE) and P&L (WBE) as dedicated partners for hydraulic design, 

permitting, public involvement, environmental compliance, and grading and erosion control. We will continue to 

seek the services of quality DBE firms for this contract, but are proud to know we will exceed SCDOTs goals of 

0.4% for Professional Services and 11.6% for total contract value with arrangements already in place. 

Geographic Location: PII and CTEA main corporate offices are located approximately an hour apart, with the 

project sites located between. PII will co-locate at CTEA’s office, we will meet on-site(s) to discuss issues, and/or 

TEAMS meetings will be utilized. Design leads from our entire team will attend in-person and virtual meetings. 

P&L is near all sites. Their location will benefit the project in that they can perform pre- and post-storm 

evaluations of erosion control in an expedient manner. CTEA’s Columbia office provides immediate access and 

Construction Work Item Primary 
Project Management, Demolition, MOT PII
Bridge & Structure Construction PII
Grading and Drainage, Erosion Control P&L
Design Work Item Primary 
Design Management, QC Reviews CTEA
Structures & Load Ratings CTEA
Roadway CTEA
Hydraulic Aulick 
Geotechnical ECS
Utility Coordination VM
ROW TELICS
Environmental Permitting & Compliance R&D
Surveys & SUE VM
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response to SCDOT; and our newest office in Greenville, SC – led by Jeff Mulliken, will provide immediate 

access to Palmetto Infrastructure. 

3.4 EXPERIENCE OF KEY INDIVIDUALS 

Key Individuals’ resumes are included in APPENDIX A. The PII Team brings the experience and expertise in all 

phases of roadway and bridge design and construction for the Project. EBP 2018-2A DB and EBP 2020-1 DB 

prove our ability to deliver a quality fast-paced DB project on schedule and on budget, with no unresolved issues. 

All individuals and firms hold current and appropriate licenses to perform their work in South Carolina. 

All design reports, plans, and design calculations shall be signed by an unrestricted Engineer registered in 

the state of South Carolina. Greg, Billy and Wesley are full-time employees of PII, and Derek is a full-time 

employee of CTEA.  

 

3.4.4 Project Management Team 

Project Manager: Greg has managed successful fast-paced design-build projects including the Greenville 

Southern Connector, I-85 & I-77 Interchange and HOV Lanes, and recently, EBP 2018-2A DB and EBP 2020-1 

DB where he performed the same role. Greg has built PII to construct the types of bridges as proposed for this 

project – cored slab and box beam bridges in rural locations. 

Greg is in charge of and responsible for delivery of the project in accordance with the contract, with full authority 

to make decisions on behalf of the Team and communicate these decisions to SCDOT. As President, Greg does not 

need to check with an executive management team and can make decisions immediately, expediting project 

delivery and facilitating negotiations. He brings 37 years of bridge building experience to this position, including 

30 years in management roles. 

Title Name Firm Req'd Prov'd DB
Project Manager Greg Canniff PII 7 38
Assistant Project Manager Billy McCoy PII 5 31
Construction Manager Wesley McGruff PII 5 31
Lead Design Engineer Derek Staton CTEA 7 31

Experience
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Assistant Project Manager: Billy complements Greg with the daily management of the Project and will schedule 

and coordinate subcontractors. Billy performed this same role on EBP 2018-2A DB and EBP 2020-1 DB. For the 

duration of Construction, Billy will be dedicated solely to managing this Project, shall have no other assigned 

Project responsibilities, and shall not be utilized on any other projects. Billy will be on-site during construction 

activities and lead weekly status meetings during design and construction phases and will be available at the 

request of SCDOT.   

3.4.5 Design Engineering Team 

Lead Design Engineer: Derek has extensive personal experience designing bridges like the cored slab and box 

beam designs anticipated as well as AASHTO girder bridges if necessary. His in-depth knowledge of permitting, 

roadway design, bridge design, geotechnical design and hydraulic design allows him to balance the requirements 

of each discipline to develop the best engineering solution at each site. His eye for constructability solves conflicts 

before plans go to construction. Derek will be in charge of and responsible for all aspects of the design and 

permitting. He has more than 20 years of experience in the management of Design-Build projects from $2 million 

to over $230 million with multiple bridge replacements, including EBP 2018-2A DB and EBP 2020-1 DB where 

he performed the same role. For the duration of the design phase, Derek will attend project meetings in person, be 

primarily dedicated to the design of the Project, and be available as needed by SCDOT. Derek is a full-time 

employee of CTEA. 

3.4.6 Construction Management Team 

Construction Manager: Wesley complements Greg with the construction management of the Project. He will 

work with SCDOT District personnel to ensure project compliance. Wesley will have a direct line of 

communication to Derek for assistance with design issues during construction – accelerating project delivery. 

Wesley performed this same role on EBP 2018-2A DB and EBP 2020-1 DB. For the duration of Construction, 

Wesley will be dedicated solely to managing the construction of the Project, shall have no other assigned Project 



SCDOT Design-Build Project 
Bridge Package 14 - Contract ID 1162220 

Cherokee County, SC 
 
 

 Page 10 

responsibilities, and shall not be utilized on any other projects. The PII Team will have two bridge crews from PII 

as well as a P&L paving crew following them at each site. Wesley will ensure each crew has a construction 

superintendent on site during construction activities. 

3.5 PAST PERFORMANCE OF TEAM: 

Experience of Proposer’s Team:  PII and CTEA have worked together continuously over the past five years - 

pursuing, winning, and producing bridge replacements; resulting in two SCDOT DB projects completed on-time 

and on-budget and two City of Greenville projects currently ahead of schedule and under budget. Our staff have 

been working together for decades. Our established relationships equal or exceed the timelines for all our 

competition.  

SCDOT scored CTEA and PII with above average marks on our performance appraisals for both EBP 2018-2A 

and 2020-1 DB projects. Both projects won the Engineering Excellence Award from ACEC-SC. PII overcame a 

leaking force main sewer at S-51 and a post-award flood that changed the site conditions at S-174 – but still 

finished both projects on time. We add quality to our projects by working with local neighbors to reduce impacts to 

their properties (minimize trees cut at S-174) and mitigate issues (relocate fences from SCDOT property at S-816), 

as well as recycle materials (farm use of bridge precast panels from S-816). 

Quality of Past Performance: 
Neither PII, nor any PII Team 

members, have been suspended, 

debarred, disqualified from bidding, 

or declared ineligible for work by 

any entity; nor are any such actions 

pending against the company 

(Team) within the past five years. 

Yes No

Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation 
from the Lead Designer due to errors and omissions?
Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a 
design-build contract?

Have any projects under contract with the Lead Contractor or any member of the joint venture 
been subject to remediation actions, stop work orders, or project delays in excess of 30 days 
as a result of Section 404/Section 401 permit violations?

Has the Lead Contractor or any member of the joint venture been declared delinquent or 
placed in default on any project?
Has the Lead Contractor or any member of the joint venture submitted a claim on a project 
that was litigated?
Have any projects been delayed more than 30 days such that liquidated damages were 
assessed?
Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or 
repeated?
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Bridge Package 14 
Contract ID 1162220 



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Gregory W. Canniff 
President – Owner 

 
b. Role of Key Individual for this Project:   

Project Manager 
 
c. Name of Firm with which you are now associated:  
 

Palmetto Infrastructure, Inc. 
 
d. Years of Experience: With this Firm 14 Years            Other Firms 24 Years 
 

Palmetto Infrastructure, Inc.: President - Owner – Responsible for all phases of business from bid to 
build; oversee administrative aspects of company, ensure quality and on-time delivery of projects, 
negotiate change orders and additional services. Manage DB Projects. As Project Manager, Greg is 
responsible for project administration, start-up, staffing, and contract negotiation with subcontractors.  He 
oversees quality control and quality assurance, schedule requirements, cost accountability, and 
coordinates all project team members, ensuring owners a successful project delivery. 
Rea Contracting LLC/Lane Industries: Bridge Division Manager – Responsible for all areas of bridge 
division (estimating, personnel, projects, equipment, market analysis). Design Build Structures Manager 
for two dozen DB projects in the Carolinas.  2002 – 2008 
United Contractors, Inc.: Vice President – Responsible for coordination of designs, negotiations of 
suppliers and subcontractors, construction management. Performed as the Structures Manager for DB 
Projects. 1999 – 2002 
Carolina Bridge Company: Vice President – Responsible for estimating and bidding all projects; develop 
contracts for subcontractors and suppliers; produce project schedules and submittals. 1991 – 1999 
Wilbur Smith Associates: Resident Engineer – Responsible for engineering and inspection staff 
performing QC and on-site inspection. 1989 – 1991 
Carolina Bridge Company: Engineer, Project Manager – Performed design and construction project 
management. 1983 – 1989 
Martin Engineering: Superintendent – Responsible for field layout, steel erection, material testing and 
QC. Coordinated subcontractors, field supervision. 1982 – 1983 

 
e. Education:  

Clemson University / Clemson, SC / Master of Engineering / 1996 / Civil Engineering  
Clemson University / Clemson, SC / Bachelor of Science / 1982 / Civil Engineering 

 
f. Active Registrations:  
 
 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
Emergency Bridge Package 2020-1 DB 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380 
Design/Construction Value:        $3,173,140 Construction 
Project Description:  
                    
Project included 2 emergency bridge replacement projects and associated approach roadway 
reconstruction in York and Anderson Counties. Greg’s specific responsibilities included assembling the 
design and construction teams, development of the price and schedule for submittal to SCDOT including 
pricing of subconsultants, management of the construction, coordination of design and permitting team, 
scheduling and cost control. Project requirements included completion in 215 days. Palmetto obtained 
substantial completion on time.  



 

 
Emergency Bridge Package 2018-2A DB 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2018-2020, Assigned 2018-2020 
Owner Contact Information:        SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001 
Design/Construction Value:        $5,127,593 Construction 
Project Description:  
                    
Project included 3 emergency bridge replacement projects and associated approach roadway 
reconstruction in Dillon and Marlboro Counties. Greg’s specific responsibilities included assembling the 
design and construction teams, development of the price and schedule for submittal to SCDOT including 
pricing of subconsultants, management of the construction, coordination of design and permitting team, 
scheduling and cost control. Project requirements included completion in 200 days. Palmetto obtained 
substantial completion on time. SCDOT noted the Palmetto / Carolina TEA Team was the only DB Team 
to meet design deliverable dates in 2019, and the only DB Team to meet Substantial and Final 
completion dates. 
 
 
 
Pickens County SC File 39.111B  
Key Personnel Role:                    Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 4/13/10 – 8/7/19 
Owner Contact Information:        SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034 
Construction Value:                     $16,400,987.40 Contract/ $9,435,351.60 Subcontract 
Project Description:  
                    
Original Contract required a No Cost Design/Build Change Order that was Greg’s concept. Walls and 
Bridge were changed due to constructability and the Temporary Railroad Structure was deleted. The 
needed offline structure was incorporated into new Three Span Bridge on Drill Shaft Foundation. 
Retaining Walls were also Redesigned to a Drilled Pile as the detailed Sheet Pile could not be installed 
due to cohesive soils.  SCDOT was given the design in Stage II, and after additional Design the Bridge 
was Widened. Retaining Walls and an Amtrak Platform were added in a unit price traditional contract. 
Project required coordination and construction challenges with SCDOT, NSRR and Amtrak.   Palmetto 
Infrastructure Inc. was able to share and team with SCDOT to navigate a challenging project to delivery. 
 
 
 
Cherokee, Lancaster SC File 5487000  
Key Personnel Role:                    Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2/19/15-3/15/16 
Owner Contact Information:        SCDOT, Shane Parrish, parrissl@scdot.org, (864)489-5760 
Construction Value:                     $1,582,033.00 
Project Description:  
                    
Low Volume Bridge Replacements in District 4 over five different counties. Cherokee County (S-11-121) 
was a 70’- cored slab bridge with bents over Bear Creek. Cherokee County (S-11-246) was a 30’-70’--30’ 
cored slab bridge with bents over Blue Branch. Cherokee County (S-11-82) was a single 70’ Cored Slab 
over Morgan Creek. Cherokee County (S-11-72) was a 30’-80’-80’-70’- cored slab and box beam bridge 
with bents over Thickety Creek. Lancaster County (S-29-15) was a 30’-50’20’ cored slab bridge over 
Hanging Rock Creek. All sites required driven pile foundations and Roadway Approach, Guardrail, 
Paving, and Stripping.   
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

i.  
The Project Manager is not required to be on-site full-time for the duration of construction. 



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Billy McCoy 
Assistant Project Manager 

 
b. Role of Key Individual for this Project:   

Assistant Project Manager 
 
c. Name of Firm with which you are now associated:  

Palmetto Infrastructure, Inc. 
 

 
d. Years of Experience: With this Firm 11 Years           With Other Firms 20 Years 

 
Palmetto Infrastructure, Inc.:  Assistant Project Manager – Responsible for all phases of construction 
and construction management for bridge replacement projects. He is responsible for the review of plans, 
scheduling of work, tracking of job costs, managing daily field operations and coordinating with the 
owner's engineers as well as on-site safety management, subcontractor coordination and the supervision 
of all construction work, ensuring it is completed to the owner's satisfaction. Billy oversees construction at 
multiple sites, will implement and inspect traffic control, and maintain job site records. 2011 - Present 
United Contractors, Inc.: Bridge Supervisor – Responsible for bridge crew and project oversite at the 
jobsite.  1999 – 2011   
United Contractors, Inc.: Crane Operator – Responsible for operating equipment for bridge construction 
including barge and water work.  1994 – 1999   
United Contractors, Inc.: Carpenter – Responsible for bridge construction as assigned.  1993 – 1994   
United Contractors, Inc.: Laborer– Responsible for bridge construction as assigned.  1991 – 1993   
 
As shown through this progression of work, Billy has constructed and managed the construction of 
bridges for his entire career. He fully understands every component of bridge construction from utility 
relocations to site prep work, to site close out work.  Billy maintains accurate daily logs for work 
performed. 
 

e. Education:  
Richlands High School, Richlands, VA 
National Commission for the Certification of Crane Operators  

 
f. Active Registrations:  

Certified Crane Operator 
Commercial Driver’s License 
Certified Rigger 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
Emergency Bridge Package 2020-1 DB 
Key Personnel Role:                     Assistant Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380 
Design/Construction Value:        $3,173,140 Construction 
Project Description:  
                    
Project included 2 emergency bridge replacement projects and associated approach roadway 
reconstruction in York and Anderson Counties. Billy’s specific responsibilities included scheduling 
subconsultants, managing daily field operations, working with SCDOT resident to ensure MOT, 
environmental compliance and quality control testing was performed in accordance with contract 
requirements, and ensuring project completion on schedule. Project requirements included completion in 
215 days. Palmetto obtained substantial & final completion on time.  
Emergency Bridge Package 2018-2A DB 



 

Key Personnel Role:                     Assistant Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2018-2020, Assigned 2018-2019 
Owner Contact Information:        SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001 
Design/Construction Value:        $5,127,593 Construction 
Project Description:  
                    
This project included 3 emergency bridge replacement projects and associated approach roadway 
reconstruction in Dillon and Marlboro Counties. Billy’s specific responsibilities included review of plans, 
ordering materials, maintaining a safe project worksite, oversee all bridge construction activities, and 
project closeout activities. Billy maintained a direct line of communication with the design team to identify 
project issues and promote solutions. His construction knowledge and project organization allowed this 
project to be completed on time. Project requirements included completion in 200 days. Palmetto 
obtained substantial completion on time. SCDOT noted the Palmetto / Carolina TEA Team was the only 
DB Team to meet design deliverable dates in 2019, and the only DB Team to meet Substantial and Final 
completion dates. 
 
Pickens County SC File 39.111B  
Key Personnel Role:                     Assistant Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 4/13/10 – 8/7/19 
Owner Contact Information:        SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034 
Construction Value:                     $16,400,987.40 Contract/ $9,435,351.60 Subcontract 
Project Description:  
                    
Original contract required a No Cost Design/Build Change Order that was PII’s concept. Walls and bridge 
were changed due to constructability and the temporary railroad structure was deleted. The needed 
offline structure was incorporated into new three-span bridge on drill shaft foundation. Retaining walls 
were redesigned to a drilled pile as the detailed sheet pile could not be installed due to cohesive soils.  
SCDOT was given the design in Stage II, and after additional design the bridge was widened. Retaining 
walls and an Amtrak platform were added in a unit price traditional contract. Project required coordination 
and construction challenges with SCDOT, NSRR and Amtrak.   Palmetto Infrastructure Inc. was able to 
partner with SCDOT to navigate a challenging project to delivery. 
 
Cherokee, Lancaster SC File 5487000  
Key Personnel Role:                     Assistant Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2/19/15-3/15/16 
Owner Contact Information:        SCDOT, Shane Parrish, parrissl@scdot.org, (864)489-5760 
Construction Value:                     $1,582,033.00 
Project Description:  
                    
Low Volume Bridge Replacements in District 4 over five different counties. Cherokee County (S-11-121) 
was a 70’- cored slab bridge with bents over Bear Creek. Cherokee County (S-11-246) was a 30’-70’--30’ 
cored slab bridge with bents over Blue Branch. Cherokee County (S-11-82) was a single 70’ Cored Slab 
over Morgan Creek. Cherokee County (S-11-72) was a 30’-80’-80’-70’- cored slab and box beam bridge 
with bents over Thickety Creek. Lancaster County (S-29-15) was a 30’-50’20’ cored slab bridge over 
Hanging Rock Creek. All sites required driven pile foundations and Roadway Approach, Guardrail, 
Paving, and Stripping.   
 
 
For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment. 
 
The Assistant Project Manager is not required to be on site full time during construction. 



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Wesley McGuffin 
Construction Manager / Superintendent 

 
b. Role of Key Individual for this Project:   

Construction Manager 
 
c. Name of Firm with which you are now associated:  

Palmetto Infrastructure, Inc. 
 

 
d. Years of Experience: With this Firm 12 Years           With Other Firms 20 Years 

    
Palmetto Infrastructure, Inc.: Construction Manager/Superintendent – Responsible for all phases of 
construction and construction management for bridge replacement project. He is responsible for the 
review of plans, scheduling of work, tracking of job costs, managing daily field operations, and 
coordinating with the owner's engineers as well as on-site safety management, subcontractor 
coordination and the supervision of all construction work, ensuring it is completed to the owner's 
satisfaction. Wesley oversees construction, will implement, and inspect traffic control and Erosion Control, 
and maintain job site records. 2018 - Present 
Palmetto Infrastructure, Inc.: Crane Operator – Responsible for operating equipment for bridge 
construction.  2011 – 2018   
United Contractors, Inc.: Crane Operator – Responsible for operating equipment for bridge construction 
including barge and water work.  2006 – 2011   
Eastern Bridge Company, Inc.: Superintendent – Responsible for bridge crew and project oversite at the 
jobsite.  2002 – 2006   
Modern Continental South: Superintendent – Responsible for bridge crew and project oversite at the 
jobsite.  2001 – 2002   
United Contractors, Inc.: Crane Operator– Responsible for operating equipment for bridge construction 
1996 – 2001   
 
As shown through this progression of work, Wesley has constructed and managed the construction of 
bridges for his entire career. He fully understands every component of bridge construction from utility 
relocations to site prep work, to site close out work.  Wesley maintains accurate daily logs for work 
performed. 
 

e. Education:  
Walhalla High School, Walhalla, SC 
National Commission for the Certification of Crane Operators  

 
f. Active Registrations:  

Certified Crane Operator 
Commercial Driver’s License 
Certified Rigger 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 

City of Greenville Swamp Rabbit Trail Pedestrian Bridges Design Build 
Key Personnel Role:                    Construction Manager / Superintendent 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2021, Assigned 2021 
Owner Contact Information:        City of Greenville, Nick DePalma, 864-933-2242 
Design/Construction Value:        $4,994,755 Design & Construction 
Project Description:  
 
 



 

 
Project include Design & Build of Two Pedestrian Bridges over Haywood Rd. and Laurens Rd. Structures  
consisted of composite concrete and steel H-Pile foundation with a poured in place cap. Superstructure of 
cored slabs with a structural steel truss over roadway. Wesley’s specific responsibilities included 
scheduling, managing daily field operations, working with CI Firm, environmental compliance and quality 
control testing was performed in accordance with contract requirements, and ensuring project completion 
on schedule.   
 
Emergency Bridge Package 2020-1 DB 
Key Personnel Role:                     Construction Manager / Superintendent 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380 
Design/Construction Value:        $3,173,140 Construction 
Project Description:  
                    
Project included 2 emergency bridge replacement projects and associated approach roadway 
reconstruction in York and Anderson Counties. Wesley’s specific responsibilities included scheduling, 
managing daily field operations, working with SCDOT resident to ensure MOT, environmental compliance 
and quality control testing was performed in accordance with contract requirements, and ensuring project 
completion on schedule. Project requirements included completion in 215 days. Palmetto obtained 
substantial & final completion on time.  
 
Emergency Bridge Package 2018-2A DB 
Key Personnel Role:                     Construction Manager / Superintendent 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2018-2020, Assigned 2018-2019 
Owner Contact Information:        SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001 
Design/Construction Value:        $5,127,593 Construction 
Project Description:  
                    
This project included 3 emergency bridge replacement projects and associated approach roadway 
reconstruction in Dillon and Marlboro Counties. Wesley’s specific responsibilities included ordering 
materials, maintaining a safe project worksite, oversee all bridge construction activities, and project 
closeout activities. Wesley maintained a direct line of communication with the design team to identify 
project issues and promote solutions. His construction knowledge and project organization allowed this 
project to be completed on time. Project requirements included completion in 200 days. Palmetto 
obtained substantial completion on time. 
 
Pickens County SC File 39.111B  
Key Personnel Role:                    Crane Operator/Superintendent 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 4/13/10 – 8/7/19 
Owner Contact Information:        SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034 
Construction Value:                     $16,400,987.40 Contract/ $9,435,351.60 Subcontract 
Project Description:  
                    
Original contract required a No Cost Design/Build Change Order that was PII’s concept. Walls and bridge 
were changed due to constructability and the temporary railroad structure was deleted. The needed 
offline structure was incorporated into new three-span bridge on drill shaft foundation. Retaining walls 
were redesigned to a drilled pile as the detailed sheet pile could not be installed due to cohesive soils.  
SCDOT was given the design in Stage II, and after additional design the bridge was widened. Retaining 
walls and an Amtrak platform were added in a unit price traditional contract. Project required coordination 
and construction challenges with SCDOT, NSRR and Amtrak.   Palmetto Infrastructure Inc. was able to 
partner with SCDOT to navigate a challenging project to delivery. 
 
For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

 
Rabun County GDOT 170940 Cat Gap Road over Tallulah River, Superintendent Completion 9-15-
2022 
Laurens County SCDOT 3051250 Missallie Dr. over Shell Creek, Superintendent Completion 12-30-2021 



KEY INDIVIDUAL RESUME FORM 

 

 
  

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Derek Staton, PE 
President 

  
b. Role of Key Individual for this Project:   

Lead Design Engineer 
 
c. Name of Firm with which you are now associated:  

Carolina Transportation Engineers & Associates, PC (Carolina TEA) 
 
d. Years of Experience: With this Firm 6 Years           With Other Firms 24 Years 

 
Carolina TEA: President – Responsible for marketing, operations and technical design. Responsibilities 
include DB pursuits, Bridge QC and Project Risk Management for $300 million (est.) I-95 Widening (MM 0 
to MM 8), Bridge Lead for $250 (est.) US 278 over Mackay Creek and Skull Creek, and Bridge Lead / PM 
for multiple bridge replacement projects. 2016 – 2022.  
 
TranSystems: Vice-President, National Bridge Lead, National Design-Build Lead – Responsible for 
pursuit strategies, D-B teaming decisions, contract negotiations, fee development, ATCs and innovations, 
project staffing plans, quality control processes, budget control, project management and project delivery. 
2014-2016 
 
HDR Engineering: Vice-President, Carolina’s Structure Section Manager – Senior Structures Engineer 
responsible for the sustained growth from 3 to 30 bridge engineers. Performed “Performance and 
Resource Reviews” nationally for HDR for DB projects. Senior Project Manager and Design Manager for 
DB projects up to $350 million. Project Manager for conventional bridge design projects including 
Signature Structures up to $600 million. Responsible for daily activities of the structures group in 3 offices 
(Charleston, SC, Raleigh, NC and Charlotte, NC), QA/QC processes, development of budgets, contract 
negotiations, teaming strategies, marketing, proposals and support of bridge groups nationally. 2000-
2014 
 
HDR Engineering: Structures Engineer – Bridge Engineer responsible for superstructure and 
substructure design for grade separated structures, stream crossings and major river crossings, as well 
as tunnels, retaining walls and buildings. Bridge designs include timber, CIP concrete, Prestressd 
Concrete, Post-Tensioned Concrete, Steel Girder, Steel Tub Girder and Curved Steel Girder 
superstructures on timber, steel and reinforced concrete substructures. Facilities carried include vehicular 
traffic, rail, pedestrian and utilities. 1995 – 2000 
 
WV Department of Transportation: Asst. Maintenance Engineer – Responsible for contractor oversight 
for bridge replacements, retaining wall construction and paving projects. Additional responsibilities 
included evaluation and approval for encroachment permits, planning and staffing for Snow Removal and 
Ice Control activities. 1992 - 1995 
 

e. Education:  
 

West Virginia University / Morgantown, WV / Master of Science / 1995 / Civil Engineering  
Virginia Tech / Blacksburg, VA / Bachelor of Science / 1992 / Civil Engineering 

 
f. Active Registrations:  
 

2003 / SC / Civil / 22961          2012 / GA / Civil / 37412 
1997 / VA / Civil / 30699           
2001 / NC / Civil / 27292           
 



 

 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 
 
Emergency Bridge Package 2020-1 DB 
Key Personnel Role:                     Lead Design Engineer 
Experience with Current Firm:    Carolina TEA 
Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566 
Design/Construction Value:        $3,173,140 Construction 
Project Description: Project included 2 emergency bridge replacement projects and associated 
approach roadway reconstruction in York and Anderson Counties. Derek’s specific responsibilities 
included assembling the design team, conceptual design, final structures design, coordination of design 
team, scheduling and cost control and development of project closeout documentation including as-builts.  
Bridges utilized single span and multi-span cored slab structures. Project requirements included 
completion in 215 days. Palmetto obtained substantial completion on time.  
 
 
Emergency Bridge Package 2018-2A DB 
Key Personnel Role:                     Lead Design Engineer 
Experience with Current Firm:    Carolina TEA 
Project/Assignment Duration:     Project 12/2018 – 1/2020, Assigned 12/2018 – 1/2020 
Owner Contact Information:        SCDOT, Jae Mattox, MattoxJH@SCDOT.org , (803) 737-1805 
Design/Construction Value:        $5,127,593 Construction 
Project Description: Project includes 3 emergency bridge replacement projects and associated 
approach roadway reconstruction in Dillon and Marlboro Counties. Derek’s specific responsibilities 
included conceptual design, final structures design, coordination of design team, scheduling and cost 
control. Bridges utilized single span and multi-span cored slab structures. Project requirements included 
completion in 200 days. The Palmetto Team (Contractor) obtained substantial completion on time. Project 
won the 2020 ACEC-SC Engineering Excellence Award. 
 
 
US 278 Corridor Study  
Key Personnel Role:                     Lead Structures Engineer 
Experience with Current Firm:    Carolina TEA 
Project/Assignment Duration:     Project 1/2018 – Present, Assigned 1/2018 – Present 
Owner Contact Information:        SCDOT, Craig Winn, PE, Winncl@SCDOT.org , (803) 737-6376 
Design/Construction Value:        $220,000,000 Construction (estimated) 
Project Description: This project includes the seismic evaluation and study for twin structures over 
Mackay Creek and Skull Creek (the Intracoastal Waterway) in Beaufort County, SC. The bridges will be 
replaced with a 7000+ ft structure, 6-lanes wide with a 12’ separated MUP. Derek’s specific 
responsibilities included conceptual design, development and review of seismic models, development of 
retrofit and/or replacement construction costs and schedules. 
 
 
S-385 over Smith Branch 
Key Personnel Role:                     Lead Design Engineer (PM and Structures Lead) 
Experience with Current Firm:    Carolina TEA 
Project/Assignment Duration:     Project 12/2019 – Present, Assigned 12/2019 – Present 
Owner Contact Information:        SCDOT, Megan Groves, grovesme@SCDOT.org , (803) 737-1210 
Design/Construction Value:        $980,000 Engineering; $2,000,000 Construction (estimated) 
Project Description: Project includes the replacement of a bridge on a dirt road over a creek utilizing a 
close and detour for a Low Volume Roadway. Derek’s specific responsibilities included conceptual 
design, final structures design, coordination of design and permitting team, scheduling and cost control. 
 
 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
The Lead Design Engineer is not required to be on-site full-time for the duration of construction. 

mailto:MattoxJH@SCDOT.org
mailto:Winncl@SCDOT.org
mailto:grovesme@SCDOT.org


Appendix B – Work History and Quality Form 
 SCDOT Design Build Project 

Bridge Package 14
 Contract ID 1162220 



Key Personnel: 
Greg Canniff, Project Manager 
Billy McCoy, Asst. Project Manager 
Derek Staton, Lead Design Engineer 
Wesley McGruff, Construction Manager 
Design Work Location: Charlotte, NC 

Subconsultants: 
Vaughn and Melton 
R&D (Heather 
Robbins) 

WORK HISTORY AND QUALITY FORM – LEAD DESIGNER 
 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify CTEA’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by CTEA (in thousands) 

Name: EBP 2018-2A DB 
 
Location: Dillon & 
Marlboro Counties, SC 

Name:  
 

Name of Owner:  SCDOT 
Project Manager: Jae Mattox 
Phone: 803-737-1805 
Email: mattoxjh@scdot.org 

 Construction 10/2019 
Design 04/2019 $ 5,127 $ 803 

g. Narrative describing the work performed by CTEA.  
Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, 

public involvement, CLOMR, and construction engineering services for three bridge 

replacements using low volume criteria. Existing bridges were damaged in flooding in 

September 2018, and required to be completed on an accelerated schedule.  

S-51 over unnamed creek (left photo): 70’ single span bridge on 15 degree skew. CTEA widened the bridge to 

minimize the intersection relocation and improve stopping sight distance. Our design reduced ROW, eliminated 

environmental impacts and accelerated construction. 

S-400 over Herndon Branch (center photo): 50’ single span bridge. The roadway embankment on the upstream side of the bridge was reconstructed to pre-storm conditions as allowed by the 

Nationwide Permit, to minimize the bridge length and roadway work. Rip rap splash pads were reduced to minimize environmental impacts – since flumes were less than 5’ tall.  

S-33 over Naked Creek (right photo): 115’ 3-span bridge (25’-65’-25’).  Electrical lines dropped in place in lieu of relocation. Cored slabs designed for top down construction including the 

use of a steel frame temporary bridge over one span.  

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to 
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
CTEA delivered the project design on time and on budget with excellent quality, recognized in our above average consultant performance scores – and most important, the comments and feedback we have received from SCDOT: “When 

problems arose, no one pointed fingers…you just developed and implemented solutions.”   “The designer has been very eager to complete the project in a manner satisfactory to all parties and has overall been very good to 

work with.”    “The Carolina TEA Team is the only DB team to meet all design deliverables as submitted in the original schedule.”  CTEA won the 2020 ACEC SC Engineering Excellence Award for this project.  

i. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
CTEA produced the first deliverable package (S-400) and submitted the day of NTP. The design team met the schedule delivery dates for each package thereafter, including an independent QA review prior to each submittal. The General 

Permit was submitted the day of NTP and approved by USACE in less than 30 days. This allowed the Contractor to deliver the project on schedule while maintaining quality deliverables.  The Team developed solutions that minimized 

environmental impacts and accelerated construction schedules, including designing S-33 for Top Down Construction, eliminating temporary works and minimizing environmental impacts as well as compressing the construction schedule. 

The widening of S-51 reduced the impacts of the intersection relocation, reducing environmental impacts and ROW. Water lines in the intersection were abandoned and replaced after project completion to avoid schedule impacts. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below. 
Not Applicable – All questions are answered with a “NO”. 



Key Personnel: 
Greg Canniff, Project Manager 
Billy McCoy, Asst. Project Manager 
Wesley McGruff, Construction Manager 
Derek Staton, Lead Design Engineer 
 
Design Work Location: Charlotte, NC 

Subconsultants: 
Vaughn and Melton 
Aulick 
R&D (Heather 
Robbins) 
 

WORK HISTORY AND QUALITY FORM – LEAD DESIGNER 
 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Palmetto’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by CTEA (in thousands) 

Name: EBP 2020-1 DB 
 
Location: York & 
Anderson Counties, SC 

Name:  
 

Name of Owner:  SCDOT 
Project Manager: Michael Pitts 
Phone: 803-737-2566 
Email: PittsME@scdot.org 

 Construction 12/2020 
Design 07/2020 $ 3,173 $ 746 

g. Narrative describing the work performed by Palmetto Infrastructure.  
Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, public involvement, and construction 

engineering services for two bridge replacements using low volume criteria. Existing bridges were damaged in flooding in 2019 

and required to be completed on an accelerated schedule. This includes recovering from a second flood, immediately post award, 

that changed the site and scope of work at S-174. The existing bridge completely collapsed during the second flood, and embankment material leading up to 

the bridge was washed away. Supplemental survey and additional concept design was performed immediately following the flood. 

S-816 over Mud Creek (left photo): 160’ 3-span bridge (45’-70’-45’) on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24” cored slab 

units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Flowable fill and rip rap scour protection used at interior bents to eliminate the need for predrilling piles or 

drilled piers. 24” cored slabs used for 45’ spans to eliminate steps in pier cap, and designed for Top Down Construction methods. 

S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure consisted of 

24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge 

length and minimize roadway work. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to protect the upstream toe of slope. Additional verification 

of hydraulic models performed after the second flood using available rain gage data to verify hydraulic capacity of bridge opening. 

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to 
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The project was completed on-time, on-budget and CTEA received above average scores from SCDOT for this work. Comments include: Team has been very cooperative and responsive to any conflicts presented. CTEA has done an 

excellent job with communication when anything arose. The design build team worked well with SCDOT to quickly determine a solution to fix the S-174 design after inclement weather changed the conditions of the bridge.  

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule. 

i. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule.  SCDOT noted: Team has been very cooperative and responsive to any conflicts 

presented. CTEA has done an excellent job with communication when anything arose.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below. 
Not Applicable.  All answers are “NO”. 

 



Key Personnel: 
Greg Canniff, Project Manager 
Billy McCoy, Asst. Project Manager 
Derek Staton, Lead Design Engineer 
Wesley McGruff, Construction Manager 
Design Work Location: Columbia, SC 

SRT at Haywood Road 
South approach and sidewalk connector 

WORK HISTORY AND QUALITY FORM – LEAD DESIGNER 
 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify CTEA’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by CTEA (in thousands) 

Name: SRT  
Haywood and Laurens 
 
Location:  
City of Greenville, SC 

Name:  
 

Name of Owner:  City of Greenville 
Project Manager: Nick DePalma 
Phone: 864-467-3128 
Email: ndepalma@greenvillesc.gov 

 Construction 12/2022 (est) 
Design 06/2022 $ 5,000 $ 355 

g. Narrative describing the work performed by CTEA.  
Three bridges designed by others were bid as part of the City of Greenville’s Swamp Rabbit Trail (SRT). This included crossings over Verdae Blvd., Haywood Road and Laurens Road.  The 

bids were significantly over the City’s budget for the project.  The bridges include 70 ft cored slab approach spans leading up to prefabricated pedestrian trusses over the roadways.  

Palmetto Infrastructure (PII) hired Carolina TEA to perform a Value Engineering (VE) analysis of the project. Carolina TEA performed a redesign of the Haywood and Laurens Road bridges 

including: 1 - extending the bridges 1 span at each end to eliminate mucking, MSE walls and ground improvements; 2 – replaced stainless steel wire rope railing with 2 bar pedestrian railing; 

3 – redesigned substructures from 2 column bents to 3 pile bents, eliminating 5 piles per bent; and 4 – offset the bridge location within the 

corridor to eliminate fill required for construction access. The scope included trail redesign, structures design, and construction services. Out of 

scope work included obtaining an encroachment agreement with SCDOT. The construction savings allowed PII to build both the Haywood and 

Laurens Road bridges in less than the set aside budgets. Verdae Blvd was originally removed from the package due to cost but is now potentially going to be put back in the contract. The City 

is considering constructing Verdae Blvd utilizing a second VE from the PII / Carolina TEA Team.  We propose to place SRT in a culvert under Verdae Blvd. We show an estimated 40% construction savings for the culvert versus bridging 

over, including all additional costs for redesign (survey, SUE, Geotech, utility coordination, trail and structure design, MOT, etc.). 

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to 
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
CTEA delivered the project design on time and on budget with excellent quality. The design work was performed in haste as construction was already let and bids from suppliers and subcontractors had expiration dates approaching. 

Carolina TEA and PII worked in an aggressive DB environment to solve challenges, eliminate costs, and accelerate construction of the bridges. The City of Greenville has been very appreciative of our efforts and willingness to accept out 

of scope work to keep the project moving.  The City is very pleased to have the signed Encroachment Permit from SCDOT.  

i. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Everything about this project was cost control, schedule management and avoidance of claims.  We needed to reduce the construction costs by up to 50% in order to go to construction.  Our redesign eliminated 60% of the piling on the 

project, all MSE walls, all column formwork and concrete work, and accelerated construction of the project by nearly 30%. The City accepted all suggested revisions to the project, and Carolina TEA has continued to work with PII to 

implement construction modifications when challenged by field changes.  A redesign of the trail was implemented to avoid drainage discharge from the adjacent building – uncovered during construction. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below. 
Not Applicable – All questions are answered with a “NO”. 

 



Key Personnel: 
Greg Canniff, Project Manager 
Billy McCoy, Asst Project Manager 
Wesley McGruff, Construction Manager 
Derek Staton, Lead Design Engineer 
 
Design Work Location: Charlotte, NC 

WORK HISTORY AND QUALITY FORM – CONTRACTOR 
 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Palmetto’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Palmetto (in thousands) 

Name: EBP 2018-2A DB 
 
Location: Dillon & 
Marlboro Counties, SC 

Name:  
 

Name of Owner:  SCDOT 
Project Manager: A.J. Thomas Bostic 
Phone: 843-317-4001 
Email: bosticta@scdot.org 

 Construction 10/2019 
Design 04/2019 $ 5,127 $5,127 

g. Narrative describing the work performed by Palmetto Infrastructure.  
Project included the replacement of bridges over waterways on secondary roads. Each site utilized a roadway closure and 

detour during construction. The existing bridges were damaged in flooding in September 2018, and were required to be 

completed on an accelerated schedule. All work was completed safely, and on-time, with no disputes or issues. This 

includes stopping work at S-51 and removing construction equipment to allow a utility subcontractor to repair a leaking 

8” force main sewer pipe, as well as the discovery of unknown storm sewer pipes in the roadway approach.  

S-51 over unnamed creek (left photo): 70’ single span bridge on 15 degree skew. End bents utilized steel pile 

foundations, superstructure consisted of 24” cored slab units with AWS. Adjacent intersection was reconstructed as part of the project. 

S-400 over Herndon Branch (center photo): 50’ single span bridge. End bents utilized steel pile foundations, superstructure consisted of 21” cored slab units with AWS overlay. The roadway embankment on the upstream side of the 

bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge length and minimize roadway work. This bridge was constructed first as there were no utilities or ROW at the site. 

S-33 over Naked Creek (right photo): 115’ 3-span bridge (25’-65’-25’). End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, 

superstructure consisted of 21” and 24” cored slab units with AWS overlay. Electrical line was back fed and dropped in place to reduce utility relocation expenses. Rip rap splash pads were 

reduced to minimize environmental impacts.  

 

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto personnel that have successfully completed projects on time and on or under budget, 
and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Palmetto worked with SCDOT to perform early work, including demolition of the existing bridges before the bird nesting moratorium kicked in and materials were fabricated at risk prior to RFC plan approval. This allowed Palmetto an 

early start on the project. Palmetto’s crews worked continuously on the project from the time roadways were closed until the bridge replacement was complete and the roadway reopened – save only a brief delay at S-51 to relocate a force 

main sewer noted above. The project was completed on-time, on-budget and Palmetto received above average scores from SCDOT for this work. 

i. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Palmetto performed bridge demolitions before RFC drawings were approved to avoid the bird nesting moratorium. They worked with District SCDOT Personnel to reduce the size of rip rap splash pads at the base of flumes – especially 

for flumes less than 5’ tall.  S-33 over Naked Creek was constructed utilizing “Top-Down” construction methods to avoid significant environmental impacts and minimize cutting trees in this forested swamp. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below. 
Not Applicable 

 



Key Personnel: 
Greg Canniff, Project Manager 
Billy McCoy, Assist. Project Manager 
Wesley McGruff, Construction Manager 
Derek Staton, Lead Design Engineer 
 
Design Work Location: Charlotte, NC 

Same Major Subcontractor: 
P&L performed the grading and 
erosion control on this project 

WORK HISTORY AND QUALITY FORM – CONTRACTOR 
 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Palmetto’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Palmetto (in thousands) 

Name: EBP 2020-1 DB 
 
Location: York & 
Anderson Counties, SC 

Name:  
 

Name of Owner:  SCDOT 
Project Manager: Zach Herron 
Phone: 864-716-2380 
Email: HerronZK@scdot.org 

 Construction 12/2020 
Design 07/2020 $ 3,173 $ 3,173 

g. Narrative describing the work performed by Palmetto Infrastructure.  
Project included the replacement of bridges over waterways on secondary roads. Each site utilized a roadway 

closure and detour during construction. The existing bridges were damaged in flooding, and were required to be 

completed on an accelerated schedule. All work was completed safely, and on-time, with no disputes or issues. 

This includes recovering from a second flood, immediately post award, that changed the site and scope of work at S-174. The existing bridge completely 

collapsed during the second flood, and embankment material leading up to the bridge was washed away. The roadway embankment, and slope protection had 

to be recreated prior to completing the bridge replacement. 

S-816 over Mud Creek (left photo): 160’ 3-span bridge (45’-70’-45’) on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24” cored slab 

units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Steel piles at interior bent were driven to refusal first, then composite concrete pile was added on. This 

allowed the contractor to splice the steel portion only – and manufacture the concrete pile to predetermined lengths. Flowable fill and rip rap are used to protect the interior bents from scour. 

S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure consisted of 

24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge 

length and minimize roadway work. Palmetto worked with SCDOT and Dr. Wortham, the local landowner, to reduce ROW takes and reduce clearing at this site – a forested venue with a 

waterwheel used for weddings and social gatherings. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to protect the upstream toe of slope.  

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto personnel that have successfully completed projects on time and on or under budget, 
and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The project was completed on-time, on-budget and Palmetto received above average scores from SCDOT for this work. Palmetto worked with SCDOT at S-174 to perform early work, including removing existing bridges from the creek) 

as well as removing a second bridge downstream that also collapsed. Palmetto worked exceptionally well with the landowners at both sites to deliver projects that maintained access to properties, reduced impacts to the owners, and 

eliminated issues for the Department. SCDOT approved field changes for Palmetto to add paving in ditches at S-174 to minimize erosion. All additional work at S-174 due to the second flood was approved by SCDOT. 

i. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Palmetto’s unique use of composite piles at S-816 – driving the steel piles to refusal before splicing the concrete piles on – eliminated concerns of splicing the concrete pile, saving time and money. Investigations at S-816 during demo 

proved the use of pile driving versus predrilling piles. Steepened slopes with geogrid and extra length guardrail posts avoided a stream impact at S-816. Reuse of Class C (and larger) rip rap at S-816 provides improved scour protection.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below. 
Not Applicable.  All answers are no. 



Key Personnel: 
Greg Canniff, Project Manager 
Billy McCoy, Asst. Project Manager 
Derek Staton, Lead Design Engineer 
Wesley McGruff, Construction Manager 
Design Work Location: Columbia, SC 

SRT at Haywood Road 
South approach and sidewalk connector 

WORK HISTORY AND QUALITY FORM – Contractor 
 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify CTEA’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by CTEA (in thousands) 

Name: SRT  
Haywood and Laurens 
 
Location:  
City of Greenville, SC 

Name:  
 

Name of Owner:  City of Greenville 
Project Manager: Nick DePalma 
Phone: 864-467-3128 
Email: ndepalma@greenvillesc.gov 

 Construction 12/2022 (est) 
Design 06/2022 $ 5,000 $ 355 

g. Narrative describing the work performed by CTEA.  
Four bridges were bid as part of the City of Greenville’s Swamp Rabbit Trail (SRT). This included crossings over Verdae Blvd., Haywood Road Woodruff Road and Laurens Road and 

Palmetto Infrastructure, Inc. was the highest graded score and a negotiated contract was signed to develop a Redesign and Construction of the Haywood and Laurens Road Crossing. New 

Design included assitional interior bents and added cored slab spans with elimination of spread footing with column substructure. MSE Walls were also eliminated so that conventional 

roadway fill could be used to build roadway approahes.  

Haywood Road: 676’ Bridge( 8 – 70’ Cored Slab, 1 – 116’ Steel Truss) End Bents on H-Pile and Interior on Composite 24” PSC and H-Pile 

Stingers. Steel Truss with a Reinforced Concrete Deck and AWS overlay for the Cored Slab Spans with Vertical Concrete Barrier with Two Bar 

Metal Hand Rail. Mainline Approach and Connectors with Asphalt, Fencing, Guardrail, Seeding & Erosion Contol. 

Laurens Road: 400’ Bridge( 4 – 70’ Cored Slab, 1 – 160’ Steel Truss) End Bents on H-Pile and Interior on Composite 24” PSC and H-Pile Stingers. Steel Truss with a Reinforced Concrete 

Deck and AWS overlay for the Cored Slab Spans with Vertical Concrete Barrier with Two Bar Metal Hand Rail. Mainline Approach and Connectors with Asphalt, Fencing, Guardrail, Seeding & Erosion Contol. 

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto’s personnel that have successfully completed projects on time and on or under budget, 
and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Palmetto’s personnel worked very hard to keep relations with business owners and the public involved with all aspect of this urban bridge project. Our team negotiated a temporary access that allowed construction from both ends of 

Haywood Road that allowed for roadway fill and bridge construction to be built concurrently, accelerating schedule. Project schedule to complete on time and on budget. 

i. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Palmetto worked through plan approval and shop drawing submittals to accelerate material fabrication in order to minimize price escalations associated with the steel and cement volitivity. Multiple Ready Mix Concrete suppliers were 

used to keep project on schedule during the cement shortages taking place in South Carolina. Our team negotiated a agreement to remove waste material from an adjacent project that was out of Environmental Compliance in return for the 

borrow material. This agreement eliminated the need for a fuel adjustment to the owner and avoided claims for unprecedented fuel increases during the course of this project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below. 
Not Applicable – All questions are answered with a “NO”. 

 



Appendix B – Work History and Quality Form
 SCDOT Design Build Project 

Bridge Package 14 
Contract ID 1162220 



July 21, 2022

Bridge Package 14  

Design-Build – Contract ID 1162220

Cherokee County

Quality of Past Performance

All questions in Section 3.5.2 are answered "No" by both Palmetto Infrastructure and Carolina TEA for 
the example projects submitted with this SOQ as well as all other projects.

Gregory Canniff 

President 



Appendix D – Legal and Financial 
SCDOT Design Build Project 

Bridge Package 14 
Contract ID 1162220 









Appendix E – Organizational Conflict of Interest 
SCDOT Design Build Project 

Bridge Package 14 
Contract ID 1162220 



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows: 

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

________________________________________ 
Signature  

________________________________________ 
Print Name 

________________________________________ 
Company 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________ ________________ 

Name Phone 

________________________________________ 

Company 

X

July 21, 2022
Date 

Greg Canniff

Palmetto Infrastructure, Inc



Appendix F - Confidential or Proprietary Information 
Summary List 

SCDOT Design Build Project 
 Bridge Package 14 

Contract ID 1162220 



July 21, 2022

Bridge Package 14  

Design-Build – Contract ID 1162220

Cherokee County 

Confidential and/or Proprietary Information Page List 

The following section of this SOQ is considered confidential and should not be disclosed under the South 
Carolina Freedom of Information Act: 

None 

Gregory Canniff 

President 



Appendix G - Addendum Receipt Forms 
SCDOT Design Build Project 

Bridge Package 14
Contract ID 1162220 



 

 

NOTICE TO PROPOSERS 
Bridge Package 14 

Design-Build – Contract ID 1162220 
Cherokee County 

July 14, 2022 

NOTICE TO PROPOSERS - Enclosed is Addendum 1 to the Request for Qualifications (RFQ) 
for the Bridge Package 14 design-build project. The information provided in this notice and the 
addendum shall be made part of the contract documents. 

The yellow highlights identify the revisions associated with Addendum 1. 

This addendum is being issued in order to provide clarification and additional information for the 
project.  The following sections of the RFQ contain revisions: 

 Section 3.2.4  
 Section 5.2.4 
 Section 7.9 

   



NOTICE OF RECEIPT 
Bridge Package 14 

Design-Build – Contract ID 1162220 
Cherokee County 

Addendum 1 

The information in this addendum shall be made part of the contract documents. PROPOSERS 
are instructed to incorporate the information into the previously provided RFQ documents. 

PROPOSERS are required to sign this document and enclose it with their Statement of 
Qualifications. Receipt of this signed document by The South Carolina Department of 
Transportation serves as confirmation that the PROPOSER has received and incorporated this 
Addendum into the contract documents.  

Confirmation Statement: 

I, the PROPOSER confirm that I have received this addendum package and have incorporated 
the information provided in the addendum into the contract documents. 

_____________________________________              __________________________________ 
PROPOSER’s Signature Date 

_____________________________________ 
Printed Name 

For: __________________________________ 
               Design-Build Team Name 

Greg Canniff

July 14, 2022

Palmetto Infrastructure - Carolina TEA



Appendix H - Key Individual and Contractor – 
Designer Reference Form 

SCDOT Design Build Project 
Bridge Package 14

 Contract ID 1162220 



Email First Name Last Name Company Name Project Name Team

bosticta@scdot.org AJ Bostic SCDOT EBP 2018-2A DB PII / CTEA
HerronZK Zach Herron SCDOT EBP 2020-1 DB PII / CTEA

mattoxjh@scdot.org Jae Mattox SCDOT EBP 2018-2A DB PII / CTEA
pittsme@scdot.org Michael Pitts SCDOT EBP 2020-1 DB PII / CTEA

ndepalma@greenvillesc.gov Nick Depalma City of Greenville SRT over Haywood Road PII / CTEA
ndepalma@greenvillesc.gov Nick Depalma City of Greenville SRT over Laurens Road PII / CTEA

1 of 1

mailto:mattoxjh@scdot.org
mailto:pittsme@scdot.org
mailto:ndepalma@greenvillesc.gov
mailto:ndepalma@greenvillesc.gov


Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
HerronZK@scdot.org Zach Herron Greg Canniff EBP 2020-1 DB Project Manager PII / CTEA
bosticta@scdot.org AJ Bostic Greg Canniff EBP 2018-2A DB Project Manager PII / CTEA
LawsJD@scdot.org Joe Laws Greg Canniff Pickens County SC File 39.111B Project Manager Palmetto Infrastructure
parrissl@scdot.org Shane Parrish Greg Canniff Cherokee, Lancaster SC File 5487000 Project Manager Palmetto Infrastructure

HerronZK@scdot.org Zach Herron Billy McCoy EBP 2020-1 DB Asst. Project Manager PII / CTEA
bosticta@scdot.org AJ Bostic Billy McCoy EBP 2018-2A DB Asst. Project Manager PII / CTEA
LawsJD@scdot.org Joe Laws Billy McCoy Pickens County SC File 39.111B Asst. Project Manager Palmetto Infrastructure
parrissl@scdot.org Shane Parrish Billy McCoy Cherokee, Lancaster SC File 5487000 Asst. Project Manager Palmetto Infrastructure

pittsme@scdot.org Michael Pitts Derek Staton EBP 2020-1 DB Lead Design Engineer PII / CTEA
mattoxjh@scdot.org Jae Mattox Derek Staton EBP 2018-2A DB Lead Design Engineer PII / CTEA

winncl@scdot.org Craig Winn Derek Staton US278 Corridor Study Lead Structures Engineer KCI
grovesme@scdot.org Megan Groves Derek Staton S-385 Over Smith Branch Lead Design Engineer Carolina TEA

HerronZK@scdot.org Zach Herron Wesley McGruff EBP 2020-1 DB Construction Manager PII / CTEA
bosticta@scdot.org AJ Bostic Wesley McGruff EBP 2018-2A DB Construction Manager PII / CTEA
LawsJD@scdot.org Joe Laws Wesley McGruff Pickens County SC File 39.111B Construction Manager Palmetto Infrastructure
parrissl@scdot.org Shane Parrish Wesley McGruff Cherokee, Lancaster SC File 5487000 Construction Manager Palmetto Infrastructure

1 of 1

mailto:HerronZK@scdot.org
mailto:parrissl@scdot.org
mailto:HerronZK@scdot.org
mailto:parrissl@scdot.org
mailto:pittsme@scdot.org
mailto:mattoxjh@scdot.org
mailto:winncl@scdot.org
mailto:grovesme@scdot.org
mailto:HerronZK@scdot.org
mailto:parrissl@scdot.org


Appendix I - Unique Entity Identification
 SCDOT Design Build Project Bridge 

Package 14
Contract ID 1162220 



July 21, 2022

Bridge Package 14  

Design-Build – Contract ID 1162220

Cherokee County 

              Name
              Palmetto Infrastructure Inc.

Carolina Transportation Engineers & Associates, PC
Robbins & DeWitt, LLC
Aulick Engineering, LLC
Vaughn and Melton Consulting Engineers
Telecommunication & Industrial Consulting Services Corporation
ECS Southeast, LLP

Unique ID 
J7HRJNQLYXM5 
NKE8MYLPKBV6 
P66RDVP5M7K5 
U6MNYNM1SYC7 
D115KAMUPLH6 
MXGLGHFV6EX5 
CMTCKYC49C45                
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