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3.2 INTRODUCTION

3.2.1 Contracting Entity 

Blythe Development Company (BDC), a proven heavy 

highway civil contractor, will be the sole contracting entity 

for this contract. KCI Technologies, Inc. (KCI), a trusted 

and innovative professional design services fi rm, will serve 

as the lead design fi rm. The BDC/KCI Team will provide 

all services necessary to complete the Bridge Package 14 Design-Build project in Cherokee County (referred to 

as “Project” hereinafter). The BDC/KCI Team has a long history of working together delivering a wide range of 

civil infrastructure projects from pedestrian bridges to the new I-77 Panthers Interchange design-build project.  

Given the team’s proximity to Cherokee County, BDC and KCI can leverage our local resources to be highly 

responsive and deliver the project successfully for SCDOT and facility users. BDC will self-perform all critical 

path construction elements.

3.2.2 Proposer’s Point of Contact for Procurement

3.2.3 Full Legal Name of Lead Contractor and Lead Designer

•	 The full legal name of the Lead Contractor: Blythe Development Company

•	 The full legal name of the Lead Designer: KCI Technologies, Inc.
3.2.4 Provide Unique Entity ID for All Firms

Unique Entity ID numbers are included on Organizational Chart.  Please see next page and Appendix I.

3.2.5 Commitment Statement 

The Key Individuals in the organizational chart are committed to meeting SCDOT’s quality and schedule 

expectations and each person is available for the duration of the Project.
COMMITMENT SIGNATURES

      Luther J. Blythe, Jr. (BDC)                               Jared C. Medlin, PE (KCI)

CONTRACTING ENTITY CONTACT INFO.
Blythe Development Company

Email: tpadgett@blythedevelopment.com 
Mobile Phone: 980-200-2747 

Address: 1415 E. Westinghouse Blvd. Charlotte, NC 
28273

PROJECT MANAGEMENT OFFICE
Design: 3014 Southcross Blvd., Rock Hill, SC 29730

Construction: TBD Central location in Cherokee County

Travis Padgett, PE
1415 E. Westinghouse Blvd
Charlotte, NC 28273
980-200-2747 (m)
tpadgett@blythedevelopment.com

Jared Medlin, PE 
3014 Southcross Blvd.
Rock Hill, SC 29730
803-417-2129 (m)
jared.medlin@kci.com



CONSTRUCTION
MANAGER

Kenneth Lynn Morgan BDC

LEAD DESIGN ENGINEER

Jared Clinton Medlin, PE KCI 

QUALITY CONTROL 
MANAGER 

KCI

PUBLIC/MEDIA/
COMMUNITY RELATIONS

KCI

QUALITY ASSURANCE

SCDOT Resident Engineer

3.3.1 Organizational Chart, Team Structure & Team Integration  

Organizational Chart | The BDC/KCI Team Organizational Chart illustrates the 

functional structure and “chain of command” and includes suborganizations for 

the design and construction of the project. All staff  necessary to complete the 

Project are already employed by BDC/KCI Team members.

3.3.1 TEAM STRUCTURE AND PROJECT EXECUTION 
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SAFETY TEAM

BDC

PROJECT EXECUTIVE 
COMMITTEE

BDC & KCI
 Executives

MARKET CONDITIONS BDC

Procurement Manager
Subcontractors

SELF-PERFORMANCE BDC

Milling
Paving
Grading

Wet Utilities
Bridge Construction

Roadway Repairs
Drainage Facilities

Erosion & Sediment Control
Utility Coordination

SUBCONTRACTORS BDC

Demolition
MOT

Pavement Markings
Seeding*

Guardrail *
Hauling *

Drilled Shafts
Rebar Installation

DESIGN SUPPORT TEAM (AS REQUIRED)

Roadway Engineers KCI

Structural Engineers KCI

Hydraulic Engineers KCI

Surveying KCI

Pavement Engineers KCI

Utility Coordination KCI

Geotechnical SME

Environmental Documentation RD

Permitting RD

Signing & Marking Plans KCI

Pavement Design SME

HAZMAT Studies & Compliance SME

Public Relations & Information KCI

As-Built Plans KCI

Right-of-Way TEL

Annual Bridge Bundle Package 14 Design-Build
Contract ID 1162220

DESIGN QUALITY 
REVIEW TEAM

Independent Reviewers KCI

CONSTRUCTION 
SUPERVISION BDC

Bridge Superintendent
Roadway Superintendent
Paving Superintendent

QC LAB SERVICES 

SME

PROJECT 
MANAGER

Kevin Charles O’Connor BDC

LEGEND
BDC    Blythe Development Company (UEID # LJJBQKNZLSD1) 
KCI    KCI Technologies, Inc. (UEID #PEVANTR72KU1) 
SME     S&ME, Inc. (UEID # QQJTF2UJLFZ6) 
TEL      TELICS (UEID #MXGLGHFV6EX5) 
RD        Robbins & DeWitt, LLC (UEID #P66RDVP5M7K5) ♦ 
*    Potential Contractor DBE Firm
♦           Committed Design DBE Firm

    Key Personnel
    Reporting
    Coordination/Communication

ASSISTANT PROJECT 
MANAGER

Joseph Andrew Byington, PE BDC
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Signifi cant Functional Relationships & Working as an Integrated Design-Build Team |  Our organization is 

structured to place the most qualifi ed, local people in key positions while fostering a partnering atmosphere with 

SCDOT. Clear and direct communication will permeate from the Project Manager (PM), who has full authority 

to execute the Project in all regards and will work in unison with the Assistant Project Manager (APM), who will 

manage daily operations and coordination. The PM and APM will work integrally with the Lead Design Engineer and 

Construction Manager. The Executive Committee will hold the BDC/KCI Team accountable to assure SCDOT all 

milestones are achieved while insuring quality permeates the design deliverables and construction elements.

Team Members’ Prior Working Relationship | BDC/KCI Team members have previously 

established relationships ready to be leveraged with the aspiration of making this DB Project an absolute success.

Project Type (DB: Design-Build or DBB: Bid-Build)
Project Owner* & Project Name  
Project Duration

Firms

BDC KCI

DB: SCDOT I-77 Panthers Interchange | 2020-2023 91 91

DB: SCDOT Package E Federal Aid Bridge Replacements | 2017-2019 92 93

DBB: NCDOT US 29 Speedway Boulevard Bridges | 2017-2020 91 92

DB: NC Turnpike Authority Monroe Bypass | 2014-2018 92 92

DBB: SCDOT (York County) S-50 Celriver Road Widening Phase 1 | 2017-2019 91 93

DB: NC Turnpike Authority I-77 High Occupancy Toll Lanes | 2017-2020 92 93

DBB: NCDOT Retaining Wall on Old Concord Road for Grier Road Grade Separation | 2016 91 92

DBB: NCDOT Concord Mills Flyover Contractor Services | 2018-2020 91 92

DBB: City of Charlotte Cross Charlotte Trail - Brandywine Road to Tyvola Road | 2019-2021 91 92

DB: NCDOT I-26 & Brevard Road Contractor Services | 2016-2020 91 92

DB: NCDOT Macy Grove Road Contractor Services | 2012-2015 91 92

DBB: Private Owner Morrocroft Parking Deck Structural Inspection and Design | 2013 91 92

DBB: Private Owner Temporary Bridges at Carolina Panthers Training Facility | 2020 91 92

* References are provided in Appendix H
1Lead Contractor/Designer  2Subcontractor/Subconsultant  3Quality Control/Construction Engineering

INTEGRATED DESIGN-BUILD TEAM STRATEGIES
9 Very Experienced Design-Build Coordinator to ensure on-time design deliverables and plans
9 Discipline Task Groups with BDC, KCI, & SCDOT reps to tackle any project challenges
9 Constant CPM Scheduling, Monthly Outlook Schedules, and detailed Pre-Task Work Plans that involves 

design, construction, safety, and quality control staff 
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3.3.2 Critical Risks

RISK 
1

Team’s Risk Mitigation Strategies Role of SCDOT 
& Other Agencies

Critical Risk 1 – Kings Mountain State Park (4f) coordination adjacent to the S-86 bridge 
over Kings Creek
Mitigation Strategy: Since Kings Mountain is a NPS property and federally owned, this 
adds some complexity to the ROW acquisition/federal land swap.  All of Section 4(f) 
coordination and approval will be handled before the NEPA documentation is signed.  
The NEPA document should define exactly what the federal agencies have agreed on as 
it pertains to ROW.  Typically payment and acquisition of replacement land to add back 
to the National Park. The actual acquisition would probably take 12-18 months once the 
NEPA document is signed. Therefore, a strategy of avoidance should be undertaken. This 
strategy could take the form of shifting the alignment away from the NPS property.  

SCDOT may have to adjust 
the contract schedule 
completion date for this site 
if realignment of the roadway 
is decided versus acquiring 
right of way from the NPS 
property.

RISK 
2

Team’s Risk Mitigation Strategies Role of SCDOT 
& Other Agencies

Critical Risk 2 – Relocations of both dry and wet utilities impacting schedules
Mitigation Strategy:
S-11-86 Rock House Road over King Creek
Broad River Electric Cooperative’s 3-phase overhead electric facilities (with AT&T attached 
telecom), along the south side of the bridge, although appearing to be outside the DOT roadway 
clear zone, could create constructability challenges for both the existing bridge removal 
and new bridge construction. Our team will work closely with Broad River Electric and 
AT&T to avoid any constructability challenges with their facilities including, but not limited 
to, possible de-energizing of their northern most line (closest to the bridge) during critical 
construction operations and working to avoid any relocations (temporary or permanent). 
Level 3 Communications has overhead facilities less than 15-feet of the north edge of the 
existing bridge and will likely be in conflict and require relocation. We will work with them 
to relocated in advance of our construction or soon after clearing and grubbing operations has 
been completed along the north side of the project site. It may be possible to relocate them on 
to Broad River Electric’s poles under AT&T. No above ground visible signs of any wet utilities 
(water, sewer or gas) but we will verify after NTP and work quickly to identify any conflicts, 
prior rights and work with utility owners to mitigate any conflicts.

S-11-138 Groucher School Road over Groucher Creek
No overhead utilities seen at bridge crossing. Two steel pipes attached to the bridge, one 
marked blue (East side), likely being a water line operated by Goucher Water Company. The 
other bridge attached line is on the West side (owner not verified but AT&T pedestal seen north 
of bridge on west side). Both these lines will require relocation. No visible signs of electric, gas 
or sewer seen on during field reconnaissance.

SCDOT has an important 
role in addressing utility 
project risks on this project.
The team’s Utility 
Coordinator, Carlos Gittens 
is very familiar and recently 
worked with both SCDOT 
State and District staff in the 
project areas. Through these 
relationships and regular 
coordination, inclusion and 
project updates, reviews and
approvals can be streamlined, 
avoiding long review times 
for DOT staff to get up-
to-speed on the project
specifics.



Page 5 of 10

Bridge Package 14 Design-Build Project
Contract ID 1162220

RISK 
2

Team’s Risk Mitigation Strategies (Continued) Role of SCDOT 
& Other Agencies

S-11-126 Hammet Grove Road over Unnamed Creek
No electric water or gas seen. AT&T marker noted east side (both sides of bridge) so likely 
directional bore under creek (no bridge attachments seen). No overhead utilities seen nor 
visible signs of water, sewer, electric or gas. Depending on proximity of AT&T’s facilities, 
they may require relocation due to horizontal clearance to the existing bridge creating potential 
conflicts with both existing bridge demo and new bridge substructure construction.

S-11-106 Island Creek Road over Suck Creek
Duke Energy overhead electric, single-phase, facilities seen on south side with attached 
telecom. Buried Comporium (locally Chesnee Communications) flags noted approximately 
four feet from edge of travel lane along south side. Water line visible signs on north side road, 
approximately nine to ten feet from the edge of travel lane. There is also a telecommunications 
line attached to the south side of the bridge (owner not verified). Power lines and attached 
telecommunications will be in direct conflict with both the existing bridge demo and proposed 
bridge construction due to the horizontal distance from the bridge and roadway alignment. 
Comporium’s buried facilities will also conflict with the bridge construction and require 
relocation. The water line’s proximity to the existing bridge is a potential conflict but relocation 
may be avoidable depending on the new bridge width and alignment, actual location of the 
water line and condition of the water line.

S-11-56 Montgomery Drive over Horse Creek
Duke Energy has overhead single-phase electric facilities running along the east side of the 
roadway at the fence line (perceived ROW and clear zone limits) that also has a crossing 
just north of the bridge. Both the parallel and crossing lines may require relocation due to 
the horizonal and vertical clearance at the bridge crossing. These clearances could affect 
constructability both from an existing bridge demo and proposed bridge perspective. Buried 
fiber (Comporium/ Chesnee Communications) flags also seen on east roadway side. Buried 
fiber pedestal was seen on south side of creek, west roadway side and a fiber crossing north of 
the bridge by a driveway. There are two small conduits attached to the west side of the bridge 
(utility owner unknown) that will need to be removed and those facilities relocated. A water 
line was noted on both sides of the bridge (north and south ends) but on different sides of the 
roadway. This will need to be verified through utility owner coordination as to where and if the 
water line crosses the creek or dead ends on either side. If the water line does cross the creek, it 
will likely require relocation due to proximity to existing and proposed bridge substructure. No 
signs of gas or sewer during field visit.

SCDOT has an important 
role in addressing utility 
project risks on this project.
The team’s Utility 
Coordinator, Carlos Gittens 
is very familiar and recently 
worked with both SCDOT 
State and District staff in the 
project areas. Through these 
relationships and regular 
coordination, inclusion and 
project updates, reviews and
approvals can be streamlined, 
avoiding long review times 
for DOT staff to get up-
to-speed on the project
specifics.
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RISK 
3

Team’s Risk Mitigation Strategies Role of SCDOT 
& Other Agencies

Critical Risk 3  - Right-of-way impacts
Mitigation Strategy: Based the design included in the information package, it may be possible 
to perform more survey to supplement the 50’ sections and retain more or all of the existing 
profiles to greatly minimize the bridge approach work to minimize or even eliminate the need 
to acquire additional R/W as long as the hydraulic modeling supports not having to raise the 
existing grade. Additionally Design Exception(s) could be investigated to eliminate/reduce the 
R/W impacts.  

Also, SCDOT may consider not requiring the typical R/W envelope included in the SCDOT 
RDM Figure 12.1-D as long as bridge maintenance access can be demonstrated.

Per the industry meeting held 
on 6/1/22 SCDOT suggested 
the possibility of approving 
Design Exceptions (DE).
Approval of a DE could 
assist in avoiding/minimizing 
impacts to properties as long 
as the traffic accident history 
doesn’t reveal safety issues 
that would otherwise rule out 
the possibility of obtaining 
a DE.

RISK 
4

Team’s Risk Mitigation Strategies Role of SCDOT 
& Other Agencies

Critical Risk 4: Environmental Permits/Mitigation
Mitigation Strategy: Our approach is to set the replacement bridge configuration/span to avoid 
and/or minimize any impacts such that the SCDOT Regional General Permit #4 condition 
thresholds would not be exceeded. This approach should minimize or eliminate the need for 
compensatory mitigation. Our team has also identified that the Two Rivers Mitigation Bank 
currently has wetland mitigation credits that can service the project areas, if necessary.  The 
SCDOT Hunting Creek Mitigation Bank services BDC of the bridges, if stream mitigation is 
required.  

SCDOT/FHWA role is 
coordination, review and 
approval of the plans and 
permit submittals and request 
mitigation waiver exemption 
if impacts are considered 
very minor.

3.3.3 Project Resources, Strategies, and Execution

Project Resources | With over 800 employees and 450 pieces of equipment the BDC team will have sufficient 

resources to execute the construction portion of this contract.  BDC’s backlog will allow for continuous 

attention to two of the sites 

at a time.  This project is 

well within BDC’s market 

reach in the upstate of South 

Carolina. In keeping with our 

commitment to excellence, 

BDC has partnered with

KCI as the Lead Designer, 

which is a highly  experienced 

TEAM RESOURCES
Design Resources Construction  Resources

Name | Project Role No. Project 
Role

Assigned/ 
Committed

Additional 
Available

Jared Medlin, PE | Lead Design Engineer Proj Mgr 1 1
Roadway Lead Asst. PM 1 3
Avail Hwy / Road Engrs / Designers 28 Const Mgr 1 2
Structural Lead Engrs 2 6
Avail Structural Engrs / Designers 38 Schedulers 1 1
Hydro/Hydraulic Lead Admins 2 4
Avail Hydro/Hydraulic Engrs / Designers 10 Supts 2 3

Foreman 4 4
Craft 20 40

QC Manager
Avail QC Inspectors & Technicians | 24
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team that served as the lead designer for  the I-85 over Rocky Creek DB and I-77 Panther Interchange DB 

projects. The BDC/KCI Team has analyzed the project requirements, determined the project resource needs, and 

has committed those resources to make sure this project is completed on or ahead of schedule.

Strategy | BDC’s strategy is focused on schedule 

and resources. BDC brings successful, relevant, and 

local paving and bridge construction experience (See 

Work History Forms) and KCI provides design-build 

experience and knowledge of the project.

BDC will be self-performing all major construction 

tasks (see Org Chart for details) so that all 

construction resources are coordinated and functioning as a single delivery team. Likewise, KCI will self-

perform all major design tasks, including roadway, traffic, hydraulic, and NOI permitting/compliance, 

with support from  S&ME, who will serve as the geotechnical design firm, Robbins & DeWitt providing 

environmental and permitting services, and TELICS providing right-of-way services.

In addition to the importance of BDC’s ability to self-perform nearly all the work and control the schedule, our 

team also has very strong relationships with local subcontractors. To further augment our team, we will engage 

local subcontractors during the RFP phase for various specialty scopes of work as shown on the organization chart.

Execution | In order to execute our plan upon selection, we will accelerate the design work prior to Award and 

NTP. Also, we will develop bridge replacement designs that will facilitate accelerated construction. With our 

local grading, paving, and bridge construction resources and knowledge, we will be able to deliver this project 

quickly and safely per the contract requirements. 

BDC’s preconstruction team led by the Estimating groups administrative assistant, Eve Hibbler, will begin 

soliciting local and scope specific DBE’s immediately upon the team being selected to the shortlist.  During 

this portion of the pursuit BDC will have two virtual DBE information times set up for DBE’s to ask questions 

about available scopes and processes to submit quotes for this project.

The BDC/KCI Team will use our lessons learned from prior design-build projects, including the relevant 
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projects provided in Appendix B. Upon award, the BDC/KCI Team will immediately co-locate in KCI’s Rock 

Hill office as practical or necessary to begin planning and implementing our strategy. The BDC/KCI Team 

Members and Lead Engineer are all located in close proximity of Cherokee County. 

These geographical enhancements will facilitate further integration of the BDC/KCI Team, which will 

provide advantages to the SCDOT and the Project, and those enhancements coupled with our collective 

knowledge, experience, and expertise will make this project a success for SCDOT.

3.4 EXPERIENCE OF KEY INDIVIDUALS  
3.4.1 Required Licensing 

Resumes demonstrating relevant experience of our Key Individuals are included in Appendix A. The 

BDC/KCI Team has all licenses required for performing work on the Project under state and local laws. Any 

design reports, plans, and design calculations shall be signed and sealed by a unrestricted Professional Engineer 

registered in the State of South Carolina.

KEY INDIVIDUAL FEATURED PROJECT EXPERIENCE

Kevin O’Connor (BDC) – Project Manager |  Mr. O’Connor has 20+ years 
in the construction industry with 19 years managing heavy highway projects 
in North and South Carolina.  Mr.  O’Connor will serve as Project Manager 
over the daily operations and be involved in the design review process.  He has 
been involved in multiple Design-Build projects involving interstate widening 
and bridge construciton.  His management and operational experience in the 
construction industry on large projects will help bring this project to a successful 
completion. 

	9 NCDOT Ashe-Watauga Express Design-Build 
– Culvert Replacement
	9 SCDOT I-385 DB Project
	9 NCDOT I-485 DB I-77 to Rea Road
	9 NCDOT Rowan County Railroad 
Enhancement Project 
	9 NCDOT I-77 HOT Lanes Project – Roadway 
and Bridge Package 
	9 NCDOT I-26 Widening Design-Build

Joseph Byington, PE (BDC) – Assistant Project Manager |  Mr. Byington 
will actively manage all day-to-day operations for this project. In addition to 
managing day-to-day operations, he will work closely with the design team to 
ensure the highest quality of service possible, as well as provide constructability 
reviews throughout the design process. He has over 20 years experience and has 
been involved in dozens of projects involving over 50 bridges, including design-
build projects with values of $10M to $450M. His experience and skill set will 
push any project toward a successful completion both on schedule and within 
budget. One of his latest projects was the Sangaree and Royal Road intersection 
improvement and pedestrian bridge construction located in Summerville, SC.

	9 Dorchester County Sangaree & Royal Road 
Pedestrian Bridge
	9 NCDOT Bridge over Norfolk Southern 
Railroad
	9 NCDOT I-77 Hot Lanes
	9 TXDOT I-35 Waco, Texas
	9 NCDOT I-85 Widening
	9 UDOT I-15 ICORE Project (Provo, Utah)
	9 FDOT Treasure Island Bascule Bridge 
Replacement (St Petersburg, FL)
	9 MDSHA Woodrow Wilson Bascule Bridge 
Replacement (Oxon Hill, MD)

Kenneth Morgan (BDC) – Construction Manager |  Mr. Morgan has 35 years 
experience in the heavy highway construction industry with the majority of that 
serving as foreman, superintendent and Construction Manager on many bridge 
projects in the Carolinas.  His duties include management of personnel, material 
delivery schedules, subcontractors, quality, safety, and owner interaction.  He has 
served these roles on various size projects including design build and bid build.  
This work has been done for both SCDOT and NCDOT.

	9 SCDOT US 321 York County
	9 Dorchester County Sangaree & Royal Road 
Pedestrian Bridge
	9 NCDOT Concord Mills Mall Flyover
	9 NCDOT Old Hwy 64 Bridge
	9 NCDOT Little Washington Bypass DB
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KEY INDIVIDUAL FEATURED PROJECT EXPERIENCE

Jared Medlin, PE (KCI) – Lead Design Engineer | Mr. Medlin has 20 
years of experience in the design and design management of highway bridge 
projects in the Carolinas. His duties include contract executions, marketing 
and managing all engineers, designers, and technicians within the design team. 
He has served as a project manager for fast-paced design-build and value 
engineering projects for bridge contractors as well as traditional design-bid 
projects directly for state departments of transportation, including SCDOT. Mr. 
Medlin has been the EOR for 60+ bridges over the course of his career.

	9 SCDOT I-77 Panther Interchange DB
	9 Emergency Bridge Replacement Package 5
	9 Emergency Bridge Replacement Package 6
	9 SCDOT I-85 over Rocky Creek Bridge DB
	9 SCDOT US 278 Corridor Improvement Study
	9 NCDOT Division 13B Express DB, Year 3	
	9 NCDOT Division 13B Express DB, Year 8

3.5 PAST PERFORMANCE OF THE TEAM
3.5.1 Experience of the Proposer’s Team

Completed Work History and Quality 

Forms are included in Appendix B. 

3.5.2 Quality of Past Performance

Work History and Quality Forms are included 

in Appendix C for applicable projects. BDC 

and KCI have not been suspended, debarred, 

disqualified from bidding, or declared ineligible for work by any entity within the last five 

years, nor are any such actions pending against them. 

BDC has been the recipient of two Carolinas AGC Pinnacle Awards for their design-build 

projects. The Carolinas AGC Pinnacle Awards is the most prestigious recognition in the 

Carolinas construction industry honoring the work of general contractors and their projects’ 

key partners. The first award was in 2015 for the Macy Grove and I-40 Interchange Design-Build project and the second 

being in 2021 for the US 421/I-40 Business Design-Build project. The US 421/I-40 Business Design-Build was also 

recognized by the Design-Build Institute of America for the Southeast Project of the Year. These awards demonstrate 

BDC’s dedication to project excellence, as well as quality of past performance.

3.6 LEGAL AND FINANCIAL 

3.6.1/3.6.2/3.6.3 Financial Capacity, Bonding Capacity, Organizational Agreements

A notarized financial capacity/resources statement and a surety letter confirming capacity are in Appendix D. 

QUALITY QUESTION BDC KCI
Delinquent/Default? No No
Litigated Claims?	 No No
Liquidated Damages? Yes No
OSHA Violations? No No
Permit Remediation Actions, Stop Orders, or Delays? No No
Claims Against Lead Designer? No No
Legal Proceedings Between Lead Designer & Contractor? No No
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“On behalf of the City of Charlotte General Services, I wanted to express our appreciation for all the work 

that Blythe Development has put into helping our team start our first Progressive Design Build Roadway 

project. The collaboration efforts by the team have really made the process a productive experience as we 

move through the contract process, design and soon to move to the start of construction. As we launched 

on this new delivery method, it has been crucial that we draw from the vast experience that Blythe 

Development has to meet all our project goals including budget and schedule. We started this project 

through all virtual meetings and consistent communication. Blythe has kept in constant communication 

with the team and have brought up several construction related issues during design that will help the 

project to be more successful. We look forward to the successful completion of this project.”

Samantha Miller, PE, PMP
City of Charlotte, Senior Engineer (April 11, 2022)

3.7 ORGANIZATIONAL CONFLICTS OF INTEREST

Appendix E contains the requested information for Conflict of Interest.	



APPENDIX A

APPENDIX A: KEY INDIVIDUAL RESUME FORMS



 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  
 

Kevin Charles O’Connor 
Senior Project Manager – Public Division  

  
b. Role of Key Individual for this Project:  
  

Project Manager 
 
c. Name of Firm with which you are now associated:  

Blythe Development Company  
 
d. Years of Experience: With this Firm 8 Years           With Other Firms 19 Years 

 
Firm 1: Blythe Development Company:  Senior Project Manager / Project Manager (2014 to Present):  Responsible 
for overseeing Public Division projects as a project manager.  Responsible for overseeing other Project Managers 
the Public Division as a Senior Project Manager. 
 
Firm 2: Lane Construction:  Cost Control Engineer/Senior Project Engineer (2012 to 2014):  As Cost Control 
Engineer I reviewed and analyzed project cost on all our design-build work as well as Asphalt Division work.  As 
Senior Project Engineer I oversaw the day-to-day field operations of design-builds in both SCDOT and NCDOT.  
This included managing the engineering, equipment and survey staff. 
 
Firm 3: Blythe Construction:  Project Engineer (2003 to 2012):  As a Project Engineer I assisted the Project Manager 
and Superintendent on day-to-day operations to help manage and construct the project.  
 

e. Education:  
Virginia Commonwealth University / Richmond, VA / Business Management / 2002 

 
f. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
NCDOT I-26 Design Build Widening Project  
Key Personnel Role:                       Senior Project Manager 
Experience with Current Firm:    Firm 1  
Project/Assignment Duration:      Project 2016 to 2022, Assigned 2018 to 2022 
Owner Contact Information:        NCDOT, Jody Lawrence, jrlawrence@ncdot.gov, (828) 298-0080 
Design/Construction Value:          $59.4 Million 
Project Description:                     
This project includes 1.5 miles of interstate widening along with additional Y-line and ramp improvements with a 
Y-Line bridge widening over I-26 in Asheville, NC.  Kevin’s specific responsibilities included overseeing the 
Project Manager as well as the overall profitability of the project.   
 
SCDOT Highway 160 Widening Project 
Key Personnel Role:                       Project Manager / Senior Project Manager 
Experience with Current Firm:    Firm 1 
Project/Assignment Duration:      Project 2017 to 2021, Assigned 2018 to 2021 
Owner Contact Information:        SCDOT, Ken Wilson, wilsonka@scdot.org, (803) 804-1392 
Design/Construction Value:          $14 Million 
Project Description:                     
This project includes 2.5 miles of widening in Indian Land, SC.  Kevin’s specific responsibilities included the overall 
management of the project team including all field operations.  

 
I-77 HOT Lanes Widening Project 
Key Personnel Role:                      Project Manager / Senior Project Manager 
Experience with Current Firm:   Firm 1 
Project/Assignment Duration:     Project 2016 to 2020, Assigned 2016 to 2020 
Owner Contact Information:       NCDOT, Nat Hunter, ehunter@ncdot.gov, (980) 262-6202 
Design/Construction Value:         $19 Million 
Project Description:                     

mailto:jrlawrence@ncdot.gov
mailto:wilsonka@scdot.org
mailto:ehunter@ncdot.gov


 

This project includes 10 miles of interstate widening (adding HOT Lanes) with four bridge widenings in Charlotte, 
NC. Blythe Development Company was a subcontractor to Sugar Creek Construction whose scope of work included 
all erosion control, earthwork, and storm drainage activities for this section of the I-77 HOT Lanes project.  Kevin’s 
specific responsibilities included the overall management of the project team including all field operations.   
 
NCDOT I-485 Design Build Widening Project  
Key Personnel Role:                       Senior Project Engineer 
Experience with Current Firm:    Firm 2 
Project/Assignment Duration:      Project 2013 to 2015, Assigned 2013 to 2014 
Owner Contact Information:        NCDOT, Brady McKenzie, bmckenzie@ncdot.gov , (704) 218-5125 
Design/Construction Value:          $94 Million 
Project Description:                     
This project includes eight miles of interstate widening with 12 bridge widenings and one new flyover bridge in 
Charlotte, NC.  Kevin’s specific responsibilities included scheduling, material and subcontractor procurement, cost 
control and overall day to day operations over the project engineering team.   
  

g. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
Kevin is currently completing the NCDOT NC-16 Widening project in Catawba County, which will finish in early 
September 2022 allowing Kevin to be assigned to this project 100% of the time. 

mailto:bmckenzie@ncdot.gov


KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Joseph Andrew Byington, PE 
Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Blythe Development Company

d. Years of Experience: With this Firm 1 Years           With Other Firms 20 Years
Firm 1: Blythe Development: Project Manager – Responsible for construction management 2021 – Present - Joe 
has been managing multiple crews on various projects thru the allocation of resources, material acquisition, 
schedule management and owner coordination.

Firm 2: Oscar Renda Construction: Project Manager – Responsible for construction. 2018 – 2021 - Joe managed 
large individual projects responsible for material procurement, resource allocation, schedule, safety and 
owner coordination.

Firm 3: Sloan Construction: Project Manager – Responsible for construction management, 2016 – 2018 - Joe 
oversaw construction of multiple bridge projects by managing procurement, subcontractors, self perform resources, 
schedule, and owner coordination.

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):
Utah State / Logan, UT / Bachelor of Science / 2001 / Civil Engineering

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:

g. Document the extent and depth of your experience and qualifications relevant to the Project.
Sangaree & Royal Road Intersection and Pedestrian Bridge Construction Summerville, SC
Key Personnel Role:       Project Manager 
Experience with Firm:  Firm 1    
Project/Assignment Duration:  Project: 2021-2022, Assigned: 2021-2022 
Owner Contact Information:    Mead & Hunt, Claude Ipock, claude.ipock@meadhunt.com, (803) 520-2985 
Construction Value:          $2 Million 
Project Description: 
This project includes one mile of reconstruction of roadway with a pedestrian bridge in Summerville, SC. Joe’s 
specific responsibilities included construction management of the pedestrian bridge including, crew oversight, 
scheduling, and cost control.  

Cross Charlotte Trail  Charlotte, NC 
Key Personnel Role:       Project Manager 
Experience with Firm:  Firm 1       
Project/Assignment Duration:  Project: 2019-2022, Assigned: 2021-2022 
Owner Contact Information:  City of Charlotte, Joe Frey, Joe.Frey@charlottenc.gov , (980) 219-3589 
Construction Value:         $15 Million 
Project Description:        
This project includes 1.5 mile of new green way trail including eight pedestrian bridges in Charlotte, NC. Joe’s 
specific responsibilities included construction management including, crew oversight, scheduling, and cost control. 

Norfolk Southern Rail Road in Concord, NC 
Key Personnel Role:                       Project Manager  
Experience with Current Firm:    Firm 3 
Project/Assignment Duration:      Project: 2016-2018, Assigned: 2016-2018 
Owner Contact Information:        DOT, Daniel Tolley, Jdtolley@kleinfelder.com , (704) 465-7726 
Construction Value:                       $12 Million 
Project Description:        
This project includes one mile of reconstruction of roadway with a three-phase bridge over Norfolk Southern Rail 
Road in Concord, NC.  Joe’s specific responsibilities included construction management including, crew oversight, 
scheduling, and cost control.  

2008 / NC / PE / 042692 

mailto:claude.ipock@meadhunt.com
mailto:Joe.Frey@charlottenc.gov
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h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
Joe is currently assigned to a Cross Charlotte Greenway and Stream Restoration project in Charlotte, NC as the 
project manager. This project is scheduled to be completed by September 2022, prior to the beginning of this 
project, thereby allowing Joe to allocate 100% of his time to this project.



KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  
Kenneth Lynn Morgan 
Superintendent – Public Division (Bridge) 
 
b. Role of Key Individual for this Project:   

Superintendent 
 
c. Name of Firm with which you are now associated:  

Blythe Development Company 
 

d. Years of Experience: With this Firm   5  Years           With Other Firms 29 Years 
Firm 1: Blythe Development Company: Superintendent (2017 to Present): Responsible for building and overseeing 
projects related to the bridge division. Manages a crew of several workers to help construct a variety of heavy civil 
projects. 
 
Firm 2: Carolina Bridge Company: Superintendent (2010 to 2017):  Responsible for building and overseeing projects 
related to the bridge division. Manages a crew of several workers to help construct a variety of heavy civil projects. 
 
Firm 3: Flat-Iron Construction: Assistant Superintendent (2009 to 2010):  Assisted the superintendent in day-to-day 
operations while helping manage the crew. 

 
e. Education: 

Lenoir High School, 1982 - 1986 
f. Active Registrations:  

NCDOT Erosion Control Supervisor Level 2 / 6753 
OSHA 30 Certification / 18-602006089 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 

U.S Highway 321: SC File Number 4690020 York County, SC 
Key Personnel Role:                         Superintendent 
Experience with Firm:                     Firm 1 
Project/Assignment Duration:        Project: 2020-2021, Assigned: 2020-2021 
Owner Contact Information:          SCDOT, Jared Bragg, BraggJK@SCDOT.org, (803) 324-3545 
Design/Construction Value:            $5 Million 
Project Description:                          
This project was a 200-foot bridge that used structure steel girders in York, SC. Kenneth’s job was to construct the 
substructure and the superstructure of the bridge along with managing a crew. The scope of work required this 
structure to be built in multiple phases. Kenny’s experience allowed for the bridge construction to progress as 
smoothly as possible. 
 
Old Highway 64 
Key Personnel Role:                        Superintendent 
Experience with Firm:                    Firm 2 
Project/Assignment Duration:       Project: 2013-2014, Assigned: 2013-2014 
Owner Contact Information:         NCDOT, Greg Wallace, gwallace@ncdot.gov, (828) 421-1216 
Design/Construction Value:           $8 Million 
Project Description:                              
This project was a 130’ bridge that used 72” Bulb Tee girders in Hayesville, NC. Kenneth’s job was to construct the 
substructure and the superstructure of the bridge. To construct the substructure water barges had to be utilized 
because of the location of the piers. This was mainly a water job and had to use specific techniques to efficiently 
construct the bridge. 
 
NCDOT I-26 Design Build Widening Project  
Key Personnel Role:                       Superintendent 
Experience with Current Firm:    Firm 1  
Project/Assignment Duration:      Project 2016 to 2022, Assigned 2018 to 2020 
Owner Contact Information:        NCDOT, Jody Lawrence, jrlawrence@ncdot.gov, (828) 298-0080 
Design/Construction Value:          $59.4 Million 
Project Description:                     

mailto:BraggJK@SCDOT.org
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This project includes 1.5 miles of interstate widening along with additional Y-line and ramp improvements with a 
Y-Line bridge widening over I-26 in Asheville, NC. Kenneth’s job was to construct the substructure and the 
superstructure of the bridge along with managing a crew. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
Kenny is currently completing the Cross Charlotte Trail project that will be complete by September 2022 allowing 
Kenny to be assigned to this project 100% of the time. 



KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Jared Medlin, PE
SC Structures Practice Leader

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
KCI Technologies, Inc.

d. Years of Experience: With this Firm 20 Years           With Other Firms 0 Years
Firm 1: KCI Technologies, Inc. – SC Structures Practice Leader, 2002 – Present: Mr. Medlin is responsible for
design, plan development and design management of highway bridge projects. Throughout his 20-year career with
KCI, Mr. Medlin has served as bridge designer, bridge engineer, lead bridge engineer, and project manager for more
than 60 bridge projects in South Carolina, North Carolina, Virginia, and Georgia. His duties include leading a bridge
structures group and managing major bridge projects in SC. He has served as the Lead Design Engineer for fast-
paced secondary bridge replacement design-build projects as well as traditional design-bid projects directly for state
departments of transportation.

e. Education:
University of North Carolina at Charlotte / Charlotte, NC / Bachelor of Science / 2002 / Civil Engineering

f. Active Registrations:
2007 / SC / PE / 25482, 2007 / NC / PE / 032954, 2009 / VA / PE / 0402045982, 2017 / GA / PE / 041686,
2017 / TX / PE / 126283, 2007 / FL / PE / 66742

g. Document the extent and depth of your experience and qualifications relevant to the Project.
I-77 Panthers Interchange DB – Project ID P038652
Key Personnel Role:  Design Quality Control Manager/Lead Structural Engineer 
Experience with Current Firm:   Firm 1 
Project/Assignment Duration:  2021-Present 
Owner Contact Information:  SCDOT, Jae Mattox, PE, mattoxjh@scdot.org, (803) 737-1805 
Design/Construction Value:    $3.2 million (design), $51.5 million (construction) 
Project Description:  KCI served as the lead designer for a new interchange on I-77 in York County, between 
Cherry Road (Exit 82) and Dave Lyle Boulevard (Exit 79) to provide direct access to a new training facility for the 
Carolina Panthers and surrounding new development.  The project scope consisted of design and construction of a 
partial cloverleaf interchange that included the first ever dual lane loop entrance ramps constructed in South 
Carolina.  The project included two bridges, One Carolina Drive over I-77 and Ramp 2 over Ramp 3 which used 
structural steel plate girders and prestressed concrete girders, respectively .  The One Carolina Drive over I-77 
steel girder bridge is one of the longest single span steel girder bridges erected in South Carolina with girders at 
213’-2”.  This bridge is significantly wide at 127’-1” and includes 11 girder lines.  The project also included over 
47,000 square feet of MSE walls up to 40 feet tall.  In addition to structure and roadway design, other elements of 
KCI’s scope of work included a reevaluation of the NEPA document, Individual Permit modification, NOI permit, 
traffic control (including workzone ITS), utility coordination, ITS plans, four traffic signals, street lighting, 
signing and pavement markings, electrical design, and performed construction quality control inspection.   KCI 
facilitated third party coordination with the Panthers Organization representative, The City of Rock Hill, Utility 
Companies, and partnered extensively with SCDOT to make this project a success. As Lead Structural Engineer, 
Mr. Medlin was the Engineer of Record for both bridges and six MSE walls. He closely coordinated with all major 
design disciplines to deliver a well-integrated project. 

Division 13B Express Design Build Bridge Replacement Project – Project 17BP.13.R.151 
Key Personnel Role:  Design Manager/Structure Design Lead 
Experience with Current Firm:   Firm 1 
Project/Assignment Duration:  2014-2018 
Owner Contact Information:  NCDOT, Cole Hood, chood@ncdot.gov , (828) 251-6171 
Design/Construction Value:    $1.6 million (design), $9.7 million (construction) 
Project Description: This project involved the design-build replacement of 11 bridges in NCDOT Division 13 
(four bridges in Buncombe County, three bridges in Madison County, and four bridges in Mitchell County. The 
scope for this project included design services, construction services, permits, utility coordination and right of way 
acquisition services required to replace all eleven structures. Ten of eleven sites were on secondary routes and 
designed using NCDOT’s “Sub-regional Tier Design Guidelines for Bridge Replacement Projects” which is 
similar to SCDOT’s “Supplemental Design Criteria for Low Volume Bridge Replacement Projects.” The 
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remaining site was on a NC highway route and was designed per NCDOT’s Roadway Design Manual. Ten of 
eleven sites used prestressed concrete hollow cored slabs or box beams with an asphalt wearing surface. The 
remaining site superstructure was prestressed concrete AASHTO Type IV girder bridge with a cast in place deck. 
Seven of the eleven sites required FEMA coordination. Seven sites were built with no impacts to waters of the US, 
and four sites were constructed under Nationwide Permit 3. KCI performed design management structure design, 
roadway design, traffic control design, pavement marking plans, utility coordination, utility design, survey, SUE, 
and construction phase support for this project. As Design Manager, Mr. Medlin was responsible for all aspects of 
the design of the project. He also served as the Structure Design Lead and engineer of record for all 11 structures.  
 
Division 13 Express Design Build Bridge Replacement Project – Project 17BP.13.R.104 
Key Personnel Role:                      Design Manager/Structure Design Lead 
Experience with Current Firm:   Firm 1 
Project/Assignment Duration:     2012-2015 
Owner Contact Information:       NCDOT, Cole Hood, chood@ncdot.gov , (828) 251-6171 
Design/Construction Value:         $1.1 million (design), $7.0 million (construction) 
Project Description: This project involved the design-build replacement of 7 bridges in NCDOT Division 13 (one 
bridge in Buncombe County, two bridges in Burke County, one bridge in Madison County, one bridge in 
McDowell County, and two bridges in Rutherford County. The scope for this project included design services, 
construction services, permits, utility coordination and right of way acquisition services required to replace all 
seven structures. Six of seven sites were on secondary routes and designed using NCDOT’s “Sub-regional Tier 
Design Guidelines for Bridge Replacement Projects” which is similar to SCDOT’s “Supplemental Design Criteria 
for Low Volume Bridge Replacement Projects.” The remaining site was on a NC highway route and was designed 
per NCDOT’s Roadway Design Manual. Six used prestressed concrete hollow cored slabs with an asphalt wearing 
surface. The remaining site was an aluminum box culvert. Five sites required FEMA coordination. Four sites were 
built with no impacts to waters of the US, and four sites were constructed under Nationwide Permit 3. KCI 
performed design management, structure design, and survey for this project. As Design Manager, Mr. Medlin was 
responsible for all aspects of the design of the project. He also served as the Structure Design Lead and engineer of 
record for all seven structures.  
 
Division 1 Low Impact Bridge Replacement Design Build Project – TIP BD-5101 
Key Personnel Role:                      Design Manager/Structure Design Lead 
Experience with Current Firm:   Firm 1 
Project/Assignment Duration:     2012-2014 
Owner Contact Information:       NCDOT, Shawn Mebane, cmebane@ncdot.gov , (252) 789-6159 
Design/Construction Value:         $1.1 million (design), $4.8 million (construction) 
Project Description: This project involved the design-build replacement of 8 bridges in Martin County, NC. The 
scope for this project included design services, construction services, permits, utility coordination and right of way 
acquisition services required to replace all eight structures. All eight sites were on secondary routes and designed 
using NCDOT’s “Sub-regional Tier Design Guidelines for Bridge Replacement Projects” which is similar to 
SCDOT’s “Supplemental Design Criteria for Low Volume Bridge Replacement Projects.” All eight sites used 
prestressed concrete hollow cored slabs with an asphalt wearing surface. Five of the eleven sites required FEMA 
coordination. All eight were constructed under Nationwide Permit 3. KCI performed design management structure 
design, survey, SUE, and construction phase support for this project. As Design Manager, Mr. Medlin was 
responsible for all aspects of the design of the project. He also served as the Structure Design Lead and engineer of 
record for all eight structures.  

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of BDC assignment.  
Mr. Medlin will not be required to be on-site full-time. 
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APPENDIX B: WORK HISTORY AND QUALITY FORM - SECTION 3.5.1

APPENDIX B



WORK HISTORY AND QUALITY FORM – CONTRACTOR 

a. Project Name &
Location (City,
State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their
Project Manager who can verify BDC
responsibilities

d. Actual or Estimated Construction
& Professional Services Completion
Date

e. Actual or Estimated Project
Construction Cost (in
thousands)

f. Dollar Value of Work
Performed by BDC (in
thousands)

Name: NCDOT Express 
Design Build C204113 -  
Bridge Replacements  
Location: Ashe & 
Watauga Counties 

Name:  
Blythe Development Company 
Timmons Group 

Name of Owner: NCDOT 
Project Manager: Ivan Dishman, PE 
Phone: 336-903-9245 
Email: ihdishman@ncdot.gov 

06/2021 $ 2,706 $2,706 

g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This $2.7 million bridge replacement project consisted of replacing two existing bridges in NCDOT Division 11. One bridge each in Ashe & 

Watauga counties North Carolina.  The scope of work performed by Blythe Development Company, from Charlotte, NC, as the prime 

contractor included demolition of existing bridges, staged culvert construction, all concrete placement,  removal and disposal of all existing 

pavement, mass grading with borrow and onsite cut to fill, fine grading, and MOT management.  Blythe Development Company managed this 

design build project thru the use of local subcontractors and their own resources to expedite the phased construction to maximize schedule 

opportunities.  

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The Blythe Development Company design-build team collaborated during the pursuit and after award through the design process to improve the constructability of these projects. The Watauga portion of the project particularly had several challenges including right-of-way and utility 

relocation. Through the use of a phased MOT design, right-of-way acquisition was minimized and limited the need for full utility relocations due to the coordination of all parties. 

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project team developed and executed a project specific QMP to ensure overall construction quality.  The team managed the phasing and material delivery by using a site adjacent to the project as the primary laydown area, allowing for a significant reduction of hauling and 

impacts on the traveling public.  This process positively impacted the safety, quality, and schedule throughout the duration of the project. The use of precast box culvert on the Watauga bridge replacement particularly improved quality by limiting culvert excavation which 

considerably reduced the risk for quality issues to the close proximity of existing businesses in the downtown location of this bridge. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below.



WORK HISTORY AND QUALITY FORM – CONTRACTOR 

a. Project Name &
Location (City,
State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their
Project Manager who can verify BDC
responsibilities

d. Actual or Estimated Construction
& Professional Services Completion
Date

e. Actual or Estimated Project
Construction Cost (in
thousands)

f. Dollar Value of Work
Performed by BDC (in
thousands)

Name: SCDOT File No. 
4690020 US 321 Bridge 
Replacement over 
Allison Creek 
Location: Clover, SC 

Name:  
Blythe Development Company 
KCI Technologies, Inc. 

Name of Owner: SCDOT 
Project Manager: Jared Bragg 
Phone: (803) 448-5876 
Email: BraggJK@scdot.org 

11/2021 $ 5,615 $5,615 

g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This $5.6 million seven stage bridge replacement project consisted of replacing the existing bridge over Big Allison Creek on US 321 in Clover, 

SC.  The scope of work performed by Blythe Development Company, from Charlotte, NC, as the prime contractor included installing a permanent 

shoring wall, driving steel H-Piles, all concrete placement, splicing and erecting 588,000 lbs. of structural steel, removal and disposal of all existing 

pavement, mass grading with borrow and onsite cut to fill, fine grading, and MOT management.  Blythe Development Company managed its own 

resources to work on the bridge simultaneously, along with multiple grading crews to maximize schedule opportunities. 

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Office and field personnel involved in the project have worked diligently to complete the project under budget and within a timely manner all while delivering a quality product that both Blythe Development Co. and the SCDOT were both satisfied with. The crew and office personnel 

were also was tasked with completing an emergency repair project in Chester County that was requested by the SCDOT and was included in this contract. The emergency repair project was completed within budget and within the scheduled timeframe of August 17, 2019, as this was 

a heavily traveled route for nearby school traffic and needed to be completed before the start of the school year. Blythe Development Co. worked with the SCDOT to ensure the time required to complete the repair project was included back into the York County project to allow 

Blythe Development Co. to complete the US321 bridge in reasonable time frame.  Final completion was achieved on November 13, 2021, 28 days past the contract modified completion date of October 15, 2021. 

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project team developed and executed a project specific QMP to ensure overall construction quality.  The team managed the phasing and material delivery by using a site adjacent to the project as the primary laydown area, allowing for a significant reduction of hauling and 

impacts on the traveling public.  This process positively impacted the safety, quality, and schedule throughout the duration of the project.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below.
Liquidated Damages were assessed to Blythe Development Company for completing this project 28 days late.  Blythe Development Company had issues with a concrete flatwork sub which delayed a critical traffic shift creating a situation of late completion.  The SCDOT granted a 

time extension to reduce the liquidated damages to 28 days. 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
 

a. Project Name & 
Location (City, 
State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify BDC 
responsibilities 

d.  Actual or Estimated Construction 
& Professional Services Completion 
Date 

e. Actual or Estimated Project 
Construction Cost (in 
thousands) 

f. Dollar Value of Work 
Performed by BDC (in 
thousands) 

Name:  Cherokee County 
SC File No. 1179731 S-83 
Bridge Over Buffalo 
Creek 
Location: Cherokee 
County 

Name:  
Blythe Development Company 

Name of Owner: SCDOT 
Project Manager: Melanie Mobley, PE 
Phone:803-377-4155 
Email: mobleymf@scdot.org 

12/2019 $5,209  $5,209 

g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
 
This project consisted of the removal of an existing 12-span steel girder bridge over Buffalo Creek and replacement with a 390’ 

five-span concrete girder/deck bridge founded on drilled shaft interior and H-pile exterior bents.  Staged demolition was 

complicated.  The existing bridge was previously widened from its original state, which complicated the demo by requiring 

removal of hybrid bents (i.e. concrete column crutch bents added to existing solid wall bents at varying elevations.).  In addition, 

in order to maintain existing traffic patterns, the bridge was constructed in stages.  This required the design and construction of 

relatively tall temporary shoring devices to support stage 1 construction during construction of stage 2 substructure and borrow 

placement.  Traffic management was a major scope of work challenge due to the project’s vicinity to I-85 and several adjacent 

textile mills.  This required diligence on the part of construction crews to ensure traffic control devices were constantly checked 

for proper installment, in order to ensure the safety of the traveling public and our crew.  An Incident Management Plan was developed in conjunction with the SCDOT and local emergency personnel to ensure any accidents or incidents were dealt with quickly to avoid impacts to the 

traveling public on this important thoroughfare to the I-85 corridor. 

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on 
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Taking into account the major obstacles encountered by Blythe Development on this project, including utility conflicts and weather delays, Blythe Development was able to minimize these impacts by expediting work where possible.  Both grading and bridge crews worked overtime 

and 6-7 days per week, where needed.  Blythe and its subcontractors also supplemented crews with additional resources throughout the project to minimize disruptions. 

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Blythe Development worked closely with the SCDOT to overcome numerous challenges presented including utility conflicts, presence of barn swallows, and extreme weather events: 

• Utility Conflicts: Blythe agreed to delay the start date of the project, at SCODT’s request, in order to allow Duke Energy additional time to relocate existing power poles to the ROW lines.  Blythe also participated in the clearing operations early to allow for this pole 

relocation to take place.  

• Barn Swallows: Blythe worked with DEHNR representatives to ensure existing barn swallow nests were protected prior to demolition starting.  

• Weather: This project and surrounding area were subjected to extreme weather events in 2018, which resulted in delays to the completion of the project. SCDOT and Blythe personnel worked closely to ensure proper monitoring and compliance with environmental 

regulations which allowed work to continue as soon as the impact from the weather events subsided. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below. 
This project’s start date was initially delayed several months due to utility conflicts outside of the control of Blythe Development.  Upon relocation of the conflicting utilities, Blythe diligently pursued the scope of work but was presented with other challenges during construction 

which affected completion time, including major weather events which flooded the project and access roads, which required the de-mob and re-mob of our key drilled shaft subcontractor.  These delays resulted in liquidated damages being assessed by the SCDOT. 

 



WORK HISTORY AND QUALITY FORM – DESIGNER 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project construction

c. Contact information of the Client & their
Project Manager who can verify KCI’s
responsibilities

d. Actual or Estimated
Construction & Professional
Services Completion Date

e. Actual or Estimated Project
Construction Cost (in
thousands)

f. Dollar Value of Work
Performed by KCI (in
thousands)

Name: I-77 Panthers 
Interchange Design-Build  
Location: York County, SC 

Name: 
United-Blythe Panthers Joint Venture 

Name of Owner:  SCDOT 
Project Manager:  Jae Mattox, PE 
Phone:  (803) 737-1805 
Email: mattoxjh@scdot.org 

Professional Services: 8/2021 
Construction: 5/2023 $48,353 $4,750 

g. Narrative describing the work performed by KCI. Include the office location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.
KCI served as the lead designer for a new interchange on I-77 in York County, between Cherry Road (Exit 82) and Dave Lyle Boulevard (Exit 79) to provide 

direct access to a new training facility for the Carolina Panthers and surrounding new development. The project scope consisted of the design and construction 

of a partial cloverleaf interchange that included the first-ever dual-lane loop entrance ramps constructed in South Carolina. The project included two bridges, 

One Carolina Drive over I-77, and Ramp 2 over Ramp 3, which used structural steel plate girders and prestressed concrete girders, respectively.  The One 

Carolina Drive over I-77 steel girder bridge is one of the longest single-span steel girder bridges erected in South Carolina with girders at 213’-2”.  This bridge 

is significantly wide at 127’-1” and includes 11 girder lines. The project also included over 47,000 SF of MSE walls up to 40 LF tall.

Similarities
 Blythe Development/KCI Team 
 Aggressive DB schedule to complete project
 Multiple bridges
 Structure Design & Construction
 Design-Build

Personnel
 Jared Medlin, PE: Design Quality Control

Manager/Structures Lead Engineer (2021-
2023) 

The project design was delivered on an accelerated schedule with RFC plans approved 10 months following contract execution. In order to accelerate 

construction, KCI developed an early works package that included steel girder design (to accelerate lead time for fabrication), clearing and grubbing, sediment 

and erosion controls, deep drainage, earthworks, and shoulder paving on I-77. The early works package enabled the contractor to begin work six months following contract execution, which was necessary in order to meet the overall contract scheduled completion date, 

which was two years and four months following contract execution and notice to proceed. In addition to structure and roadway design, other elements of KCI’s scope of work included a reevaluation of the NEPA document, Individual Permit modification, NOI permit, 

traffic control (including workzone ITS), utility coordination, ITS plans, four traffic signals, street lighting, signing and pavement markings, electrical design, and performed construction quality control inspection. KCI facilitated third-party coordination with the Panthers 

organization representative, the City of Rock Hill, utility companies, and partnered extensively with SCDOT to make this project a success. 

h. Self-Assessment. The information provided in this section should be a self-assessment of KCI’s performance on the project to identify KCI with firms or personnel that have successfully completed projects on time
and on or under budget, and to identify KCI that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
KCI met or exceeded the project requirements for this project. To ensure the project met the required schedule, KCI implemented an early works package to get construction underway within six months of NTP. Once construction began, KCI provided support to the 

contractor with plan revisions as needed based on field conditions encountered. Our responsiveness to both the contractor and SCDOT kept the project on schedule. No major plan errors were identified that would affect the project schedule or budget. No time extensions or 

claims against the SCDOT were necessary.  

i. Quality Initiatives. Discuss KCI’s  quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the
project.
KCI addressed quality by implementing our ISO 9001:2015 certified Quality Management System. A project specific Design Quality Control Plan was developed with Jared Medlin, PE designated as the Design Quality Control Manager. As part of the quality process, the 

discipline leads provided documentation of their quality control processes by producing checksets and filling out the SCDOT Quality Control checklists. An interdisciplinary review was performed to ensure the compatibility of the different design disciplines in each submittal. 

Once all of the comments had been addressed, Mr. Medlin performed a quality audit to verify the design has been checked and confirm the design meets the contract requirements. By following the quality control process, KCI was able to avoid major plan errors that would 

affect cost and schedule. With weekly team meetings between the designers and the contractor, the designers were able to design the project with the contractor’s means and methods in mind. The frequency of the meetings also ensured that all deliverables were submitted in 

accordance with the project schedule. There have been no claims against KCI by either the contractor or SCDOT on this project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KCI shall provide a detailed explanation below.
All answers to the questions in Section 3.5.3. are “No” for this project. 

mailto:mattoxjh@scdot.org


WORK HISTORY AND QUALITY FORM – DESIGNER  

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project construction 

c. Contact information of the Client & their 
Project Manager who can verify KCI’s 
responsibilities 

d.  Actual or Estimated Construction 
& Professional Services Completion 
Date 

e. Actual or Estimated Project 
Construction Cost (in 
thousands) 

f. Dollar Value of Work 
Performed by KCI (in 
thousands) 

Name:  
Emergency Bridge 
Replacement Package 5 
Design-Build 
Location: 
Clarendon County, SC 

Name: 
Lee Construction Company of the 
Carolinas 

Name of Owner: SCDOT 
Project Manager:  Michael Hood 
Phone:  (803) 737-3485 
Email:  hoodml@scdot.org  Professional Services: 4/2016 

Construction: 4/2016 $12,810 $1,397 

g. Narrative describing the work performed by KCI. Include the office location(s) where the design work was performed and whether B was the lead designer or a sub-consultant. 
A historic flooding event resulted in the closure of over 500 roads and bridges and 47 dam failures. This caused significant travel disruptions throughout the state. 

SCDOT set the priority for critical bridge replacements and identified six packages of bridges. Package 5 consisted of all work necessary, within a 1.5 mile section of 

US 301 over the Black River Swamp, to remove the remainder of four existing bridges and to construct new bridges, including the associated roadway and drainage 

work necessary to tie the new approaches to the existing roadways. The project also included roadway and drainage work between the four bridges within the entire 

1.5 mile corridor. The flooding resulted in irreparable damage to the supporting bridge piers of all four bridges and completely washed out sections of the approach 

roadway. The road closure and detour not only resulted in long term travel delays between the tow ns of Manning and Turbeville, but also denied a local farmer 

access during the beginning of growing season to his fields, silos, and barns located within the project limits. KCI performed project management, roadway and 

structural design services, survey, and utility coordination. Both Parrish and Partners and S&ME served as major subconsultants on this project. Within two months 

from project award date, KCI successfully provided the completed roadway and bridge plans in accordance with the planned submittal schedule. During the construction process, the KCI team has continued to provide the contractor in a timely manner accurate solutions to the various 

issues that have come up in the field, as well as construction design services on an as needed basis. Significant communication and coordinating effort between the design team internally, the contractor, and the SCDOT resulted in the project being delivered on time under this 

accelerated schedule.  

Similarities 
 Multiple bridge replacements 
 S&ME Major Sub 
 Structure Design & Construction 
 Secondary Roads 
 Design-Build  

Personnel 
 Jared Medlin, PE: Structures Quality 

Assurance (2016) 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of KCI’s performance on the project to identify KCI with firms or personnel that have successfully completed projects on time and on 
or under budget, and to identify KCI that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Design challenges were seen from the very beginning. The design-build team had approximately only two weeks to accurately come up with an economical concept, including quantities. These concepts needed to both fit the contractor’s construction capabilities and be in compliance 

with the geometric and design restrictions set by the SCDOT, which created limited options. The information provided for bid was also limited, which required a good amount of experienced engineering judgement to preliminarily determine the expected behavior of the bridges and 

roadway embankments, especially during a seismic event, and to size the structural components accordingly, with minimal risk of significant change during final design. After the project was won by our team, the fast paced schedule needed to continue, so that the contractor would 

have ample time to acquire the needed materials, have structural components fabricated, and construct the bridges and roadway within the SCDOT-mandated 281 days after notice to proceed, after which time the contractor would be penalized.  

i. Quality Initiatives. Discuss KCI’s  quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Within two months from project award date, KCI successfully provided to the contractor the completed roadway and bridge plans in accordance with the planned submittal schedule. This accomplishment required close coordination between the contractor and design consultants, long 

hours, and a tight adherence to KCI’s ISO process, so that the review comments from the SCDOT were minimal and easily addressed. During the construction process, the KCI team has continued to provide the contractor in a timely manner accurate solutions to the various issues 

that have come up in the field, as well as construction design services on an as needed basis. Significant communication and coordinating effort between the design team internally, the contractor, and the SCDOT resulted in the projects being delivered on time under this accelerated 

schedule. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KCI shall provide a detailed explanation below. 
All answers to the questions in Section 3.5.3. are “No” for this project. 

 

mailto:hoodml@scdot.org


WORK HISTORY AND QUALITY FORM – DESIGNER 
 
a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project construction 

c. Contact information of the Client & their 
Project Manager who can verify KCI’s 
responsibilities 

d.  Actual or Estimated 
Construction & Professional 
Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in 
thousands) 

f. Dollar Value of Work 
Performed by KCI (in 
thousands) 

Name: Emergency Bridge 
Replacement Package 6 
Design-Build 
Location: Richland County, 
SC 

Name:  
Crowder Construction Company 

Name of Owner:  SCDOT 
Project Manager:  Tyke Redfearn 
Phone:  (803) 737-1430 
Email:  redfearnwt@scdot.org 

Professional Services: 8/2016 
Construction: 1/2017 $5,885  $898 

g. Narrative describing the work performed by KCI. Include the office location(s) where the design work was performed and whether B was the lead designer or a sub-consultant. 
To quickly replace three, flood-damaged bridges in Hopkins, SC, Crowder and KCI teamed on this design-build project.  Design and construction of the Back 

Swamp bridge included the demolition of the existing 120’ bridge, driving 1120 LF of H-pile and constructing two end bents of 30 CY, cast-in-place concrete.  

It also required installation of 6000 LF of earthquake drains.  The superstructure included 800 LF of 54” modified bulb tee girders, with an SIP metal deck 

base for the 200 CY concrete bridge deck.  The project also included current standard approaches, barriers, guardrails, paving and striping and 6000 CY of full 

material. 

The bridge over Cedar Creek included demo of the existing 150' bridge, 1120 LF of driven H-pile, and 1440 LF of driven 24" precast concrete pile.  There are 

six each, cast-in-place, 30 CY bents.  The bridge deck was constructed utilizing flat slab forms and 500 CY cast in place concrete and is 170' long.  Approach slabs were cast-in-place concrete and the project also included 1500 CY 

of fil material, standard barrier rails, guardrail, paving and striping. 

Last, but not least, the Dry Branch bridge included demolition of the existing 100' bridge, and was founded on 1120 LF of driven H-pile and 720 LF of driven 24" precast concrete pile.  We installed another 6000 LF of earthquake 

drains, cast-in- place four, 30 CY bents. The bridge deck was constructed utilizing Flat Slab forms and 300 CY of cast-in-place concrete and is now 170' long standard bridge. Also included were cast-in-place approach slabs, barrier 

rails, guardrail, paving and striping as well as 1500 CY of fill material. Total bridge length of the three was similar to total for proposed project. 

KCI was the lead designer and performed design project management, roadway and structural design services, survey and utility coordination out of their Rock Hill, SC office. S&ME served as a major subconsultant on this project. 

Within two months from project award date, KCI successfully provided the completed roadway and bridge plans in accordance with the planned submittal schedule. During the construction process, the KCI team has continued to provide the contractor in a timely manner accurate 

solutions to the various issues that have come up in the field, as well as construction design services on an as needed basis. Significant communication and coordinating effort between the design team internally, the contractor, and the SCDOT resulted in the project being delivered on 

time under this accelerated schedule. 

Similarities 
 Multiple bridge replacements 
 S&ME Major Sub 
 Structure Design & Construction 
 Secondary Roads 
 Design-Build 

Personnel 
 Jared Medlin, PE: Structures Quality 

Assurance (2016-2017) 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of KCI’s performance on the project to identify KCI with firms or personnel that have successfully completed projects on time and on 
or under budget, and to identify KCI that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Project was a model of performance and quality construction for Crowder and KCI.  There were no quality issues, project was completed within schedule, and there were zero change orders.  Crowder and KCI managed through the tight design and construction needs of the community 

and SCDOT to design and construct three bridges in six months’ time.  Safety on the project was excellent with no OSHA recordable or lost time accidents. 

i. Quality Initiatives. Discuss KCI’s  quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
The bridges were built simultaneously and sites were afforded the added value of sharing resources. KCI truly partnered with SCDOT to assure avoidance of claims, client satisfaction and overall project success. 

The project was completed on time with no liquidated damages and no cost overruns. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KCI shall provide a detailed explanation below. 
All answers to the questions in Section 3.5.3. are “No” for this project. 
 

mailto:redfearnwt@scdot.org
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WORK HISTORY AND QUALITY FORM – CONTRACTOR 

a. Project Name &
Location (City,
State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their
Project Manager who can verify BDC
responsibilities

d. Actual or Estimated Construction
& Professional Services Completion
Date

e. Actual or Estimated Project
Construction Cost (in
thousands)

f. Dollar Value of Work
Performed by BDC (in
thousands)

Name: SCDOT File No. 
4690020 US 321 Bridge 
Replacement over 
Allison Creek 
Location: Clover, SC 

Name:  
Blythe Development Company 
KCI Technologies, Inc. 

Name of Owner: SCDOT 
Project Manager: Jared Bragg 
Phone: (803) 448-5876 
Email: BraggJK@scdot.org 

11/2021 $ 5,615 $5,615 

g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This $5.6 million seven stage bridge replacement project consisted of replacing the existing bridge over Big Allison Creek on US 321 in Clover, 

SC.  The scope of work performed by Blythe Development Company, from Charlotte, NC, as the prime contractor included installing a permanent 

shoring wall, driving steel H-Piles, all concrete placement, splicing and erecting 588,000 lbs. of structural steel, removal and disposal of all existing 

pavement, mass grading with borrow and onsite cut to fill, fine grading, and MOT management.  Blythe Development Company managed its own 

resources to work on the bridge simultaneously, along with multiple grading crews to maximize schedule opportunities. 

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Office and field personnel involved in the project have worked diligently to complete the project under budget and within a timely manner all while delivering a quality product that both Blythe Development Co. and the SCDOT were both satisfied with. The crew and office personnel 

were also was tasked with completing an emergency repair project in Chester County that was requested by the SCDOT and was included in this contract. The emergency repair project was completed within budget and within the scheduled timeframe of August 17, 2019, as this was 

a heavily traveled route for nearby school traffic and needed to be completed before the start of the school year. Blythe Development Co. worked with the SCDOT to ensure the time required to complete the repair project was included back into the York County project to allow 

Blythe Development Co. to complete the US321 bridge in reasonable time frame.  Final completion was achieved on November 13, 2021, 28 days past the contract modified completion date of October 15, 2021. 

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project team developed and executed a project specific QMP to ensure overall construction quality.  The team managed the phasing and material delivery by using a site adjacent to the project as the primary laydown area, allowing for a significant reduction of hauling and 

impacts on the traveling public.  This process positively impacted the safety, quality, and schedule throughout the duration of the project.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below.
Liquidated Damages were assessed to Blythe Development Company for completing this project 28 days late.  Blythe Development Company had issues with a concrete flatwork sub which delayed a critical traffic shift creating a situation of late completion.  The SCDOT granted a 

time extension to reduce the liquidated damages to 28 days. 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
 

a. Project Name & 
Location (City, 
State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify BDC 
responsibilities 

d.  Actual or Estimated Construction 
& Professional Services Completion 
Date 

e. Actual or Estimated Project 
Construction Cost (in 
thousands) 

f. Dollar Value of Work 
Performed by BDC (in 
thousands) 

Name:  Cherokee County 
SC File No. 1179731 S-83 
Bridge Over Buffalo 
Creek 
Location: Cherokee 
County 

Name:  
Blythe Development Company 

Name of Owner: SCDOT 
Project Manager: Melanie Mobley, PE 
Phone:803-377-4155 
Email: mobleymf@scdot.org 

12/2019 $5,209  $5,209 

g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
 
This project consisted of the removal of an existing 12-span steel girder bridge over Buffalo Creek and replacement with a 390’ 

five-span concrete girder/deck bridge founded on drilled shaft interior and H-pile exterior bents.  Staged demolition was 

complicated.  The existing bridge was previously widened from its original state, which complicated the demo by requiring 

removal of hybrid bents (i.e. concrete column crutch bents added to existing solid wall bents at varying elevations.).  In addition, 

in order to maintain existing traffic patterns, the bridge was constructed in stages.  This required the design and construction of 

relatively tall temporary shoring devices to support stage 1 construction during construction of stage 2 substructure and borrow 

placement.  Traffic management was a major scope of work challenge due to the project’s vicinity to I-85 and several adjacent 

textile mills.  This required diligence on the part of construction crews to ensure traffic control devices were constantly checked 

for proper installment, in order to ensure the safety of the traveling public and our crew.  An Incident Management Plan was developed in conjunction with the SCDOT and local emergency personnel to ensure any accidents or incidents were dealt with quickly to avoid impacts to the 

traveling public on this important thoroughfare to the I-85 corridor. 

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on 
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Taking into account the major obstacles encountered by Blythe Development on this project, including utility conflicts and weather delays, Blythe Development was able to minimize these impacts by expediting work where possible.  Both grading and bridge crews worked overtime 

and 6-7 days per week, where needed.  Blythe and its subcontractors also supplemented crews with additional resources throughout the project to minimize disruptions. 

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Blythe Development worked closely with the SCDOT to overcome numerous challenges presented including utility conflicts, presence of barn swallows, and extreme weather events: 

• Utility Conflicts: Blythe agreed to delay the start date of the project, at SCODT’s request, in order to allow Duke Energy additional time to relocate existing power poles to the ROW lines.  Blythe also participated in the clearing operations early to allow for this pole 

relocation to take place.  

• Barn Swallows: Blythe worked with DEHNR representatives to ensure existing barn swallow nests were protected prior to demolition starting.  

• Weather: This project and surrounding area were subjected to extreme weather events in 2018, which resulted in delays to the completion of the project. SCDOT and Blythe personnel worked closely to ensure proper monitoring and compliance with environmental 

regulations which allowed work to continue as soon as the impact from the weather events subsided. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below. 
This project’s start date was initially delayed several months due to utility conflicts outside of the control of Blythe Development.  Upon relocation of the conflicting utilities, Blythe diligently pursued the scope of work but was presented with other challenges during construction 

which affected completion time, including major weather events which flooded the project and access roads, which required the de-mob and re-mob of our key drilled shaft subcontractor.  These delays resulted in liquidated damages being assessed by the SCDOT. 
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The Blythe Development Co. 
Statement of Financial Capacity 

In response to Section 3.6.1 of the Request for Qualifications (''the RFQ) for the Bridge 
Package 14 Design Build Contract ID P1162220 Cherokee County for the South Carolina 
Department of Transportation ("the Project), I hereby declare that Blythe Development Co., 
has the :financial capacity and resources necessary to complete the Project as proposed in the 
RFQ. 

ACKNOWLEDGEMENT 

July 18, 2022 

DATE 

On S,j W\.J, \ <l 2-0 22- before me, 1'J,{J'\\,IJ.l'-..!J(.M!!U'I-� Notary Public, 
personally appeared, Luther J. Blythe, Jr., personally own to me to be the person whose name 
is subscribed to the within instrwnents on behalf of the entity indicated and that his signature 
constituted execution thereof by the entity indicated. 

WITNESS my hand and official seal. 



 
 

 

 

 

 

 

USI Insurance Services 

6100 Fairview Drive  

Suite 1400 

Charlotte, NC  28210 

www.usi.com 

Tel: 704.543.0258 

July 19, 2022 
 
Ms. Carmen Wright 
SC DOT Point of Contact 
Office of Project Delivery 
955 Park Street, Room 101 
Columbia, SC 29201 
 
RE:  Our Client: Blythe Development Company  

Project: Bridge Package 14; Design Build Project Contract ID 1162220 Cherokee County  

 Estimated Cost:  $15,000,000.00 

  

Dear Ms. Wright:   
 
It is our pleasure to comment on the bonding qualifications of Blythe Development Company.  Through their current surety, 
Liberty Mutual Insurance Company, we have handled the contract Performance and Payment bond requirements on behalf 
of the above firm since 2004.   Their current bonding limits are $125,000,000 single job / $450,000,000 aggregate work 
program.    
 
We consider Blythe Development Company to be one of the more outstanding contactors in this area and we recommend 
them highly.  Blythe Development Company is well managed, capably staffed and sufficiently financed to process the work 
they are bidding. 
 
It is our understanding that the above referenced project has an estimated value of approximately $15,000,000.00.  Liberty 
Mutual Insurance Company would be most willing to provide the Performance and Payment Bond, in the event they are 
awarded the contract and enter into a contract satisfactory to all parties.  
 
As surety for Blythe Development Company, Liberty Mutual Insurance Company, with an A.M. Best Financial Strength 
Rating of “A” (Excellent) and a Financial Size Category of XI ($2 Billion or greater), is capable of obtaining 100% 
Performance Bond and 100% Labor and Materials Payment Bond in the amount of the anticipated cost of construction, and 
said bonds will cover the Project and any warranty periods as provided for in the Contract Documents on behalf of the 
Contractor, in the even that such firm is the successful bidder and enter into a Contract for this project.  
 
Please note that the decision to issue Performance and Payment bonds is a matter between Blythe Development Company 
and Liberty Mutual Insurance Company and will be subject to our standard underwriting at the time of the final bond request, 
which will include but not be limited to the acceptability of the contract documents, bond forms and financing.  We assume 
no liability to third parties or to you if for any reason we do not execute said bonds. 
 
Sincerely, 
 
LIBERTY MUTUAL INSURANCE COMPANY 
 
 
Angela D. Ramsey, Attorney-In-Fact  

 

Angie.Ramsey
Draft
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Appendix

Bridge Package 14 Design-Build Project
Contract ID 1162220

APPENDIX F: CONFIDENTIAL OR PROPRIETY INFORMATION

The BDC/KCI Team has not submitted any confidential or proprietary information as part of this statement of 

qualifications.
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APPENDIX H: REFERENCE FORMS



Email First Name Last Name Company Name Project Name Team

ihdishman@ncdot.gov Ivan Dishman NCDOT NCDOT Express Design Build C204113 - Bridge Replacements Blythe Development Company 

BraggJK@scdot.org Jared Bragg SCDOT US 321 Bridge Replacement over Allison Creek Blythe Development Company 

mobleymf@scdot.org Melanie Mobley SCDOT
Cherokee County SC File No. 1179731 S-83 Bridge Over Buffalo 

Creek
Blythe Development Company 

mattoxjh@scdot.org Jae Mattox SCDOT I-77 Panthers Interchange Design-Build
KCI Technologies, Inc./Blythe 

Development Company 

hoodml@scdot.org Michael Hood SCDOT Emergency Bridge Replacement Package 5 Design-Build KCI Technologies, Inc./S&ME

redfearnwt@scdot.org Tyke Redfearn SCDOT Emergency Bridge Replacement Package 6 Design-Build KCI Technologies, Inc./S&ME

parrissl@scdot.org Shane Parris SCDOT Package E Bridge Replacements 
KCI Technologies, Inc./Blythe 

Development Company 

braggjk@scdot.org Jared Bragg SCDOT S-50 Celriver Road Widening Phase 1
KCI Technologies, Inc./Blythe 

Development Company 

jfrey@charlottenc.gov Joe Frey City of Charlotte Cross Charlotte Trail
KCI Technologies, Inc./Blythe 

Development Company 

lcfine@ncdot.gov Chris Fine NCDOT Concord Mills Flyover Entrance
KCI Technologies, Inc./Blythe 

Development Company 

jssmith@ncdot.gov Jeb Smith NCDOT US 29 Speedway Bridges
KCI Technologies, Inc./Blythe 

Development Company 

rdrochelle@ncdot.gov Roger Rochelle NCDOT I-77 HOT Lanes 
KCI Technologies, Inc./Blythe 

Development Company 

jrlawrence@ncdot.gov Jody Lawrence NCDOT I-26 & Brevard Road
KCI Technologies, Inc./Blythe 

Development Company 

rwbaucom@ncdot.gov Rick Baucom NCDOT/NCTA Monroe Bypass 
KCI Technologies, Inc./Blythe 

Development Company 

jmguy@ncdot.gov Jeremy Guy NCDOT Macy Grove Road
KCI Technologies, Inc./Blythe 

Development Company 

1 of 1
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mailto:jrlawrence@ncdot.gov
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Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team

jrlawrence@ncdot.gov Jody Lawrence Kevin O'Connor NCDOT I-26 Design Build Widening Project Senior Project Manager Blythe Development Company 

wilsonka@scdot.org Ken Wilson Kevin O'Connor SCDOT Highway 160 Widening Project
Project Manager / Senior 

Project Manager
Blythe Development Company 

ehunter@ncdot.gov Nat Hunter Kevin O'Connor I-77 HOT Lanes Widening Project
Project Manager / Senior 

Project Manager
Blythe Development Company 

claude.ipock@meadhunt.com Claude Ipock Joseph Byington, PE
Sangaree & Royal Road Intersection and Pedestrian Bridge 

Construction
Project Manager Blythe Development Company 

Joe.Frey@charlottenc.gov Joe Frey Joseph Byington, PE Cross Charlotte Trail Project Manager Blythe Development Company 

Jdtolley@kleinfelder.com Daniel Tolley Joseph Byington, PE Norfolk Southern Rail Road in Concord, NC Project Manager Sloan Construction

BraggJK@SCDOT.org Jared Bragg Kenneth Morgan US Highway 321 Superintendent Blythe Development Company 

gwallace@ncdot.gov Greg Wallace Kenneth Morgan Old Highway 64 Superintendent Carolina Bridge Company

jrlawrence@ncdot.gov Jody Lawrence Kenneth Morgan NCDOT I-26 Design Build Widening Project
Superintendent

Blythe Development Company 

WinnCL@scdot.org Craig Winn Jared Medlin, PE I-95 Corridor Improvement from GA State Line to US 278 (Exit 8) Assistant Design Manager KCI Technologies, Inc., S&ME

GrovesME@scdot.org Megan Groves Jared Medlin, PE US 278 Corridor Improvement Study Structures Design Manager KCI Technologies, Inc., S&ME

MattoxJH@scdot.org Jae Mattox Jared Medlin, PE I-77 Panthers Interchange Design-Build Structures Design Lead
KCI Technologies, Inc., Blythe 

Development Company 

1 of 1
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Appendix

Bridge Package 14 Design-Build Project
Contract ID 1162220

APPENDIX I: UNIQUE ENTITY ID DOCUMENTATION

Below are BDC/KCI Teams Unique Entity ID numbers.

Firm Unique Entity ID Number

Blythe Development Company LJJBQKNZLSD1

KCI Technologies, Inc. PEVANTR72KU1

S&ME, Inc. QQJTF2UJLFZ6

TELICS (Telecommunication & Industrial Consulting Services Corporation) MXGLGHFV6EX5

Robbins & DeWitt, LLC P66RDVP5M7K5
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