3.2 INTRODUCTION:

SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

Contracting Entity:

Contact / Managing Office
& Lead Contractor

Lead Designer Contact

Palmetto Infrastructure, Inc. (Corporation)

Greg Canniff, President (864) 879-2166

3620 Pelham Rd. PMB 349 gcanniff@palmettoii.com
Greenville, SC 29615

Derek Staton, President (980) 722-6065

CTEA derek.staton@Carolina-TEA.com

4270 Belle Meade Cir
Belmont, NC 28012

Our Team is comprised of Palmetto Infrastructure, Inc. (P1l) as the Lead Contractor and Carolina

Transportation Engineers & Associates, PC (CTEA) as the Lead Designer. This Team is pleased to

present our qualifications and approach to the completion of Bridge Package 14 Design Build Project, as

described in the RFQ dated June 29, 2022. Greg Canniff has the authority to sign the contract.

Unique ID
J7HRINQLYXMS
NKESMYLPKBV6
P66RDVP5M7K5
U6MNYNM1SYC7
D115KAMUPLH6
MXGLGHFV6EX5
CMTCKYC49C45

Name

Palmetto Infrastructure Inc.

Carolina Transportation Engineers & Associates, PC

Robbins & DeWitt, LLC

Aulick Engineering, LLC

Vaughn and Melton Consulting Engineers

Telecommunication & Industrial Consulting Services Corporation
ECS Southeast, LLP

PIl and CTEA commit Greg Canniff, Derek Staton, Billy McCoy and Wesley McGruff (collectively the

Key Individuals) to this Project to the extent necessary to meet SCDOT’s quality and schedule

expectations. These Key Individuals are available to the Project for the duration of the Project.

Commitment Signatures:

A A

Greg Canniff, President

Palmetto Infrastructure, Inc.

Derek Stafon, President
Carolina Transportation Engineers & Assoc. PC
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

3.3 TEAM STRUCTURE AND PROJECT EXECUTION: Greg and Derek are the Presidents of their respective companies with the full authority to make any decisions. This unique situation allows design and construction

decisions to be made immediately and with full support of the companies. Greg will lead the overall project and will contract with SCDOT. Derek will lead the design, permitting and construction engineering services. Billy will lead

the construction. Greg, Derek, Billy and most companies shown on the organizational chart below are in the same roles as the recently completed EBP 2020-1 DB and EBP 2018-2A DB.

SCCOT

3.3.1 Organizational Chart, Team Structure and Team Integration

CTEA

South Carolina Department of Transportation

SCDOT Resident
Construction Engineer

Environmental Compliance

R&D (WBE)

Project Manager

QA/QC &
Asst. Design Engr.

Document Control

»Gregory Canniff
(P

Lead Design Engineer Assist. Project Manager

»Derek Cardon Staton, PE

(CTEA)

»Elmore Billy McCoy

(PII)

Safety Manager

Construction Manager

Quality Manager &

Construction QC

»Wesley McGruff

[=D) ECS

Structures / Load Ratings

Carolina TEA

Geotechnical / HazMat

ECS VM

Roadway / Traffic

Carolina TEA

Utility Coordination

TELICS VM

Environmental

R&D (WBE)

Aulick (WBE) Carolina TEA

Bridge Superintendent

ORGANIZATIONAL CHART KEY

» Key Person and Point of Contact

PII

Bridge Superintendent PIl — Palmetto Infrastructure, Inc

PIl P&L - P&L Erosion Control

CTEA — Carolina Transportation

Pav|ng Supe”ntendent Engineers & Associates, PC

Aulick — Aulick Engineering
P&L (WBE)

ECS — ECS Southeast, LLP

Major Subcontractor VM — Vaughn and Melton Consulting

Engineers

P&L (WBE)
Grading, Seeding, Erosion Control

R&D — Robbins and DeWitt

TELICS — Telecommunication & Industrial

Potential Subcontractors Consulting Services Corporation

Paving, Traffic Control, Signs, Guardrail,
Pavement Markings, Barrier, Grooving

Direct Report

““““ Line of Communication
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

Functional Relationships: Greg Canniff is responsible for all aspects of the design and construction of the project
and will report to SCDOT. Greg will be intimately involved in this project from conception to final delivery of all
bridges. Greg will co-locate with the Lead Design Engineer during plan development. The Lead Design Engineer,
Derek Staton, will report to Greg and be the primary point of contact for design and permitting. He will coordinate
with SCDOT for design reviews and project documentation. Assistant Project Manager, Billy McCoy, will report
to Greg and assist in the day-to-day management of the project. Construction Manager, Wesley McGruff, will
manage construction activities and be the primary contact with the SCDOT Resident Construction Engineer.

Wesley will be on-site(s) full time during construction with field support from Greg and Billy part-time.

Greg and Derek will coordinate daily during design development. Derek will present design alternatives to Greg
for consideration and relay design schedules to Greg for maintenance of the overall project schedule. Decisions
made will be passed along to the design team by Derek. Weekly meetings will be held for the entire design team
plus Greg, Billy and Wesley to keep parties engaged through design package acceptance. Construction insights and

preferences will be incorporated in the plans from these design meetings.

During construction, ECS will serve in the quality control capacity, R&D will perform environmental compliance
reviews, and CTEA will provide shop drawing reviews and construction support. Derek will attend monthly
construction meetings. Derek and Greg will continue weekly meetings throughout construction and will pull in
additional Team members as needed to resolve construction conflicts or take advantage of opportunities. Billy and
Wesley have a direct line of communication with Derek to resolve construction conflicts, address plan ambiguities,

and/or request changes for unforeseen issues or changed conditions in the field.

This same Team recently completed EBP 2018-2A DB as well as EBP 2020-1 DB, two recent DB projects
completed on time in SC. Projects can only be completed on time and to the client’s satisfaction when the team is

communicating with each other as well as the client and local constituents — as we have.
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

Previous Teaming History: Greg and Derek have decades of experience working together (they won and
completed more than a dozen design-build projects in NC while employed at Land and HDR respectively). Greg,
Billy and Wesley have similar history (Greg and Billy worked together for years at UIG prior to P1I and they have

been together at PIl for many years.). This Team has pursued, designed, and/or constructed projects for SCDOT

and the City of Greenville continuously the past 5 years. Recent examples include:
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EBP 2020-1 DB X[ X| X[ X]|X]|X]|X X Michael Pitts, SCDOT PM
. pittsme@scdot.org
SCDOT emergency bridge replacement DB; 2
: . 803-737-2566
bridge replacements over streams using low
volume criteria, 2020
EBP 2018-2A DB I XX xIx]xIx] | | [X]X JaeMattox, SCDOT PM
ttoxjh@scdot.
SCDOT bridge replacement DB; 3 bridge mattoxjh@scdot.org
. . . 803-737-1805
replacements over streams with an intersection
relocation, 2018 to 2019
SRT over Haywood Road I X[ X[ x| x| x|x]| | | [Xx]| NickDerPalma
depal illesc.
Value Engineering Redesign during construction. 262?;32-232@2:1);;%\“ SSCE0Y
Pedestrian truss over Haywood Road with multi-
span cored slab approaches on pile bents.
SRT over Laurens Road | X | X | X | X | X | X | | | | X | Nick DePalma
Value Engineering Redesign during construction. ndepalma@greenvillesc.gov
Pedestrian truss over Haywood Road with multi- 864-933-2242
span cored slab approaches on pile bents.

Each project listed above is similar in size, scope, and construction type as the subject projects. For each of the
projects identified, our Key Individuals and other team members performed the same role as identified for

this project.
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

3.3.2 Critical Risks

Kings Mountain State Park (4f) coordination adjacent to the S-86 bridge over Kings Creek: The priority at S-
86 will be to eliminate ROW required for this bridge replacement. We will work with the DB Unit through the
question / answer and ATC process to determine if small ROW acquisitions can be eliminated. We will use
steepened slopes, geogrid, riprap plating and additional length guardrail posts to tie slopes within the existing
ROW and may explore retaining walls if this is a reasonable alternative. We used similar details on S-174 over Six
and Twenty Creek to avoid encroaching roadway side slopes into the adjacent stream. We can also avoid ROW by
extending proposed guardrail to maintain steeper slopes longer and using multi-span structures to minimize bridge
superstructure depths. If ROW acquisition is unavoidable, our Team has Heather Robbins to navigate any Section

4(f) requirements in the permitting process.

SCDOT expectations include approval of ROW reductions from the standard requirements in the RFP and may

include approval of non-standard design solutions to help minimize our construction footprint.

Relocations of both dry and wet utilities impacting schedules: We will engage with utility owners early to
determine if utilities are in conflict, and if early relocations can be facilitated. PIl will prioritize bridges with no
utility conflicts providing more time to work with utility owners to resolve conflicts and relocate utilities. If utility
owners fall under the guidelines of 57-5-880 SC Code of Law, PII will coordinate development of relocation plans

and specifications and request SCDOT provide payment (100% reimbursement).

SCDOT and other agency expectations include routine coordination of utilities and certification of utility

agreements. CTEA will explore opportunities to avoid existing utilities as practical and allowable.

Right-of-way impacts: As noted in the S-86 bridge discussion above, the PII-CTEA Team will avoid ROW where
practical. We will evaluate each site to ensure the proposed solution implemented will be in the best interest of

SCDOT considering design, construction and future maintenance. We will evaluate longer runs of guardrail with
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

2:1 or steepened slopes (greater than 2:1), reduced backing behind guardrail — requiring additional length guardrail

posts, moment slabs with barrier, retaining walls and other strategies to reduce ROW.

PIl and CTEA will evaluate potential solutions for ROW taken as compared to bridge maintenance access,
maintenance of guardrail and mowing of slopes. We will discuss each site with SCDOT during the RFP

development phase to determine the best option to employ.

SCDOT expectations include discussing available options at each site with the teams and providing the Quality
Scoring anticipated with each site’s ROW savings. Additional expectations are in alignment with the RFQ,

including payment of ROW purchased for the project and ROW support the Team needs in this regard.

Environmental Permits/Mitigation — PIl and CTEA will first look to eliminate or minimize wetland and stream
impacts as practical. Where unavoidable, Heather Robbins will lead the permitting process for the Team. Robbins
and Dewitt will prepare and submit any permits required by the Team including NOIs and General or Nationwide
Permits (expected) on behalf of SCDOT. We understand SCDOT is obtaining Programmatic CEs and R&D will

work with the Team to ensure our designs comply with any commitments.
3.3.3 Project Resources, Strategies, and Execution

Project Resources: Pl has the financial capacity, bonding capacity, bridge construction crews, and construction
equipment available to manage and construct this project. We anticipate a 24- to 30-month construction schedule,
starting in Q4 2022, and have no current backlog for that timeframe. P&L, a dedicated subcontractor, will perform
all grading, seeding, and erosion control, the same role as performed on EBP 2020-1 DB. PII anticipates a
minimum of two bridge construction crews and one grading crew on this project to ensure timely completion. If
schedule demands are more condensed, P11 will provide additional bridge crews. PII builds schedules based on a 4-
day work week for the crews. We reserve the additional time each week to allow for weather delays or to recover

from unforeseen schedule impacts. We will complete this project on time.
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

STRATEGY FOR IMPLEMENTATION OF RESOURCES
Construction Work Item Primary
Project Management, Demolition, MOT Pl
Bridge & Structure Construction
Grading and Drainage, Erosion Control

The design team also has the resources and abilities to

complete this work in a condensed schedule. Our

combined team brings over 200 local design

) ) o ] 8 Design Work Item Primary
professionals covering every anticipated design é Design Management, QC Reviews CTEA
discioline. Th K on th isct is anticipated t § Structures & Load Ratings CTEA

iscipline. The work on the project is anticipated to E Roadway CTEA
- . M8 Hydraulic Aulick
0 P
utilize only about 10% of our available staff. 5 eotechnical ECS
Utility Coordination VM
CTEA will self-perform project management, roadway ROW TELICS
) ) ) ) ) ) Environmental Permitting & Compliance R&D
and bridge engineering and plan production. Aulick will Surveys & SUE VM

provide hydraulics. These disciplines are the key to developing a winning project and we expect to have a
preliminary plan submittal effort completed prior to the bid letting. Plans will be progressed to final stages for

initial submittal to SCDOT.

DBE Participation Outreach: Pll seeks the use of local DBE firms in all phases of work, and historically use
DBEs for reinforcement steel, EC, guardrail, box beam and cored slab fabrication, and deck pans. We have Aulick
Engineering (WBE), Robbins and Dewitt (WBE) and P&L (WBE) as dedicated partners for hydraulic design,
permitting, public involvement, environmental compliance, and grading and erosion control. We will continue to
seek the services of quality DBE firms for this contract, but are proud to know we will exceed SCDOTSs goals of

0.4% for Professional Services and 11.6% for total contract value with arrangements already in place.

Geographic Location: PIl and CTEA main corporate offices are located approximately an hour apart, with the
project sites located between. PI1 will co-locate at CTEA’s office, we will meet on-site(s) to discuss issues, and/or
TEAMS meetings will be utilized. Design leads from our entire team will attend in-person and virtual meetings.
P&L is near all sites. Their location will benefit the project in that they can perform pre- and post-storm

evaluations of erosion control in an expedient manner. CTEA’s Columbia office provides immediate access and
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

response to SCDOT; and our newest office in Greenville, SC — led by Jeff Mulliken, will provide immediate

access to Palmetto Infrastructure.

3.4 EXPERIENCE OF KEY INDIVIDUALS

Key Individuals’ resumes are included in APPENDIX A. The P1l Team brings the experience and expertise in all
phases of roadway and bridge design and construction for the Project. EBP 2018-2A DB and EBP 2020-1 DB
prove our ability to deliver a quality fast-paced DB project on schedule and on budget, with no unresolved issues.
All individuals and firms hold current and appropriate licenses to perform their work in South Carolina.
All design reports, plans, and design calculations shall be signed by an unrestricted Engineer registered in

the state of South Carolina. Greg, Billy and Wesley are full-time employees of PIl, and Derek is a full-time

employee of CTEA. Experience
Title INETNE Firm Req'd Prov'd DB
Project Manager Greg Canniff Pl 7 38
Assistant Project Manager Billy McCoy Pl 5 31 VvV
Construction Manager Wesley McGruff  PII 5 31

3.4.4 Project Management Team Lead Design Engineer Derek Staton CTEA 7 31 V

Project Manager: Greg has managed successful fast-paced design-build projects including the Greenville
Southern Connector, 1-85 & I-77 Interchange and HOV Lanes, and recently, EBP 2018-2A DB and EBP 2020-1
DB where he performed the same role. Greg has built P11 to construct the types of bridges as proposed for this

project — cored slab and box beam bridges in rural locations.

Greg is in charge of and responsible for delivery of the project in accordance with the contract, with full authority
to make decisions on behalf of the Team and communicate these decisions to SCDOT. As President, Greg does not
need to check with an executive management team and can make decisions immediately, expediting project
delivery and facilitating negotiations. He brings 37 years of bridge building experience to this position, including

30 years in management roles.
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

Assistant Project Manager: Billy complements Greg with the daily management of the Project and will schedule
and coordinate subcontractors. Billy performed this same role on EBP 2018-2A DB and EBP 2020-1 DB. For the
duration of Construction, Billy will be dedicated solely to managing this Project, shall have no other assigned
Project responsibilities, and shall not be utilized on any other projects. Billy will be on-site during construction
activities and lead weekly status meetings during design and construction phases and will be available at the

request of SCDOT.

3.4.5 Design Engineering Team

Lead Design Engineer: Derek has extensive personal experience designing bridges like the cored slab and box
beam designs anticipated as well as AASHTO girder bridges if necessary. His in-depth knowledge of permitting,
roadway design, bridge design, geotechnical design and hydraulic design allows him to balance the requirements
of each discipline to develop the best engineering solution at each site. His eye for constructability solves conflicts
before plans go to construction. Derek will be in charge of and responsible for all aspects of the design and
permitting. He has more than 20 years of experience in the management of Design-Build projects from $2 million
to over $230 million with multiple bridge replacements, including EBP 2018-2A DB and EBP 2020-1 DB where
he performed the same role. For the duration of the design phase, Derek will attend project meetings in person, be
primarily dedicated to the design of the Project, and be available as needed by SCDOT. Derek is a full-time

employee of CTEA.

3.4.6 Construction Management Team

Construction Manager: Wesley complements Greg with the construction management of the Project. He will
work with SCDOT District personnel to ensure project compliance. Wesley will have a direct line of
communication to Derek for assistance with design issues during construction — accelerating project delivery.
Wesley performed this same role on EBP 2018-2A DB and EBP 2020-1 DB. For the duration of Construction,

Wesley will be dedicated solely to managing the construction of the Project, shall have no other assigned Project
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SCDOT Design-Build Project
Bridge Package 14 - Contract ID 1162220
Cherokee County, SC

responsibilities, and shall not be utilized on any other projects. The PIl Team will have two bridge crews from P1I
as well as a P&L paving crew following them at each site. Wesley will ensure each crew has a construction

superintendent on site during construction activities.

3.5 PAST PERFORMANCE OF TEAM:

Experience of Proposer’s Team: Pll and CTEA have worked together continuously over the past five years -
pursuing, winning, and producing bridge replacements; resulting in two SCDOT DB projects completed on-time
and on-budget and two City of Greenville projects currently ahead of schedule and under budget. Our staff have
been working together for decades. Our established relationships equal or exceed the timelines for all our

competition.

SCDOT scored CTEA and PII with above average marks on our performance appraisals for both EBP 2018-2A
and 2020-1 DB projects. Both projects won the Engineering Excellence Award from ACEC-SC. PII overcame a
leaking force main sewer at S-51 and a post-award flood that changed the site conditions at S-174 — but still
finished both projects on time. We add quality to our projects by working with local neighbors to reduce impacts to
their properties (minimize trees cut at S-174) and mitigate issues (relocate fences from SCDOT property at S-816),

as well as recycle materials (farm use of bridge precast panels from S-816).

Quality of Past Performance: Yes | No
. Has the Lead Contractor or any member of the joint venture been declared delinquent or
Neither P11, nor any PII Team placed in default on any project? v
Has the Lead Contractor or any member of the joint venture submitted a claim on a project N
members, have been suspended, that was litigated?
Hawve any projects been delayed more than 30 days such that liquidated damages were v
debarred, disqualified from bidding, |assessed?
Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or N
or declared ineligible for work by lepealeth
Have any projects under contract with the Lead Contractor or any member of the joint venture
tity: h acti been subject to remediation actions, stop work orders, or project delays in excess of 30 days v
any entity, nor are any such actions as a result of Section 404/Section 401 permit violations?
i . Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation Vv
pending against the company from the Lead Designer due to errors and omissions?
Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a v
(Team) within the past five years. design-build contract?
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Appendix A - Key Individual Resume Form
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Gregory W. Canniff
President — Owner

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Palmetto Infrastructure, Inc. rauneiio

d. Years of Experience: With this Firm 14 Years Other Firms 24 Years
Palmetto Infrastructure, Inc.: President - Owner — Responsible for all phases of business from bid to
build; oversee administrative aspects of company, ensure quality and on-time delivery of projects,
negotiate change orders and additional services. Manage DB Projects. As Project Manager, Greg is
responsible for project administration, start-up, staffing, and contract negotiation with subcontractors. He
oversees quality control and quality assurance, schedule requirements, cost accountability, and
coordinates all project team members, ensuring owners a successful project delivery.
Rea Contracting LLC/Lane Industries: Bridge Division Manager — Responsible for all areas of bridge
division (estimating, personnel, projects, equipment, market analysis). Design Build Structures Manager
for two dozen DB projects in the Carolinas. 2002 — 2008
United Contractors, Inc.: Vice President — Responsible for coordination of designs, negotiations of
suppliers and subcontractors, construction management. Performed as the Structures Manager for DB
Projects. 1999 — 2002
Carolina Bridge Company: Vice President — Responsible for estimating and bidding all projects; develop
contracts for subcontractors and suppliers; produce project schedules and submittals. 1991 — 1999
Wilbur Smith Associates: Resident Engineer — Responsible for engineering and inspection staff
performing QC and on-site inspection. 1989 — 1991
Carolina Bridge Company: Engineer, Project Manager — Performed design and construction project
management. 1983 — 1989
Martin Engineering: Superintendent — Responsible for field layout, steel erection, material testing and
QC. Coordinated subcontractors, field supervision. 1982 — 1983

e. Education:
Clemson University / Clemson, SC / Master of Engineering / 1996 / Civil Engineering
Clemson University / Clemson, SC / Bachelor of Science / 1982 / Civil Engineering

f.  Active Registrations:

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Emergency Bridge Package 2020-1 DB

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380
Design/Construction Value: $3,173,140 Construction

Project Description:

Project included 2 emergency bridge replacement projects and associated approach roadway
reconstruction in York and Anderson Counties. Greg's specific responsibilities included assembling the
design and construction teams, development of the price and schedule for submittal to SCDOT including
pricing of subconsultants, management of the construction, coordination of design and permitting team,
scheduling and cost control. Project requirements included completion in 215 days. Palmetto obtained
substantial completion on time.




Emergency Bridge Package 2018-2A DB

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2018-2020, Assigned 2018-2020

Owner Contact Information: SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001
Design/Construction Value: $5,127,593 Construction

Project Description:

Project included 3 emergency bridge replacement projects and associated approach roadway
reconstruction in Dillon and Marlboro Counties. Greg's specific responsibilities included assembling the
design and construction teams, development of the price and schedule for submittal to SCDOT including
pricing of subconsultants, management of the construction, coordination of design and permitting team,
scheduling and cost control. Project requirements included completion in 200 days. Palmetto obtained
substantial completion on time. SCDOT noted the Palmetto / Carolina TEA Team was the only DB Team
to meet design deliverable dates in 2019, and the only DB Team to meet Substantial and Final
completion dates.

Pickens County SC File 39.111B

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 4/13/10 — 8/7/19

Owner Contact Information: SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034
Construction Value: $16,400,987.40 Contract/ $9,435,351.60 Subcontract
Project Description:

Original Contract required a No Cost Design/Build Change Order that was Greg's concept. Walls and
Bridge were changed due to constructability and the Temporary Railroad Structure was deleted. The
needed offline structure was incorporated into new Three Span Bridge on Drill Shaft Foundation.
Retaining Walls were also Redesigned to a Drilled Pile as the detailed Sheet Pile could not be installed
due to cohesive soils. SCDOT was given the design in Stage Il, and after additional Design the Bridge
was Widened. Retaining Walls and an Amtrak Platform were added in a unit price traditional contract.
Project required coordination and construction challenges with SCDOT, NSRR and Amtrak. Palmetto
Infrastructure Inc. was able to share and team with SCDOT to navigate a challenging project to delivery.

Cherokee, Lancaster SC File 5487000

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2/19/15-3/15/16

Owner Contact Information: SCDOT, Shane Parrish, parrissl@scdot.org, (864)489-5760
Construction Value: $1,582,033.00

Project Description:

Low Volume Bridge Replacements in District 4 over five different counties. Cherokee County (S-11-121)
was a 70’- cored slab bridge with bents over Bear Creek. Cherokee County (S-11-246) was a 30’-70'--30’
cored slab bridge with bents over Blue Branch. Cherokee County (S-11-82) was a single 70’ Cored Slab
over Morgan Creek. Cherokee County (S-11-72) was a 30’-80’-80’-70’- cored slab and box beam bridge
with bents over Thickety Creek. Lancaster County (S-29-15) was a 30°-50'20’ cored slab bridge over
Hanging Rock Creek. All sites required driven pile foundations and Roadway Approach, Guardrail,
Paving, and Stripping.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

The Project Manager is not required to be on-site full-time for the duration of construction.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Billy McCoy
Assistant Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Palmetto Infrastructure, Inc.

INFRASTRUCTURE, INC.

d. Years of Experience: With this Firm 11 Years With Other Firms 20 Years
Palmetto Infrastructure, Inc.: Assistant Project Manager — Responsible for all phases of construction
and construction management for bridge replacement projects. He is responsible for the review of plans,
scheduling of work, tracking of job costs, managing daily field operations and coordinating with the
owner's engineers as well as on-site safety management, subcontractor coordination and the supervision
of all construction work, ensuring it is completed to the owner's satisfaction. Billy oversees construction at
multiple sites, will implement and inspect traffic control, and maintain job site records. 2011 - Present
United Contractors, Inc.: Bridge Supervisor — Responsible for bridge crew and project oversite at the
jobsite. 1999 — 2011
United Contractors, Inc.: Crane Operator — Responsible for operating equipment for bridge construction
including barge and water work. 1994 — 1999
United Contractors, Inc.: Carpenter — Responsible for bridge construction as assigned. 1993 — 1994
United Contractors, Inc.: Laborer— Responsible for bridge construction as assigned. 1991 — 1993
As shown through this progression of work, Billy has constructed and managed the construction of
bridges for his entire career. He fully understands every component of bridge construction from utility
relocations to site prep work, to site close out work. Billy maintains accurate daily logs for work
performed.

e. Education:
Richlands High School, Richlands, VA
National Commission for the Certification of Crane Operators

f.  Active Registrations:
Certified Crane Operator
Commercial Driver’s License
Certified Rigger

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Emergency Bridge Package 2020-1 DB

Key Personnel Role: Assistant Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380
Design/Construction Value: $3,173,140 Construction

Project Description:

Project included 2 emergency bridge replacement projects and associated approach roadway
reconstruction in York and Anderson Counties. Billy’s specific responsibilities included scheduling
subconsultants, managing daily field operations, working with SCDOT resident to ensure MOT,
environmental compliance and quality control testing was performed in accordance with contract
requirements, and ensuring project completion on schedule. Project requirements included completion in
215 days. Palmetto obtained substantial & final completion on time.

Emergency Bridge Package 2018-2A DB




Key Personnel Role: Assistant Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2018-2020, Assigned 2018-2019

Owner Contact Information: SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001
Design/Construction Value: $5,127,593 Construction

Project Description:

This project included 3 emergency bridge replacement projects and associated approach roadway
reconstruction in Dillon and Marlboro Counties. Billy’s specific responsibilities included review of plans,
ordering materials, maintaining a safe project worksite, oversee all bridge construction activities, and
project closeout activities. Billy maintained a direct line of communication with the design team to identify
project issues and promote solutions. His construction knowledge and project organization allowed this
project to be completed on time. Project requirements included completion in 200 days. Palmetto
obtained substantial completion on time. SCDOT noted the Palmetto / Carolina TEA Team was the only
DB Team to meet design deliverable dates in 2019, and the only DB Team to meet Substantial and Final
completion dates.

Pickens County SC File 39.111B

Key Personnel Role: Assistant Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 4/13/10 — 8/7/19

Owner Contact Information: SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034
Construction Value: $16,400,987.40 Contract/ $9,435,351.60 Subcontract
Project Description:

Original contract required a No Cost Design/Build Change Order that was PllI's concept. Walls and bridge
were changed due to constructability and the temporary railroad structure was deleted. The needed
offline structure was incorporated into new three-span bridge on drill shaft foundation. Retaining walls
were redesigned to a drilled pile as the detailed sheet pile could not be installed due to cohesive soils.
SCDOT was given the design in Stage Il, and after additional design the bridge was widened. Retaining
walls and an Amtrak platform were added in a unit price traditional contract. Project required coordination
and construction challenges with SCDOT, NSRR and Amtrak. Palmetto Infrastructure Inc. was able to
partner with SCDOT to navigate a challenging project to delivery.

Cherokee, Lancaster SC File 5487000

Key Personnel Role: Assistant Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2/19/15-3/15/16

Owner Contact Information: SCDOT, Shane Parrish, parrissl@scdot.org, (864)489-5760
Construction Value: $1,582,033.00

Project Description:

Low Volume Bridge Replacements in District 4 over five different counties. Cherokee County (S-11-121)
was a 70’- cored slab bridge with bents over Bear Creek. Cherokee County (S-11-246) was a 30'-70'--30’
cored slab bridge with bents over Blue Branch. Cherokee County (S-11-82) was a single 70’ Cored Slab
over Morgan Creek. Cherokee County (S-11-72) was a 30’-80’-80’-70’- cored slab and box beam bridge
with bents over Thickety Creek. Lancaster County (S-29-15) was a 30'-50'20’ cored slab bridge over
Hanging Rock Creek. All sites required driven pile foundations and Roadway Approach, Guardrail,
Paving, and Stripping.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

The Assistant Project Manager is not required to be on site full time during construction.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Wesley McGuffin
Construction Manager / Superintendent

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Palmetto Infrastructure, Inc.

INFRASTRUCTURE, INC.

d. Years of Experience: With this Firm 12 Years With Other Firms 20 Years
Palmetto Infrastructure, Inc.: Construction Manager/Superintendent — Responsible for all phases of
construction and construction management for bridge replacement project. He is responsible for the
review of plans, scheduling of work, tracking of job costs, managing daily field operations, and
coordinating with the owner's engineers as well as on-site safety management, subcontractor
coordination and the supervision of all construction work, ensuring it is completed to the owner's
satisfaction. Wesley oversees construction, will implement, and inspect traffic control and Erosion Control,
and maintain job site records. 2018 - Present
Palmetto Infrastructure, Inc.: Crane Operator — Responsible for operating equipment for bridge
construction. 2011 — 2018
United Contractors, Inc.: Crane Operator — Responsible for operating equipment for bridge construction
including barge and water work. 2006 — 2011
Eastern Bridge Company, Inc.: Superintendent — Responsible for bridge crew and project oversite at the
jobsite. 2002 — 2006
Modern Continental South: Superintendent — Responsible for bridge crew and project oversite at the
jobsite. 2001 — 2002
United Contractors, Inc.: Crane Operator— Responsible for operating equipment for bridge construction
1996 — 2001
As shown through this progression of work, Wesley has constructed and managed the construction of
bridges for his entire career. He fully understands every component of bridge construction from utility
relocations to site prep work, to site close out work. Wesley maintains accurate daily logs for work
performed.

e. Education:
Walhalla High School, Walhalla, SC
National Commission for the Certification of Crane Operators

f.  Active Registrations:
Certified Crane Operator
Commercial Driver’s License
Certified Rigger

g. Document the extent and depth of your experience and qualifications relevant to the Project.

City of Greenville Swamp Rabbit Trail Pedestrian Bridges Design Build

Key Personnel Role: Construction Manager / Superintendent
Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2021, Assigned 2021

Owner Contact Information: City of Greenville, Nick DePalma, 864-933-2242
Design/Construction Value: $4,994,755 Design & Construction

Project Description:




Project include Design & Build of Two Pedestrian Bridges over Haywood Rd. and Laurens Rd. Structures
consisted of composite concrete and steel H-Pile foundation with a poured in place cap. Superstructure of
cored slabs with a structural steel truss over roadway. Wesley's specific responsibilities included
scheduling, managing daily field operations, working with CI Firm, environmental compliance and quality
control testing was performed in accordance with contract requirements, and ensuring project completion
on schedule.

Emergency Bridge Package 2020-1 DB

Key Personnel Role: Construction Manager / Superintendent

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380
Design/Construction Value: $3,173,140 Construction

Project Description:

Project included 2 emergency bridge replacement projects and associated approach roadway
reconstruction in York and Anderson Counties. Wesley's specific responsibilities included scheduling,
managing daily field operations, working with SCDOT resident to ensure MOT, environmental compliance
and quality control testing was performed in accordance with contract requirements, and ensuring project
completion on schedule. Project requirements included completion in 215 days. Palmetto obtained
substantial & final completion on time.

Emergency Bridge Package 2018-2A DB

Key Personnel Role: Construction Manager / Superintendent

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2018-2020, Assigned 2018-2019

Owner Contact Information: SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001
Design/Construction Value: $5,127,593 Construction

Project Description:

This project included 3 emergency bridge replacement projects and associated approach roadway
reconstruction in Dillon and Marlboro Counties. Wesley's specific responsibilities included ordering
materials, maintaining a safe project worksite, oversee all bridge construction activities, and project
closeout activities. Wesley maintained a direct line of communication with the design team to identify
project issues and promote solutions. His construction knowledge and project organization allowed this
project to be completed on time. Project requirements included completion in 200 days. Palmetto
obtained substantial completion on time.

Pickens County SC File 39.111B

Key Personnel Role: Crane Operator/Superintendent

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 4/13/10 — 8/7/19

Owner Contact Information: SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034
Construction Value: $16,400,987.40 Contract/ $9,435,351.60 Subcontract
Project Description:

Original contract required a No Cost Design/Build Change Order that was PllI's concept. Walls and bridge
were changed due to constructability and the temporary railroad structure was deleted. The needed
offline structure was incorporated into new three-span bridge on drill shaft foundation. Retaining walls
were redesigned to a drilled pile as the detailed sheet pile could not be installed due to cohesive soils.
SCDOT was given the design in Stage Il, and after additional design the bridge was widened. Retaining
walls and an Amtrak platform were added in a unit price traditional contract. Project required coordination
and construction challenges with SCDOT, NSRR and Amtrak. Palmetto Infrastructure Inc. was able to
partner with SCDOT to navigate a challenging project to delivery.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Rabun County GDOT 170940 Cat Gap Road over Tallulah River, Superintendent Completion 9-15-
2022
Laurens County SCDOT 3051250 Missallie Dr. over Shell Creek, Superintendent Completion 12-30-2021




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Derek Staton, PE
President

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated: CAROLINA
Carolina Transportation Engineers & Associates, PC (Carolina TEA) T*”“l:""jff”;

) :;-:SIJ(‘

d. Years of Experience: With this Firm 6 Years With Other Firms 24 Years
Carolina TEA: President — Responsible for marketing, operations and technical design. Responsibilities
include DB pursuits, Bridge QC and Project Risk Management for $300 million (est.) 1-95 Widening (MM 0
to MM 8), Bridge Lead for $250 (est.) US 278 over Mackay Creek and Skull Creek, and Bridge Lead / PM
for multiple bridge replacement projects. 2016 — 2022.
TranSystems: Vice-President, National Bridge Lead, National Design-Build Lead — Responsible for
pursuit strategies, D-B teaming decisions, contract negotiations, fee development, ATCs and innovations,
project staffing plans, quality control processes, budget control, project management and project delivery.
2014-2016
HDR Engineering: Vice-President, Carolina’s Structure Section Manager — Senior Structures Engineer
responsible for the sustained growth from 3 to 30 bridge engineers. Performed “Performance and
Resource Reviews” nationally for HDR for DB projects. Senior Project Manager and Design Manager for
DB projects up to $350 million. Project Manager for conventional bridge design projects including
Signature Structures up to $600 million. Responsible for daily activities of the structures group in 3 offices
(Charleston, SC, Raleigh, NC and Charlotte, NC), QA/QC processes, development of budgets, contract
negotiations, teaming strategies, marketing, proposals and support of bridge groups nationally. 2000-
2014
HDR Engineering: Structures Engineer — Bridge Engineer responsible for superstructure and
substructure design for grade separated structures, stream crossings and major river crossings, as well
as tunnels, retaining walls and buildings. Bridge designs include timber, CIP concrete, Prestressd
Concrete, Post-Tensioned Concrete, Steel Girder, Steel Tub Girder and Curved Steel Girder
superstructures on timber, steel and reinforced concrete substructures. Facilities carried include vehicular
traffic, rail, pedestrian and utilities. 1995 — 2000
WV Department of Transportation: Asst. Maintenance Engineer — Responsible for contractor oversight
for bridge replacements, retaining wall construction and paving projects. Additional responsibilities
included evaluation and approval for encroachment permits, planning and staffing for Snow Removal and
Ice Control activities. 1992 - 1995

e. Education:
West Virginia University / Morgantown, WV / Master of Science / 1995 / Civil Engineering
Virginia Tech / Blacksburg, VA / Bachelor of Science / 1992 / Civil Engineering

f.  Active Registrations:

2003/ SC/ Civil / 22961 2012/ GA/ Civil / 37412
1997 / VA / Civil / 30699
2001/ NC/ Civil / 27292




Document the extent and depth of your experience and qualifications relevant to the Project.

Emergency Bridge Package 2020-1 DB

Key Personnel Role: Lead Design Engineer

Experience with Current Firm: Carolina TEA

Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566
Design/Construction Value: $3,173,140 Construction

Project Description: Project included 2 emergency bridge replacement projects and associated
approach roadway reconstruction in York and Anderson Counties. Derek's specific responsibilities
included assembling the design team, conceptual design, final structures design, coordination of design
team, scheduling and cost control and development of project closeout documentation including as-builts.
Bridges utilized single span and multi-span cored slab structures. Project requirements included
completion in 215 days. Palmetto obtained substantial completion on time.

Emergency Bridge Package 2018-2A DB

Key Personnel Role: Lead Design Engineer

Experience with Current Firm: Carolina TEA

Project/Assignment Duration:  Project 12/2018 — 1/2020, Assigned 12/2018 — 1/2020

Owner Contact Information: SCDOT, Jae Mattox, MattoxJH@SCDOT.org , (803) 737-1805
Design/Construction Value: $5,127,593 Construction

Project Description: Project includes 3 emergency bridge replacement projects and associated
approach roadway reconstruction in Dillon and Marlboro Counties. Derek’s specific responsibilities
included conceptual design, final structures design, coordination of design team, scheduling and cost
control. Bridges utilized single span and multi-span cored slab structures. Project requirements included
completion in 200 days. The Palmetto Team (Contractor) obtained substantial completion on time. Project
won the 2020 ACEC-SC Engineering Excellence Award.

US 278 Corridor Study

Key Personnel Role: Lead Structures Engineer

Experience with Current Firm: Carolina TEA

Project/Assignment Duration:  Project 1/2018 — Present, Assigned 1/2018 — Present

Owner Contact Information: SCDOT, Craig Winn, PE, Winncl@SCDOT.org , (803) 737-6376
Design/Construction Value: $220,000,000 Construction (estimated)

Project Description: This project includes the seismic evaluation and study for twin structures over
Mackay Creek and Skull Creek (the Intracoastal Waterway) in Beaufort County, SC. The bridges will be
replaced with a 7000+ ft structure, 6-lanes wide with a 12’ separated MUP. Derek's specific
responsibilities included conceptual design, development and review of seismic models, development of
retrofit and/or replacement construction costs and schedules.

S-385 over Smith Branch

Key Personnel Role: Lead Design Engineer (PM and Structures Lead)

Experience with Current Firm: Carolina TEA

Project/Assignment Duration:  Project 12/2019 — Present, Assigned 12/2019 — Present

Owner Contact Information: SCDOT, Megan Groves, grovesme@SCDOT.org , (803) 737-1210
Design/Construction Value: $980,000 Engineering; $2,000,000 Construction (estimated)

Project Description: Project includes the replacement of a bridge on a dirt road over a creek utilizing a
close and detour for a Low Volume Roadway. Derek’'s specific responsibilities included conceptual
design, final structures design, coordination of design and permitting team, scheduling and cost control.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

The Lead Design Engineer is not required to be on-site full-time for the duration of construction.
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Appendix B - Work History and Quality Form
SCDOT Design Build Project
Bridge Package 14

ContractID 1162220

AROLIN;
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Palmetto

INFRASTRUCTURE, INC. Aﬁgg’c_, PC



CAROLINA

“TEF;”\& WORK HISTORY AND QUALITY FORM - LEAD DESIGNER
A e PC
a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify CTEA’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
Name: EBP 2018-2A DB | Name: Name of Owner: SCDOT
Project Manager: Jae Mattox Construction 10/2019 $5.127 $ 803
Location: Dillon & Palmetto Phone: 803-737-1805 Design 04/2019 ’
Marlboro Counties, SC NFRASTROCTORE INE Email: mattoxjh@scdot.org

g. Narrative describing the work performed by CTEA.

Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition,
Subconsultants: g Y.y 9 pp Y, P 9 q
Vaughn and Melton public involvement, CLOMR, and construction engineering services for three bridge
R&D (Heather
Fekllfe) replacements using low volume criteria. Existing bridges were damaged in flooding in

September 2018, and required to be completed on an accelerated schedule.

S-51 over unnamed creek (left photo): 70’ single span bridge on 15 degree skew. CTEA widened the bridge to

minimize the intersection relocation and improve stopping sight distance. Our design reduced ROW, eliminated

environmental impacts and accelerated construction.

S-400 over Herndon Branch (center photo): 50’ single span bridge. The roadway embankment on the upstream side of the bridge was reconstructed to pre-storm conditions as allowed by the

Key Personnel:

Greg Canniff, Project Manager Nationwide Permit, to minimize the bridge length and roadway work. Rip rap splash pads were reduced to minimize environmental impacts — since flumes were less than 5’ tall.

Billy McCoy, Asst. Project Manager

Derek Staton, Lead Design Engineer S-33 over Naked Creek (right photo): 115" 3-span bridge (25°-65°-25"). Electrical lines dropped in place in lieu of relocation. Cored slabs designed for top down construction including the
Wesley McGruff, Construction Manager

Design Work Location: Charlotte, NC use of a steel frame temporary bridge over one span.

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to

identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
CTEA delivered the project design on time and on budget with excellent quality, recognized in our above average consultant performance scores — and most important, the comments and feedback we have received from SCDOT: “When

problems arose, no one pointed fingers...you just developed and implemented solutions.” “The designer has been very eager to complete the project in a manner satisfactory to all parties and has overall been very good to

work with.” *“The Carolina TEA Team is the only DB team to meet all design deliverables as submitted in the original schedule.” CTEA won the 2020 ACEC SC Engineering Excellence Award for this project.

i. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

CTEA produced the first deliverable package (S-400) and submitted the day of NTP. The design team met the schedule delivery dates for each package thereafter, including an independent QA review prior to each submittal. The General
Permit was submitted the day of NTP and approved by USACE in less than 30 days. This allowed the Contractor to deliver the project on schedule while maintaining quality deliverables. The Team developed solutions that minimized
environmental impacts and accelerated construction schedules, including designing S-33 for Top Down Construction, eliminating temporary works and minimizing environmental impacts as well as compressing the construction schedule.

The widening of S-51 reduced the impacts of the intersection relocation, reducing environmental impacts and ROW. Water lines in the intersection were abandoned and replaced after project completion to avoid schedule impacts.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable — All questions are answered with a “NO”.




CAROLINA

Tansportation

Ej&g\incus& WORK HISTORY AND QUALITY FORM - LEAD DESIGNER
A s¢oc., PC
a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify Palmetto’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
Name: EBP 2020-1 DB Name: Name of Owner: SCDOT
Project Manager: Michael Pitts Construction 12/2020 $3173 $746
Location: York & Palmetto Phone: 803-737-2566 Design 07/2020 ’
Anderson Counties, SC NFRASTRUCTURE, NC- Email: PittsME@scdot.org

g. Narrative describing the work performed by Palmetto Infrastructure.

Subconsultants- Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, public involvement, and construction

Vaughn and Melton
Aulick

R&D (Heather
Robbins)

that changed the site and scope of work at S-174. The existing bridge completely collapsed during the second flood, and embankment material leading up to

engineering services for two bridge replacements using low volume criteria. Existing bridges were damaged in flooding in 2019

and required to be completed on an accelerated schedule. This includes recovering from a second flood, immediately post award,

the bridge was washed away. Supplemental survey and additional concept design was performed immediately following the flood.

S-816 over Mud Creek (left photo): 160’ 3-span bridge (45°-70°-45") on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24 cored slab
units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Flowable fill and rip rap scour protection used at interior bents to eliminate the need for predrilling piles or

drilled piers. 24 cored slabs used for 45 spans to eliminate steps in pier cap, and designed for Top Down Construction methods.

Key Personnel: S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure consisted of

Greg Canniff, Project Manager

Billy McCoy, Asst. Project Manager
Wesley McGruff, Construction Manager
Derek Staton, Lead Design Engineer

24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge
length and minimize roadway work. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to protect the upstream toe of slope. Additional verification

Design Work Location: Charlotte, NC of hydraulic models performed after the second flood using available rain gage data to verify hydraulic capacity of bridge opening.

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The project was completed on-time, on-budget and CTEA received above average scores from SCDOT for this work. Comments include: Team has been very cooperative and responsive to any conflicts presented. CTEA has done an
excellent job with communication when anything arose. The design build team worked well with SCDOT to quickly determine a solution to fix the S-174 design after inclement weather changed the conditions of the bridge.

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule.

I. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule. SCDOT noted: Team has been very cooperative and responsive to any conflicts

presented. CTEA has done an excellent job with communication when anything arose.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable. All answers are “NO”.




CAROLINA

T‘gjﬁ;ﬁ;ﬁ‘fﬁ; WORK HISTORY AND QUALITY FORM - LEAD DESIGNER
Awm‘ PC
a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify CTEA’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
Name: SRT Name: Name of Owner: City of Greenville
Haywood and Laurens Project Manager: Nick DePalma

Construction 12/2022 (est)

Phone: 864-467-3128 Design 06/2022

Email: ndepalma@greenvillesc.gov

$ 5,000 $ 355

INFRASTRUCTURE, INC.

Location:
City of Greenville, SC

g. Narrative describing the work performed by CTEA.

Three bridges designed by others were bid as part of the City of Greenville’s Swamp Rabbit Trail (SRT). This included crossings over Verdae Blvd., Haywood Road and Laurens Road. The
bids were significantly over the City’s budget for the project. The bridges include 70 ft cored slab approach spans leading up to prefabricated pedestrian trusses over the roadways.
Palmetto Infrastructure (PI1) hired Carolina TEA to perform a Value Engineering (VE) analysis of the project. Carolina TEA performed a redesign of the Haywood and Laurens Road bridges

including: 1 - extending the bridges 1 span at each end to eliminate mucking, MSE walls and ground improvements; 2 — replaced stainless steel wire rope railing with 2 bar pedestrian railing;

Key Personnel:

Greg Canniff, Project Manager
Billy McCoy, Asst. Project Manager
Derek Staton, Lead Design Engineer

Wesley McGruff, Construction Manager | 5.6 work included obtaining an encroachment agreement with SCDOT. The construction savings allowed P11 to build both the Haywood and SRT at Haywood Road
Design Work Location: Columbia, SC South approach and sidewalk connector

3 — redesigned substructures from 2 column bents to 3 pile bents, eliminating 5 piles per bent; and 4 — offset the bridge location within the

corridor to eliminate fill required for construction access. The scope included trail redesign, structures design, and construction services. Out of

Laurens Road bridges in less than the set aside budgets. Verdae Blvd was originally removed from the package due to cost but is now potentially going to be put back in the contract. The City
is considering constructing Verdae Blvd utilizing a second VE from the PIl / Carolina TEA Team. We propose to place SRT in a culvert under Verdae Blvd. We show an estimated 40% construction savings for the culvert versus bridging

over, including all additional costs for redesign (survey, SUE, Geotech, utility coordination, trail and structure design, MOT, etc.).

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

CTEA delivered the project design on time and on budget with excellent quality. The design work was performed in haste as construction was already let and bids from suppliers and subcontractors had expiration dates approaching.
Carolina TEA and PIl worked in an aggressive DB environment to solve challenges, eliminate costs, and accelerate construction of the bridges. The City of Greenville has been very appreciative of our efforts and willingness to accept out

of scope work to keep the project moving. The City is very pleased to have the signed Encroachment Permit from SCDOT.

I. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Everything about this project was cost control, schedule management and avoidance of claims. We needed to reduce the construction costs by up to 50% in order to go to construction. Our redesign eliminated 60% of the piling on the
project, all MSE walls, all column formwork and concrete work, and accelerated construction of the project by nearly 30%. The City accepted all suggested revisions to the project, and Carolina TEA has continued to work with PII to

implement construction modifications when challenged by field changes. A redesign of the trail was implemented to avoid drainage discharge from the adjacent building — uncovered during construction.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable — All questions are answered with a “NO”.




Palmetto WORK HISTORY AND QUALITY FORM - CONTRACTOR

INFRASTRUCTURE, INC.

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify Palmetto’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by Palmetto (in thousands)
Name: EBP 2018-2A DB | Name: ROT ING Name of Owner: SCDOT
Qé&?}gl A Project Manager: A.J. Thomas Bostic Construction 10/2019 $5.127 $5.127
Location: Dillon & Eogineesss Phone: 843-317-4001 Design 04/2019 ’ ’
Marlboro Counties, SC A ssoe, PC Email: bosticta@scdot.org

g. Narrative describing the work performed by Palmetto Infrastructure.

Project included the replacement of bridges over waterways on secondary roads. Each site utilized a roadway closure and
detour during construction. The existing bridges were damaged in flooding in September 2018, and were required to be

completed on an accelerated schedule. All work was completed safely, and on-time, with no disputes or issues. This

includes stopping work at S-51 and removing construction equipment to allow a utility subcontractor to repair a leaking

8” force main sewer pipe, as well as the discovery of unknown storm sewer pipes in the roadway approach.

S-51 over unnamed creek (left photo): 70’ single span bridge on 15 degree skew. End bents utilized steel pile
foundations, superstructure consisted of 24” cored slab units with AWS. Adjacent intersection was reconstructed as part of the project.
S-400 over Herndon Branch (center photo): 50’ single span bridge. End bents utilized steel pile foundations, superstructure consisted of 21” cored slab units with AWS overlay. The roadway embankment on the upstream side of the

bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge length and minimize roadway work. This bridge was constructed first as there were no utilities or ROW at the site.

Key Personnel: S-33 over Naked Creek (right photo): 115’ 3-span bridge (25’-65’-25"). End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers,

Greg Canniff, Project Manager

Billy McCoy, Asst Project Manager superstructure consisted of 21 and 24” cored slab units with AWS overlay. Electrical line was back fed and dropped in place to reduce utility relocation expenses. Rip rap splash pads were
Wesley McGruff, Construction Manager

Derek Staton, Lead Design Engineer reduced to minimize environmental impacts.

Design Work Location: Charlotte, NC

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto personnel that have successfully completed projects on time and on or under budget,
and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Palmetto worked with SCDOT to perform early work, including demolition of the existing bridges before the bird nesting moratorium kicked in and materials were fabricated at risk prior to RFC plan approval. This allowed Palmetto an
early start on the project. Palmetto’s crews worked continuously on the project from the time roadways were closed until the bridge replacement was complete and the roadway reopened — save only a brief delay at S-51 to relocate a force

main sewer noted above. The project was completed on-time, on-budget and Palmetto received above average scores from SCDOT for this work.

i. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Palmetto performed bridge demolitions before RFC drawings were approved to avoid the bird nesting moratorium. They worked with District SCDOT Personnel to reduce the size of rip rap splash pads at the base of flumes — especially

for flumes less than 5’ tall. S-33 over Naked Creek was constructed utilizing “Top-Down” construction methods to avoid significant environmental impacts and minimize cutting trees in this forested swamp.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable




Palmetto WORK HISTORY AND QUALITY FORM - CONTRACTOR

INFRASTRUCTURE, INC.

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify Palmetto’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by Palmetto (in thousands)
Name: EBP 2020-1 DB Name: Name of Owner: SCDOT
C*]%E:,?M{,‘,:INA Project Manager: Zach Herron Construction 12/2020 $3173 $3173
Location: York & Engineers & Phone: 864-716-2380 Design 07/2020 ’ ’
Anderson Counties, SC A ssoe. PC Email: HerronZK@scdot.org

g. Narrative describing the work performed by Palmetto Infrastructure.

Project included the replacement of bridges over waterways on secondary roads. Each site utilized a roadway

Same Major Subcontractor:
P&L performed the grading and closure and detour during construction. The existing bridges were damaged in flooding, and were required to be

erosion control on this project

completed on an accelerated schedule. All work was completed safely, and on-time, with no disputes or issues.
This includes recovering from a second flood, immediately post award, that changed the site and scope of work at S-174. The existing bridge completely

collapsed during the second flood, and embankment material leading up to the bridge was washed away. The roadway embankment, and slope protection had

to be recreated prior to completing the bridge replacement.
S-816 over Mud Creek (left photo): 160’ 3-span bridge (45°-70°-45) on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24 cored slab
units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Steel piles at interior bent were driven to refusal first, then composite concrete pile was added on. This

allowed the contractor to splice the steel portion only — and manufacture the concrete pile to predetermined lengths. Flowable fill and rip rap are used to protect the interior bents from scour.

Key Personnel: S-174 over Six and Twenty Creek (center photo): 70 single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure consisted of

Greg Canniff, Project Manager

Billy McCoy, Assist. Project Manager
Wesley McGruff, Construction Manager
Derek Staton, Lead Design Engineer

24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge
length and minimize roadway work. Palmetto worked with SCDOT and Dr. Wortham, the local landowner, to reduce ROW takes and reduce clearing at this site — a forested venue with a

Design Work Location: Charlotte, NC waterwheel used for weddings and social gatherings. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to protect the upstream toe of slope.

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto personnel that have successfully completed projects on time and on or under budget,
and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The project was completed on-time, on-budget and Palmetto received above average scores from SCDOT for this work. Palmetto worked with SCDOT at S-174 to perform early work, including removing existing bridges from the creek)
as well as removing a second bridge downstream that also collapsed. Palmetto worked exceptionally well with the landowners at both sites to deliver projects that maintained access to properties, reduced impacts to the owners, and

eliminated issues for the Department. SCDOT approved field changes for Palmetto to add paving in ditches at S-174 to minimize erosion. All additional work at S-174 due to the second flood was approved by SCDOT.

i. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Palmetto’s unique use of composite piles at S-816 — driving the steel piles to refusal before splicing the concrete piles on — eliminated concerns of splicing the concrete pile, saving time and money. Investigations at S-816 during demo

proved the use of pile driving versus predrilling piles. Steepened slopes with geogrid and extra length guardrail posts avoided a stream impact at S-816. Reuse of Class C (and larger) rip rap at S-816 provides improved scour protection.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable. All answers are no.




WORK HISTORY AND QUALITY FORM - Contractor

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify CTEA’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
Name: SRT Name: CAROLINA Name of Owner: City of Greenville
Haywood and Laurens A spirestion PrOJec.t Manager: Nick DePalma Construction 12/2022 (est)
. INFRASTRUCTURE, INC. ngineers & Phon,e' 864-467-3128 . Design 06/2022 $ 5,000 $ 355
Location: ' A v PO Email: ndepalma@greenvillesc.gov
City of Greenville, SC

g. Narrative describing the work performed by CTEA.

Four bridges were bid as part of the City of Greenville’s Swamp Rabbit Trail (SRT). This included crossings over Verdae Blvd., Haywood Road Woodruff Road and Laurens Road and
Palmetto Infrastructure, Inc. was the highest graded score and a negotiated contract was signed to develop a Redesign and Construction of the Haywood and Laurens Road Crossing. New
Design included assitional interior bents and added cored slab spans with elimination of spread footing with column substructure. MSE Walls were also eliminated so that conventional

roadway fill could be used to build roadway approahes.

Key Personnel: Haywood Road: 676’ Bridge( 8 — 70’ Cored Slab, 1 — 116’ Steel Truss) End Bents on H-Pile and Interior on Composite 24” PSC and H-Pile
Greg Canniff, Project Manager

Billy McCoy, Asst. Project Manager
Derek Staton, Lead Design Engineer

Wesley McGruff, Construction Manager | - pjeta] Hand Rail. Mainline Approach and Connectors with Asphalt, Fencing, Guardrail, Seeding & Erosion Contol. SRT at Haywood Road
Design Work Location: Columbia, 5C South approach and sidewalk connector

Stingers. Steel Truss with a Reinforced Concrete Deck and AWS overlay for the Cored Slab Spans with Vertical Concrete Barrier with Two Bar

Laurens Road: 400’ Bridge( 4 — 70’ Cored Slab, 1 — 160’ Steel Truss) End Bents on H-Pile and Interior on Composite 24” PSC and H-Pile Stingers. Steel Truss with a Reinforced Concrete

Deck and AWS overlay for the Cored Slab Spans with Vertical Concrete Barrier with Two Bar Metal Hand Rail. Mainline Approach and Connectors with Asphalt, Fencing, Guardrail, Seeding & Erosion Contol.

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto’s personnel that have successfully completed projects on time and on or under budget,
and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Palmetto’s personnel worked very hard to keep relations with business owners and the public involved with all aspect of this urban bridge project. Our team negotiated a temporary access that allowed construction from both ends of

Haywood Road that allowed for roadway fill and bridge construction to be built concurrently, accelerating schedule. Project schedule to complete on time and on budget.

i. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Palmetto worked through plan approval and shop drawing submittals to accelerate material fabrication in order to minimize price escalations associated with the steel and cement volitivity. Multiple Ready Mix Concrete suppliers were
used to keep project on schedule during the cement shortages taking place in South Carolina. Our team negotiated a agreement to remove waste material from an adjacent project that was out of Environmental Compliance in return for the

borrow material. This agreement eliminated the need for a fuel adjustment to the owner and avoided claims for unprecedented fuel increases during the course of this project.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable — All questions are answered with a “NO”.
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July 21, 2022

Bridge Package 14

Design-Build — Contract ID 1162220

Cherokee County
Quality of Past Performance

All questions in Section 3.5.2 are answered "No" by both Palmetto Infrastructure and Carolina TEA for
the example projects submitted with this SOQ as well as all other projects.

oy 25

Gregory Canniff

President
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Palmetto

INFRASTRUCTURE, INC.
FINANCIAL CAPACITY OF GENERAL CONTRACTOR

South Carolina Department of Transportation (hereinafter “SCDOT”)

Contract ID: 1162220
Estimated Contract Amount; $8,000,000.00
Description: BRIDGE PACKAGE 14 — CHEROKEE COUNTY

To:

The undersigned, a duly authorized principle officer of Palmetto Infrastructure, Inc., the general contractor
(hereinafter “the Contractor) for the above referenced project and pursuant to the requirements of Appendix E
of the Contract RFP hereby certifies that Palmetto Infrastructure, Inc. has the financial capacity and resources

necessary to complete the Project as proposed in the RFP.
Palmetto Infrastructure, Inc.

Greg Canryﬁ “s

Its: President

This 13th day of July 2022

SOUTH CAROLINA
GREENVILLE COUNTY

Swarn to and subscribed before me this 13th day of July 2022.
Cnplea) \JA/WV\J-Q_Q>
NO./téry Public '

My Commission Expires DO\J \5ff;026

3620 Pelham Rd. PMB 349
Greenville, SC 29615
Office: (864) 879-2166

Fax: (864) 879-2167



R

MarshMcLennan Marsh McLennan Agency
Mid-Atlantic Region

Agency 5605 Carnegie Blvd. | Suite 300
Charlotte | NC 28209
T +1 704 365 6213
www.MarshMMA.com

July 11, 2022

Re: Palmetto Infrastructure, Inc., Greenville, SC
Project: SCDOT Bridge Package 14, Design-Build Project, Contract ID 1162220, Cherokee County

To Whom It May Concern:

We are pleased to confirm our surety bond relationship with Palmetto Infrastructure, Inc. Palmetto Infrastructure, Inc.
has been a client of ours for over 25 years, in which we have approved bonds in excess of $40,000,000. Currently, we
handle their surety needs through Philadelphia Indemnity Insurance Company, which is one of the leading surety
companies in the country. They are authorized to transact business in the State of South Carolina and have an A. M.
Best rating of “A++” and are on the current Department of the Treasury’s Listing of Approved Sureties {Dept. Circular
570}.

This letter is to advise you Philadelphia Indemnity Insurance Company is prepared to provide the necessary
Performance and Payment Bond in connection with the above captioned project as required. As always, Philadelphia
Indemnity Insurance Company reserves the right to perform normal underwriting at the time of any bond request,
including, without limitation, prior review and approval of relevant contract documents, bond forms, and project
financing. We have complete confidence in Palmetto Infrastructure, Inc.’s ability and its management, as they are
financially responsible and handle all of their business dealings in a very professional manner.

We consider Palmetto Infrastructure, Inc., Inc., a valued client and we continue to value our relationship with them,
Please feel free to contact us with any additional questions you may have regarding either their surety program or our
relationship with our client,

Should you desire any additional information concerning this fine company, please do not hesitate to call.

Sincerely,..,
L R A

2

PHK DELPHIAINDEM ITY INSURANCE COMPANY

WAL

Angela™. Buckner
Attorney-in-Fact

A business of Marsh McLennan Your future is limitless.«



PHILADELPHIA INDEMNITY INSURANCE COMPANY
One Bala Plaza, Suite 100
Bala Cynwyd, PA 19004-0950

Power of Attorney

KNOW ALL PERSONS BY THESE PRESENTS: That PHILADELPHIA INDEMNITY INSURANCE COMPANY (the Company), a corporation organized and
existing under the laws of the Commonwealth of Pennsylvania, does hereby constitute and appoint Bradford W. Gibson, Angela Y. Buckner, Debra 8. Ritter,
Martin D. Pallazza, Raymond J. Garrute, Jenny Snell, H. Thomas Dawkins, Wendy E. Lahm, Robert C. Tresher of A Marsh McLennan Ageney, LLC
Company of the City of Charlotte in the State of North Carolinaits true and lawful Attormey-in-fact with full authority to execute on its behalf bonds, undertakings,
recognizances and other contracts of indemnity and writings obligatory in the nature thereof, issued in the course of its business and to bind the Company thereby, in an

amount not to exceed $50,000,000.

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of
PHILADELPHIA INDEMNITY INSURANCE COMPANY on the 14" of November, 2016.

RESOLVED: That the Board of Directors hereby authorizes the President or any Vice President of the
Company: (1) Appoint Attorney(s) in Fact and authorize the Attorney(s) in Fact to execute
on behalf of the Company bonds and undertakings, contracts of indemnity and other
writings obligatory in the nature thereof and to attach the seal of the Company thereto; and
(2) to remove, at any time, any such Attorney-in-Fact and revoke the authority given. And,
be it

FURTHER

RESOLVED: That the signatures of such officers and the seal of the Company may be affixed to any
such Power of Attomey or certificate relating thereto by facsimile, and any such Power of
Attorney so executed and certified by facsimile signatures and facsimile seal shall be valid
and binding upon the Company in the future with respect to any bond or undertaking to
which it is attached.

IN TESTIMONY WHEREOF, PHILADELPHIA INDEMNITY INSURANCE COMPANY HAS CAUSED THIS INSTRUMENT TO BE SIGNED AND ITS
CORPORATE SEALTO BE AFFIXED BY ITS AUTHORIZED OFFICE THIS 5TH DAY OF MARCH, 2021.

[0

Joh® Glomb, President & CEO
Philadelphia Indemnity Insurance Company

(Seal)

On this 5% day of March, 2021 before me came the individual who executed the preceding instrument, to me personally known, and being by me duly sworn said that he
is the therein described and authorized officer of the PHILADELPHIA INDEMNITY INSURANCE COMPANY; that the seal affixed to said instrument is the
Corporate seal of said Company; that the said Corporate Seal and his signature were duly affixed.

Notary Public: .

Commonwoalih al Pennsylvania - Notary Seal \/CWM mC"K&yztﬂ-

vanesss Mckenzie, Notary Public
Monigomery County
My commission expltes November 3, 2024
Commission number 1366394

Membar, Pannkylvan.a Association of Notaries residing at: Bala Cynwyd, PA

My cominission expires: November 3, 2024

I, Edward Sayago, Corporate Secretary of PHILADELPHIA INDEMNITY INSURANCE COMPANY, do hereby certify that the foregoing resolution of the Board of
Directors and the Power of Attorney issued pursuant thereto on the 5% day March, 2021 are true and correct and are still in full force and effect. I do further certify tha
John Glomb, who executed the Power of Attorney as President, was on the date of execution of the attached Power of Attorney the duly elected President of

PHILADELPHIA INDEMNITY INSURANCE COMPANY. 3

In Testimony Whereof I have subscribed my name and affixed the facsimile seal of each Company this

o>

Edward Sayago, Corporate Secretary
PHILADELPHIA INDEMNITY INSURANCE COMPANY

11th day of July | 2022
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):
2. Describe measures proposed to mitigate the potential conflict(s):
/%7 %/ July 21, 2022
Signaturé ” Date
Greg Canniff
Print Name

Palmetto Infrastructure, Inc
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



Appendix F - Confidential or Proprietary Information
Summary List

SCDOT Design Build Project

Bridge Package 14
ContractID 1162220
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INFRASTRUCTURE, INC. A
ssoc., PC

July 21, 2022

Bridge Package 14

Design-Build — Contract ID 1162220

Cherokee County
Confidential and/or Proprietary Information Page List

The following section of this SOQ is considered confidential and should not be disclosed under the South
Carolina Freedom of Information Act:
None

oy 25

Gregory Canniff

President
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SCCOT

South Carolina
Department of Transportation

NOTICE TO PROPOSERS

Bridge Package 14
Design-Build — Contract ID 1162220
Cherokee County

July 14, 2022

NOTICE TO PROPOSERS - Enclosed is Addendum 1 to the Request for Qualifications (RFQ)
for the Bridge Package 14 design-build project. The information provided in this notice and the
addendum shall be made part of the contract documents.

The yellow highlights identify the revisions associated with Addendum 1.

This addendum is being issued in order to provide clarification and additional information for the
project. The following sections of the RFQ contain revisions:

e Section 3.2.4
e Section 5.2.4
e Section 7.9

=)

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER



SCCOT

South Carolina
Department of Transportation

NOTICE OF RECEIPT
Bridge Package 14
Design-Build — Contract ID 1162220
Cherokee County

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

/4%7 %/ July 14, 2022

PROPOSER’s Signature Date

Greg Canniff
Printed Name

For: Palmetto Infrastructure - Carolina TEA

Design-Build Team Name

=)

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER
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SCCOT

South Carolina
Department of Transportation

First Name Last Name Company Name Project Name
bosticta@scdot.org Al Bostic SCDOT EBP 2018-2A DB PIl / CTEA
HerronZK Zach Herron SCDOT EBP 2020-1 DB PIl / CTEA
mattoxjh@scdot.org Jae Mattox SCDOT EBP 2018-2A DB Pll / CTEA
pittsme@scdot.org Michael Pitts SCDOT EBP 2020-1 DB PIl / CTEA
ndepalma@greenvillesc.gov Nick Depalma City of Greenville SRT over Haywood Road PIl / CTEA
ndepalma@greenvillesc.gov Nick Depalma City of Greenville SRT over Laurens Road Pll / CTEA

=

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER 10f1


mailto:mattoxjh@scdot.org
mailto:pittsme@scdot.org
mailto:ndepalma@greenvillesc.gov
mailto:ndepalma@greenvillesc.gov

SCCOT

South Carolina )
Department of Transportation

First Name Last Name Key Individual Name Project Name Role of Key Individual
HerronZK@scdot.org Zach Herron Greg Canniff EBP 2020-1 DB Project Manager PIl / CTEA
bosticta@scdot.org Al Bostic Greg Canniff EBP 2018-2A DB Project Manager PIl / CTEA
LawsJD@scdot.org Joe Laws Greg Canniff Pickens County SC File 39.111B Project Manager Palmetto Infrastructure
parrissl@scdot.org Shane Parrish Greg Canniff Cherokee, Lancaster SC File 5487000 Project Manager Palmetto Infrastructure
HerronZK@scdot.org Zach Herron Billy McCoy EBP 2020-1 DB Asst. Project Manager PIl / CTEA
bosticta@scdot.org Al Bostic Billy McCoy EBP 2018-2A DB Asst. Project Manager PIl / CTEA
LawsJD@scdot.org Joe Laws Billy McCoy Pickens County SC File 39.111B Asst. Project Manager Palmetto Infrastructure
parrissl@scdot.org Shane Parrish Billy McCoy Cherokee, Lancaster SC File 5487000 Asst. Project Manager Palmetto Infrastructure
pittsme@scdot.org Michael Pitts Derek Staton EBP 2020-1 DB Lead Design Engineer PIl / CTEA
mattoxjh@scdot.org Jae Mattox Derek Staton EBP 2018-2A DB Lead Design Engineer PIl / CTEA
winncl@scdot.org Craig Winn Derek Staton US278 Corridor Study Lead Structures Engineer KCI
grovesme@scdot.org Megan Groves Derek Staton S-385 Over Smith Branch Lead Design Engineer Carolina TEA
HerronZK@scdot.org Zach Herron Wesley McGruff EBP 2020-1 DB Construction Manager PIl / CTEA
bosticta@scdot.org Al Bostic Wesley McGruff EBP 2018-2A DB Construction Manager Pll / CTEA
LawsJD@scdot.org Joe Laws Wesley McGruff Pickens County SC File 39.111B Construction Manager Palmetto Infrastructure
parrissl@scdot.org Shane Parrish Wesley McGruff Cherokee, Lancaster SC File 5487000 Construction Manager Palmetto Infrastructure

lof1l
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INFRASTRUCTURE, INC.
ASSU(‘.‘ PC

July 21, 2022
Bridge Package 14
Design-Build — Contract ID 1162220
Cherokee County
Unique ID Name
J7HRINQLYXMS Palmetto Infrastructure Inc.
NKES8MYLPKBV6 Carolina Transportation Engineers & Associates, PC
P66RDVP5M7K5 Robbins & DeWitt, LLC
U6MNYNM1SYC7 Aulick Engineering, LLC
D115KAMUPLH6 Vaughn and Melton Consulting Engineers
MXGLGHFV6EX5 Telecommunication & Industrial Consulting Services Corporation

CMTCKYC49C45 ECS Southeast, LLP
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