AS-BUILT PLANS
AB 201 Total

Sheets
84

South Carolina Department of Transportation

AS-BUILT PLANS

FOR
LEXINGTON & RICHLAND COUNTIES

CONTRACTID 5154650 LETTING DATE May 6, 2020
PROJECT ID Various PROJECT ACCEPTED April 30, 2021
LENGTH 9.40
CONTRACTOR C. R. Jackson, INC.
ROAD ADDITIONS OR DELETIONS
1-20 EB MP 76.00 to MP 76.34 ADDITION
1-20 WB MP 76.34 to MP 76.00 ADDITION
1-95 SB MP 134.75 to MP 146.77 ADDITION
1-95 NB MP 133.91 t0 133.94 ADDITION
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Jeremy Yuhas PE Seal


AS-BUILT PLANS
Name: C. R. JACKSON, INC.
Address: COLUMBIA, SC

SOUTH CAROLINA DEPARTMENT OF TRANSPORATION
COLUMBIA, SC

PROPOSAL, CONTRACT AND BOND
FOR
HIGHWAY CONSTRUCTION

BIDS RECEIVED AWARD DATE
April 14, 2020 May 6, 2020

DESCRIPTION OF CONTRACT

INTERSTATE PRESERVATION - 1-20 - DISTRICT 1

S.C. File Number: 5154650

Counties of: DISTRICT 1
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AS-BUILT PLAN&

Rept: 4-A-E South Carolina 12/16/2019 10:07:11 AM
Department Of Transportation
Road Summary Report By Contract

ContractNbr: 20191013 Proposalld: 5154650 SubInd: S Exp Ind: E

FileNbr: 32.039282 County: Lexington
Miles Route  From

To

3.52 1-0020 (60.60)End of widening project (64.12)Richland County Line

3.52 < Total Mileage for FileNbr---------------- 32.039282

FileNbr: 40.039283 County: Richland
Miles Route  From

To

243 1-0020 (64.12)Lexington County Line ( 66.55)Bridge over Broad River

3.45 1-0020 (66.55)Bridge over Broad River (70.00).25 Mi E of Fairfield Rd

5.88 < Total Mileage for FileNbr---------------- 40.039283
9.40 < Total Mileage for ContractNbr---------- 20191013
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AS-BUILT PLANZ

Rept: 4-8-E South Carolina 12/16/2019 10:25:32 AM
Department Of Transportation
Item Quantities Summary By Contract

Contract Nbr: 20191013 Proposalld: 5154650
Submit Indicator: S Lexington Richland Contract
Export Indicator: E 32.039282 40.039283 Total
Mi=3.52 Mi=5.88 Mi=9.40
ltem# Iltem Description Unit Qty Qty Qty
1031000 MOBILIZATION LS 1.000 1.000 1.000
1032010 BONDS AND INSURANCE LS 1.000 1.000 1.000
1071000 TRAFFIC CONTROL LS 1.000 1.000 1.000
1071504 LAW ENFORCMT. OFFICER HR 500.000 1,000.000 1,500.000
4011008 LIQUID ASPHALT BINDER PG76-22 TON 1,139.235 1,867.035 3,006.270
4013300 MILL. EXIST. ASPH. PVMT. 3.0" SY 225,447.000 368,607.000 594,054.000
4013990 MILL.EXIST.ASPH.PVMT.-VARIABLE SY 2,400.000 4,800.000 7,200.000
4019000 MILLED-IN RUMBLE STRIP MILE 14.080 22.440 36.520
4030310 H/M ASPH.SURF.CR. TYPE A TON 22,784.689 37,340.700 60,125.389
6021120 PERM.CONST.SIGNS(GRND.MNTD) SF 338.000 482.000 820.000
6062000 C.Z.CHANGE.MESS.SGN(TRAIL.MTD) EA 1.000 1.000 2.000
6250007 6"WH.BRKN.LINE-GAP EX-F.D.PNT. LF 63,300.000 94,350.000 157,650.000
6250012 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT LF 111,600.000 177,630.000 289,230.000
6250020 12"WH.SLD LNE-F.D.PNT LF 14,400.000 21,930.000 36,330.000
6250025 24"WH.SLD.LNE-STOP/DIA-F.D.PNT LF 0.000 3,480.000 3,480.000
6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT LF 111,600.000 177,630.000 289,230.000
6271007 6" WH.BRKNLINE THERMO -90 MIL. LF 21,100.000 31,450.000 52,550.000
6271012 6" WH SLD LNE PVT EL TH-90 ML LF 37,200.000 59,210.000 96,410.000
6271020 12" WH.SLDLNES THERMO-125 MIL. LF 4,800.000 7,310.000 12,110.000
6271025 24" WH SLDLNES THERMO-125 MIL. LF 0.000 1,740.000 1,740.000
6271076 6"YEL.SLD.LNES.- THERMO. 90MIL LF 37,200.000 59,210.000 96,410.000
6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" EA 1,055.000 2,382.000 3,437.000
6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK LF 950.000 2,220.000 3,170.000
6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID LF 1,900.000 4,280.000 6,180.000
6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID LF 1,900.000 4,280.000 6,180.000

AA1l -- Alternate 1

Contract Nbr: 20191013
Submit Indicator: S Lexington Richland Contract
Export Indicator: E 32.039282 40.039283 Total
Mi=3.52 Mi=5.88 Mi=9.40
Item# Item Description Unit Qty Qty Qty
0.000 0.000 0.000
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AS-BUILT PLANS
Rept: 4-8-E South Carolina 12/16/2019 10:11:39 AM
Department Of Transportation
Item Quantities Summary By File

FileNbr: 32.039282 Total Length(Mi): 3.52 Submit Indicator: S
Cnty: Lexington Projectld: P039282

Contract: 20191013 Proposalld: 5154650

Export Indicator: E

Item # Item Description Unit Qty
1031000 MOBILIZATION LS 1.000
1032010 BONDS AND INSURANCE LS 1.000
1071000 TRAFFIC CONTROL LS 1.000
1071504 LAW ENFORCMT. OFFICER HR 500.000
4011008 LIQUID ASPHALT BINDER PG76-22 TON 1,139.235
4013300 MILL. EXIST. ASPH. PVMT. 3.0" SY 225,447.000
4013990 MILL.EXIST.ASPH.PVMT.-VARIABLE SY 2,400.000
4019000 MILLED-IN RUMBLE STRIP MILE 14.080
4030310 H/M ASPH.SURF.CR. TYPE A TON 22,784.689
6021120 PERM.CONST.SIGNS(GRND.MNTD) SF 338.000
6062000 C.Z.CHANGE.MESS.SGN(TRAIL.MTD) EA 1.000
6250007 6"WH.BRKN.LINE-GAP EX-F.D.PNT. LF 63,300.000
6250012 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT LF 111,600.000
6250020 12"WH.SLD LNE-F.D.PNT LF 14,400.000
6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT LF 111,600.000
6271007 6" WH.BRKNLINE THERMO -90 MIL. LF 21,100.000
6271012 6" WH SLD LNE PVT EL TH-90 ML LF 37,200.000
6271020 12" WH.SLDLNES THERMO-125 MIL. LF 4,800.000
6271076 6"YEL.SLD.LNES.- THERMO. 90MIL LF 37,200.000
6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" EA 1,055.000
6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK LF 950.000
6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID LF 1,900.000
6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID LF 1,900.000
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AS-BUILT PLAN8

South Carolina

12/16/2019 10:17:23 AM

Rept: 4-7-E1
Department Of Transportation
Individual Section Summary
Road: 1-20 Road Name: [-20 FileNbr: 32.039282
County: Lexington Total Length(Mi): 3.52 Projectld: p039282
Submit Indicator: S Export Indicator: E Contractld: 20191013
Proposalld: 5154650
SectionKey: 321-00200008 ADT: 10000
From Route: .67 Mi W of US 378 To Route: Richland County Line
BMP: 60.60 EMP: 64.12 Miles: 3.52
OrigWidth: 104 WidenLeft: 0 WidenRight: 0 Final Width: 104
Intersections: 0 CommDrwy: 0 ResDrwy: 0 PQI: 3.00
Surface Inter Drvwys Intermed Level Widen
Rate: - -
Type: 4011008 -—- 4011008 -—-
Qty:  1,073.835 0.000 0.000 0.000 65.400 0.000
Rate: 200 --- ---
Type: 4030310 -—- 4030310 -—-
Qty: 21,476.689 0.000 0.000 0.000 1,308.000 0.000
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AS-BUILT PLANS

Item #
1031000
1032010
1071000
1071504
4011008
4013300
4013990
4019000
4030310
6021120
6062000
6250007
6250012
6250020
6250111
6271007
6271012
6271020
6271076
6302001
6351107
6351155
6351460

Item Description
MOBILIZATION

BONDS AND INSURANCE

TRAFFIC CONTROL

LAW ENFORCMT. OFFICER

LIQUID ASPHALT BINDER PG76-22
MILL. EXIST. ASPH. PVMT. 3.0"
MILL.EXIST.ASPH.PVMT.-VARIABLE
MILLED-IN RUMBLE STRIP

H/M ASPH.SURF.CR. TYPE A
PERM.CONST.SIGNS(GRND.MNTD)
C.Z.CHANGE.MESS.SGN(TRAIL.MTD)
6"WH.BRKN.LINE-GAP EX-F.D.PNT.
6"WH.SLD.LINE-PVT.EDGE-F.D.PNT
12"WH.SLD LNE-F.D.PNT
6"YEL.SLD LNE-PVT EDGE-F.D.PNT
6" WH.BRKNLINE THERMO -90 MIL.
6" WH SLD LNE PVT EL TH-90 ML
12" WH.SLDLNES THERMO-125 MIL.
6"YEL.SLD.LNES.- THERMO. 90MIL
PER.RD/C.PAV.MARK BIDIR 4"X4"
PREF.PMT.MRK(T-1)8"WH.CONT.BRK
PREF.PVMT.MARK(T-1)6"WH.SOLID
PREF.PVMT.MARK(T-1)6"YEL.SOLID

Quantity
1.000

1.000

1.000
500.000
1,139.235
225,447.000
2,400.000
14.080
22,784.689
338.000
1.000
63,300.000
111,600.000
14,400.000
111,600.000
21,100.000
37,200.000
4,800.000
37,200.000
1,055.000
950.000
1,900.000
1,900.000

=
=
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AS-BUILT PLANS

I \W i W ‘
County: LEXINGTON A
Project ID: P039282 A\
Route: - 20 E :\4
Road Name: INTERSTATE 20 "
Length: 3.52 Miles EE

pabee CoOngressional District: 2, 6 §02
1 \
S i 3831 1 O~ WA AN e R Ul - 4

Page 8 of 84



AS-BUILT PLANS
Rept: 4-8-E South Carolina 12/16/2019 10:13:09 AM
Department Of Transportation
Item Quantities Summary By File

FileNbr: 40.039283 Total Length(Mi): 5.88 Submit Indicator: S
Cnty: Richland Projectld: p039283

Contract: 20191013 Proposalld: 5154650

Export Indicator: E

ltem # Item Description Unit Qty
1031000 MOBILIZATION LS 1.000
1032010 BONDS AND INSURANCE LS 1.000
1071000 TRAFFIC CONTROL LS 1.000
1071504 LAW ENFORCMT. OFFICER HR 1,000.000
4011008 LIQUID ASPHALT BINDER PG76-22 TON 1,867.035
4013300 MILL. EXIST. ASPH. PVMT. 3.0" SY 368,607.000
4013990 MILL.EXIST.ASPH.PVMT.-VARIABLE SY 4,800.000
4019000 MILLED-IN RUMBLE STRIP MILE 22.440
4030310 H/M ASPH.SURF.CR. TYPE A TON 37,340.700
6021120 PERM.CONST.SIGNS(GRND.MNTD) SF 482.000
6062000 C.Z.CHANGE.MESS.SGN(TRAIL.MTD) EA 1.000
6250007 6"WH.BRKN.LINE-GAP EX-F.D.PNT. LF 94,350.000
6250012 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT LF 177,630.000
6250020 12"WH.SLD LNE-F.D.PNT LF 21,930.000
6250025 24"WH.SLD.LNE-STOP/DIA-F.D.PNT LF 3,480.000
6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT LF 177,630.000
6271007 6" WH.BRKNLINE THERMO -90 MIL. LF 31,450.000
6271012 6" WH SLD LNE PVT EL TH-90 ML LF 59,210.000
6271020 12" WH.SLDLNES THERMO-125 MIL. LF 7,310.000
6271025 24" WH SLDLNES THERMO-125 MIL. LF 1,740.000
6271076 6"YEL.SLD.LNES.- THERMO. 90MIL LF 59,210.000
6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" EA 2,382.000
6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK LF 2,220.000
6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID LF 4,280.000
6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID LF 4,280.000
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AS-BUILT PLANS8

Rept: 4-7-E1 South Carolina 12/16/2019 10:14:44 AM
Department Of Transportation
Individual Section Summary

Road: 1-20 Road Name: [-20 FileNbr: 40.039283
County: Richland Total Length(Mi): 5.88 Projectld: p039283
Submit Indicator: S Export Indicator: E Contractld: 20191013

Proposalld: 5154650

SectionKey: 401-00200008 ADT: 10000
From Route: Lexington County Line To Route: Bridge over Broad River
BMP: 64.12 EMP: 66.55 Miles: 2.43
OrigWidth: 104 WidenLeft: 0 WidenRight: 0 Final Width: 104
Intersections: 0 CommDrwy: 0 ResDrwy: 0 PQI: 3.00
Surface Inter Drvwys Intermed Level Widen
Rate: - -
Type: 4011008 -—- 4011008 -—-
Qty: 658.944 0.000 0.000 0.000 83.111 0.000
Rate: 200 --- ---
Type: 4030310 -—- 4030310 -—-
Qty: 13,178.880 0.000 0.000 0.000 1,662.220 0.000
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AS-BUILT PLANS

Item # Item Description Quantity  Unit
1031000 MOBILIZATION 1.000 LS
1032010 BONDS AND INSURANCE 1.000 LS
1071000 TRAFFIC CONTROL 1.000 LS
1071504 LAW ENFORCMT. OFFICER 500.000 HR
4011008 LIQUID ASPHALT BINDER PG76-22 742.055 TON
4013300 MILL. EXIST. ASPH. PVMT. 3.0" 146,011.000 SY
4013990 MILL.EXIST.ASPH.PVMT.-VARIABLE 2,400.000 SY
4019000 MILLED-IN RUMBLE STRIP 8.640 MILE
4030310 H/M ASPH.SURF.CR. TYPE A 14,841.100 TON
6021120 PERM.CONST.SIGNS(GRND.MNTD) 192.000 SF
6250007 6"WH.BRKN.LINE-GAP EX-F.D.PNT. 39,750.000 LF
6250012 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT 68,430.000 LF
6250020 12"WH.SLD LNE-F.D.PNT 15,600.000 LF
6250025 24"WH.SLD.LNE-STOP/DIA-F.D.PNT 2,800.000 LF
6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT 68,430.000 LF
6271007 6" WH.BRKNLINE THERMO -90 MIL. 13,250.000 LF
6271012 6" WH SLD LNE PVT EL TH-90 ML 22,810.000 LF
6271020 12" WH.SLDLNES THERMO-125 MIL. 5,200.000 LF
6271025 24" WH SLDLNES THERMO-125 MIL. 1,400.000 LF
6271076 6"YEL.SLD.LNES.- THERMO. 90MIL 22,810.000 LF
6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" 1,462.000 EA
6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK 1,500.000 LF
6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID 3,000.000 LF
6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID 3,000.000 LF

SectionKey: 401-00200009 ADT: 10000

From Route: Bridge over Broad River To Route: .25 Mi E of US 321

BMP: 66.55 EMP: 70.00 Miles: 3.45

OrigWidth: 104 WidenLeft: 0 WidenRight: 0 Final Width: 104

Intersections: 0 CommbDrwy: 0 ResDrwy: 0 PQI: 3.00

Surface Inter Drvwys Intermed Level Widen
Rate: -
Type: 4011008 4011008
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AS-BUILT PLANS

From Route: Bridge over Broad River To Route: .25 Mi E of US 321
BMP: 66.55 EMP: 70.00 Miles: 3.45
OrigWidth: 104 WidenLeft: O WidenRight: 0 Final Width: 104
Intersections: 0 CommbDrwy: 0 ResDrwy: 0 PQI: 3.00
Surface Inter Drvwys Intermed Level Widen
Qty:  1,052.480 0.000 0.000 0.000 72.500 0.000
Rate: 200 --- ---
Type: 4030310 - 4030310 -
Qty:  21,049.600 0.000 0.000 0.000 1,450.000 0.000
ltem # Item Description Quantity  Unit
1031000 MOBILIZATION 1.000 LS
1071000 TRAFFIC CONTROL 1.000 LS
1071504 LAW ENFORCMT. OFFICER 500.000 HR
4011008 LIQUID ASPHALT BINDER PG76-22 1,124.980 TON
4013300 MILL. EXIST. ASPH. PVMT. 3.0" 222,596.000 SY
4013990 MILL.EXIST.ASPH.PVMT.-VARIABLE 2,400.000 SY
4019000 MILLED-IN RUMBLE STRIP 13.800 MILE
4030310 H/M ASPH.SURF.CR. TYPE A 22,499.600 TON
6021120 PERM.CONST.SIGNS(GRND.MNTD) 290.000 SF
6062000 C.Z.CHANGE.MESS.SGN(TRAIL.MTD) 1.000 EA
6250007 6"WH.BRKN.LINE-GAP EX-F.D.PNT. 54,600.000 LF
6250012 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT 109,200.000 LF
6250020 12"WH.SLD LNE-F.D.PNT 6,330.000 LF
6250025 24"WH.SLD.LNE-STOP/DIA-F.D.PNT 680.000 LF
6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT 109,200.000 LF
6271007 6" WH.BRKNLINE THERMO -90 MIL. 18,200.000 LF
6271012 6" WH SLD LNE PVT EL TH-90 ML 36,400.000 LF
6271020 12" WH.SLDLNES THERMO-125 MIL. 2,110.000 LF
6271025 24" WH SLDLNES THERMO-125 MIL. 340.000 LF
6271076 6"YEL.SLD.LNES.- THERMO. 90MIL 36,400.000 LF
6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" 920.000 EA
6351107 PREF.PMT.MRK(T-1)8"WH.CONT.BRK 720.000 LF
6351155 PREF.PVMT.MARK(T-1)6"WH.SOLID 1,280.000 LF
6351460 PREF.PVMT.MARK(T-1)6"YEL.SOLID 1,280.000 LF
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AS-BUILT PLANZ
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AS-BUILT PLANS

SCCOT

South Carolina
Department of Transportation

April 8, 2020

Dear Prospective Bidders:

Re: Contract ID 5154650 — Q&A — April 14, 2020 Letting

The Contractor is hereby advised of modifications to the bid documents.
» Question/Answer:
Q1 Please clarify the purpose of the leveling quantity on the Project.
Al The leveling quantity is to cover the ramps, but only to the end of the open graded friction

course, not all the way to the intersections. The leveling quantity may appear high due to
the very long dual exit ramps at the Broad River Rd. exit.

Your usual cooperation will be appreciated.

AE=

Bradley H Latham
Lettings Support Engineer

BHL;afg
File:PC/BHL
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SC

South Carolina Department of Transportation

bt Cascina Dopartment o Tramsipotn

Contract Schedule

AS-BUILT PLANS

4/16/2020

Page 1 of 3

Contract
Apparent

SECTION 1
Alt Set ID:

Proposal
Line
Number
0010
0020
0030
0040

0050

0060

0070

0080

0090

0100

0110

0120

ID: 5154650
Low Bidder: 1CRO001

Payltems For Projectld:
Alt Mbr ID:
Iltem ID
Description
1031000
MOBILIZATION
1032010

BONDS AND INSURANCE

1071000
TRAFFIC CONTROL

1071504
LAW ENFORCEMENT OFFICER

4011008
LIQUID ASPHALT BINDER PG76-22

4013300

MILLING EXISTING ASPHALT
PAVEMENT 3.0"

4013990

MILLING EXISTING ASPHALT
PAVEMENT (VARIABLE)

4019000
MILLED-IN RUMBLE STRIP

4030310

HOT MIX ASPHALT SURFACE
COURSE TYPE A

6021120
PERMANENT CONSTRUCTION SIGNS
(GROUND MOUNTED)

6062000

CONSTRUCTION ZONE ELECTRIC
CHANGEABLE MESSAGE SIGN
(TRAILER

6250007

6" WHITE BROKEN LINES -(GAPS
EXCLUDED)-FAST DRY PAINT

Page 15 of 84

Project(s): P039282, P039283
C. R. JACKSON, INC.

p039282

Approximate
Quantity and
Units

LUMP SUM

LUMP SUM

LUMP SUM

1,500.000
HR

3,006.270
TON

594,054.000
SY

7,200.000
SY

36.520
Mi

60,125.389
TON

820.000
SF

2.000
EA

157,650.000
LF

Unit Price

$6,498,124.74

Bid Amount

Dollars

40

650

1.85

3.60

900

42

3000

0.20

Dollars Cents

150,000.00

90,000.00

100,000.00

60,000.00

1,954,075.50

1,098,999.90

25,920.00

32,868.00

2,525,266.34

2,460.00

6,000.00

31,530.00



SC

South Carolina Department of Transportation

Fouin Casning Depariwwens of Tramposmaiaon

Contract Schedule

AS-BUILT PLANS

4/16/2020

Page 2 of 3

Contract
Apparent

SECTION 1
Alt Set ID:

Proposal
Line
Number

0130

0140

0150

0160

0170

0180

0190

0200

0210

0220

Page 16 o

$6,498,124.74

ID: 5154650 Project(s): P039282, P039283
Low Bidder: 1CR001 C. R. JACKSON, INC.
Payltems For Projectld: p039282
Alt Mbr ID:
Approximate
Item ID Quantity and
Description Units
6250012 289,230.000
6" WHITE SOLID LINES (PVT. EDGE LF
LINES)-FAST DRY PAINT
6250020 36,330.000
12" WHITE SOLID LINES - FAST DRY LF
PAINT
6250025 3,480.000
24" WHITE SOLID LINES LF
(STOP/DIAGONAL LINES)-FAST DRY
PAINT
6250111 289,230.000
6"YELLOW SOLID LF
LINE(PVT.EDGE&NO PASSING ZONE)-
FAST DRY PAINT
6271007 52,550.000
6" WHITE BROKEN LINES(GAPS LF
EXCL.)THERMOPLASTIC- 90 MIL.
6271012 96,410.000
6" WHITE SOLID LINES (PVT. EDGE LF
LINES) THERMO.- 90 MIL.
6271020 12,110.000
12" WHITE SOLID LINES - THERMO. - LF
125 MIL.
6271025 1,740.000
24" WHITE SOLID LINES (STOP/DIAG LF
LINES)-THERMO.-125 MIL
6271076 96,410.000
6" YELLOW SOLID LINES(PVT.EDGE LF
LINES) THERMO-90 MIL.
6302001 3,437.000
PERM.RED/CLEAR PAVEMENT EA

MARKERS BI-DIR. - 4"X 4"

f 84

Unit Price Bid Amount

Dollars Cents Dollars  Cents
0.15 43,384.50
0.30 10,899.00

2 6,960.00
0.15 43,384.50
0.70 36,785.00
0.65 62,666.50
0.80 9,688.00

11 19,140.00
0.65 62,666.50

8 27,496.00



AS-BUILT PLANS

x South Carolina Department of Transportation 4/16/2020
Contract Schedule Page 3 of 3
Contract ID: 5154650 Project(s): P039282, P039283
Apparent Low Bidder: 1CRO001 C. R. JACKSON, INC.
SECTION 1 Payltems For Projectld: p039282 $6,498,124.74
Alt Set ID: Alt Mbr ID:
Proposal Approximate Unit Price Bid Amount
Line Item ID Quantity and
Number Description Units Dollars Cents Dollars  Cents
0230 6351107 3,170.000
PREF.FLEX.RETRO.PVMT.MARK(T- LF 7.50 23,775.00
1)PERM.60MIL8"WH.CONTRAST
BROKEN
0240 6351155 6,180.000
PREF.FLEX.RETRO.PVMT.MARK(T- LF 6 37,080.00
1)PERM.(60MIL)6"WH.SOLID
0250 6351460 6,180.000
PREF.FLEX.RETRO.PVMT.MARK(T- LF 6 37,080.00

1)PERM.(60MIL)6"YEL.SOL.

Total Bid: $6,498,124.74
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DBE GOALS AS-BUILT PLANS

LET NO.:140 LET DATE:04/14/2020 TOTAL BID: $6,498,124.74
VENDOR ID:1CR0O01 COMPANY NAME:C. R. Jackson, Inc.

FILE NO.:5154650

PROJECT NO. :P039282P039283

COUNTY:Lexington Richland

REQUIRED DBE GOAL ON THIS CONTRACT IS:4.00% ($259,924.99)

LIST OF DBE PARTICIPANTS

Vendor DBE Name Work Code/Type Is Supplier? Cert Type Amount

ID

1LI018 LINDLER'S CONSTRUCTION OF 001 Hauling False Subcontractor 199,750.00
SOUTH CAROLINA, LLC

1C0037 COLUMBIA TRUCKING COMPANY 001 Hauling False Subcontractor 61,200.00

Total Amount Entered: $260,950.00
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DBE Entry: LINDLER'S CONSTRUCTION OF SOUTH CAROIINAI PLARS

Vendor ID:11I018

Vendor Address:8253 SC 34 NEWBERRY, SC 29108
Supplier:No

Used As:Subcontractor

Amount Entered: $199,750.00

Total: $199,750.00

Is Entry Complete?:Yes

Error:None
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AS-BUILT PLANS

DBE Items Entry: LINDLER'S CONSTRUCTION OF SOUTH CAROLINA, LIC

1
PayItems For ProjectId: p039282
0060 4013300 2350 SY $85.00000 $199,750.00
MILLING EXISTING ASPHALT PAVEMENT 3.0"
Note: Hourly Haul- 2,350 Hr Q@ $85/hr

Section 1 Total $199,750.00

Item Total $199,750.00
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DBE Entry: COLUMBIA TRUCKING COMPANAS-BUILT PLANS

Vendor ID:1CO037

Vendor Address:113 BUCKSKIN CT. COLUMBIA, SC 29303
Supplier:No

Used As:Subcontractor

Amount Entered: $61,200.00

Total: $61,200.00

Is Entry Complete?:Yes

Error:None
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AS-BUILT PLANS

DBE Items Entry: COLUMBIA TRUCKING COMPANY

1
PayItems For ProjectId: p039282

0090 4030310 765 TON $80.00000 $61,200.00
HOT MIX ASPHALT SURFACE COURSE TYPE A

Note: Hourly Haul

Section 1 Total $61,200.00

Item Total $61,200.00
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AS-BUILT PLANS

SCCOT

South Carolina
Department of Transportation

May 6, 2020

C. R. JACKSON, INC.
PO BOX 8023
COLUMBIA, SC 29202

NOTIFICATION OF AWARD

S.C. File No.: 5154650

Contract No.: 17985

Proj. No.: P039282 & P039283
Work Type: ASPHALT

Dear Contractor:

This letter serves as the official notification of award for the above referenced project based
upon the bid submitted by your company in the amount of $6,498,124.74 in the April 14, 2020
Highway Letting.

Contracts and bond forms are attached. Subcontractor Request forms can be found on the
SCDOT Extranet website under the Miscellaneous Construction tab. If required, please submit
Subl, Sub2 and Subreq3 to the appropriate Road or Bridge Construction Engineer.

Please contact the District Construction Engineer of District # 1 at PHONE # 803-737-
6660 in order to schedule the preconstruction conference as set forth in Section 108.2 of the 2007
Standard Specifications for Highway Construction.

Yours very truly,

Digitally signed by Isgett ll, Robert E
", DN:c=US, 0=SCDOT, il=lsgettRE@scdot.org,
% z \E) cn:lcsgett ITI, Robert Eemal o oo
Date: 2020.05.07 08:18:02 -04'00"
Robert E. Isgett I, P.E.
Director of Construction

REI/JBP/mad
File: CCA/JBP

www.scdot.org

An Equal Opportunity
Affirmative Action Employer
855-GO-SCDOT (855-467-2368)

Post Office Box 191
955 Park Street
Columbia, SC 29202-0191
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AS-BUILT PLANS

Form No. 671
Rev. 12/05/13
CONTRACT
STATE OF SOUTH CAROLINA

Counties of DISTRICT 1|

This Contract made this day of JAY 2 8 209(p0 ,

by and between the South Carolina Department of Transportation, by its Director of

Construction, hereinafter called the party of the First Part, and
C.R. JACKSON. INC.. COLUMBIA, SC

Contractor, hereinafier called the Party of the Second Part.

WHEREAS, The proposal for the

(SEE COVER SHEET)

in the above named county has been accepted by the Party of the First Part.

WITNESSETH, That in consideration of the payments the sums named in said Proposal,
the Party of the Second Part agrees, at his own proper cost and expense, to do all the work
of said, improvements according to the requirements of the Standard Specifications,
Proposal, Contract, and Bond of the South Carolina Department of Transportation dated
Edition of 2007 and the Special Provisions. Proposals and Plans for the project referred
to herein, all of which are made a part hereof; and subject to all the terms and conditions
of all these documents, to furnish all labor, tools machinery, and materials necessary
therefor, except as provided for in these documents.

The work to be done under this Contract is as follows:

(SEE COVER SHEET)

in accordance with the approved Plans and Specifications for
S.C. File No. 5154650, Proj. No(s). P039282 & P039283.

The work to be done under this Contract is to be begun on or before 4/30/2021 and is to .
be pushed with proper dispatch, to the satisfaction of the Director of Construction, toward
completion and is to be fully completed within See
Special Provisions
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AS-BUILT PLANS

Work financed wholly or in part with Federal funds shall be subject to inspection at all
times and to approval by the United States Secretary of Transportation, or his agents, and
shall be done in accordance with the rules and regulations of the said Secretary of
Transportation made pursuant to the Federal Highway Act approved July 11, 1916, and
Acts amendatory thereof and supplementary thereto.

The Contractor hereby further agrees to receive the prices set forth in the foregoing
Schedule of Prices as full compensation for furnishing all the materials and labor which
may be required in the prosecution and completion of the whole of the work to be done
under this Contract, and in all respects to complete said Contract to the satisfaction of the

said Director of Construction.

IN WITNESS WHEREOF, the parties hereto have set their hands, the party of the First

Part on the date first above named and the Party of the Second Part this
HMAV 9 9 900 » 20

day of

Witness:

Witness:
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e W Vi

SOUTH CAROLINA DEPARTMENT
OF TRANSPORTATION
(Party of the First Part)

By Qéwéi i},gpﬂ:

Director of Construction

Recommended Cf’\) L"ﬂﬁ / \

h - Contract Administrator

C. R. JACKSON, INC.
Contractor
(Party of the Second Part)

Ben H. Wh{atstone, President



AS-BUILT PLANS

South Carolina Department of Transportation Rev. 03-01-2016 | Date Bond Executed:

Form No. 672A PERFORMANCE AND INDEMNITY BOND | MAY 2 8 2020

Principal: Bond Number:

C. R. JACKSON, INC., COLUMBIA, SC 107248040

Surety:  Travelers Casualty and Surety Company of America

Penal Sum of Bond: $6,498,124.74 Date of Contract:
MAY 2 8 2020

Project S.C. File No.: 5154650, Proj. No(s). P039282 & P039283 Contract Number:
17985

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL AND SURETY above named are
held and firmly bound unto the South Carolina Department of Transportation, hereinafter called the Department,
in the penal sum of the amount stated above which shall be equal to the full amount (100%) of the contract, for
the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and
successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a certain
contract with the Department, numbered and dated as shown above and hereto attached:

NOW, THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions and agreements of said contract during the original term of said contract and any
extensions thereof that may be granted by the Department, with or without notice to the surety, and during the
life of any guaranty required under the contract, and shall also well and truly perform and fulfill all the
undertakings, covenants, terms, conditions, and agreements of any and all duly authorized modifications of said
contract that may hereafter be made, notice of which modifications to the surety being hereby waived, then, this
obligation to be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto affixed and
these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

Attest FOR CORPORATE PRINCIPAL
N.uq@,‘ ;.&,(_, T R JACKSON;INC.

Compokaje Secretary Corporation Name

OL
In Presence of: COLUMBIA, 5C

bz P,
" - By: Affix

Corporale
2. AR Title:__Ben H. thtstone. President Seal
SURETY/INSURER
In Presence of* Travelers Casualty and Surety Company of America
Witness ( 2 required) Surety/ Insurers Name

Hartfesd, CT 06186

By: @’U/% I?\AW

N gupr—

2.M€,W

Lori J. Kelly, Atforn€¥ in Fact/’/
Title:
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AS-BUILT PLANS

South Carolina Department of Transportation Rev. 03-01-2016 | Date Bond Executed:
Form No. 673 PAYMENT BOND MAY 2 8 2020
Principal: Bond Number:

C. R. JACKSON, INC., COLUMBIA, 5C 107248040

Surety:  Travelers Casualty and Surety Company of America

Penal Sum of Bond: $6,498,124.74 Date of Contract:
MAY 2 8 2020
Project S.C. File No.: 5154650, Proj. No(s). P039282 & P039283 Contract Number:
17985

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL AND SURETY above named
are held and firmly bound unto the South Carolina Department of Transportation, hereinafter called the
Department, in the penal sum of the amount stated above which shall be equal to the full amount (100%) of the
contract, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a certain
contract with the Department, numbered and dated as shown above and hereto attached:

NOW, THEREFORE, if the principal shall promptly make payment to all persons supplying labor and
material, such being construed to include, but not limit to, that part of water, gas, power, light, heat, oil, gasoline,
telephone service, or rental equipment directly applicable to the contract, in the prosecution of the work provided
for in said contract, and any and all duly authorized modifications of said contract that may hereafter be made,
notice by which modifications to the surety being hereby waived, then this obligation to be void; otherwise to
remain in full force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto affixed and
these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

Attest FOR CORPORATE PRINCIPAL
M"""V@A’%Wﬁ—-ﬂ—‘ TR JACKSON,INC,
Corporatc ebretary %"(;90'0“ ame
In Presence of: Bustness Addres.
ﬂfﬁ ‘lélwmls;E 2 required)
1. - = : Affix
f By: ’ Corporale
2, NN Title:_ Ben H. Whetstone. President Seal
SURETY/INSURER
In Presence of: Travelers Casualty and Surety Company of America
i i f N
Witness ( 2 required) Hartford. CT 0631 e éy Insurers Name
ML uma) ¢ Vies g pn—— u ST,
: L By: g BAA | L Affix
2-M&AM L&ri J. Kelly, f’éttdme in Fac Corporatc
Title: Y Y Seal
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AS-BUILT PLANS

Travelers Casualty and Surety Company of America

TRAVELER .éJ‘ Travelers Casualty and Surety Company

St. Paul Fire and Marine Insurance Company

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St.
Paul Fire and Marine insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collectively called the
"Companies™), and that the Companies do hereby make, constitute and appoint Lorl J Kelly of COLUMBIA .
South Carollna . their true and lawful Attorney-in-Fact to sign, execule, seal and acknowledge any and all bonds, recognizances,
conditional undertakings and other writings obligatory in the nalure thereof on behalf of the Companies in their business of guaranteeing the
fidelity of persons, guaranteeing the pedormance of contracts and execuling or guaranteeing bonds and undertakings required or permitted in any
actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 17th day of January,
2019,

State of Connecticut
By: L
City of Hartford ss Robert L. Raney=Senior Vice President

On this the 17th day of January, 2019, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President
of Travelers Casualty and Surety Company of America, Travelers Casuaily and Surety Company, and St. Paul Fire and Marine Insurance Company, and
that he, as such, being authorized so lo do, executed the foregoing instrument for the purposes therein contained by signing on behalf of said
Companies by himse'f as a duly authorized officer.

IN WITNESS WHEREOF, | hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2021

" "Anna P. Nowik, Nolary Public

This Power of Altorney is granted under and by the authority of the following resolutions adopled by the Boards of Directors of Travelers Casualty and
Surety Company of America, Travelers Casualty and Sursty Campany, and St Paul Fire and Marine Insurance Company, which resolutions are now in full
force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice Fresident, any Vice President, any
Second Vice President, the Treasurer, any Assistant Treasurer, the Comorate Secretary or any Assislant Secretary may appoint Aftorneys-in-Fact and
Agenis to act for and on behalf of the Company and may give such appointee such authority as his or her cerificate of authority may prescribe to sign
with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a
bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors al any lime may remove any such appointee and revoke
the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Execulive Vice President, any Senior Vice President or any Vice
President may delegate alt or any parl of the foregoing authority to one or more officers or employees of this Company, provided that each such
delegation is in writing and a copy thereof is filed in the office of the Secretary; and it Is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional
underlaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any
Senior Vice President or any Vice President, any Secand Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any
Assistant Secrelary and duly attested and sealed with the Company's seal by a Secrelary or Assistant Secretary; or (b) duly executed (under seal, if
required) by one or more Atlorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one
or mare Company officers pursuant to a writlen delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Execulive Vice President, any Senior Vice President, any Vice
President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Pawer of
Aftorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attoreys-in-Fact for purposes only of
execuling and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Altomey or certificate bearing
such facsimile signature or facsimile seal shall be valid and binding upan the Company and any such power so executed and cerlified by such facsimile
signature and facsimile seal shall be valid and binding on the Company In the future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of Travelers Casually and Surety Company of America, Travelers Casualty and Surety
Company, and St. Paui Fire and Marine Insurance Company, do hereby cerify that the above and foregoing is a trug and correct copy of the Power of
Altorney executed by said Companies, which remains in full force and effect.

Dated this

b oo & [l

¢ Kevin E. Hughes, AssiStant Secretary

To verify the authenticity of this Power of Attorney, please call us at 1-800-421-3880.
Please refer to the above-named Attorney-in-Fact and the details of the bond to which this Power of Attorney is attached.
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P DATE {MMIDDIYYYY
ACORD CERTIFICATE OF LIABILITY INSURANCE ' '

05/12/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER{S}, AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(les) must have ADDITIONAL INSURED provisions or be endorsed.
It SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certaln policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder In lleu of such endersementis).

PRODUCER ﬁgﬁg‘" Grayson Posey
M&P Specialty Insurance PHONE " {803) 936-1801 fﬂ’é‘ Noy: (603) 936-1366
1179 Sunset Bivd Aowilce. gposey@mpspechalty com
PO. Box 4118 INSURER(S) AFFORDING COVERAGE NAIC #
Wesli Columbia SC 2171 INSURER A : New Hampshire Insurance Company 23841
INSURED INSURER B :

C R. Jackson, Inc. INSURER C

PO Box 8023 INSURER D

INSURERE :

Columbia SC 20202 INSURERF :

COVERAGES CERTIFICATE NUMBER:  20-21 REG, WOS REVISION NUMBER:

THIS 15 TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT QR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS

ACOLJSUBH] TECETEFE | POLEVERP
LTR TYPE OF INSURANCE WSO | wvp POLICY NUMBER (MDY YYY) {uu%nmm LIMITS
COMMERCIAL GENERAL LIASILITY £ACH OCCURRENCE .
CLAIMS-MADE D OCCUR PREMISES (Es occurmence) Ll
MED EXP (Any one person! | §
| PERSONALBADV INNURY |8
GEN'L AGGREGATE LIMIT APPLIES PER GENERAL AGGREGATE $
poLICY |:| fEer LOC PRODUCTS - COMPIOPAGS | §
OTHER $
COMBINED SINGLE LM T
AUTOMOBILE UABILITY e, $
ANY AUTO BODILY INJURY (Per person) | §
| owneD SCHEDULED
P T BODILY INJURY (Per accident) | §
[~ HIRED NON-QWNED PROPERTY DAMAGE 5
| AUTOS ONLY AUTOS ONLY | {Per accidont)
5
URBRECCALIAR OCCUR EACH OCCURRENCE 5
EXCESS LtAR CLAMS MADE AGGREGATE s
oep | | merenTion s 5
WORKERS COMPENSATION FER oTH-
AND EMPLOYERS' LIABILITY Ll X e | [ I00500
A | o A LINCAIECUTIVE Nia| Y | WC 011569706 04/01/2020 | 04/01/2021 |EL EACHACCIDENT LI
{Mandatory in NH) EL DISEASE - EAEMPLOVEE | s 1000000
If yes_ describe under 1000000
DESCRIPTION OF OPERATIONS below EL DISEASE - POLICY LIMIT [ $ -
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (AGORD 101, Additional Remarks Scheduls, may be attached H more space Ls required)

RE: SC File # 5154650

A Waiver of Subrogation is provided on the Workers Compensation policy for any person or organization for which the insured has agreed per written
contract/agreement.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
SCDOT ACCORDANCE WITH THE POLICY PROVISIONS.

PO Box 191

AUTHORIZED REPRESENTATIVE

Columbia 5C 29202 }ﬂézf_ 61/
i

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2018/03) The ACORD name and logo are ragistered marks of ACORD

Page 29 of 84
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CRJACKS-01

DATE {MM/DDIYYYY)
CERTIFICATE OF LIABILITY INSURANCE -2
l THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOEE NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(les) must have ADDITIONAL INSURED provisions or be endorsed.

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policles may require an endorsemeant, A statament on
this certificate does not confer rights to the certificate holder In lieu of such endorsement(s).

A
ACORD:
e

Prooucer License # 1000009384 ﬁm‘&nc‘l’ Susan Huffstetler
450 Lacly Steomy _2rolinas PSS, oy (803) 739-6139 FAX o) {(B77) 2245834
Columbia, SC 29201 ftkikss. susan.huffstetier@hubinternational.com
INSURER|{S) AFFORDING COVERAGE | Nace
msurer 4 : The Travelers Indemnity Company 25658
INSURED INsureRr 8 : The Travelers Indemnity Company of Connecticut 25682
C. R. Jackson, Inc. INSURER ¢ : Travelers Property Casualty Company of America 25674
Post Offica Box 8023 INSURER D :
Columbia, $C 29202 )
INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS

ey TYPE OF INSURANCE Doy suan POLICY NUMBER A Ty | (Mt LIMITS
A | X COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE s 1,000,000
CLAIMS-MADE | X | OCCUR X X VTC2K-CO-2N25334A-19ND  9M/2019  8/M/2020 [DRMASEIGRENTED | 300,000
MED EXP {Any one person) 1 10,000
PERSONAL & ADV INJURY | § 1,000,000
GENL AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s 2,000,000
L OTHER; 5
B auToMoBILE LIABILITY COMBINED SNGLE LT | ¢ 2,000,000
X  anv auto X X VTC2E-CAP-2N253351-TCT-19  9/1/2019 B/1/2020 BODILY INJURY (Perperson}  §
OWNED SCHEDULED :
AUTOS ONLY AUTOS BODILY INJURY (Per accident] $
AMA
X ¥R ony X NONROES [Fer acceny MAGE s
5
C X umsreaae X occur EACH OCCLRRENCE s 3,000,000
EXCESS LIAB cLams-mape X | X CUP-BN719062-19-25 9/1/2019 BI1/2020 AGGREGATE s 3,000,000
oeo_ X merenions 10,000 s
WORKERS COMPENSATION PER O1H-
AND EMPLOYERS' LIABILITY o STATUTE ER
ANY PROPRIETORPARTN vE
ﬁf"ﬁelwﬁ"ﬁf EXCLUEEIE%‘ECUT E NIiA E.L. EACH ACCIDENT $
andatory In NH) EL DISEASE - EA EMPLOYEE §
Il yes, describe under
DESCRIPTION OF OPERATIQNS below E L _DISEASE - POLICY UMT_§

DESCRIPTION OF OPERATIONS ! LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may ba sttached If more space is required)
SC File #5154650  Job #20034-5154650

It is agreed that the SCDOT and/or Owners ATIMA are reflected additional insureds under General Liability, including completed operations as evidenced
under attached & Auto Liability per attached when required by a written contract, & policies are primary and nan-contributory as respect to work performed
on this project including Umbrella. A Waiver of Subrogation is applied in favor of SCDOT and Owner {5} ATIMA as respects to General Liability, Auto Liability,

Umbrella policies. Umbrella is "follow form" of General Liability, Auto Liability and Workers Compensation policies. 30-day notice of cancellation and 10 day
notice for non-payment of premium endorsement is provided on all policies.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
SCDOT SC Flle#5154650 ACCORDANCE WITH THE POLICY PROVISIONS.

P.O. Box 191
Columbia, SC 29202
AUTHORIZED REPRESENTATIVE
ACORD 25 {2016/03) ©1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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COMMERCIAL AUTO

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BUSINESS AUTO COVERAGE EXTENSION FORM

This endorsement modifies insurance provided under the following:
BUSINESS AUTO COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless modified
by the endorsement.

A. BROAD FORM NAMED INSURED (4) All reasonable expenses incurred by the "in-

CAT3530104

SECTION (I — LIABILITY COVERAGE, A. 1.
Who Is An Insured provision is amended by add-
ing the following:

d. Any business entity newly acquired or formed
by you during the policy period, provided you
own 50% or more of the business entity and
the business entity is not separately insured
for Business Auto Coverage. Coverage is ex-
tended up to a maximum of 180 days follow-
ing acquisition or formation of the business
entity.

This provision does not apply to any person
or organization for which coverage is ex-
cluded by endorsement.

. EMPLOYEES AS INSURED

SECTION Ii - LIABILITY COVERAGE, A.1. Who
Is An Insured is amended by adding the follow-
ing:

e. If you are not a sole proprietor, any "em-
ployee” of yours is an "insured” while using, in
the course and scope of your business at the
time of an "accident", a covered "auto" you
don't own, hire or borrow.

If you are a sole proprigtor, any “"employee"” of
yours is an “insured" while using, in the
course and scope of your business or per-
sonal affairs at the time of an "accident", a
covered "auto" that you don't own, hire or bor-
row.

. COVERAGE EXTENSIONS - SUPPLEMEN-

TARY PAYMENTS

SECTION Il - LIABILITY COVERAGE, A. 2. Cov-
erage Extensions, a. Supplementary Payments
subparagraphs (2) and (4) are deleted and re-
placed by the following:

(2} Up to $3,000 for cost of bail bonds (including
bonds for related traffic law violations) required
because of an "accident" we cover. We do not
have to furnish these bonds.

Copyright, The Travelers Indemnity Company

sured” at our request, including actual loss of
eamings up to $500 a day because of time off
from work.

D. HIRED CAR — WORLDWIDE COVERAGE

SECTION Il - LIABILITY COVERAGE, A.2. Cov-
erage Extensions is amended by adding the
following extension:

c. Hired Car - Worldwide Coverage

{1) We will pay all sums an "insured" legally
must pay as damages because of "bodily
injury" or "property damage" to which this
insurance applies, caused by an "acci-
dent" which occurs outside the United
States of America, the territories and
possessions of the United States of
America, Puerto Rico, and Canada result-
ing from the operation, maintenance, or
use of any covered "auto” of the private
passenger type you lease, hire, rent, or
borrow without a driver for 30 days or
less.

{2) With respect to any claim made or "suit”
instituted outside the United States of
America, the territories and possessions of
the United States of America, Puerto Rico,
and Canada:

{a) You shall undertake the investigation,
seltlement, and defense of such
claims and "suits” and keep us ad-
vised of all proceedings and actions.

{b) You will not make any settlement
without our consent.

{c} We will reimburse you:

(i) For the amount of damages be-
cause of liability imposed upon
you by law on account of "bodily
injury" or “property damage” to
which this policy applies, and

{ii) For all reasonable expenses in-
curred with our consent in connec-

Page 10of 3
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fion with the investigation, settle-
ment or defense of such claims or
"suits". Reimbursement for ex-
penses will be part of the Limit of
Insurance for Liabilty Coverage
shown in ITEM TWO of the
BUSINESS AUTO COVERAGE
PART DECLARATIONS, and not
in addition to such limits.

(3) The Limit of Insurance for Liability Cover-
age shown in ITEM TWO of the
BUSINESS AUTO COVERAGE PART
DECLARATIONS is the most we will re-
imburse you for the sum of all damages
imposed on you, as set forth in c.(2){c)
above, and all expense incurred by you
arising out of any single "accident" or
“loss".

{4) You must maintain the greater of the fol-
lowing primary auto liability insurance lim-
its:

(a) Compulsory admitted insurance with
limits required to be in-force to satisfy
the legal requirements of the jurisdic-
tion where the "accident" occurs; or

{b) Insurance limits required by law and
issued by a governmental entity or by
an insurer licensed or permitted by
law to do business in the jurisdiction
where the "accident” occurs; or

{c) Auto liability insurance limits of at
least $300,000 Combined Single
Limit or $100,000 per person/
$300,000 per accident Bodily Injury,
$100,000 Property Damage.

If you fail to comply with the above, this
insurance is not invalidated. However, in
the event of a "loss", we will pay only to
the extent that we would have been liable
had you so complied.

{§) The insurance provided by HIRED CAR -
WORLDWIDE COVERAGE is excess
over any other collectible insurance avail-
able to you whether on a primary, excess
contingent or any other basis.

E. HIRED CAR PHYSICAL DAMAGE — LOSS OF

USE

SECTION Il - LIABILITY COVERAGE, A. 2.
Coverage Extensions is modified by adding the
following:

d. Notwithstanding SECTION IlI, LIABILITY B.
Exclusions 2. and 6., we will pay sums which

Copyright, The Travelers Indemnity Company
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you legally must pay to the lessor of a cov-
ered "auto" which you have leased without a
driver for 30 days or less for the lessors loss
of use of the covered "auto”, provided:

1. This insurance provides comprehensive,
specified causes of loss or collision cover-
age on the covered "auto";

2. The loss of use results from the covered
"auto" being damaged in an "accident”
while you are leasing it.

We will pay up to $65 per day subject to a
maxirmum limit of $750 for any one “accident”.

F. PHYSICAL DAMAGE — TRANSPORTATION

EXPENSE

SECTION Il - PHYSICAL DAMAGE
CCVERAGE, A. 4. Coverage Extensions, sub-
paragraph a. is deleted and replaced by the follow-
ing:

a. Transportation Expenses

We will pay up to $50 per day to a maxi-
mum of $1,500 for temporary transporta-
tion expense incurred by you because of
the total theft of a covered "auto” of the
private passenger type. We will pay only
for those covered "autos" for which you
carry either Comprehensive or Specified
Causes of Loss Coverage. We will pay for
temporary transportation expenses in-
curred during the period beginning 48
hours after the theft and ending, regard-
less of the policy's expiration, when the
covered "auto" is returned to use or we
pay for its "loss".

If the temporary transportation expense in-
curred arises from your rental of an "auto”
of the private passenger type, the most we
will pay is the amount it costs to rent an
“auto” of the private passenger type which
is of a like kind and quality as the stolen
covered "auto".

G. PERSONAL EFFECTS COVERAGE

SECTION I - PHYSICAL DAMAGE
COVERAGE, A. Coverage, 4. Coverage Exten-
sions is amended by adding the following:

c. Personal Effects Coverage

We will pay to $400 for loss to wearing
apparel and other personal effects which
are:

{1) owned by an insured; and
{2) in or on your covered "auto”.

CAT3I 530104
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This coverage applies only in the event of
a total theft of your covered "auto".

No deductibles apply to Personal Effects Cov-
erage.

H. NOTICE OF AND KNOWLEDGE OF

OCCURRENCE

SECTION |V - BUSINESS AUTO CONDITIONS,
A. 2. Duties In The Event Of Accident, Claim,
Suit Or Loss, subparagraph a. is deleted and re-
placed by the following:

a. In the event of “"accident", claim, "suit" or
"loss", you must give us or our authorized
representative prompt notice of the "accident”
or "loss" including:

{1} How, when and where the "accident” or
"loss" occurred;

{2} the "insured's" name and address; and

(3} to the extent possible, the names and ad-
dresses of any injured persons and wit-
nesses.

Your duty to give us or our authorized repre-
sentative prompt notice of the "accident" or
"loss" applies only when the "accident" or
“loss” is known to:

1. You, if you are an individual,
2. A partner, if you are a partnership; or

3. An executive officer or insurance man-
ager, if you are a corporation.
BLANKET WAIVER OF SUBROGATION
SECTION IV — BUSINESS AUTO CONDITIONS,
A. Loss Conditions, 5. Transfer Of Rights Of

Recaovery Against Others To Us is deleted and
replaced by the following:

Copyright, The Travelers Indemnity Company
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5. Transfer Of Rights Of Recovery Against
Others To Us

We waive any right of recovery we may have
against any person or organization to the ex-
tent required of you by a written contract exe-
cuted prior to any "accident" or "loss",
provided that the "accident” or "loss" arises
out of operations contemplated by such con-
tract. The waiver applies only to the person or
organization designated in such contract.

J. UNINTENTIONAL ERRORS OR OMISSIONS

SECTION IV — BUSINESS AUTO CONDITIONS,
B. General Conditions; 2. Concealment, Mis-
representation, Or Fraud is amended by adding
the following:

The unintentional omission of, or unintentional
error in, any information given by you shall not
prejudice your rights under this insurance. How-
ever this provision does not affect our right to col-
lect additional premium or exercise our right of
cancellation or non-renewal.

. MENTAL ANGUISH

SECTION V - DEFINITIONS, Definition C. is
amended by adding the following:

"Bodily injury" also includes mental anguish but
only when the mental anguish arises from other
bodily injury, sickness, or disease,

Page 3 of 3
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BUSINESS AUTO EXTENSION ENDORSEMENT

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless

modified by the endorsement.

GENERAL DESCRIPTION OF COVERAGE - This endorsement broadens coverage. However, coverage for any
injury, damage or medical expenses described in any of the provisions of this endorsement may be excluded or
limited by another endorsement to the Coverage Part, and these coverage broadening provisions do not apply to
the extent that coverage is excluded or limited by such an endorsement. The following listing is a general
coverage description only. Limitations and exclusions may apply to these coverages. Read all the provisions of
this endorsement and the rest of your policy carefully to determine rights, duties, and what is and is not covered.

A. BROAD FORM NAMED INSURED H. HIRED AUTO PHYSICAL DAMAGE - LOSS OF
B B CT AODITIONAL INSURED I :flss_lgicl:.RE;:;z:EMlT TRANSPORTATION
C. EMPLOYEE HIRED AUTO " EXPENSES - INCREASED LIMIT
D. EMPLOYEES AS INSURED J. PERSONAL EFFECTS
E. SUPPLEMENTARY PAYMENTS ~ INCREASED K. AIRBAGS
LIMITS L. NOTICE AND KNOWLEDGE OF ACCIDENT OR
F. HIRED AUTO - LIMITED WORLDWIDE LOSS
COVERAGE - INDEMNITY BASIS M. BLANKET WAIVER OF SUBROGATION
G. WAIVER OF DEDUCTIBLE - GLASS N. UNINTENTIONAL ERRORS OR OMISSIONS
PROVISIONS
A. BROAD FORM NAMED INSURED as an additional insured for Liabilty Coverage,
The following is added to Paragraph A.1., Who Is but only for damages to which this e v
An Insured of SECTION Il - LIABILITY applies and only to the extent of that person's or
COVERAGE" organization's liability for the conduct of another
L “insured".
Any organization you newly acquire or form
during the policy period over which you maintain C. EMPLOYEE HIRED AUTO
50% or more ownership interest and that is not 1. The following is added to Paragraph A.1.,
separately insured for Business Auto Coverage. Who Is An Insured, of SECTION II -
Coverage under this provision is afforded only LIABILITY COVERAGE:
until the 180th day after you acquire or form the . " . " w o
organization or the end of the policy period, An erpployee" of Y,oufs CICIAITT RS
whichever is earlier operating an "auto” hired or rented under a
: contract or agreement in that "employee's”
B. BLANKET ADDITIONAL INSURED name, with your permission, while performing
The following is added to Paragraph c. in A.1., duties related to the conduct of your
Who Is An Insured, of SECTION Il = LIABILITY business.
COVERAGE: 2. The following replaces Paragraph b. in B.5.,
This includes any person or organization who you Other Insurance, of SECTION IV -
are required under a written contract or BUSINESS AUTO CONDITIONS:
agreement between you and that person or - .
organization, that is signed by you before the b. Eor leec:h ‘;“:Ito . Physnraal lggr?age
"bodily injury" or "property damage” occurs and overac??, te"o owing a.re o ohe
that is in effect during the policy period, to name e B RS TG
CAT3530817 © 2016 The Travelers Indemnity Company. All rights reserved. Page 1 of 4
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{1} Any covered "auto” you lease, hire,
rent or borrow; and

{2) Any covered "auto" hired or rented by
your “employee" under a contract in
that individual "employee's" name,
with  your  permission,  while
performing duties related to the
conduct of your business.

However, any "auto” that is leased, hired,

rented or borrowed with a driver is not a
covered "auto".

D. EMPLOYEES AS INSURED

The following is added to Paragraph A.1., Who Is
An Insured, of SECTION I - LIABILITY
COVERAGE:

Any "employee” of yours is an “insured” while
using a covered "auto” you don't own, hire or
borrow in your business or your personal affairs.

. SUPPLEMENTARY PAYMENTS - INCREASED

LIMITS

1. The following replaces Paragraph A.2.a.(2),
of SECTION Il - LIABILITY COVERAGE:

(2) Up to $3,000 for cost of bail bonds
(including bonds for related traffic law
violations) required because of an
"accident" we cover. We do not have to
furnish these bonds.

2. The following replaces Paragraph A.2.a.{d),
of SECTION [l — LIABILITY COVERAGE:

{4) All reasonable expenses incurred by the
"insured" at our request, including actual
loss of earnings up to $500 a day
because of time off from work.

HIRED AUTO - LIMITED WORLDWIDE
COVERAGE - INDEMNITY BASIS

The following replaces Subparagraph e. in
Paragraph B.7., Policy Term, Coverage
Territory, of SECTION |V - BUSINESS AUTO
CONDITIONS:

e. Anywhere in the world, except any country or
jurisdiction while any trade sanction,
embargo, or similar regulation imposed by the
United States of America applies to and
prohibits the transaction of business with or
within such country or jurisdiction, for Liability
Coverage for any covered "auto" that you
lease, hire, rent or borrow without a driver for
a period of 30 days or less and that is not an
"aute" you lease, hire, rent or borrow from
any of your "employees”, partners (if you are
a partnership), members (if you are a limited

® 20116 The Travelers Indemnity Company. All rights reserved
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liability company) or members of their
households.

{1) With respect to any claim made or "suit"
brought outside the United States of
America, the territories and possessions
of the United States of America, Puerto
Rico and Canada:

(a) You must arrange to defend the
“insured" against, and investigate or
settle any such claim or "suit" and
keep us advised of all proceedings
and actions.

(b) Neither you nor any other involved
“insured” will make any settlement
without our consent.

{c) We may, at our discretion, participate
in defending the “insured" against, or
in the settlement of, any claim or
"suit".

{d) We will reimburse the "insured™

{iy For sums that the “insured"
legally must pay as damages
because of "bodily injury" or
"property damage" to which this
insurance applies, that the
"insured" pays with our consent,
but only up to the limit described
in Paragraph C., Limit Of
Insurance, of SECTION Il -
LIABILITY COVERAGE;

{ii) For the reasonable expenses
incurred with our consent for your
investigation of such claims and
your defense of the “insured"
against any such "suit", but only
up to and included within the limit
described in Paragraph C., Limit
Of Insurance, of SECTION Il -
LIABILITY COVERAGE, and not
in addition to such limit. Our duty
to make such payments ends
when we have used up the
applicable limit of insurance in
payments for damages,
settlements or defense expenses.

{2) This insurance is excess over any valid
and collectible other insurance available
to the “insured”" whether primary, excess
contingent or on any other basis.

{3) This insurance is not a substitute for
required or compulsory insurance in any
country outside the United States, its

CAT35308 17
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territories and possessions, Puerto Rico
and Canada.

You agree to maintain all required or
compulsory insurance in any such
couniry up to the minimum limits required
by local law. Your failure to comply with
compulsory insurance requirements will
not invalidate the coverage afforded by
this policy, but we will only be liable to the
same extent we would have been liable
had you complied with the compulsory
insurance requirements.

{4) It is understood that we are not an
admitted or authorized insurer outside the
United States of America, its territories
and possessions, Puerto Rico and
Canada. We assurme no responsibility for
the furnishing of certificates of insurance,
or for compliance in any way with the
laws of other countries relating to
insurance.

G. WAIVER OF DEDUCTIBLE — GLASS

The following is added to Paragraph D.
Deductible, of SECTION Il - PHYSICAL
DAMAGE COVERAGE:

No deductible for a covered "aute” will apply to
glass damage if the glass is repaired rather than
replaced.

. HIRED AUTO PHYSICAL DAMAGE - LOSS OF

USE - INCREASED LIMIT

The following replaces the last sentence of
Paragraph A.4.b., Loss Of Use Expenses, of
SECTIOCN Il - PHYSICAL DAMAGE
COVERAGE:

However, the most we will pay for any expenses
for loss of use is $65 per day, to a maximum of
$750 for any one "accident".

PHYSICAL DAMAGE - TRANSPORTATION
EXPENSES - INCREASED LIMIT

The following replaces the first sentence in
Paragraph A.4.a., Transportation Expenses, of
SECTION Il - PHYSICAL DAMAGE
COVERAGE:

We will pay up to $50 per day to a maximum of
$1,600 for temporary transportation expense
incurred by you because of the total theft of a
covered "auto” of the private passenger type.

PERSONAL EFFECTS
The following is added to Paragraph A.4.,

Coverage Extensions, of SECTION Il -
PHYSICAL DAMAGE COVERAGE:

© 2016 The Travelers Indemnity Company. All righls reserved.

AS-BUILT PLANS

COMMERCIAL AUTO

Personal Effects

We will pay up to $400 for "loss" to wearing
apparel and other personal effects which are:

{1) Cwned by an "insured"; and
{2) In or on your covered "auto".

This coverage applies only in the event of a total
theft of your covered "auto”.

No deductibles aspply to this Personal Effects
coverage.

. AIRBAGS

The following is added to Paragraph B.3.,
Exclusions, of SECTION Il — PHYSICAL
DAMAGE COVERAGE:

Exclusion 3.a. does not apply to "loss" to one or

more airbags in a covered "auto” you own that

inflate due to a cause other than a cause of "loss"

set forth in Paragraphs A.1.b. and A.1.c., but

only:

a. If that "auto" is a covered “auto" for
Comprehensive Coverage under this policy;

b. The airbags are not covered under any
warranty; and

¢. The airbags were not intentionally inflated.

We will pay up to a maximum of $1,000 for any
one "loss".

NOTICE AND KNOWLEDGE OF ACCIDENT OR
LOSS

The following is added to Paragraph A.2.a., of
SECTION IV - BUSINESS AUTO CONDITIONS:

Your duty to give us or our authorized
representative prompt notice of the "accident" or
"loss" applies only when the "accident” or "loss” is
known to;

{a) You (if you are an individual);
{b} A partner (if you are a partnership};

{c) A member (f you are a limited liability
company);

{d} An executive officer, director or insurance
manager (if you are a corporation or other
organization); or

(e) Any "employee” authorized by you to give
notice of the "accident” or "loss”.

. BLANKET WAIVER OF SUBROGATION

The following replaces Paragraph A.5., Transfer
Of Rights Of Recovery Against Others To Us,
of SECTION IV - BUSINESS AUTO
CONDITIONS:

Page 3 of 4
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5. Transfer Of Rights Of Recovery Against N. UNINTENTIONAL ERRORS OR OMISSIONS

Others To Us The following is added to Paragraph B.2.,
We waive any right of recovery we may have Concealment, Misrepresentation, Or Fraud, of
against any person or organization to the SECTION IV — BUSINESS AUTO CONDITIONS:
extent required of you by a written contract The unintentional omission of, or unintentional
signed and executed prior to any “accident’ error in, any information given by you shall not
or "loss”, provided that the "accident” or “loss prejudice your rights under this insurance.
arises out of operations contemplated by However this provision does not affect our right to
such contract. The waiver applies only to the collect additional premium or exercise our right of
person or organization designated in such cancellation or non-renewal.
contract.

Page 4 of 4 ® 2016 The Travelers Indemnity Company. Al rights reserved. CAT3530817
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED - PRIMARY AND
NON-CONTRIBUTORY WITH OTHER INSURANCE

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

PROVISIONS

1.

CAT47408 17

The following is added to Paragraph A.1.c., Who
Is An insured, of SECTION Il ~ LIABILITY
COVERAGE:

This includes any person or organization who you
are required under a written contract or
agreement between you and that person or
organization, that is signed by you before the
"bodily injury" or "property damage" occurs and
that is in effect during the policy period, to name
as an additional insured for Liability Coverage,
but only for damages to which this insurance
applies and only to the extent of that person's or
organization's liability for the conduct of another
"insured".

£ 2016 The Travelers Indemnity Company. All rights reserved.

2. The following is added to Paragraph B.5., Other

Insurance of SECTION IV - BUSINESS AUTO
CONDITIONS:

Regardless of the provisions of paragraph a. and
paragraph d. of this part 5. Other Insurance, this
insurance is primary to and non-contributory with
applicable other insurance under which an
additional insured person or organization is the
first named insured when the written contract or
agreement between you and that person or
organization, that is signed by you before the
"bodily injury" or "property damage” occurs and
that is in effect during the policy period, requires
this insurance to be primary and non-contributory.

Page 1 of 1
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

XTEND ENDORSEMENT FOR CONTRACTORS

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

GENERAL DESCRIPTION OF COVERAGE - This endorsement broadens coverage. However, coverage for any
injury, damage or medical expenses described in any of the provisions of this endorsement may be excluded or
limited by another endorsement to this Coverage Part, and these coverage broadening provisions do not apply to
the extent that coverage is excluded or limited by such an endorsement. The following listing is a general
coverage description only. Read all the provisions of this endorsement and the rest of your policy carefully to

determine rights, duties, and what is and is not covered.

A. Who s An Insured — Unnamed Subsidiaries C. Incidental Medical Malpractice
B. Blanket Additional Insured - Governmental D. Blanket Waiver Of Subrogation
gnt:ri::m;sPermlts Or Authorizations Relating To E. Contractual Liability - Railroads
. F. Damage To Premises Rented To You
PROVISIONS a. An organization other than a partnership, joint
A. WHO IS AN INSURED - UNNAMED venture or limited Iiability company, or

SUBSIDIARIES b. Atrust;

The following is added to SECTION i - WHO IS as indicated in its name or the documents that

AN INSURED: govem its structure.

Any of your subsidiaries, other than a partnership, B. BLANKET ADDITIONAL INSURED -

joint venture or limited liability company, that is GOVERNMENTAL ENTITIES - PERMITS OR

not shown as a Named Insured in the AUTHORIZATIONS RELATING TO OPERATIONS

Declarations is a Named Insured if:

— The following is added to SECTION Il - WHO IS

a. You are the sole owner of, or maintain an ;

Eh . AN INSURED:
ownership interest of more than 50% in, such
subsidiary on the first day of the policy period; Any govermmental entity that has issued a permit
and or authorization with respect to operations
. . . performed by you or on your behalf and that you

b- S'uc_? SL::s:ciiI:lsrzr;ﬁcenot GRS RO are required by any ordinance, law, building code
Simgar olne ' or written contract or agreement to include as an

No such subsidiary is an insured for "bodily injury” additional insured on this Coverage Part is an

or "property damage" that occurred, or "personal insured, but only with respect to liability for "bodily

and advertising injury” caused by an offense injury", "property damage" or “personal and
committed: advertising injury" arising out of such operations.

a. Before you maintained an ownership interest The insurance provided to such governmental
of more than 50% in such subsidiary; or entity does not apply to:

b. After the date, if any, during the policy period a. Any "bodily injury’, "property damage" or
that you no longer maintain an ownership personal and advertising injury" arising out of
interest of more than 50% in such subsidiary. oplqmllons performed for the governmental

entity; or

For purposes of Paragraph 1. of Section Il = Who ty" e . ;

Is An Insured, each such subsidiary will be = Anf d ded'iy. 'mur% or " prc:’pertty damlaged

deemed to be designated in the Declarations as: L In E, e products-complete

operations hazard”.
CGD3160219 @ 2017 The Travelers Indemnity Company. All rights reserved. Page1of 3
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INCIDENTAL MEDICAL MALPRACTICE

1. The following replaces Paragraph b. of the
definition of “occurrence" in the
DEFINITIONS Section:

b. An act or omission committed in providing
or faiing to provide "incidental medical
services”, first aid or "Good Samaritan
services” to a person, unless you are in
the business or occupation of providing
professional health care services.

2. The following replaces the last paragraph of
Paragraph 2.a.(1) of SECTION Il - WHO IS
AN INSURED:

Unless you are in the business or occupation
of providing professional health care services,
Paragraphs (1)(a), (b), {c) and (d) above do
not apply to "bodily injury" arising out of
providing or failing to provide:

(a) "Incidental medical services" by any of
your "employees" who is a nurse, nurse
assistant, emergency medical technician
or paramedic; or

(b) First aid or "Good Samaritan services" by
any of your “employees” or "volunteer
workers”, other than an employed or
volunteer doctor. Any such "employees"
or "volunteer workers" providing or failing
to provide first aid or "Good Samaritan
services" during their work hours for you
will be deemed to be acting within the
scope of their employment by you or
performing duties related to the conduct
of your business.

3. The following replaces the last sentence of
Paragraph 5. of SECTION Il — LIMITS OF
INSURANCE:

For the purposes of determining the
applicable Each Occurrence Limit, all related
acts or omissions committed in providing or
failing to provide ‘incidental medical
services", first aid or "Good Samaritan
services” to any one person will be deemed to
be one "occurrence”.

4. The following exclusion is added to
Paragraph 2., Exclusions, of SECTION | —
COVERAGES ~ COVERAGE A - BODILY
INJURY AND PROPERTY DAMAGE
LIABILITY:

Sale Of Pharmaceuticals

"Bodily injury” or "property damage” arising
out of the violation of a penal statute or
ordinance relating to the sale of

© 2017 The Travelers Indemnity Company. All righls reserved.

AS-BUILT PLANS

pharmaceuticals committed by, or with the
knowledge or consent of, the insured.

5. The following is added to the DEFINITIONS
Section;

"Incidental medical services" means:

a. Medical, surgical, dental, laboratory, x-ray
or nursing service or treatment, advice or
instruction, or the related fumishing of
food or beverages; or

b. The furnishing or dispensing of drugs or
medical, dental, or surgical supplies or
appliances.

6. The following is added to Paragraph 4.b.,
Excess Insurance, of SECTION IV -~
COMMERCIAL GENERAL LIABILITY
CONDITIONS:

This insurance is excess over any valid and
collectible other insurance, whether primary,
excess, contingent or on any other basis, that
is available to any of your "employees" for
"badily injury” that arises out of providing or
failing to provide "incidental medical services”
to any person to the extent not subject to
Paragraph 2.a.(1) of Section Il ~ Who Is An
Insured.

D. BLANKET WAIVER OF SUBROGATION

The following is added to Paragraph 8., Transfer
Of Rights Of Recovery Against Others To Us,
of SECTION IV - COMMERCIAL GENERAL
LIABILITY CONDITIONS:

If the insured has agreed in a contract or
agreement to waive that insured's right of
recovery against any person or organization, we
waive our right of recovery against such person or
organization, but only for payments we make
because of:

a. "Bodily injury" or "property damage" that
occurs; or

b. "Personal and advertising injury” caused by
an offense that is committed;

subsequent to the execution of the contract or
agreement.

E. CONTRACTUAL LIABILITY — RAILROADS

1. The following replaces Paragraph ¢. of the
definition of ‘insured contract' in the
DEFINITIONS Section:

c. Any easement or license agreement;

CGD3160219

Includes copyrighled material of Insurance Services Office. Inc., with its permission.
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COMMERCIAL GENERAL LIABILITY

2, Paragraph f.(1} of the definition of "insured a. Any premises while rented to you or
contract” in the DEFINITIONS Section is temporarily occupied by you with permission
deleted. of the owner; or

F. DAMAGE TO PREMISES RENTED TO YOU b. The contents of any prem:hses while such

The following replaces the definition of "premises premises is rented to you, if you rent such

damage” in the DEFINITIONS Section: premises for a period of seven or fewer

: consecutive days.
"Premises damage" means "property damage" to:

CGD3160219 © 2017 The Travelers Indemnity Company. Al rights reserved Page 3 of 3
Includes copyrighted material of Insurance Services Office, Inc., with ils permission.
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COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED
(Includes Products-Completed Operations If Required By Contract)

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

PROVISIONS

The following is added to SECTION [I - WHO IS AN
INSURED:

Any person or organization that you agree in a
written contract or agreement to include as an
additional insured on this Coverage Part is an
insured, but only;

With respect to liability for "bodily injury" or
"property damage” that occurs, or for "personal
injury" caused by an offense that is committed,
subsequent to the signing of that contract or
agreement and while that part of the contract or
agreement is in effect; and

If, and only to the extent that, such injury or
damage is caused by acts or omissions of you or
your subcontractor in the performance of "your
work” to which the written contract or agreement
applies. Such person or organization does not
qualify as an additional insured with respect to
the independent acts or omissions of such
persen or organization.

The insurance provided to such additional insured is
subject to the following provisions:

CG D246 0419

if the Limits of Insurance of this Coverage Part
shown in the Declarations exceed the minimum
limits required by the written contract or
agreement, the insurance provided to the
additional insured will be limited to such
minimum required limits, For the purposes of
determining whether this limitation applies, the
minimum limits required by the written contract or
agreement will be considered to include the
minimum limits of any Umbrella or Excess
liability coverage required for the additional
insured by that written contract or agreement.
This provision will not increase the limits of
insurance described in Section Il — Limits Of
Insurance.

The insurance provided to such additional
insured does not apply to:
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(1) Any “"bodily injury", "property damage" or
"personal injury" arising out of the providing,
or failure to provide, any professional
architectural, engineering or surveying
services, including:

(a) The preparing, approving, or failing to
prepare or approve, maps, shop
drawings, opinions, reports, surveys,
field orders or change orders, or the
preparing, approving, or failing to
prepare or approve, drawings and
specifications; and

{b) Supervisory, inspection, architectural or
engineering activities.

{2) Any "bodily injury" or "property damage"
caused by "your work” and included in the
"products-completed operations hazard"
unless the written contract or agreement
specifically requires you to provide such
coverage for that additional insured during
the policy period.

The additional insured must comply with the
following duties:

{1} Give us written notice as soon as practicable
of an "occurrence” or an offense which may
result in a claim. To the extent possible, such
notice should include:

(a) How, when and where the "occurrence”
or offense took place;

(b) The names and addresses of any injured
persons and witnesses; and

{c) The nature and location of any injury or
damage arising out of the "occurrence"
or offense.

{2) If a claim is made or "suit" is brought against
the additional insured:

Page 1 of 2



AS-BUILT PLANS

COMMERCIAL GENERAL LIABILITY

(a}) Immediately record the specifics of the (4) Tender the defense and indemnity of any

Page 2 of 2

claim or "suit" and the date received; and

{b} Notify us as soon as practicable and see
to it that we receive written notice of the
claim or "suit" as soon as practicable.

(3) Immediately send us copies of all legal

papers received in connection with the claim
or "suit", cooperate with us in the
investigation or settlement of the claim or
defense against the "suit", and otherwise
comply with all policy conditions.
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claim or "suit" to any provider of other
insurance which would cover such additional
insured for a loss we cover. However, this
condition does not affect whether the
insurance provided to such additional
insured is primary to other insurance
avaitable to such additional insured which
covers that person or organization as a
named insured as described in Paragraph 4.,
Other Insurance, of Section IV - Commercial
General Liability Conditions.

CGD2460419



Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT WAN(§/25/2020

User: yuhasjd Department of Transportation Page: 1 of 4

Change Order Report

Contract ID: 5154650

Change Order Nbr: 001 Force Acct ID: 0
Change Order Type: Standard A P P R OV E D
CO Description: Costs for Milling and Resurfacing at Median Barrier Wall

Zero Dollar Change Order: No

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty ~ Amount of Change
P039282 0050 1 4011008 TON $650.00 1139.235 1139.235 -37.5 1101.735 This Chng: $-24,375.00
Prev Revised: $740,502.75
New Revised: $716,127.75
Bid Contract: $740,502.75
Net Change: $-24,375.00
Pct Change: -3.29
P039282 0058 1 4013200 SY $6.35 0 0 5740 5740 This Chng: $36,449.00
Prev Revised: $0.00
New Revised: $36,449.00
Bid Contract: $0.00
Net Change: $36,449.00
Pct Change: 0.
P039282 0060 1 4013300 SY $1.85 225447 225447 -22000 203447 This Chng: $-40,700.00
Prev Revised: $417,076.95
New Revised: $376,376.95
Bid Contract: $417,076.95
Net Change: $-40,700.00
Pct Change: -9.76
P039282 0090 1 4030310 TON $42.00 22784.689 22784.689 -750 22034.689 This Chng: $-31,500.00
Prev Revised: $956,956.94
New Revised: $925,456.94
Bid Contract: $956,956.94
Net Change: $-31,500.00
Pct Change: -3.29

Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description Delete 37.500 TON of Liquid PG76-22
Supplemental Descriptionl

Supplemental Description2

Item Description MILL. EXIST. ASPH. PVMT. 2.0" CO Item Description Add 5740.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.
Supplemental Descriptionl  Mill Existing HMA Surface 2.0 Inch

Supplemental Description2 at Median Barrier Wall

ltem Description MILLING EXISTING ASPHALT PAVEMENT 3.0" CO Item Description Delete 22000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch
Supplemental Descriptionl

Supplemental Description2

Item Description HOT MIX ASPHALT SURFACE COURSE TYPE A CO Item Description Delete 750.000 TON of HMA Surface Type A
Supplemental Descriptionl

Supplemental Description2
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Rpt-ID: RCOCORPT

User: yuhasjd
Project Nbr Itm Nbr Catg Item Code Unit
P039282 0235 1 9801800 DAY

Item Description CHANGE ORDER ITEM

Supplemental Descriptionl  Additional Shifts and Traffic Control

Supplemental Description2

P039282 0236 1 9801800 DAY
Item Description CHANGE ORDER ITEM
Supplemental Descriptionl  Additional Labor and Traffic Control
Supplemental Description2  Against Median Barrer for ANY Shift

P039283 0050 1 4011008 TON
Item Description LIQUID ASPHALT BINDER PG76-22
Supplemental Descriptionl
Supplemental Description2

P039283 0058 1 4013200 Sy
Item Description MILL. EXIST. ASPH. PVMT. 2.0"
Supplemental Descriptionl  Mill Existing HMA Surface 2.0 Inch
Supplemental Description2  at Median Barrier Wall

P039283 0060 1 4013300 SY
Item Description MILLING EXISTING ASPHALT PAVEMENT 3.0"
Supplemental Descriptionl
Supplemental Description2

P039283 0090 1 4030310 TON

Item Description HOT MIX ASPHALT SURFACE COURSE TYPE A
Supplemental Descriptionl

Supplemental Description2
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SOUTH CAROLINA

Department of Transportation

Unit Price

$11,000.00

CO Item Description

Against Median Barrier Wall over 7 PLANNED Shifts

$5,200.00

CO Item Description

$650.00

CO Item Description

$6.35

CO Item Description

$1.85

CO Item Description

$42.00

CO Item Description

Bid Qty
0 0 4 4

Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

0 0 8 8

Add 8.000 DAYS of Additional Crews at Median Barrer Wall

1867.035 1867.035 -60 1807.035

Delete 60.000 TON of Liquid PG76-22

0 0 8260 8260

Add 8260.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.

368607 368607 -43000 325607

Delete 43000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch

37340.7 37340.7 -1200 36140.7

Delete 1200.000 TON of HMA Surface Type A

Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty

AS-BUILT PeAN%/25/2020

Page: 2 of 4

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

Amount of Change

$44,000.00
$0.00
$44,000.00
$0.00
$44,000.00
0.
$41,600.00
$0.00

: $41,600.00

$0.00
$41,600.00

0.
$-39,000.00
$1,213,572.75
$1,174,572.75
$1,213,572.75
$-39,000.00
-3.21
$52,451.00
$0.00
$52,451.00
$0.00
$52,451.00

0.

$-79,550.00
$681,922.95
$602,372.95
$681,922.95
$-79,550.00
-11.67
$-50,400.00
$1,568,309.40
$1,517,909.40
$1,568,309.40
$-50,400.00
321



Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT Ipaf_eAN(§/25/2020
User: yuhasjd Department of Transportation Page: 30of 4
Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr COQty Curr Apprvd Qty ~ Amount of Change
P039283 0255 1 9801800 DAY $11,000.00 0 0 4 4 This Chng: $44,000.00
. ) ) . Prev Revised: $0.00
Item Description CHANGE ORDER ITEM CO Item Description Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

Supplemental Descriptionl  Additional Shifts and Traffic Control
Supplemental Description2  Against Median Barrier Wall over 7 PLANNED Shifts

P039283 0256 1 9801800 DAY $5,200.00 0 0 7 7

Item Description CHANGE ORDER ITEM CO Item Description Add 7.000 DAYS of Additional Crews at Median Barrer Wall

Supplemental Descriptionl  Additional Labor and Traffic Control
Supplemental Description2  Against Median Barrer for ANY Shift

Total Value for Change Order 001 = $-10,625.00

General or Standard Change Order Explanation

This change order is being generated to compensate CR Jackson, Inc. (contractor) for actual costs to mill and resurface existing HMA Surface asphalt
against the median barrier wall.

The original proposal established quantities to remove the existing OGFC, and to mill and replace the existing asphalt surface course for the width of I-20 in
its entirety; from the median barrier wall to the edge of pavement at the outside shoulder. However, the contractor’s bid included assumptions that
preservation/resurfacing work was only to be completed to the limits of the existing OGFC. In partnering and good faith efforts, the department has agreed to
compensate the contractor for actual, additional costs needed to complete resurfacing beyond the inside edge of OGFC to the existing median barrier wall
(average with of 3 LF). The department requested that this be completed outside the projected corridor of the upcoming Carolina Crossroads project, and
preservation inside the limits of this corridor will be performed to the edge of OGFC only.

The contractor’s proposal for this work consists of a new contract line item for milling existing asphalt pavement of 2.0 inches against the median barrier wall.
Also, new contract line items will be established to compensate the contractor for additional traffic control lane closures and crew shifts from loss of
production, and also for additional traffic control lane closures and crew shifts that were added to the paving sequence from this request. This change order
will include a breakdown of these proposed costs and supporting documentation.

Once approved, this change order will revise the contract amount to $6,487,499.74, which underruns the original contract amount by 0.16%.

This change order will not alter the contract interim completion dates, nor the overall original completion date.
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New Revised: $44,000.00
Bid Contract: $0.00
Net Change: $44,000.00
Pct Change: 0.
This Chng: $36,400.00
Prev Revised: $0.00
New Revised: $36,400.00
Bid Contract: $0.00
Net Change: $36,400.00
Pct Change: 0.



Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT WAN(§/25/2020

User: yuhasjd Department of Transportation Page: 4 of 4

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm):
Name (Print):

Signed: Date:

Note: This change order does not indicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT %L@ANgﬁ 0/2020

User: yuhasjd Department of Transportation Page: 1 of 4

Change Order Repcrrt
|

Contract ID: 5154650
Change Order Nbr: 001 Force Acct ID: 0
Change Order Type: Standard

CO Description: Costs for Milling and Resurfacing at Median Barrier Wall
Zero Dollar Change Order: No

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty  Amount of Change

P039282 0050 1 4011008 TON $650.00 1139.235 1139.235 -37.5 1139.235 This Chng: $-24,375.00

Prev Revised: $740,502.75

New Revised: $716,127.75
Bid Contract: $740,502.75
Net Change: $-24,375.00
Pct Change: -3.29

P039282 0058 1 4013200 SY $6.35 0 0 5740 0 This Chng: $36,449.00
Prev Revised: $0.00
New Revised: $36,449.00
Bid Contract: $0.00
Net Change: $36,449.00
Pct Change:
P039282 0060 1 4013300 sY $1.85 225447 225447 -22000 225447 This Chng: $-40,700.00
Prev Revised: $417,076.95
New Revised: $376,376.95
Bid Contract: $417,076.95

Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description Delete 357'.500 TON of Liquid PG76-22
Supplemental Description1

Supplemental Description2

Item Description MILL. EXIST. ASPH. PVMT. 2.0" CO ltem Description | Add 5740.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.
Supplemental Description1  Mill Existing HMA Surface 2.0 Inch

Supplemental Description2  at Median Barrier Wall

Item Description MILLING EXISTING ASPHALT PAVEMENT 3.0" CO Item Description Delete 22000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch

Supplemental Description1

Supplemental Description2 Net Change: $-40,700.00
Pct Change: -9.76
P039282 0090 1 4030310 TON $42.00 22784.689 22784.689 -750 22784.689 This Chng: $-31,500.00

Prev Revised: $956,956.94

New Revised: $925,456.94
Bid Contract: $956,956.94
Net Change: $-31,500.00
Pct Change: -3.29

ltem Description HOT MIX ASPHALT SURFACE COURSE TYPE A CO Item Description  Delete 750.000 TON of HMA Surface Type A

Supplemental Description1

Supplemental Description2
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Rpt-ID: RCOCORPT

User: yuhasjd

Project Nbr Iitm Nbr Catg Item Code
P039282 0235 1 9801800

ltem Description CHANGE ORDER ITEM
Supplemental Description1  Additional Shifts and Traffic Control

SOUTH CAROLINA /10/2020

AS-BUILT BEAN!

Department of Transportation Page: 2 of 4
Unit Unit Price Bid Qty Prev Apprvd Qty Curr COQty Curr Apprvd Qty  Amount of Change
DAY $11,000.00 0 0 4 0 This Chng: $44,000.00

CO Item D Add 4.000 DAYS for Additional Shifts at Median Barrier wall  e" evised: $0.00
ibti ; i i
RiMeSpripEen | New Revised: $44,000.00

Bid Contract: $0.00

Supplemental Description2  Against Median Barrier Wall over 7 PLANNED Shifts | Net Change: $44,000.00
i Pct Change:
P039282 0236 1 9801800 DAY $5,200.00 0 0 8 0 This Chng: $41,600.00

Item Description CHANGE ORDER ITEM
Supplemental Description1  Additional Labor and Traffic Control
Supplemental Description2  Against Median Barrer for ANY Shift

P039283 0050 1 4011008

Iltem Description LIQUID ASPHALT BINDER PG76-22

Supplemental Descriptioni

Supplemental Description2

P039283 0058 1 4013200

Item Description MILL. EXIST. ASPH. PVMT, 2.0"
Supplemental Description1  Mill Existing HMA Surface 2.0 Inch

Supplemental Description2  at Median Barrier Wall

P039283 0060 1 4013300

Item Description MILLING EXISTING ASPHALT PAVEMENT 3.0"

Supplemental Description1

Supplemental Description2

P039283 0090 1 4030310

Item Description HOT MIX ASPHALT SURFACE COURSE TYPE A

Supplemental Description1

Supplemental Description2
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Prev Revised: $0.00

New Revised: $41,600.00
Bid Contract: $0.00
Net Change: $41,600.00
Pct Change:

TON $650.00 1867.035 1867.035 -60 1867.035 This Chng: $-39,000.00

Prev Revised: $1,213,572.75

New Revised: $1,174,5672.75
Bid Contract: $1,213,572.75
Net Change: $-39,000.00
Pct Change: -3.21

sy $6.35 0 0 8260 0 This Chng: $52,451.00

Prev Revised: $0.00

New Revised: $52,451.00
Bid Contract: $0.00
Net Change: $52,451.00
Pct Change:

SY $1.85 368607 368607 -43000 368607 This Chng: $-79,550.00

Prev Revised: $681,922.95

New Revised: $602,372.95
Bid Contract: $681,922.95
Net Change: $-79,550.00
Pct Change: -11.67

CO Item Description Add 8.000 DAYS of Additional Crews at Median Barrer Wall

CO Item Description Delete 60.000 TON of Liquid PG76-22

CO Item Description Add 8260.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.

CO Item Description Delete 43000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch

TON $42.00 37340.7 37340.7 -1200 37340.7 This Chng: $-50,400.00

Prev Revised: $1,568,309.40

New Revised: $1,517,909.40

| Bid Contract: $1,568,309.40

| Net Change: $-50,400.00
Pct Change: -3.21

CO Item Description Delete 1200.000 TON of HMA Surface Type A



Rpt-ID: RCOCORPT SOUTH CAROLINA Date: _ 08/10/2020
AS-BUILT PLANS
User: yuhasjd Department of Transportation Page: 3 of 4
Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty CurrCOQty CurrApprvd Qty  Amount of Change
P039283 0255 1 9801800 DAY $11,000.00 0 0 4 0 This Chng: $44,000.00

Item Description CHANGE ORDER ITEM

Supplemental Description1t  Additional Shifts and Traffic Control
Supplemental Description2  Against Median Barrier Wall over 7 PLANNED Shifts

P039283 0256 1 9801800 DAY $5,200.00 0

Item Description CHANGE ORDER ITEM CO Item Description Add 7.00

Supplemental Description1  Additional Labor and Traffic Control

Supplemental Description2  Against Median Barrer for ANY Shift

Total Value for Change Order 001

General or Standard Change Order Explanation

This change order is being generated to compensate CR Jackson, Inc. {(contractor) for actual costs to mill and
against the median barrier wall.

The original proposal established quantities to remove the existing OGFC, and to mill and replace the existing
its entirety; from the median barrier wall to the edge of pavement at the outside shoulder. However, the contra
preservation/resurfacing work was only to be completed to the limits of the existing OGFC. In partnering and ¢

compensate the contractor for actual, additional costs needed to complete resurfacing beyond the inside edge

(average with of 3 LF). The department requested that this be completed outside the projected corridor of the
preservation inside the limits of this corridor will be performed to the edge of OGFC only.

The contractor’s proposal for this work consists of a new contract line item for milling existing asphalt paveme
Also, new contract line items will be established to compensate the contractor for additional traffic control lane
production, and also for additional traffic control lane closures and crew shifts that were added to the paving s
will include a breakdown of these proposed costs and supporting documentation.

Once approved, this change order will revise the contract amount to $6,487,499.74, which underruns the origi

This change order will not alter the contract interim completion dates, nor the overall original completion date.

Page 50 of 84

: $0.00
: $44,000.00

Bid Contract: $0.00
Net Change: $44,000.00

Pct Change:

This Chng: $36,400.00

Prev Revised: $0.00
: $36,400.00

Prev Revised

CO Item Description Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

New Revised

0 7 0

0 DAYS of Additional Crews at Median Barrer Wall
New Revised
Bid Contract: $0.00
Net Change: $36,400.00
Pct Change:

1$-10,625.00

resurface existing HMA Surface asphalt

asphalt surface course for the width of -20 in
ctor's bid included assumptions that

ood faith efforts, the department has agreed to
of OGFC to the existing median barrier wall
lupcoming Carolina Crossroads project, and

nt of 2.0 inches against the median barrier wall.
closures and crew shifts from loss of
equence from this request. This change order

nal contract amount by 0.16%.
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User:
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General or Standard Change Order Explanation

SOUTH CAROLINA

Department of Transporlﬁation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this

change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and St
unless otherwise stated above. The compensation and additional contract time (if any) provided in this chang
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised complet
Contractor Approval

Contractor (Firm): 4 /<. TMA Sn)

Name (Print): i! chre Adwksada rt
Signed: 4 /“‘-/L Date: 8/2!/2_ ()

Note: This change order does vé indicate full approval by SCDOT. Once this change order is signed and ap

andard Specifications apply to this change order
e order shall constitute complete satisfaction for

on date are reasonable.

proved by the Contractor, the RCE will initiate

electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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AS-BUILT PLANS

Yuhas, Jeremy D.

From: Mike Murdaugh <MMurdaugh@crjackson.com>
Sent: Monday, August 24, 2020 10:01 AM

To: Yuhas, Jeremy D.

Subject: RE: SC FILE 5154650 - Change Order 01
Attachments: 5154650 CO#1 Signed.pdf

Follow Up Flag: Follow up

Flag Status: Flagged

*** This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source. ***

Sorry for the delay!

From: Yuhas, Jeremy D. <YuhasJD@scdot.org>
Sent: Thursday, August 20, 2020 10:37 AM

To: Mike Murdaugh <MMurdaugh@crjackson.com>
Subject: RE: SC FILE 5154650 - Change Order 01

Not a problem and honestly no rush; just want to ensure it’s set up before the end of the month because there are a
backlog of payments you are due.

I received several calls this morning regarding the semi that flipped over on 1-20 West. Maintenance said that they
smelled some diesel, so | have Travis and Rick going to mark limits on the shoulder of where we will monitor the surface
to see if it was damaged. FYI...it appears they will be out there for a while. Apparently the truck took out an overhead
sign, and a crane is needed to clean up the mess.

Jeremy Yuhas, P.E.

Resident Construction Engineer

SC Department of Transportation
(803) 796-9540 O | (803) 360-7235 C
YuhasJD@SCDOT.org

Lexington Construction A
1033 Sox Street
West Columbia, SC 29169

Safety 1% — Live By It!
Let ‘em Work, Let ‘em Live!
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AS-BUILT PLANS

From: Mike Murdaugh <MMurdaugh@crjackson.com>
Sent: Thursday, August 20, 2020 9:34 AM

To: Yuhas, Jeremy D. <YuhasJD@scdot.org>

Subject: Re: SC FILE 5154650 - Change Order 01

*** This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source. ***

| have. | was sure | had returned it.
Will get it to you today. I’'m out here on 20 now. Trying to see what happened between Broad River and 1-26.

Mike

On Aug 19, 2020, at 3:25 PM, Yuhas, Jeremy D. <YuhasJD@scdot.org> wrote:

Hey Mike
Have you had a chance to review Change Order 1? Give me a call if you have any questions.

Jeremy Yuhas, P.E.

Resident Construction Engineer

SC Department of Transportation
(803) 796-9540 O | (803) 360-7235 C
YuhasID@SCDOT.org

Lexington Construction A
1033 Sox Street
West Columbia, SC 29169

<image001.jpg>
Safety 1% — Live By It!
Let ‘em Work, Let ‘em Live!

From: Yuhas, Jeremy D.

Sent: Monday, August 10, 2020 11:14 AM

To: Mike Murdaugh (MMurdaugh@crjackson.com) <MMurdaugh@crjackson.com>

Cc: Jolly, Travis G. <JollyTG@scdot.org>; Hall, Richard C. <HallRC@scdot.org>; Benji Vinson
(BVinson@crjackson.com) <BVinson@crjackson.com>

Subject: SC FILE 5154650 - Change Order 01

Morning Mike

Attached is Change Order 01 which has been drafted from our agreement for additional costs needed to
complete resurfacing against the median barrier wall (outside of the CCR limits). Also attached is a copy
of the breakdown we all discussed, and | revised some of the assumptions based on actual production
rates | have seen up to this point. The milling 2” item will be paid at the change order quantity to cover
fixed costs, and the daily items will be paid to cover actual shifts against the wall.

Feel free to give me a call if you have any further questions, otherwise, please sign and return the change
order for concurrence.
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Jeremy Yuhas, P.E.

Resident Construction Engineer

SC Department of Transportation
(803) 796-9540 O | (803) 360-7235 C
YuhasJD@SCDOT.org

Lexington Construction A
1033 Sox Street
West Columbia, SC 29169

<image001.jpg>
Safety 1% — Live By It!
Let ‘em Work, Let ‘em Live!

<5154650 - Change Order 01.pdf>
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Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT IPaLEAN@/lO/ZOZO

User: yuhasjd Department of Transportation Page: 1 of 4

Change Order Report

Contract ID: 5154650
Change Order Nbr: 001 Force Acct ID: 0
Change Order Type: Standard

Approved

CO Description: Costs for Milling and Resurfacing at Median Barrier Wall

Zero Dollar Change Order: No

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty ~ Amount of Change
P039282 0050 1 4011008 TON $650.00 1139.235 1139.235 -37.5 1139.235 This Chng: $-24,375.00
Prev Revised: $740,502.75
New Revised: $716,127.75
Bid Contract: $740,502.75
Net Change: $-24,375.00
Pct Change: -3.29
P039282 0058 1 4013200 SY $6.35 0 0 5740 0 This Chng: $36,449.00

Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description Delete 37.500 TON of Liquid PG76-22
Supplemental Descriptionl

Supplemental Description2

Prev Revised: $0.00

New Revised: $36,449.00
Bid Contract: $0.00
Net Change: $36,449.00
Pct Change:

P039282 0060 1 4013300 SY $1.85 225447 225447 -22000 225447 This Chng: $-40,700.00

Prev Revised: $417,076.95

New Revised: $376,376.95
Bid Contract: $417,076.95
Net Change: $-40,700.00
Pct Change: -9.76

P039282 0090 1 4030310 TON $42.00 22784.689 22784.689 -750 22784.689 This Chng: $-31,500.00

Prev Revised: $956,956.94

New Revised: $925,456.94
Bid Contract: $956,956.94
Net Change: $-31,500.00
Pct Change: -3.29

Item Description MILL. EXIST. ASPH. PVMT. 2.0" CO Item Description Add 5740.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.
Supplemental Descriptionl  Mill Existing HMA Surface 2.0 Inch

Supplemental Description2 at Median Barrier Wall

ltem Description MILLING EXISTING ASPHALT PAVEMENT 3.0" CO Item Description Delete 22000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch
Supplemental Descriptionl

Supplemental Description2

Item Description HOT MIX ASPHALT SURFACE COURSE TYPE A CO Item Description Delete 750.000 TON of HMA Surface Type A
Supplemental Descriptionl

Supplemental Description2
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Rpt-ID: RCOCORPT

User: yuhasjd
Project Nbr Itm Nbr Catg Item Code Unit
P039282 0235 1 9801800 DAY

Item Description CHANGE ORDER ITEM

Supplemental Descriptionl  Additional Shifts and Traffic Control

Supplemental Description2

P039282 0236 1 9801800 DAY
Item Description CHANGE ORDER ITEM
Supplemental Descriptionl  Additional Labor and Traffic Control
Supplemental Description2  Against Median Barrer for ANY Shift

P039283 0050 1 4011008 TON
Item Description LIQUID ASPHALT BINDER PG76-22
Supplemental Descriptionl
Supplemental Description2

P039283 0058 1 4013200 Sy
Item Description MILL. EXIST. ASPH. PVMT. 2.0"
Supplemental Descriptionl  Mill Existing HMA Surface 2.0 Inch
Supplemental Description2  at Median Barrier Wall

P039283 0060 1 4013300 SY
Item Description MILLING EXISTING ASPHALT PAVEMENT 3.0"
Supplemental Descriptionl
Supplemental Description2

P039283 0090 1 4030310 TON

Item Description HOT MIX ASPHALT SURFACE COURSE TYPE A
Supplemental Descriptionl

Supplemental Description2

Page 56 of 84

SOUTH CAROLINA

Department of Transportation

Unit Price

$11,000.00

CO Item Description

Against Median Barrier Wall over 7 PLANNED Shifts

$5,200.00

CO Item Description

$650.00

CO Item Description

$6.35

CO Item Description

$1.85

CO Item Description

$42.00

CO Item Description

Bid Qty
0 0 4 0

Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

0 0 8 0

Add 8.000 DAYS of Additional Crews at Median Barrer Wall

1867.035 1867.035 -60 1867.035

Delete 60.000 TON of Liquid PG76-22

0 0 8260 0

Add 8260.000 SY of Mill Exist. Asph. Pvmt. 2.0 In.

368607 368607 -43000 368607

Delete 43000.000 SY of Mill Exist. Asph. Pavement 3.0 Inch

37340.7 37340.7 -1200 37340.7

Delete 1200.000 TON of HMA Surface Type A

Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty

AS-BUILT PeAN%/10/2020

Page: 2 of 4

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

This Chng:
Prev Revised:
New Revised:

Bid Contract:
Net Change:
Pct Change:

Amount of Change

$44,000.00
$0.00
$44,000.00
$0.00
$44,000.00

$41,600.00
$0.00

: $41,600.00

$0.00
$41,600.00

$-39,000.00
$1,213,572.75
$1,174,572.75
$1,213,572.75
$-39,000.00
-3.21
$52,451.00
$0.00
$52,451.00
$0.00
$52,451.00

$-79,550.00
$681,922.95
$602,372.95
$681,922.95
$-79,550.00
-11.67
$-50,400.00
$1,568,309.40
$1,517,909.40
$1,568,309.40
$-50,400.00
-3.21



Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT Ipaf_eAN(§/10/2020
User: yuhasjd Department of Transportation Page: 30of 4
Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr COQty Curr Apprvd Qty ~ Amount of Change
P039283 0255 1 9801800 DAY $11,000.00 0 0 4 0 This Chng: $44,000.00
. ) ) . Prev Revised: $0.00
Item Description CHANGE ORDER ITEM CO Item Description Add 4.000 DAYS for Additional Shifts at Median Barrier Wall

Supplemental Descriptionl  Additional Shifts and Traffic Control
Supplemental Description2  Against Median Barrier Wall over 7 PLANNED Shifts

P039283 0256 1 9801800 DAY $5,200.00 0 0 7 0

Item Description CHANGE ORDER ITEM CO Item Description Add 7.000 DAYS of Additional Crews at Median Barrer Wall

Supplemental Descriptionl  Additional Labor and Traffic Control
Supplemental Description2  Against Median Barrer for ANY Shift

Total Value for Change Order 001 = $-10,625.00

General or Standard Change Order Explanation

This change order is being generated to compensate CR Jackson, Inc. (contractor) for actual costs to mill and resurface existing HMA Surface asphalt
against the median barrier wall.

The original proposal established quantities to remove the existing OGFC, and to mill and replace the existing asphalt surface course for the width of I-20 in
its entirety; from the median barrier wall to the edge of pavement at the outside shoulder. However, the contractor’s bid included assumptions that
preservation/resurfacing work was only to be completed to the limits of the existing OGFC. In partnering and good faith efforts, the department has agreed to
compensate the contractor for actual, additional costs needed to complete resurfacing beyond the inside edge of OGFC to the existing median barrier wall
(average with of 3 LF). The department requested that this be completed outside the projected corridor of the upcoming Carolina Crossroads project, and
preservation inside the limits of this corridor will be performed to the edge of OGFC only.

The contractor’s proposal for this work consists of a new contract line item for milling existing asphalt pavement of 2.0 inches against the median barrier wall.
Also, new contract line items will be established to compensate the contractor for additional traffic control lane closures and crew shifts from loss of
production, and also for additional traffic control lane closures and crew shifts that were added to the paving sequence from this request. This change order
will include a breakdown of these proposed costs and supporting documentation.

Once approved, this change order will revise the contract amount to $6,487,499.74, which underruns the original contract amount by 0.16%.

This change order will not alter the contract interim completion dates, nor the overall original completion date.
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New Revised: $44,000.00
Bid Contract: $0.00
Net Change: $44,000.00
Pct Change:
This Chng: $36,400.00
Prev Revised: $0.00
New Revised: $36,400.00
Bid Contract: $0.00
Net Change: $36,400.00
Pct Change:



Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT Ipa[_eAN@ﬂO/ZOZO

User: yuhasjd Department of Transportation Page: 4 of 4

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm):
Name (Print):

Signed: Date:

Note: This change order does not indicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Cost Breakdown -1-20 16831 TOTAL
60.6 62.64 2.04 4.08 64627.2 7180.8
66.357 70 3.643 7.286 115410.24 12823.36
20004.16
3200
16804.16
CR JACKSON SCDOT SCDOT
ITEM UNITS UNIT $ TOTALS Extra Shifts S 8.00
Villager 15,364.00 $4.40| $67,601.60 $ 61,148.12 TOTAL SHIFTS S 15.00
Additional Paving Shifts Due to slower production 15,364.00 $7.00| $107,548.00 $9,000.00 [ $ 72,000.00
3 _
Additional crew to assist with milling and paving around boxes. 15,364.00 $2.85| $43,787.40 $3,000.00 | S 45,000.00
3 R
Additional Lane Closures for Box Work 15,364.00 $2.45| $37,641.80 $2,200.00 [ $  33,000.00
3 R
Additional Required Paving 15,364.00 $1.35| $20,741.40 $ 20,741.40
Equip. Auger/Screed Ext
Steel Plates & Misc Materials 15,364.00 $0.45| $6,913.80 S 6,913.80
Additional Traffic Control for 15,364.00 $1.25| $19,205.00 $2,000.00 [ $ 16,000.00
Paving Shifts Due to slower Production S -
$ 88,803.32 $ 166,000.00
15,364.00 $19.75 $303,439.00
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28800 3200

Anything over the 7 "Planned" Shifts
against the wall
Total number of Days working against
the wall
Total number of Days working against
the wall

Anything over the 7 "Planned" Shifts
against the wall

S 254,803.32
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JA!RFORT NY

Phone: (585) 223-7697
-7787

Fax: (585) 223

AS-BUILT PLANS

425 Old Macedon Center Road
Fairport, New York 14450

Email: vci@villagerci.com

To: CR Jackson Inc. - Columbia Contact: Evans Davis
Address: 100 Independence Blvd. Phone: (803} 750-6070
Columbia, SC Fax: (803) 750-1356
Project Name: 5154650 [-20 Lexington & Richland Co, SC 4-14-2020 Call 140 Bid Number: Call No. 140
Project Location:  1-20, Lexington Richland Co., SC Bid Date: 4/14/2020
litem # Item Description Estimated Quantity Unit Unit Price Total Price |
4013300 MILLING EXISTING ASPHALT PAVEMENT 3.0" 594,054.00 SY $0.52 $308,508.08
01 Water Truck 594,054.00 SY $0.10 $59,405.40
02 Cleanup 594,054.00 SY $0.43 $255,443.22
4013990 MILLING EXISTING ASPHALT PAVEMENT {VARIABLE) 7,200.00 SY $1.37 $9,864.00
01 Water Truck 7,200.00 SY $0.40 $2,880.00
02 CQleanup 7,200.00 SY $1.30 $9,360.0.(_)_-
4013200 MILLING EXISTING ASPHALT PAVEMENT 2.0" 15,364.00 SY $1.65 $25,350.60
01 Water Truck 15,364.00 SY $0.47 $7,221.08
02 Cleanup 15,364.00 SY $1.86 $28,577.04
Total Bid Price: $707,009.42
Notes:

* Mobilizations are included in the unit bid price.

« Number of Shifts and Mills to complete the work: Based on the Generat Contractors estimate.

ACCEPTED:

The above prices, specifications and conditions are satisfactory
and hereby accepted.

Buyer:

CONFIRMED:
Villlager Construction, Inc

Signature:

Authorized Signature:

Date of Acceptance:

Estimator:  Craig S Smith

(585) 223-7697 _cssmith@villagerci.com
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Cost Breakdown - 1-20

1
AS-BUILT PLANS

ITEM UNITS UNITS TOTALS
Villager 15,364.00 $4.40 $67,601.60 Hpéloz mﬁ?—g
Additional Paving Shifts Due to slower production 15,364.00 $7.00 5107'548‘00&
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Addltaonal crew to as?st with milling and paving around boxes. 15,364.00 $2.85 $43,787.40
R 14 okt>
Addltlonal I}ne Clo ures for Box Work 15,364.00 $2.45 $37,641.80
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Additional Required Paving 15,364.00 $1.35 $20,741.40
Equip. Auger/Screed Ext Ugao Hwowe
Steel Plates & Misc Materials 15,364.00 $0.45 $6,913.80
NED TOXE
Additional Traffic Control for 15,364.00 $1.25 $19,205.00
Paving Shifts Due to slower Production
Y0 /508 [ seme
15,364.00 $19.75 $303,439.00
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AS-BUILT PLANS

Yuhas, Jeremy D.

From: Mike Murdaugh <MMurdaugh@crjackson.com>
Sent: Friday, July 17, 2020 11:26 AM

To: Yuhas, Jeremy D.; Fulmer, Jason S.

Subject: FW: [EXTERNAL]5154650 Lane Closure

*** This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source. ***

From: Jeff Foose <jfoose@stayalertsafety.com>

Sent: Wednesday, July 15, 2020 11:56 AM

To: Mike Murdaugh <MMurdaugh@crjackson.com>

Cc: Chuck Hayes <chayes@stayalertsafety.com>; Richard Chamberlain <rchamberlain@stayalertsafety.com>; Gina Foose
<gfoose@stayalertsafety.com>

Subject: RE: [EXTERNAL]5154650 Lane Closure

Mike please use $2200.00 for a left lane closure on the opposite side of the road. This will be another crew. We will need
blue lights

From: Mike Murdaugh <MMurdaugh@crjackson.com>
Sent: Wednesday, July 15, 2020 11:12 AM

To: Jeff Foose <jfoose@stayalertsafety.com>

Subject: [EXTERNAL]5154650 Lane Closure

Jeff,

We may have to do some work around the boxes on I-20 that will have to be done from across the wall. Please give us a
price for an additional closure in the opposite direction while we are working against the wall as soon as possible. We
have to prepare a proposal to the department.

Thanks,

Mike Murdaugh

C.R. Jackson, Inc.

P.O. Box 8023

Columbia, South Carolina 29202
Office 803-750-6070

Mobile 803-516-2837

Fax 803-750-6094
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Rpt-ID: RCOCORPT

SOUTH CAROLINA

AS-BUILT PrteaN%/03/2021

User: hallrich Department of Transportation Page: 1 of 2
Change Order Report
Contract ID: 5154650
Change Order Nbr: 002 Force Acct ID: 0
Change Order Type: Standard APPROVED
CO Description: Overruns
Zero Dollar Change Order:  No
Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty CurrCOQty Curr Apprvd Qty Amount of Change
P039282 0060 1 4013300 SY $1.85 225447 203447 This Chng: $22,200.00
Prev Revised: $376,376.95
Item Description MILLING EXISTING ASPHALT PAVEMENT 3.0" CO Item Description ADDING 12,000.000 SY OF 3" MILLING EXISTING ASPHALT
PAVVEMFENT New Revised: $398,576.95
Supplemental Description1 Bid Contract: $417,076.95
Supplemental Description2 Net Change: $-18,500.00
Pct Change: -4.44
P039282 0090 1 4030310 TON $42.00 22784.689 22034.689 This Chng: $18,900.00

Item Description HOT MIXASPHALT SURFACE COURSE TYPE A

Supplemental Description1

Supplemental Description2

P039283 0050 1 4011008

Item Description LIQUID ASPHALT BINDER PG76-22

Supplemental Description1

Supplemental Description2

P039283 0060 1 4013300

ltem Description MILLING EXISTING ASPHALT PAVEMENT 3.0"

Supplemental Description1

Supplemental Description2
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CO Item Description ADDING 450.000 TONS OF HOT MIX ASPHALT SURFACE

COIIRSF TYPF A

TON $650.00 1867.035 1952.035
CO Item Description ADDING 40.000 TONS OF LIQUID ASPHALT BINDER
PGR7R-22
SY $1.85 368607 325607

CO Item Description ADDING 36,000.000 SY OF 3" MILLING EXISTING ASPHALT

PAVVFMENT

Prev Revised: $925,456.94
New Revised: $944,356.94
Bid Contract: $956,956.94
Net Change: $-12,600.00
Pct Change: -1.32
This Chng: $26,000.00
Prev Revised: $1,268,822.75
New Revised: $1,294,822.75
Bid Contract: $1,213,572.75
Net Change: $81,250.00
Pct Change: 6.7
This Chng: $66,600.00
Prev Revised: $602,372.95
New Revised: $668,972.95
Bid Contract: $681,922.95
Net Change: $-12,950.00
Pct Change: -1.9


hallrc
Typewritten Text
APPROVED 


Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT lPaLeAN§I0312021

User: hallrich Department of Transportation Page: 2 of 2
Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty  Amount of Change
P039283 0090 1 4030310 TON $42.00 37340.7 36140.7 1300 37440.7 This Chng: $54,600.00

Prev Revised: $1,517,909.40
New Revised: $1,572,509.40
Bid Contract: $1,568,309.40
Net Change: $4,200.00
Pct Change: 0.27

Item Description HOT MIXASPHALT SURFACE COURSE TYPE A CO Item Description ADDING 1,300.000 TONS OF HOT MIX ASPHALT SURFACE
A

Supplemental Description1

Supplemental Description2

Total Value for Change Order 002 = $188,300.00

General or Standard Change Order Explanation

This change order is being generated to add additional quantities of 3” milling of existing asphalt pavement, liquid asphalt binder PG76-22 and hot mix
asphalt surface course type A.

After all paving was completed along Interstate 1-20 it was noticed that the 3" Milling, Liquid Asphalt Binder and HMA Surface Type A quantities were
considerably higher than the current contract quantities. These contract overruns are believed to be the result of additional milling and paving for the auxiliary
lanes that may not have been included in the original contract quantities.

This change order will increase the contract amount by $188,300.00, an increase of 2.87% above the original contract amount.

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm):
Name (Print):

Signed: Date:

Note: This change order does not indicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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AS-BUILT PLANS
Rpt-ID: RCOCORPT SOUTH CAROLINA Date:  11/06/2020

User: hallrich Department of Transportation Page: 1 of 2

Change Order Report

Contract ID: 5154650
Change Order Nbr: 002 Force Acct ID: 0
Change Order Type: Standard
CO Description: Overruns
Zero Dollar Change Order: No

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty CurrCO Qty Curr Apprvd Qty  Amount of Change
P039282 0060 1 4013300 Sy $1.85 225447 203447 12000 203447 This Chng: $22,200.00
Prev Revised: $376,376.95
Item Description MILLING EXISTING ASPHALT PAVEMENT 3.0" CO Item Description ADDING 12,000.000 SY OF 3" MILLING EXISTING ASPHALT _
PAVEMENT New Revised: $398,576.95
Supplemental Description1 Bid Contract: $417,076.95
Supplemental Description2 Net Change: $-18,500.00
Pct Change: -4.44
P039282 0090 1 4030310 TON $42.00 22784.689 22034.689 450 22034.689 This Chng: $18,900.00
Prev Revised: $925,456.94
Item Description HOT MIX ASPHALT SURFACE COURSE TYPE A CO Item Description ADDING 450.000 TONS OF HOT MIX ASPHALT SURFACE )
Ol IRSF TYPE A New Revised: $944,356.94
Supplemental Description1 Bid Contract: $956, 956.94
Supplemental Description2 Net Change: $-12,600.00
Pct Change: -1.32
P039283 0050 1 4011008 TON $650.00 1867.035 1807.035 40 1807.035 This Chng: $26,000.00
Prev Revised: $1,174,572.75
Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description ADDING 40.000 TONS OF LIQUID ASPHALT BINDER .
PR7AR.27 New Revised: $1,200,572.75
Supplemental Desrriptiont Bid Contract: $1,213,572.75
Supplemental Description2 Net Change: $-13,000.00
Pct Change: -1.07
P039283 0060 1 4013300 SY $1.85 368607 325607 36000 325607 This Chng: $66,600.00
" " Prev Revised: $602,372.95
Item Description MILLING EXISTING ASPHALT PAVEMENT 3.0 CO Item Description ADDING 36,000.000 SY OF 3" MILLING EXISTING ASPHALT )
o PAVVEMENT New Revised: $668,972.95
Supplemental Description1 Bid Contract: $681,922.95
Supplemental Description2 Net Change: $-12,950.00

Pct Change: -1.9
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Rpt-ID: RCOCORPT

User: halirich
Project Nbr Itm Nbr Catg Item Code
P039283 0090 1 4030310

Item Description HOT MIX ASPHALT SURFACE COURSE TYPE A

Supplemental Description1
Supplemental Description2

AS-BUILT PLANS

SOUTH CAROLINA : Date:  11/06/2020
Department of Transportation Page: 2 of 2
Unit Unit Price Bid Qty Prev Apprvd Qty Curr COQty Curr Apprvd Qty Amount of Change
TON $42.00 37340.7 36140.7 1300 36140.7 This Chng: $54,600.00

Prev Revised: $1,517,909.40

New Revised: $1,572,509.40
Bid Contract: $1,568,309.40
Net Change: $4,200.00

CO Item Description ADDING 1,300.000 TONS OF HOT MIX ASPHALT SURFACE
A

Total Value for Change Order 002 = $188,300.00

General or Standard Change Order Explanation

This change order is being generated to add additional quantities of 3" milling of existing asphalt pavement, liquid asphalt binder PG76-22 and hot mix
asphalt surface course type A.

After all paving was completed along Interstate I1-20 it was noticed that the 3" Milling, Liquid Asphalt Binder and HMA Surface Type A quantities were
considerably higher than the current contract quantities. These contract overruns are believed to be the result of additional milling and paving for the auxiliary
lanes that may not have been included in the original contract quantities.

This change order will increase the contract amount by $188,300.00, an increase of 2.87% above the original contract amount.

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm): éf/(— fﬂAM ;

Name (Print): 5

_ Mibhe Mirdaesd
Signed: M /\/L Date: Zz ///’/ZO

Note: This change order does nAdicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT lPaLeAN§I0312021

User: hallrich Department of Transportation Page: 1 of 2

Change Order Report

Contract ID: 5154650
Change Order Nbr: 003 Force Acct ID: 0
Change Order Type: Standard
CO Description: Overruns

Zero Dollar Change Order:  No

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty CurrCOQty Curr Apprvd Qty Amount of Change

P039282 0050 1 4011008 TON $650.00 1139.235 1101.735 65 1166.735 This Chng: $42,250.00

Prev Revised: $716,127.75

New Revised: $758,377.75
Bid Contract: $740,502.75
Net Change: $17,875.00
Pct Change: 2.41

P039283 0050 1 4011008 TON $650.00 1867.035 1847.035 145 1992.035 This Chng: $94,250.00
Prev Revised: $1,200,572.75
Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description ADDING 145 TONS OF LIQUID ASPHALT BINDER PG76-22 .
New Revised: $1,294,822.75
Bid Contract: $1,213,572.75
Net Change: $81,250.00

Pct Change: 6.7

Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description ADDING 65 TONS OF LIQUID ASPHALT BINDER PG76-22
Supplemental Description1

Supplemental Description2

Supplemental Description1

Supplemental Description2

Total Value for Change Order 003 = $136,500.00

General or Standard Change Order Explanation

This change order is being generated to add additional quantities of liquid asphalt binder PG76-22.

After all paving was completed along Interstate 1-20 it was noticed that the liquid asphalt binder quantities used were considerably higher than the current
contract quantities. This contract overrun is believed to be due to the additional paving needed along the barrier walls, and all liquid asphalt binder rates
were within tolerance as indicated in SC-T-86.

This change order will increase the contract amount by $136,500 which is an increase of 4.84% above the original contract amount. Confirmation that the
additional funding is available was provided by the Program Manager, on 12/11/2020, and the current CLP has been revised to 5%.
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Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT lPaLeAN§I0312021

User: hallrich Department of Transportation Page: 2 of 2

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm):
Name (Print):

Signed: Date:

Note: This change order does not indicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT IP;{LeANgﬂWZOZO

User: hallrich Department of Transportation Page: 1 of 2

Change Order Report

Contract ID: 5154650

Change Order Nbr: 003 Force Acct ID: 0
Change Order Type: Standard APPROVED
CO Description: Overruns

Zero Dollar Change Order: No

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty ~ Amount of Change

P039282 0050 1 4011008 TON $650.00 1139.235 1101.735 65 1101.735 This Chng: $42,250.00

Prev Revised: $716,127.75

New Revised: $758,377.75
Bid Contract: $740,502.75
Net Change: $17,875.00
Pct Change: 2.41

Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description ADDING 65 TONS OF LIQUID ASPHALT BINDER PG76-22
Supplemental Descriptionl

Supplemental Description2

P039283 0050 1 4011008 TON $650.00 1867.035 1847.035 145 1847.035 This Chng: $94,250.00
Prev Revised: $1,200,572.75
Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description ADDING 145 TONS OF LIQUID ASPHALT BINDER PG76-22 )
New Revised: $1,294,822.75
Bid Contract: $1,213,572.75
Net Change: $81,250.00

Pct Change: 6.7

Supplemental Descriptionl

Supplemental Description2

Total Value for Change Order 003 = $136,500.00

General or Standard Change Order Explanation

This change order is being generated to add additional quantities of liquid asphalt binder PG76-22.

After all paving was completed along Interstate 1-20 it was noticed that the liquid asphalt binder quantities used were considerably higher than the current
contract quantities. This contract overrun is believed to be due to the additional paving needed along the barrier walls, and all liquid asphalt binder rates
were within tolerance as indicated in SC-T-86.

This change order will increase the contract amount by $136,500 which is an increase of 4.84% above the original contract amount. Confirmation that the
additional funding is available was provided by the Program Manager, on 12/11/2020, and the current CLP has been revised to 5%.
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Rpt-ID: RCOCORPT SOUTH CAROLINA Date:  12/11/2020

User: hallrich Department of Transportation Page: 2 of 2

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm): *:- ’? . JA{A sov  dme.
Name (Print): s A
Signed: A= 7&?/ Date: __ /2 (/elz 0

Note: This change order does not indicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Rpt-ID: RCOCORPT

User: halirich

SOUTH CAROLINA

Department of Transportation

Change Order Report

AS-BUILT PrteaN%/08/2021

Page: 1 of 4

Contract ID: 5154650
Change Order Nbr: 004

Extension/ Deletion/ Natural Disaster

Force Acct ID: 0

Change Order Type:
CO Description: Additional Interstate Patching

Zero Dollar Change Order:  No

APPROVED

Project Nbr Itm Nbr Catg Item Code
P040367 0011 001 1031000
Item Description MOBILIZATION
Supplemental Description1
Supplemental Description2
P040367 0031 001 1071000
Item Description TRAFFIC CONTROL
Supplemental Description1
Supplemental Description2
P040367 0051 001 4011004

Item Description LIQUID ASPHALT BINDER PG64-22

Supplemental Description1

Supplemental Description2

P040367 0062 001 4013200

Item Description MILL. EXIST. ASPH. PVMT. 2.0"
Supplemental Description1

Supplemental Description2
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Unit
LS

LS

TON

SY

Unit Price

$25,000.00

CO Item Description

$40,000.00

CO Item Description

$507.00

CO Item Description

$7.00

CO Item Description

Bid Qty
0 0 1 1

ADDING 1.000 LS FOR MOBILIZATION

0 0 1 1

ADDING 1.000 LS FOR TRAFFIC CONTROL

0 0 79.05 79.05

ADDING 79.050 TONS OF LIQUID ASPHALT BINDER
PGRA-22

0 0 15895 15895

ADDING 15,895.000 SY OF MILLING EXISTING ASPHALT
PM\V/T 2 0"

Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty

Amount of Change
This Chng: $25,000.00
Prev Revised: $0.00
New Revised: $25,000.00

Bid Contract: $0.00
Net Change: $25,000.00
Pct Change: 0.

This Chng: $40,000.00
Prev Revised: $0.00
New Revised: $40,000.00

Bid Contract: $0.00
Net Change: $40,000.00
Pct Change: 0.

This Chng: $40,078.35
Prev Revised: $0.00
New Revised: $40,078.35

Bid Contract: $0.00
Net Change: $40,078.35
Pct Change: 0.

This Chng: $111,265.00
Prev Revised: $0.00
New Revised: $111,265.00

Bid Contract: $0.00
Net Change: $111,265.00
Pct Change: 0.


hallrc
Typewritten Text
APPROVED 


Rpt-ID: RCOCORPT

User: halirich

Project Nbr Itm Nbr Catg Item Code
P040367 0081 001 4019000
Item Description MILLED-IN RUMBLE STRIP
Supplemental Description1
Supplemental Description2
P040367 0091 001 4030320
Item Description H/M ASPH.SURF.CR. TYPE B
Supplemental Description1
Supplemental Description2
P040367 0121 001 6250007

Item Description 6"WH.BRKN.LINE-GAP EX-F.D.PNT.

Supplemental Description1

Supplemental Description2

P040367 0131 001 6250012

Item Description 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT

Supplemental Description1

Supplemental Description2

P040367 0160 001 6250111

Item Description 6"YEL.SLD LNE-PVT EDGE-F.D.PNT

Supplemental Description1

Supplemental Description2

P040367 0170 001 6271007

Item Description 6" WH.BRKNLINE THERMO -90 MIL.
Supplemental Description1

Supplemental Description2

Page 72 of 84

Unit

Mi

TON

LF

LF

LF

LF

SOUTH CAROLINA

Department of Transportation

Unit Price
$5,000.00

CO Item Description

$128.00

CO Item Description

$0.30

CO Item Description

$0.30

CO Item Description

$0.30

CO Item Description

$1.30

CO Item Description

Bid Qty
0 0 1.66 1.66

ADDING 1.660 MILES OF MILLED-IN RUMBLE STRPS

0 0 1582 1582

ADDING 1,582.000 TONS OF HMA SURFACE TYPE B

0 0 1595 1595

ADDING 1,595.000 LF OF 6" WHITE BROKEN LINES-FAST
NRY PAINT

0 0 4320 4320

ADDING 4,320.000 LF OF 6" WHITE SOLID LINES-FAST
NRY PAINT

0 0 4320 4320

ADDING 4,320.000 LF OF 6" YELLOW SOLID LINES-FAST
NRY PAINT

0 0 1595 1595

ADDING 1,595.000 LF OF 6" WHITE BROKEN
I INFR.THFRMNOPI AQTIC

Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty

AS-BUILT PrteaN%/08/2021

Page: 2 of 4

Amount of Change

This Chng: $8,300.00
Prev Revised: $0.00
New Revised: $8,300.00
Bid Contract: $0.00
Net Change: $8,300.00
Pct Change: 0.
This Chng: $202,496.00
Prev Revised: $0.00
New Revised: $202,496.00
Bid Contract: $0.00
Net Change: $202,496.00
Pct Change: 0.

This Chng: $478.50
Prev Revised: $0.00
New Revised: $478.50

Bid Contract: $0.00
Net Change: $478.50
Pct Change: 0.

This Chng: $1,296.00
Prev Revised: $0.00
New Revised: $1,296.00

Bid Contract: $0.00
Net Change: $1,296.00
Pct Change: 0.

This Chng: $1,296.00
Prev Revised: $0.00
New Revised: $1,296.00

Bid Contract: $0.00
Net Change: $1,296.00
Pct Change: 0.

This Chng: $2,073.50
Prev Revised: $0.00
New Revised: $2,073.50

Bid Contract: $0.00
Net Change: $2,073.50
Pct Change: 0.



Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT lPaLeAN§I0812021

User: hallrich Department of Transportation Page: 3 of 4
Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty  Amount of Change
P040367 0180 001 6271012 LF $1.15 0 0 4320 4320 This Chng: $4,968.00

Prev Revised: $0.00
Item Description 6" WH SLD LNE PVT EL TH-90 ML CO Item Description ADDING 4,320 LF OF 6" WHITE SOLID .
I INFS-THFRMOPI ASTIC New Revised: $4,968.00

Supplemental Description1 Bid Contract: $0.00

Net Change: $4,968.00
Pct Change: 0.

P040367 0210 001 6271076 LF $1.15 0 0 4320 4320 This Chng: $4,968.00
Prev Revised: $0.00
Item Description 6"YEL.SLD.LNES.- THERMO. 90MIL CO Item Description ADDING 4,320.000 LF OF 6" YELLOW SOLID )
I INFQ-THFRMOPI ASTIC New Revised: $4,968.00
Bid Contract: $0.00
Net Change: $4,968.00
Pct Change: 0.

P040367 0220 001 6302001 EA $18.00 0 0 90 90 This Chng: $1,620.00
e A Prev Revised: $0.00
Item Description PER.RD/C.PAV.MARK BIDIR 4"X4 CO Item Description ADDING 90.000 EA OF PERM.RED/CLEAR PAVEMENT )
MARKINGK-4"XA4" New Revised: $1,620.00
Bid Contract: $0.00
Net Change: $1,620.00
Pct Change: 0.

Supplemental Description2

Supplemental Description1

Supplemental Description2

Supplemental Description1

Supplemental Description2

Total Value for Change Order 004 = $443,839.35

General or Standard Change Order Explanation

This change order is associated with a contract extension to SC File 5154650; Pavement Preservation projects on I-20 in Lexington and Richland Counties.
The original contract was let on April 14, 2020 and awarded to C.R. Jackson, Inc. on May 6, 2020. The Notice to Proceed was issued on June 16, 2020, and
work began on June 28, 2020. This extension has been requested by the department to include additional highway patching along I-20 in Richland County,
as well as I-95 in Sumter County. A new project has been established to reflect this extension; Project ID No. P040367.

Interstate patching will be conducted along 1-20 EB and WB near MP 76.0 and the Alpine Road overpass, as well as locations on 1-95 SB between MP
134.75 and 146.77, and 1-95 NB at MP 133.91. The OGFC surface course at these locations has deteriorated and is in need of immediate repair. C.R.
Jackson has agreed to complete the additional interstate patching utilizing revised contract prices agreed upon with the department, and has provided lump
sum costs for additional mobilization and traffic control required to complete the additional work. All substantial work associated with this extension has been
completed, and all final pavement markings are to be installed by the current contract completion date of April 30, 2021.

This change order will revise the current contract amount to $7,256,139.09, which overruns the original contract amount by 11.67%. Confirmation that the

additional funding is available was provided by the State Maintenance Program Manager on February 3, 2021, and the current CLP has been increased to
11.67%. This contract extension was approved on February 5, 2021, by SCDOT’s Chief Engineer of Project Delivery, Mr. Randall Young.
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Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT lPaLeAN§I0812021

User: hallrich Department of Transportation Page: 4 of 4

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm):
Name (Print):

Signed: Date:

Note: This change order does not indicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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Rpt-ID: RCOCORPT

User: halirich

SOUTH CAROLINA

Department of Transportation

Change Order Report

AS-BUILT PrteaN%/03/2021

Page: 1 of 4

Contract ID: 5154650
Change Order Nbr: 004

Extension/ Deletion/ Natural Disaster

Force Acct ID: 0

Change Order Type:
CO Description: Additional Interstate Patching

Zero Dollar Change Order:  No

Project Nbr Itm Nbr Catg Item Code
P040367 0011 001 1031000
Item Description MOBILIZATION
Supplemental Description1
Supplemental Description2
P040367 0031 001 1071000
Item Description TRAFFIC CONTROL
Supplemental Description1
Supplemental Description2
P040367 0051 001 4011004

Item Description LIQUID ASPHALT BINDER PG64-22

Supplemental Description1

Supplemental Description2

P040367 0062 001 4013200

Item Description MILL. EXIST. ASPH. PVMT. 2.0"
Supplemental Description1

Supplemental Description2
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Unit
LS

LS

TON

SY

Unit Price

$25,000.00

CO Item Description

$40,000.00

CO Item Description

$507.00

CO Item Description

$7.00

CO Item Description

Bid Qty Prev Apprvd Qty Curr CO Qty
0 0 1 0

ADDING 1.000 LS FOR MOBILIZATION

0 0 1 0

ADDING 1.000 LS FOR TRAFFIC CONTROL

0 0 79.05 0

ADDING 79.050 TONS OF LIQUID ASPHALT BINDER
PGRA-22

0 0 15895 0

ADDING 15,895.000 SY OF MILLING EXISTING ASPHALT
PM\V/T 2 0"

Curr Apprvd Qty

Amount of Change
This Chng: $25,000.00
Prev Revised: $0.00
New Revised: $25,000.00

Bid Contract: $0.00
Net Change: $25,000.00
Pct Change:

This Chng: $40,000.00
Prev Revised: $0.00
New Revised: $40,000.00

Bid Contract: $0.00
Net Change: $40,000.00
Pct Change:

This Chng: $40,078.35
Prev Revised: $0.00
New Revised: $40,078.35

Bid Contract: $0.00
Net Change: $40,078.35
Pct Change:

This Chng: $111,265.00
Prev Revised: $0.00
New Revised: $111,265.00
Bid Contract: $0.00
Net Change: $111,265.00
Pct Change:



Rpt-ID: RCOCORPT

User: hallirich

Project Nbr Itm Nbr Catg Item Code
P040367 0081 001 4019000
Item Description MILLED-IN RUMBLE STRIP
Supplemental Description1
Supplemental Description2
P040367 0091 001 4030320
Item Description H/M ASPH.SURF.CR. TYPE B
Supplemental Description1
Supplemental Description2
P040367 0121 001 6250007

Item Description 6"WH.BRKN.LINE-GAP EX-F.D.PNT.

Supplemental Description1

Supplemental Description2

P040367 0131 001 6250012

Item Description 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT

Supplemental Description1

Supplemental Description2

P040367 0160 001 6250111

Item Description 6"YEL.SLD LNE-PVT EDGE-F.D.PNT

Supplemental Description1

Supplemental Description2

P040367 0170 001 6271007

Item Description 6" WH.BRKNLINE THERMO -90 MIL.
Supplemental Description1

Supplemental Description2
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Unit

Mmi

TON

LF

LF

LF

LF

SOUTH CAROLINA

Department of Transportation

Unit Price
$5,000.00

CO Item Description

$128.00

CO Item Description

$0.30

CO Item Description

$0.30

CO Item Description

$0.30

CO Item Description

$1.30

CO Item Description

Bid Qty
0 0 1.66 0

ADDING 1.660 MILES OF MILLED-IN RUMBLE STRPS

0 0 1582 0

ADDING 1,582.000 TONS OF HMA SURFACE TYPE B

0 0 1595 0

ADDING 1,595.000 LF OF 6" WHITE BROKEN LINES-FAST
NRY PAINT

0 0 4320 0

ADDING 4,320.000 LF OF 6" WHITE SOLID LINES-FAST
NRY PAINT

0 0 4320 0

ADDING 4,320.000 LF OF 6" YELLOW SOLID LINES-FAST
NRY PAINT

0 0 1595 0

ADDING 1,595.000 LF OF 6" WHITE BROKEN
I INFQ.THFRMOPI ARTIC

Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty

AS-BUILT PrteAN/03/2021

Page: 2 of 4

Amount of Change

This Chng: $8,300.00
Prev Revised: $0.00
New Revised: $8,300.00
Bid Contract: $0.00
Net Change: $8,300.00
Pct Change:
This Chng: $202,496.00
Prev Revised: $0.00
New Revised: $202,496.00
Bid Contract: $0.00
Net Change: $202,496.00
Pct Change:

This Chng: $478.50
Prev Revised: $0.00
New Revised: $478.50

Bid Contract: $0.00
Net Change: $478.50
Pct Change:

This Chng: $1,296.00
Prev Revised: $0.00
New Revised: $1,296.00

Bid Contract: $0.00
Net Change: $1,296.00
Pct Change:

This Chng: $1,296.00
Prev Revised: $0.00
New Revised: $1,296.00

Bid Contract: $0.00
Net Change: $1,296.00
Pct Change:

This Chng: $2,073.50
Prev Revised: $0.00
New Revised: $2,073.50

Bid Contract: $0.00
Net Change: $2,073.50
Pct Change:



Rpt-ID: RCOCORPT

User: hallirich

Project Nbr

P040367 0180

Item Description
Supplemental Description1

Supplemental Description2

P040367 0210

Item Description
Supplemental Description1

Supplemental Description2

P040367 0220

Item Description
Supplemental Description1

Supplemental Description2

Itm Nbr Catg

6" WH SLD LNE PVT EL TH-90 ML

6"YEL.SLD.LNES.- THERMO. 90MIL

PER.RD/C.PAV.MARK BIDIR 4"X4"

SOUTH CAROLINA

Department of Transportation

Item Code Unit
6271012 LF

Unit Price
$1.15

CO Item Description

6271076 LF $1.15

CO Item Description

6302001 EA $18.00

CO Item Description

Total Value for Change Order 004

General or Standard Change Order Explanation

Bid Qty Prev Apprvd Qty Curr CO Qty
0 0 4320

ADDING 4,320 LF OF 6" WHITE SOLID
I INFQ-THFRMOPI ASTIC

0 0 4320

ADDING 4,320.000 LF OF 6" YELLOW SOLID
I INFQ.THFRMOPI ARTIC

0 0 90

ADDING 90.000 EA OF PERM.RED/CLEAR PAVEMENT
MARKINGS-A"XA"

= $443,839.35

This change order is associated with a contract extension to SC File 5154650; Pavement Preservation projects on I-20 in Lexington and Richland Counties.
The original contract was let on April 14, 2020 and awarded to C.R. Jackson, Inc. on May 6, 2020. The Notice to Proceed was issued on June 16, 2020, and
work began on June 28, 2020. This extension has been requested by the department to include additional highway patching along I-20 in Richland County,
as well as I-95 in Sumter County. A new project has been established to reflect this extension; Project ID No. P040367.

Interstate patching will be conducted along 1-20 EB and WB near MP 76.0 and the Alpine Road overpass, as well as locations on 1-95 SB between MP
134.75 and 146.77, and 1-95 NB at MP 133.91. The OGFC surface course at these locations has deteriorated and is in need of immediate repair. C.R.
Jackson has agreed to complete the additional interstate patching utilizing revised contract prices agreed upon with the department, and has provided lump
sum costs for additional mobilization and traffic control required to complete the additional work. All substantial work associated with this extension has been
completed, and all final pavement markings are to be installed by the current contract completion date of April 30, 2021.

This change order will revise the current contract amount to $7,256,139.09, which overruns the original contract amount by 11.67%. Confirmation that the
additional funding is available was provided by the State Maintenance Program Manager on February 3, 2021, and the current CLP has been increased to
11.67%. This contract extension was approved on February 5, 2021, by SCDOT’s Chief Engineer of Project Delivery, Mr. Randall Young.
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Curr Apprvd Qty

0

0

AS-BUILT PrteAN/03/2021
Page: 3 of 4

Amount of Change

This Chng: $4,968.00
Prev Revised: $0.00
New Revised: $4,968.00

Bid Contract: $0.00
Net Change: $4,968.00
Pct Change:

This Chng: $4,968.00
Prev Revised: $0.00
New Revised: $4,968.00

Bid Contract: $0.00
Net Change: $4,968.00
Pct Change:

This Chng: $1,620.00
Prev Revised: $0.00
New Revised: $1,620.00

Bid Contract: $0.00
Net Change: $1,620.00
Pct Change:



Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT lPaLeAN§I0312021

User: hallrich Department of Transportation Page: 4 of 4

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm): _ CR.Jackson, Inc

Name (Print): _Mike Murdaugh

3 H Digitally signed by Mike Murdaugh
Signed: Mike MUI’daUgh Date: 2021.03.03 11:06:06 -0500' Date: 3/3/21

Note: This change order does not indicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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AS-BUILT PLANS

Kershaw County
Lee County

South Carolina Lexington County

Department of Transportation Richland County
Sumter County
MEMORANDUM
TO: Robbie E. Isgett, Director of Construction
FROM: Robert C. Dickinson, District One Engineering Administrator
DATE: February 3, 2021
RE: Contract ID 5154650

1-20/1-95 Patching
Richland and Sumter Counties
Extension Request

District One, in coordination with the State Maintenance Program Manager, is requesting to extend
the referenced contract to include the patching of 1-20 EB and WB near MP 76.0 and the Alpine Road
overpass, as well as locations on 1-95 SB between MP 134.75 and 146.77, and 1-95 NB at MP 133.91. The
OGFC surface course at these locations has deteriorated and is in need of immediate repair. Due to critical
time constraints for this work, we are requesting this patching be extended to an existing project.

My staff has contacted the contractor for Contract ID 5154650, C.R. Jackson Inc., to solicit prices
with the intent of extending this work to their existing 1-20 Interstate Preservation Contract in Richland and
Lexington Counties. C.R. Jackson submitted a bid of $ 443,839.35 to accomplish this work. Due to the
contractor performing similar work in the vicinity of the patches, | have determined that it is in the best
interest of the Department to extend this work to Contract ID 5154650.

Attached is a cost estimate spreadsheet listing items necessary to complete this work. The
contractor has agreed to complete the extension work by February 28, 2021. Upon approval of this
extension, a new PIN will be established and a SiteManager Change Order will be initiated. This additional
work will be funded utilizing funds from the State Maintenance Program.

I recommend this work be extended to Contract ID 5154650.

RCD:djf

Attachments

ec: Jeremy Yuhas, Resident Construction Engineer
David Rogers, Assistant Road Construction Engineer
Chris Kelly, State Maintenance Program Manager

File: D1/DJF

District One Engineering

1400 Shop Road

Columbia, SC 29201-4844
803-737-6660 | 803-737-0057 Fax
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C. R.JACKSON, INC.

AS-BUILT PLANS

EXTENSION TOTAL WITH Northbound 1-95

Item Code |Description Quantity Units UNIT PRICE EXTENDED
1031000 |Mobilization 1.00 LS| $ 25,000.00 | $ 25,000.00
1071000 |Traffic Control 1.00 LS| $ 40,000.00 | $ 40,000.00
4011004 |Liquid Asphalt Binder PG64-22 79.05 Ton| S 507.00 | $ 40,078.35
4013200 |Milling Existing Aphalt Pavement 2.0" 15,895.00 SY| S 7.00 | $ 111,265.00
4019000 [Milled-In Rumble Strip 1.66 MI| S 5,000.00 | $ 8,300.00
4030320 |HMA Surface Type B 1,582.00 Ton| S 128.00 | $ 202,496.00
6250007 |6" White Broken Lines-Fast Dry Paint 1,595.00 LF| S 030]|$ 478.50
6250012 |6" White Solid Lines-Fast Dry Paint 4,320.00 LF| S 030|S 1,296.00
6250111 |[6" Yellow Solid Lines-Fast Dry Paint 4,320.00 LF| $ 030 1S 1,296.00
6271007 |6" White Broken Lines-Thermoploastic 1,595.00 LF| $ 130 | S 2,073.50
6271012 |[6" White Solid Lines-Thermoplastic 4,320.00 LF| $ 1.15 | $ 4,968.00
6271076 |6" Yellow Solid Lines-Thermoplastic 4,320.00 LF| $ 1.15 | $ 4,968.00
6302001 [Perm. Red/Clear Pavement Markings - 4"X4" 90.00 EA| S 18.00 | S 1,620.00

TOTAL S 443,839.35
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Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT IP;LeAN§I28I2021

User: hallrich Department of Transportation Page: 1 of 2

Change Order Report

Contract ID: 5154650
Change Order Nbr: 005 Force Acct ID: 0 Approved
Change Order Type: Standard
CO Description: Additional Overruns

Zero Dollar Change Order:  No

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty CurrCOQty Curr Apprvd Qty Amount of Change
P039283 0050 1 4011008 TON $650.00 1867.035 1992.035 148 1992.035 This Chng: $96,200.00
Prev Revised: $1,294,822.75
New Revised: $1,391,022.75
Bid Contract: $1,213,572.75

Item Description LIQUID ASPHALT BINDER PG76-22 CO Item Description ADDING 148.000 TONS OF PG76-22

Supplemental Description1

Supplemental Description2 Net Change: $177,450.00
Pct Change: 14.62
P040367 0051 001 4011004 TON $507.00 0 79.05 30.921 79.05 This Chng: $15,676.95

Prev Revised: $40,078.35
New Revised: $55,755.30
Bid Contract: $0.00

Item Description LIQUID ASPHALT BINDER PG64-22 CO Item Description ADDING 30.921 TONS OF PG64-22

Supplemental Description1

Supplemental Description2 Net Change: $55,755.30
Pct Change:
P040367 0091 001 4030320 TON $128.00 0 1582 259.65 1582 This Chng: $33,235.20
Prev Revised: $202,496.00
Item Description H/M ASPH.SURF.CR. TYPE B CO Item Description ADDING 259.650 TONS OF HOT MIX SURFACE TYPE B .
New Revised: $235,731.20
Supplemental Description1 Bid Contract: $0.00
Supplemental Description2 Net Change: $235,731.20
Pct Change:
Total Value for Change Order 005 = $145,112.15
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Rpt-ID: RCOCORPT SOUTH CAROLINA AS-BUILT IP;LeAN§I28I2021

User: hallrich Department of Transportation Page: 2 of 2

General or Standard Change Order Explanation

This change order is being generated to address overruns that were encountered during construction.

During construction of a project extension (Project ID No. P040367) involving surface patching of existing OGFC along 1-95 in Sumter County, the underlying
HMA layer was scaling off during the 2” milling of the existing OGFC. This resulted in the milled patches/areas being closer to a 2.5-3” thickness, and directly
caused an overrun to the HMA Surface B and Liquid Binder PG64-22 quantities.

Also, during resurfacing of the I-20 project in Richland County, the original contract quantity for Liquid Binder PG76-22 was significantly overran. This
overrun was experienced when final DAM reports indicated that actual binder content, although within tolerance, were higher than estimated percentages
when the proposal was being generated for this contract.

This change order will revise the current contract amount to $7,401,251.24, which overruns the original contract amount by 13.90%. Confirmation that the
additional funding is available was provided by the Program Manager on 05/28/2021, and the current CLP has been increased to 13.90%.

Being that this change order is simply to address final quantities, the contract completion date will not be revised.

General or Standard Change Order Explanation

Pursuant to Section 104 of the Standard Specifications, by signing below the Contractor hereby agrees to perform all of the work items identified in this
change order using the unit price(s) listed above as part of the Contract. All provisions of the Contract and Standard Specifications apply to this change order
unless otherwise stated above. The compensation and additional contract time (if any) provided in this change order shall constitute complete satisfaction for
all direct, indirect, impact and delay costs relating to this work.

Based upon quantities involved, field conditions and type of construction, these prices and/or revised completion date are reasonable.

Contractor Approval

Contractor (Firm): C. R. Jackson
Name (Print): Mike Murdaugh

Signed: MWM% Date: _ 6/9/21

Note: This change order does not indicate full approval by SCDOT. Once this change order is signed and approved by the Contractor, the RCE will initiate
electronic approval of this change order at all required levels within SCDOT. The RCE will notify the Contractor and SCDOT HQ PM when this change order
is fully approved by the Department and authorize the Contractor to proceed with any additional work stipulated above.
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AS-BUILT PLANS

Row Labels

P039282
1-20
1031000
1032010

Description

MOBILIZATION
BONDS AND INSURANCE

1071000 TRAFFIC CONTROL

1071504
4011008
4013200
4013300
4013990
4019000
4030310
6021120
6250007
6250012
6250020
6250111
6271007
6271012
6271020
6271076
6302001
6351107
6351155
6351460
9801800
P039283
1-20
1031000
1032010
1071000
1071504
4011008
4013200
4013300
4013990
4019000
4030310
6021120
6250007
6250012
6250020
6250111
6271007
6271012
6271020
6271025

LAW ENFORCEMENT OFFICER

LIQUID ASPHALT BINDER PG76-22

MILL. EXIST. ASPH. PVMT. 2.0"

MILLING EXISTING ASPHALT PAVEMENT 3.0"

MILLING EXISTING ASPHALT PAVEMENT (VARIABLE)

MILLED-IN RUMBLE STRIP

HOT MIX ASPHALT SURFACE COURSE TYPE A

PERMANENT CONSTRUCTION SIGNS (GROUND MOUNTED)

6" WHITE BROKEN LINES -(GAPS EXCLUDED)-FAST DRY PAINT
6" WHITE SOLID LINES (PVT. EDGE LINES)-FAST DRY PAINT

12" WHITE SOLID LINES - FAST DRY PAINT

6"YELLOW SOLID LINE(PVT.EDGE&NO PASSING ZONE)-FAST DRY PAINT
6" WHITE BROKEN LINES(GAPS EXCL.)THERMOPLASTIC- 90 MIL.
6" WHITE SOLID LINES (PVT. EDGE LINES) THERMO.- 90 MIL.
12" WHITE SOLID LINES - THERMO. - 125 MIL.

6" YELLOW SOLID LINES(PVT.EDGE LINES) THERMO-90 MIL.
PERM.RED/CLEAR PAVEMENT MARKERS BI-DIR. - 4"X 4"
PREF.FLEX.RETRO.PVMT.MARK(T-1)PERM.60MIL8"WH.CONTRAST BROKEN
PREF.FLEX.RETRO.PVMT.MARK(T-1)PERM.(60MIL)6"WH.SOLID
PREF.FLEX.RETRO.PVMT.MARK(T-1)PERM.(60MIL)6"YEL.SOL.
CHANGE ORDER ITEM

MOBILIZATION

BONDS AND INSURANCE

TRAFFIC CONTROL

LAW ENFORCEMENT OFFICER

LIQUID ASPHALT BINDER PG76-22

MILL. EXIST. ASPH. PVMT. 2.0"

MILLING EXISTING ASPHALT PAVEMENT 3.0"

MILLING EXISTING ASPHALT PAVEMENT (VARIABLE)

MILLED-IN RUMBLE STRIP

HOT MIX ASPHALT SURFACE COURSE TYPE A

PERMANENT CONSTRUCTION SIGNS (GROUND MOUNTED)

6" WHITE BROKEN LINES -(GAPS EXCLUDED)-FAST DRY PAINT
6" WHITE SOLID LINES (PVT. EDGE LINES)-FAST DRY PAINT

12" WHITE SOLID LINES - FAST DRY PAINT

6"YELLOW SOLID LINE(PVT.EDGE&NO PASSING ZONE)-FAST DRY PAINT
6" WHITE BROKEN LINES(GAPS EXCL.)THERMOPLASTIC- 90 MIL.
6" WHITE SOLID LINES (PVT. EDGE LINES) THERMO.- 90 MIL.
12" WHITE SOLID LINES - THERMO. - 125 MIL.

24" WHITE SOLID LINES (STOP/DIAG LINES)-THERMO.-125 MIL
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Sum of Quantity

1.000
1.000
1.000
533.250
1355.307
5740.000
218354.910
2249.250
13.852
22589.870
330.000
30139.000
61268.000
8813.000
35162.000
21095.000
38999.000
5881.000
35516.000
1118.000
960.000
1189.000
2639.000
3.000

1.000

1.000

1.000
853.500
2226.935
8260.000
361824.080
2795.620
15.757
37438.930
452.000
56179.000
118772.000
5081.000
59019.000
31452.000
60009.000
8661.000
1962.000



AS-BUILT PLANS

6271076 6" YELLOW SOLID LINES(PVT.EDGE LINES) THERMO-90 MIL. 52958.000
6302001 PERM.RED/CLEAR PAVEMENT MARKERS BI-DIR. - 4"X 4" 1855.000
6351107 PREF.FLEX.RETRO.PVMT.MARK(T-1)PERM.60MIL8"WH.CONTRAST BROKEN 2100.000
6351155 PREF.FLEX.RETRO.PVMT.MARK(T-1)PERM.(60MIL)6"WH.SOLID 4256.000
6351460 PREF.FLEX.RETRO.PVMT.MARK(T-1)PERM.(60MIL)6"YEL.SOL. 4232.000
9801800 CHANGE ORDER ITEM 9.000
P040367
1-20
1031000 MOBILIZATION 1.000
1071000 TRAFFIC CONTROL 1.000
4011004 LIQUID ASPHALT BINDER PG64-22 69.816
4013200 MILL. EXIST. ASPH. PVMT. 2.0" 10329.210
4019000 MILLED-IN RUMBLE STRIP 0.735
4030320 H/M ASPH.SURF.CR. TYPE B 1140.260
6250007 6"WH.BRKN.LINE-GAP EX-F.D.PNT. 1040.000
6250012 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT 1965.000
6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT 1673.000
6271007 6" WH.BRKNLINE THERMO -90 MIL. 1066.000
6271012 6" WH SLD LNE PVT EL TH-90 ML 2103.000
6271076 6"YEL.SLD.LNES.- THERMO. 90MIL 2012.000
6302001 PER.RD/C.PAV.MARK BIDIR 4"X4" 23.000
1-95
6271007 6" WH.BRKNLINE THERMO -90 MIL. 740.000
6271012 6" WH SLD LNE PVT EL TH-90 ML 1530.000
6271076 6"YEL.SLD.LNES.- THERMO. 90MIL 1663.000
1-95
4011004 LIQUID ASPHALT BINDER PG64-22 40.155
4013200 MILL. EXIST. ASPH. PVMT. 2.0" 4967.670
4019000 MILLED-IN RUMBLE STRIP 0.510
4030320 H/M ASPH.SURF.CR. TYPE B 701.390
6250007 6"WH.BRKN.LINE-GAP EX-F.D.PNT. 880.000
6250012 6"WH.SLD.LINE-PVT.EDGE-F.D.PNT 1532.000
6250111 6"YEL.SLD LNE-PVT EDGE-F.D.PNT 1761.000
Grand Total 1349606.007
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