DEFINITIONS

Appendix B: Quick Reference Table

Definition
Baseline reference

Potential conflict based on FEIS

Potential Conflict alternate

MSA Impact Modified Selected Alternative

Probability

In-Contract Relocation work included and
performed by DBT

Prior Rights

Utilities who qualify for
Utility Bill

Column Heading

reimbursement due to prior rights
Utilities who qualify for
reimbursement due Utility
Relocation Act
Time in months

Timeframes

Procurement/
Easement Acquisition

Environmental, wetland, RR,
encroachment, DHEC, land
disturbance outside of MSA limits
Design of relocation
Procurement of services and
easement acquisitions outside of
MSA ROW

Construction for utility relocation

Physical separation from existing/
Clearances

Bridge foundations, walls
(retaining/ noise), footings.
Allowable fill limits over existing/
proposed utilities

proposed utilities to items listed in

this section
Max Fill Limit
Closed drainage system to include

Storm Drainage . .
pipes, inlets, CB, culverts
Other Utility All utilities other than your own
Owners

Construction Cranes, excavators, augers, etc.

Equipment

Comments
General location of utility presence

FEIS alternate used to identified conflicts for the
purpose of this report

Level of probability of conflicts based on MSA

See RFP for details

Utilities will have to provide documentation
demonstrating that they have prior rights to SCDOT
Only water and sewer will qualify based on criteria
set in bill. This does NOT include items that qualify

as prior rights.

Timeframes to perform items listed under this
section for potential utility conflicts identified.
These are not guaranteed but are representative of
“typical” industry practice.

Any permit that could be associated with utility
relocation

Design full construction plans
Procurement of designer, contractors to perform
utility relocations; If utilities must relocate outside
MSA ROW, then time for them to acquire necessary
easements using their resources.

Actual relocation of utility conflict
Clearances desired/ required from items listed
under this section for existing and/or proposed
utilities. These are not guaranteed but are
representative of “typical” industry standards.

Separation from infrastructure components

Some owners do not want to be under large
amounts of fill due to maintenance.

Separation from drainage components

Desired separation for future maintenance with
other utility owners
Separation from construction equipment to
construct roadway, utility, bridge, etc.



Column Heading Definition Comments

. Construction related items for Construction related items in order to perform
Construction . . . .
utility relocations utility relocations

Seasonal Time when utilities cannot perform Utility owners could have seasons when utilities
Restrictions relocations cannot perform cutovers due to high demand
Utilities may to perform work off SCDOT ROW for
service connections or tie back to an existing facility
outside the defined project limits
These are items required to be performed or
secured to begin relocation efforts. Most of these

are DBT dependent.

Inside/ Outside Utility relocations occurring in or
ROW out of MSA ROW

Items Required to Construction, moving or removal
Relocate items, ROW, etc.




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner, . Potential | MPA Impact Prior Utilit
. y / Location . p . In-Contract . . o
Utility Type Conflict Probability Rights Bill
Procurement Structures (bridge Tie-In (In or out of | Items Required to
Yes/ No/ ) . u / Construction u u (, 1c8 . . Other utility Construction Seasonal Inside or Outside ! ( .u qui .
Yes/No . Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage N . SCDOT project Relocate (Proj
Partial . (months) 3 owners Equipment Restrictions ROW - .
Acquisition noisewalls, MSE, limits) ROW, Private
Dominion Power
Distribution &
Tran ion (OH1)
C i 1-20 Road, C/F
Overhead Crossing rossw?g over near 0ac, /, ! No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Browning Road Guardrail
Int ti f Gal
Overhead Power Lines " -ersec lon ot ale Road, C/F No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Drive and Luster Lane
Crossing over
Overhead Crossing Morninghill Drive and I- | Road, Wall, C/F No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
20
East side of I-20 up to Poles outside of
Overhead Power Line Hwy 176 B project area, Medium No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
v N/A
. Jamil Road - Single . .
Overhead Power Lines Circuit Road, C/A, C/F No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
. Jamil Road - Single . .
Overhead Power Line Circuit Road, C/A, C/F No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Jamil Road - 1 Tripl
Overhead Power Line Cai:::nt 03 nple Road, Wall, C/F No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Jamil Road - 1 Tripl
Overhead Power Line a‘ml . 03 R ”F_) € X Road, Wall, C/F No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Circuit, 6 Single Circuit
F dina Road - 1
Overhead Power Line e.rnan |n‘a 02 L Road, C/F, C/A No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Triple, 5 Single Circuit
Ramp from I-26 to Saint
And d Crossing I- [Road, Guardrail
Overhead Power Line zg.i‘ﬁ/a(q DorL?;I:ng 03 c,/F,ug;Aral ’ No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Circuit, 8 Single Circuit?)
Saint Andrews Road
Overhead Power Line from Fernandina Road - | Road, C/F, C/A No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
1 Triple Circuit
Burning Tree Drive to
int t with Cent
Overhead Power Line n .ersec w e.n er Road, C/F, C/A No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Point Road - 2 Triple
Circuit
Overhead Power Line Burnette Drive Road, C/F, C/A No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Overhead Power Line Bush River Road Road, C/F, C/A Medium No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Mid-Carolina Electric
Cooperative Power
Distribution (E2)(OH3)
Berryhill Road - 1 Double | Road, SD, Wall
Overhead Power Line ‘errY i Roa ouble | Road, 51, Wall, No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Circuit C/F, C/A
1-26 up to Burning T Road, SD, Wall
Underground Electric R up to Burning lree 0ac, 5L, Wall, No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Drive C/F, C/A
Road, SD, C/F
Underground Electric Crossing over I-20 03 ’C/AI 7%, No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
B Hill Road t Road, SD, C/F
Underground Electric erryniii Road to oad, SD, C/F, No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Frontage Road C/A
Interstate crossing No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Dixie Pipeline Gas
Transmission (G3)
Proj ROW,
8" W/12" Casing Crossing 1-26 Road, C/F, C/A Yes partial No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
Dominion Energy Gas
Distribution (G1)

PHASE 3_I-26 AT I-20 INTERCHANGE




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner, . Potential | MPA Impact Prior Utilit
. y / Location . p . In-Contract . . o
Utility Type Conflict Probability Rights Bill
Procurement Structures (bridge Tie-In (In or out of | Items Required to
Yes/ No/ ) . u / Construction u u (, 1c8 . . Other utility Construction Seasonal Inside or Outside ! ( .u qui .
Yes/No . Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage N . SCDOT project Relocate (Proj
Partial . (months) 3 owners Equipment Restrictions ROW - .
Acquisition noisewalls, MSE, limits) ROW, Private
Proj ROW,
. . Road, D, C/A, o L o o o . o
4" Steel South Side of I-26 C/F Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
Proj ROW,
2"P Crossing Jamil Road Road, C/A Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
Proj ROW,
South Saint And Road, SD, C/A, L L L - - )
6" Steel R(;:d aint Andrews 0a C/F / Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
Proj ROW,
Crossing West Side of Road, C/A, SD, - - - - - .
4" Steel rf)ssmg estolde o oad, ¢/ Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
Saint Andrews Road C/F .
contractor activity
Proj ROW,
4" Steel Woodland Hills Road Road, SD Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
Proj ROW,
Road, Guardrail, - - - - - . ol
. Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
West/East Side of St. Interchange tract tivit
4"/6" Steel Andrews Road contractor activity
. Proj ROW,
Fernandina Road - - - - - .
. . Road, C/A, C/F Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
Crossing Saint Andrews tract tivit
2 p Road contractor activity
Proj ROW,
. Road, C/F Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
Gale Drive near tract ivit
6" Steel Morninghill Drive contractor activity
Proj ROW,
Road, C/A, C/F Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
2" Steel Luster Lane contractor activity
Proj ROW,
Road, C/A, C/F, - - . - - ) ol
. . Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
Gale Drive and Fairhaven SD tract tivit
2" Steel Drive contractor activity
Frontage Road to Road, C/A, SD, : L L L L L . Proj ROW,
. . Medium Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
Zimalcrest Drive and C/F tract tivit
2" Steel Bush River Road contractor activity
East Side of Interchange - Road, SD, C/A Proj ROW,
Browning, Fairhaven, ,C/F, ! Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
Frontage, Zimalcrest contractor activity
6" P Drive
Proj ROW,
Road, SD, C/A Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
4" Steel Bush River Road contractor activity
Proj ROW,
. . Road, C/A, C/F Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
Zimalcrest Drive to Bush tract ivit
6" p River Road contractor activity
Proj ROW,
. . . Road, C/A, C/F Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
Morninghill Drive to tract ivit
4" Steel Bush River Road contractor activity
Proj ROW,
Road, C/A, SD, o o o o o . o
C/F Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
4" Steel Burnette Drive contractor activity




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner, . Potential | MPA Impact Prior Utilit
. y / Location . p . In-Contract| _. . o
Utility Type Conflict Probability Rights Bill
Procurement Structures (bridge Tie-In (In or out of | Items Required to
Yes/ No/ ) . u / Construction u u (, 1cg . . Other utility Construction Seasonal Inside or Outside ! ( .u qui :
Yes/No ) Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage ) . SCDOT project Relocate (Proj
Partial . (months) 3 owners Equipment Restrictions ROW - )
Acquisition noisewalls, MSE, limits) ROW, Private
Dominion Energy Gas
Transmission (G2)
Proj ROW,
8" C Gas Line Crossing over I-26 Road, C/A, C/F No Partial No 2 6 6 12 10 10 5 3 10 None Inside easement,
contractor activity
City of Columbia Water
(wi)
8" D Water Line Fernandina Road to Saint) Road, Guardrail, Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Andrews Road SD, C/F, C/A
6" Water Line Fernandina Road Road, C/A, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" D Water Line Jamil Road Road,cilz, C/F, Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
South Side of Saint
10" Water Line Andrews Road To Road, C/A, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Woodland Hills Road
. . Crossing Ramp from I-26 - - - - - . .
10" D Water Line . Road, C/A, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
to Saint Andrews Road
Crossing Saint Andrews Road, SD, C/F
8" Water Line Road to Woodland Hills ‘C/A, ! Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Road
West Side of Saint
10" Water Line Anedsrev:/seRZadam Road, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
12" Water Line Crossing over Saint Road, Guardrail, Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Andrews Road SD, C/F
Woodland Hills Road t
12" Water Line Fr2:ta22 Ro;ds oacto Road, C/F, C/A Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Unknown Size Line Frontage Road Road, C/F, C/A Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
6" D Water Line Berryhill Drive Road, C/F, C/A Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
12" D Water Line ﬁ]et:ng Drive crossing Road,ci/AF, 5D, Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
10" Water Line Saint Andrews Road Road, C/F, C/A Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
24" Water Line Saint Andr'ews Road . Road, SD, C/F, Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
onto Burning Tree Drive C/A
N . . . Road, SD, C/A, A A A A - ) )
6" Water Line Burning Tree Drive C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
12" Water Line Crossing 1-26 Road, C/F, C/A Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Crossing Burning T
Unknown Size Line D:?\/S:mg urning free Road, C/F, C/A Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Burning Tree Drive, ) L L L L - ’ ’
24" Water Line B:;:J:\giné;iaglve Road, C/A, C/F Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Burning Tree Drive, ) L L L L - ) h
24" Water Line B:’;w:ﬁné;ia;ve Road, C/A, C/F Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Crossi Fairh Road, C/A, C/F, - - - - - . )
3" Water Line Crossing D:?\/S:mg over Fairhaven 03 Sé / Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Fairh d conti Road, C/A, C/F, - A A - - . )
3" Water Line Crossing airhaven an' continues | Road, C/A, ¢/ Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
onto Gale Drive N
6" Water Line Luster Lane Road, C/A, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Morninghill Drive fi
3" Water Line G;;n';r;ig\/; rivetrom Road, C/A, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
24" Water Line Morninghill Drive Road, C/A, C/F Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" Water Line Browning Road Road, C/A, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Bush River Road Crossi Road, SD, C/F, . - A A - - . )
12" Water Line ush River 'oa rossing| Roa / Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Burnette Drive and I-26 C/A
Intersection of Fairhaven
3" Water Line Drive and Burnette Road, C/A, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Drive




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner/ . Potential | MPA Impact Prior Utility
o Location . o In-Contract| _. .
Utility Type Conflict Probability Rights Bill
Procurement Structures (bridge Tie-In (In or out of | Items Required to
Yes/ No/ ) . / Construction N (, 8 . . Other utility Construction Seasonal Inside or Outside ( . q :
Yes/No ) Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage ) . SCDOT project Relocate (Proj
Partial . (months) 3 owners Equipment Restrictions ROW - )
Acquisition noisewalls, MSE, limits) ROW, Private
N . . Road, SD, C/A, - - - A - ) )
2" Water Line Burnette Drive C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
B tte Dri d Road, SD, C/A, - - - - - . .
6' Water Line urnette Drive an 03 / Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Luster Lane C/F
W . . Road, C/A, SD, A A - A - ) )
8" Water Line Bush River Road C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
6" Water Line Zimalcrest Drive Road, C/F, SD Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" Water Line New Zimalcrest Drive Road, SD, C/F Yes No Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
City of Columbia
Sewer (FS1) (S1)
. . Road, Bridge o o T T - . .
30-in PCCP SSFM 1-26 & 1-126 bridges piles Yes Yes Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
. . Road, Bridge . T s T . - . .
30-in PCCP SSFM 1-20 bridge piles Medium Yes Yes Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
SC Water Utilities
(Palmetto Utilities)
(FS3)
6" TC Fernandina Road Road, C/F Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Fernandina Road and
8" Unknown Metal Crosses 1-26 Road, C/F, SD Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Crossing St. Andrews Road, SD, C/F, T o - - - . .
8" UNKN/TC Road J /A / Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Crossing Woodland Hill T T T T - . .
" Road, C/F Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" TC and Frontage Road
N . Road, C/F Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" PV Crossing Frontage Road
Crossing Proposed
Road, SD, C/F, - - - A - . .
Interchange of I-126 and /A, Wall Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
18" UNK Metal St. Andrews Road !
Crossing Proposed
Road, SD, C/F, - - - - - . .
Interchange of I-126 and /A, Wall Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
12"TC St. Andrews Road !
Crossing over Berryhill T T s T - . .
Road, C/A, C/F Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Unkn Metal Road
Crossing Burning Tree L L L L L . .
3" DI Drive Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Burning Hill Drive and I- | Road, SD, C/F, o o o o T . .
N Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" TC/PV 26 C/A
4" pv Burning Hill Drive Road, C/F Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Road, Wall, C/A, - - - A - . )
" . Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8" DI/TC Browning Road C/F
Crossing |-26 and under Road, SD, C/F Yi N N DBT DBT DBT DBT S iteri S iteri S iteri S iteri S iteri N Insid Both Proj ROW
12" UNK Metal Bush River Road oad, SD, es o o ee criteria ee criteria ee criteria ee criteria ee criteria o nside 0 roj
North side of Bush River | Road, C/A, C/F, o o o o T . .
" Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
<12"TC Road SD
South side of Bush River Road, SD, C/A
. oadg, >, ) I - - - - . N
Road near Zimalcrest /F Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
6" TC Drive
South side of Bush River
Road near Zimalcrest Road, C/A, C/F Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
4"TC Drive
Crossing over Bush River | Road, SD, C/A, o o o o - . .
" Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
8"TC Road C/F
16-in TC Crosses over I-26 Road, C/A, C/F Low Yes
Road, SD, C/A,
C/F
Pol tside of
. Intersection of I-20 and ° es-ou side o
Overhead Telecom Lines R X project area, Low Yes
Fairhaven Drive
N/A
Crossing over I-26 to the
900PR e Road, C/F, C/A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
west of Evelyn Road




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner, . Potential | MPA Impact Prior Utilit
. y / Location . p . In-Contract| _. . o
Utility Type Conflict Probability Rights Bill
Procurement Structures (bridge Tie-In (In or out of | Items Required to
Yes/ No/ ) . u / Construction u u (, 1cg . . Other utility Construction Seasonal Inside or Outside ! ( .u qui :
Yes/No ) Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage ) . SCDOT project Relocate (Proj
Partial . (months) 3 owners Equipment Restrictions ROW - )
Acquisition noisewalls, MSE, limits) ROW, Private
Road, Existing
Gale Drive to Morninghill
Overhead Telecom Lines D:vee rive to Morninghi Building, C/A, Low Yes 3-6 10 5 5 5 None Inside Inside ROW
C/F
. Fernandina Road - Single . .
Overhead Telecom Line Circuit Road, C/F, C/A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
Saint Andrews Road
Overhead Telecom Line  |from Fernandina Road - | Road, C/F, C/A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
1 Triple Circuit
Overhead Telecom Line Burnette Drive Road, C/F, C/A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
East Side of St. Andrews
to south sidfe of Berryhill Road, C/A, C/F, - ' '
Duct Bank Road. Crossing over I-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
to south sid.e of Berryhill Road, C/A, C/F, - ' '
(2) 144CT FO |Road. Crossing over |-20 D Yes No No DBT DBT DBT DBT 3-6 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
to south sid.e of Berryhill Road, C/A, C/F, - ' '
(2) 288CT FO |Road. Crossing over |-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
to south sid.e of Berryhill Road, C/A, C/F, - ' '
(2) 48CT FO [Road. Crossing over |-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
to south sid.e of Berryhill Road, C/A, C/F, - ' '
400PR (Road. Crossing over |-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
to south sid.e of Berryhill Road, C/A, C/F, - ' '
2100PR [Road. Crossing over |-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
to south sid.e of Berryhill Road, C/A, C/F, - ' '
1200PR |Road. Crossing over |-20 D Yes No No DBT DBT DBT DBT 3-6 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
to south sid.e of Berryhill Road, C/A, C/F, - ' '
(2) 900PR [Road. Crossing over I-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
to south sid.e of Berryhill Road, C/A, C/F, - ' '
72CT FO Road. Crossing over I-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner, . Potential | MPA Impact Prior Utilit
. y / Location . p . In-Contract| _. . o
Utility Type Conflict Probability Rights Bill
Procurement Structures (bridge Tie-In (In or out of | Items Required to
Yes/ No/ ) . u / Construction u u (, 1cg . . Other utility Construction Seasonal Inside or Outside ! ( .u qui :
Yes/No ) Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage ) . SCDOT project Relocate (Proj
Partial . (months) 3 owners Equipment Restrictions ROW - )
Acquisition noisewalls, MSE, limits) ROW, Private
East Side of St. Andrews
t th side of Berryhill
o south si .eo erryhi Road, C/A, CJF, - ' '
(3) 24CT FO |Road. Crossing over |-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
East Side of St. Andrews
t th side of Berryhill
o south si fao erryhi Road, C/A, CJF, - ' '
600PR |Road. Crossing over |-20 D Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
to north side of Bush
River Road
Underground Telecom
Line - 600PR, 72CT FO,
24CT FO, 1 1/2" Cable, Fernandina Road Road, C/F, C/A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
216CT FO, 2" Cable, 900
PR)
Und d Tel
'n erground Telecom Road, SD, C/F, ' '
Line -900PR/600PR, 400  [St. Andrews Road /A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
PR)
Und d Tel
'n erground Telecom Road, SD, C/F, ' '
Line - 144CT FO, 288 CT  |St. Andrews Road /A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
FO)
Underground Telecom .
Line - 432CT FO, 14aCT  |BUrMng Tree Road, SD, C/F, No No No 6 12 3 6 35 10 5 5 5 None Inside Inside ROW
K Drive/Browning Road C/A
FO, Unknown Size
Underground Telecom
Line - 144 CT FO, 288 CT
! B ing Road/B tte| Road, SD, C/F,
FO, 11/2" Conduit, 1 1/2" Drr‘:v":"'"g oad/Burnette Roa n / No No No 6 12 3 6 35 10 5 5 5 None Inside Inside ROW
Cable, 24CT FO, 48 CT FO,
400PR, 12CT FO
216 CT FO/24CT FO Crossing over Bush River | Road, D, C/F, No No No 35 10 5 5 5 None Inside Inside ROW
Road C/A
600 PR Crossing over Bush River | Road, D, C/F, No No No 35 10 5 5 5 None Inside Inside ROW
Road C/A
600 PR Ramp from 1-126 to I-26 | Road, C/F, SD Medium No No No 3-5 10 5 5 5 None Inside Inside ROW
600 PR Ramp from 1-126 to I-26 | Road, C/F, SD Medium No No No 3-5 10 5 5 5 None Inside Inside ROW
Unk Size FO Duct Road, C/F, C/A, . . .
nknown ize ue Beginning of I-26 oad, C/F, ¢/ Medium No No No 3-5 10 5 5 5 None Inside Inside ROW
Bank SD
Road, Guardrail, . .
216/24 CT FO 1-26 oca/F, CL/‘:'r SE’" No No No 35 10 5 5 5 None Inside Inside ROW
600 PR Road, Guardrail No No No 35 10 5 5 5 None Inside Inside ROW
C/F, C/A, SD
1-26
Woodland Hills to Road, Guardrail
400PR ! ! N N N 3-5 10 5 5 5 N Insid Insid ROW
Berryhill Drive C/F, C/A, SD ° © © one nside nside
SLC cabinet site No No No 3-5 10 5 5 5 None Inside Inside ROW
SEGRA (Spirit
Communications)
(T2)(OH9)
Ramp from I-26 to Saint
) Andrews and Crossing |- |Road, Guardrail, L L - L - ) ) Proj ROW,
Overhead Telecom Line Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside -
26 - __KV (1 Double C/F, C/A contractor activity
Circuit, 8 Single Circuit?)
Saint Andrews Road Proi ROW
Overhead Telecom Line  |from Fernandina Road - | Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside contracjtor act,ivit
1 Triple Circuit ¥
Und d Tel Li Proj ROW,
ndergound Telecom Line Fernandina Road Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside rol -
-144CT contractor activity




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner, . Potential | MPA Impact Prior Utilit
. y / Location . p . In-Contract| _. . o
Utility Type Conflict Probability Rights Bill
Procurement Structures (bridge Tie-In (In or out of | Items Required to
Yes/ No/ ) . u / Construction u u (, 1cg . . Other utility Construction Seasonal Inside or Outside ! ( .u quir :
Yes/No ) Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage ) . SCDOT project Relocate (Proj
Partial . (months) 3 owners Equipment Restrictions ROW - )
Acquisition noisewalls, MSE, limits) ROW, Private
Und d Tel
'n erground Telecom Road, SD, C/F, o o o o o . . Proj ROW,
Line - 144 CT FO, 288 CT  |St. Andrews Road Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside L.
C/A contractor activity
FO
Underground Telecom
Burning T Road, SD, C/F, S L L S L ) ) Proj ROW,
Line - 48CT FO, 288CT FO, Dlrji:/r:;]Bgro:/ssin Road oa /A / Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside contr;?tor activit
24 CT FO, 144CT FO 8 Y
Underground Telecom Browning Road/Burnette| Road, SD, C/F, Proj ROW
Line - 288CT FO, 24CT brive g ‘C/A, ! Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside contracjtor actlivit
FO/2" CONDUIT v
144CT FO, 288CT FO, 2"  |Woodland Hills t Road, Guardrail, - - - - - . . Proj ROW,
Conduit, 48CT FO Beor:yh:InDrivles ° oCa/F, CL/J:TSISI Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside contr;?tor activity
LUMEN (Century Link
Communications)
(T4)(OH11)
Ramp from I-26 to Saint Road. Guardrail
Overhead Telecom Line  |Andrews and Crossing I- C,/F /A ! Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Inside Proj ROW
26 !
. Saint Andrews Road T T - - - . . .
Overhead Telecom Line ) Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Inside Proj ROW
from Fernandina Road
Overhead Telecom Line  |Bush River Road Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Inside Proj ROW
Woodland Hills t Road, Guardrail
72CT FO 00 ,an i fisto 0ac, Guardrat, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Inside Proj ROW
Berryhill Drive C/F, C/A, SD
[Stute Uy SuutITTaronTa
{rc)
Woodland Hills t Road, Guardrail, . . .
oocland Hiffls to 0ac, Guardral Yes No No DBT DBT DBT DBT 5 10 5 2-4 5 No Inside Inside Proj ROW
Berryhill Drive C/F, C/A, SD
24 CT FO
Road, Existing . )
Thank: - Proj ROW,
Overhead Telecom Lines |Gale Drive Building, C/A, Low No No 10 10 10 10 10 anksgiving Inside rol .
New Year contractor activity
C/F
Road, Existing
Gale Drive t
Overhead Telecom Lines ale 'rlve ° . Building, C/A, Low No No
Morningstar Drive
C/F
F dina Road - Singl Thanksgiving - Proj ROW,
Overhead Telecom Line s'erna!n iha Roa ingle Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria anksgiving Inside rol .
Circuit New Year contractor activity
Ramp from I-26 to Saint
Overhead Telecom Line Andrews and Crossing |- |Road, Guardrail, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria Thanksgiving - Inside Proj ROW', i
26 - __KV (1 Double C/F, C/A New Year contractor activity
Circuit, 7 Single Circuit?)
Saint Andrews Road Thanksgiving - Proj ROW,
Overhead Telecom Line  |from Fernandina Road - | Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria giving Inside ! -
. L New Year contractor activity
1 Triple Circuit
Burning Tree Drive to
int t with Cent Thanksgiving - Proj ROW,
Overhead Telecom Line n 'ersec Wi e'n er Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria anksgiving Inside rol .
Point Road - 2 Triple New Year contractor activity
Circuit
Thanksgiving - Proj ROW,
Overhead Telecom Line Burnette Drive Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria anksgiving Inside rol L
New Year contractor activity
Thanksgiving - Proj ROW,
Overhead Telecom Line Bush River Road Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria anksgiving Inside rol .
New Year contractor activity
Und d Tel Thanksgiving - Proj ROW,
'n erground Telecom Fernandina Road Road, C/F, C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria anksglving Inside rol L
Line New Year contractor activity




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner, . Potential | MPA Impact Prior Utilit
R y / Location X p . In-Contract . ) v
Utility Type Conflict Probability Rights Bill
Procurement Structures (bridge Tie-In (In or out of | Items Required to
Yes/ No/ ) . u / Construction u u (, 1c8 . . Other utility Construction Seasonal Inside or Outside ! ( .u qui .
Yes/No . Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage N . SCDOT project Relocate (Proj
Partial . (months) 3 owners Equipment Restrictions ROW - .
Acquisition noisewalls, MSE, limits) ROW, Private
Underground Telecom . - .
Line - 48CT FO, 144CT FO, |urning Tree Road, SD, C/F, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria Thanksgiving - Inside Proj ROW,
Drive/Browning Road C/A New Year contractor activity
24CT FO
Underground Telecom . - .
B Road/B tte( Road, SD, C/F, - - o o - Thank: - . Proj ROW,
Line - Unknown Side CT rtf)wnlng oad/Burnette| Roa / Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria anksgiving Inside rol -
. Drive C/A New Year contractor activity
FO, CTV Conduit
WOOdlénd '_-"”S to Road, Guardrail, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria Thanksgiving - Inside Proj ROW', |
Berryhill Drive C/F, C/A, SD New Year contractor activity

24CT FO/12CT FO




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner/ Location Potential RPA Impact In- Prior Utility
Utility Type Conflict Probability Contract Rights Bill
Yes/No/ SCDOT . . Procurement/ Construction Strflctures (Prldge e . Other utility Construction Seasonal Inside or Outside i {{en ?Ut 1| ez Gl _to
Yes/No ) Permits Design Easement piles, footings, Max Fill Limit Storm Drainage ) . SCDOT project Relocate (Proj
Partial Share L (months) . owners Equipment Restrictions ROW - .
Acquisition noisewalls, MSE, limits) ROW, Private
Dominion Power
Distribution (OH1/E1)
Overhead Power Line Crossing I-20 Road, C/F, C/A - No Yes No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Mid-Carolina Electric
Cooperative Power
Distribution (E2)
Underground Electric Frontage Road Road, C/F, C/A No partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Underground Electric East Side of I-20 Road, C/F, C/A No partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Dominion Energy Gas
Distribution (G1)
. . Proj ROW,
2"P Gas Line B?rryhlll Drive to Bush Road, C/F, C/A, Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
River Road sb -
contractor activity
Proj ROW,
) Road, C/F, C/A, - - . _ _ . ol ’
4" Steel Gas Bush River Road D Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
Proj ROW,
2"P Rockland Road Road, géF’ /A Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
Dixie Pipeline Gas
Transmission (G3)
Proj ROW,
8" W/12" Casing Crossing |-20 Road, C/F, C/A Yes partial No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
City of Columbia Water
(wi)
8" DIP Berryhill Drive Road, C/F, C/A Medium Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
12" Water Line Bush River Road Road,(ji, C/F, Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
C i Bush Ri Road, Guardrail
8" Water Line rossing over Bush River | Road, Guardrall, Yes Partial Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
Road SD, C/F, C/A
AT&T (T1)
. . Road, Guardrail, - . .
900PR Crossing Bush River Road C/A, CJF, SD Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
. . Road, Guardrail, o . .
72CT FO Crossing Bush River Road C/A, CJF, SD Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
East Side of I-20 South of | Road, Guardrail
4" PVC Conduit ! ! N N N 6 12 3 6 3-5 10 5 5 5 N Insid! Insid! ROW
onau! Bush River Rod C/A, C/F, SD © © © one neide neice
SLC Site No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
400PR Ramp from 1-26 to I-20 Road, C/A, C/F No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
48CT FO/24CT FO Berryhill Drive Road, C/A, C/F Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
Berryhill Drive until L . .
1200 PR/24CT FO . . Road, C/F,C/A Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
Executive Center Drive
Berryhill Road from Road, SD, C/A
900PR/48CT FO/24CT FO |Executive Center Drive to ,C/F, ! Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
Bush River Road

CCR PHASE 3_I1-20 AT BUSH RIVER ROAD INTERCHANGE




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner/ Location Potential RPA Impact In- Prior Utility
Utility Type Conflict Probability Contract Rights Bill
P t, Struct brid Tie-In (I t of | It Required t
Yes/No/ SCDOT . . BT Construction rE’ ures (, ricge e . Other utility Construction Seasonal Inside or Outside fegini(inicy c_)u ° ems Require _o
Yes/No ) Permits Design Easement piles, footings, Max Fill Limit Storm Drainage ) . SCDOT project Relocate (Proj
Partial Share L (months) 3 owners Equipment Restrictions ROW - .
Acquisition noisewalls, MSE, limits) ROW, Private
(2) 18CT FO/(3) 1/2" Inner |East Side of I-20 up to Road, Guardrail, . .
N N N 6 12 3 6 3-5 10 5 5 5 N Insid Insid ROW
Duct Ramp to Bush River Road |  SD, C/F, C/A ° ° ° one nside nside
100 PR Rockland Road Road, C/F,C/A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
125 PR Rockland Road Road, C/F, C/A No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW
18 CT FO/72 CT FO/900 Berryhill Road to Road, Wall, C/F, . o . .
PR/2100 PR Executive Center Drive /A Medium Yes No No DBT DBT DBT DBT 3-5 See criteria 5 5 5 None Inside Inside ROW
Segra (Spirit
Communications) (T2)
144 CTFO/ 2" Plastic Crosses Bush River Road Road, C/A, C/F, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside Proj ROW’, i
Duct SD contractor activity
48 CTFO Crosses Bush River Road Road, C/A’F/F’ Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside Proj ROW’, i
Guardrail contractor activity
Ramp from I-26 to I-20,
48CT FO/144CT FO/(3) |Bi hill Road until Road, SD, C/F Proj ROW,
N / ) /) erryhifiRoad untit oad, D, C/F, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside ol "
11/2" Conduit crossing over Bush River C/A contractor activity
Road
N Ramp from I-20 to Bush .
(31 1(2 River Road to Bush River Road, C/F, C/A, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside Proj ROW’, i
Conduit/HDPE SD contractor activity
Road
LUMEN (Century Link
Communications) (T4)
Road, Guardrail Proj ROW
72CTFO Crossing Bush River Road s I' Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside ) "
SD, C/F, C/A contractor activity
R f 1-26 to 1-20 Road, Guardrail Proj ROW,
72CTFO amp rom . ° 0ad, uarcrall Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside ol "
until Bush River Road C/F, C/A contractor activity
State of South Carolina
(T5)
24CT FO, 12 CT FO, 4" .
Conduit, 1/2" Inner East side of I-20 Road, 5D, C/F, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside Proj ROW’, 5
C/A contractor activity
Ducts
24 CTFO West Side o'f I-20 crossing| Road, SO, C/F, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside Proj ROW’, )
over Bush River Road C/A contractor activity
24 CTFO R?mp from 1-20 to Bush 62+25 Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside Proj ROW’, X
River Road contractor activity
Charter Spectrum CATV
(TV1)
24 CTFO Ra@p from !_26 tol-20 Road, Guardrail, Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside Proj ROW’, i
until Bush River Road C/F, C/A contractor activity
" : o o - L L . . Proj ROW,
11/2" Conduit Ramp from I-26 to I-20 Road, C/F,C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside L
contractor activity
. - T - - T . . Proj ROW,
24 CTFO Berryhill Road Road, C/F,C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside .
contractor activity
Berryhill Road from .
12CTFO/ (2) 1 1/2" Proj ROW,
. / (,, )11/ Executive Center Drive to| Road, C/F,C/A Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside ) -
Conduit/2" HDPE i contractor activity
Bush River Road
" : : o - - L L . . Proj ROW,
11/2" Conduit Rockland Road Road, C/F,C/A Medium Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside contractor activity






