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BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina | Contract ID 8862230

KPA INTRODUCTION

3.2.1 Contracting Entity | United Infrastructure Group (United) and Reeves Construction Company 32.1.3.2.2 and 3.2.3

(Reeves) have combined resources and expertise to form a fully integrated joint venture: United Infrastructure

Group - Reeves Construction Company-Joint Venture (United-Reeves JV). United-Reeves JV will serve as the
United-Reeves JV Authorized Representatives

: : : : : o R _ : 5562 Pendergrass Blvd. to Sign Contract
Contracting Entity and be responsible for the successful delivery of Bridge Package 15 Design-Build (D-B) Project. Great Falls, SC 29055 | D. Michael Grey, PE - United

United Infrastructure Group is headquartered in Great Falls, South Carolina and is the leading bridge contractor in the 803.581.6000 | uig.net - Robert Loar - Reeves

state. United has extensive operations throughout the Carolinas and Georgia and is one of the most experienced D-B

contractors in the Southeast. Reeves maintains operations throughout the Southeast, covering the Carolinas, much
POC - Contracting Entity & Procurement:

of Georgia, and northern Florida. Headquartered in Duncan, South Carolina, Reeves has regional offices strategicall D. Michael Grey, PE
gld, qu > S0U > eV gl gieatly 3800 Arco Corporate Dr., Charlotte, NC 28273

located throughout the state, including fixed office locations in Duncan, Columbia, and Blacksburg, SC. Reeves is 803.581 '60001;[;}1221;)0‘\,33{52110't8935 (mobile)

| international hi n: ion and materials con r. Maintaini ikl Lead Designer: R
owned by Colas, an international highway construction and materials contractor. Maintaining a successful design-build Rummel, Klepper & Kahl, LLP (RK&K)

history and partnership with both United and Reeves, we have enlisted the design expertise, experience, and resources | POC - Procurement: Christopher Eric Jordan, PE, DBIA
1201 Main Street, Suite 1400, Columbia, SC 29201
of Rummel, Klepper & Kahl, LLP (RK&K). As Lead Designer, RK&K will serve as prime design consulting 803.766.7240 (phone) | 803.445.9158 (mobile)

cjordan@rkk.com

firm responsible for the overall design and will be supported by trusted local subconsultants that specialize [IEEIR ‘ Team Member ‘ Unique ID

in utility coordination, surveying, SUE, right-of-way services, and environmental/permitting. United = United Infrastructure Group, Inc. NRMTAY2LZBP5
. . R R ti MYS5TCRAKK

3.2.2 Points of Contact & 3.2.3 Full Legal Name of Lead Contractor & Lead Designer R¢¢Ves | Reeves Construction Company > WE3

RK&K | Rummel, Klepper & Kahl, LLP MRQ7D4288C55

3.2.4 Unique Entity ID
3.2.5 Commitment of Key Individuals | Our Key Individuals are fully committed to this Project, driven to meet and exceed SCDOT’s quality and schedule
expectations, and are available for the duration of the Project. Our Team is also committed to providing all resources and personnel required to successfully deliver

the Project.
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BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina | Contract ID 8862230

KRN TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organization Chart, Team Structure, and Team Integration
This Organizational Chart illustrates the functional structure of our team,

establishing a chain of command that will result in a successful project.

United | United Infrastructure Group, Inc.

Reeves | Reeves Construction Company
RK&K | Rummel, Klepper & Kahl, LLP
R&D | Robbins & DeWitt *
PAN | Property Acquisitions & Negotiations, Inc.
SAM | Surveying And Mapping, LLC United-Reeves
@ RFQKey Individuals R&D*
Direct Report ==== Communication

SCCOT

1
District 4
Resident Construction Engineers

(>-)

Duane Eddie Lightsey Unid
|

*  Disadvantaged Business Enterprise (DBE)

Q LEAD DESIGN ENGINEER
Christopher Eric Jordan, PE, DBIA RK&K

DEPUTY DESIGN ENGINEER

DESIGN TEAM

Bridge/Seismic Design

Roadway Design

Environmental / Permitting

RK&K RK&K R&D* / RK&K
Signing & Pavement Markings Geotechnical Design Survey / SUE
RK&K RK&K SAM
Work Zone Traffic Control Hydraulic Design Richt-of-Wa
RK&K RK&K PAN / RK&K
Utility Coordination & Design
SAM / RK&K

Team Integration

|
c

Felipe Petzold Garcia Rosa, PE Urit

United-Reeves Reeves

United-Reeves Joint Venture
Management Staff

United

Reeves He will work close

RK&K plan changes after issuance of RFC plans.

M UNITED | R REEVES | R

A COLAS COMPA!

Integration of desi%n staff and activities will be the focal responsibility of the APM during preconstruction.
y with the Lead Design Engineer throughout design and maintain communication with the
DBPM and CM during design to ensure that constructability issues are addressed prior to RFC plans, avoiding

United-Reeves I
RK&K

United-Reeves
United-Reeves

Design QC
RK&K TBD

Gregorio Junior Arias Urited

Reeves

United and Reeves United and Reeves

Reeves United
Bridge Construction * Installation of Reinforcing
Demolition Steel
Earthwork * Deck Grooving
Grading ¢ Drilled Shafts
Drainage * Installation of Guardrail
Paving * Pavement Markings
Traffic Control * Installation of Erosion Control

Measures

Statement of Qualifications - Narrative | Page 2



BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina | Contract ID 8862230

Team Integration | The core of the team we have assembled for this project, as shown in the shaded area of the organizational chart, is the United-Reeves Joint
Venture Management Staff. Integration of design staff and activities will be the focal responsibility of the APM during preconstruction. He will work closely with the
Lead Design Engineer throughout design and maintain communication with the DBPM and CM during design to ensure that constructability issues are addressed
prior to RFC plans, avoiding plan changes after issuance of RFC plans..

The Construction Manager will report directly to the APM and oversee all construction. He will manage the activities of field supervisors and crews from both Reeves
and United, who will effectively perform major items of work for the Joint Venture as internal subcontractors. This allows our team the opportunity to draw from a

huge pool of highly skilled personnel and maximize cost efficiency while providing the highest-quality work on an expedited schedule.

= Scheduled performance reviews
. g . = Attend project meetings
Executive Management Direct access by SCDOT to DB Team leadership * Provision of resources
= Project success
Quality Management = Develop and implement Quality Control Plan (QCP)

= Reports to SCDOT (DB and District 4) and Executive Management
= Coordination with Independent Quality Assurance and permitting agencies

Environmental Compliance-Safety-
Design QC-Construction QC

Full authority to ensure QCP is successfully implemented
Constructability reviews of all designs

= Primary POC with SCDOT
@ = Direct report to SCDOT and Executive Management

Project Manager . . . . .
i & . = Integrated into design development via weekly team meetings with
Duane Eddie Lightsey " Des;ggn Team to provide contglual Contractor input

= Continual communication with Quality Management (QM)

Overall project delivery

Authority to make final decisions

Provide constructability reviews during Design QC
Attend and lead weekly status meetings

Available as requested by SCDOT

= Dedicated solely to the project = Daily Project coordination

= Reports to the PM = Daily communication with SCDOT Representatives
Assistant Project Manager @ » Dail){ coordination yvith Dist.rict 4 » Coo.rdinates and sghedule; all congtruction actiyities
Felipe Petzold Garcia Rosa, PE Ui = Continual communication with Quality Management = Available for on-site meetings during construction

Integrated into design development via weekly team meetings with Assists DBPM for project delivery including design
Design Team to provide continual Contractor input coordination and construction submittals
Participate in weekly status meetings

@ = Reports to Project Management Team = Responsible for all design aspects
= Integrates with Project Management Team to facilitate Contractor = Manage all design submittals and submittal schedules
Lead Design Engineer input into design decisions, desilgn submittal schedules, permitting/ = Adhere to requirements of the QCP
Christopher Eric Jordan, PE, DBIA RK&K ROW/detour schedules, and RFIs ) ) = Incorporate constructability reviews during Design QC
= Continual communication with Design QC and Project Engineer = Attend all project meetings during design
= Responds to all RFIs

s UNITED | R || REEVES | R Hyperlink: Return to previous location + =+ Statement of Qualifications - Narrative | Page 3
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BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina | Contract ID 8862230

Function Integration Responsibilities
. = Reports to the Lead Design Engineer = Coordinates all design disciplines
Deputy Design Manager = Continual communication with Design QC = Coordinates Design QC reviews
@ = Reports to the Project Management Team = All aspects of construction
Construction Manager = Continual communication with the APM during pursuit and design, = Oversight of and coordination with each site superintendent
Gregorio Junior Arias Urit ensuring incorporation of all field comments ) ) = Subcontractor performance
* Continual communication with Quality Management and Project Engineer = Scheduling of equipment and personnel

= Reports to the Construction Manager and Project Management Team = All aspects of construction
= Manages construction for sites assigned to Reeves = Oversight of and coordination with each site superintendent
Deputy Construction Manager = Continual communication with Quality Management and Project Engineer = Subcontractor performance
. Conﬁnualcpresence via weekly team meetings with Design Team to = Scheduling of equipment and personnel
maintain Contractor input
Project Engineer-Project/Subcontractor = Reports to the Project Management Team = Project administration, scheduling, field layout, post-
Administration = Continual communication with Design, Construction and QM design utility coordination, public relations

LESSONS LEARNED FROM CLRB 2020 AND CLRB 2021

Some SCDOT standards for cored slabs do not pass a load rating. Strands must be Pipe ditches to minimize Right of Way.

Lkl D T EmIE A s 1, Matching existing overtopping is not achievable due to superstructure depth.

smUNITED | R || REEVES | RKC

Correct reinforcing for SCDOT’s new MASH Barrier standard must be
incorporated into the NC box beam plans and the SCDOT cored slab standards.

In superelevated sections for cored slabs and box beams, the cap shall be
appropriately detailed as offset from the centerline to correctly locate beams.
Additionally, a station and offset table is beneficial to avoid confusion on pile
placement.

Cored slabs on a skew require extra detailing edits as the SCDOT standards do not
accommodate skews.

To successfully follow the new Load Rating Guidance document, very specific
details are needed in AASHTOWare and specific forms are required. We have
adapted our process to support future submittals.

SCDOT prefers the highest number in the range of clear zone limits provided in
the AASHTO Roadside Design Guide.

Evaluate District preference for guardrail to be included on all four bridge
quadrants even if not warranted per clear zone requirements.

Utilization of slope permissions when feasible to minimize ROW purchases.
Utilization of hinged slopes to minimize ROW and Environmental impacts.

Include cross pipes on cross sections where applicable.

A COLAS COMPANY

Flank bridge with cross line pipes to match existing headwater when overtopping
cannot be achieved.

Hydraulics

It is beneficial to perform more borings than required in PCDM 11 for Low
Volume bridges where there are variations in top of rock elevations.

Scour should not be below the top of rock elevation where non-scourable
crystalline rock is present, and the scour line should be adjusted accordingly.

Pre-drilling is preferred if borings indicate rock within 15' of bottom of cap

Evaluate if criteria is present for minimum difference between rock socket and
casing diameters on Drilled Shafts

Geotextile fabric may be required for slope stability depending on scour, and
should be considered in the pursuit phase.

"The team has worked well with SCDOT to develop effective designs thus far.
The team has shown commitment to get the project moving and has done a
great job."

— Michael Pitts, PE, Assoc. DBIA | SCDOT | Closed and Load Restricted
Bridge Package 2020-1 (Design-Build)

Hyperlink: Return to previous location + =) Statement of Qualifications - Narrative | Page 4



BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina | Contract ID 8862230

Firms and Key Individuals Working
Together and Teaming Success |
United-Reeves JV knows that teaming is a
proven partnership and working relationship,
developed over time, to achieve mutual goals.
As a proven team, United and Reeves have
partnered together on seven projects in the
last 10 years, including the Monroe Bypass
D-B project (37 bridges) where RK&K was
also the Lead Designer. Additionally, Reeves
and RK&K are successfully teamed on
SCDOT's District 2 (2020-1) and District
4 (2021-1) CLRB Packages. Key members
of our team also resolved critical issues on
an [-385 pavement rehabilitation project for
SCDOT. The table to the right illustrates these
successful teaming relationships. References

for these projects are included in Appendix H.

s UNITED | R || REEVES | R

A COLAS COMPANY

NCDOT | Monroe Bypass Design-Build | Union County, NC (2013 - 2020)

Description  $464M, 19.7 mile toll freeway on new location, including 8 interchanges and 37 bridges

Teaming & ' United: Lead Contractor for the entire project. Reeves: Segment Lead on Segment 1; Bridge Contractor
Collaboration  on Segments 2 and 3; scope for segments 1, 2, and 3 included a directional Interchange connection with
existing US 74 and US 74 Bypass, 14 bridges, 2 miles of freeway mainline and frontage roads ($32M)

RK&K: 1ead Designer for the entire project

Team Members | United: Jim Triplett, Michael Gantt Reeves: Smitty Helms, Baxter McLean RK&K: Keith Skinner, David
Peterson, Tina Swiezy, Byron Holden, Gary Taylor, Stuart Samberg
References = Construction: Summit, Rob Cousins, 540.320.6428, rob.cousins@summitde.net
Design: NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson(@ncdot.gov

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2020-1 | District 2 (2020 - 2023)

Description ' $18M, 16 individual design-build bridge replacements, requiring compressed design and construction schedules.

Status:  Construction at 12 bridge sites is complete, with four more under construction. Three of the bridges are
scheduled for completion by the end of 2022, with the final bridge completed in March 2023. Design is

complete.

Teaming & ' Reeves: Prime contractor for bridge work, grading, paving, drainage. RK&K: Lead Designer
Collaboration = Collaborating throughout pursuit, design and construction.

Team Members | Reeves: Smitty Helms, Ron Barger, Marvin Leatherwood, David Rhodes RK&K: David Peterson, Chris
Jordan, Randall Mungo, Kelly Hawkins, Ricky Ward, Gary Taylor, Justin Lyles, James Galgano
References = Construction: SCDOT, Jeremy Hodges, 864.889.8031, hodgesjt@scdot.org
Design: SCDOT, Brad Reynolds, PE, 803.737.1440, ReynoldsBS(@scdot.org

SCDOT | Act 98 Bridge Replacements Package B - Aiken & Bamberg Counties | District 7 (2015-2016)
Description  $4M, 3 bridge replacements over Hollow Creek, McTier Creek and Little Salkehatchie.

Teaming & @ United: Prime contractor. Reeves: Subcontractor for asphalt paving.

Collaboration
Status: Construction is complete
Team Members | United: Jim Triplett Reeves: Rob Loar

References | Construction: SCDOT, Brian Heape, PE, 803.531.6850, heapebw(@scdot.org

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2021-1 | District 4 (2021 - 2023)

Description = $14.9M, 8 individual design-build bridge replacements, requiring compressed design and construction schedules.

Teaming & = Reeves: Prime contractor for bridge work, grading, paving, drainage. RK&K: Lead Designer
Collaboration Collaborating throughout pursuit, design and construction.
Team Members | Reeves: Smitty Helms, David Rhodes RK&K: David Peterson, Chris Jordan, Randall Mungo, Kelly
Hawkins, Ricky Ward, Gary Taylor, Justin Lyles, James Galgano
References Construction: SCDOT, Mark W. Mathis, 864.490.3233, mathismw(@scdot.org
Design: SCDOT, Michael Pitts, PE, 803.737.2566, pittsme@scdot.org

Hyperlink: Return to previous location + <)
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BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina | Contract ID 8862230

3.3.2 Project Resources, Strategies, and Execution | The below table outlines our team's understanding and approach to this important project

and associated challenges for each bridge site identified in the RFP.

Site bounded by wetlands on both sides

Driveway to private residence near end of proposed bridge location

Raising grade is likely at this location, Hydraulic analysis will
dictate exact elevation

Stream bank appears unstable
Overhanging tree canopy for most of site

Not near proximity to asphalt plants

Minimize footprint utilizing guardrail and steeper slopes

Work closely with property owner to maintain access to property
during construction, and to make sure PO has input on new
driveway location after construction is complete

Careful attention to clearing limits to address all clearing needs

Use local subcontractor for asphalt if more cost effective

Apparent routine utility relocations for low volume bridge
replacement

Jurisdictional Ditch 1 to west of Outen Street
Necessary hydraulic opening
No near proximity to asphalt plants

Significant excavation needed for hydraulic opening

Aggressively manage utility coordination early and often

Evaluate excavation for embankment suitability to reduce borrow
requirements

Use local subcontractor for asphalt if more cost effective

smUNITED | R || REEVES | RKC
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APPROACH CHALLENGES

Geographic outlier, isolated location
Requires site specific management and resource allocation
Not near proximity to asphalt plants

Starr-Iva Water line is ACT 36 eligible

Field driveways in close proximity

Clear site prior to full mobilization
Use local subcontractor for asphalt if more cost effective
Design to avoid Starr-Iva Water line

Ensure field driveways are captured in survey files and maintain
access for POs

Does not qualify for Low Volume Criteria

Wider footprint potentially leads to larger impacts

Wetlands on north side of road could be impacted from fill
Streams parallel to roadway on SE and SW corners of bridge
Bounded on both sides by underground utilities

Horizontal alignment of roadway causes superelevation on bridge

Hyperlink: Return to previous location + <)

Design first, build last. This will allow the time needed to acquire
permits and ROW and execute utility relocations.

Site schedule will be condensed and seasonally targeted to minimize
erosion and environmental exposure

Start Utility Coordination early in the process and provide early
plans to Utility providers

Mobilization and staging costs will be reduced due to proximity to
UIG Operations Office headquarters (5 miles)

Reeves Asphalt plant only 31 miles from site, self performance adds
schedule certainty

Statement of Qualifications - Narrative | Page 6
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Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina | Contract ID 8862230

Capacity and Available Resources
United-Reeves JV has both the financial and resource strength (manpower, equipment, and materials) to complete this contract without any limitations
due to current obligations or market conditions. The table below illustrates our Team's extensive amount of resources and equipment that can be used on

this project.

TEAM CAPACITY, AVAILABLE RESOURCES and STRATEGY FOR IMPLEMENTATION

s UNITED R REEVES RK X

= (sm) 300+ and (R ') 350+ full-time employees within 1 hour of Package 15
= (pm) 550+ and (R1) 1,000+ employees company-wide
= (RI) Duncan-based HQ, just 90 minutes from all sites

400 staff in the Carolinas, 1,475+ firm-wide
18-person South Carolina design staff

Capacit Key T bers in Columbia and Raleigh
pactly (»m R1') Combined United and Reeves equipment fleets including R/T cranes, 23? D?;nll) rrirziefrel s ?Irlstll:; Czrl(l)rlriln; i[ricluceiliﬁl:gl 21 over water
crawler cranes, pile hammers, deck screeds, dozers, excavators, asphalt pavers $2.5 billion i }DD on-Build ’ d : 5’ desi in the Carol;
= (RI) 3 asphalt plants and a quarry in District 4 among 7 asphalt plants upstate > brilion m Lesigh-Bulld awards as fead designer n the L-arolinas
* Experienced Project Manager, Assistant Project Manager, Construction Manager, . lsﬁiqi)%rienced Lead Pesign E.Itlgmie?r lang A.ssis:ant Dizsign Etngigeer lozate th
Strategies and up to four bridge superintendents and crews available when NTP is issued d atng riclscc)iuﬁces 0 co(rimcrin mulfiple design teams to meet and accelerate the
= Grading Superintendent and crew available when NTP is issued esign schedule, as needec . .
to g . fi d
» Additional crews and equipment available, as needed Usei ofa fultly rekned design and QC process for delivering bridge
Implement . ’ S replacement packages
. = Use of local resources minimizes travel and optimizes costs . : . . . ..
Available . pre _tie reinforcing steel, where possible, at a central location to control scheduling . gndepstand(llng OftS(f:DOT dgls'lgrl subgytteg}/ rev1e\(71v process, pOIg]l/es’ an"ittfi)rliocedrtu:les
Resources » Execute proven method for successfully delivering bridge replacement packages | oo oic right-of-way, utility coordination, and environmental/permitting partners
Sttt ey ke o T Self-performing all critical design functions, with ability to provide all design
P requirements
gmUNITED &= || REEVES = Bridge/seismic design = Geotechnical = Roadway = Hydraulic design = Work
Self zone traffic control = Signing and pavement markings
Perfoin; = Demolition = Bridge Construction = = Demolition = Bridge Construction =
Earthwork and Grading Earthwork and Grading
= Drainage = Traffic Control * Drainage = Paving = Traffic Control

Strategy for Implementation of Resources | United and Reeves’ vision of this Joint Venture is to create a sole entity that is well prepared and maintains the
resources and availability to successfully execute and deliver this and future bridge packages. For each individual package, a specific management team from the
resources of United and Reeves will focus on efficient, on-time, and cost-effective project delivery. Specific sites will be “assigned” to a United or Reeves bridge
crew for execution. This strategy enhances the opportunity for accelerated completion with each entity of the JV maintaining multiple crews for mobilization as

shown on the table on page 8. This also maximizes efficiency by maintaining extensive resources and expertise to execute multiple sites concurrently. United-

g UNITED | = || REEVES | RK:XK Hyperlink: Return to previous location + <) Statement of Qualifications - Narrative | Page 7
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BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina | Contract ID 8862230

Reeves JV will utilize common suppliers and subcontractors to simplify coordination efforts and maximize economy of scale.

Our strategy for Bridge Package 15 is a culmination of the site assessments on Page 6 and the availability of resources shown on the map below. From our previous
experience on bridge packages, we know we can efficiently design all four structures of this package concurrently. It is our intention to commence work on all 4
sites upon RFC drawings, however we do recognize that site S-53 may have a later start due to the challenges of non-low volume criteria, environmental impacts

and utility relocations. Despite these challenges, site S-53 does provide the opportunity to efficiently utilize multiple crews which our Team will do to expedite

project delivery.
Our Team proposes the personnel resources assignments shown in the table below, based upon capability, availability, and proximity. This staffing plan will
be refined further during project preconstruction. Our strategy is to maintain ultimate flexibility with the || ./ ‘ o ﬁ"!
- N I \®
_ | ; \
massive amount of resources available as shown in the table and map on the right, to provide the greatest E o Y NC
2088 o D)
economic and schedule advantage for our Bridge Package 15 proposal. j/sﬁéﬁérﬁ?ﬁe\':jﬁgf ﬁ)/xf/“‘a"me
””r’/ r%/‘)j /\\ R?jk !‘Hil | B
Ideal Geographical Location | As local contractors, United and Reeves have maintained a long- || o \@ ‘scpor .~ ¥
= | District 4 - \
. : : . . . . & ~d R .
term presence in the Midlands and Upstate. As illustrated by the map on the right, these bridge sites, with \\,%‘,k( o i e
. . . scoor 2 @
the exception of Anderson, are centrally located to our bridge offices in Great Falls and Blacksburg. S-53 \»\ District 2 o= }J‘ 0~
Columbia =~ *2
. . . . . . N A ® J A
over Little Rocky Creek in Chester County is a mere five miles from United’s Great Falls Operations office - _ Hgf:ﬁ';rs A
providing an excellent location from which to manage the entire project. Reeves has performed a significant
amount of asphalt paving near these sites with asphalt producing facilities within one hour of each bridge site. smUNITED  RIREVES R
# Bridge Site ) Office ® Office @ Office
Familiarity with the region and the ability to self-perform the asphalt paving will be key to successful project .
delivery. The locations of our Team’s offices and resources allows us to seamlessly Bridge Package 15 Crew Member Proximity
. . . Bridge Bridge
integrate, communicate and resolve challenges as a partner with SCDOT through [T Foreman Site Foreman
. .. S-294 | Aaron Mcoy 45 Miles S-108 | Bobby Edwards 35 Miles
meetings at any of our SC offices, SCDOT headquarters, District 4 offices, or any $-294  Jay Royer 66 Miles S-108 Todd Umbenhauer | 42 Miles
. . . . s . S-53 | Albert Watts 15 Miles S-765 | David Covin 60 Miles
bridge site with same-day notice. We can also address RFI’s and attend all project 553 | Commor Coloman |46 Miles 5765 | Tavonte Traesdale |21 Miles

g UNITED | = || REEVES | RK:XK Hyperlink: Return to previous location + <) Statement of Qualifications - Narrative | Page 8
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meetings (design and construction) with same-day notice. For situations requiring immediate attention, we can leverage the many collaborative tools our team has

successfully used during this pursuit and other project efforts.

KX8 EXPERIENCE OF KEY INDIVIDUALS ®3.4.1-Licensed m3.4.2-Roles m3.4.3 - Resumes_(Appendix A)

DUANE EDDIE LIGHTSEY | PROJECT MANAGER (Duane’s Resume)

= Brings 41-years of experience to all construction activities, work planning, field personnel supervision, subcontractor and supplier coordination, determining equipment
needs, and safety policy implementation on his assigned projects as well as assisting with quality control, scheduling, cost control, and project administration

= Managed numerous contracts, including single bridge replacement and multi-structure contracts by both design-build and design-bid-build
= Maintains a hands-on approach to construction management which facilitates keeping the projects on schedule, on budget, and safe with a very high level of quality

P FELIPE PETZOLD GARCIA ROSA, PE |ASSISTANT PROJECT MANAGER (Felipe’s Resume)
’5' = Eight years of hands-on construction experience involving bridge projects over creeks, rivers, roads, and interstates, as well as major interchanges
r g9 " Has been a vital member of the project teams in successfully completing them on budget and schedule, with no significant safety or quality issue

= Rosa has experience in contract deliverables, scheduling, managing subcontractors/suppliers, cost control engineering, equipment and rigging selection and load
N S expert _ duling, managing pp g g, equip gging
¢ B calculations, client correspondence, and design-build coordination

CHRISTOPHER ERIC JORDAN, PE, DBIA | LEAD DESIGN ENGINEER (Chris’ Resume)

= 30 years of SCDOT project and program management, including numerous bridge replacement projects throughout the upstate
~ § * Assistant Design Engineer for 24 design-build bridge replacement projects in Districts 2 and 4

= Thoroughly versed in SCDOT's design submittal process and design procedures and requirements

GREGORIO JUNIOR ARIAS | CONSTRUCTION MANAGER (Gregorio’s Resume)
= Six years of progressive construction experience executing construction projects by organizing, planning, and overseeing the project.
= Design-Build experience managing construction projects with multiple crews and subcontractors

| - Completes quality inspections and supervises all project members, including staff and sub-contractors

= Works closely with the Project and Construction Managers to ensure timely material deliveries to stay on track with the construction schedule and is responsible for
scheduling, supervising, monitoring all field personnel, including subcontractors, ensuring job site safety by enforcing safety standards and regulations

3.5 PAST PERFORMANCE OF TEAM 3.5.1 Experience of Proposer's Team | Our Team brings to this Project extensive experience designing and

constructing similar bridge replacement projects and packages. In addition to the project examples provided in the Appendix B Lead Contractor and Lead Designer
Work History and Quality Forms, the table on the following page further demonstrates our Team’s qualifications to manage, design, and construct these Bridge

Package 15 bridges.
g UNITED | = || REEVES | RK:XK Hyperlink: Return to previous location + <) Statement of Qualifications - Narrative | Page 9
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As individual firms and as a Team, we bring to SCDOT and Districts 2and 4
extensive experience designing and constructing similar bridge replacement

Project Project Features
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projects.

Monroe Bypass D-B, Mecklenburg and
Union Counties, NC ($464M),
Reeves - ($32M)

Act 98 Bridge Replacements Package B
- Aiken and Bamberg Counties ($2.5M)

SCDOT Closed & Restricted Bridge
Package 2021-1 D-B ($14.9M)

SCDOT Closed & Restricted Bridge
Package 2020-1 D-B ($18M)

Bridge Replacement Package D,
Colleton, Charleston, Jasper ($9.5M)

Bridge Replacement Package 4 - Kershaw,
Richland and Williamsburg Counties ($11.7M)

Emergency Bridge Package 2018-1,
Dillon & Orangeburg ($8.7M)

NC 133 over ICWW, Brunswick Co.,
NC ($15.8M)

26 NCDOT D-B Projects ($2.4B),
including 70 Low Volume bridges
(9 contracts, $61M)

>50 NCDOT DBB bridge replacements

3.5.2 Quality of Past Performance

19.7 miles, 37 bridges
(Reeves - 14 bridges)

Low volume bridge replacements
8 D-B bridge replacements

16 D-B bridge replacements

5 D-B bridge replacements

4 D-B bridge replacements

2 D-B bridge replacements

Bridge rehabilitation, remove and
replace 28 cored slab spans

Lead Designer, multi-discipline
services

On-call/direct select bridge projects
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As award winning firms, we are committed to being responsible partners with the stakeholders and are prepared to provide a quality product in a timely manner.

Neither United, Reeves, or any individuals or firms have been suspended, debarred, disqualified from bidding, or declared ineligible within the last five years.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Duane Eddie Lightsey, Construction Manager

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated: UNITED
United Infrastructure Group, Inc. I e e runereav
d. Years of Experience: With this Firm 41 Years With Other Firms 0 Years

Employment History:
United Infrastructure Group, Inc Construction Manager / General Superintendent — Mr. Lightsey is responsible for all construction

activities, work planning, field personnel supervision, subcontractor and supplier coordination, determining equipment needs, and
safety policy implementation on his assigned projects as well as assisting with quality control, scheduling, cost control, and project
administration. Mr. Lightsey integrally works with the project manager, engineers, and administrators in all regards. He remains very
hands-on in his approach to construction management which facilitates keeping the projects on schedule, on budget, and safe with a
very high level of quality (1981-Present).

e. Education: High School Graduate

f. Active Registrations: OSHA 30 hour 9/7/21, Rigger Level I & 11 #2103202927, Telecommunications Tower Rigger Level 1
#2103202927; Signal Person #2103202927

g. Document the extent and depth of your experience and qualifications relevant to the Project.
SCDOT 1-85 over Rocky Creek, Greenville County, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: United Infrastructure Group

Project/Assignment Duration: Project: 2020-2023, Assigned: 2021-2023

Owner Contact Information: SCDOT, Kimberly Bishop, bishopka@scdot.org, (864) 270-6898
Design/Construction Value: $30 Million

Project Description: Replace the existing hydraulically deficient 8’ x 10’ four-barrel
culvert at Rocky Creek with a new 110’ single-span bridge on I-85 in Greenville County,
add auxiliary lanes for the Pelham Road interchange, and widen 1-85 for a future fourth lane
in each direction. He is also responsible for erosion control and all general sites condtiions
as well as coordinates traffic control, qualilty control, and many other aspects of the proejct.
Mr. Lightsey is responsible for all aspects of the road and bridge construction and assists
the project manager and engineer to implement the engineered work plans and best
management practices to complete the project.

SCDOT 1I-77 Catawba River Bridge Emergency Replacement, York County, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: United Infrastructure Group

Project/Assignment Duration: Project: May 2021/416 hours, Assigned: May 2021/416 Hours
Owner Contact Information: SCDOT, Jared Bragg, braggjk@scdot.org, (803) 324-3545
Design/Construction Value: $13 Million

Project Description: Remove and replace 50,000 square feet of concrete deck on the 1075’
long SBL bridge carrying I-77 over the Catawba in just 416 hours (17 days) with a dedicated
team of 300 crew members and over 50 pieces of equipment. The work included hydro and
conventional demolition of the concrete deck followed immediately with installation of 50,000
square feet of permament metal forms, 400,000 pounds of rebar, and 1,450 cubic yards of
concrete, plus expansion joints and barrier rails. The project was completed in just 360 hours.
Mr. Lightsey was heavily involved in the development of means/methods, equipment selections,
work plans, schedules, logistics, etc. He implemented the work plans with hourly instruction
and guidance to superintendents, foremen, and the entire workforce to ensure all work remained
on schedule which was monitored/updated every 12 hours and re-published as well as
maintaining safety and quality awareness during this challenging project.

SCDOT US-21 over Harbor River Bridge Replacement, Beaufort County, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: United Infrastructure Group

Project/Assignment Duration: Project: 2018-2021, Assigned: 2018-2021

Owner Contact Information: SCDOT, Sarah Gaffney, gaffneysh@scdot.org, (843) 514-9847

Design/Construction Value: $55 Million




Project Description: Construction of a new high-level fixed-span bridge and A\
removal of existing swing-span bridge along US 21 (Sea Island Parkway) over the 555'&:'!&
Harbor River in Beaufort County, SC. The replacement bridge is 3,340’ long x 47.25° < MERIT
wide with two 12'lanes, 10' shoulders, and 90' of horizontal and 65' vertical clearance
for river navigation. The spans over tidal marshes include 24” square prestressed
concrete piles with footing/column/cap substructures supporting continuous Florida
BT-78 prestressed concrete beams (167.5” for each span) with concrete and steel
diaphragms, and cast-in-place concrete decks. The spans over the tidal waterway and
navigable channel are founded on 96” diameter drilled shafts with column and cap
substructures supporting continuous Florida BT-78 prestressed concrete beams (167.5” long) with steel and concrete diaphragms,
and cast-in-place concrete decks. Portions of the approach roadways are supported by platforms of timber piles, fabric, and stone
with earthquake drains and reinforced soil slopes. Sectional barges were utilized for construction access causeway and floating
platforms for cranes, drill rigs, and materials. This construction access approach allowed three construction headings to work
simultaneously with a continuous supply of material to facilitate completion within an aggressive schedule. Mr. Lightsey managed
all construction with a focus on the bridge and worked integrally with the project manager/engineers in scheduling resources and
managing vendors. He was on-site daily providing direction to superintendents, field engineers, foremen, and subcontractors, as well
as making sure the fleet of bridge equipment was maintained properly. His diligent efforts and long hours faciliated the early
completion of this DBIA winning project.

GDOT SR-204 Spur (Diamond Causeway) over Skidaway Narrows, Chatham County, GA

Key Personnel Role: Construction Manager

Experience with Current Firm: United Infrastructure Group

Project/Assignment Duration: Project: 2010-2013, Assigned: 2010-2013

Owner Contact Information: GDOT, Andrew Hoenig, ahoenig@dot.ga.gov, (404) 631-1757
Design/Construction Value: $22 Million

Project Description: This $22 million project involved 1.25 miles of roadway construction and
included the replacement of an existing 2-lane bascule bridge over the Skidaway
Narrows/Intracoastal Waterway, with a new high- level, 2-lane bridge and approaches. The new
bridge is 2,160 LF in length, a total of 90,540 SF, and project consisted of 84,570 CY of
Embankment, 85,525 CY of Mitigation earthwork, 9,004 SF of MSE wall, 13,141 SF of TSE
Wall, and 5,057 tons of asphalt. United led the Design-Build Team and provided the contractual
relationship with GDOT, in addition to being responsible for all construction services, including
roadway, maintenance of traffic, bridge and wall construction, drainage, erosion and sediment
control, and grading. Mr. Lightsey served as Project and Construction Manager for this design-
build project and was the primary liaison with the owner. He managed all aspects of the project, including hands-on management of
construction operations in this marine environment. He managed all subcontractors, suppliers, enforced safety policies, coordinated
with locals, and overcame many challenges.

Beaufort County SC-802 Bridge over Beaufort River, Beaufort County, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: United Infrastructure Group

Project/Assignment Duration: Project: 2009-2011, Assigned: 2009-2011

Owner Contact Information: Beaufort County, Rob McFee (retired), robsamm@hargray.com, (843) 929-6854
Design/Construction Value: $35 Million

Project Description: Construction of a new 4211’ long by 46’-6” wide bridge parallel to the
existing McTeer Bridge. The bridge spans over tidal marshes and the Beaufort River (Intracoastal
Waterway). The new approach and main spans consist of multiple continuous units of Modified BT-
79 and BT-96 girders with a cast-in place-concrete deck totaling 3161 feet in length. These
continuous units are supported by column/shaft bents and hammerhead piers founded on a waterline
footing with multiple shafts groups. The column/shaft bents use 84” diameter shafts while the main
piers have groups of 60” diameter shafts. The remaining 1050 of bridge consists of multiple units
of continuous flat slab spans supported by prestressed 20” and 24” square concrete pile bents.
Portions of the existing fender and navigational lights systems were also replaced. On the Port Royal
end of the bridge, there are three separate metal sound barrier walls totaling approximately 14,000 SF. Mr. Lightsey was responsible
for all aspects of the bridge construction including scheduling crews, equipment, and deliveries of materials as well as meeting
environmental commitments. He provide daily direction to the workforce along with work plans and safety briefings. He completed
the project on schedule and within budget without any significant issues or complaints.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, role,
and the anticipated duration of each assignment. N/A




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Felipe Petzold Garcia Rosa, Project Engineer

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
United Infrastructure Group, Inc. ’ HRERUICIEERR . }
d. Years of Experience: With this Firm 8 Years With Other Firms 0 Years

Employment History:
United Infrastructure Group, Inc. Project Engineer — Mr. Rosa has 8 years of hands-on construction experience on major highway

projects, including bridge construction over creeks, rivers, roads, and interstates. He has been a vital member of project teams and
successfully completed the projects on budget and schedule, with no significant safety or quality issues. Mr. Rosa has experience in
contract deliverables, scheduling, managing subcontractors/suppliers, cost control engineering, equipment and rigging selection and
load calculations, client correspondence, and design-build coordination. (2014-Present)

e. Education:
Youngstown State University / Youngstown, OH / Bachelor of Science / May 2014 / Civil Engineering

f.  Active Registrations:
2019 / North Carolina / Professional Engineer / 048873
2020 / South Carolina / Professional Engineer / 38310

g. Document the extent and depth of your experience and qualifications relevant to the Project.

I-77 Panther Interchange — York, SC

Key Personnel Role: Project Engineer

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2021-2023 / Assigned 2021-2023

Owner Contact Information: SCDOT, Jared Bragg, PE, Braggjk@scdot.org, (803) 448-5876
Design/Construction Value: $48 Million

Project Description: United is the manager and a 60% member of this integrated joint venture with Blythe Development Company
for this project to construct a new interchange on I-77 in Rock Hill, SC. United joined forces with Blythe to self-perform all major
scopes of work, including drainage, grading, bridges, and asphalt paving. The interchange project scope includes 600,000 CY of
embankment for new ramps and overpass alignments, 2 bridges including a 214’ single span steel structure over I-77, as well as
46,400 SF of MSE walls, 9,700 LF of storm drainage, and 70,000 tons of asphalt. Prior to award of the project, United-Blythe was
asked to evaluate and incorporate an alternative technical concept from another proposing team which saved the SCDOT $6M in
right-of-way acquisition. The project has an accelerated schedule and the notice to proceed was issued on January 29, 2021, with a
contract substantial completion date of May 1, 2023. Mr. Rosa is a vital member of the Joint Venture team; he oversees the
management and construction of all work, including structures. His responsibilities are to ensure that the project is on budget and
on schedule, while coordinating roadway and bridge construction. He is also responsible for managing multiple subcontractors and
suppliers, creating and updating project schedules, and assisting with project management. He communicates regularly with the
DBPM, design engineer, owner, and field personnel.

US-21 over Harbor River Bridge Replacement — Beaufort County, SC

Key Personnel Role: Project Engineer

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2018-2021 / Assigned 2018-2021

Owner Contact Information: SCDOT, Sarah Gaffney, PE, GaffneySH@scdot.org, (843) 514-9847
Design/Construction Value: $55 Million

DES GN-BUILD
NATIOHAL AWARD
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Project Description: Construction of a new high-level fixed-span bridge and removal
of existing swing-span bridge along US 21 (Sea Island Parkway) over the Harbor
River in Beaufort County, SC. The replacement bridge is 3,340’ long with two 12'
lanes and 10' shoulders, and has a river navigation channel with 90' of horizontal and
65' of vertical clearance. The spans over tidal marshes consist of 24” square
prestressed concrete piles with footing/column/cap substructures supporting
continuous 168’-long Florida BT-78 prestressed concrete beams. The spans over the
tidal waterway and navigable channel are founded on 96 diameter drilled shafts with
column and cap substructures supporting continuous 168’-long Florida BT-78
prestressed concrete beams. Portions of the approach roadways are supported by platforms of timber piles, fabric, and stone, using
earthquake drains and reinforced soil slopes. Sectional barges were utilized for construction access causeway and floating platforms
for cranes, drill rigs, and materials. This construction access approach allowed three construction headings to work simultaneously
with a continuous supply of material to facilitate completion within an aggressive schedule. This project was completed ahead of
schedule and on budget, with no significant safety or quality issues, and no disputes or claims. Mr. Rosa was responsible for keeping
the project on budget and on schedule, while coordinating roadway and bridge construction. He was also responsible for managing
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multiple subcontractors and suppliers, creating and updating project schedules, and assisting with project management. He
communicated regularly with the DBPM, design engineer, owner, and field personnel.

Monroe Expressway — Mecklenburg and Union Counties, NC

Key Personnel Role: Structures Construction Engineer

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2014-2018 / Assigned 2015-2018 N
Owner Contact Information: NCDOT/NCTA, Rick Baucom, PE, RWBaucom@ncdot.gov, (704) 289- 7905
Design/Construction Value: $472 Million

Project Description: United was the Manager and a 33.34% Member of this &
integrated joint venture with Boggs Contracting and Anderson Columbia Co.
United provided 90% of the 33-person project management team and was
responsible for managing and constructing the overall project. This new four-lane
controlled-access toll road extends 20 miles from US 74 near [-485 in Mecklenburg
County to US 74 near Marshville in Union County, NC. It included construction of
eight new interchanges and the reconstruction of a section of US 74 to an elevated
6-lane freeway. Extensive third-party utility and ROW coordination challenges :
were overcome to complete the project. Along US 74, near 1-485, utility and ROW conflicts resulted in a 1.5- m11e elevated and
bridge-supported section that was 30% of the total project cost. The project scope included more than SM CY of excavation, 160,000
SF of noise walls, 24 MSE walls totaling 312,000 SF, 760,000 tons of asphalt, 26 new bridges, 5 box culverts, ORT tolling gantries
and equipment, ITS, extensive utility relocation, and a comprehensive architectural and aesthetic design package. Mr. Rosa was a
vital member of the Structures Team, which oversaw the management and construction of all the bridges, culverts, noise walls, MSE
walls, and foundations for toll facilities and aesthetic sign structures. His responsibilities were to ensure that the construction was on
budget and on schedule, while also being compliant to the RFC Plans and design specifications. He was also responsible for managing
multiple subcontractors and suppliers, creating and updating project schedules, and assisting with project management.

Northside & Future Dr — Charleston County, SC

Key Personnel Role: Field Engineer

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2013-2015 / Assigned 2014-2015

Owner Contact Information: Charleston County, Steve Thigpen, PE, SThigpen@charestoncounty.org, (843) 202-
6146

Design/Construction Value: $37 Million

Project Description: United was the structures subcontractor for this major project that connects
US-78 to Palmetto Commerce Parkway, Northside Drive, Ashley Phosphate Road. The project
included three new 4-lane roads, each with a multi-use path and sidewalk, three major bridges,
and multiple bottomless arch culverts. The roadway embankments icluded a structural fill of more
than 20' to support the bridge spanning Norfolk Southern Railroad (NSR). The project included
bridges over NSR, Blue House Swamp, several streams, and env1ronmenta11y sensitive areas. The - :
bridge over NSR was 820' long and was completed with no issues or delays, due to close coordination between the BCC/UIG team
and NSR. The bridges included a variety of foundation types, including H-pile, pipe pile, and drilled shafts, all in the Cooper Marl
formation. The project scope included 400,000 CY of borrow, 160,000 CY of excavation, 20,000 LF of pipe, 50,000 TN of asphalt,
50,000 LF of curb, 26,000 SY of sidewalk, and 110,000 SF of bridges. Mr. Rosa assisted the construction by ensuring that the work
was completed safely, on schedule, on budget and without quality issues. Additionally, he performed numerous quantity take-offs,
updated schedules, and assisted in management of bridge construction.

h.  For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, role,
and the anticipated duration of each assignment. Mr. Rosa is currently the Project Engineer for the Design-Build I-77 Panthers
Interchange Project in York County, and will be available for Bridge Package 15 on April 1, 2023.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Christopher Eric Jordan, PE, DBIA
Senior Project Delivery Leader

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
Rommel, Klepper, & Kahl, LLP RK K
d. Years of Experience: With this Firm 4 Years With Other Firms 26 Years

RK&K: Senior Project Delivery Manager — Manages and directs RK&K’s Columbia, SC office and operations. This
includes the oversight of various traditional design-bid-build and design-build transportation projects. He provides
management, coordination and collaboration of in-house experts specializing in roadway, structural, and hydrology
design.

SCDOT, Program Manager — Responsible for all engineering projects within Upper Savannah COG and ANATS MPO,
2014 to 2018

SCDOT, C Program Manager — Responsible for overseeing C Projects as assigned, 2007 to 2014

SCDOT, Road Design Assoc. Eng. — Responsible for roadway design duties as assigned, 1997 to 2007

e. Education: Name & Location of Institution(s)/Degree(s)/Y ear(s)/Specialization(s):
University of South Carolina / Columbia, South Carolina / Bachelor of Science / 2009 / Civil Engineering

f.  Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
2013 /SC/ Civil /31177; 2018 / NC / Civil / 046745; 2019 / GA / Civil / PE044590; 2022 / TN / Civil / 126913;
2022 /MS/ Civil / 33158; 2022 / DBIA Professional

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Closed and Load Restricted Bridge Design-Build Package 2021-1, District 4 - Cherokee, Chester, Fairfield,
and Union Counties, SC

Key Personnel Role: Assistant Design Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration:  Project 2021-2024, Assigned 2021-2024

Owner Contact Information: SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566
Design/Construction Value: $15 Million

Project Description: As Lead Designer for Reeves (Sloan), RK&K is designing eight individual design-build bridge
replacements. The scope required to replace the existing bridges includes design efforts from our roadway, bridge,
hydrology, and geotechnical staff. RK&K manages the subconsultants in charge of utility coordination, right-of-way,
surveys, and permitting.

As Assistant Design Manager, Chris is responsible for all aspects of design under the guidance of the Lead Design Engineer (LDE).
While keeping within the requirements of the project, the LDE has entrusted Chris with primary design management
responsibilities. Chris’ knowledge of SCDOT practices and procedures, and his ability to coordinate the entire design staff are
making the project progress smoothly and without incident. In addition to coordination with SCDOT, he provides leadership and
oversight for a group of multi-discipline engineers and technical staff, is responsible for meeting all design submittal schedules, and
incorporating client and contractor input into the design. He serves as the primary point of contact for design related activities,
oversees the bi-weekly project design meetings, manages the subconsultants, and coordinates responses for all RFIs.

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, District 2, Abbeville, Greenwood, Laurens,
McCormick, Newberry. and Saluda Counties, SC

Key Personnel Role: Assistant Design Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration:  Project: 2020-2023, Assigned: 2020-2023

Owner Contact Information: SCDOT, Brad Reynolds, reynoldbs@scdot.org, (803) 737-1440
Design/Construction Value: $18 Million

Project Description: As Lead Designer for Reeves (Sloan), RK&K designed 16 individual design-build bridge
replacements. The scope required to replace the existing bridges included design efforts from our roadway, bridge,
hydrology, and geotechnical staff. RK&K manages the subconsultants in charge of utility coordination, right-of-way,
surveys, and permitting.
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As Assistant Design Manager, Chris is responsible for all aspects of design under the guidance of the Lead Design Engineer (LDE).
While keeping within the requirements of the project, the LDE has entrusted Chris with primary design management
responsibilities. Chris’ knowledge of SCDOT practices and procedures, and his ability to coordinate the entire design staff have made
the project progress smoothly and without incident. In addition to coordination with SCDOT, he provides leadership and oversight for
a group of multi-discipline engineers and technical staff, is responsible for meeting all design submittal schedules, and incorporating
client and contractor input into the design. He serves as the primary point of contact for design related activities, oversees the bi-weekly
project design meetings, manages the subconsultants, and coordinates responses for all RFIs.

SCDOT US 378 Bridge Replacement over Little River — McCormick County, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2016-2018, Assigned: 2016-2018

Owner Contact Information: SCDOT, Julie Barker, barkerjp@scdot.org, (803) 737-1365

Design/Construction Value: $10.0 Million

Project Description: This project was to replace the US 378 bridge over the Little River arm of Lake Strom Thurmond in
McCormick County. The existing 568’ structure was replaced with a new 1,015 span with increased vertical clearance for
recreational boating. The NEPA process dictated that the new design address a boat ramp adjacent to the bridge with a 4(f)
permit; as mitigation for the permit, a new boat ramp and parking area was developed for SCDNR. This project
incorporated the following design components; structure design, roadway design, hydraulic design, FEMA/Stream
modeling, erosion control design, permitting, traffic control design, right-of-way services, survey, geotechnical
investigation, utility design, and utility relocation coordination.

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction, ensuring
permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA compliance on the
project.

SCDOT Berkeley Drive Pedestrian Bridge over US 123 — Pickens County, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2016-2018, Assigned: 2016-2018

Owner Contact Information: SCDOT, Julie Barker, barkerjp@scdot.org, (803) 737-1365

Design/Construction Value: $1.5 Million

Project Description: The project constructed a new 2,000-foot-long multi-use path and new standalone, parallel pedestrian
bridge along Berkeley Drive crossing over US 123. The new structure provided connectivity between the new Clemson
Elementary School and the Country Walk subdivision. The project was constructed using a combination of Federal
Transportation Alternative, City of Clemson, and Pickens CTC funding.

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction, ensuring
permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA compliance on the
project.

SCDOT S-88 Bridge over Stevens Creek — Edgefield/McCormick Counties, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2014-2016, Assigned: 2014-2016

Owner Contact Information: SCDOT, John Caver, caverja@scdot.org, (803) 737-1441

Design/Construction Value: $3.4 Million

Project Description: This project replaced the S-88 bridge over Stevens Creek on the Edgefield and McCormick County
line. The existing 391 structure was replaced with a new 403’ span on alignment with a local detour. This project
incorporated the following design components; structure design, roadway design, hydraulic design, FEMA/Stream modeling,
erosion control design, permitting, traffic control design for detour, right-of-way services, surveys, geotechnical investigation,
and utility relocation coordination.

Chris’ responsibility as Program Manager included managing the project through construction, ensuring permitting
requirements were met, managing budgets, and schedules, and participating in design reviews to ensure FHWA compliance
on the project.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.

Chris is not required to be on-site during construction. However, he will attend all routine project meetings in person.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Gregorio Junior Arias, Structures Superintendent

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
United Infrastructure Group, Inc. ’ HRERUICIEERR
d. Years of Experience: With this Firm 1 Years With Other Firms 5 Years

Employment History:
United Infrastructure Group, Inc. Structures Superintendent - Mr. Arias executes construction projects by organizing, planning,

and overseeing project tasks. He completes quality inspections and supervise all project members, including staff and sub-contractors.
He works closely with the Project and Construction Managers to ensure timely material deliveries to stay on track with the
construction schedule and he is responsible for scheduling, supervising, monitoring all field personnel, including subcontractors, and
he ensures jobsite safety by enforcing safety standards and regulations. (2021-Present)

Lane Construction Corporation: Forman/Assistant Superintendent - Mr. Arias provided overall on-site leadership and management
for bridge construction on major highway projects. Mr. Arias was the main point of contact for bridge construction work and
coordinated with the client’s on-site representatives, inspectors, subcontractors, craft employees and company personnel. He planned,
coordinated, and supervised on-site bridge work functions including scheduling, material control, and day-to-day direction of field
personnel. (2016-2021)

e. Education: High School Graduate

f.  Active Registrations: Rigger Level 1

g. Document the extent and depth of your experience and qualifications relevant to the Project.

I-77 Panther Interchange - York, SC

Key Personnel Role: Structures Superintendent

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2021-2023 / Assigned 2021-2023

Owner Contact Information: SCDOT, Jared Bragg, PE, Braggjk@scdot.org, (803) 448-5876
Design/Construction Value: $48 Million

Project Description: United is the manager and a 60% member of this integrated joint venture with Blythe Development Company
on this new interchange project. United joined forces with Blythe to self-perform all major scopes of work, including drainage,
grading, bridges, and asphalt paving. This interchange project scope includes 600,000 CY of embankment for new ramps and overpass
alignments, 2 bridges including a 214’ single span steel structure over 1-77, as well as 46,400 SF of MSE walls, 9,700 LF of storm
drainage, and 70,000 tons of asphalt. Prior to award of the project, United-Blythe was asked to evaluate and incorporate an alternative
technical concept from another proposing team which saved the SCDOT $6M in right-of-way acquisition. The project has an
accelerated schedule and the notice to proceed was issued on January 29, 2021, with a contract substantial completion date of May
1, 2023. Mr. Arias is providing jobsite scheduling for crews and supervises all bridge-related subcontractors. He is also in charge of
maintaining equipment and materials need to complete project.

LC-X Bridge Project - Spartanburg, SC

Key Personnel Role: Superintendent

Experience with Current Firm: United Infrastructure Group, Inc. (Lead Engineer — ICE)
Project/Assignment Duration: Project 2021-2022, Assigned 2021-2022

Owner Contact Information: BMW Mfg, Jeremy Gilbert, jeremy.gilbert@bmwmec.com, (864) 802-2433
Design/Construction Value: $14.9 Million

Project Description: The BMW project includes roadway, drainage, and two private
bridges, one over Interstate 85 and one over Freeman Farm Road. The design and
construction the two-lane road and bridges was performed in accordance with SCDOT
Specifications in conjunction with BMW’s criteria and subject to approval of SCDOT
leadership. The project included a 210’ simple span steel girder bridge over 8 lanes of I-
85, a 100’ simple span concrete girder bridge of Freeman Farm Road, 3,700 feet of new
roadway, roadway lighting, landscaping, FTZ security fence, and utility installations and
relocations (8” water main, telecom and fiber optic, sanitary sewer force main, 4” gas main,
and medium voltage overhead power) -- all within a highly accelerated delivery schedule
of just 15 months. The design-build team eliminated the need for a pier in the median of I-
85 to significantly minimize impacts to interstate traffic during construction and greatly
improve safety for the traveling public. When completed, this was the longest single-span bridge over an interstate in the state of SC
with approximately 475,000 LBS of structural steel; 157,000 LBS of rebar and 470 CY of concrete. The roadway construction
included 70,000 CY of earthen embankment, 4,000 TN of stone base, 10,000 SY of hot mix asphalt pavement, 1 mile of medium
voltage (13.2kV) power feed, and 15,000 LF of conduit for low voltage power, medium voltage power, data, and future expansion.
The girders were pre-assembled into pairs then erected over I-85 using a mid-air handoff from a 1,320-ton hydraulic crane to a 600-
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ton hydraulic crane on the other side of [-85. Each girder pair weighed about 250,000 LBS and was erected in less than 45 minutes.
Mr. Arias was responsible for sourcing, ordering and maintaining all material and equipment for the jobsite. He was in direct contact
and coordinated with all subcontractors and the owner.

Suncoast Parkway 2 — Orange County, FL.

Key Personnel Role: Assistant Superintendent

Experience with Current Firm: The Lane Construction Corporation

Project/Assignment Duration: Project 2018-2021 / Assigned 2019-2021

Owner Contact Information: Florida Turnpike Enterprise, Fernando Gomez, fernando.gomez@dot.state.do.us,
407-264-3841

Design/Construction Value: $135 Million

Project Description: Lane built the second section of Suncoast Parkway 2. This section runs
from South of SR 700 (US 98) to SR 44 in Hernando and Citrus Counties. The Suncoast
Parkway 2 reduces commuting times and improves sustainability by contributing to the
reduction of emissions along the existing roadway network between Citrus County and the
Tampa Bay Region. This project included the construction of 15 bridges, more than 4.8
million CY of excavation and more than 3.8 million CY of embankment, milling and
resurfacing, base work, drainage pipe, retaining walls, curb and gutter, traffic signals, lighting,
highway signing, guardrails, sidewalks, and multi-use trails. This project won the 2022 Best
in Construction Award from FTBA. Mr. Arias was responsible for managing all aspects of
bridge construction including materials, equipment, personnel, and subcontractors. He scheduled inspections and was in direct contact
and coordinated with the owner.

SR 408 Widening from Sr 417 to Alafaya Trail — Orange County, FL

Key Personnel Role: Foreman

Experience with Current Firm: The Lane Construction Corporation

Project/Assignment Duration: Project 2017-2020 / Assigned 2017-2019

Owner Contact Information: Central Florida Expressway Authority, Ben Dreiling, ben.dreiling@cfxway.com,
407-690-5313

Design/Construction Value: $76 Million

Project Description: This 3.24-mile project added a travel lane to SR 408 in each direction (from
two lanes to three lanes), widened the entrance ramp from northbound Alafaya Trail to westbound
SR 408 from one lane to two lanes, reconfigured the exit and entry ramps at Rouse Road and
added an additional Open Road Tolling (ORT) lane in both directions at the Dean Road Main
Plaza. This project included nine (9) sound walls along north and south sides of SR 408, widening
of six bridges, and replacement of two bridges. Mr. Arias was responsible for overseeing bridge
construction including materials, equipment, personnel, and subcontractors. He scheduled
inspections and was in direct contact and coordinated with the owner.

SR 528/Innovation Way Interchange — Orange County, FL

Key Personnel Role: Foreman

Experience with Current Firm: The Lane Construction Corporation

Project/Assignment Duration: Project 2016-2018 / Assigned 2016-2017

Owner Contact Information: Central Florida Expressway Authority, Ben Dreiling, ben.dreiling@cfxway.com,
407-690-5313

Design/Construction Value: $62 Million

Project Description: This project included the construction of new alignment for Innovation
Way over SR 528, and five new ramps to accommodate traffic movements to and from SR
528. Innovation Way is one-half mile north of SR 528, to Monument Parkway, and one mile
south of SR 528. It includes four ramps with two ramp plazas and the extension of Alafaya
Trail to Aerospace Parkway—with a connection to International Corporate Park Boulevard.
This project received a DBIA Florida Region Design-Build Award - Honor Award in the
Transportation Structures Category. Mr. Arias was responsible for managing all aspects of
bridge construction including architectural features, materials, equipment, personnel, and
subcontractors. He scheduled inspections and was in direct contact and coordinated with the
owner.

h.  For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, role,
and the anticipated duration of each assignment. Mr. Arias is currently the Structures Superintendent for the Design-Build 1-77
Panthers Interchange Project in York County, which is on schedule and will be completed no later than May 1, 2023.



mailto:fernando.gomez@dot.state.do.us
mailto:ben.dreiling@cfxway.com
mailto:ben.dreiling@cfxway.com

Appendix B
Work History and Quality Forms
(Section 3.5.1)
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor - Reeves Construction Company (Reeves)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify Reeves responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by Reeves (in thousands)
Closed and Load Lead Contractor: Reeves Construction Company | Name of Owner: SCDOT
Restricted Bridge Lead Designer: RK&K Project Manager: Brad Reynolds
Package 2020-1(D-B) | Phone: 803.737.1440 . )
Abbeville, Greenwood, Email: ReynoldsBS@scdot.org Construction Complete: 03/2023 $ 18,099 $ 18,099
. Design Complete: 02/2022
Laurens, McCormick,
Newberry & Saluda Cos.
SC

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Key Project Relevancies:

Reeves (managed by the Structures Region based in Blacksburg S.C.) is the prime contractor responsible for the
eng
Bridge

design-build replacement of 16 individual bridges located throughout SCDOT District Two. As Low Volume M Design-Build Delivery
M Bridge Replacements )
. . .. . . . ) 1 S-218 over Br. Penny Creek 70
structures, the bridges lengths range from 60’ to 160°, with the vast majority being single span structures, utilizing M Cored Slab and Box Beam }
M Demolition 2 S-96 over Shanklin Creek 125'
cored slab and box beam superstructures. Two of the bridges utilize a CIP concrete overlay while the remainder have % Eggggi Design 3 S-95 over Camp Creek 70’
. ) o ) . ) ™ Structurg Design 4 S-110 over North Lick Creek 60'
asphalt overlays. The contract includes replacing the existing bridges and the associated roadway and drainage work ol Caaed sl 5 S-34 over Millers Fork Creek 160"
M Drainage / E&SC . ,
necessary to tie the new approaches to the existing roadways. Reeves is self-performing the demolition, pile M Traffic / MOT 6 S-340 over Mountain Creek 80
M Right of Way Acquisition 7 S-34 over Rocky Creek 70'
installation (concrete and steel h-pile), all concrete work, erection of cored slabs and box beams, grading, drainage, ™ Utili.t.y C oordinati(?n - 8 T e — 90’
™ Environmental/Permitting '
and asphalt paving. Reeves teamed with RK&K to perform the design work on the project. Reeves has utilized as M Public Involvement 9 $-272 ov.er Second Creek 120
Team Members Involved: 10 S-272 Trib. to Second Ck. 90'
many as four bridge crews and two grading crews to perform the work. Construction of 12 bridges have been i ' 11 S-277 over Branch of Big Beaver Dam Creek 70"
Reeves — Smitty Helms, David Rhodes
complete with the remaining four bridges are under construction. Three of the bridges are scheduled for completion RK&K - Chris Jordan, David Peterson, 12 §-342 Big Beaver Dam Ck. 80’
Rand?lll Mungo, K;lly Hawkins for the entire 13 S-211 over Richland Creek 70'
by the end of 2022, with the final bridge completed in March 2023, five months ahead of the contract completion duration of the project. 14 S-281 over Trib./Lake Murray 70"
date of August 26. 2023. 15 S-37 over Rocky Creek 70
16 S-78 over Persimmon Creek 70'

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Reeves that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Project will be completed ahead of schedule. Reeves has utilized steps such as using daily lane closures to perform clear and grub operations to allow utility relocation ahead of closing the road when possible. This minimizes the amount of time road is closed to local residents and
allows flexibility in scheduling relocation work with the multiple utility providers involved with these projects. Self-performing the bridge, grading, and paving gave Reeves the ability and flexibility to schedule crews efficiently without coordinating additional subcontractors. Working
with our Engineer RK&K, we divided the 16 bridges into four design packages based on schedule requirements, possible utility relocations, equipment, and crew utilization. This streamlined design process allows multiple options for beginning work. If an issue would arise with
utility or right-of-way on a given site, we were able to switch to another bridge site without delay. The Reeves Project Manager, Construction Manager and Project Engineer, during the pursuit phase and continuing through the completion of RFC drawings, reviewed proposed designs
to ensure selection of foundation types, span lengths and girder types were the best fit for the site based on access, material resources and equipment availability and to most effectively utilize the repetitive nature of similar design to maximize productivity and materials. This

integration of construction and design avoids last minute changes to the design that generates extra work and could delay the project. Prior to submittal of drawings to SCDOT, a Reeves Manager not assigned to the project performs an additional check for errors and constructability.

1. Quality Initiatives. Discuss Reeves quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews began each shift with a safety and planning meeting to discuss the work plan and safety hazards for the day, followed by a stretch and flex exercise. The
project team holds weekly progress meetings to review cost and schedules, plan upcoming work, and review any near-misses or accidents from within the company or industry. Reeves uses weekly crew schedules that forecast the upcoming three weeks and are tied to the overall P6
project schedules to plan and monitor performance on all projects. In a weekly operations meeting between region management, project managers, and superintendents, schedules and issues are discussed by our entire team to tap into the experience of our management group and

promptly identify problems and solutions. Reeves utilizes daily and weekly cost reporting to communicate activity performance to both crews and management and allow for adjustments as work progresses.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below: N/A
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor - United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)
Emergency Bridge Lead Contractor: United Infrastructure Name of Owner: SCDOT

Package 2018-2B | Group, Inc. Project Manager: Brad Reynolds-PM | Greg Williams-RCE Construction: 12/2019

Chesterfield COllIlty, SC Phone: 803.737.1440 | 843-623-6988 DeSIgn 08/2019 $6,750 $6,750

Email: reynoldsbs@scdot.org | williamsgf@scdot.org

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and thelr role on the Project.
Project Description: This Design-Build project included accelerated removal and replacement of 4 bridges and approach roadways on '

Key Project Relevancies:

secondary roads over waterways damaged by significant flooding caused by Hurricane Florence in September 2018. United, as the M Design-Build Delivery
M Emergency Bridge Replacements

M Bridge over Waterway

M Utility Coordination

M Work in Wetland Environmental

M Accelerated Design and Construction

Contracting Entity/Lead Contractor, managed and self-performed all work except the roadway approach work. The work included 436

LF and 14,706 SF of bridge, demolition of existing bridges, and approximately 0.5 miles of roadway with grading/drainage work

necessary to tie new approaches to existing roadways. Extra work was added to the Contract at the request of SCDOT. All work was completed safely with no quality issues, within
budget, on time within the 216 days allowed, and without any disputes or claims. The work at each site included the following:
e  S-243 (Buchanan Bridge Road) Bridge over Adams Creek (Top Left) | 120' three-span bridge (25'-70°-25") with reinforced concrete end bents on steel piles and an interior bent
on two 3.5’ diameter drilled shafts supporting 3'-0" x 2°-0" prestressed concrete hollow-core slabs with an asphalt riding surface.
e S-138 (Bo Melton Loop) Bridge over Little Black Creek (Top Right) | 100' three-span bridge (20'-60'-20") with reinforced concrete end bents on steel piles and an interior bent
on two 3.5’ diameter drilled shafts supporting 3'-0" x 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface.
e S-757 (Davis Rivers Road) Bridge over Jimmies Creek (Bottom Left) | 110' three-span bridge (20'-70'-20’) with reinforced concrete end bents on steel piles and an interior bent

on two 3.5’ diameter drilled shafts supporting 3'-0" x 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface.

e S-34 (Wamble Hill Road) Bridge over Deep Creek (Bottom Right) | 106’ two-span bridge (45'-61") with reinforced concrete end bents steel piles and an interior bent on two 3.5 diameter drilled shafts supportig 3'—0" x 2'-0" prestressed concrete hollow-core slabs with an

asphalt riding surface.

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Some early construction work was advanced at risk prior to RFC plans. Four fully-equipped bridge crews were allocated along with at least four cranes. The crews worked 7-days per week at times when necessary. The roadway subcontractor was supplemented with additional
resources to recover the schedule slippage. Project management closely coordinated with SCDOT to address and abate issues quickly. Project management closely coordinated suppliers and subcontractors to maintain schedule milestones. All work was completed without LDs, no

quality issues, under-budget, and with no disputes or claims.

1. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

In addition to the items above, stone screenings were incorporated into portions of embankment at the Contractor’s cost to allow work to proceed during inclement weather so the schedule milestones could be achieved. SCDOT extended the project about 2 weeks and United

completed some additional emergency repairs at a nearby creek crossing for no additional cost to the Department.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

None
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)
Closed & Load Restricted | Lead Contractor: Reeves Construction Company | gcpOT Construction Complete: 04/2023
Bridge Package 2020-1(D- | Lead Designer: RK&K Brad Reynolds Design Complete: 02/2022
]é) | Abbevgl“ﬁ 803.737.1440 $17,990 $2,800
reenwood, Laurens, ReynoldsBS@scdot.org
McCormick, Newberry &
Saluda Cos. SC

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the

office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

design of all 16 bridges in this package. All construction will be complete in March of 2023.

Scope of Services: Design services were performed in our Columbia office with support from our Raleigh, NC office. Design services included roadway, bridge, load

rating, seismic, hydraulics, geotechnical, utility coordination, right of way services, surveys, and permitting. In addition to the construction of new the bridges,

construction services also included demolition, removal, and disposal of the existing bridge structures.

Structure Design: RK&K’s structural engineers prepared final structure plans for all bridges. By adhering to SCDOT's requirements, focusing on innovative design, and implementing
inventive construction methods, the Team minimized the bridge lengths, superstructure depths, approach lengths, and typical section widths to minimize the required ROW.

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans: RK&K was responsible for pavement marking plans and signing plans. All of the bridges

were off-site detours.

RK&K provided the design services for the replacement of 16 individual bridges located throughout SCDOT District Two.
As Low Volume structures, the bridges lengths range from 60’ to 160’, with the vast majority being single span structures,
and utilizing cored slab and box beam superstructures. The contract includes replacing the existing bridges and the associated

# roadway and drainage work necessary to tie the new approaches to the existing roadways. Our team has completed the
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Key Project Relevancies

Design-Build Delivery
Bridge Replacements
Cored Slab and Box Beam
Demolition

Detours

Roadway & Structure Design
Geotechnical

Drainage / E&SC

Traffic / MOT

Right of Way Acquisition
Utility Coordination
Environmental/Permitting
Public Involvement

AV N N N N N Y N U N N NN

Personnel

RK&K - Chris Jordan, David
Peterson, Randall Mungo, Kelly
Hawkins for the entire duration
of the project.

Reeves — Smitty Helms, David
Rhodes

Hyvdrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers are responsible for erosion control plans, HEC-RAS modeling, bridge

hydraulic design, scour analysis, and drainage design.

11

12
13
14
15

16

Bridge
S-218 over Br. Penny Creek
S-96 over Shanklin Creek
S-95 over Camp Creek
S-110 over North Lick Creek
S-34 over Millers Fork Creek
S-340 over Mountain Creek
S-34 over Rocky Creek
S-52 over Rocky Creek
S-272 over Second Creek
S-272 Trib. to Second Ck.

S-277 over Branch of Big
Beaver Dam Creek

S-342 Big Beaver Dam Ck.
S-211 over Richland Creek
S-281 over Trib./Lake Murray
S-37 over Rocky Creek
S-78 over Persimmon Creek

Length

70'
125'
70'
60'
160'
80'
70'
90'
120'
90'

70'

80'
70'
70'
70'
70'

Spans
Single
30°-95°
Single
Single
30°-100°-30°
Single
Single
Single
50°-70°
Single

Single

Single
Single
Single
Single
Single

Type
Cored Slab
Box Beam
Cored Slab
Cored Slab
Box Beam
Box Beam
Cored Slab
Box Beam
Cored Slab
Box Beam

Cored Slab

Box Beam
Cored Slab
Cored Slab
Cored Slab
Cored Slab

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to: utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and

profiles, while at the same time adhering to SCDOT guidelines. To date, all design packages have been submitted on schedule, and review comments received have been minimal.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Bridge Roadway Hydraulics Geotechnical
Added strands in SCDOT standard cored slabs to meet load rating requirements; Incorporated
reinforcing for SCDOT’s new MASH Barrier standard into the NC box beam plans and the SCDOT Highest number in the clear zone limits were Piped ditches to minimize Right of Way; Performed more borings than required in PCDM 11 for Low Volume bridges
cored slab standards; Detailed superelevated caps as offset from the centerline to correctly locate provided; Guardrail included on all four bridge |Flanked bridges with cross line pipes to match| at locations with variations in top of rock elevations; Scour line place above
beams; Included extra detailing for cored slabs on skew as SCDOT standards do not accommodate quadrants even when adequate clear zone was | existing headwater when overtopping could top of rock elevation where non-scourable crystalline rock is present;
skews; Incorporated very specific details in AASHTO Ware to meet the Load Rating Guidance available; Included cross pipes on cross sections. not be achieved. Geotextile fabric required for slope stability where warranted by scour.
document.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)

Div. 11C&D-YRG6 Nine Low | Lead Contractor: Vannoy Construction Company | Name of Owner: NCDOT Design/ Construction Complete: 05/2020 $6,821 $1,327

Impact Express D-B Lead Designer: RK&K Project Manager: Michael Poe, PE Design Start: 05/2017

Bridges | Ashe, Alleghany, Phone: 3336.667.9111

Avery, Caldwell, Surry, & Email: mlpoe@ncdot.gov

‘Watauga Counties, NC

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the

office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

As part of , . o . . —
s part of RK&K’s resume of 70 low impact express design-build bridges through 10 individual contracts for oy o R s Division 11C
NCDOT, RK&K served as the Lead Designer for the replacement of nine low impact express design-build v Design-Build Delivery Bridge Type
v" Bridge Replacements 1 Bridge #020142 on SR 1319 Alleghany Co. 37T Single Cored Sab
{ bridges in division 11, designated as regional and sub regional tiers. v 1 Box B ) s .
8 & s s 7, ored Slaband Box Beam 2 Bridge #040160 on SR 1155 Ashe Co. 68 Single ~ Cored Sab
Scope of Services: This assignment involved various design services, including structure design, roadway design, v* Detours 3 Bridge #040321 on SR 1526 Ashe Co. 72 Single Cored Sab
v" Roadway & Structure Design . , inol
hydraulic design, FEMA/Stream modeling/BSR preparation, erosion control design, permitting, traffic control v Geotechnical 4  Bridge #850310 on SR 1774 Surry Co. 72 Single Cored Sab
v Drainage / E&SC Division 11D
design, right-of-way services, survey, geotechnical investigation, utility design, and utility relocation coordination. Construction Engineering Inspection v/ Tr.afﬁc / MOT o I Bridge #050001 on SR 1349 Avery Co. 92’ 46°-46° Cored Sab
v" Right of Way Acquisition , )
(CEI) also was included. v' Utility Coordination 2 Bridge #050079 on SR 1341 Avery Co. 68 Single Cored Sab
v' Environmental/Permitting . 57 Sinele Cored Sab
Structure Design: RK&K’s structural engineers prepared the final structure plans for all bridges. The majority of bridges consisted of single-span, cored v Public Involvement 3 Bridge #050117 on SR 1127 Avery Co. . &
4 Bridge #130309 on SR 1338 Caldwell Co. 52° Single Cored Sab
slab bridges with asphalt overlay. 5 Bridge #940093 on SR 1109 Watauga Co. 58 Single  Cored Sab

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans: RK&K'’s traffic engineers were responsible for preparing maintenance of traffic management plans, which included either local detour plans or on-site staged construction plans. RK&K also was

responsible for pavement marking plans, signing plans, and temporary traffic signals. Most of the bridges were off-site detours, but several were stage constructed while maintaining one lane of traffic with a temporary signal on either side of the detour.

Hydrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers were responsible for erosion control plans, MOA preparation, HEC-RAS modeling, bridge hydraulic design, scour analysis, drainage design, and environmental permit

preparation for this NCDOT design-build contract. Several of the bridges were over streams that did not allow water to directly discharge in to them from deck drains. The spread was always checked on these bridges and extra cored slab units were added as necessary.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to: utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and profiles, while at the same

time adhering to NCDOT’s Sub Regional Tier guidelines. Several members of this same design team will be working on SCDOT’s Bridge Package 14. The success of this project demonstrates RK&K’s proven record of managing contracts to minimize delays, claims, disputes, litigation, and arbitration.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Bridges #020142 and #040160 presented challenges in both dealing with scour issues and variable rock lines. Both of these bridges were designed with variable depth end bent caps that were stepped to both accommodate abutment scour and to prevent the need for blasting significant amounts of
rock. Bridge #050079 required staged construction to maintain traffic at the site, which involved building a retaining wall to keep fill out of the river running parallel to the roadway. Due to the depth to scour a standard cantilever wall would not be feasible. A sheet pile wall was not feasible since
it could not be driven deep enough to be self-supporting. The solution for this site was a tied back wall using driven sheet piles tied to a dead-man in the fill at the top of the wall. Several of the bridges were on curved alignments or at “T” intersections. These challenges were addressed by building
the bridges on tangent alignments along the long chord of the curves and by flaring the approach slabs to fit the radius at the intersections. To ensure a quality design, RK&K relied on our proven Design Quality Management Plan (DQMP), specifically tailored for design-build bridge
replacements. A major element of this plan focuses on all design submittals flowing through an Interdisciplinary Review process, which also includes a simultaneous constructability review by the contractor. To monitor our progress against the design schedule, RK&K prepared a

CPM schedule utilizing Microsoft Project and updated it regularly to include actual versus projected submittal dates.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A
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BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina |
Contract ID 8862230

Quality of Past Performance (Section 3.5.2)

Number Question United | Reeves | RK&K

3.5.2 (a) Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in No No N/A
= default on any Project?

Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was

No No N/A

litigated? If litigated, explain the results.

352 (0) Have any design-build projects or projects of similar scope been delayed more than 30 days such Yes No No
- that liquidated damages were assessed?

REWA(IN Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? No No N/A

Have any projects under contract with the Lead Contractor or any member of the joint venture been
REWAEN subject to remediation actions, stop work orders, or project delays in excess of 30 days as a result of No No N/A
Section 404/Section 401 permit violations?

3.5.2 () Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the No No Yes
= Lead Designer due to errors and omissions?

Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a No No No

3.5.2(2) design-build contract?

United (In response to 3.5.2 (¢) above) | Of United’s 100+ projects in the past five years, only five projects were
finished behind schedule where LDs were assessed as listed below. The root cause in most instances was unknown
conditions beyond the control of the design-build team. The primary strategy to mitigate such events on future projects
is to perform extensive site evaluations during the pre-bid and design phases to discover and abate issues with intelligent
design and construction approaches. When new issues are discovered during construction, our design-build team and
the client are immediately alerted and engaged to mutually determine the best path forward to minimize schedule and
cost impacts. When unavoidable schedule impacts occur, we typically mitigate these by increasing the level of effort
of our existing resources and allocating additional resources to recover lost time and recover the schedule.

SCDOT Bridge Replacements Minor interim LDs were assessed on 7 of 12 sites, and significant LDs of 475 days occurred on one site

“Package E” - Several Counties due to major design and unknown subsurface issues. The entire package of 12 sites w1‘§h 13 bndges and

SC (20%9) > the entire contract was completed only 83 days behind the contract schedule, and despite the issues,
there were no disputes or claims.

GDOT FY 17 Bridge Batch 1 —  Minor interim LDs were assessed on a few sites, but the entire batch of 7 bridges and the entire con-
Various Counties, GA (2020) tract was completed on time without any LDs, disputes, or claims.

GDOT FY 17 Bridge Replace-
ments Batch 2 — Various
Counties, GA (2020)

Minor interim LDs were assessed for a few sites, but the entire batch of 6 bridges and the entire con-
tract was completed on time without any LDs, disputes, or claims.

RK&K (In response to 3.5.2 (f) above) | RK&K offers the following response to the question and as requested within
the RFQ.

The owner and RK&K have engaged in the dispute resolution process of the contract regarding
the alleged design errors and omissions. The parties have participated in mediation but were
unable to resolve the matter. The Owner has sent its notice to proceed with arbitration, but there
is currently no timeline for if or when arbitration will occur. RK&K and the owner are working to
schedule a second mediation to hopefully resolve the dispute.

RK&K, Delaware River & Bay
Authority (DRBA), Bridge 6
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)

Federal Aid Bridge United Infrastructure Group, Inc. Name of Owner: SCDOT

Replacement Project Project Manager: Shane Parris

Package E | Cherokee, Phone: 864-489-5760 2019 - Construction

Chester, Fairfield, Email: parrissl@scdot.org 2015 - Design $53,080 $53,080

Lancaster, and York

Counties, SC

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

United managed and performed all aspects of this design-build bridge replacement project consisting of 12 sites with 13 bridges in 5 counties totaling 4048 LF of bridge, 184,704 SF of deck, 39 spans, 4 miles of roadway, and the bridge demolitions, as well

as steel pile, concrete pile, and drilled shaft foundations, reinforced concrete substructures, and flat slab, cored slab, and concrete and steel beam superstructures. United managed and self-performed all work described below except as noted herein:

e S-12-77 (Hightower Road) over Fishing Creek - 405°-2” Type |1l and 65” Modified BT Girder Bridge e S-46-64 (Lincoln Rd) and S-46-732 (Boyd Rd) over Allison Creek and Calabash Branch - 220” and 140° Cored Slab Bridges
e S-12-141 (Brooklyn Road) over Rocky Creek - 331’ 54” Bulb Tee Girder Bridge e S-46-347 (Gordon Rd) over Stoney Fork Creek - 90" Type 111 Girder Bridge

e SC 200 (Great Falls Hwy) over Wateree Creek - 325’ 54” Bulb Tee Girder Bridge o |-85 Overpass over NSRR - 156” Steel Girder Bridge

e SC 9 (Chester and Lancaster Hwy) over Catawba River - 1,424’-6” 54” MBT and Florida 78” BT Girder Bridge e S-46-103 (Oak Park Rd) over Fishing Creek - 400" Type Ill Girder Bridge

e SC 200 (Monroe Hwy) over Cane Creek - 180 Type Ill Girder Bridge e S-11-41 (Beech St) over Peoples Creek - 44’-6” Flat Slab Bridge

e S-46-22 (Pleasant Rd) over Steele Creek - 330’ 54” Bulb Tee Girder Bridge

Sites S-46-22, S-46-347, S-46-732, and S-46-103 were subcontracted to another bridge subcontractor. All roadway work on all sites was subcontracted to other road contractors. All other work as self-performed other than specialty work. All work was completed safely

with no significant quality issues, on budget, and on time with exception of the sites noted below.

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The most successful aspects of this project were directly attributable to maintaining control of as many site activities as possible, assimilating highly experienced and committed resources, having excess resources available when needed, routine and effective
communication and collaboration, and early identification and abatement of issues. When these measures were not implemented, project delivery was adversely impacted. Likewise, United learned that utilizing subcontractors that do not share our same
culture/commitment and/or with whom there is no established long-term working relationship led to some poor results from a schedule and cooperation perspective. Nonetheless, despite United’s shortcomings and lessons learned on this project and several other

adversities, all sites were successfully completed in a quality manner without any claims, dispute proceedings, litigation and arbitration, and with no additional cost to SCDOT.

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Claims avoidance became very important and initiatives were implemented to resolve all matters openly and honestly with SCDOT. On the most successful of the sites, collaboration with all team members proved extremely valuable, along with very detailed budgets
and schedules that were routinely disseminated. To ensure the work is done right the first time, United’s QC firm (ICE) remained integrally involved at all times during construction, and any quality issues discovered during construction were documented/vetted with

SCDOT quickly. Due to the abnormal LDs incurred, UIG replaced and re-organized staff in the home office Construction Operations Department and at the project level.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

United was assessed the following LDs: S-12-141 for delays encountered in the relocation of an existing sewer line, SC 200 (83 days, $124,500) for improper ready mix concrete supplied to site which required removal/replacement plus there were excessive rain days
and a flood, S-46-22 (108 days, $162,000), S-46-64 and S-46-347 (70 days, $245,000) for delays related to a major turnkey subcontractor failing to meet contractual deadlines, S-46-732 (86 days, $129,000), 1-85 (475 days, $1,662,500) for time to resolve a beam
deflection issue between the owner and EOR and time associated with extensive remediation of poor subsurface soils in the existing interstate embankments and excessive weather delays, S-46-103 (99 days, $148,500) for delays related to grading and paving

subcontractors failing to complete work per contractual deadlines, and for the overall project (83 days, $149,400) resulting from the delays mentioned above.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)

FY 17 Bridge United Infrastructure Group, Inc. Name of Owner: GDOT

Replacement Project Project Manager: Andrew Hoenig, PE Construction: 09/2018

(Bgtgh_ 1)G| Districts 2, 3, Phone: 8404-985-4377 Design: 10/2020 $7.789 $7.789

ando n Beorgia Email: ahoenig@dot.ga.gov

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This Design-Build project includes the accelerated removal and replacement of 7 bridges and approach roadways on secondary roads over waterways. United, as the Contracting Entity and Lead Contractor, managed and self-performed all the work except some of the roadway
approach work. The work included 650 LF and 22,905 SF of bridge, demolition of existing bridges, and approximately 0.5 miles of approach roadway as necessary to tie new approaches to existing roadways. All work was completed with no lost time incidents, no significant quality
issues, under the Owner’s budget, within the overall 1095 days allowed, and without any disputes or claims. The work included reinforced concrete end bents on steel piles and shafts, reinforced concrete interior bents on concrete piles and drilled shafts, prestressed concrete slabs

with asphalt overlays, cast-in-place flat slabs, and prestressed concrete beams with cast-in-place decks. Extensive coordination with the Owner, as well as with third parties and utilities, was critical maintain the accelerated delivery schedules. Road closure durations ranged from 90 to

RELEVANCE
Design-Build Delivery
Accelerated design and construction

180 days which often required work to proceed 7 days of week with multiple crews. The sites in this batch included:

Lincoln County - Jones Martin Road over Dozier Branch | 65 1-span bridge with end bents on steel piles supporting Cored Slab with an Asphalt Overlay | Road Closure: 90/90 Days (actual/contract)

ROW and Utility Coordination
Working near/over environmentally sensitive areas

Burke County - Quaker Road over Walnut Branch | 80” 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 133/90 Days (actual/contract)
Spalding County — Vaughn Road over Heads Creek | 180" 5-span bridge with end bents on steel piles and 3 interior bents on H-Piles with Encasements supporting a Flat Slab Deck | Road Closure:
217/180 Days (actual/contract)

Chattooga County - Green Road over Chattooga River Tributary | 50” 1-span bridge with end bents on steel piles supporting a Cored Slab with an Asphalt Overlay | Road Closure: 162/90 Days
(actual/contract)*

Carroll County — Tyus-Veal Road over Becks Creek | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 120/120 Days
(actual/contract)*

Warren County - Ansley Road over Long Creek | 115’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 120/120 Days (actual/contract)

Baldwin County - Roberts Road over Fishing Creek | 80” 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 107/120 Days (actual/contract)

*Subcontracted to others

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Some early construction work was advanced at risk prior to RFC plans. Multiple crews and cranes worked on each site to meet schedule deadlines, and crews worked 7 days per week at critical times. Project management closely coordinated with GDOT to address and abate issues quickly, and

with suppliers and subcontractors to ensure long lead-time items were well planned in order to maintain schedule milestones. Severe inclement weather and other issues beyond control delayed completion of a 3 sites and extra resources were allocated to minimize delays.

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

In addition to the items above, stone screenings were utilized for portions of the embankment to allow work to proceed during inclement weather.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

Even though some liquidated damages were assessed for a few individual sites, the entire batch of bridges and contract was complete on time without liquidated damages. The site liquidated damages were: Burke County-40 Days x $713, Spalding County-37 Days x $713, Chattooga

County - 72 Days x $713*




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)

FY 17 Bridge United Infrastructure Group, Inc. Name of Owner: GDOT

Replacement Project Project Manager: Andrew Hoenig, PE Construction: 09/2018

(Batch 2) | Districts 2, Phone: 8404-985-4377 Design: 10/2020 $9.126 $9.126

3,and 4 in Georgia Email: ahoenig@dot.ga.gov

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This Design-Build project includes the accelerated removal and replacement of 6 bridges and approach roadways on secondary roads over waterways. United, as the PELEVANCE

Design-Build Delivery

Contracting Entity and Lead Contractor, managed and self-performed all the work except some of the roadway approach work. The work included 978 LF and : .
Accelerated design and construction

ROW and Utility Coordination
Working near/over environmentally sensitive areas

33,898 SF of bridge, demolition of existing bridges, and approximately 0.35 miles of approach roadway as necessary to tie new approaches to existing roadways. All

work was completed with no lost time incidents, no significant quality issues, under the Owner’s budget, within the overall 1095 days allowed, and without any
disputes or claims. The work included reinforced concrete end bents on steel piles and shafts, reinforced concrete interior bents on concrete piles and drilled shafts, prestressed concrete slabs with asphalt overlays, cast-in-place flat
slabs, and prestressed concrete beams with cast-in-place decks. Extensive coordination with the Owner, as well as with third parties and utilities, was critical maintain the accelerated delivery schedules. Road closure durations ranged
from 75 to 180 days which often required work to proceed 7 days of week with multiple crews. The sites in this batch included:
Dodge County — Milan-Chauncey Rd/Sugar Creek | 155" 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 150/150 Days (actual/contract)
Dooly County - Weeks Rd/Lilly Branch | 133" 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting Type 1 mod beams with a concrete deck | Road Closure: 143/120 Days (actual/contract)
Colquitt County — Doerun Norman Park Rd/Okapilco Creek | 180 5-span bridge with end bents on steel piles and 4 interior bents on steel piles supporting a flat slab deck | Road Closure: 245/180 Days (actual/contract)
Quitman County — Lower Lumpkin Rd/Hodchodkee Creek | 220’ 4-span bridge with end bents on steel piles and 3 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 157/180 Days
(actual/contract)™
Echols County — Toms Creek Rd/Toms Creek | 160’ 4-span bridge with end bents on steel piles and 3 interior bents on H-Piles supporting a flat slab deck | Road Closure: 214/180 Days (actual/contract)
Thomas County - Reichertville Rd/McKeever Slough Crk | 130" 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 74/75 Days

(actual/contract)*

*Subcontracted to others

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Some early construction work was advanced at risk prior to RFC plans. Multiple crews and cranes worked on each site to meet schedule deadlines, and crews worked 7 days per week at critical times. Project management closely coordinated with GDOT to address and abate issues
quickly, and with suppliers and subcontractors to ensure long lead-time items were well planned in order to maintain schedule milestones. Severe inclement weather and other issues beyond control delayed completion of a 3 sites and extra resources were allocated to minimize

delays.

I. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

In addition to the items above, stone screenings were utilized for portions of the embankment to allow work to proceed during inclement weather.

J. For each question in Section 3.5.2 of the RFQ for which a *“Yes” answer was provided, United shall provide a detailed explanation below.

Even though some liquidated damages were assessed for a few individual sites, the entire batch of bridges and contract was complete on time without liquidated damages.




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer —- Rummel, Klepper, & Kahl, LLP (RK&K)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify RK&K’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by RK&K (in thousands)

DRBA Bridge 6 | New
Castle County, DE

Delaware River & Bay Authority

Name of Owner: Delaware River & Bay Authority
Project Manager: David Hoppenjans
Phone: 302-571-6300

Email: david.hoppenjans@drba.net

Construction: 02/2020
Professional Services: 12/2019

$35,000

$2,600

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

RK&K was the Lead Designer. The overall project intent was to add another lane to SB 1-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers.

The design was performed in RK&K’s Baltimore office.

No proposed Key Individuals for Bridge Package #14 were involved in this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions?

The Owner and RK&K have engaged in the dispute resolution process of the contract regarding the alleged design errors and omissions. The parties have participated in mediation but were unable to resolve the matter. The Owner has sent its notice to proceed with arbitration,

but there is currently no timeline for if or when arbitration will occur. RK&K is hopeful that additional settlement discussions will occur between the parties in advance of any formal proceedings.
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BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster, Counties, South Carolina |
Contract ID 8862230

3.6.1 Financial Capacity
3.6.2 Bonding Capability

3.6.3 Organization Agreements
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s UNITED

INFRASTRUCTURE GROUP

Letter of Financial Capacity

The undersigned, be duly sworn, deposes and says that he is D. Michael Grey, Chief Business
Officer for United Infrastructure Group, Inc. He further states that United Infrastructure Group,
Inc. has the financial capacity and resources necessary to complete the Bridge Package 15 Project
Contract ID 8862230 as proposed in the Request for Qualifications issued by South Carolina

Department of Transportation.

Signed this 17" day of October, 2022 /67, WJ\&M-

D. Michael Grey, CBO
United Infrastructure Group, Ine.

Subscribed and sworn to before me this 17" day of October, 2022

| 9k g g
LQ&/ML ,.J)%a?u/r [Shtier O/ L
NOTARY PUBLLéq FOR SQUTH CAROLINA
My Commission Expires: OC([({/J&L Cf\} Q\O'Qf({

seal
JOHN WESLEY PEACE, JR.
Nolary Public, State of South Carolina
My Commission Expires 10//2024

3800 Arco Corporate Dr, Suite 200 | Charlotte, North Carolina 28273 | (704) 800-6600
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October 14, 2022

Ms. Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE:  Bridge Package 15
Contract ID 8862230 Anderson, Chester, Chesterfield, and Lancaster Counties, South
Carolina

Dear Ms. Wright:

I, C. Robert Loar, in my capacity as Vice President of Reeves Construction Company (the
“Company”), and not in my personal capacity, deliver this letter pursuant to Section 3.6.1 (Legal
and Financial: Financial Capacity) of the Request for Qualifications issued June 29, 2022 by the
South Carolina Department of Transportation (“SCDOT”) to construct the Bridge Package 15
Design-Build Project (“the Project”) in Anderson, Chester, Chesterfield, and Lancaster Counties,
South Carolina.

I hereby declare that, as of the date hereof, the Company has the financial capacity and resources
necessary to complete the Project as proposed in the RFQ.

Respectfully Submitted,

C. Robert Loar
Vice President

State of South Carolina
County of Greenville

Sworn to and subscribed before me this | l%day ofm, AW , by .
, o :l/ Lo T 3
Hl&tfl E)I/ﬂ %}?{ ¥ Ll & ‘-._._,/,,_":_.1

(Print name of person signing Affidavit)

. = ley SR I 06
‘ S2Lg S 2
T Ol S
. W T .
Notary Public S, © .
o ~

IR i Q!
I/' Y 3

Personally Known__+~~_ Or Produced Identification “11s10*
Commispgion Expires
feevescc.com
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October 14, 2022

Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE: Bridge Package 15
Contract ID 8862230 Anderson, Chester, Chesterfield, and Lancaster Counties, South
Carolina

Dear Ms. Wright:

I, C. Robert Loar, in my capacity as Vice President of Reeves Construction Company, affirm that
the Key Individuals represented in our Project Organization Chart in our SOQ for the referenced
project shall be available to construct the Bridge Package 15 Design-Build Project, barring any
unforeseen circumstances, as required in the RFP at the earliest of the times and durations
identified in the RFQ and RFP, until expiration of the Warranty Period, or such earlier date as the
Contract is terminated.

Respectfully Submitted,
/i ob—

C. Robert Loar
Vice President

State of South Carolina
County of Greenville

Sworn to and subscribed before me this Jlﬂ(‘iay ofm, PR, by -
Hien_Pourtfirt

Al ;o : BTG M W
(Print name of person signing Affidavit) J Sy AL VST
W WP Sl T PV

/ (N % ; BOE Sl B LS
Notary Public A7 R S TR S

J’/ ,' """ Y \\
/ ) ) ’.r,,, .80 \‘\\\..
X . O?M Personally Known Or Produced Identification *#zssyypase

Comnfigsion Expires

reevescc.com




Surety Department

MarshMclLennan Marsh & McLennan Agency LLC

Agency 5605 Carnegie Boulevard, Suite 300
Charlotte, NC 28209
T +1704 3656213
www.MarshMMA com

South Carolina Department of Transportation
PO Box 191
Columbia, SC 29202

October 17, 2022

Subject: United-Reeves Joint Venture
SCDOT Bridge Package 15, Design-Build Project, Contract ID 8862230
Anderson, Chester, Chesterfield and Lancaster Counties

To Whom It May Concern:

This is to advise you that our office provides bid, performance, and payment bonds on behalf of United-Reeves
Joint Venture. United-Reeves Joint Venture is between United Infrastructure Group, Inc. and Reeves Construction
Company. The surety for United Infrastructure Group is Arch Insurance Company, which carries an A.M. Best
Rating of “A+" and Nationwide Mutual Insurance Company, which carries an A.M. Best Rating of “A+“. The surety
for Reeves Construction Company is Liberty Mutual Insurance Company which carries an A.M. Best Rating of “A”.
Each of these surety companies is licensed in the State of South Carolina and on the current Department of the
Treasury’s Listing of Approved Sureties {Dept. Circular 570}.

We acknowledge the future formation of United-Reeves Joint Venture for the purpose of completing the referenced
project. United-Reeves Joint Venture currently has the capacity to be bonded for the Project as proposed in the
RFQ and is capable of obtaining a performance bond and payment bond in the amount of the contract, as well as a
bid bond. Subject to our normal and standard underwriting criteria at the time of the request, as specified in the
RFP, the bonding approach would be for Arch Insurance Company, on behalf of the above named sureties, to
provide United-Reeves Joint Venture with a single 100% performance bond and single 100% payment bond up to
$200MM for the Project regardless of any co-surety relationships. Our support is conditioned upon completion of
the underwriting process, including satisfactory review of contract documents, confirmation of financing and our
ongoing review of the operational and financial capacity of United-Reeves Joint Venture.

It is a distinct pleasure to provide United-Reeves Joint Venture with their bonding needs, and we highly recommend
their construction services to you.

Sincerely yours,

ARCH INSURANCE COMPANY
NATIONWIDE MUTUAL INSURANCE COMPANY

T MUT AL | ANCM
SN

Angela Y. B\idner
Attorney-in-Fact

This dgegment is not litendsy 1o be laken &g advice regaldlrlg any Inul\"’ual situation and should nol be relied upon as such. Marsh & McLennan Agency, LLC shall have no
abligation to'updale this publicatian and shéll have no liability to you ar any other party’ arising out af this pubilication or-any matter contained herein, Any statemenlts concerning
acluanal, tax, accoupling.oriegal mallers are baged solely on our expunt.ﬂce as l.D'H‘;I.J!Taﬂ!G and are not to be rel{ed upan as acluarial, accounting. tax or legal advice, for which
vou shotld consult your'cing professianal adyisors_Any modeling analytics or projections ara-subject 1o inherentuncerainty and the analysis could be malerially affected if any
ulderlying assurnptions’ condilions, Informatidn oract tors are inaceurate or mCU[I‘Il\JfPIﬁ or *.hould change Copyright & 2022 Marsh McLennan Agency, LLC. All rights reserved
CAin surancg Lig (‘HI&T 1 MarshMMA com |

SIN URELEL

(NEER

A business of Marsh McLennan ol = R e w -
Marsh & McLennan Agency LLC Your future is limitless.



AIC 0000380046

This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and fo the extent herein stated.
Not valid for Note, Loan, Letter of Credit, Currency Rate, Interest Rate or Residential Value Guarantees.

POWER OF ATTORNEY
Know All Persons By These Presents:
That the Arch Insurance Company, a corporation organized and existing under the laws of the State of Missouri, having its principal administrative office in Jersey City,
New Jersey (hereinafter referred to as the "Company") does hereby appoint:

Angela Y. Buckner, Bradford W. Gibson, Debra S, Ritter, H. Thomas Dawkins, Jenny Snell, Leah Farnsworth, Martin D. Pallazza, Raymond J. Garruto, Robert
C. Tresher, Sara Grace Deese and Wendy E. Lahm of Charlotte, NC (EACH)

its true and lawful Attorney(s)in-Fact, to make, execute, seal, and deliver from the date of issuance of this power for and on its behalf as surety, and as its act and deed:
Any and all bonds, undertakings, recognizances and other surety obligations, in the penal sum not exceeding Ninety Million Dollars (90,000,000.00).

This authority does not permit the same obligation to be split into two or more bonds In order to bring each such bond within the dollar limit of authority as set forth
herein.

The execution of such bonds, undertakings, recognizances and other surety obligations in pursuance of these presents shall be as binding upon the said Company as fully
and amply to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at its principal administrative office in
Jersey City, New Jersey.

This Power of Attomey is executed by authority of resolutions adopted by unanimous consent of the Board of Directors of the Company on December 1 1, 2020, true and
accurate copies of which are hereinafier set forth and are hereby certified to by the undersigned Secretary as being in full force and effect:

"VOTED, That the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business Diviston, or their
appointees designated in writing and filed with the Secretary, or the Secretary shall have the power and authority to appoint agents and attorneys-in-fact, and to authorize
them subject to the limitations set forth in their respective pawers of attorney, to execute on behalf of the Company, and attach the seal of the Company thereto, bonds,
undertakings, recognizances and other surety obligations obligatory in the nature thereof, and any such officers of the Company may appoint agents for acceptance of
process.”

This Power of Attormey is signed, sealed and certified by facsimile under and by authority of the following resolution adopted by the unanimous consent of the Board of
Directors of the Company on December 11, 2020:

VOTED, That the signature of the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business Division,
or their appointees designated in writing and filed with the Secretary, and the signature of the Secretary, the seal of the Company, and certifications by the Secretary, may
be affixed by facsimile on any power of attorney or bond executed pursuant to the resolution adopted by the Board of Directors on December 11, 2020, and any such
power so executed, sealed and certified with respect to any bond or undertaking to which it is attached, shall continue to be valid and binding upon the Company. In
Testimony Whereof, the Company has caused this instrument to be signed and its corporate seal to be affixed by their authorized officers, this 25'" day of August, 2022

Arch Insurance Company

Le

Attested and Certified

/Z‘pﬂ,\ﬁ,%/bf\-’

Regan A. Shulman, Secretary Stephen C. Ruschak, Executive Vice President

STATE OF PENNSYLVANIA SS
COUNTY OF PHILADELPHIA SS

1, Michele Tripodi, a Notary Public, do hereby certify that Regan A. Shulman and Stephen C. Ruschak personally known to me to be the same persons whose names
are respectively as Secretary and Executive Vice President of the Arch Insurance Company, a Corporation organized and existing under the laws of the State of
Missouri, subscribed to the foregoing instrument, appeared before me this day in person and severally acknowledged that they being thereunto duly authorized signed,
sealed with the corporate seal and delivered the said instrument as the free and voluntary act of said corporation and as their own free and voluntary acts for the uses and

purposes therein set forth. : 7——)
Commonwealth of Pennsytvania - Notary Seal J{d“\-‘{‘é‘ p _z,,.:'r.—.t.._'
[4

MICHELE TRIPODI, Notary Putlic
Philadelphia Caunty SN & _
My Commission Expires July 31, 2025 Michele Tripodi, Notary Public
Commission Number 1168622 My commission expires 07/31/2025

CERTIFICATION
I, Regan A, Shulman , Secretary of the Arch Insurance Company, do hereby certify that the attached Power of Attorney dated August 25, 2022 on behalf of the
person(s) as listed above is a true and correct copy and that the same has been in full force and effect since the date thereof and is in full force and effect on the date of
this certificate; and I do further certify that the said Stephen C. Ruschak, who executed the Power of Attorney as Executive Vice President, was on the date of execution
of the attached Power of Attorney the duly elected Executive Vice President of the Arch Insurance Conipany.

IN TESTIMONY WHEREOQF, 1 have hereunto subscribed my name and affixed the corporate seal of the Arch Insurance Company on this 17tRay or_October |

= /&r\, A ,97/1/'\”—

=
Regan A. Shulman, Secretary . s

This Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein and they have no nuthcl'il\;io bind the Company

except in the manner and to the extent herein stated.

PLEASE SEND ALL CLAIM INQUIRIES RELATING TO THIS BOND TO THE FOLLOWING ADDRESS:
Arch Insurance — Surety Division

3 Parkway, Suite 1500

Philadelphia, PA 19102

To verify the authenticity of this Power of Attorney, please contact Arch Insurance Company at SuretyAuthentic@archinsurance.com
Please refer to the above named Attorney-in-Fact and the details of the bond to which the power is attached.

AICPOA040120 Printed in U.S.A.



Power of Attorney

KNOW ALL MEN BY THESE PRESENTS THAT:
Nationwide Mutual Insurance Company, an Ohio corporation

hereinafter referred lo severally as the "Company” and collectively as "the Companies” does hereby make, constitute and appoint:
ANGELA Y BUCKNER; BRADFORD GIBSON; DEBRA S RITTER; H. THOMAS DAWKINS; JENNY SNELL; MARTIN D PALLAZZA,
RAYMOND JGARRUTO; ROBERT C TRESHER; WENDY E LAHM;

each in their individual capacity, its true and lawful attorney-in-fact, with full power and authority to sign, seal, and execute on its behalf any and all bonds and
undertakings, and other obligatory instruments of similar nature, in penalties not exceeding the sum of

UNLIMITED

and to bind the Company thereby, as fully and to the same extent as if such instruments were signed by the duly authorized officers of the Company; and all acts
of said Attorney pursuant to the authority given are hereby ratified and confirmed,

This power of attorney is made and executed pursuant to and by authority of the following resolution duly adopted by the board of directors of the Company:

"RESOLVED, that the president, or any vice president be, and each hereby is, authorized and empowered o appoint attorneys-in-fact of the Company,
and to authorize them to execute and deliver on behalf of the Company any and all bonds, forms, applications, memorandums, undertakings,
recognizances, transfers, contracts of indemnity, policies, contracts guaranteeing the fidelity of persons holding positions of public or private trust, and other
writings obligatory in nature that the business of the Company may require; and to modify or revoke, with or without cause, any such appointment or
authority; provided, however, that the authority granted hereby shall in no way limit the authority of other duly authorized agents to sign and countersign any
of said documents on behalf of the Company.”

“RESOLVED FURTHER, that such attorneys-in-fact shall have full power and authority to execute and deliver any and all such documents and to bind the
Company subject to the terms and limitations of the power of attorney issued to them, and to affix the seal of the Company thereto; provided, however, that
said seal shall not be necessary for the validity of any such documents.”

This power of attorney is signed and sealed under and by the following bylaws duly adopted by the board of directors of the Company.

Execution of Instruments. Any vice president, any assistant secretary or any assistant treasurer shall have the power and authority to sign or attest all
approved documents, instruments, contracts, or other papers in connection with the operation of the business of the company in addition to the chairman of
the board, the chief executive officer, president, treasurer or secretary; provided, however, the signature of any of them may be printed, engraved, or
stamped on any approved document, contract, instrument, or other papers of the Company.

IN WITNESS WHEREOF, the Company has caused this instrument to be sealed and duly attested by the signature of its officer the 20th day of August, 2021.

Sop—

Antonio C. Albanese, Vice President of Nationwide Mutual Insurance Company

ACKNOWLEDGMENT
4-‘\‘ .
"1&‘““'%~ STATE OF NEW YORK COUNTY OF NEW YORK: ss
* ki On this 20th day of August, 2021, before me came the above-named officer for the Company

aforesaid, to me personally known to be the officer described in and who executed the preceding

instrument, and he acknowledged the execution of the same, and being by me duly

’ sworn, deposes and says, that he is the officer of the Company aforesaid, that the seal affixed

‘iramm m.' hereto is the corporate seal of said Company, and the said corporate seal and his signature were
duly affixed and subscribed to said instrument by the authority and direction of said Company.

Stephanie Rubino McArthur . it %M
Notary Public, State of New York
No. 02MC6270117
Qualified in New York County Notary Public
Commission Expires October 19, 2024 My Commission Explres
October 19, 2024
CERTIFICATE
I, Laura B. Guy, Assistant Secrelary of the Company, do hereby certify that the foregeing is a full, true and correct copy of the originaj power, 6t allorney issued
by the Company; that the resolution included therein is a true and correct transcript from the minutes of the meetings of the boards' of ulmc(brs d;the,same has
not been revoked or amended in any manner; that said Antonio C. Albanese was on the date of the execution of the foregoing power “of attorney the duly elected
officer of the Company, and the corporate seal and his signature as officer were duly affixed and subscribed to the said msirumqnl by the sulhonly of said board

of directors: and lhe foregoing power of attorney is still in full force and effect. - -

IN WITNESS WHEREQF, | have hereunto subscribed my name as Assistant Secrelary, and affixed the corporale seal of said Cempany this 17th day.of .

October 2022 . o : S
Ao Btooge - 08

&

Assistant Secretary.
BDJ 1(08-21)00



currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note. loan, letter of credit,

This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

leerty Liberty Mutual Insurance Company
Mutual” The Ohio Casualty Insurance Company Certificate No: 8208640-018028
- West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Angela Y.
Buckner; Bradford W. Gibson; Debra S, Ritter; Erin Brooks; H. Thomas Dawkins; Leal E. Farnsworth; Martin D, Pallazza; Raymond J. Garruto; Robert C. Tresher;

Sara Grace Deese; Wendy E. Lahm

all of the city of Charlotte state of ne each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secrelary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this  24th  dayof  August | 2022 .

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

By: -
David M. Carey, Assislanl Secretary
State of PENNSYLVANIA -
County of MONTGOMERY
Onthis 24th dayof  August , 2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance

Company, The Ohio Casualty Company, and Wesl American Insurance Company, and that he, as such, being authorized so o do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

Commaonwesalth of Pennsylvania - Notary Seal
Teresa Pastella, Nolary Public

Monlgemery County f\ / i ff
My commission expires March 28, 2025 By:
Commissi

number 1126044 =
Mamber, Pennsylvania Association of Nolaries 'I'eresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.
Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President
may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all
undertakings, bonds, recognizances and other surety obligations, Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full
power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall
be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this
article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authorily.
ARTICLE XII! - Execution of Contracts: Section 5. Surety Bonds and Undertakings.
Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations, Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and fo attach thereto the seal of ihe Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.
Certificate of Deslgnation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.
Authorization — By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of allorney issued by the Company in connection with surey bonds, shall be valid and binding upon the Cempany with
the same force and effect as though manually affixed. N COMp,
I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West Amerigan’Insurdnte Company do .
heteby certify that the original power of altorney of which the foregoing is a full, true and correct copy of the Power of Allorney execuled by said Companies; j's,in full'foice and éffectand
has not been revoked. %Y : I
IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this  17th  dayol  Oectober , 2022 .~ o - ,

LMS-12873 LMIC OCIC WAIC Multi Co 02/21

R@libertymutual.com.

For bond and/or Power of Atlome?/ 'S%(S)i\} verification inquiries,

please call 610-832-8240 or emai




JOINT VENTURE TEAMING AGREEMENT

This Teaming Agreement (Agreement) is entered into this ﬁ day of Qv \;;[ . 2022 by and
between United Infrastructure Group, Inc., with offices at 5562 Pendergrass Boulevard, Great
Falls, SC 29055 (hereinafter “Team Leader”) and Reeves Construction Company, with offices
at 250 Plemmans Road, Duncan, SC 29334 (hereinafter “Team Member”) individually referred to
as “Party” and collectively referred to as the "Parties” or the “Team”.

The Parties agree to the following facts:

a) South Carolina Department of Transportation (SCDOT) (the “Owner") is currently
considering solicitations for Bridge Package 14, located in Cherokee County and
Bridge Package 15, located in Anderson, Chester, Chesterfield, Lancaster, and
Richland counties (the “Project(s)”) and it is understood that the Project(s) will be
procurad by the Owner.

b) After carefully considering their unique skills and capabilities with respect to the
pursuit of such project(s), the Parties believe that a team effort will enhance the
likelihood of their mutual success in obtaining contract(s) from the Owner (the
"Prime Contract(s)") and performing the work included in the Project(s).

c) The Parties agree to act in cooperation with each other to jointly pursue the
Project(s) and create the Team structure as a joint venture.

d) If the Owner decides to award the Prime Contract(s) to the Parties’ joint venture, the
Parties agree their interests in the joint venture will be 50% for the Team Leader and
50% for the Team Member.,

e) The bridge construction work necessary to complete the project will be performed by
the Parties, acting as subcontractors to the Team, on a per-site basis. Determination
of the Party to perform bridge construction work at each site will be made based
upaon the final proposed cost of the respective work, at time of bid. Notwithstanding,
no Party shall perform bridge work on less than two (2) sites per Project. In the
event a Party presents the lowest cost for less than two (2) sites per Project, that
Party will be selected to perform bridge work on the twa (2) sites with the lowest
corresponding cost differential between the Parties.

Accordingly, this Agreement is entered into to establish the rights, interests, and obligations of the
Parties in pursuing the award of a contract(s) from the Owner for the Project(s) as a Team as
follows:

ARTICLE 1: PROPOSAL EFFORT

During the term of this Agreement, the Team Leader will be responsible for preparing and
submitting statements and proposals in furtherance of the Parties’ joint pursuit of the Project(s).
The Parties anticipate that the process for procurement will be a Request for Quallfications
(‘RFQ") inviting Statements of Qualifications (*SCQ") from interested teams, followed by a
Request for Proposal ("RFP") phase inviting technical and price proposals (the "Proposal”) from
shertlisted teams. '

Both Parties will provide qualified personnsl to assist in preparing the SOQ and, in the event the
Team is shortlisted, the Parties will develop and furnish cost, rate, pricing, and technical
information for the Proposal. Unless otherwise mutually agreed by the Parties,




the Proposal will be submitted by Team Leader as Managing Party. After submission of the
Proposal, the Parties will cooperate with each other in furnishing any additional information and
data reasonably required to assist the Owner in its evaluation of the Froposal and shall participate
as reasonably required in any nagotiations, presentations, additional submittals, or other such
activities. Each Party will be solely responsible for the accuracy of the information it provides
that is included in the Proposal.

ARTICLE 2: AGREEMENT NEGOTIATION

The Parties agree ta hegotiate in good faith to reach agresment on the terms of a commercially
reasonable mutually agreeable joint venture agreement with all Project bonds to be provided by
the Parties in proportion to their respective joint venture interests prior to submitting a proposal

to the Owner,

ARTICLE 3: EXCLUSIVE DEALING AND CONFLICTS OF INTEREST

The Parties agree to collaborate with each other on an exclusive basls with respect to the
Project(s) and not to submit directly or indirecily any other tender or proposal relating to the
Project(s) independently or in collaboration with a third party for the duration of the Term of this
Agreement in accordance with Article 9 of this Agreement.

ARTICLE 4;: COSTS AND EXPENSES

Except as provided herein to the contrary, each of the parties hereto shall assume its own
expenses incurred in preparing and submitting a Proposal in response to the RFQ and RFP and in
participating in presentation(s).

ARTICLE 5: AGREEMENT LIMITATIONS

This Agreement is not intended to create or otherwise recognize an agency, partnership, a joint
venture, or formal business organization of any kind, other than a team arrangement as set forth in
this Agreemant. No Party has the authority or right, nor will any Party hold itself out as having the
authority or right, to assume, create or undertake any obligation of any kind whatsoever, express
or implied, on behalf of or in the name of any other Party without the express prior written
consant of the other Party.

ARTICLE 6: CONFIDENTIALITY

Each Party shall treat as confidential all information or documents (hereinafter referred to as the
“Confidential Information") relating fo the Project(s) or {o the related business and financial affairs
of the other Party, including but not iimited to, information or documents relating to sales, trade
secrets, customers, industrial and infellectual property, financial and accounting details,
employees, and arrangements with suppliers. Proprietary information received by one Party
fram another will be kept and maintained by the receiving Party in a secure location and under the
control of an employee with an obligation and responsibility to maintain its secrecy and who will
restrict disclosure of and access to such infarmation to persons with a nesed to know.

Neither Party may use Confidential Information for any other purpose than for the Project(s) or this
Agreement, nor may it disclose Confidential Information without the prior agreement in writing of
the other Party during the period of this Agreement and for two (2) years after the termination of
this Agreement, unless:

Page 2 of &




a) The Canfidential Information is in the public domain at the time of the disclosure
other than as a result of any breach of this Agreement by the recipient Party; or,

b) The recipient Party establishes that it had the Confidential Information prior to
receipt of such information from the other Party; or,

c) The Confidential Information was received from a third party not bound by a
confidential obligation related to it; or

d) The Confidential Information Is required by law to be disclosed.

The Parties acknowledge that damages may be inadequate compensation for breach of this
Article 8. If a Party shows a breach of this Article 6, that Party may restrain, by injunction or
similar remedy, any conduct or threatened conduct which Is or will be a breach of this Article 6.

Either Party may only make public announcements or statements relating to the Project(s) and the
other Pariy at any time in the form and on the terms previously agreed by the Parties in writing and,
where applicable, by the Owner. ‘

ARTICLE 7: INTELLECTUAL PROPERTY

For this Agreement, “Intellectual Property” means all present and future rights conferred by
statute, common law or in equity in any country of the world in or in relation to copyrights
(including usage rights), trademarks (registered and unregistered), designs (registered,
inciuding applications, and unregistered), patents (including applications), circuit layouts, plant
varieties, business and domain names, inventions, trade secrets and other results of intellectual
property.

Each Party acknowledges that;

a) Any Intellectual Property in the other Party’s Confidential Information is and
remains at
all times the exclusive property of the other Party at and from the time of its creation;

k) it has no right, title, or interest in the other Party's Confidential Informaticon;
and

c) Any Intellectual Property that is created by the Parties in the preparation of the
Proposal{s)
will be jointly owned hy the Parties.
ARTICLE 8: LIMITATION OF LIABILITY
No Party will be liable to any other Party for any indirect, special, incidental, or consequential

damages, such as loss of revenue, cost of capital, loss of business reputation or opportunity, or
loss of anticipated profits due to any Party's acts or omissions in performing this Agreement.

ARTICLE 9: AGREEMENT TERM

Except for the survival provisions hereof, this Agreement shall auiomatically terminate upon the
following events, whichever occurs first, {a) cancellation of the Project(s) by the Owner, (b) award
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of the Project{s) to another team; (¢) Team Leader and Team Member enter into a joint venture
agreement; (d) the Parties are unable to agree upon joint venture agreement terms within a
reasonable period of time as outlined in Article 2; (e) notice from Owner that a Parly is
unacceptable; (f) a Party's filing or failing to discharge an involuntary petition in bankruptoy or
reorganization, making a general assignment to creditors, or becoming insclvent; (g) acquisition by
or merger with an entity having a conflict of interest with the Team's pursuit or prasecution of the
Project(s); (h) mutual agreement of the Parties; (i) elapse on June 30, 2023; or (k) either Party
reasanably determines not to pursue either or both of the Project(s) based on a significant Project
matter such as; the Project financing, the procurement process, or the terms of the Prime
Contract and/or proposal are unacceptable. If termination occurs for any of the reasons set forth
above in (a), (), (c), (h), (i), or (k), neither Party may compete for the Project(s) or otherwise
patticipate in the Project(s) unless otherwise agreed in writing by the other Party.

ARTICLE 10: DISPUTE RESOLUTION

Any and all disputes that arise for items contemplated under this Agreement (whether arising in
contract, tort, ar otherwise, and whether arising at law or in equity, each a "Dispute”) shall be
resolved in accordance with the followlng procedures:

a) First, the project managers of each Party shall promptly meet (whether by phone,
virtual, or in person) in a good faith attempt o resolve the Dispute within ten
{10) business days of the project managers' initial meeting;

b) Second, if the Dispute is still unresolved after commencement of the negotiations
described in Article 10(a) above, then the Dispute shall be referred to senior
management of each of the Parties, who shall endeavor in good faith o reach an
amicable resolution of the Dispute within ten (10) business days of the referral to
them, and then immediately implement any such resolution;

c) Third, if the senior management of the Partles described in clause 10(b) are
unable to resolve the Dispute within the ten (10) business day period, the Parties
shall immediately proceed to binding arbitration in accordance with the
Construction Industry Arbitration Rules of Amerlcan Arbitration Association then
in effect.

ARTICLE 11: MISCELLANEOUS

The Parties agree that David Michae! Grey and C pbert Loor have the
authority to execute the Prime Contract(s) on behalf of the contemplated joint venture.

This Agreement constitutes the entire agreement between the Parties and supersedes any previous
oral or written understandings, commitments, or agreements. No changes may be made in this
Agreement without the written agreement of duly authorized representatives of each of the
Parties.

Each Party agrees that it shall not pay, promise, offer or authorize payment of anything of value (in
any form) to any person or organization either directly or indirectly {through an agent,
representative, subcontractor or other third party) to obtain or retain business without notifying
the other Parties In writing; and, in no event whenever such payment, promise, offer or
authorization is contrary to applicable law. Each Party agrees to comply with all applicable laws
and regulations.

The agreement of each of the Parties to work together on the Project(s) includes each of their
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subsidiaries, related or affiliated entities. Subject to the terms of this Agreement, the Parties
shall work exclusively together until the receipt of a notice from the Owner that the Statement of
Qualification or Proposal for the last Bridge Package for which such notice is received, that the
Parties have mutually agreed to pursue is not successful, or upon mutual agreement in
writing between the Parties to waive the exclusivity provisions of this Agreement.

Any publicity or advertising in connection with the Project(s) as a result of this Agreement shall not
be released by any Party if such release mentions the name of any other Party without the prior
written consent of such Party. No Party shall unreasonably withhold such consent.

The Parties agree that Owner may require disclosure of this Agreement.

Each Party shall keep the other Party fully and promptly informed of all events and matters
affecting or relating to this Agreement and shall promptly give all relevant information and
cooperation properly requested by the other Party.

The failure of any Party to enforce or to require performance by the other Party of any of the
provisions of this Agreement will not be construed to be a waiver of such provision, affect the
validity of this Agreement or any of its parts, or jeopardize the right of any Party thereafter to
enforce each and every provision of this Agreement.

This Agreement is not assignable by any Party.

This Agreement shall be governed by and construed under the laws of the State in which the
Project will be built.

The Parties have, through their duly authorized representatives, executed this Agreement
effective as of the day and year indicated in the first paragraph.

Team Leader: Team Member:

United Infrastructure Group, Inc. Reeves Construction Company, Inc.
By: D. Michael Grey (//,L-'/ By: ¢ Bbery lonr

Title: VP & Chief Business Officer Title:  Vice  ®7ess det
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Appendix E
Organizational Conflicts of Interest
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):
2, Describe measures proposed to mitigate the potential conflict(s):

/) 24t 10/17)22.

Siare ‘ Date
»d ) /% (‘/Z ae [ {oisig
Print Name 4
&&ﬁio&é LnStestretode G/vu/,_l;zo.
Company ;

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation

contract personnel.

Name Phone

Company



DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
2\ Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

2 Describe measures proposed to mitigate the potential conflict(s): /t/ /4-

//%% Oé»/ [0-1t/-722

Signature Date

() Hobert Leor

Print Name

[zewes ()u»c‘f/c,c'/ fon Cérb»-/)c-v-(j
Company '

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

\

/
October 17,2022
Signature — Date
Brian K. Skinner, PE
Print Name

Rummel, Klepper, & Kahl, LLP
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company
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BRIDGE PACKAGE 15 | Design-Build Project

Anderson, Chester, Chesterfield, and Lancaster Counties, South Carolina |
Contract ID 8862230

Appendix F - Confidential or Proprietary Information Summary List

United Infrastructure Group-Reeves Construction Company-Joint Venture (United-Reeves JV) (Contractor) and Rummel, Klepper

& Kahl, LLP (RK&K) (Lead Designer) do not hold any of the information in this submittal as confidential or proprietary.
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Appendix G
Addendum Receipt Forms

N/A
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Appendix H
Key Individual and Contractor/Designer
Reterence Forms
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SCCOT

South Carolina
Department of Transportation

First Name

Last Name

Key Individual Name

References from Key Individual Resume Forms

Project Name

Role of Key Individual

SCDOT Closed and Load Restricted Bridge Design-Build

bishopka@scdot.org Kimberly Bishop Duane Eddie Lightsey SCDOT I-85 over Rocky Creek, Greenville County Construction Manager United
. L. SCDOT I-77 Catawba Ri Bridge E . .
braggik@scdot.org Jared Bragg Duane Eddie Lightsey < B LRI SIS e = Construction Manager United
Replacement, York County
SCDOT US-21 over Harbor River Bridge Replacement, . .
gaffneysh@scdot.org Sarah Gaffney Duane Eddie Lightsey e Rep Construction Manager United
Beaufort County
. . L GDOT SR-204 S Di dC Skid . .
ahoenig@dot.ga.gov Andrew Hoenig Duane Eddie Lightsey pur (Diamond Causeway) over Skidaway Construction Manager United
Narrows, Chatham County
robsamm@hargray.com Rob McFee (retired) Duane Eddie Lightsey Beaufort County SC-802 Bridge over Beaufort River Construction Manager United
. . . SCDOT |-77 Catawba River Bridge Emergenc . . .
braggik@scdot.org Jared Bragg Felipe Petzold Garcia Rosa & gency Project Engineer United
Replacement, York County
SCDOT US-21 Harbor Ri Bridge Repl t
gaffneysh@scdot.org Sarah Gaffney Felipe Petzold Garcia Rosa over Haroor River bridge Replacement, Project Engineer United
Beaufort County
. . . Structures Construction .
rwbaucom@ncdot.gov Rick Baucom Felipe Petzold Garcia Rosa Monroe Expressway Engineer United
sthigpen@charlestoncounty.org Steve Thigpen Felipe Petzold Garcia Rosa Northside & Future Dr Field Engineer United

SCDOT I-77 Catawba River Bridge Emergency

pittsme@scdot.org Michael Pitts Christopher Eric Jordan Package 2021-1 Design Manager Reeves/RK&K
reynoldsbs@scdot.org Brad Reynolds Christopher Eric Jordan SCDOT Closed and Load Restricted Bridge Design-Build Assistant Design Manager Reeves/RK&K
Package 2020-1
barkerjp@scdot.org Julie Barker Christopher Eric Jordan SCDOT US 378 Bridge Replacement over Little River Program Manager SCDOT
barkerjp@scdot.org Julie Barker Christopher Eric Jordan Berkeley Drive Pedestrian Bridge over US 123 Program Manager SCDOT
caverja@scdot.org Jon Caver Christopher Eric Jordan S-88 Bridge over Stevens Creek Program Manager SCDOT

braggik@scdot.org Jared Bragg Gregorio Junior Arias Structures Superintendent United
Replacement, York County

jeremy.gilbert@bmwmc.com Jeremy Gilbert Gregorio Junior Arias LC-X Bridge Project Superintendent United

fernando.gomez@dot.state.do.us Fernando Gomez Gregorio Junior Arias Suncoast Parkway 2 Assistant Superintendent Lane Construction Corporation
- . . . . Berkeley Drive SR 408 Widening from Sr 417 to Alafaya . .
ben.dreiling@cfxway.com Ben Dreiling Gregorio Junior Arias Y L & Y Foreman Lane Construction Corporation
Trail Bridge over US 123

ben.dreiling@cfxway.com Ben Dreiling Gregorio Junior Arias SR 528/Innovation Way Interchange Foreman Lane Construction Corporation

Post Office Box 191

Columbia, South Carolina 29202-0191

=

Phone: (803) 737-2314
TTY: (803) 737-3870

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER
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mailto:ben.dreiling@cfxway.com

SCLCOT

Email First Name Last Name Company Name Project Name Team
References from 3.3.1 - Not shown in Work History
heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United/Reeves
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K
mathismw@scdot.org Mark Mathis SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K
References from 3.5.1 - Not shown in Work History
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B United/Reeves/RK&K
mcwatson@ncdot.gov Malcolm Watson NCDOT Monroe Bypass D-B United/Reeves/RK&K

heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United/Reeves
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K

greenfk@scdot.org Keith Green SCDOT Bridge Replacement Package D, Coleton, Charleston, Jasper United

Bridge Repl t Package 4 - Kershaw, Richland and
redfearnwt@scdot.org William Redfearn IlI SCDOT fiage Rep acemer'1 ) ackage er§ Pl cl United
Williamsburg Counties

heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United

dgwaughl@ncdot.gov Daniel Waugh NCDOT NC 133 over ICWW, Brunswick Co., NC Reeves

tbruton@ncdot.gov Teresa Bruton NCDOT 26 NCDOT D-B Projects (52.4B), including 70 Low Volume bridges RK&K

tbruton@ncdot.gov Teresa Bruton NCDOT >50 NCDOT DBB bridge replacements RK&K

References from Work History Forms and 3.5.1
reynoldsbs@scdot.org Brad Reynolds SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K
hodgesjt@scdot.org Jeremy Hodges SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K
References from 3.5.2 ( ¢ ) - Appendix C
(V] [c]

parissl@scdot.org Shane Parris SCDOT Federal Aid Bridge Replacement Package E United

ahoenig@dot.ga.gov Andrew Hoenig SCDOT FY 17 Bridge Replacement Project (Batch 1) United

ahoenig@dot.ga.gov Andrew Hoenig SCDOT FY 17 Bridge Replacement Project (Batch 2) United

RK&K
david.hoppenjans@drba.net David Hoppenjans Delaware River & Bay DRBA Bridge 6 RK&K

lof1l
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Appendix I
Unique Entity ID Documentation

N/A
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803.581.6000 @ www.uig.net
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