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3.2 | INTRODUCTION

3.2.1 Contracting Entity |, Cape Romain Contractors, Inc. will be the Contracting Entity, responsible for

the successful delivery of the US 301 Over Four Hole Swamp Design-Build Project. Cape Romain Contractors, Project Management Office

a family-owned business headquartered in Wando, SC, specializes in heavy highway bridge services and

marine construction with a strong history of environmental stewardship. Cape Romain has a 75 year history Andrew DuPre
‘1 . . Cape Romain Contractors Headquarters
providing these services to government and public clients. 612 Cape Romain Road
Wando, SC 29492
Cape Romain has enlisted the design expertise, experience, and resources of Neel-Schaffer, Inc. to serve as 843.884.5167 (O), 843.200.1882 (M)

andrew(@caperomaincontractors.com

Lead Designer responsible for the overall design and will be supported by trusted local subconsultants that
specialize in various disciplines, including Environmental/Permitting/Mitigation, Geotechnical Engineering,
Utility Coordination, Surveying/SUE, and ROW acquisition.

3.2.2 Points of contact and 3.2.3 Full Legal Names of Lead Contractor and Lead Designer

Lead Contractor Lead Designer

Eric Gregory Tuttle, Project Manager Jeffrey Marshall Walters, PE
Cape Romain Contractors I.' Neel-Schaffer, Inc.

612 Cape Romain Road = 1320 Main Street, Suite 510
Wando, SC 29492 _— Columbia, SC 29201

843-884-5167 (O), 843.514.9850 (M) NEEL=SCHARFER 803.929.3656 (O), 850.766.5986 (M)
greg(@caperomaincontractors.com jeff.walters@neel-schaffer.com

3.2.4 D-U-N-S Number for All Firms

Cape Romain Contractors (00-978-9314) Robbins and Dewitt (11-857-2839)

Sanders Brothers (00-337-1028) Palustrine Group (08-018-8768)

Neel-Schaffer, Inc. (14-772-1229) KCI (08-499-3344)

Insight Group (02-916-3178) Property Acquisitions & Negotiations, Inc. (94-674-6620)

3.2.5 Commitment of Key Individuals ¥, Our Key Individuals are fully committed to this Project in order to meet or exceed SCDOT’s quality and
schedule expectations, and are available for the duration of the Project. Our Team is also committed to providing all resources and personnel re-

quired to successfully deliver this emergency bridge replacement project for SCDOT.
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3.3 | TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organizational Chart, Team Structure, and Team Integration §

EXECUTIVE
MANAGEMENT

Cape Romain
Neel-Schaffer

PROJECT MANAGEMENT DISTRICT 7

MANAGEMENT TEAM Resident

2 Construction

Cape Romain .
Robbinsand  Cape Romain Eric Gregory Tuttle

Dewitt Cape Romain

QUALITY
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EXECUTIVE MANAGEMENT x%

+ Direct access for SCDOT to the Team Integratlon

leadership/ownership of the D-B Team

+ Participates in monthly project SCCoT The diagram to the left further illustrates
meetings.

+  Ensures the D-B Team has the required DISTRICT | the working relationships and how
resources. 7

* Responsible for oversight, QC audits, Resident our key leadership will function as an
and accountability. Construction

+  Ensures the success of the project. Engineer integrated team to successfully deliver

the Project Manager and will be the

the project. Greg Tuttle will serve as
PROJECT MANAGEMENT TEAM

contractual point of contact for SCDOT,
Eric Gregory Tuttle - Cape Romain

Cape Romai . .
aP omai . Cape Romain * Serves as primary point of contact allowing Mickey O’Rourke, PE
Robbins & DeWitt * Has full responsibility for project delivery . .
Desi Construction * Has full responsibility to make final decisions Assistant Project Manager to focus on
esign QC
s QC for the D-B Team
Neel.Schaffer «  Attend and lead meetings the day-to-day management of the D-B
Insight Group * Available at SCDOTSs request .
KCI project.

e Answers to both SCDOT and D-B

Team Executive Management Michael Daniel O’Rourke, PE - Cape Romain

* Has regular interaction with District 7 * Fully dedicated to the project
during construction * Responsible for daily coordination/
*  Ensures standards are met or exceeded communication with SCDOT
for Design, Construction QC, *  Will have no other responsibilities
Environmental Compliance, and Safety *  Will be available on-site during construction and
»  Performs independent Design attend all meetings
Reviews, Constructability Reviews, *  Will be available at SCDOTSs request

and Independent Quality Control

*  Develops the Quality Control Plan, LEAD DESIGN ENGINEER

and has full authority to take corrective

action as needed. Jeffrey Marshall Walters, PE - Neel-Schaffer James Thomas Bragg - Cape Romain
«  Responsible for all aspects of design * Responsible for all construction operations
*  Serves as the design point of contact * Dedicated to project and attends
*  Attends all design meetings construction meetings

* Responsible for subcontractor performance,
personnel, and equipment
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Firms and Key Individuals Working Together

D-B Team formed to Meet the Needs of This Specific Project Site and Scope

Cape Romain/Neel-Schaffer Subconsultants
While Cape Romain and Neel-Schaffer have not previously teamed on a D-B project, * Insight Group - This is a Geotechnical-driven design, based on the subsurface
we strategically formed this team to meet the unique needs of this project based on our conditions. Insight Group is known for their innovative D-B solutions. And Insight
strengths and similarities below: Group is Cape Romain’s Geotech of choice, having worked with them on other re-

cent D-B and DBB projects. Likewise, Neel-Schaffer has worked with the key staff at
Insight Group (Bryan Shiver and Matt Silveston) on NS’s US 17 Business intersec-

tion improvements — we both know them well and trust them to solve the Geotechni-
+  Cape Romain has built 28 flat slab bridges, as well as other bridges for SCDOT, for cal problems this project presents.

over 75 years.

¢ Cape Romain is a flat slab bridge specialist with a strong history of environmental
stewardship in the SC lowcountry.

¢ Robbins & Dewitt/Palustrine - This is an environmentally sensitive project, with

* Cape Romain has never changed ownership. They have been owned and managed mitigation being one of the identified project risks. We chose R&D and Palustrine
by the DuPre family for over 75 years providing a stable workforce and management Group to mitigate that. Both have 5-star resume key staff (via Heather Robbins, Matt
team. DeWitt, and Tommy Cousins) known by SCDOT for their personal reputations and
+  Likewise, Neel-Schaffer is a D-B experienced firm, having delivered 20 GDOT expertise in their respective fields, and ability to deliver the schedule-critical mitiga-
bridges via D-B bridge packages in the last five years, and recently won GDOT tion needs this project demands.
awards for our D-B work in Georgia. e KCI - Chosen for two reasons: 1) their skills and reputation for Utility Coordination
«  Neel-Schaffer has designed hundreds of bridges for 7 State DOTS. via project specific work and their service to SCDOT on the Utility Coordination On-

call, 2) it allows us to draw upon KCI’s vast SCDOT D-B experience when needed
for any D-B related items, not limited to utility coordination. KCI will serve this
team as a valuable D-B resource for any scenario that may arise.

*  Neel-Schaffer, like Cape Romain, has also never changed ownership, having been
owned by Hibbett Neel and select employees for 39 years.

*  Neither Cape Romain nor Neel-Schaffer is publicly traded or influenced by pri-

. . *  PAN - Has extensive D-B ROW acquisition experience. PAN has been engaged with
vate-equity ownership.

SCDOT ROW work for decades and understands how to conduct this process via
*  We are very similar companies, with very similar commitment to clients, ethical D-B throughout SC.
conduct, and a both share the goal of remaining that way.

Reference Design Team Members While With Other Firms / SCDOT

Project CR (NS |[IG | KCI | R&D | PG | Bryan | Heather | Matt Matt
Shiver | Robbins | DeWitt | Lifsey

Port Access Road (D-B) Jae Mattox; mattoxjh@scdot.org 803.920.4138 X X X X
Clements Ferry Road Phase 2 Bridges (DBB) X X X X X X
Tidewater Road Bridge Extension (DBB) X X
Bohicket Marina Dropwell Pier (DBB) X X
US 17 BS Intersections Garden City (DBB) Stacey Johnson; johnsonsh@scdot.org 803.530.3547 X X X X
SC 171 Folly River, Folly Creek Bridges (DBB) X X X
SC 41 Bridge Wando River (D-B Owner's Rep) | Jac Mattox; mattoxjh@scdot.org 803.920.4138 X X X
I-77 Carolina Panthers Interchange (D-B) Jae Mattox; mattoxjh@scdot.org 803.920.4138 X X X X X
1-85 MM80-96 (D-B) X X X
*While some of the projects above are outside the 7-year limitation in the RFQ, we are demonstrating the long-term relationship of firms and individuals working together
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3.3.2 Critical Risks

Wetland & Stream
Mitigation

Geotechnical
Subsurface Conditions

Market Conditions

Maintenance of Traffic

Schedule Delays

This table addresses the Critical Risks and highlights additional possible risks

Medium Risk

Medium Risk

ATION/AVOIDA R A

Analyze current available inventory of approved mitigation bank credits during pre-
design period

DOT/A RO

Work closely with SCDOT on strategy
and timing of mitigation needs

Review each approved bank for any additional release of credits pending that could
offset impacts for the project prior to 404/401 permit preparation

Participate/Reviews Mitigation Strategies

Analyze alternative PRM options during pre-design period

N/A

Provide an analysist report of PRM options, with cost estimates, during pre-permit
period.

SCDOT review PRM analysis report

Contract to reserve credits If approved mitigation bank credits are available

SCDOT review prior to contracting

Develop a CMP and FMP for a PRM project if mitigation bank credits are not
available

SCDOT/Agency review prior to approvals

Soft Soils - Analyze long term settlement potential through laboratory testing and
CPT soundings

SCDOT to work closely with D-B Team
on review/approvals of approach

Seismic - Analyze impacts on structure and embankments
Examine the potential for ground improvement
Will analyze the downdrag and lateral forces on deep foundation elements

SCDOT to work closely with D-B Team
on review/approvals of approach

Hard Driving Conditions -Analyzing impacts of hard limestone layers onpile
driving. Alternative foundation systems will be analyzed including drilled piles and
drilled shafts.

SCDOT to work closely with D-B Team
on review/approvals of approach

Material Escalations - Failure of vendors to hold quoted prices for more than a few
days on permanent materials

Timely approvals of submittals and
equitable stored material payments

Labor shortages — CRC has little turnover in key positions, a local company, our
Superintendents have been with us a decade or more, limiting exposure to regional
labor shortages

N/A

Delay in deliveries/trucking — Order materials ahead of time and plan for offsite
storage and re-handling of permanent & consumable items, mechanical parts

Timely approvals of submittals and
equitable stored material payments

MOT crossover location - Based on MOT design speed, D-B Team will attempt to
locate transition between overflow bridges and swamp bridges. MOT design speed
could dictate transition location west of overflows.

Additional Possible Risks - Based on prior experience with similar projects, we have identified the following:

Environmental Permits - Early coordination by D-B Team (led by Matt DeWitt)
with Agencies to expedite approvals. Use Cape Romains history of environmental
stewardship to aid in gaining quick approvals.

SCDOT to work closely with D-B Team
to ensure transition occurs east of the
overflows.

SCDOT/Agency review prior to approvals

Utilities - Early identification and close coordination by D-B Team to identify
conflicts and relocate utilites prior to construction activities. KCI (Carlos Gittens) will
be critical to this effort.

District RCE and DUC coordination as
needed
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3.3.3 Project Resources, Strategies, and Execution §

Capacity and Available Resources

*  We recognize that SCDOT needs more D-B Bridge Teams, based on the number of bridge replacements identified for delivery via design-build.

» This team has been formed to bring SCDOT an experienced bridge contractor and design firm that are NOT currently involved in any SCDOT D-B
project (neither as a prime nor a sub). This was deliberate and offers SCDOT a D-B Team completely unencumbered, with absolutely no current
SCDOT D-B project burden, and no stretch on our construction or design resources.

» This allows us to focus entirely on this D-B project, commit resources that are currently available, not worry about other D-B project finish dates and

timing of resources being freed-up, or other D-B project competition of any kind.

TEAM CAPACITY, AVAILABLE RESOURCES AND IMPLEMENTATION STRATEGY

Cape Romain Neel-Schaffer

*  Charleston-based HQ with 90+ employees within 75 minutes of the project e 400+ staff firm-wide

site e 150+ staff in Neel-Schaffer’s East Region
* Inhouse engineering team for day-to-day survey/support * 18 in the Columbia office
‘E *  Equipment fleet includes: 45-ton, 50-ton, 60-ton, three 100-ton, three 165- *  Successfully delivered multiple GDOT D-B bridge projects as the lead de-
=) ton, six 220+ton cranes; D8, D19x2, D30x2, and D46 pile impact hammers; signer
S six vibro pile hammers from MKT V-2 to APE 300 size; various screeds, *  Ranked 206 of the top 500 Transportation Design Firm (ENR)
excavators, and flat slab formwork e Multiple award winning D-B bridge replacement projects (See page 10)

* In house robotic and GPS survey equipment with experienced staff
»  Existing relationships with local suppliers/subcontractors

*  Experienced Project Manager and Assistant Project Manager with proven *  Experienced D-B Lead Design Engineer via Jeff Walters
track record on successful project »  Staffing Resources - NS is a discipline-led organization allowing resources in
+  Experienced dedicated construction manager with a crew that will be hand multiple offices to function as a single unit.

selected for the requirements of this project *  Processes for independent design reviews already in-place based on prior
+  Experienced screed operators and concrete finishers for concrete pours GDOT D-B experience. No need to develop these.

Strategies to Implement Available
Resources

Additional crews and equipment available, as needed

Proven method for successfully delivering DOT flat slab bridges
Company roots in building and maintaining wetland habitat
Self-performing all primary bridge elements of work and prior experience
with the required roadway subcontractors

Intimate understanding of SCDOT design submittal/review process, policies,
and procedures. NS is currently designing 5 bridges for SCDOT via DBB (3
US Routes, and 1 SC Route).

5-star Environmental/Permitting/Mitigation subconsultants via Robbins &
DeWitt and Palustrine Group.

Experienced right of way and utility coordination partners via PAN and KCI
Ability to draw upon KCI for their vast DB experience when needed.
Neel-Schaffer self-performing all critical design functions

Self-
Per-
form

Bridge Construction ¢ Pile Foundations * Demolition of Existing Bridges

Bridge/Seismic Design ¢« Roadway Design « H&H Design « MOT Design ¢
Signing/marking Design * Safety Improvements
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Ideal Geographical Location The geographical location of this D-B Bridge project perfectly suits Cape Romain, as

well as all members of the Design Team.

» Cape Romain keeps their project pursuits narrow geographically, focused
primarily on the lower half and coastal regions of SC.

* The project location is halfway between Columbia and Charleston, and all firms
where the primary resources are located within a 65-mile radius of the project.

» All construction resources and most all design resources can be on-site within an
hour if needed.

» The project is accessed easily, almost entirely via interstate highways, allowing
access to SCDOT HQ, District 7, and the project site with same-day notice. And,
virtual meetings via video conferencing is common-place and seamless within
our companies.

*  We have included Robbins and DeWitt on our design team to assist in meeting

< i the DBE goals of the project. They will be working closely with Palustrine Group
. Cape Romain Contractors
Robbins & DeWitt LLC

®  Property Acquisitions & Negotiations, Inc.

who has detailed familiarity with potential mitigation sites in this specific area.

®  KCl Technologies, Inc.
® Insight Group
®  Palustrine Group

3.4 | EXPERIENCE OF KEY INDIVIDUALS

3.4.1 Licensed %, All firms and individuals hold the necessary licenses required to perform the work required for this project under state and local laws.

3.4.2 Role of Key Individuals %, Key individuals will perform singular roles.

3.4.3 Resumes of Key Individuals T, Resumes of our Key Individuals are located in Appendix A.
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3.4 | EXPERIENCE OF KEY INDIVIDUALS

3.4.4 Project Management Team

ERIC GREGORY (GREG) TUTTLE | Project Manager | Cape Romain

Epucartion: High School Diploma EXPERIENCE: 37 RESUME HYPERLINK: Greg's Resume

* Managed projects up to $54 million

* Project Engineer for many similar projects in SC as well as MD, GA, & FL including large roadway projects on FDOT I-4, MD Capital Beltway, GA 1-75
* Managed construction and subcontractors for the Robert Edge Parkway in North Myrtle Beach, SC

* Active in the industry: Participate in Pile Driving Contractors Association under Company sponsorship

» Recent D-B or similar bridge experience: Site Manager & Project Engineer for SCDOT SC 171 Folly Creek & River Bridge Replacements

* Vice President with Cape Romain authorized to make commitments on behalf of the company

MICHAEL (MICKEY) DANIEL O’ROURKE, PE | Assistant Project Manager | Cape Romain

Epucation: BS, Civil and Environmental Engineering EXPERIENCE: 8 RESUME HYPERLINK: Mickey's Resume

b4 < Over 8 years of progressive experience as Project Engineer and Project Manager building bridges, ports, piers, and other structures in PA, SC, and GA
* Possesses the communication and coordination skills to successfully deliver projects and keep the project team informed/up to date
* Involvement in projects from bidding through substantial completion gives familiarity with all aspects of project
» Background in transportation structure design and inspection
* Active in the industry: Participates in Pile Driving Contractors Association and Civil Engineers Club of Charleston
L] * Recent D-B or similar bridge experience: SCDOT Bainbridge Connector — 1,050, 27 span flat slab bridge; SCSPA Hugh Leatherman Terminal — New construction
. ofa1,400° Wharf (Greg Tuttle served as PM)

Epucation: BS & MS, Civil Engineering EXPERIENCE: 36 RESUME HYPERLINK: Jeff's Resume

» Over 30 years of PM experience on major bridge projects totaling over $4B in construction costs

* Managed Design Teams with up to eight (8) subconsultants to provide complete design services for Owners; Subconsultants have included Roadway/Drainage/
E&SC, Geotechnical, Lighting, Electrical, Surveying, Architecture, ROW Appraisals/Acquisition, Environmental Document & Permitting, & Toll Plaza design

* Recent D-B or similar bridge replacement projects accomplished while maintaining traffic on existing bridge(s): FDOT / SR 951 Jolley Bridge to Marco Island,
FL - D-B expansion of exiting Bridge /Roadway to 4-lanes ($27M); City of Virginia Beach, VA / Lesner Bridge Replacement Project - D-B-B Replacement of twin
bridges & demo exisitng ($80M); FDOT / US 92 Broadway Bridge in Daytona Beach, FL - D-B-B Replacement of twin bridges & demo existing ($31M); Ohio
DOT /1-280 VGCS in Toledo, OH - D-B-B Replacement bridge on 1-280 over Maumee River ($200M)

3.4.6 Construction Management Team

JAMES (JIMMY) THOMAS BRAGG]| Construction Manager | Cape Romain

Epucation: High School Diploma EXPERIENCE: 27 RESUME HYPERLINK: Jimmy's Resume

Over 25 years of experience in marine and heavy civil construction as pile driver, crane operator, foreman, and superintendent for CRC

Constructed bridges of numerous design types including AASHTO girder and flat slab bridges

Reputation for consistent safety and success in building projects on time and on budget

Recent D-B or similar bridge experience: SCDOT Bainbridge Connector - 1,050', 27 span flat slab bridge; SCDOT Tidewater Road Bridge — 750 LF flat slab bridge;
SCSPA Wando Welch Terminal — Pile driving superintendent for 3,800 LF Wharf Retrofit; SCSPA Wando Welch Terminal STS Crane Lift Platform — Superintendent
of the lift platform built at WWT installing 252 PSC piles
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3.4 | EXPERIENCE OF KEY INDIVIDUALS

Additional Primary Staff

JUSTIN THOMAS WOOD, PE, DBIA | Lead Structural Engineer | Neel-Schaffer THOMAS (TOMMY) BURT COUSINS | Mitigation | Palustrine Group

Epucation: BS, Civil Engineering EXPERIENCE: 17 Epucation: BS/MS Envi. Science/Natural Resources EXPERIENCE: 18

* 18 years experience in environmental management, with 12 years full-
time in the mitigation and ecological restoration industry

* Has developed and managed many wetlands, stream, nutrient, and buffer
mitigation projects in NC, SC, TN, VA, WV, and MS.

* Projects: Carolina Panthers Training Facility and Headquarters

+ Fracture Critical Inspection Techniques for Steel Bridges, FHWA- Complex - Rock Hill, SC: helped assemble and obtain mitigation permit
NHI-130078 requirements through PRM.; I-85 Phase II and Phase III widening -

+ Bridge Inspection Refresher FHWA-NHI-130053 (or equivalent) ‘ ' Cherokee County, SC identified a 283-acre site for enhancement and

restoration, and 80 acres for preservation, yielding over 35,000 stream

T ve e DS Chl Bt Exp E: 17 credits and 10 wetland credits for mitigation needs

MICHAEL RYAN PHILLIPS, PE, CFM | Lead H & H Engineer | Neel-Schaff
« Geotechnical Engineer: SCDOT US 1 over -20 C S, PE, CFM | Lead H & H Engineer | Neel-Schaffer

« Recent Design Build: SCDOT US 1 over [-20, I-26 Widening MM85 to ~EPUCATION: BS, Civil Engineering  EXPERIENCE: 18
101, SC 277 over 1-77 g™  Familiarity with the SCDOT Requirements for Hydraulic Design Studies
* Has worked within the SCDOT GDM framework since its inception in * Has specific experience serving as H&H Design Lead on multiple
2008, successfully completing over 30 design-bid-build and design-build SCDOT bridge replacement projects including the US 301 BR over
projects during that time. Savannah River
* Recent Coastal Plain Flat Slab Bridge Experience: RBO Palmetto and * Routinely performs 2D complex hydrologic/hydraulic modeling and flood
Maple Swamp, Clements Ferry Road Widening control infrastructure improvement designs for DOTs

MATTHEW TODD DEWITT. AICP | Permitting | Robbins & DeWitt * Recent D-B or similar brldge experience: TDOT I-65 Buckner Rd D-B,
) ‘ (=3

. GDOT SR 400 D-B-F; GDOT FY 16 D-B Bridges, GDOT Macon D-B
Epucarion: BS, Environmental & Natural Resources EXPERIENCE: 16 Bridges; TDOT 1-75/1-24 D-B

JOHN CARLOS GITTENS, PE | Utility Coordinator | KCI

Epucartion: BS, Civil Engineering, MBA EXPERIENCE: 24

* Recent D-B experience as Utility Coordinator on the SCDOT 1-77
Panthers Interchange project; SCDOT I-85 over Rocky Creek project

 Similar D-B experience: Emergency Bridge Replacement Pkg. 5 - US301
over Black River Swamp

+ Similar project experience: SC421 over Little Horse Creek bridge
replacement and US17A over Sampit River

* Serving as Structural Design Lead for 4 SCDOT bridge replacements

+ Strong knowledge of SCDOT Bridge Design Manual

* Recent D-B or similar bridge experience: GDOT FY 16 & 18 D-B
Bridges, GDOT Macon D-B Bridges, GDOT SR 400 D-B-F

+ Safety Inspection of In-Service Bridges FHWA-NHI-130055

* 16 years of environmental consulting experience with over 13 years
working with SCDOT and FHWA environmental projects

* Close working relationship with SCDOT Environmental Office and
regulatory agencies in South Carolina

* Developed NEPA documents and permits for numerous projects across
South Carolina

+ Performs wetland delineations, protected species surveys, and other
environmental reviews

+ Extensive experience with environmental project management

3.5 PAST PERFORMANCE OF TEAM 3.5.1 Experience of Proposer’s Team W, Our Team brings to this Project extensive expe-
rience designing and constructing similar bridge replacement projects. In addition to the project examples provided in the Appendix B L.ead Contractor

and Lead Designer Work History and Quality Forms, the table on the following page further demonstrates our Teams qualifications to manage, design and

construct this project.
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As Individual firms and as a Team, Cape Romain and Neel-Schaffer

bring SCDOT and District 7 extensive experience designing and

Cape Romain

Neel-Schaffer

3.5.2 Quality of Past Performance §

As award winning firms, we are committed to being
responsible partners with the stakeholders and are
prepared to provide a quality product in a timely
manner. No individuals or firms have been suspend-

ed, debarred, disqualified from bidding, or declared

constructing similar bridge replacement projects. &| X ~ie =

(Legend: E=Expedited UW= Underway) Al S| 2| & Q.8 S g

Project Project Features Al & ¢ S| S S| & 2 sl &8l &l &l 2 z
SCDOT Tidewater Bridge 750" x 39.25' Flat Slab Bridge D-B 1 e | o | o | o °
SCSPA/SCDOT Bainbridge Connector | 1,041' x 74.83' Flat Slab Bridge D-B 1 o | o | o | o °
SCSPA/SCDOT Port Access Road Ext. | Twin 240' x 49.25' Flat Slab Bridges | DBB 2 e | e o | o °
SCDOT Folly River Bridge 1050' x 48' Type 3 AASHTO Beams | DBB 1 o | o | o ° ° °
SCDOT Folly Creek Bridge 825'x 48' Type 3 AASHTO Beams | DBB 1 o | o | o ) ° °
SCDOT US 378 Over Deep Creek 74' x 92.25' Three Span Flat Slab Ph. | DBB 1 e o | o | o °
SCDOT Robert Edge Parkway 1,010' x 76' P-T Bulb Tee Girders DBB ) o | o | o ° ° °

132" w / 2.5 Mi of Conc Paved Hwy.

GDOT FY2018 D-B Bridges 11 Bridge Replacements over water | D-B 11 e | e o | o o oo ° o | o ° °
GDOT US 41/SR 247/Pio Nono Avenue | Bridge over Railroad D-B 1 clegl e o o e ° o | o ° ° °
over NSRR D-B Bridge Replacement
GDOT CR 5813/College Street over Bridge over Railroad D-B 1 El e o oo ° o | o ° ° °
NSRR D-B Bridge Replacement
GDOT FY2016 D-B Bridges 6 Bridge Replacements over water | D-B 6 e o | o | o o oo ° o | o ° °
TDOT I-75/1-24 (Owner's Rep) System Interchange D-B 1 Uw ° o oo ° o | o ° °
US 76 Bridge over US 601 Retaining walls in 4 quadrants DBB 1 Design UW o oo ° e o oo ° °
US 601 Bridge over Colonels Creek Complex Geotechnical Acquitard DBB 1 Design UW o oo e | oo |0 0|0 ° °
US 301 Bridge over Savannah River Complex Scour and Liquefaction DBB 1 Design UW o oo e | o |eo |0 |0 e ° °

ineligible within the last five years.
Cape Romain Contractors | Neel-Schaffer | US 301 Over Four Hole Swamp | Design-Build | Orangeburg, County | Project ID 0040308 10
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Eric Gregory “Greg” Tuttle
Vice President

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Cape Romain Contractors, Inc.

d. Years of Experience: With this Firm 14Years With Other Firms 23Years v D-B Delivery
Cape Romain Contractors, Inc.: Vice President — Managing multiple projects and [ D-B-B Delivery
personnel 3/2021 — Present. v Bridge Replacement
Cape Romain Contractors, Inc.: Project/Site Manager - responsible for onsite | o p emolition
management of largest marine projects under President, 2007 — 2021. v Utilities
Jones Bros., Inc.: Project Manager — Responsible for multiple large grading projects | s pes o noT
in TN, Del Webb, etc., 2006 — 2007 v  E&SC
Jones Bros., Inc.: Project Engineer — I-4 Design-Build Lakeland, FL. Six Overpass
bridges, 4.26 miles Interstate Roadway, 2004 — 2006.

Jones Bros., Inc.: Project Manager — Responsible for managing 8 interchanges on 1-75, Cartersville, GA to TN,
2003-2004
e. Education: Name & Location of Institution(s)/Degree(s)/Y ear(s)/Specialization(s):
Old Dominion University / Norfolk, Virginia / N/A / 1980-1981 / Pre-Vet - Chemistry
f.  Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
2009 SCDHEC CEPSCI 10572
g. Document the extent and depth of your experience and qualifications relevant to the Project.

Hugh Leatherman Terminal Wharf

Key Personnel Role: Project Manager

Experience with Current Firm: Cape Romain Contractors as JV partner

Project/Assignment Duration:  Project 8/2018 - 3/2021, Assigned 8/2018 - 3/2021

Owner Contact Information: South Carolina State Ports Authority, Walter Lagarenne, WLagarenne@scspa.com,
843-323-5962 (mobile), 843-856-7047 (office), Senior Director, Engineering and Facilities.

Design/Construction Value:  $53 Million D-B-B

Project Description:

Project Manager for the 1400’ x 120° wharf including dredging, removal of armor stone, driving 580+ 24” & 30”
PSC piles, reinstallation of armor stone, setting of precast caps and planks, along with overlay concrete, crane rail,
fenders, and bollards. Managed 6 full time crews. This project essentially turned into a design-build job when the
EOR was removed two months into the project. With assistance from Moffat-Nichol, CRC changed the original
cast-in place design into a precast design to meet the aggressive schedule via Value Engineering Design. In charge
of planning operations, management of execution of plan, scheduling, monitoring, troubleshooting, cost
management, resource leveling, payment and procurement, and personnel management.

Wando Welch Terminal Wharf Repairs & Improvements

Key Personnel Role: Project Manager

Experience with Current Firm: Cape Romain Contractors, Inc.

Project/Assignment Duration:  Project 8/2015 - 6/2018, Assigned 8/2015 - 6/2018

Owner Contact Information: South Carolina State Ports Authority, Ed Stehmeyer III, PE,
EStehmeyer@scspa.com, 843-860-0540 (mobile), 843-375-3108 (office), Design Manager.

Design/Construction Value:  $42 Million D-B-B

Project Description:

Project Manager for the 3800” wharf project which included four phases of stiffening the existing wharf for larger
ship to shore cranes. We demolished 15’ wide slots along the crane rails, added more pilings, extensive rebar, large
ship fender mounts, crane tie downs, and new crane rails. In charge of planning operations, management of plan,
scheduling, monitoring, troubleshooting, cost management, payment and procurement, and personnel management.
We had 6 full time crews on the project, six days per week.




Folly River & Folly Creek Bridge Replacements

Key Personnel Role: Site Manager

Experience with Current Firm: Cape Romain Contractors, Inc.

Project/Assignment Duration:  Project 6/2012 - 6/2015, Assigned 6/2012 - 6/2015

Owner Contact Information: SCDOT, Kevin Turner, TurnerMK@scdot.org, 843-414-3719 (mobile), Senior
Project Engineer

Design/Construction Value:  $32 Million D-B-B

Project Description:

Two bridge replacements: one across Folly Creek (825°x48’) and one across Folly River (1,050°x48”). These were
AASHTO type 3 girder bridges on 72” @ drilled shafts with pipe pile supported end bents. Large “mass-concrete”
pile caps were constructed. Demolition of the existing bridges and decorative galvanized railings were utilized.
Value Engineering proposal was used to change deep soil mixing to a pile supported concrete sub-slab allowing
$1.5 Million in savings to be split between SCDOT and Cape Romain Contractors. Greg was site manager under
the President managing our forces (3 crews), subcontractors, submittals, RFI’s, procurement, payments, estimates,
and survey operations. CRC added crews late in the project to bolster a defaulted grading subcontractor.

Robert Edge Parkway

Key Personnel Role: Project Engineer/Site Manager

Experience with Current Firm: Cape Romain Contractors, Inc.

Project/Assignment Duration:  Project 7/2007 - 8/2009, Assigned 7/2007 - 8/2009

Owner Contact Information: SCDOT, Ken Hayes, Notractor@msn.com, 843-676-5392 (mobile), SCDOT
Resident Engineer

Design/Construction Value:  $35 Million

Project Description:

Greg was recruited to be the Project Engineer and took over as Site Manager for the Robert Edge Parkway project
under the President. The main bridge was a 1,010°x76” Hi-rise post-tensioned concrete girder bridge over the
Atlantic Intracoastal Waterway built on 7°@ drilled shafts. An elaborate tower system was used to hold the 11 tall
91-ton bulb tee pier girders in place until the 510’ long post-tensioned section could be stressed to 14,760,000 ft/1bs.
Another 310°x76> AASHTO girder bridge was part of this project along with 4.5 miles of concrete paved roadway
with asphalt ramps. Greg was responsible for managing CRC forces, subcontractors, submittals, RFI’s, procurement,
payments, and estimates.

I-4 Design-Build, Six Overpass Bridges, Lakeland, FL.

Key Personnel Role: Project Engineer

Experience with Current Firm: Jones Bros., Inc.

Project/Assignment Duration:  Project 4/2003 — 12/2006, Assigned 6/2004 — 12/2006

Owner Contact Information: FDOT, David Ritchey, Project Manager (Retired), No contact info.
Design/Construction Value:  $57 Million D-B

Project Description:

General Contractor Project Engineer for team designing & building six overpass bridge replacements across I-4 in
the section that connects Tampa to Orlando. Three bridges were 325’ long twin span 6’ tall bulb tee girder bridges
that ran perpendicular to I-4. The other three bridges were 510° long structural steel bridges that were skewed to I-
4. The bridges were constructed with MSE retaining walls. The interchanges were constructed with asphalt ramps,
utilities, high mast light poles, and traffic signals. Demolition of the existing bridges and phased widening of 4.26
miles of 1-4 were included in the project. Responsible for submittals, RFI’s, Subcontractor management,
procurement, payments, day-to-day coordination with Owner, once bridges were well underway, completed the
project managing all roadway operations including maintenance of traffic on I-4.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Greg is not required to be onsite during construction, but he will make routine visits to the bridge site throughout
the construction of the bridges and roadway for meetings and key construction operations.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Michael (Mickey) Daniel O’Rourke, P.E.
Project Manager
b. Role of Key Individual for this Project:
Assistant Project Manager
c. Name of Firm with which you are now associated:
Cape Romain Contractors, Inc.
d. Years of Experience: With this Firm __ 5.5 Years With Other .
Firms _ 3 YeaI;s - 7 DEDelvery
E— v D-B-B Delivery
C . o . . v' Bridge Replacement
ape Romain Contractors Inc.: Project Manager — Managing marine/heavy v  Demolition
civil projects 2020-Present v Utlities
Project Engineer — perform engineering, surveying, and assisting in v Traffic/MOT
management duties as needed 2016-2020 v e .
AECOM: Structural Engineer — Perform bridge design, bridge inspection, Ut1l{ty Coordlnatlon. .
construction inspection, and project supervision 2013-2016 RN EnvionmenalBemiting
’ v" Public Involvement
v E&SC
e. Education:
Youngstown State University / Youngstown, OH / Bachelor of Engineering / 2013 / Civil and Environmental
Engineering
f.  Active Registrations:
2018 / SC / Engineering / 35173
g. Document the extent and depth of your experience and qualifications relevant to the Project.

Folly Beach Fishing Pier Replacement
Key Personnel Role: Project Manager

Experience with Current Firm: Cape Romain Contractors, Inc.

Project/Assignment Duration:  Project 2020-2022, Assigned 2020-2022

Owner Contact Information: CCPRC, Bruce Wright, bwright@ccprc.com , (843) 343-4756
Design/Construction Value: $15 Million DBB

Project Description:

This project is the demolition and reconstruction of an approximately 1,050 ft fishing pier in Folly Beach, S.C.
Mickey’s specific duties include coordination with owners/designers, management of personnel, equipment, &
subcontractors, surveying/layout, coordinating inspections, payments & procurements, and engineering calculations
for construction. Mickey helped the project team pursue the USACE permit that would allow an inline crane trestle
to be temporarily installed during construction. Designed the crane trestle so that it would double as the framework
for pile driving templates as the project works back toward land. Mickey has proactively presented the owner with
necessary design changes, project improvements, and cost savings throughout construction. Attends city town
council meetings as needed to interface with public involvement.

Hugh Leatherman Terminal Wharf, Phase 1

Key Personnel Role: Project Engineer

Experience with Current Firm: Cape Romain Contractors as JV partner

Project/Assignment Duration:  Project 8/2018 - 3/2021, Assigned 8/2018 - 3/2021

Owner Contact Information: South Carolina State Ports Authority, Walter Lagarenne, WLagarenne@scspa.com,
843-323-5962 (mobile), 843-856-7047 (office), Senior Director, Engineering and Facilities.

Design/Construction Value: $53 Million DBB

Project Description:

Project Engineer for the construction of a 1400° x 120” wharf including dredging, removal of armor stone, driving
580+ 24” & 30” PSC piles, reinstallation of armor stone, setting of precast caps and planks, along with overlay
concrete, crane rail, fenders, and bollards. Working alongside Project Manager Greg Tuttle, Mickey handled all
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submittals, RFI’s, CEI reports, and day to day coordination with owner/owner’s representatives. He helped facilitate
the value engineering effort which with assistance from Moffat-Nichol, changed the original cast-in place design
into a precast design to meet the aggressive schedule requirements. In charge of coordinating waterborne precast
delivery from Chesapeake, VA and designing barge loading diagrams for all shipments. Assisted in material and
equipment procurement throughout the project. Coordinated with and helped manage subcontractors for duration of
the project. Participated in obtaining USACE permit modifications that allowed offshore dredge spoil dumping to
accelerate overall progress.

Port Access Roads — Bainbridge Connector

Key Personnel Role: Project Engineer

Experience with Current Firm: Cape Romain Contractors Inc. — Subcontracted by Fluor-Lane
Project/Assignment Duration:  Project 6/2017-3/2021, Assigned 6/2017-8/2018

Owner Contact Information: SCDOT, Daniel Burton, BurtonD@scdot.org , 843-371-0342
Design/Construction Value: $9 Million DB

Project Description:

Project Engineer for the construction of a curved flat slab bridge for the port access road expansion project in North
Charleston, S.C. This was a 27 span 1,050 LF flat slab bridge built as part of the Port Access Road expansion in
North Charleston, SC. Performed survey/layout, generated submittals and RFI’s, coordinated with prime contractor
and CEI firm as needed. Mickey designed and oversaw fabrication of the 40’ flat slab formwork system. Mickey
was present to oversee the installation and implementation of the flat slab form system and the first deck pours.
Coordinated with prime contractor and designer for the addition of an H-Pile supported apron slab. Helped design
and oversee installation of a sheet pile wall to protect the adjacent wetlands during apron slab construction.
Coordinated with third party subcontractor for the upkeep and inspections of erosion and sediment control measures
throughout project. Involved with utility coordination when powerlines were converted from above ground to
underground in order to allow pile driving activities to resume.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Mickey O’Rourke is currently assigned to the Folly Beach Fishing Pier Replacement in Folly Beach, S.C. as the
Project Manager. The pier replacement project is scheduled to be completed by Spring of 2023 however Mr.
O’Rourke’s full-time duties will be complete July of 2022.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a.

Name & Title:
James (Jimmy) Thomas Bragg
Superintendent

Role of Key Individual for this Project:
Construction Manager

Name of Firm with which you are now associated:
Cape Romain Contractors, Inc.

0

Years of Experience: With this Firm __ 27 Years With Other Firms

Years D-B-B Delivery

Demolition

Utilities

Traffic/MOT
Environmental/Permitting
E&SC

Cape Romain Contractors Inc.: Superintendent — Supervising the construction
of bridge and waterfront structures 2008-Present

Crane Operator — CCO Certified Crane Operator for several friction,
hydraulic, and lattice boom cranes 2005-2008

NSANENANENRN

Project Foreman — Crew foreman overseeing day to day construction
activities 1995-2005

Education:
Summerville High School, Summerville SC, 1996

Active Registrations:
National Commission of the Certification of Crane Operators (CCO)
South Carolina DOT — Required “on the job training” 2080 hours

Document the extent and depth of your experience and qualifications relevant to the Project.

Port Access Roads — Bainbridge Connector

Key Personnel Role: Superintendent

Experience with Current Firm: Cape Romain Contractors Inc. — Subcontracted by Fluor-Lane
Project/Assignment Duration:  Project 6/2017-3/2021, Assigned 10/2018-3/2019

Owner Contact Information: SCDOT, Daniel Burton, BurtonD@scdot.org , 843-371-0342
Design/Construction Value: $9 Million D-B-B

Project Description:

Project superintendent for 1050 LF curved flat slab bridge built as part of the Port Access Road Expansion in North
Charleston, SC. The bridge was 27 — 40 ft flat slab spans. This bridge consisted of 24” prestressed concrete piles,
cast in place pile caps, a cast in place bridge deck, HP pile supported apron slab, and rip rap at the abutments. The
bridge crossed over marsh so our team was required to be conscious of all wetlands during construction. Sediment
and erosion control was installed and maintained by a third-party subcontractor however Jimmy did assist in general
inspections of the silt fence and other sediment control measures. Jimmy managed a crew of 4 people and helped
coordinate with other crews, subcontractors, and prime contractor during construction. A third party CEI firm was
on site daily and Jimmy handled day to day coordination with them as well.

Port Access Roads — Tidewater Road Bridge

Key Personnel Role: Superintendent

Experience with Current Firm: Cape Romain Contractors, Inc.

Project/Assignment Duration:  Project 2019-2020, Assigned 3/2019-6/2020

Owner Contact Information: SCDOT, Daniel Burton, BurtonD@scdot.org , 843-371-0342
Design/Construction Value: $4 Million D-B-B

Project Description:

Project superintendent for 750 LF flat slab bridge built as part of the Port Access Road Expansion in North
Charleston, SC. The bridge was 19 — 40 ft flat slab spans. This bridge consisted of 24” prestressed concrete piles,
cast in place pile caps, and a cast in place bridge deck. Jimmy managed a crew of 4 people and helped coordinate
with other crews, subcontractors, and prime contractor during construction. A third party CEI firm was on site daily
and Jimmy handled day to day coordination with them as well.




Port Access Roads — Tidewater Road Bridge Extension

Key Personnel Role: Superintendent

Experience with Current Firm: Cape Romain Contractors, Inc.

Project/Assignment Duration:  Project 2020-2020, Assigned 6/2020-12/2020

Owner Contact Information: South Carolina State Ports Authority, Walter Lagarenne, WLagarenne@scspa.com,
843-323-5962 (mobile), 843-856-7047 (office), Senior Director, Engineering and Facilities.

Design/Construction Value: $3.5 Million D-B-B

Project Description:

Project superintendent for 240 LF flat slab bridge built as part of the Port Access Road Expansion in North
Charleston, SC. The bridge was 6 —40 ft flat slab spans. This bridge consisted of 24” prestressed concrete piles, cast
in place pile caps, and a cast in place bridge deck. Jimmy managed a crew of 4 people and helped coordinate with
other crews, subcontractors, and prime contractor during construction. A third party CEI firm was on site daily and
Jimmy handled day to day coordination with them as well. The end approach of this bridge merged with an existing
road. There were several underground utilities in line with the existing road and in the footprint of the bridge. Jimmy
was present for utility coordination as needed with all required entities.

Wando Welch Terminal Wharf Repairs & Improvements

Key Personnel Role: Piledriving Superintendent

Experience with Current Firm: Cape Romain Contractors, Inc.

Project/Assignment Duration:  Project 8/2015 - 6/2018, Assigned 8/2015 - 6/2018

Owner Contact Information: South Carolina State Ports Authority, Ed Stehmeyer III, PE,
EStehmeyer@scspa.com, 843-860-0540 (mobile), 843-375-3108 (office), Design Manager.

Design/Construction Value:  $42 Million D-B-B

Project Description:

Jimmy was the piledriving superintendent for this 3800° wharf retrofit project. Throughout the project portions of
the existing deck were cut and removed in order for piles to be driven to support new crane rails. 16” and 18” PSC
piles were driven as part of this project. Jimmy oversaw land based and waterborne piledriving operations throughout
the project. Jimmy is well rounded in driving piles as he is a CCO certified crane operator and has been driving piles
for over 25 years.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Jimmy Bragg is currently assigned to the Battery Park Pedestrian Bridge project in the city of North Charleston. His
duties will be fulfilled on that project in the near future.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Jeffrey Marshall Walters, P.E. N e
Senior Project Manager for Alternative Delivery s NECE=SCHARRER
b. Role of Key Individual for this Project:
Lead Design Engineer
c. Name of Firm with which you are now associated:
Neel-Schaffer, Inc.
d. Years of Experience: With this Firm 1.5 Years With Other Firms 35 Years
Neel-Schaffer: Senior Project Manager for Alternative Delivery — Served as PM on multiple Design-Build
Pursuits., 12/2020 — Present.
FIGG: Sr. Project Director - Managed large D-B projects ($25M - $800M). v D-B Delive
Developed Schedules & Schedule of Values, prepared invoices for v D-B-B DeliI\./};
Engineering Team, managed bridge design &  subconsultants W /ConstmctioLyPhase
(Roadway/Drainage, Geotechnical, Survey, Environmental, Involvement
Lighting/Electrical, etc.), responsible for all deliverables, reviewed plans, v Bridee Replacement
reviewed contractor submittals & shop drawings during construction, v Dem%)litioﬁ
developed repair details/procedures, etc., 1/2011 — 10/2020. v Detours
FIGG: Regional Director (SE) - Responsible for all aspects of managing
. 0 . v' Traffic/MOT
office of 25 engineers/CAD technicians - staffing, budgeting, QC of v Utility Coordination
deliverables prior to submittals, training, mentoring, etc. Also managed large " o
. . . v Environmental/Permitting
bridge projects (with 5 — 8 subconsultants)., 8/2006 — 1/2011. .
. . . . . v Public Involvement
FIGG: Assistant Regional Director (SE) - Assisted with all aspects of v ROW Acquisition
managing office of 25 engineers/CAD technicians. 11/1996 — 8/2006. v E&SC d
FIGG: Bridge Eng. & Sr. Bridge Eng. - Managed major bridge projects ($5M
- $200M) and performed design of bridge superstructure & substructure
elements, managed subconsultants (Roadway/Drainage, Geotechnical, Survey, ROW Acquisition/Appraisers,
Archeologists, Env. Doc., Env. Permitting, Lighting/Electrical, etc.) led plan development, QC of plans, review of
contractor submittals and review of shop drawings., 6/1990 — 11/1996.
Douglas Engineering: Project Engineer — Worked on design & plan development of over 20 bridges for ALDOT
(I-65 & 1-565). Worked on EIS for US 280 in Birmingham, AL., 4/1985 — 6/1990.
e. Education:
Univ. of Alabama Birmingham (UAB) / Birmingham, AL / Master of Science / 1990 / Civil Engineering
Auburn University / Auburn, AL / Graduate School / 1984 - 1985 / No Degree
Auburn University / Auburn, AL / Bachelor of Science / 1984 / Civil Engineering
f.  Active Registrations:
2021 /SC/ Civil /39179; 1990 / AL / Civil / 17612; 1995 / FL / Civil / 49716; 1999 / OH / Civil / E-64327; 2010
/ VA / Civil / 0402047037; 2010 / GA / Civil / 35485; 2013 / LA / Civil / 38315; 2021 / TN / Civil / 125031; 2021
/MS / Civil / 31964; 2021 / NC / Civil / 52281; 2021 / TX / Civil / 141628
g. Document the extent and depth of your experience and qualifications relevant to the Project.

Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet), Virginia Beach, VA

Key Personnel Role: Project Manager for Bridge Design

Experience with Current Firm: No - Experience with FIGG (subconsultant to Clark-Nexsen Engineers)
Project/Assignment Duration: Project 2007-2018, Assigned 2007 — 2014 (Design Phase)

Owner Contact Information: City of VB, David Jarman, PE, DJarman@vbgov.com, (757) 385 -4144.
Design/Construction Value: $80 M

Project Description:

This D-B-B project included 1,575-foot twin precast segmental bridges requiring staged construction and demolition
of the existing WB & EB Bridges after construction of the new WB Bridge and shifting of all four (4) lanes of traffic
to the new WB Bridge. The bridge included 150’ approach spans and a 225” main span over the Lynnhaven River.
Jeff was the project manager for preliminary and final design for the bridge structure, managed all bridge design
services, reviewed plans and developed bridge related special provisions.
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SR 951 Jolley Bridge, Marco Island, FL,

Key Personnel Role: Senior Project Director

Experience with Current Firm: No - Experience with FIGG

Project/Assignment Duration:  Project 2009-2011, Assigned 2009-2011

Owner Contact Information: Florida DOT Owner’s Representative, Scott Case, PE, scase@eec-usa.com,
(561) 677-0707 (no FDOT employees that worked on the project are still employed by FDOT).
Design/Construction Value: $27 Million

Project Description:

This D-B project was an ARRA project and included the construction of a new SB Bridge onto Marco Island, FL to
complete the four-laning us SR 951. The new 1,600’ long bridge used 78” Florida I Beams with 145’ spans and 55’
of vertical clearance. The project included approach roadway improvements to connect with the existing 4-lane
roadway sections, retaining walls, landscaping, lighting, etc. Jeff managed the bridge design and 5 subconsultants
(roadway/drainage, geotechnical, landscaping, utilities, environmental permitting & bridge hydraulics).

Cascades Connector Pedestrian Bridge over No. Monroe St (US 27), Tallahassee, FL

Key Personnel Role: Project Manager (for Design & Design Office Support during Const.)
Experience with Current Firm: No - Experience with FIGG

Project/Assignment Duration:  Project 2011-2016, Assigned 2011-2014 (Des) & 2015-2016 (Const.)

Owner Contact Information: Blueprint Intergovernmental Agency / City of Tallahassee, Wayne Tedder, AICP,
wayne.tedder@talgov.com, (850) 567-4328.

Design/Construction Value: $8.5M

Project Description:

This D-B-B project included a 160’ long pedestrian featuring solar canopies and LED Lighting. The precast bridge
span over US 27 was erected at night on a weekend to minimize impacts to traffic. The project included 1,100 LF
of multi-use trail pathways. Jeff was project manager for the bridge design and managed five (5) subconsultants.
Jeff was responsible for meeting the deliverable schedule, adhering to the QC Plan, and preparing invoices. Jeff
continued as PM during construction (attended weekly meetings, reviewed submittals & answered RFI’s, etc.).

Honolulu Rail Transit Project, Honolulu, HI

Key Personnel Role: On-Site Design Coordinator (for 8 months for Segmental Bridge Superstructure)
Experience with Current Firm: No - Experience with FIGG (subconsultant to HNTB)

Project/Assignment Duration:  Project 2009-2017, Assigned (on-site) July 2014 — February 2015

Owner Contact Information: HART (Honolulu Authority for Rail Transportation), Ryan Anderson, PE,
ryan.anderson@kiewit.com, (808) 286-8861. As a subconsultant on design team, Jeff’s coordination/interaction
was with HNTB and Kiewit’s Design Coordinator (Ryan Anderson) & Kiewit’s QC Manager (Tracy Martin).
Design/Construction Value: $800 Million

Project Description:

D-B project to construct an elevated rail line on the island of Oahu, Hawaii. Kiewit Team built the first 2 sections
on west end including 10 miles of bridge with 443 spans that were installed in the median of a congested highway
while maintaining traffic. Prior to his on-site assignment, Jeff led the design office preparing plans for the segmental
superstructure design/plans. While on-site Jeff coordinated design efforts with Kiewit’s Design Manager and
engineers for the segmental precast yard & bridge erection and prepared & approved structural repair procedures.

US 181 Harbor Bridge Replacement Project, Corpus Christi, TX

Key Personnel Role: Assistant Design Manager (under Jay Rohleder, PE & Bill Johnson, PE)
Experience with Current Firm: No - Experience with FIGG

Project/Assignment Duration:  Project 2015 - Present, Assigned 2016-2020

Owner Contact Information: TxDOT, Joseph Briones, PE, joseph.briones@txdot.gov, (361) 808-2327.
Design/Construction Value: $800 Million

Project Description:

D-B project for replacement of the existing Harbor Bridge including over 1 million SF of segmental bridge
approaches. Jeff served about 18 months as the Assistant Design Manager in home office for the design responsible
for meeting all design deliverables, managed 7 subconsultants and developed Design Schedule & SOV’s (over 800-
line items). Then Jeff managed Design Office Support services for 3 years (reviewed construction equipment
submittals & shop drawings, participated in weekly coordination meetings with construction team, addressed NCR’s
& RFI’s). Jeff made over 20 visits to project office at the site to coordinate directly with the contractor. Jeff also
prepared monthly invoices for the Design Team with over 800-line items.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Jeff is not required to be onsite during construction, but he will make routine visits to the bridge site throughout the
construction of the bridges and roadway for meetings and key construction operations.
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Contractor — Cape Romain Contractors, Inc.

a. Project Name & Location (City,
State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their Project
Manager who can verify CRC’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in millions)

f. Dollar Value of Work Performed by
Cape Romain Contractors (in millions)

Bainbridge Connector — Port Access
Road

North Charleston, SC

SCDOT/SCSPA

Michael McLintock

704-773-1482 mobile
MJMcClintock@Ilaneconstruct.com
Fluor-Lane South Carolina , LLC

Construction Completed 07/2021
Design Completed 06/2017

$9

$8.9

g. Narrative describing the work performed by NSI. Neel-Schaffer, Inc. (NSI) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc — NSI is proposed as the Lead Designer.

Cape Romain Contractors subcontracted with Fluor-Lane to construct the Port Access Road Bainbridge Connector in North Charleston, SC. We utilized temporary crane trestle inside the bridge footprint and used top-down construction methods to drive the 24” square prestressed

piles, install the 28 bent caps, and form & pour the 27 span flat slab decks. To expedite schedule, we placed entire 120’ long deck slab units for individual concrete pours, holding 500-600 CYs each. CRC formed and poured the multipath, sidewalks, and picture frame rail walls to

complete the project.

Scope of Services:
v' 1,041’ x 74.83 wide flat slab

bridge
v" Set and drive 349 composite
24” PSC Piles with Stingers
v Set and drive 20 HP piles at
End Bents
v' Construct HP pile supported
apron slab
Team Members Involved:
Clifton Hough, Project Manager for
entire duration of the project
Mickey O’Rourke, Project Engineer
2017-2018
Jimmy Bragg, Superintendent 2018-
2019
Key Relevancies:
DB Delivery, Utility Coordination, Flat
Slab Bridge Construction

h. Self-Assessment. The information provided in this section should be a self-assessment of Cape Romain’s performance on the project to identify Cape Romain with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead
Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Cape Romain Contractors teamed with Fluor-Lane at the bid process and provided multiple crews with distinct areas of expertise to keep the project moving forward while contending with top down construction methods due to ROW limitations.

i. Quality Initiatives. Discuss Cape Romain’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Cape Romain Contractors worked with Fluor-Lane to work both ends of the project to expedite utility relocations, which impacted our immediate schedule but expedited the overall project schedule.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Cape Romain shall provide a detailed explanation below.

N/A



mailto:MJMcClintock@laneconstruct.com

WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Contractor — Cape Romain Contractors, Inc.

a. Project Name & Location (City,
State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their Project
Manager who can verify CRC’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in Millions)

f. Dollar Value of Work Performed by
Cape Romain (in Millions)

Hugh K. Leatherman Sr. Terminal
Wharf

North Charleston, SC

South Carolina State Ports Authority

SCSPA

Walter R. Lagarenne, Jr.
843-323-5962
WLagarenne@scspa.com

Construction Completed 03/2021
Design Completed 07/2018

$54.1

$25

g. Narrative describing the work performed by Cape Romain Contractors and McLean Contracting

Cape Romain Contractors entered a Joint Venture with McLean Contracting Company headquartered in Glen Burnie, MD to construct The South Carolina State Ports Authority’s Hugh K. Leatherman Sr. Wharf facility in North Charleston, SC. The first section of wharf is 1,400' long

by 122' wide and was designed to support the modern port cranes that SCSPA purchased to offload the much larger "Post-Panamax" ships that now traverse the widened Panama Canal. The project work began with dredging operations in the Cooper River, followed by removal of

armor stone, driving 581 24” & 30” PSC piles, installation of armor stone, and then erection of the precast concrete pile caps, slabs, and concrete overlay deck system. Towards the end of the project, crane rails and fixtures, fenders, and bollards were installed to prepare the Wharf to

receive the new cranes in the Spring of 2021. McLean was the lead % partner due to their equipment being more expensive, however CRC provided the PM, PE, and General Supt.

Scope of Services:

v

AN

v

Dredging and upload disposal of
approximately 141,000 cubic yards of
spoil material

Removal and replacement of existing
stone revetment

Setting and driving 580+ pre-cast
concrete piles with steel stingers
Erection of pre-cast concrete pile caps
and deck panels

Cast in place concrete deck topping
Installation of cone fenders, bollards, and
ship’s water service stations
Installation of Ship to Shore container
crane rails, pin sockets, and tie-downs

Team Members Involved:

Greg Tuttle, Project Manager for the entire
duration of the project

Mickey O’Rourke, Project Engineer for the entire
duration of the project

Key Relevancies:

Utility Coordination, Value Engineering
Environmental/Permitting

h. Self-Assessment. The information provided in this section should be a self-assessment of Cape Romain’s performance on the project to identify Cape Romain with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead
Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

This was the first JV teaming of Cape Romain Contractors with McLean Contracting. CRC had just completed a successful 3-year, 4-phased rehabilitation of the Wando Welch Terminal Wharf to handle larger ship-to-shore cranes and SCSPA alerted us that this project was on the

horizon. CRC teamed with McLean due to their high capacity whirly cranes and reputation. We retained our Project Manager, General Superintendent, and labor crews from the Wando project to deliver this project on-time with no claims or disputes.

1. Quality Initiatives. Discuss Cape Romain Contractors quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Cape Romain/McLean retained Moffat-Nichol of Baltimore, Md to redesign the project as an entirely precast structure to speed production and reduce costs through Value-Engineering. This allowed for all of the wharf members to be produced and shipped ahead of schedule. We

have teamed with Moffat-Nichol on past projects and consider them a first-class precast design firm. During the project bid phase CRC/M proposed $7.6 Million in VE design reductions that SCSPA used to reduce the original base bid of $61.7 Million Dollars.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Cape Romain Contractors shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor — Cape Romain Contractors

a. Project Name & Location (City,
State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their Project
Manager who can verify CRC’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in Millions)

f. Dollar Value of Work Performed by
Cape Romain (in Millions)

Springmaid Pier Reconstruction

Myrtle Beach, SC

IC Myrtle Beach, LLC

Ken Fearn - Owner
310-729-7760 mobile
ken@intcapllc.com

Construction Completed 07/2020
Design Completed 2/2019

$5.128

$5.523

g. Narrative describing the work performed by Cape Romain Contractors

Cape Romain Contractors, Inc. contracted with IC Myrtle Beach, LLC on 4/17/2019 and mobilized to the site on 4/22/2019 to demolish and reconstruct the 1,000’ long Springmaid Pier. The ocean fishing pier is founded on steel pipe pile, cast in place concrete caps, precast concrete

stringers, and utilizes a timber stringer/decking superstructure. Electric, water, and fire suppression utility systems were installed throughout the build. CRCI used an offset temporary crane trestle to improve access to the site and cut time from top down construction methods.

h. Self-Assessment. The information provided in this section should be a self-assessment of Cape Romain’s performance on the project to identify Cape Romain with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead
Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

This was a negotiated project, Cape Romain Contractors was brought in early to work with the Owner’s design firm on developing the offset trestle design to minimize costs and time durations. CRCI worked with AECOM to coordinate on the permitting plans to ensure a smooth start

of work flow operation. There were no claims, delays, or disputes on this project. A change order to add a fire line extension, pier improvements, and add fencing to the scope were the only contract changes.

i. Quality Initiatives. Discuss Cape Romain Contractors quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Cape Romain negotiated with the private owner to add pipe pile coating and more durable hardware to the project to ensure a longer life cycle to the previously timber structure.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Cape Romain Contractors shall provide a detailed explanation below.

N/A



mailto:ken@intcapllc.com

WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Neel-Schaffer, Inc.(NSI)

a. Project Name &

b. Name of lead responsible for the overall

c. Contact information of the Client & their Project Manager d. Actual or Estimated Construction &

e. Actual or Estimated Project

f. Dollar Value of Work Performed by

Location (City, State) project design or construction who can verify NSI’s responsibilities Professional Services Completion Date Construction Cost (in thousands) NSI (in thousands)

Pio Nono Ave. & College GDOT

St. Bridges over NSRR Wright Brothers Construction, Inc. (WBCI) Rick O’Hara Construction Complete: 03/2021

Macon, GA 404-631-1169 $13,351 $999

Design Complete: 062020
ro’hara@dot.ga.gov

g. Narrative describing the work performed by NSI. Neel-Schaffer, Inc. (NSI) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc — NSI is proposed as the Lead Designer.

NSI was the Lead Designer for WBCI for this award-winning D-B project. The bridge replacements were necessary to provide adequate vertical clearance to Norfolk Southern’s tracks below to accommodate double stack rail cars. The project was put on an aggressive D-B schedule

with all vertical clearance restrictions to be met by June 30, 2020. NSI was responsible for providing overall project management, monthly CPM project schedule updates, roadway design, bridge design and all plan preparation,

including as-built drawings. NSI also managed all design subconsultants, including environmental, survey, SUE, communications, and geotechnical engineers. The 86’ -10” long Pio Nono Avenue bridge included the demolition and

replacement of the existing bridge superstructure. The vertical clearance was increased by building up the existing bent caps and utilizing a cored slab superstructure that was shallower than the existing, and parts of the road had to be

raised to accommodate the new bridge elevation and realigned to improve poor horizontal alignment. The existing AGL gas main on the bridge was cut, capped and temporarily removed through coordination efforts. The 65’ long

College Street bridge included the demolition and replacement of the existing historic brick arch structure over the NS Railway with a new, shorter 65’ single span bridge with Type II PSC Beams. In addition to the Railroad’s vertical

clearance requirements, the horizontal clearance required the construction of crash walls at each end of the bridge. NSI utilized tie-back walls, with soldier piles supporting the bridge end bents and soil nail walls. Significant utility

coordination occurred for relocation of an AT&T fiber optic line and relocation of power poles owned by Ga Power. NSI personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role

on US 301 over Four Hole Swamp. Work for the project was completed in NSI’s office in Atlanta, GA with support and QC by our office in Birmingham, AL. Design & Construction on both bridges is complete.

/ 8| US 41/Pio Nono Avenue over NSRR

N

Key Relevancies:

LR RKRKXN

D-B Delivery

Bridge Replacement
Cored Slab & Box Beams
Demolition

Detours

Roadway Design
Structure Design
Geotechnical

Drainage / E&SC
Traffic/MOT

Utility Coordination
Environmental/Permitting
Public Involvement

D-B Project Awards
Pio Nono

College Street

A W A sponsored by ACEC/GA

i College Street over NSRR

[

-Georgia Partnership for Transportation Quality 2020 Preconstruction Award in the
Design/Build Category - ACEC/GA and GDOT
-2021 America’s Transportation Awards regional “Quality of Life/Community
Development, Small Project Award- SASHTO

- Georgia Partnership for Transportation Quality 2021 Preconstruction Award in the
Bridge/Structural Design Category - award is sponsored by ACEC/GA and GDOT
-Georgia Engineering Awards 2022 Engineering Excellence Merit Award - award is

-2021 America’s Transportation Awards regional “Quality of Life/Community
Development, Small Project Award - SASHTO

h. Self-Assessment. The information provided in this section should be a self-assessment of NSI’s performance on the project to identify NSI with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Both bridges were selected for awards in the Georgia Partnership for Transportation Quality (GPTQ) Preconstruction Design Awards program — Pio Nono in the Bridge/Structural category and College St. in the Design-Build category.

i. Quality Initiatives. Discuss NSI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

NSI prepared and provided updates to the P6 Schedule for Design & Construction giving NSI thorough knowledge of the schedule and keeping engineering efforts on track to support the Contractor enabling him keep construction on schedule. Completion of the bridge superstructure

replacement within a 25 day closure is a testament to the detailed planning, scheduling and design quality for the project.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NSI shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Neel-Schaffer, Inc.(NSI)

a. Project Name & Location (City, b. Name of lead responsible for the overall c. Contact information of the Client & their Project d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by
State) project design or construction Manager who can verify NSI’s responsibilities Professional Services Completion Date Construction Cost (in thousands) NSI (in thousands)
FY 2016 D-B Bridge Replacements — | Southern Concrete Construction Co., Inc. GDOT
Batches 4 & 5 (SCCO) W. Ron Nelson
912-424-9112 Construction Completed 12/2019 $17.252 $1.890
Atkinson, Ben Hill, Grady, Tift, Ware, ronelson@dot.ga.gov Design Completed 03/2019 ’ ’
Bacon, Laurens, Treutlen, Wayne,
Wheeler, and Telfair Counties (GA)

g. Narrative describing the work performed by NSI. Neel-Schaffer, Inc. (NSI) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc — NSI is proposed as the Lead Designer.

NSI was the Lead Designer for this contract to replace 11 bridges via the Design-Build method at various locations throughout South Georgia. NSI provided engineering design Bridges Length Location (Co.)
. . o . . . | Cogdell Rd over Red Bluft Creek 150° Atkinson
and construction plans, as well as construction coordination services for each of the 11 new bridges. Each of the replacements was for off-system stream crossings. Other -
P s P Y s 2 Old Thomasville Rd over Barnetts Creek 375 Grady
services NSI provided included bridge design, H&H, roadway approach design, as-built plans. NSI was also responsible for management of all engineering sub-consultants, 3 Lower Brookfield Rd over New River 141.75° Tift
4 Perry House Rd over Willacooche Creek 151.75° Ben Hill
including environmental, survey, and SUE. The bridges ranged in length of 120 feet to 375 feet. The designs included Type 1 Mod PSC Beam Spans, 63 Bulb Tee PSC Beam, 5 Old Nicholls Hwy over Hog Creek Tributary 120° Ware
PSC Cored Slab Spans and PSC Spans. The bents for these bridges were PSC Pile Bents, with the exception of the 63 in Bulb Tee PSC Span, which utilized 2-Column Concrete 6 Hwy 64: over Little Hurricane Creek 340° Bacon
7 Jaybird Springs Rd over Gum Swamp Creek 120° Laurens
Bents on pile footings. NSI personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role on US 301 over Four Hole Swamp. 8 Union Camp Rd over Red Bluff Creek 135° Treutlen
9 Woods Bridge Rd over Goose Creek 146.75° Wayne
Work for the prOJt ect was completed in NSI’s offices in Atlanta, GA & Birmingham, AL. Design & Construction on both bridges is complete. 10 Snow Hill R%l over Ochwalkee Crock 180° Whe};ler
11 CR 240 over Little Horse Creek 121.75° Telfair
Key Relevancies:
v' D-B Delivery
v/ Bridge Replacement
v/ Flat Slab
v' Demolition
v" Detours
v" Roadway Design
v" Structure Design
v" Geotechnical
v" Drainage / E&SC
v\ Traffic/MOT
i : : v Utility Coordination
) v ; o
Old Thomasville Road over Barnetts Creek — Grady ekt e (o

V& L

h. Self-Assessment. The information pro' ded in this section should be a self-assessment of NSI’s performance on the project to identify NSI with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

This was the first Design-Build project for both NSI and SCCC and we worked closely together to complete all 11 bridges within the contract time demonstrating the high competency, attention to Quality and communication skills by both NSI and SCCC needed to successfully

deliver D-B projects. There were no claims on the project.

i. Quality Initiatives. Discuss NSI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Due to the requirement of each roadway only being shut down for a certain number of days, the project scheduling and quality construction was critical to ensure that all 11 bridges met the individual design, review, and construction dates to allow subsequent bridges to not fall behind

and for all 11 bridges to be completed on time. Precast caps were used on 3 of the bridges to accelerate construction. NSI has used its DQMP first developed on this project to provide continued quality design on other D-B projects.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NSI shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER

Lead Designer — Neel-Schaffer, Inc.(NSI)

a. Project Name & Location | b. Name of lead responsible for the overall c. Contact information of the Client & their Project Manager d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by
(City, State) project design or construction who can verify NSI’s responsibilities Professional Services Completion Date Construction Cost (in thousands) NSI (in thousands)
FY 2018 D-B Bridge Wright Brothers Construction, Inc. GDOT
Replacements — Batch 1 Rick O’Hara
404-631-1169 Construction Complete: 09/2021 $9.496 $1.239
Catoosa, Douglas, Elbert, ro’hara@dot.ga.gov Design Complete: 10/2020 ’ ’
Polk, Walker & Walton
Counites (GA)
g. Narrative describing the work performed by NSI. Neel-Schaffer, Inc. (NSI) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc — NSI is proposed as the Lead Designer.
NSI was the Lead Designer for the Wright Brothers Construction, Inc. for the Design-Build replacement of six bridges located in north Georgia. NSI completed engineering Bridges Length Location (Co.)
design and construction coordination services for these six (6) off-system stream crossings. Services included bridge design, hydraulics & hydrology, roadway approach I Houston Valley Rd over Dry Creck 150, Catoosa
2 Post Rd over Dog River 180 Douglas
design, and as-built plans. NSI was also responsible for management of all engineering sub-consultants, including environmental, survey, and SUE. Four bridges are Type 1 3 Ed Webb Rd over Dove Creek 145° Elbert
4 Captain Wood Rd over Little Cedar Creek 130° Polk
Mod PSC Beam spans ranging from 35 feet to 55 feet with total bridge lengths up to 220 feet. One consists of a 63-inch Bulb Tee PSC Beam Span that is 120 feet in length 5 Captain Wood Rd over Mud Creek 220’ Walker
and two Type III PSC Beam End Spans at 30 feet each. Additionally, one of the bridges consists of a single-span bridge with 70-foot PSC Box Beam Span. Typical 6 Dewey Hogan Rd over Wolf Creek 70’ Walton

foundations for the bents of these bridges consisted of either steel H-Piles or Drilled Shafts. NSI personnel involved included Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role on US 301 over Four Hole Swamp. Work for the project was completed in

NSI’s office in Atlanta, GA with support & QC from our office in Birmingham, AL. Design & Construction on all bridges is complete.

Captain Wood Road over Mud Creek — Walker County

Key Relevancies:

AN N N NN N Y N N NN

D-B Delivery

Bridge Replacement
Cored Slab & Box Beams
Demolition

Detours

Roadway Design
Structure Design
Geotechnical

Drainage / E&SC
Traffic/MOT

Utility Coordination
Environmental/Permitting

h. Self-Assessment. The information provided in this section should be a self-assessment of NSI’s performance on the project to identify NSI with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

NSI prepared and maintained the P6 Schedule for Design & Construction giving NSI thorough knowledge of the schedule to keep engineering efforts on track to support the Contractor enabling him keep construction on schedule. All bridges were completed on time and within

budget and there were no claims on the project..

i. Quality Initiatives. Discuss NSI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

NSI has a proven DQMP that has been successfully used on a number of D-B projects to provide high quality designs that lead to high quality construction. NSI has consistently provided high quality designs and plans to WBCI and met the project schedule while constantly

communicating with WBCI to meet their expectations. This had led to repeat teaming opportunities with WBCI on projects within their company footprint and areas of expertise on the right sized project.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NSI shall provide a detailed explanation below.

N/A




Appendix C

Work History and Quality Forms (Section 3.5.2)

IlL NEEL-SCHAFFER

Solutions you can build upon




Section 3.5.2 \ Quality of Past Performance

. Cape Neel-
Question Romain  Schaffer
3.5.2.a | Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in
. No N/A
default on any Project?
3.5.2.b | Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was
e . . No N/A
litigated? If litigated, explain the results.
3.5.2.c | Have any projects been delayed more than 30 days such that liquidated damages were assessed? No No
3.5.2.d | Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? No N/A
3.5.2.¢ | Have any projects under contract with the Lead Contractor or any member of the joint venture been
subject to remediation actions, stop work orders, or project delays in excess of 30 days as a result of No N/A
Section 404/Section 401 permit violations?
3.5.2.f | Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the
. . No No
Lead Designer due to errors and omissions?
3.5.2.g | Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design- No No
build contract?

Cape Romain Contractors | Neel-Schaffer
US 301 Over Four Hole Swamp | Design-Build | Orangeburg, County | Project ID 0040308



Appendix

Legal and Finanacial
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Solutions you can build upon




Cape Romain Contractors, Inc.

612 Care Romaivy Roab TELEPHONE: 843-884-5167
Wanbpo, SC 29492 Fax: 843-884-0516
April 6, 2022

Office of Alternative Delivery

South Carolina Department of Transportation
955 Park Street

Columbia, SC 29201

RE: Design Build Project: US 301 Over Four Hole Swamp
Project ID: 0040308 Orangeburg County, South Carolina

To Whom it may concemn,

Pursuant to Section 3.6.1 Financial Capacity of Request for Qualifications (RFQY) for the Design
Build Project US 301 Over Four Hole Swamp by SCDOT issued March 21, 2022;

|, Andrew DuPre, in my capacity as President and Owner of Cape Romain Contractors, Inc.,
certify that Cape Romain Contractors, Inc. has the financial capacity and resources necessary
to complete the project as proposed in the RFQ.

Respectfully,

S D

Andrew DuPre
President
Cape Romain Contractors, Inc.

state of Y County of(S‘Q( elre
The foregoing instrumgnt was acknowledged before me
This E'Q day of é@gi . 2027
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La

N USI Insurance Services
P. O. Box 386

Columbia, SC 29202

WWWw.usi.com

Tel: 803.602.3020

April 11, 2022

S. C. Department of Transportation
P.O.Box 191
Columbia, SC 29202

Re: Cape Romain Contractors, Inc., Wando, SC
SCDOT US 301 Over Four Hole Swamp
Project ID: 0040308, Orangeburg County, SC

To Whom It May Concern:

Western Surety Company, a CNA Insurance company, serves as the Surety Company for Cape Romain
Contractors, Inc. Western Surety Company is the fourth (4%) largest surety company in the U.S. according to
A.M. Best Rankings and has an A.M. Best rating of “A”, with a Financial Size Category of “XIV”. Western
Surety Company is licensed in all 50 States and is also listed as an approved surety on the Federal
Government’s Circular 570.

Cape Romain Contractors has been approved for single jobs in excess of $60 million, with total capacity of
$90 million. We would readily consider larger projects if requested.

Should Cape Romain Contractors, Inc. be awarded a contract we are prepared to favorably consider issuance
of any necessary final bonds. The decision to issue performance and payment bonds is a matter between
Cape Romain Contractors, Inc. and Western Surety, the execution of said bonds would be subject to the
mutually acceptable review of the final contract terms and conditions, bond forms and financing by our client
and Western Surety Company. Western Surety Company and Cape Romain Contractors, Inc assume no
liability to third parties or to you if for any reason we do not execute said bonds.

If we can provide you with any further information concerning this fine contractor, please do not hesitate to
call.

Sincerely,

Western Surety Company

Digitally-signed by Laura W. Dennison

Date: 2022-04-04 16:56-04:00

By: Laura W. Dennison
Attorney-in-Fact

'
3 // DN: cp=Laura W. Dennison gn=Laura W.
AK W . — 7 Dem;ﬁm €=US United States I=US Uni('ed
AP /| Stateg; " AAAN A
v 1, /| Reagdn; | am the authior ¢f this dociment
Dennison | /ot g —

Property & Casualty + Employee Benefits - Personal Risk + Retirement Consulting
The USI ONE Advantage®



Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation
having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make,

constitute and appoint

C Criss Williams Jr, Laura W Dennison, Individually

of Columbia, SC, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds,
undertakings and other obligatory instruments of similar nature
- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said

Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by

the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto
affixed on this 23rd day of June, 2021.

WESTERN SURETY COMPANY

L7

i
’#llmmmﬂ"‘"

aul T. Bruflat, Vice President

State of South Dakota .
County of Minnehaha

On this 23rd day of June, 2021, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he
resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed
the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant
to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be

the act and deed of said corporation.

Hannnanasnn0a00E00nEGnGas +

My commission expires M. BENT 5

&
§ NOTARY PUBLIC /2o :
§ G=AD'souTH bAkoTa
March 2, 2026 M
h.%a.sa-,».a.s:..o,%%«.%a% H

M. Bent, Notary Public

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force,
and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name

and affixed the seal of the said corporation this 11th day of April, 2022.

W ibeegy
O i,

WESTERN SURETY COMPANY

d ?LZLZAJ)—A/

/ S L. Nelson, Assistant Secretary

U, o
“y w
U

Form F4280-7-2012

Go to www.chasurety.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.




Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders
of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the
corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other
officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may
appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The
corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation.

The signature of any such officer and the corporate seal may be printed by facsimile.



CNA SURETY

Digital Seal, Signature Authority and Enforceability

This communication is being provided on behalf of all CNA Surety companies, including Western Surety Company,
Continental Casualty Company, The Continental Insurance Company, American Casualty Company of Reading,
Pennsylvania, and National Fire Insurance Company of Hartford (collectively and individually referred to as “CNA Surety”).

The use of an electronic image of the corporate seal of any CNA Surety company (the “Digital Seal”) and the
attachment of the Digital Seal to any surety bond issued by a CNA Surety company is authorized. Each CNA Surety company
acknowledges and agrees that the Digital Seal may be affixed to any CNA Surety bond and relied upon to the same extent as if a
raised corporate seal were physically attached to the bond. Also, as permitted by law, the electronic delivery and submission of
any surety bond on behalf of each CNA Surety company and the execution of such surety bonds by an attorney-in-fact of the
CNA Surety company using a digital signature shall have the same legal effect as delivery of a tangible original with the original
“wet” signature of the attorney-in-fact.

Delivery of a digital copy of this Digital Seal, Signature Authority and Enforceability notice, executed electronically, to
an Obligee or Obligee’s representative shall constitute effective execution and delivery of this notice and shall have the same
legal effect as delivery of a tangible original of the notice with my original “wet” signature.

In Witness Whereof, this has been executed by the Vice President and Surety General Counsel for each of the CNA
Surety companies.

Dated this 7th day of April, 2020.

St oot

Rosemary Quinn
Vice President and Surety General Counsel on behalf of

O T RO

g ™

Western Surety Company

National Fire Insurance Company of Hartford

American Casualty Company of Reading, Pennsylvania



Section 3.6.3 \ Organizational Agreements

N/A - Our Team is not a partnership, limited partnership, joint venture, or other association.

Cape Romain Contractors | Neel-Schaffer |
US 301 Over Four Hole Swamp | Design-Build | Orangeburg, County | Project ID 0040308



Appendix E

Organizational Conflict of Interest

IlL NEEL-SCHAFFER

Solutions you can build upon




DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
" Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

2: Describe measures proposed to mitigate the potential conflict(s):

/R H.6.29.

Signature Date
l/lﬁc\rf i Q V-Bf <

Print Name

Cm{)e D\.om—--\r\ Cawlrag\“:\r!, rnL.

Comp‘any

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



Appendix F

Confidential or Proprietary Information Summary List
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Appendix F \ Confidential or Proprietary Information Summary List

The Team of Cape Romain Contractors, Inc. (Lead Contractor) and Neel-Schaffer, Inc. (Lead Designer) do not
deem any of the information within this submittal as confidential or proprietary.

Cape Romain Contractors | Neel-Schaffer |
US 301 Over Four Hole Swamp | Design-Build | Orangeburg, County | Project ID 0040308



Appendix G

Addendum Receipt Form(s)
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SCCOT

South Carolina
Department of Transportation

NOTICE OF RECEIPT

US 301 over Four Hole Swamp
Design-Build — Project ID 0040308
Orangeburg County

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are¢ required to sign this document and enclosc it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

44,‘, D_Q,L 4.6.22

¥

PROPOSER’s Signature Date

Aode Qe

Printed Name

For:  Cape Romain Contractars, Inc.

Design-Build Team Name
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Key Individual and Contractor/Designer Reference Form
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Email First Name Last Name Company Name Project Name
References from 3.4.3
WLagarenne(@scspa.com Walter Lagarenne Eric Gregory Tuttle South Carolina State Ports Authority Hugh Leatherman Terminal Wharf Cape Romain Contractors
EStehmeyer@scspa.com Ed Stehmeyer 111, PE Eric Gregory Tuttle South Carolina State Ports Authority Wando Welch Terminal Wharf Repairs & Improvements Cape Romain Contractors
TurnerMK @scdot.org Kevin Turner Eric Gregory Tuttle SCDOT Folly River & Folly Creek Bridge Replacements Cape Romain Contractors
Notractor@msn.com Ken Hayes Eric Gregory Tuttle SCDOT Robert Edge Parkway Cape Romain Contractors
Retired David Richey Eric Gregory Tuttle FDOT 1-4 Design-Build, Six Overpass Bridges, Lakeland, FL Jones Brothers, Inc.
bwright@ccpre.com Bruce Wright Michael Daniel O'Rourke CCPRC Folly Beach Fishing Pier Replacement Cape Romain Contractors
WLagarenne(@scspa.com Walter Lagarenne Michael Daniel O'Rourke South Carolina State Ports Authority Hugh Leatherman Terminal Wharf, Phase 1 Cape Romain Contractors
BurtonD@scdot.org Daniel Burton Michael Daniel O'Rourke SCDOT Port Access Roads — Bainbridge Connector Cape Romain Contractors
BurtonD@scdot.org Daniel Burton James Thomas Bragg SCDOT Port Access Roads — Bainbridge Connector Cape Romain Contractors
WLagarenne(@scspa.com Walter Lagarenne James Thomas Bragg South Carolina State Ports Authority Port Access Roads — Tidewater Road Bridge Cape Romain Contractors
EStehmeyer@scspa.com Ed Stehmeyer 111, PE James Thomas Bragg South Carolina State Ports Authority Wando Welch Terminal Wharf Repairs & Improvements Cape Romain Contractors
DJarman@vbgov.com David Jarman Jeffrey Marshall Walters City of Virginia Beach (VA) Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet FIGG
scase(@eec-usa.com Scott Case Jeffrey Marshall Walters FDOT (Owner's Representative) SR 951 Jolley Bridge, Marco Island, FL FIGG
Blueprint Intergovernmental Agency / Cascades Connector Pedestrian Bridge over No. Monroe St (US 27),
yne.tedder@talgov. . FI
wayne.tedder@talgov.com Wayne Tedder Jeffrey Marshall Walters City of Tallahassee Tallahassce. FL GG
Kiewit (FIGG was a subconsultant to
HNTB on the Design Team). Jeff's
ryan.anderson@kiewit.com Ryan Anderson Jeffrey Marshall Walters coordlr.tatl(.)n/mter‘a ction was T RIS Honolulu Rail Transit Project, Honolulu, HI FIGG
and Kiewit's Design Coordinator (Ryan
Anderson) and QC Manager (Tracy
Martin) .
joseph.briones@txdot.gov Joseph Briones Jeffrey Marshall Walters TxDOT US 181 Harbor Bridge Replacement Project, Corpus Christi, TX FIGG

Post Office Box 191

Columbia, South Carolina 29202-0191

=

Phone: (803) 737-2314
TTY: (803) 737-3870

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER

lofl
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SCCOT

South Carolina
Department of Transportation

Email First Name Last Name Company Name Project Name

References from 3.3.1

mattoxjh@scdot.or Jac Mattox SCDOT Port Access Road, I-77‘ Carolina Panthers Interchange, SC 41
Bridge Wando River
johnsonsh@scdot.org Stacey Johnson SCDOT US 17 BS Intersections Garden City

References from 3.5.1

MIMcClintock@laneconstruct.com Michael McLintock Cape Romain Contractors Bainbridge Connector — Port Access Road Flour-Lane
WLagarenne@scspa.com Walter Lagarenne Cape Romain Contractors Hugh K. Leatherman Sr. Terminal Warf biElem Contltactlng CrommmyiCaps
Romain Contractors

ken@intcapllc.com Ken Fearn Cape Romain Contractors Springmaid Pier Reconstruction Cape Romain Contractors

5 . Pio Nono Ave. & College St. Bridges over NSRR Wright Brothers Construction

. . f =)
ro’hara@dot.ga.gov Rick O'Hara Neel-Schaffer Macon, GA Company/Neel-Schaffer
ronelson@dot.ga.gov W. Ron Nelson Neel-Schaffer FY 2016 D-B Bridge Replacements — Batches 4 & 5 Bl Comersto Comsisiin
Company/Neel-Schaffer

1o’ hara@dot.ga.gov Rick O'Hara Neel-Schaffer FY 2018 D-B Bridge Replacements — Batch 1 Wi 1L e o

Company/Neel-Schaffer

=

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER 1of1
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= NEEL-SCHAFFER

Solutions you can build upon

Cape Romain Contractors —
612 Cape Romain Road
Wando, SC 29492
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