
DEFINITIONS
Appendix B: Quick Reference Table

Column Heading Definition Comments
Location Baseline reference General location of utility presence

Potential Conflict Potential conflict based on FEIS 
alternate

FEIS alternate used to identified conflicts for the 
purpose of this report

MSA Impact 
Probability

Modified Selected Alternative
Level of probability of conflicts based on MSA

In-Contract Relocation work included and 
performed by DBT See RFP for details

Prior Rights Utilities who qualify for 
reimbursement due to prior rights

Utilities will have to provide documentation 
demonstrating that they have prior rights to SCDOT

Utility Bill
Utilities who qualify for 

reimbursement due Utility 
Relocation Act

Only water and sewer will qualify based on criteria 
set in bill. This does NOT include items that qualify 

as prior rights.

Timeframes

Time in months Timeframes to perform items listed under this 
section for potential utility conflicts identified. 

These are not guaranteed but are representative of 
“typical” industry practice.

    Permits
Environmental, wetland, RR, 
encroachment, DHEC, land 

disturbance outside of MSA limits

Any permit that could be associated with utility 
relocation

    Design Design of relocation Design full construction plans

   Procurement/ 
Easement Acquisition

Procurement of services and 
easement acquisitions outside of 

MSA ROW

Procurement of designer, contractors to perform 
utility relocations; If utilities must relocate outside 

MSA ROW, then time for them to acquire necessary 
easements using their resources.

   Construction Construction for utility relocation Actual relocation of utility conflict

Clearances

Physical separation from existing/ 
proposed utilities to items listed in 

this section

Clearances desired/ required from items listed 
under this section for existing and/or proposed 

utilities. These are not guaranteed but are 
representative of “typical” industry standards.

    Structures Bridge foundations, walls 
(retaining/ noise), footings. Separation from infrastructure components

    Max Fill Limit Allowable fill limits over existing/ 
proposed utilities

Some owners do not want to be under large 
amounts of fill due to maintenance.

    Storm Drainage Closed drainage system to include 
pipes, inlets, CB, culverts Separation from drainage components

    Other Utility 
Owners

All utilities other than your own Desired separation for future maintenance with 
other utility owners

    Construction 
Equipment

Cranes, excavators, augers, etc. Separation from construction equipment to 
construct roadway, utility, bridge, etc.



Column Heading Definition Comments
Construction Construction related items for 

utility relocations
Construction related items in order to perform 

utility relocations
   Seasonal 
Restrictions

Time when utilities cannot perform 
relocations

Utility owners could have seasons when utilities 
cannot perform cutovers due to high demand

   Inside/ Outside 
ROW

Utility relocations occurring in or 
out of MSA ROW

Utilities may to perform work off SCDOT ROW for 
service connections or tie back to an existing facility 

outside the defined project limits

   Items Required to 
Relocate

Construction, moving or removal 
items, ROW, etc. 

These are items required to be performed or 
secured to begin relocation efforts.  Most of these 

are DBT dependent. 



Utility Owner/ Utility Type Location
Potential 

Conflict

MPA Impact 

Probability
In-Contract

Prior 

Rights

Utility 

Bill

Yes/No
Yes/ No/ 

Partial
Yes/ No Permits Design

Procurement/ 

Easement 

Acquisition

Construction 

(months)

Structures (bridge 

piles, footings, 

noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 

owners

Construction 

Equipment

Seasonal 

Restrictions

Inside or Outside 

ROW

Tie-In (In or out of 

SCDOT project 

limits)

Items Required to 

Relocate (Proj 

ROW, Private 

Dominion Power Distribution & Transmission (OH1)

Overhead Power Line Bush River Road Road, C/F, C/A Medium No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Mid-Carolina Electric Cooperative Power Distribution 

(E2)(OH3)

Underground Electric Crossing over I-20
Road, SD, C/F, 

C/A
High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Interstate crossing High No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Dominion Energy Gas Distribution (G1)

4" Steel Bush River Road Road, SD, C/A High No No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside

Proj ROW, 

easement, 

contractor activity

City of Columbia  Sewer (FS1) (S1)

30-in PCCP SSFM I-20 bridge
Road, Bridge 

piles
Medium Yes Yes Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW

SC Water Utilities (Palmetto Utilities) (FS3)

216 CT FO/24CT FO
Crossing over Bush River 

Road 

Road, SD, C/F, 

C/A
High No No No 3-5 10 5 5 5 None Inside Inside ROW

600 PR
Crossing over Bush River 

Road 

Road, SD, C/F, 

C/A
High No No No 3-5 10 5 5 5 None Inside Inside ROW

CONSTRUCTIONCLEARANCES (ft)TIMEFRAMES (months)



Utility Owner/ 

Utility Type
Location

Potential 

Conflict

RPA Impact 

Probability
In-Contract

Prior 

Rights

Utility 

Bill

Yes/No
Yes/No/ 

Partial

SCDOT 

Share
Permits Design

Procurement/ 

Easement 

Acquisition

Construction 

(months)

Structures (bridge 

piles, footings, 

noisewalls, MSE, 

Max Fill Limit Storm Drainage
Other utility 

owners

Construction 

Equipment

Seasonal 

Restrictions

Inside or Outside 

ROW

Tie-In (In or out of 

SCDOT project 

limits)

Items Required to 

Relocate (Proj 

ROW, Private 

Dominion Power 

Distribution (OH1/E1)

Overhead Power Line Crossing I-20 Road, C/F, C/A High No Yes No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Mid-Carolina Electric 

Cooperative Power 

Distribution (E2)

Underground Electric East Side of I-20 Road, C/F, C/A High No partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement

Dominion Energy Gas 

Distribution (G1)

4" Steel Gas Bush River Road 
Road, C/F, C/A, 

SD
High Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside

Proj ROW, 

easement, 

contractor activity

Dixie Pipeline Gas 

Transmission (G3)

8" W/12" Casing Crossing I-20 Road, C/F, C/A High Yes partial No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside

Proj ROW, 

easement, 

contractor activity

AT&T (T1)

4" PVC Conduit
East Side of I-20 South of 

Bush River Rod

Road, Guardrail, 

C/A, C/F, SD
High No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW

(2) 18CT FO/(3) 1/2" Inner 

Duct 

East Side of I-20 up to 

Ramp to Bush River Road

Road, Guardrail, 

SD, C/F, C/A
High No No No 6 12 3 6 3-5 10 5 5 5 None Inside Inside ROW

Segra (Spirit 

Communications) (T2)

(3) 1 1/2" 

Conduit/HDPE

Ramp from I-20 to Bush 

River Road to Bush River 

Road

Road, C/F, C/A, 

SD
High No No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside

Proj ROW, 

contractor activity

State of South Carolina 

(T5)

24CT FO, 12 CT FO, 4" 

Conduit, 1/2" Inner 

Ducts 

East side of I-20
Road, SD, C/F, 

C/A
High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside

Proj ROW, 

contractor activity

24 CT FO

West Side of I-20 

crossing over Bush River 

Road

Road, SD, C/F, 

C/A
High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside

Proj ROW, 

contractor activity

24 CT FO
Ramp from I-20 to Bush 

River Road
62+25 High Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside

Proj ROW, 

contractor activity

CLEARANCES (ft) CONSTRUCTIONTIMEFRAMES (months)




