
SC Permit 

No.
Utility Work Order # Utility Type Utility Owner Utility Contact Contact # Submittal Date CCR PHASE

New Utility Description

200060645 COMM 3C

200060747 T11_02AM634_Route23 COMM
MCIMetro 

(Verizon)
Liz Sawyer 980-285-3025 10/02/18 3C

200062555 LVPS-017 COMM
Level3Comm 

(Century Link)
Angela C. Jewett 980-721-4667 11/20/18 3C

AS-BUILTS (EP# 223095) Bush River Rd (S-273N): 2,841' of 2" conduit with fiber and 1,960 OH 

10M strand cable

200072195 SO# 1477372 COMM
SCTelecom Group 

(Segra)
Alicia Manzi 803-726-4084 08/15/19 3C

*Note: These encroachment permits have NOT been updated in SUE dgn files provided.  It will be the responsibility of the DBT to verify and obtain Level B SUE services for these permitted utilities if DBT deems that level of service necessary, otherwise, confirm 

permitted utilities and map by Level D SUE. See Appendix E Folder for Encroachment Permit Packages.

ENCROACHMENT PERMIT LOG - Phase 3C

Log Last Updated: August 8, 2024*

I-20/ I-26/ I-126 "Carolina Crossroads" Improvement Project


